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Email to 3GPP_TSG_CN_WG3@LIST.ETSI.ORG on Tuesday, 16/12/2003:

Dear CN3 delegates, 

I would like to give a short notice to inform you about the results of CN#22 plenary meeting related to CN3 matters: 

1.    CN3's status report given in NP-030559 was noted. The meeting report of CN3#30 (Bangkok) by MCC provided in NP-030560 was also noted.

2.    The liaison statements sent by CN3 are contained in NP-030561. They were noted. 

3.    CN3's change requests were provided in the documents NP-030562 - NP-030570.  All of them were approved as provided by CN3. 

4.   
CN#22 has endorsed the short-term solution for inter-network accounting as described in LS NP-030455. Related CRs in NP-030455 (attachment), NP-030538 and NP-030539 have been approved for R99, Rel-4 and Rel-5 under the condition that SA#22 confirms the releases. There were no objections against the long-term solution. Interested companies have to provide a WID for that.

5.    
CN#22 has approved the following (new or updated) Work Items that have some impact on CN3: 
- NP-030513: WLAN 
- NP-030584: CAMEL Prepay interworking with SCUDIF. 

6.    
CN#22 has endorsed the handling of Gq-related CRs for TS 29.207 and 29.208 as proposed by CN3, i.e. to put them on hold in CN3 until a complete solution is available.

7.    
SA2 has moved the completion dates of some stage 2 work. This impacts also the completion dates for some stage 3 work in CN3. The following completion dates have been included in the work plan:

- Interworking IMS with CS networks: June 2004 (already proposed by CN3) 
- MBMS, stage 3: June 2004 (stage 2 delayed by SA2 by 3 month until March 2004) 
- QoS, Gq interface, stage 3: June 2004 (stage 2 delayed by SA2 by 3 month until March 2004). 


I would like the Work Item Rapporteurs to provide updated WIDs for "Interworking IMS with CS networks" and for "Gq interface" to next CN3 meeting in order to reflect the moved completion dates.

8.    
MCC will check whether they are able to support additional WG meetings. The need for additional meetings for 2004 was discussed in CN. It seems to me that CN3 will be very busy in the first half of 2004 (a lot of completion dates are now in June 2004). So, I have requested an addional meeting for CN3 before summer break.

I wish you a Merry Christmas and a happy New Year! 

Best Regards 

Norbert 
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