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Email to 3GPP_TSG_CN@LIST.ETSI.ORG on Thursday, 18/12/2003:

Dear Colleagues, 

Please find below my summary of the CN related hilites from the CN#22 and SA#22 Plenaries. 

The following issues were completed: 
-       Interoperability and commonality between IMS using different IP connectivity networks (IMSCOOP) (95%) 

-       Enhanced Dialled Services 

The short term solution for BS30 accounting was approved.  These changes are made back to R99.  No companies indicated willingness to contribute to an alternative solution in the longer term. 
An agreement was reached with GSMA on the proper usage of ".3gppnetwork.org" for non-Legacy services and maintenance of the ".3gppnetwork.org" domain (NP-030587).
A new work item was approved on full CAMEL4 prepay support for SCUDIF (NP-030584). 
The following work items were revised: 

-       Subscriber Certificates Stage 3 (NP-030511): Cleanup of relationship with GAA 
-       IP & PS Emergency Calls Stage 3 (NP-030488): Completion slipped to June 04 
-       OSA Stage 3 (NP-030558): Subtask cleanup and slipped to June 04 
-       WLAN Stage 3 (NP-030490): Added network selection and slipped to June 04 

Several of these completion dates may need to be further revised by the working groups based upon slippage of stage 2 completion dates.
The freeze date for the stage 2 specification (the date at which no further category B,C CRs are accepted to stage 2 specs) is set for March.  There may of course be exceptions to this rule taken on a case by case basis.  No overall freeze date (stage 3 freeze) was agreed in TSG-SA.
TSG-SA took a decision that reviewing the candidate 3GPP specifications for inclusion in Art17 list of standards (NP-030573) was outside of the scope of 3GPP. Based upon this decision we should not pursue the CN plan of providing comments on the CN reflector.  I will however, go ahead and provide Marie-Michele Vassiliou with the input already received from the CN2 and CN5 chairs but indicate that no additional information should be expected.  Individual companies are however welcome to send comments directly to Marie-Michele Vassiliou.
Charging will not move into CN.  SA5 SWGB was urged to coordinate more closely with other WGs.  This may include additional joint meetings (SP-030784)
It was agreed by TSG-SA that relative timing MAY be used in stage 3 WIDs (at the WGs discretion).  This recommendation was taken from NP-030586.  This may save having to update WIDs especially in the case where there is slippage in stage 1 or stage 2, yet stage 3 work hasn't actually started.
MCC support was requested for the following additional WG meetings: 
 CN1: January 26-29, April 13-16 
 CN3: April 13-16 
 CN4: April 13-16 
 CN5: currently scheduled meetings not already having support 

CR writers and checkers are reminded of the need to ensure accuracy in the cover sheet.  In particular delegates should ensure that the changed clause indications are accurate and that the other affected specifications indication is correct.  Explanatory text should be included in the cover sheet or an attached discussion document and not in the CR itself.
There will be a mail discussion (on the SA exploder) on improvements to the release process (SP-030742, SP-030782)).  Iain Sharp will moderate.
Activities by WG: 

The following are the actions requested by the CN and SA plenaries for the CN WGs.  Note that the supporting companies are still required to introduce the appropriate contributions into the WGs to ensure that the actions occur.
CN1: 

Although the WLAN stage 2 specification (23.234) was not approved at SA#22, it is now stable enough for stage 3 work to proceed on scenario 3.
CN2: 

CN3: 

A SA1 WID on Circuit Switched Video and Voice Service (SP-030788) was approved.  This may eventually impact CN3. 

CN4: 

Although the WLAN stage 2 specification (23.234) was not approved at SA#22, it is now stable enough for stage 3 work to proceed on scenario 3.
CN and SA agreed on the need for earlier versions of the CR approved to provide the global cell id (NP-030514 CR 29.002 680r2 ).  There are questions on how far such a CR can be taken back since some procedures (deferred positioning) may not be available prior to Release 4.  SA2 should investigate how far back in time such CRs are feasible.  SA1 and CN4 should the provide the appropriate CRs for stage 1 and 3.
CN4 should investigate whether further essential corrections are needed for inter MSC handoff in TrFO in Rel 5.  If so, such corrections should be provided by CN#23 for approval.
CN5: 

A CR (SP-030703) to introduce a High Availability requirement was not accepted.  There was controversy whether this specified new functionality or mandated an alternative solution for High Availability.  CN5 is to determine if such a requirement is needed and if so communicate this to SA1.
--------- 

Finally, I would like to thank the delegates, officers, and secretaries for their hard work during 2003.  I am very proud of the work and professionalism exhibited by CN and its working groups.  I wish everyone a safe and happy holiday season and hopefully a well deserved rest.  
Regards, 
Stephen Hayes 
3GPP TSG-CN Chair 
Ericsson Inc. 
Tel: +1 972 583 5773 
Fax: +1 801 409 6319 
Mobile: +1 469 360 8500 
mailto:stephen.hayes@ericsson.com 

