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The following email was sent to 3GPP_TSG_CN@LIST.ETSI.ORG  on Fri 2004-09-17 17:55:
---------

Please find below my summary of the CN related hilites from the CN#25 and SA#25 plenaries. 

The target date for freezing of Release 6 was extended by SA until TSG#26 (Dec. 2004).  Most of the CN work items are currently scheduled for completion in December.  See NP-040440 for a quick overview of the CN status.
There was considerable progress at this plenary: 

 24 specifications put under change control 
 3 specifications were presented for information 
 5 WIDs were updated 
 4 New WIDs were approved 

Since the list of approved specifications and WIDs is rather long, the list is not duplicated here, but can be found in Annex A of the CN report.
Several items have special handling since they are not expected to be completed by December 2004: 

- IMS emergency calls: A revised WID is required to progress this work since it has been stalled.  Supporting companies will be asked to reaffirm their commitment to the work.  However in the SA plenary, several companies mentioned that it may be desirable to split the work and focus on SIP emergency calls (and defer work on simless PS setup).  The revised CN WID should reflect any new direction taken by SA2.
- IMS local services has been stalled for some time.  To progress this work a specific stage 3 WID will be required.  Local services should be removed from the IMS phase 2 WID.
- SIP enhancements to trace.  It was agreed in SA to split out the IMS trace portion of the work.  The CN WID should be revised to remove the IMS trace.  It probably makes sense to delay creating a WID for the IMS trace portion until a corresponding WID is created by SA5.
- The support for mapping to IMS presence and GUP has also been removed from the OSA rel 6 work item.  
- GUP, since the official freeze date for Rel 6 was moved to December, GUP is not officially out of Rel 6 (a decision will be taken in Dec.).  Progress is needed on this item as the current March dates seem quite optimistic.
- MRFC-MRFP (Mp) interface will probably be moved to Rel 7, but that decision will formally be taken in Dec.  No concerns were noted in CN or SA when a slip to Rel 7 was mentioned.
A LS was sent from SA to OMA making them aware of the Parlay X work which has occurred to CN5.  CN endorsed CN5's proposal to take create and take responsibility for a new OSA stage 2 (23.198).  The fate of 23.127 is up to SA2 and SA.
The enabler WIDs for IMS via fixed broadband were approved after considerable discussion in both CN and SA.  CN WGs are requested to review the stage 3 WID and provide greater detail on the proposed contents and any schedule updates for a revision of the WID.  It was noted that the working assumption in CN is that service requirements come from SA1, architectural requirements come from SA2, and security requirements come from SA3 unless told otherwise by SA.  SA has so far not told CN otherwise.
Companies are asked to review Q.TRMMR and provide comments directly to SSG. 

SA accepted CRs to introduce the early implementation process into the working procedures (21.900), but rejected CRs to codify the exception for approving version 1.x.x specs and also for using old WID codes in the CR coversheet.  It was agreed by CN and SA that in cases where external factors cause code annexes to be delayed, that the MCC should provide the word document early on and provide a complete version later as an editorial revision.
CN declined to coordinate the WG document deadlines.  This is a decision that shall be up to each WG. 

Collocated WG meetings for 2005 are: 
 -Feb 14-18, 2005 - Sydney, Australia 
 -April 25-29, 2005 - Cancun, Mexico (tentative location) 
 -Aug 29-Sept 2, 2005 - EU 
 -Oct 31-Nov 4, 2005 - EU 

Activities by WG: 

The following are the actions requested by the CN and SA plenaries for the CN WGs.  Note that the supporting companies are still required to introduce the appropriate contributions into the WGs to ensure that the actions occur.
CN1: 

CN1 should removed the OSA PAM work from the presence WID. 

CN1 should indicate to CN#26 any Rel 5 TS's or TR's which should NOT be carried forward into Rel 6. 

It was clarified as part of the workplan discussions that there no CN1 work is expected for MBMS user services or for LCS.
CN1 should consider the scenarios described in SP-040671 and assess whether any improvements can be made to address these issues within the current principles adopted for PLMN selection (e.g., without changing 22.011).  CN1 should communicate to SA1, GERAN1, and RAN2 the results of this investigation.  SA1 may provide to CN1 further input on scenarios it should consider in its investigation.
Coordinate with other WGs and provide a revised WID for IMS via fixed broadband. This should include more information on work content and revised dates.
The IMS emergency call WID should be revised (once the SA2 direction is established). 

IMS local services should be removed from the IMS phase 2 WID.  If the desire exists to do this work, a separate WID should be created.
CN3: 

CN3 should indicate to CN#26 any Rel 5 TS's or TR's which should NOT be carried forward into Rel 6. 

CN4: 

CN4 should indicate to CN#26 any Rel 5 TS's or TR's which should NOT be carried forward into Rel 6. 

A WID is needed if it is decided to convert 23.910 from a TR into a TS.  This is to ensure that there is adequate commitment to the work.
IMS trace should be removed from the trace management WID. 

CN5: 

CN5 should indicate to CN#26 any Rel 5 TS's or TR's which should NOT be carried forward into Rel 6. 
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