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Iain Sharp was elected as CN vice-chair replacing Ian Park.  CN thanked Ian for his long years of service and major contributions to GSM and UMTS 
ITU-T Study Group 11 has informed 3GPP TSG RAN and CN (NP-030443) about the consent of the following ITU-T Recommendations:

· Q.2630.3 (AAL type 2 Signalling Protocol Capability Set 3) TD-PLEN-0026
· Q.2631.1 (IP Connection Control Signalling Protocol Capability Set 1) TD-PLEN-0019 

· Q.2632.1 (Interworking between AAL type 2 Signalling Protocol Capability Set 2 and IP Connection Control Protocol Capability Set 1) TD-PLEN-0018
TS 29.163: "Interworking between the IM CN subsystem and CS networks" was approved.
The new work item on Support of Subscriber Certificates, Stage 3 (NP-030441) was agreed by CN plenary. CN1 is asked to investigate what work is required in CN1 to support subscriber certificates and feed this information into CN4 for WID (NP-030441).

The following work items were revised: 

· Revised: IMS2 Stage 3 (NP-030421) - Completion slipped to June 04 
· Revised: Rel 6 - OSA Stage 3 (NP-030353) - Added Parlay X web service and PAM mapping 
· Revised: MBMS Stage 3 (NP-030422) - Completion slipped to March 04 
For several previously contentious or significant issues CRs are approved: 
· CRs for one-step HLR interrogation for SCUDIF were agreed 
· CRs for clarification of Codec negotiation during TrFO 
· ATI was selected as the SRF solution for correcting MNP charging for prepaid subscribers.
 Minor technical and editorial cleanup of the ATI MNP solution is permitted at CN#22. 

Vodafone has submitted a revised version of the CR 23.003-074 on Changes to enable the GSMA root DNS architecture. The CR (NP-030370 revision of NP-030389) is referred back to CN4. A LS (NP-030440) was sent to GSMA requesting confirmation of their understanding of the use of the ".gprs" and ".3gppnetwork.org" domains for DNS queries for IMS identities constructed from a subscriber IMSI.
It was clearly stated that no further extensions to CAMEL to support presence (Pg and Pc reference points) shall be agreed. 

CN4 is invited to review TR 22.952, Priority Service Guide (NP-030355).  Interested companies are asked to bring comments into CN4. 

CN4 is invited to review EC Requirements on Emergency Telecommunications (NP-030401).  Interested companies are asked to bring comments into CN4.  
Participation by CN4 experts urged in the OMA PoC presentation requested at the upcoming WG meetings in Bangkok. 

Summary from SA#21

The WLAN interworking stage 2 (23.234) will be revisited at SA#22.  Scenario 2 is stable enough for CN to use it as basis for stage 3 work.  CN4 can commence work on the stage 3 for these aspects. Scenario 3 is less stable.   The working assumption of the e2e tunnelling solution was agreed for scenario 3 but it is still controversial and CN WGs should wait before doing any stage 3 work on scenario 3. 

The Rel 6 freeze date is still not determined.  Another attempt to determine the date will occur at SA#22.  Stage 1 requirements are now frozen.  The freezing of stage 2 will be evaluated at SA#22.  The acceptance of new OMA requirements will be evaluated on a case by case basis.
E-mail discussions on the eventual structuring of charging work (SA5 SWGB) will occur on the SA mailing list (all e-mails to be prefixed with [Charging]).  A report will be generated giving recommendations (or at least alternatives) on whether and how the work should be moved.
An OMA dependency list (similar to the IETF dependency list) will be maintained by Iain Sharp.  
A WID (SP-030385) was approved to study interworking and migration between "IMS like implementations based on IPv4) and IMS.  The WID does not request 3GPP to standardize an IPv4 version of IMS. 

The MBMS stage 2 was approved (TS 23.246). The emergency call requirements are still not stabilized in SA1.  The stage 2 on IMS local services in IMS is still not stable enough to base stage 3 work on.






