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Please find below my summary of the CN related high lights related to CN4 aspects from the CN#25 and SA#25 Plenaries. 

Over all issues 

The target date for freezing of Release 6 was extended by SA until TSG#26 (Dec. 2004).  Most of the CN work items are currently scheduled for completion in December. See NP-040440 for a quick overview of the CN status.
There was considerable progress at this plenary: 

· 24 specifications put under change control 
· 3 specifications were presented for information 
· 5 WIDs were updated 
· 4 New WIDs were approved 

Since the list of approved specifications and WIDs is rather long, the list is not duplicated here, but can be found in Annex A of the CN report.
The CR 29.232-069 (N4-041059 in NP-040418) on “use of audit values” was objected by Nokia because this function belongs to H.248 version 2 which is not recommended for Rel-5.  Ericsson as source of this CR, agreed with this. The CR was rejected.

Several items have special handling since they are not expected to be completed by December 2004: 

- IMS local services has been stalled for some time.  To progress this work a specific stage 3 WID will be required. Local services should be removed from the IMS phase 2 WID.
- SIP enhancements to trace.  It was agreed in SA to split out the IMS trace portion of the work.  The CN WID should be revised to remove the IMS trace.  It probably makes sense to delay creating a WID for the IMS trace portion until a corresponding WID is created by SA5.
- The support for mapping to IMS presence and GUP has also been removed from the OSA Release 6 work item.  
- GUP, since the official freeze date for Rel 6 was moved to December, GUP is not officially out of Release 6 (a decision will be taken in December).  Progress is needed on this item as the current March dates seem quite optimistic.
- MRFC-MRFP (Mp) interface will probably be moved to Release 7, but that decision will formally be taken in Dec.  No concerns were noted in CN or SA when a slip to Release 7 was mentioned.
The enabler WIDs for IMS via fixed broadband were approved after considerable discussion in both CN and SA. CN WGs are requested to review the stage 3 WID and provide greater detail on the proposed contents and any schedule updates for a revision of the WID.  It was noted that the working assumption in CN is that service requirements come from SA1, architectural requirements come from SA2, and security requirements come from SA3 unless told otherwise by SA. SA has so far not told CN otherwise.
Companies are asked to review Q.TRMMR and provide comments directly to SSG. 

SA accepted CRs to introduce the early implementation process into the working procedures (21.900), but rejected CRs to codify the exception for approving version 1.x.x specs and also for using old WID codes in the CR coversheet.  It was agreed by CN and SA that in cases where external factors cause code annexes to be delayed, that the MCC should provide the word document early on and provide a complete version later as an editorial revision.
CN declined to coordinate the WG document deadlines. This is a decision that shall be up to each WG. 

Collocated WG meetings for 2005 are: 
· Feb 14-18, 2005 - Sydney, Australia 
· April 25-29, 2005 - Cancun, Mexico (tentative location) 
· Aug 29-Sept 2, 2005 - London, Great Britain (tentative location)
· Oct 31-Nov 4, 2005 - EU 

Activities to be taken by CN4: 

CN4 should indicate to CN#26 any Rel 5 TS's or TR's which should NOT be carried forward into Rel 6. 

IMS trace should be removed from the trace management WID. 
CN#25 has received a Liaison Statement on adding ANSI protocols to 3GPP Iu lower layer specifications from RAN3 (NP-040313) initiated by a Liaison Statement from T1P1 to RAN3. The impact on CN’s specifications has to be investigated. This work was delegated to the CN Working Groups.
Nortel has raised the question, if the specification on split architecture should cover interworking to networks using with CAS/MF trunks. Interested companies should contribute on this topic.

Activities in other groups which might impact CN4 work

CN1: Coordinate with other WGs and provide a revised WID for IMS via fixed broadband. This should include more information on work content and revised dates.

CN1: IMS local services should be removed from the IMS phase 2 WID. If the desire exists to do this work, a separate WID should be created.

Reminder

At the next plenary it will be decided what is included in Release 6 and what will be moved out of release 6. 

The supporting companies are still required to introduce the appropriate contributions into the WGs to ensure that the actions occur.

