VHE Adhoc Group meeting #2
Vhe ad (00) 019

3GPP TSG SA2#13







S2-001203

Sophia Antipolis 14th – 15th June
To:
3GPP TSG SA WG 1
Source:
3GPP TSG SA WG 2 

Contact:
Christophe Gourraud (Christophe.Gourraud@lmc.ericsson.se)
Title:
Proposed LS on 3GPP TSG SA WG 2 work Schedule.
At the S2 VHE/OSA drafting meeting in Sophia Antipolis, S2 discussed its work schedule for R00. In order to proceed with its work within the limited time scale, S2 has developed the following table (with reference to S1 WIDs) with expected tasks and delivery dates. S2 requests S1 to take note of the information and append the relevant information to the WIDs. 

Feature
Building Blocks
Expected delivery from other groups

VHE
Evolution of VHE concepts
End of July: first draft of the stage 1 specification including a clear scope of the VHE concept


Service Continuity
End of July: clear definition and requirements from 3GPP TSG SA WG 1 are required


Personal Service Environment (PSE), user profiles and user profile management
End of July: first draft of the stage 1 specification including a clear scope of the PSE concept


Interaction between VHE Toolkits
End of August: first description and requirements from 3GPP TSG SA WG 1 are required


VHE management aspects
Currently no urgent delivery is identified.


Improvements to VHE security
A more detailed description of the requirements and their granularity is required until end of August.

Feature
Building Blocks
Expected delivery from other groups 

Open Interface for Service Provisioning


Definition of the scope for the open interface for service provisioning
End of July: first draft of the stage 1 specification including a clear scope of the open interface for service provisioning definition


User Profile Management, User Profile Access
End of August: first description and requirements from 3GPP TSG SA WG 1 are required


Improvements to OISP security
End of September: first description and requirements from 3GPP TSG SA WG 1 are required


New Network Service Capability Features (N-SCFs) and evolutions of existing ones


End of July: first draft of the stage 1 service capability features 

Late delivery in September


New internal OISP APIs and evolution of existing ones



Enhancement of the Framework Service Capability Feature (Framework SCF)



Harmonisation/co-ordination with non UMTS related initiatives (e.g. SPAN3, Parlay group)
ongoing activity for 3GPP TSG CN WG 5







