Qtr 2, 2000| Qtr 3, 2000 | Qtr 4, 2000 | Qtr 1, 2001| Qtr 2, 2001 | Qtr 3, 2001| Qtr 4, 2001 | Qtr 1, 2
ID  |Unigue IC Name Relea: | Splitak | Resource Ne AprlMaleun Jul IAu |Sep Oct|Nov|Dec Jan|Fe |MarApr|Ma |Jun Jul IAu |Sep Oct|No |Dec Jan|Fe
1 2044 VERSION OCT. 10th No
2 1462 "CTRL + a" to display all the 3GPP fields No
3 1463 If MS Project crashes, hide the "hyperlink" field No
4 2058
5 96 No
6 2 Evolutions of the transport in the UTRAN NA' Yes TSGRAN - ¢
15 4 Evolutions of the transport in the CN NA  Yes — WGCN4 - *
24 1216 Improvements of Radio Interface NA' Yes TSGRAN - L 4
42 1222 | ow Chip Rate TDD option Rel4  No WG RANL - ' Testing
51 9 RAN improvements NA' Yes TSGRAN Ay ' Testing
61 1273 Provisioning of IP-based multimedia services RelS'  No — WGSAlL [ MLST: Stage 3 for basic calis ~ * Testi|
114 1539 Transparent End-to-End PS mobile streaming app Re4  No WG SA4
115 1652 Emergency call enhancements NA' Yes ~ WGCNLp ¢
127 1322 Enable bearer independent CS architecture Rel4 . No WG SA2 ~ Testing
142 1333 CS multimedia services Rel4  No  WGSAZ|4 ' Testing ¢
153 1340 [Facsimile Rel4 No WG SAl = L
162 1517 Global Text telephony Rel5, No WG SA2 + = Testing
176 1526 Bearer Modification without pre-notification Rel4'  No  WGSA1L ' Testing
188 1367 \VHE enhancements NA| Yes WG SAl1 O
224 1637 OSA enhancements Rel5 No WG SAl ’|‘
249 1638 CAMEL phase 4 Rel5, No WG SAL|4m *
258 1445 MEXE enhancements NA ' Yes WG T2 +
271 1625 Wideband Telephony Service - AMR (Master) Rel4  No WG SA4 ' =Testing *
291 1541 Transcoder-Free Operation Rel5  No  TSGCN 4
303 1631 Tandem Free aspects for 3G and between 2G and | Rel4. No WG SA4 g
310 1818 Multimedia Messaging Rel4  No WG T2 ¢
318 1826 Terminal interfaces NA  Yes WG T2 *
328 1536 Location Services enhancements NA' Yes — WGSAZ|4m ¢
351 1542 Ensure reliable QoS for PS domain and IM subsys  Rel4. No WG SAZp *
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375 1557 QoS for CS services at HOs (inter-MSC and SRN¢ Rel4 No WG SA2 + 4

378 1560 UICC/(U)SIM enhancements and interworking NA  Yes WG T3 ¢

383 1800 (U)SIM toolkit enhancements NA  Yes WG T3 *

393 1571 Security enhancements NA  Yes — WGSA3 ¥

423 1861 Miscelleneous UE Conformance Testing Activitie: Yes WG T1 4

429 1365 FS on Push Services No WG SA2

430 1832 Terminal local model Rel4 ~ No WG T2

431 1993 RAN technical small enhancements and improverr Rel4  No WG RAN4

432 1142 Definition of billing, charging and management (tc No — WG SAS T

446 1924 GERAN definition (to be dispatched to other featL, NA Yes TSGGERAN  Testimg ¢

504 2062 Subscription Management No WG SAS

513 2071 UTRAN Operations and Maintenance procedures No WG SAS
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