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Excellent results of CN5 at TSG#15. 

Congratulations!

· All CRs had been approved. 

· The JWG proposal to complete OSA Rel-5 work in 06/2002 was accepted by CN and subsequently endorsed by SA. CN, however, requested to deliver the new parts (PAM, Policy Management and ISC mapping) as version 1.0.0 for Information to the CN exploder after the JWG meeting in April. So that v2.0.0 could be submitted to CN#16 in 06/2002 for Approval.
· The May CN WGs meeting has been moved from Amsterdam to Budapest.

The presentation to CN#15 (NP-020100) is attached. 

Below you may find a quick briefing on the TSG#15 results related to CN5.
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Status Report to CN#15 from 3GPP TSG CN ITU-T Ad Hoc

NP-020087
Status Report to CN#15 from 3GPP TSG CN ITU-T Ad Hoc (attached)

SA1 report to SA#15 on OSA Stage 1

SP-020040
SA1 presentation to SA#15
(attached)

See slide 14

___________________________

OSA WID: update of expected deliverables and delivery dates

OSA Rel.5 requirements completed

Input from ETSI SPAN 14 (work on very familiar subject) still pending

Some requirements for OSA in Rel.6 are already identified and under

discussion

- retrieval of IP session information

- Generic Network Interface

2 LS to 3GPP TSG CN5

- to clarify and confirm mutual understanding on certain requirements

SP-020041
Status Report of SA_WG1 (Services)
(attached)

4       Change Requests for Rel-5

4.6     OSA (22.127)

All of the above CRs are provided in document SP-020054 for approval.

___________________________

S1-020267       Editorial Corrections

S1-020268       OSA use cases

S1-020269       CR on Network Capability Retrieval

S1-020270       Clarification of OSA functions related to user´s status

S1-020271       CR to 22.127 R5 on Correction of Service Capability Feature to SC Server

S1-020283       CR on Charging Requirements

S1-020338       Security requirements on User Profile Management

S1-020591       CR to 22.127 R5 on Charging Requirements

___________________________

Approval of SA1' s WI  for Rel-6 OSA Stage 1

SP-020041
Status Report of SA_WG1 (Services)
(attached)

6       WIs from SA1

6.1     New WIs from SA1

6.1.3   Scope of the Open Service Access Release 6

The work on OSA in Release 5 is stable and has been for some time.

However, in the process of tidying up the stage1 it has become clear that work on OSA for release 6 is required.

The work item describes the requirements on the Open Service Access to offer sufficient opportunities for the creation of value added services by third parties.

The objective of this work item on OSA Release 6 is to enhance the OSA interface of previous releases.

It is presented in document SP-020065 (S1-020590) for approval.
(attached)

___________________________

SA#15 Result:

WI OSA Stage 1 Rel-6 (SP-020065/S1-020590)

has been approved as a "FEATURE"-level work item (i.e. it is a GRAND FATHER in terms of the 3GPP Work Program Management).

As a consequence, CN5 needs now to prepare part of the sub-structure of this FEATURE. 

This BB (FATHER) needs to have some Work Task-level WIs (i.e. needs to have some CHILDREN).

All these need then to be added to the 3GPP Work Plan (MS Project) with target deadlines and the tentative specifications the NEW SUBSTANCE should be added to.

SA2 report to SA#15 on OSA Stage 2

SP-020129:  SA2 report to SA#15 on OSA Stage 2
(attached)

- OSA, chaired by Christophe Gourraud (Ericsson) at S2#22 and Harri Koskinen (Nokia) at S2#23 

___________________________________

VHE/OSA

- A review of the GUP draft stage 2 document from the joint GUP ad-hoc group. Linked to several items of VHE/OSA.

___________________________________

Slide 19: VHE & OSA: Open Issues Release 5 

Terminal Capabilities (7.4): open for IMS

- Current support is for WAP and MExE terminals only (same as in R99 and Rel-4). Architecture aspects for IMS still need to be addressed by SA2. Also linked to GUP stage 2 work.

User Interaction (7.5): open

- Architectural mapping in CS/PS/IMS still needs to be documented.

User Profile Management (7.6):

- Lack of network support for Rel-5. Should rely on network architecture specified by GUP stage 2. 

- User Profile Management was assigned low priority by SA1 in Rel-5.

Charging (7.7): open

- Could be completed now when IMS charging architecture is agreed.

Information Services (7.10):

- There is currently no network support in Rel5.

Network Capabilities (7.11):

- Network Capabilities can only be partially addressed (access to information in HLR and HSS). This is also linked to GUP stage 2. 

- Network Capabilities were assigned low priority by SA1 in Rel-5.

______________

SP-020133
Approval of the 7 CRs on 23.127 (VHE/OSA)

(attached)

S2-020029

S2-020030

S2-020049

S2-020032

S2-020702

S2-020703

S2-020704

______________

3GPP-IETF Status Report to TSG SA#15

SP-020127
3GPP-IETF Status Report to TSG SA#15
(attached)

CN report to SA#15

SP-020148
TSG CN Report - Presentation slides
(attached)

SP-020147
Report from TSG CN to TSG SA#15 TSG CN
(attached)

6.5     Reporting from TSG-CN WG5

8       Release 4: Approval of contributions (by Work Item)

8.5     OSA enhancements

9       Release 5

9.4     OSA enhancements

Review of the 3GPP Work Plan at Plenaries #15

SP-020196
Review of the Work Plan at Plenaries #15
(attached)

OSA on slides 31/33

__________________________

Feature re-structured

Stage 1 is completed - CRs on:

Security requirements on User Profile Management

OSA support of a Generic Network Interface Function (CN question: for Rel-6 ?)

Retrieval of IP Session Information (CN question: for Rel-6 ?)


Charging Requirements

Result: SA decision: Moved to Rel-6
Note: OSA WID for "OSA Rel-6" or "OSA enhancements 2" approved at SA#15 (SP-020065)

__________________________

All the Items below are targeted June 2002:

- OSA APIs for Multi-media : 70 % completed

- Retrieval of Terminal Capabilities: completed except for IMS aspects, still to be addressed by SA2.

- Framework: Stage 3: 65 % (ongoing dialogue between N5 and SA3).

- Generic User Interaction: Stage 2: architectural mapping in CS/PS/IMS still needs to be documented, Stage 3: 65 %

- Charging: work ready (Stage 3: 95%), CR in 06/2002

- Policy Management: work ready (Stage 3: 95%), CR in 06/2002

- Presence & Availability Management: work ready (Stage 3: 90%), subset for 3GPP needs still to be created and reviewed, CR in 06/2002

- Call Control mapping to ISC: Stage 3: 70%

- WSDL APIs for HTTP/SOAP transport: 90% (automatic mapping rules from UML created, WSDL APIs generated, CRs need to be produced)

Result: SA decision: All the Items below are targeted June 2002 (CN5 request fulfilled)
- OSA APIs for Multi-media 

- Retrieval of Terminal Capabilities

- Framework: Stage 3

- Generic User Interaction: Stage 3 

- Charging: work ready (Stage 3)

- Policy Management: work ready (Stage 3)

- Presence & Availability Management: work ready (Stage 3)

- Call Control mapping to ISC: Stage 3

- WSDL APIs for HTTP/SOAP transport

__________________________

Important delay on items listed here.

All items below to be deleted from Rel-5? To be re-scheduled for Rel-6?

- Journaling: Stage 3: 0%

- User Profile Management: nothing done, assigned low priority by SA1 in Rel-5.

- Information Services: There is currently no network support in Rel5.

- Retrieval of Network Capabilities:

--- assigned low priority by SA1 in Rel-5.

--- Network Capabilities can only be partially addressed (access to information in HLR and HSS). This is also linked to GUP stage 2.

--- Stage 3: 10%, clarification from SA1 pending

__________________________
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