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�AUTONUMLGL�1.�	Achievements


STF 211 is tasked with the production of the ICS and Test Specifications for edition 1 of the OSA API, standardized by TC SPAN in ES 201 915-1 to -12.  


The STF members are:


Francois Fischer		FSCOM�Jerome Hatton		Actimage�Ultan Mulligan		ETSI Secretariat (STF Leader)�Peter Schmitting		FSCOM


To date, the STF has delivered final drafts of the ICS document (DES/SPAN-120092), and 8 of the 12 parts of the test specifications.  The remaining parts are all complete, but undergoing final editorial clean-up.  They will be delivered within 2 weeks of this report.


The ICS document has received Working Group approval, has been presented at the last TC SPAN meeting (3-6 December 2002), from which it was sent on TB Approval by correspondence (30 days).  This was completed on 10th of January 2003.


�AUTONUMLGL�2.�	Progress of the work and contractual milestones


Milestone E is satisfied with the delivery of part of the test specifications, and the completion of the remainder.


ICS (DES/SPAN-120092)


The ICS document has received Working Group approval, has been presented at the last TC SPAN meeting (3-6 December 2002), from which it was sent on TB Approval by correspondence.  This was completed on 10th of January 2003.  Following this, it will be sent on ETSI Membership approval (the document is a draft ES)


Test Specifications (DES/SPAN-120088)


The test specifications have received significant development since the last report.  They were each reviewed again by the STF members, final modifications and harmonisation was done to the text of the test purposes, and then the sequence diagrams were completed and fully integrated into each document.


The test specifications are submitted as documents N5-030020 to N5-030032 at the next Joint Working Group meeting in Bangkok.  Parts 1, 2, 5, 6, 7, 8, 11 and 12 have already been submitted.  The remaining parts are complete and are undergoing final editorial cleanup.  They will be submitted in the next 2 weeks.  The documents can all be found at:


http://www.3gpp.org/ftp/tsg_cn/WG5_osa/TSGN5_22_Bangkok/Docs/


The documents have also been placed in the SPAN 12 07-drafts folder on Docbox:


http://docbox.etsi.org/SPAN/SPAN12/07-Drafts/


The documents are being submitted for approval by the JWG, following which they will be sent to TC SPAN for 30-day approval by correspondence.  Once that is complete, it the documents will be sent for ETSI Membership approval.


The STF Leader will travel to the JWG meeting in Bangkok to present the documents.


�AUTONUMLGL�6.�	Proposed changes in the STF work plan


An updated workplan has been produced, to add a small number of days in January 2003 to editorially complete the documents.  This results in all the STF's resource being consumed.  


�AUTONUMLGL�9.�	Next report


The next report is scheduled after the Joint Working Group approves the test specifications, following the end of January 2003.


�AUTONUMLGL�11.�	Work Plan


The STF work plan is attached hereafter.
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