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	AP
	Owner
	Description
	Resolution
	Source

	1
	Chelo
	Update the Dublin report to N5-021008
	Done
	

	2
	Chelo, Musa and Adrian
	Monitor the work in SA2 on the architectural implications of the IP Session Function SA1 requirement
	Done
	N5-030128

	3
	Chelo
	Prepare 72 - an LS SA1 giving them a status overview and showing the gap between the REL-6 requirements and the actual stage 3 contributions (see discussion of 35).
	Done
	N5-030072, S1-030340

	4
	Richard
	Check and report if requirements are to be expected from the Parlay Operator Interest Group
	Ongoing
	Latest report 14-4-2003

	5
	Ultan
	Add in the ETSI web the information necessary to properly identify the latest version of each part for each release.
	
	

	6
	Chelo, Musa, Adrian and Ultan
	Study how to present the data in 57 in the way requested by the plenary.
	Done
	NP-030015

	7
	Roger
	Bring to 3GPP2 the proposal for a requirements fast track and report their conclusions to the JWG.
	
	

	8
	Jane
	Monitor and report on the status of the identification in CN1 of core IMS specifications for access independence.
	Done
	Agenda item 3

	9
	Chelo, Musa and Adrian
	Monitor the work in SA2 on the architectural implications of the User Data Management Function SA1 requirement.
	Done
	N5-030129

	10
	Chelo, Musa and Adrian
	Monitor the discussions in SA1 and T2 on the organization of work on MMS.
	
	

	11
	Eamonn
	Prepare a session on Framework issues (Application High Availability support, Integrity Management issues and Presence Service requirements) for next meeting (plus previous email discussion if desired).

Suggested to involve Andy and Gareth.
	
	

	12
	Chelo
	Schedule a Framework session in the agenda next meeting
	Done
	Agenda item ??

	13
	Eamonn
	Send 75 for email approval
	Done
	Exploder 7-2-2003

	14
	Eamonn
	Send 77 for email approval. Discussion should address finding a BC solution for the problem raised in 64.
	Done
	Exploder 7-2-2003

	15
	Eamonn
	Send 76, 78, and 85 for email approval.
	Done
	Exploder 7-2-2003

(No CR required)

	16
	Richard
	Prepare an update is the Rel6 Requirements document (see discussion of 35).
	
	

	17
	Atsushi
	Start email discussion of the issues raised in 89, in particular adding an example or use case and considering whether all functionality needed can be in the OSA/Parlay GW.
	
	

	18
	Jane
	Monitor and report on the status of stage 3 Presence specifications in CN1, on which our work on PAM mapping depends.
	Done
	Agenda item 3

	19
	Guda
	Look at the 3GPP Presence WID to make sure we're addressing all issues there.
	
	

	20
	John-Luc
	Send 84 for email approval.
	Done
	Exploder 11-2-2003

	21
	Ultan, Chelo, Musa and Adrian
	Maintain a living document based on

Ultan's 57.


	
	

	22
	Samer
	Send 90 for email discussion
	Not Done
	

	23
	Erwin
	Send 97 for email discussion
	Not Done (Available on Server in Bangkok folder)
	

	24
	Ard-Jan and John-Luc
	Work on an alternative proposal to the creation of the evalPolicy interface in 45.
	
	

	25
	John-Luc
	Send by email his additional comments to 45.
	
	

	26
	John-Luc, Ultan and Martin Yates
	Discuss what is necessary to do to incorporate Parlay X in 3GPP specifications and whether there is time for the June plenary, and reach a decision by email.
	
	

	27
	Chelo
	Check with CN if there is a common way for all CN groups to handle dependencies to IETF RFCs, and also to check CN has the complete list of our dependencies.
	
	

	28
	All
	Discuss if we want to continue referring to the old RFCs or if the reason why they have changed is related to what we use; Consider adopting the way in 3GPP2 where RFCs are reviewed every time they release a document.
	
	

	29
	Adrian, Chelo and Musa
	Update the completion rates in the 3GPP work plan.


	
	

	30
	Adrian
	Update the 3GPP OSA stage 3 WID considering the newly approved requirements.
	
	

	31
	Ultan
	Stop the ETSI work item series DTR/SPAN-120075-1 to -12 (TR 101 917-1 to -12), and make changes to ES 201 915-1 and ES 202 915-1 to remove all references to the ETSI mapping documents
	
	

	32
	Chelo and Musa
	Reconsider the frequency of future meetings considering the dates we have promised in our WID, independently of a possible delay of Rel6
	Done
	N5-030130


