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This document contains the ToDo list, as distributed by the CN5 chair Chelo Abarca, to 3GPP_TSG_CN_WG5_JOINTAPIWORK@LIST.ETSI.ORG, on the 21st of July. For each action item, the result or a progress statement, if available, is included.

1. Adrian to give a document number to the report from San Diego, and reflect it in the San Francisco report.

Done.

See N5-030307.

2. Chelo to report on the OMA discussion: there are no dependencies for the case of OSA, but there are overlaps, and we'd like more work on that.

Done.

Reported to CN1#21, proposed to continue discussion after the 3GPP-OMA workshop last September.

Proposed that Chelo insists on this next plenary, now that the workshop has passed.

3. Richard to find out if Frank Burghardt (Parlay liaison officer) is the person to contact by Parlay companies to clarify details on attendance of Parlay, non-OMA members to OMA meetings.

Done.

A call for Parlay observers for the next OMA meeting has been sent.

4. Ultan to ask Gareth for clarification on 353, and inform the JWG via email.

Done.

Gareth Carroll (Open API Solutions) posted the following explanation to the external exploder on the 14th of October:

“The purpose of the contribution was, as the meeting report suggests, just asking for agreement to present contributions on the subject of incomplete definitions of createMediaNotification and reportMediaNotification.  We feel that the text for criteria overlap and activity timer should be added to MMCC as well. Also, a misleading sequence diagram which shows overlapping normal and media notifications in INTERRUPT mode in the same call, which we do not believe should be allowed.  As there are no API changes, can we address this for Release 4 and up?”

5. Jane to distribute 391 for email approval.

Ongoing.

MCC Adrian Zoicas announced availability of N5-030591 (update of N5-030391, source: Marconi) on the 21st of October to the external exploder. Too late for e-mail approval, will be discussed at the meeting.

6. Jane to distribute 392 for email approval.

Ongoing.

MCC Adrian Zoicas announced availability of N5-030592 (update of N5-030392, source: Marconi) on the 21st of October to the external exploder. Too late for e-mail approval, will be discussed at the meeting.

7. Ultan to ask Gareth for a clarification in 215 (see report).

Done.

Open API Solutions have submitted N5-030558 to cover this action item.

8. Rene to discuss with Gareth what is the impact of the UICall methods in the CC activity timer.

Ongoing.

Gareth Carroll (Open API Solutions) posted the following explanation to the external exploder on the 14th of October:

“We have invited discussion on this, though none has been forthcoming.

We will submit our contributions by end of day Wednesday.”

The contributions being referred to are: N5-030560 and N5-030561.

9. Richard to arrange the update of the maturity table.

Done.

Richard Stretch has distributed on the 12th of August on the external exploder the updated maturity slides. An e-mail discussion followed. Maturity slides a submitted to the meeting in N5-030521.

10. Richard to discuss with Gareth how to best have a joint discussion on 212? Next meeting, or a confcall during or before next meeting.

Done.

Gareth Carroll (Open API Solutions) posted the following explanation to the external expldoer on the 14th of October:

“Richard and I had a chat about this, and Ultan also gave some suggestions.  We sent out an e-mail asking for further ideas and we have submitted a document (N5-030552) to discuss whether the enterprise operator role should be more dynamic.”

11. Richard to lead the discussion on what Parlay/ETSI want as a future evolution of the EntOp API - should the EntOp be able to interact dynamically with the FW? See 213 in report.

Done.

Please see above, for action item 10.

12. Rene to discuss 222 with Gareth.

Ongoing.

Gareth Carroll (Open API Solutions) posted the following explanation to the external expldoer on the 14th of October:

“We invited discussion by e-mail on what continueProcessing actually means when called on the originating leg at ADDRESS_ANALYSED (especially if no events were armed via eventReportReq).”

13. Eamonn to prepare 412-429 according to 379 in the report, and send them for email approval.

Done.

Eamonn Murray distributed N5-030412/429 on the 29th of August to the external exploder. The CRs were approved over e-mail.

14. Chelo to present the Java Rel5 CRs to next plenary, even though we won't present any other CRs.

Done.

The Java Rel5 CRs were presented and approved at the CN#21 plenary.

15. Eamonn and Erwin to propose a contribution on the guidelines for HA support for Rel5.

Not done.

16. Chelo to organize an ad-hoc meeting in September to discus HA, in order to provide a final solution for the October meeting.

Done.

No meeting was organized since it was agreed that

for Rel5 some textual guidelines would be incorporated in the text,

for Rel6 a requirement was needed.

It was agreed that none of these two activities required an ad-hoc meeting.

17. Ultan to discuss with Paul Ritchie on the issue of the copyright statements in the Parlay X 3GPP and ETSI specs; Chelo to forward this discussion to the Parlay Board. Conclusions to be reported to the JWG.

Done.

Copyright issues solved. Parlay X submitted by Richard Stretch for 3GPP and ETSI in contributions N5030603 and N5030602 respectively.

18. Chelo to request guidance from the CN plenary on whether the use of the term "parlay" in the Parlay X 3GPP specifications may raise problems when these specifications are presented for approval. The "Parlay X" brand name and the danger of confusion with the WSDL realization of the base APIs to be raised as discussion arguments.

Done.

CN#21 approved the name “Parlay X Web Services” for the 3GPP specifications.

19. Musa, Scott and Erwin to discuss and propose a harmonized proposal for

Messaging.

Done.

Several discussions have taken place on the external exploder. Resulting contributions include N5-030545, N5-030546, N5-030550, and N5-030551.

20. Guda to send 400 for email approval.

Not done.

21. Erwin to distribute an update of 320 for email approval.

Done.

Erwin van Rijssen distributed N5-030431 (update of N5-030320) on the 27th of August to the external exploder. N5-030431 was approved over e-mail.

22. Erwin to distribute an update of 321 for email approval.

Done.

Erwin van Rijssen distributed N5-030432 (update of N5-030321) on the 27th of August to the external exploder. N5-030432 was approved over e-mail.

23. Erwin to distribute an update of 322 for email approval.

Done.

Erwin van Rijssen distributed N5-030433 (update of N5-030322) on the 27th of August to the external exploder. N5-030433 was approved over e-mail.

24. Musa to distribute an update of 323 for email approval.

Done.

Musa Unmehopa distributed N5-030430 (update of N5-030323) on the 30th of July to the external exploder. N5-030430 was approved over e-mail.

25. Adrian to change 389 to CatB.

Done.

This change has been done already in the CRs to be submitted to CN#22 (Dec 2003). N5-030589.

26. Adrian to change 390 to CatB.

Done.

This change has been done already in the CRs to be submitted to CN#22 (Dec 2003). N5-030590.

27. Chelo to find out how to organize a vote for next meeting on whether there are interoperability issues in the current PM specs.

Done.

As announced by the CN5 chair Chelo Abarca on the 22nd of July on the external exploder, the necessity for a vote has gone away, and hence the process of vote organization has been stopped

28. Scott to distribute 409 for email approval.

Done.

Scott Broussard distributed N5-030409 on the 18th of July to the external exploder. N5-030409 was approved over e-mail.

29. Scott to distribute 410 for email approval.

Done.

Scott Broussard distributed N5-030410 on the 18th of July to the external exploder. N5-030410 was approved over e-mail.

30. Scott to distribute 411 for email approval.

Done.

Scott Broussard distributed N5-030411 on the 18th of July to the external exploder. N5-030411 was approved over e-mail.

31. Chelo to advertise the guidelines provided by Ultan on how to write a CR in the JWG exploder (not as a doc attached but as a message body).

Done.

CN5 chair Chelo Abarca distributed “Instructions: How to write a CR” on the 21st of July on the external exploder.

32. Jane to check if our Presence related dependencies are fully taken into account in the IETF dependencies table in 312.

Done.

Need identified to add CN5 as dependent on SIP extensions to support presence (item #33 in dependency table). 

33. Chelo to inform the CN Plenary that our 3rd Party CC dependency is only for a TR, so the text saying "OSA cannot support IMS" might be too much.

Done

Approved by CN#21. CN dependency table will be modified accordingly.

34. Chelo to inform the CN Plenary of the result of Jane's action item 32.

Done.

Approved by CN#21. CN dependency table will be modified accordingly.

35. Chelo to report the JWG's agreements on the workplan (completion rates, expected completion dates) to the CN Plenary.

Done.

Agreed by CN#21. The workplan will be updated accordingly.

36. Chelo to ask everybody for email comments on 327.

Done.

CN5 chair Chelo Abarca distributed “Your comments on Overview of 3GPP Release 5 - Summary of all Release 5 Features - Version 0.10” on the 21st of July on the external exploder.

37. Chelo to tell Adrian that the Parlay X specifications and the PAM mapping document should be mentioned in our WID.

Done.

WID changed accordingly, presented to CN#21, approved.

38. Ultan to kick-off an email discussion on how to implement our Backwards

Compatibility policy.

Done.

Ultan Mulligan distributed “Deleting Deprecated Methods” on the 20th of October to the external exploder Two contributions have been submitted, N5-030588 and N5-030589.

39. Chelo to contact the Parlay Board and request from them information about next year's meetings, before the September CN plenary.

Done.

CN#21 informed of our intention to co-locate with CN1-4 for the February and August meetings. Co-location with CN1-4 or the Parlay Group for the rest to be discussed in Bangkok (objective: agree on a complete JWG meeting calendar for 2004).

40. Chelo to inform the CN Plenary about our agreed meeting calendar from now to end of next year.

Done.

CN#21 informed of JWG co-location with CN1-4 for the February and August meetings. Final conclusions on the rest of the meeting calendar to be reported to CN#22 after agreements in Bangkok.

41. Chelo to put in touch both Parlay MarCom and the editor of ETSI Mobile

News.

Done.

There will be “ETSI Mobile News” autum number. The plans to have an OSA/Parlay article, prepared by the Parlay Marcom with the help of Chelo, are thus postponed to the next number.

