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1.
General

STF 251 is tasked with the update of the ICS and Test Specifications for phase 1 of the OSA API, (ES 201 915-1 to -12), and with the production of the ICS and Test Specifications for phase 2 of the OSA API (ES 202 915-1 to -14).  

The STF members are:

Francois Fischer

FSCOM
Jerome Hatton

Actimage
Ultan Mulligan

ETSI Secretariat (STF Leader)
Peter Schmitting

FSCOM

2.
Progress

RES/TISPAN-06003-OSA, Parlay 3 ICS

The completed draft of the updated ES 202 170 (RES/TISPAN-06003-OSA, Parlay 3 ICS) has been made available to the Joint Working Group (of ETSI TISPAN, 3GPP CN5 and Parlay), and also to TISPAN WG6.  It can be found in document N5-040074.  This can be considered a stable draft of this workitem.

The update of ES 202 170 covers the inclusion of application-side ICS items.

DES/TISPAN-06002-OSA, Parlay 4 ICS

Based on this document, a draft of DES/TISPAN-06002-OSA (Parlay 4 ICS) has been developed.  This has also been submitted to the JWG and TISPAN WG6, but is not as developed as the draft of ES 202 170.  This can be found in document N5-040075.  This can be considered a stable draft of this workitem.

RES/TISPAN-06005-OSA, Parlay 3 TSS&TP

Work has started on updating ES 202 196 (12 parts), the TSS&TP for Parlay 3 (RES/TISPAN-06005-OSA).  This update involves adding tests for the application role.  To date, drafts for parts 5, 6, 7, 8, 9, 11 and 12 of the update of ES 202 196 have been produced and submitted to TISPAN WG6 and the JWG.  These can be found in documents N5-040081 to N5-040087 inclusive.  Part 10 has not needed updateing yet.

Work is progressing on the update of parts 3 and 4, but no draft has been made available.

DES/TISPAN-06004-OSA, TSS&TP for Parlay 4

Work has also started on the drafting of DES/TISPAN-06004-OSA, the TSS&TP for Parlay 4.  This work is at an early stage and has not been presented outside of the STF.

None of the drafts provided by STF 251 are ready for approval yet.  The STF would prefer to wait until the next update of the base specifications is completed, or at the JWG's choice, until final delivery of Parlay 3.4 and 4.2.  It is not expected that these updates will have much, if any impact - drafts of the base specifications are available which show little  impact in most cases, and any impact can be taken into account very quickly.  In this way, the STF hopes to deliver up to date ICS and Test Specifications.
