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This document contains the ToDo list, as distributed by the CN5 chair Chelo Abarca, to 3GPP_TSG_CN_WG5_JOINTAPIWORK@LIST.ETSI.ORG, on the 18th of May. For each action item, the result or a progress statement, if available, is included. As a result of the presentation of this contribution, a list of documents approved by email between meetings shall be recorded in the report of this meeting.

1. Chelo to report to the next CN plenary that in the absence of an editor, CN5 are currently unable to complete the work on mapping the OSA Presence APIs to SIP. 

Done.

2. Jane to contact the companies supporting the Presence WI (as listed in NP-030302) to ask for resources to complete the work on mapping the OSA Presence APIs to SIP, and point out that if not resources are available then this should be deleted from the Presence Work Item.

Not done.

3. John-Luc/Chelo to reply to the LS from OMA PAG, saying that we have nothing at the moment but we're aware of the Parlay X work that may affect our specs (later agreed to wait for Parlay green light for this).

Waiting for green light from Parlay (see AI #27).

4. All to submit comments, in the for of revision marks, to N5-040213, before May 21st. 

Done.

5. Ransom to send 349, 350 for email approval.

Done.

6. Ransom to send 351, 352 for email approval.

Done.

7. Ransom to send 353, 354 for email approval.

Done.

8. Ransom to send 355, 356 for email approval.

Done.

9. John-Luc to send 345, 346 for email approval.

Done.

10. Julian to send the restructured PX 3GPP spec for JWG review, following a phased approach with everything available before May 19 mid afternoon european time.

Done.

11. All to review the restructured PX 3GPP spec before May 25.

Done.

12. Richard to start discussion on whether GMS is to be retained in Parlay 5.

Done (distributed to the exploder?): GM will be retained in Parlay 5.

13. Joe to take the lead on producing a white paper explaining the relationships of messaging functionality in GUI, GMS and the new Multimedia Messaging SCFs.

Not done.

14. Musa to kick off email discussion on the synchronous/asynchronous methods for Multimedia Messaging.

Done.

15. Erwin to summarize to this list the offline Miami messaging discussion on Monday May 17th.

Done.

16. Joe and Eamonn to provide comments to N5-030273 before the end of week 21 (i.e. Friday May 21st). 

Done.

17. Chelo to follow up and figure out why the "User Application Authentication" is not in the workplan but it is in the stage 1, and whether it is that it has not been removed from the stage 1.

Done (see contribution 476).

18. Adrian to update the WID with correct dates in the column "Approved at plenary".

Done, presented to CN and approved.

19. Chelo to request 2005 Parlay meeting dates.

Done (see contribution 471).

20. Chelo to start discussion in this mailing list on meeting dates in 2005 and provide a response to CN chair and MCC.

Not done.

21. John-Luc to organize Messaging conference call proposing Thursday May 27, 2004, early US morning (7CDT) and reserve bridge with Adrian.

Done.

22 John-Luc to organize High Availability conference call proposing Thursday June 10, 2004, early US morning (7CDT) and reserve bridge with Adrian.

Done.

23. Erwin to check if he can commit to the responsibility of editor of 29.199.

Not done.

24. John-Luc to check if he can commit to the responsibility of editor of ETSI Parlay X.

Not done.

25. Eamonn to bring the Backwards Compatibility proposal to the Parlay Board meeting at the end of the Miami meeting anf request a response from the nextParlay Board call.

Done.

26. Chelo to start a discussion in this email list after receiving the response from the Parlay Board.

Done.

27. Martin/Richard to discuss GM LS response with Parlay. CN5 will consider a response at next meeting.

Not done.

28. Joe/Eamonn to start the process of introducing Java into Rel6 parts 04-1, 04-3, 04-4, 06 and 13.

Done (see contributions 515-519).
