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1. Executive summary

There was only one CN1 meeting in this plenary period, but that was then a real heavyweight one. In preparation for freezing Rel-6 the delegates had prepared a huge number of contributions on the open items that had been identified in the earlier meetings. As a result of dealing with the record number of documents in a meeting where 481 tdoc numbers were allocated, we can present for approval a consistent set of CRs and work item descriptions with very few leftovers to be handled later.

This meeting which was kindly hosted by Samsung in Seoul, Korea, was co-located with CN3, CN4 and SA2 which helped in tieing up the remaining loose ends.

A joint session was held together with SA2 during the meeting week to handle an LS from OMA PoC WG on SIP signaling compression related issues and other related contributions to CN1 and SA2. There is no separate report from this joint meeting, but each WG has documented the decisions in their meeting reports. After discussion on the principle, CN1 was tasked to reply LS on behalf of both groups and the SA2 delegates also had their chance t review and comment on the LS before it was approved.

The CN1 meeting report is provided for information to this meeting in NP-040490. 

This CN1 meeting was the first one that used a bit longer lead time for document distribution which seemed to work well, as there was almost two whole working days worth of extra time to study the contributions and as it turned out, we needed that time.

Information to be noted

1.1 Meeting schedule for 2004 and 2005

No additional meetings have been agreed and from now on CN1 will be following the agreed CN working groups meeting schedule for year 2005.

1.2 Liaison statements for information

The liaison statements from CN1 #36 that are not addressed to CN plenary are submitted in NP-040491 for information. Some of these LSs are also CC’d for information for the CN plenary as follows:

N1-041949: LS on Support of eCall on UUS type 1 Supplementary Service
N1-041994: Reply LS to T3 on Equivalent HPLMN 

N1-042078: Reply LS on Security aspects of early IMS systems

N1-042097: Reply to LS on definition of RAT

N1-042100: LS on a 3GPP IMS management object

3GPP work plan status

CN1 tasks on the 3GPP work plan version dated on the 29th of October 2004 were reviewed during the meeting and several comments were made. All CN1 originated changes were documented in N1-042081, which has already been used as input for the current version. 

The completion rate estimate on work items was quite good at the time of the CN1 meeting, but as there was no time to have a joint review of the work plan together with SA2 and therefore the CN1 estimates are subject to SA2 decision that can either close existing open items or create new ones.

CN1 Rel-6 work item status in CN1 #35:

	WI
	%
	Estim.
	Open items

	IMS interoperability
	100
	Dec-2003
	None

	Extensions to SIP 
	95
	Sep-2004
	Need to register to orig-parameter with IANA

	Followup of IETF
	100
	Sep-2004
	None

	WLAN scenario 2
	99
	Sep-2004
	None

	Interworking towards non-IMS SIP
	100
	Sep-2004
	None

	Interworking towards IPv4 (SIP aspects)
	100
	Sep-2004
	None

	MBMS
	100
	Dec-2004
	None

	Network sharing
	100
	Dec-2004
	None

	Subscriber certificates
	95
	Dec-2004
	None

	Presence
	95
	Dec-2004
	None in CN1 area, dependency to presence data model and partial publish IETF drafts

	
	
	
	

	
	
	
	

	WLAN scenario 3
	95
	Dec-2004
	PDG redirection and subsequent tunnel setup procedures are proposed to be removed.

	Group management
	80
	Dec-2004
	No Group Management specific open items have been identified as it is treated as part of the IMS other items using GM

	Conferencing
	90
	Dec-2004
	Dependency on 

Conference package (IETF)

CPCP (IETF)

Floor control (IETF)

	Messaging
	85
	Dec-2004
	Dependency on

List servers (IETF) – existing stage 1 req can not be fulfilled

Iscomposing (IETF) – existing stage 1 req can not be fulfilled

Dependency to MSRP (IETF) – critical 

	
	
	
	

	
	
	
	


Specifications for approval

CN1 sends the 24.247 for approval to this plenary in NP-040500.

Issues for action/decision by CN plenary

1.3 Liaison statements to TSGN plenary

The LS NP-040464 on conferencing in Rel-6 was sent from CN1 to CN plenary. It is not possible to complete all CN1 tasks due to still outstanding IETF dependencies in conferencing area and therefore the WG proposes to plenary that the scope of the 3GPP conferencing work for Rel-6 is narrowed to accommodate what can be achieved by this plenary.

1.4 Critical CRs

CR on TR 09.95, Interworking between modified PLMN supporting GPRS and legacy GPRS mobiles, was discussed and agreed in CN1 but since the TR is under the control of GERAN, an LS was sent to GERAN to ask them to endorse the CRs. Formally the CR is R97 with mirror CRs, but the intention is to convert 09.95 to 49.995 where the real information is only contained in the latest version of the specification. 

As CN plenary has already approved the corresponding 44.065 CR, there are no documents for CN approval this time. But the UE manufacturers are reminded that this TR requires all Rel-4 and later UE’s to support of the TSG-CN #25 approved CR 015r2 to 3GPP TS 44.065 starting four months after the approval of the TR 49.995 CR. These CRs mandate explicit rejection of non-supported compression algorithms to remove the ambiguity in XID negotiation.

Documents for approval 

1.5 R98 and older work items

There are no GSM phase 2+ CRs for approval this time.

1.6 R99 work items

There are no R99 CRs for approval this time.

1.7 Release 4 work items

NP-040501 contains Rel-4 CRs on 24.007 for approval. This CR with mirror CRs removes send sequence numbering from the PS SS procedures as this was unintentionally introduced in this specification when the PS SS procedures were added for LCS.

Release 5 work items

1.7.1 Provisioning of IP-based multimedia services (IMS-CCR)

The only Rel-5 CRs to this meeting are related with IMS specifications. We were quite efficient in rejecting many non-essential CRs but there are still some CRs for plenary approval in NP-040502 too. The CRs in this pack address five different changes in IOI responses, request handling by S-CSCF, use of via header in REGISTER method, S-CSCF - HSS interface at de-registration and user profile downloading.

Release 6 work items

1.7.2 Presence

A revision of the presence WID is proposed in NP-040492. The main changes are the removal of the CN5 OSA tasks and proposal to not continue TS 24.228 for Rel-7.

The presence related CRs are provided for approval in NP-040503. These deal with mainly Ut interface procedures, partial publication and loop prevention to cover the open items from the previous meeting.

These CRs solve those open items that were known in the previous CN plenary, but some of the referenced IETF specifications are still in draft status.

1.7.3 MBMS

New version of MBMS WID is proposed for approval in NP-040493. The MBMS related change on 24.109 is removed to reflect the decision to document the MBMS security issues in SA3 specifications rather than in this CN1 owned subscriber certificates TS.
The main change in the MBMS CRs in NP-040504 is the new encoding of NSAPI to extend the range to 256 values.

These MBMS documents solve those open items that were known in the previous CN plenary.
1.7.4 IMS Phase 2

The IMS2 WID is revised to NP-040494 which removes the local services and the link to emergency services. A new task for management objects is added with the aim of completing the work in March 2005. Stopping 24.228 in Rel-5 is also reflected in this WID.

NP-040499 contains the new draft TS 24.167, Management Object (MO); stage 3, which is provided for information.

Conferencing related IMS2 CRs for approval are in NP-040505. No CN1 related open items were identified and there is a separate LS in NP-040464 on how to handle the remaining IETF dependencies.

There are also two packs of more general IMS CRs on 24.229 in NP-040506 and NP-040507.

1.7.5 SIP messaging

NP-040500 is the messaging TS 24.247 which is provided for approval. 

No CN1 related open items were identified but the referenced main IETF drafts are in the area of list servers, iscomposing and MSRP protocol.

1.7.6 WLAN interworking stage 3

The WLAN related CRs are provided for approval in NP-040508.

One WLAN CR needs another CR to complete the PLMN selection procedure as the alternative NAI format is defined in 23.003 by CN4. NP-040509 is proposed for approval on condition that the corresponding 23.003 CR 93 in N4-041575 is also approved.

These two CR packs solve for WLAN scenario 2 and scenario 3 those open items that were known in the previous CN plenary.
1.7.7 Subscriber certificates
Subscriber certificates related CRs on 24.109 are provided for approval in NP-040511.

The standalone CR in NP-040512 adds the transfer of authorization flag between the AP and the AS and this CR depends on corresponding SA3 CR. Therefore conditional approval of the CR is requested on the condition that SA3 CR on TS 33.222 in Tdoc S3-040975 is also approved.

These two CR packs solve those open items that were known in the previous CN plenary.
1.7.8 Network sharing

Network sharing related CRs in NP-040513 solve those open items that were known in the previous CN plenary.

1.7.9 Reduction of PS service interruption in Dual Transfer Mode

CN1 has not contributed actively on this work item, but we received an LS from GERAN proposing this CR for endorsement. The CR was endorsed by CN1 without modification.

1.7.10 TEI-6

NP-040514 is the collection of TEI-6 CRs on 23.014, 23.122 and 24.008 to this plenary meeting. These CRs trigger the creation of Rel-6 version of 23.014 DTMF tone handling specification if the CRs are approved.

The documents in NP-040515 are the TEI-6 CRs on ASCI and LLC.

Release 7 work items

1.7.11 VGCS Enhancements

There are no documents for approval under this work item.

1.7.12 IMS changes for fixed NGN

The revised WID in NP-040497 provides more detailed technical scope of the work as requested by the previous CN plenary.

1.7.13 IMS protocol evolution

NP-040495 proposes a new work item for IMS protocol evolution to study additional SIP capabilities developed by IETF, in particular to finalise any outstanding issues from Rel-6 in Rel-7 time frame.

1.7.14 IMS trace management

NP-040496 proposes a new work item for IMS trace management. This task could not be completed in Rel-6 schedule and this WID proposes to do the work in Rel-7. More supporting companies are needed to approve the WI in the plenary.

1.7.15 IMS emergency sessions

The revised WID in NP-040498 splits the work in two main parts in IMS and GPRS area. The schedule is also delayed and now the work is expected to be completed by CN #29 in September 2005.

1.7.16 TEI-7

NP-040516 is the first Rel-7 CR from CN1 and it is related with one of the outgoing liaisons from the WG as it adds the multiple HPLMN concept in the MS idle mode.
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