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1
Executive summary

CT1 has had one meeting since CT #34. CT1#45 was another regular CT1 meeting where the group again had parallel sessions for 1,5 days. The usage of parallel sessions was successful and the group closed on Friday at 16.30 after discussing over 600 documents.
The group has since CT#34 treated a limited number of pre Rel-7 documents and used most of the time for good progress of the Rel-7 WIs. The group has made significant progress to most Rel-7 WIs and has only minor cleanups left for the majority of the Rel-7 WIs that are not already completed. From CT1 point if view, CT#35 should be able to functionally freeze Rel-7 in March with the identified exception sheets indicating issues that can be completed by June-07. The 3 remaining new Specifications for Rel-7 features are provided to the plenary together with five revised WIDs for approval. For Rel-8, the group has one TR for information and 4 new WIDs for approval.
The CT1 meeting report from CT1 #44 is provided for information to this meeting by the CT1 MCC expert Andrijana Brekalo in CP-070115.
2

Information to be noted

2.1
Meeting schedule for 2007
The meeting schedule below provides an overview of the CT1-meetings for 2007. 
	5 – 9 Feb 2007
	CN 1-3-4 (#45)
	Vancouver, Canada

	26 – 30 Mar 2007
(Colocated with SA2)
	CT 1 (#46)
	Warsaw, Poland

	7 – 11 May 2007
	CT 1-3-4-6 (#47)
	Beijing, China

	20 – 24  Aug 2007
	CT 1-3-4-6 (#48)
	Vienna, Austria

	1 – 5 Oct 2007
	CT 1 (#49)
	TBD

	5 – 9 Nov 2007
	CT1-3-4 (#50)
	Sophia-Antipolis, France


2.2
Liaison statements for information

A list of all LSs sent from CT1#44 is provided for information in CP-070116.
2.3
3GPP work plan status

The CT1 tasks on the 3GPP work plan for Rel-7 were reviewed after CT1#45. The CT1 comments are for every meeting collected to a revised version of the work plan that is passed to the WP-manager that takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in a separate document that is maintained by the CT chairman.
Below is an extract from the WP for the WIs with CT1 impacts.
It can also be noted that an additional row is added for CSItermS due to the fact that additional requirements are introduced which require standardisation withgin IETF (CP-070117). The study item for MRFC-AS as well as the work for service level trace is moved to Rel-8.
	REL-7 WIs
	
	
	
	

	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	C1
	EMC1
	15.03.2007
	47 %

	CT1 IMS aspects to support IMS Emergency sessions
	C1
	EMC1
	15.06.2007
	95 %

	CT1 PS domain aspects to support IMS Emergency sessions
	C1
	EMC1
	15.06.2007
	35 %

	Stage 3 CN aspects of ACBOP
	C1
	ACBOP
	31.01.2006
	100 %

	Stage 3 for CSICS CN aspects
	C1
	CSICS
	06.03.2006
	100 %

	Protocol impact of FBI for TISPAN R1
	C1
	FBI
	08.12.2006
	94 %

	CT1 aspects of FBI for TISPAN R1
	C1
	FBI
	30.11.2006
	100 %

	Protocol impact of FBI for PacketCable
	C1
	FBI-PCBL
	15.03.2007
	100 %

	CT1 aspects of Mp
	C1
	Mp
	13.02.2006
	0 %

	IMS Stage 3 IETF Protocol alignment
	C1
	IMSProtoc
	15.06.2007
	95 %

	CT1 aspects for SMSIP
	C1
	SMSIP
	15.06.2007
	85 %

	PCC-Rx CT1 aspects
	C1
	PCC-Rx-Gx
	15.06.2007
	50 %

	Architecture and protocol aspects 
	C1
	EVGCS
	15.09.2006
	100 %

	CT1 aspects of EVGCS
	C1
	EVGCS
	15.09.2006
	100 %

	Stage 2 modifications for VGCS improvements
	C1
	IVGCS
	15.03.2007
	100 %

	Protocol aspects 
	C1
	IVGCS
	15.03.2007
	19 %

	CT1 aspects of IVGCS
	C1
	IVGCS
	15.03.2007
	100 %

	WLAN-PNA - Stage 3
	C1
	WLANPNA-st3
	26.09.2006
	100 %

	CT1 aspets for WLAN-PNA
	C1
	WLANPNA-st3
	26.09.2006
	100 %

	Stage 3 on support of QoS over 3GPP/WLAN Interworking
	C1
	WLAN-QoS
	15.03.2007
	100 %

	Stage 3 for VCC
	C1
	VCC
	09.03.2007
	40 %

	CT1 aspects of VCC
	C1
	VCC
	15.06.2007
	96 %

	Stage 3 of ICS
	C1
	ServID
	15.03.2007
	40 %

	Stage 3 of GRUU
	C1
	GRUU
	15.06.2007
	98 %

	IMS Support of Conferencing and Messaging Group Management
	C1
	IMSconf
	15.03.2007
	100 %

	Stage 3 of SDoUE
	C1
	SDoUE
	15.06.2007
	95 %

	Stage 3 of MTSI
	C1
	MTSI
	15.06.2007
	90 %

	Procedural aspects of NSP
	C1
	NSP-CR
	13.06.2007
	90 %

	Interoperability between VGCS/VBS and A/Gb flexibility
	C1
	VGCSFlex
	01.12.2006
	97 %

	CT1 aspects of VGCSFlex
	C1
	VGCSFlex
	30.10.2006
	100 %

	CSI Terminating Session handling
	C1
	CSItermS
	15.06.2007
	70 %

	CSI Terminating Session handling (CSItermS split in two rows)
	C1
	CSItermS
	15.03.2008
	0 %

	
	
	
	
	

	REL-8 WIs
	
	
	
	

	C1 asptects for EVA
	C1
	EVA
	15.06.2007
	25 %

	Protocol impact of FBI for TISPAN R2
	C1
	FBITISP2
	15.03.2008
	0 %

	SI on AS-MRFC media server control protocol (moved from Rel-7)
	C1
	MRFC
	09.06.2007
	60 %

	SIP enhancements for trace (moved from Rel-7)
	C1
	OAM7-Trace
	08.06.2007
	5 %

	SAE
	C1
	SAES-ST3
	15.03.08
	0 %

	
	

	Legend
	

	
	Outcome of CT1#45

	
	Completed

	
	Rel-7, on track for completion in June -07

	
	Rel-7, may still have problems to be completed by June-07 


3

New Specifications

3.1
Specifications for information

CT1 has one specification provided for information for this plenary meeting. The TR 24.880 on Media Server Control using IMS is provided in CP-070129.
3.2
Specifications for approval

CT1 has three specifications provided for approval for this plenary meeting. The TS 24.173 on Multimeda Telephony is provided in CP-070126, the TS 24.341 on SMS over IP networks is provided in CP-070127 and the TS 24.216 on Communication Continuity MO is provided in CP-070128.

4

Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary

Of the liaison statements from CT1 #45, one LS is destined to the CT-plenary. In CP-070078 on Progress of PNM in CT, CT1 came to the conclusion that due to the approaching deadline for carrying out the stage 3 Rel-7 features, CT1 believes that the prospect to accomplish the CT work for PNM within Rel-7 is very little.  In order to avoid jeopardizing the CT work for PNM, CT1 has decided to undertake all the CT work for PNM within Rel-8 and ended up agreeing on a Rel-8 Work Item for PNM. CT1 kindly asks SA1 to take CT1’s decision into account when dealing with the Rel-7 version of TS 22.259.
4.2
Critical CRs

No CRs are identified as linked between CT1 and other WGs.
5

Documents for approval

5.1
R98 and older work items

There is no GSM phase 2+ CR for approval for this plenary meeting.

5.2
R99 work items

There is no R99 CR for approval for this plenary meeting.

5.3
Release 4 work items

There is no Rel-4 CR for approval for this plenary meeting.
5.4
Release 5 work items

 There is no Rel-5 CR for approval for this plenary meeting.

5.5
Release 6 work items

5.5.1
IMS2

The CRs in CP-070130 contains ten CRs on WI IMS2 for approval. Eight CRs are on TS 24.229 on Session Establishment Interworking with Rel-5 UEs, Routeing B2BUA  handling of Replaces header, Clarifications on resource reservation and Inclusion of draft-ietf-sip-uri-list-message in SIP profile. The CR pack also contains two CRs on TS 24.247 on IETF reference corrections.
5.5.2
TEI-6
The six CRs for approval in CR-pack CP-070131 are on TS 43.068, TS 43.069 and TS 44.064. The CRs on TS 44.064 are on Bit ordering of the key sequence in GEA3, while the CRs on 43.068 and TS 43.069 are on TCRT: Definition of BSSAP procedure for release of VGCS call controlling connections and TCRT: Definition of BSSAP procedure for release of VBS call controlling connections
5.6
Release 7 work items

5.6.1
EMC1

CT1 has 30 CRs on WI EMC1 for approval split in 5 CR-packs.
Document CP-070132 contains 14 EMC1 related CR to TS 24.229. The CR-pack contains CRs on Deletion of editors note in subclause 5.1.6.5, Correction of CR#1484r1 implementation error (subclause 5.1.6.8.3), Establishing an emergency session, Emergency session-no registration, Identification of emergency calls, Correction of service-urn, Double reference removal, Connecting to an Emergency APN, Handling of parallel emergency registration, Deletion of editors note in various subclauses, Tidyup UE clause, Emergency PUID and Limitation on Emergency Registration.

CP-070133 contains one CR on 24.229 on Emergency number detection correction. This CR is proposed deferred back to CT1, as it is not aligned with other CRs for approval and cannot be approved in its current form.
Document CP-070134 contains 13 EMC1 related CR to TS 24.229, 24.234 and 24.008 for approval. The CR-pack contains 10 CRs to 24.229 on Handling of re-registration when user redial emergency number, Backward compatibility for using 380 response, Remove the term ESRP, Emergency call at P-CSCF, Emergency treatment at P-CSCF, Deletion of editors notes in various subclauses, Correction to emergency call procedure with non-emergency registration for P-Asserted-Identity header, Location for emergency and Home Network Indication for Emergency Calls. 

The CR-pack also contains two CRs to TS 24.234 on Correction of UE behavior on emergency call related tunnel management procedure and Clean up of Emergency network selection. The CR-pack also contains one CR to 24.008 on Emergency indication in QoS IE. This latter CR may need to be postponed for now, as a related CR to CT3 was postponed due to lack of stage 2 agreeements.
CP-070135 contains one CR on 24.229 on Further alignment with phonebcp draft. This CR is split in a separate package as it needs a minor revision at CT#35. This revision is available in CP-070175.
CP-070136 contains one CR on 24.229 on Location conveyance revision.
CP-070201 contains the exception sheet for EMC1 for approval. Two issues are mentioned, which protocol to define in Rel-7 (if any) between the LRF and the E-CSCF and completion of the GPRS aspects for IMS emergency calls. The 1st issue can be completed by June-07 while the other issue is more unclear as the stage 2 impacts are not yet resolved.

5.6.2
CSItermS

The CR-pack in CP-070137 contains one CR to 24.229 and six CRs to TS 24.279 for approval. The CR on 24.229 is on Profile definition for CSI application server and the CRs on 24.279 are on SIP URI-Tel URI mapping information in CSI AS, Restructuring of description for CSI AS, Signalling flow for different "c=" in SDP Offer/Answer, Corrections to CSI termination, The CSI AS uses the capabilities of the CUA to perform termination logic and Procedures of CSI AS.

CP-070117 contains an updated version of the WID for CSItermS for approval. Due to the MGCF interworking, this now becomes a CT-wide WI (CT1 and CT3). CT3 has andorsed their part of the WI. The updated WID aligns stage 3 with stage 2 for MGCF interworking support to enable transportation of CSI capability information. CT1 would like to highlight that the additions outlined by SA2 will need additional ETF-work which is estimated to take about one year to complete.
CP-070158 contains the exception sheet for CSItermS. Four issues are mentioned, Session combination, Exception handling, Interaction with Supplementary Service and MGCF interworking. The 3 first issues can be completed by June-07 while the 4th issue on MGCF interworking is foreseen to need another year to complete due to IETF-work.
5.6.3
FBI and FBI-PCBL
CT1 has 3 CRs for approval in CP-070138 on TS 24.229 on the WI FBI. The CRs are on Deletion of Editor’s notes in Annex G and in clause 5.10 and on Format of dsl-location.
CT1 has 3 CRs for approval in CP-070139 on TS 24.229 on the WI FBI-PCBL. The CR are on Annex K NAT Traversal Procedural and References Update, Annex A updates for Annex K NAT Traversal Procedurals and on Routing of SIP URI “user=phone” when domain doesn’t own target user.

5.6.4
IMSProtoc

CP-070140 contains 18 CRs for aproval with various clarifications and corrections to TS 24.229, TS 24.167 and to TR 24.930. The CRs on TS 24.229 are on Removal of normative statements in NOTEs, Completion of SIP timers functionality, Tel URI translation, Correction for local numbers, Removal of Editor's notes for message bodies, Completion of screening functionality, Completion of SIGCOMP functionality, Terminating Case S-CSCF, P-User-Database, Forked MESSAGE request, Minor correction, Align definition of Alias URI with the description in 23.228, Handling of special characters in the local service number, Profile for IBCF, Dual IP addresses and Forwarding a request by transit functions in the S-CSCF. The CR to TR 24.930 is on Removal of SDP in 200 (OK) INVITE and the CR to 24.167 os in Management Object identifier for the 3GPP IMS MO in rel-7.
CP-070141 contains one CR to TS 24.229 on Correction for the handling of target refresh requests at the S-CSCF.

CP-070142 containds one CR to 24.229 on the WIs IMSProtoc and IMSconf on SIP extensions covering URI-lists.
CP-070143 containds one CR for approval to 24.008 on the WIs IMSProtoc and TEI7 on Addition of support for Network Bearer control.
CP-070213 contains the exception sheet for IMSprotoc. The issues are; issues in relation to the use of SigComp, a number of extensions to RFC 3455, a number of IETF internet-drafts and RFCs would be useful to get onboard in Rel-7 and in a number of the areas of the profiles as well as in the normative text revisions are required to remove editor's notes and include text The issues can be completed by June-07.

5.6.5
IVGCS
Document CP-070144 contains one IVGCS related CR. The CR is on TS 44.068 on Addition of SMS indications in GCC Connecte message.
CT1 also agreed a revised version of the WID for IVGCS. The reason for the update is to remove functionality from the work item description that will not be developed within Rel-7 (Support of the use of GPRS in parallel for individual VGCS subscribers during an  active group call). The updated WID in CP-070118 is provided to the CT plenary for approval.
5.6.6
SMSviaH
The CR-pack in CP-070145 contains one CR to TS 23.040 for approval on Addition of capability to route MT-SMs via the HPLMN of the reveiving MS.


5.6.7
WLAN-PNA
The CR-pack in CP-070146 contains one CR to TS 24.234 on references update.


5.6.8
VCC

CT1 agreed 25 CRs on 24.206 in CP-070147 for approval. The CRs are various corrections and clarifications on the new TS.

CT1 agreed a revised version of the CT-wide WID (CT1, CT3 and CT4). The main reason for the update is to correct the indicated changes needed by all CT-WGs. The CT-wide WID was endorsed by CT3 and CT4, and the updated WID in CP-070119 is provided to the CT plenary for approval.
CT1 decided to create a new TS containing the parameters for communication continuity. This new MO contains the VDI and VDN parameters for VCC. This new TS 24.216 is sent for information and for approval in CP-070128. The new TS has no identified open issues.
CP-070212 contains the exception sheet for VCC for approval. The isasues are; corrections of DTF acting as an initiating B2BUA rather than a routeing B2BUA, cleanup text for supplementary services, which public user identities the UE should register for VCC operation, error handling are not yet covered for all cases, Annex A.5 neeeds completion, the Management Object Identifier is needed from OMA-DM and some text for TS 29.163 may be needed. The issues can be completed by June-07.

5.6.9
PCC
The CR-pack in CP-070148 contains two CRs. The CRs to TS 24.229 are on Network Initiated / Modified Media PDP Contexts and on PCC introduction to TS 24.229.
CP-070205 contains the exception sheet for the CT1 part of PCC. One issue is mentioned, the referencing of SBLP and Gq interface in TS 24.229. The issue can be completed by June-07.

5.6.10
IMSconf
The CR-pack for approval in CP-070149 contains 3 CRs. 2 CRs are on TS 24.147 on BFCP reference update and on SDP usage in association with BFCP, and one CR is on TS 24.229 on SDP usage in association with BFCP (additions to SDP profile).

CT1 also agreed a revised version of the WID for IMSconf. The reason for the update is to remove functionality from the work item description that will not be developed within Rel-7 (remove conference control and conference policy control). The updated WID in CP-070120 is provided to the CT plenary for approval. CT1 would like to address that this revised WID assumes that freezing of Rel-7 is done by March-07. If Freezing of rel-7 is not done now, additional work in IETF may be taken onboard by Rel-7, thus the WID should be approved conditionally that Rel-7 is frozen by March-07.

5.6.11
SDoUE

The CR-pack in CP-070150 contains 5 CRs. The CRs for approval are on 24.305 on Manegement Object (MO) identifier for SdoUE, Access to the SDoUE MO when in VPLMN, Cleanups and corrections, Behaviour of the UE when SupplementaryServices disable and Behaviour of the UE when EmergencyCalls disable.

CT1 also agreed a revised version of the WID for SDoUE. The reason for the update is to make a final cleanup of the WID. The updated WID in CP-070121 is provided to the CT plenary for approval.

CP-070166 contains the exception sheet for the SDoUE. One issue is mentioned, the need of specific selective disabling of emergency call procedures over IMS. The issue can be completed by June-07.

5.6.12
MTSI
CP-070126 contains version 2.0.0 of TS 24.173 that is sent for approval. The TS has two outstanding issues:
-
The coding of the IMS communication service identifier is still under discussion

-
Clarify the final solution for documentation of the MTSI SS-TSs in Rel-7.
At the joint meeting between TISPAN WG3 and 3GPP CT1, it was agreed to have duplicated specification text for the stage 3 specifications for the Multimedia Telephony Supplementary Services. The 3GPP version of this is documented in annexes to TS 24.173. However, the annexes are still documented as temporary annexes. In order to comply with the drafting rules in 3GPP TS 21.801, annexes shall be marked as normative or informative. An attempt to do this correction in CT1#45 was rejected. It would be useful to get this corrected as soon as possible. In particular the referencces to the annexes as temporary can give people using the documentation an idea that the specification text will be removed.
CP-070203 contains the exception sheet for MTSI. Two issues are mentioned, coding of the IMS communication service identifier for Multimedia Telephony and documentation of the MTSI SS-TSs (the “temporary” Annexes) in rel-7. The issues can be completed by June-07.

5.6.13
GRUU

CP-070151 contains 3 CRs on GRUU. All CRs are on TS 24.229 and are on the following topics: Instance ID, Signalling Public User Identity to AS when request  URI is Temp-GRUU and on S-CSCF inserts P-Called-Party-ID before forwarding request towards served user.

CP-070162 contains the exception sheet for the GRUU. One issue is mentioned, the requirements for an application server use of GRUU. The issue can be completed by June-07.

5.6.14
NSP-CR

CT1 has two CRs to TS 23.122 for approval in document CP-070152. The CRs are on Last RPLMN and on Optional network selection mode at switch-on.

CP-070157 contains the exception sheet for NSP-CR. One issue is mentioned, the procedure of the Steering of Roaming subscribers has still to be finalised. The issue can be completed by June-07.


5.6.15
ServID
The CR-pack in CP-070153 contains one CR to TS 23.218 on it shall be possible for the UE and AS to set the ICSI and IARI in the SIP response.
CT1 had a lenghty discussion on how to progress this topic, as there now exist an internet-draft that propose an alternative solution to the usage of the caller preferences framework (continuation of the current solution). There were technical concerns with this new proposal, thus this proposal could not be agreed. Due to lack of time, a CR expanding on the solution approved in CT#34 could net be agreed either
CP-070201 contains the exception sheet for ServID. Two issues are mentioned, the coding of the ICSI and IARI parameter, and the completion of procedure for the IMS communication concept in TS 23.218 and in TS 24.229. The issues can be completed by June-07.

5.6.16
SMSIP

The CR-pack in CP-070154 contains 2 CR to TS 23.040 on SMS over IP and on Mapping of SIP error codes to RP-ERROR.

The TS 24.341 on SMS over IP is provided to the plenary for approval in CP-070127. The outstanding issues are:
-
Request-URI of SIP requests encapsulating the submitted short message
Multiple feasible solutions are identified, but no agreement in CT WG1 yet;
 -
Feature tag for SMS capability
Two solutions are seen, hard coded value and/or operator specific value


CP-070161 contains the exception sheet for SMSIP. Five issues are mentioned, SM over IP delivery, IP-SM-GW registration to HSS, need for IP-SM-GW deregistration, the need for Sh interface between HSS and IP-SM-GW and finally changes agreed at the last SA2 meeting not currently reflected in TS 24.341. The issues can be completed by June-07.

5.6.17
TEI-7

CP-070155 contains 14 CRs on TEI-7 for several TSs for approval. Four CRs to TS 24.008 on Corrections to Network initiated PDP context modification procedure, Authentication parameter values stored in the UE separately for the CS and the PS domain, Criteria used by network to select a CKSN/KSI value and Introduction of Downlink Advanced Receiver Performance – phase II capability. One CR to TS 23.040 on MNRR correction. One CR to 27.007 on Addition of preferred network in AT command One CR to TS 23.009 on Misalignment With The Usage Of Iu-Selected Codec During Handover. One CR to TS 23.122 on Pingpong and interference avoidance on PLMN change for search for higher priority PLMNs, 2 CRs on 43.068 on Alignment of SDLs with condition for successful call setup and on Correction of condition for cell specific speech version and finally 4 CRs on TS 43.069 on Alignment of SDLs with condition for successful call setup, Extension of Group ID_43069, Remove the limitation of speech version in A interface sharing_43069 and Indicate the originating relay msc address to anchor msc_43069.

5.6.18
GDCDL

CT1 has agreed one CR for approval in CP-070156 on TS 24.008. The CR is on Downlink Dual carrier multislot indication.
5.7
Release 8 work items

5.7.1
New WID on IMS Protocol Enhancements for Cable Client Types and Deployment Models
The objective of this work item is to enhance the IMS specifications to support deployment models and client types supported in Cable networks. The requirements are:

· Ability to configure and manage these client types

· Ability to update the configuration of clients dynamically

· Ability to configure devices without requiring pre-configuration

· Ability to choose a Service Provider to obtain configuration

This new WID for CT1 is a stage 3 buliding block of the corresponding stage 2 work already approved by SA2. The WID is for approval in CP-070122. 

5.7.2 New WID on IMS Inter-working Protocol Aspects in Support of Cable Regulatory requirements

The objective of this work item is to enhance the IMS in support for regulatory requirements. Specific requirements to be addressed in this work item include:

· Local Number Portability for the IMS

· Equal Access Circuit Carrier

This new WID for CT1 is a stage 3 building block of the corresponding stage 2 work already approved by SA2. The WID is for approval in CP-070123.
5.7.3
New WID on IMS Protocol Aspects for Security Requirements in Support of Cable Deployments
The objective of this work item is to enhance IMS security specifications to support cable security requirements. In order to support the needed range of cable client types, the IMS shall be enhanced to support multiple types of client credentials. This requires a framework capable of supporting, at a minimum, the following types of credentials used in cable environment:

· ISIM or USIM within UICC

· Username and Pre-shared key

· Certificates 

In an environment where multiple types of security are supported, the solution must enable a mechanism for automatic discovery of the security mechanism to be used, and to ensure compatible interworking between the client and the network. Note: there is no intention to overcome the requirements that for IMS access over UTRAN and GERAN based 3GPP systems UICC-based mechanisms are the only supported mechanisms.

This new WID for CT1 is a stage 3 building block of the corresponding stage 2 work already approved by SA3. The WID is for approval in CP-070124.

5.7.4
New WID on Personal Network Management
The objective of this work item is to specify the procedures in both CS domain and IM CN subsystem for PNM on stage 2 level and to specify the functionalities on stage 3 level to fulfill the requirements as defined in TS 22.259. 

The following aspects, not excluding others, are expected to be specified:

· Mechanism for redirecting the terminating services or any media components of the services addressed to any of the PNEs belonging to a PN to a certain PNE within the same PN based on the user’s configuration. 
· Mechanism for the users to register/deregister a PNE to/from a PN.

· Mechanism for the users to activate/deactivate a certain PNE of their PN as default PNE for the terminating services or any media components of the services. 
· Mechanism for the users to interrogate the PN settings.

· Mechanism for supporting private network services.

This new CT-wide WID (CT1 and CT4) comprises stage 2 and stage 3. The WID is for approval in CP-070125. It can be noted that the stage 1 work is done by SA1 in Rel-7. CT1 has informed the relevant groups by LS in CP-070078, and asked them to take appropriate actions to have PNM fully specified in one release.

6
Acknowledgements

The chairman thanks the officials and the MCC expert for their support; Andrijana Brekalo for excellent MCC support and Pierre-Jean Muller for chairing two sessions during CT1#45 and thereby securing the group to complete a busy meeting on time. At last but not least a big thanks to everybody in CT1 for being positive during the meeting and willing to compromise to secure progress during the meeting.
8
7

