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Introduction and History
· At SA1#32 in Shanghai, April 2006, it was proposed and approved to study requirements for Public Warning System which will support not only the most urgent warning notification e.g. Earthquake Early Warning but also variety of other warning notifications, which have different service requirements on delivery time, granularity of distribution, amount of data, etc. and cannot be fully supported by current SMS, CBS, MBMS.
· At SA1#33 in Lisbon, June 2006, the Rel-8 TR 22.968 was started with a global goal to capture all region requirements for PWS. One ad-hoc meeting was decided to accelerate the work.
· At SA1#34 in Paris, October 2006, SA1 already changed the WID to restrict the scope of the TR because US requirements will not be available before 2008.

· At SA1#35 in Bangalore, February 2007, the TR made huge progress on requirements chapter but it was objected to be sent to SA information because "European" companies wanted more time to contribute to the TR. One ad-hoc meeting was decided to accelerate the work.
· At SA1#36 in Madrid, April 2007, the TR was finally sent to SA for information as it was perceived to be more than 70% completed.
· At SA1#37 in Orlando, June 2007, TR text from Orlando was deleted as SA1 could not agree on a process to progress chapter 6.

· At SA1#37Bis in Sophia-Antipolis, July 2007, TR changes were not approved and no way forward was agreed to progress the work.

· This work is SA1 has represented 120 contributions in 8 meetings attended by an average of 25 delegates spending 60 hours dedicated to PWS since more than a year.
Status of PWS in SA1
· Currently we don't have an agreed PWS TR from the last SA1 meeting. We also lack consensus in SA1 about how to progress the work in SA1.
· We are now afraid that making a "Global" PWS in the release 8 time frame is unlikely to happen as SA1 will "freeze" R8 requirements at the next SA1 meeting in November. We have no TS work started and no possibility to continue Technical Specifications in other groups as SA1 is in "blocking" mode.
· But we need PWS in Japan at least in the release 8 time frame …

· We need guidance and decision from SA.

Urgency of PWS for Japan
First of all, Japan is one of the most earthquake-prone countries.

Then, The Japanese Government is promoting provision of infrastructure for Earthquake Early Warning (EEW) system.

And, since Aug 2006, EEW have been provided for particular applications e.g. safe operation for railway, power plant, gas distribution.

After 1st Oct 2007, EEW will be generally provided to citizens through TV, radio, etc.

The EEW enables people to take the following actions against earthquake damage before the arrival of a major quake:

Hiding under a table helps protect against falling glass, shelves, bricks and other objects.

Move to the place of safety.
· The governmental report on the use of EEW concludes a few of its recommendations as follows:

· It is necessary to deliver EEW immediately through multiple means including cellular phones which remain switched on at all hours.

· It is necessary for the agency to call for national, regional governments and private companies to cooperate in order to deliver EEW effectively.

Proposed Way Forward
It is proposed to split PWS work in multiple phases:

· 1st Phase targeting Release 8 will be a "Regional" PWS for Japan and will implement the most urgent aspects necessary to satisfy Japanese requirements for Earthquakes and Tsunamis.
· Other Phases beyond Release 8 will define PWS requirements for other regions as needed.

This new approach in multiple steps will enable to satisfy the urgent need in the Japanese Region for a PWS for Earthquakes and Tsunamis in step 1, as Japan cannot wait for Release 9 that we capture also requirements from North America, which are still under development by FCC committees. It will also help in other steps to reconcile a Global PWS when all requirements will be available.

