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	380062
	Network Selection for non-3GPP Access 
	N3GtoNSP
	S1,C6
	11/12/2008
	0%
	SP-070874
	
	Triggered by TR 22.912 Study UID_340033 (FS_N3GtoNSP) and TR 22.937 Study UID_340035 (FS_SMLSWLAN). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9

	380262
	CT6 issues for N3GTONSP
	N3GTONSP
	C6
	11/12/2008
	0%
	SP-070874
	22.234, 21.111, 31.101, 31.102, 31.103
	09/08 created to cover CT6 issues


Release 8 Feasibility Studies

	UID
	Name
	Acronym
	Resource
	Finish
	Complete
	Hyperlink
	TS_TR
	Notes

	7048
	Study on AS-MRFC media server control protocol
	MRFC
	C1
	13/06/2008
	100%
	CP-060180
	24.880
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	C4
	30/05/2008
	100%
	CP-070031
	23.820
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)

	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	C4
	12/09/2008
	100%
	CP-070685
	29.864
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	C4
	05/12/2008
	5%
	CP-080451
	29.328, 29.329, 29.new (IMS Application Server Service Data Descriptions for AS interoperability)
	Triggered by UID_360030 (FS_IMS_ASIO). CT#41 WID approved

	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	C4
	12/09/2008
	100%
	CP-070518
	29.882
	CT#41 completed. Spin-off WID under Feature CAT UID_340029

	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	C4
	12/12/2008
	70%
	CP-070760
	29.805
	CT#41 Spin-off WID UID_410007 (MAP2Diam)
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1/5
	UID
	Name
	Acronym
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	Complete
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	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	12/03/2009
	72%
	SP-080132
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	Finish
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	Hyperlink
	TS_TR
	Notes

	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	S2
	12/12/2008
	67%
	SP-080132
	

	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	C1
	12/12/2008
	55%
	CP-080493
	24.229, 24.305, 27.007, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	C3
	12/12/2008
	0%
	CP-080056
	29.061
	

	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	C4
	05/12/2008
	85%
	CP-080446
	29.274, 29.275
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	340049
	Stage 2/3 for Network selection procedures
	SAES
	C1
	12/12/2008
	80%
	CP-080493
	23.122, 24.302, 24.abc, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	C3
	12/12/2008
	60%
	CP-080056
	29.061
	

	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	C3
	12/12/2008
	60%
	CP-080576
	29.125, 29.212, 29.213, 29.214, 29.215
	CT#41 updated WID CP-080057=>CP-080576

	340028
	Stage 3 for SAE / LTE identities
	SAES
	C4
	05/12/2008
	80%
	CP-080446
	23.003
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	C3
	12/12/2008
	85%
	CP-080055
	29.909
	CP#37 WID approved
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	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	12/03/2009
	72%
	SP-080132
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	350025
	SAE for LTE access 
	SAES-LTE
	S2
	12/12/2008
	72%
	SP-080132
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	C4
	05/12/2008
	80%
	CP-080446
	29.274, 29.275
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	S2,C4
	05/12/2008
	86%
	SP-080132
	
	

	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	C4
	05/12/2008
	75%
	CP-080446
	29.274
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	S2,C4
	05/12/2008
	84%
	SP-080132
	

	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	C4
	05/12/2008
	80%
	CP-080446
	29.275
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	C4
	05/12/2008
	75%
	CP-080446
	29.new
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	C1
	12/12/2008
	75%
	CP-080493
	24.007, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	C1
	12/12/2008
	75%
	CP-080493
	24.007, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340053
	Stage 3 for security aspects of LTE Access
	SAES
	C1
	12/12/2008
	65%
	CP-080493
	24.008, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340025
	Stage 3 for QoS mechanisms
	SAES
	C3
	12/12/2008
	0%
	CP-080576
	29.213
	CT#41 updated WID CP-080057=>CP-080576

	340026
	Stage 3 for EPC - HSS interface
	SAES
	C4
	05/12/2008
	80%
	CP-080446
	29.272
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446
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	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	12/03/2009
	72%
	SP-080132
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	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	S2
	12/12/2008
	68%
	SP-080132
	
	

	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	C1
	12/12/2008
	40%
	CP-080493
	24.008, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340056
	Stage 3 for EPC - GPRS 
	SAES
	C4
	05/12/2008
	50%
	CP-080446
	29.274, 29.275GTP-U
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	380032
	Stage 3 for EPC to UTRAN
	SAES
	C4
	05/12/2008
	50%
	CP-080446
	29.274, 29.275GTP-U
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	380033
	Stage 3 for EPC to 3GPP2
	SAES
	C4
	05/12/2008
	90%
	CP-080446
	29.277, 29.276
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	C1
	12/12/2008
	65%
	CP-080493
	24.301, 24.302, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	C4
	05/12/2008
	90%
	CP-080446
	29.272, 29.274
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446
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	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	12/03/2009
	72%
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	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	S2
	12/12/2008
	78%
	SP-080132
	
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	C1
	12/12/2008
	90%
	CP-080493
	24.303, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	C1
	12/12/2008
	75%
	CP-080493
	24.304, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	C1
	12/12/2008
	40%
	CP-080493
	24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	C1
	12/12/2008
	90%
	CP-080493
	24.303, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493

	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	C1
	12/12/2008
	75%
	CP-080493
	24.304, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493

	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	C1
	12/12/2008
	65%
	CP-080493
	24.302, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CT#41 WID updated CP-080075=>CP-080493

	370011
	Stage 3 for interfaces within EPC
	SAES
	C4
	05/12/2008
	75%
	CP-080446
	29.274, 29.GTP-U
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	C4
	05/12/2008
	75%
	CP-080446
	29.273, 29.275
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	340058
	Stage 3 for AAA/HSS related
	SAES
	C4
	05/12/2008
	75%
	CP-080446
	29.273
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	340059
	Stage 3 for EPC - AAA interface
	SAES
	C4
	05/12/2008
	75%
	CP-080446
	29.273
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446
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	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	S2,C4
	12/12/2008
	75%
	SP-070949
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 

	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	C1
	05/12/2008
	0%
	CP-080497
	23.009, 24.008, 24.301
	CT#41 WID approved

	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	C4
	12/12/2008
	60%
	CP-080446
	29.new (3GPP EPS Sv interface (MME to MSC) for SRVCC)
	CT#41 WID approved

	390036
	CS Fallback in EPS
	SAES-CSFB
	S2,C1,C4
	05/12/2008
	63%
	SP-080097
	SA#40 Stge 2 completed. CT#40 WID approved

	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C1
	05/12/2008
	50%
	CP-080495
	24.301, 24.801, 24.008, 29.018, 29.xyz Mobility Management Entity (MME) – Visitors Location Register (VLR) SGs interface specification
	CT#40 WID approved. CT#41 WID updated CP-080321=>CP-080495

	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	C4
	05/12/2008
	60%
	CP-080495
	23.008, 29.274, 29.277
	CT#40 WID approved. CT#41 WID updated CP-080321=>CP-080495

	390018
	Issues for CT1 TR 24.801
	SAES
	C1
	12/09/2008
	100%
	CP-080068
	24.801
	CT#39 WID approved. CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved

	390019
	Issues for CT3 TR 29.804
	SAES
	C3
	12/09/2008
	100%
	CP-080068
	29.804
	CT#39 WID approved. TR 29.804 approved

	390020
	Issues for CT4 TR 29.803
	SAES
	C4
	19/09/2008
	59%
	CP-080068
	29.803
	CT#39 WID approved

	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	C4
	15/12/2008
	81%
	CP-080280
	23.003, 29.303
	CT#40 WID approved

	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	C4
	05/12/2008
	20%
	CP-080644
	29.new (InterWorking Function (IWF) between MAP based and Diameter based interfaces)
	Triggered by UID_ 380023 (FS_MAP2Diam). CT#41 WID approved

	390021
	CT6 aspects of SAE
	SAES
	C6
	19/09/2008
	20%
	CP-080164
	31.102, 31.111
	CT#39 WID approved. CT#41: C6-080292  tracking progress.
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	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	S2
	12/12/2008
	90%
	SP-070490
	
	SP-36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). 

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	C3
	12/12/2008
	80%
	CP-080578
	29.865, 29.165
	CT#41 updated WID CP-080054=>CP-080578

	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	S1
	05/12/2008
	64%
	SP-070924
	
	SA#40 SA1/2 completed. CT#40 WID approved. 

	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C1
	05/12/2008
	60%
	CP-080492
	24.292, 24.229
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	400105
	Stage 3 for ICSRA – I1 interface
	ICSRA
	C1
	05/12/2008
	4%
	CP-080492
	24.293
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492

	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C3
	05/12/2008
	75%
	CP-080492
	29.292
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	C4
	05/12/2008
	50%
	CP-080492
	23.003, 29.232, 23.018, 29.002
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	C1
	05/12/2008
	60%
	CP-070784
	23.218, 24.229, 24.147, 24.247
	Triggered by Study UID_7048 (MRFC)
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	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	S1
	12/12/2008
	71%
	not applicable
	
	

	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	S1
	12/12/2008
	98%
	SP-070691
	
	

	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	C1
	12/09/2008
	100%
	CP-080213
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654
	CT#41 completed

	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	C3
	12/12/2008
	95%
	CP-080213
	29.162, 29.163, 29.658

	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	C4
	12/09/2008
	100%
	CP-080213
	29.228, 29.229
	CT#41 completed

	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	C1,C3
	05/12/2008
	57%
	CP-080215
	

	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C1
	05/12/2008
	60%
	CP-080215
	24.642, 24.229, 24.173

	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	C3
	05/12/2008
	55%
	CP-080215
	29.163

	390058
	Flexible Alerting
	FA
	S1,C1
	05/12/2008
	77%
	CP-080219
	

	390015
	Stage 3 FA
	FA
	C1
	05/12/2008
	67%
	CP-080219
	24.239, 24.173

	380009
	Communication Wait on IMS
	CW_IMS
	C1,C3
	05/12/2008
	73%
	CP-080214
	

	380010
	Stage 3 CW-IMS
	CW_IMS
	C1
	05/12/2008
	60%
	CP-080214
	24.615, 24.229, 24.173

	380011
	Stage 3 CW-IMS
	CW_IMS
	C3
	05/12/2008
	85%
	CP-080214
	29.163
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	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	C1
	12/12/2008
	65%
	CP-070782
	
	

	380015
	Stage 3 MGCF UUSIW
	UUSIW
	C1
	05/12/2008
	70%
	CP-070782
	24.279, 24.229
	

	380016
	Stage 3 MGCF UUSIW
	UUSIW
	C3
	12/12/2008
	60%
	CP-070782
	29.163
	

	380018
	Support of Overlap signalling
	Overlap
	C3
	12/12/2008
	2%
	CP-070731
	CT#38 WID approved

	380019
	Stage 3 Overlap (CT1)
	Overlap
	C1
	05/12/2008
	2%
	CP-070731
	24.229
	CT#38 WID approved

	380020
	Stage 3 Overlap (CT3)
	Overlap
	C3
	12/12/2008
	5%
	CP-070731
	29.163
	CT#38 WID approved

	380120
	Stage 3 Overlap (CT4)
	Overlap
	C4
	05/12/2008
	0%
	CP-070731
	29.228, 29.229
	CT#38 WID approved

	380069
	Maintenance of TISPAN documentation
	MAINTISP
	S2
	05/06/2008
	100%
	not applicable
	
	SA#40 completed

	380004
	Maintenance of TISPAN R1
	MAINT_R1
	C1,C3,C4
	07/03/2008
	100%
	CP-080211
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412
	CT#39 completed

	380005
	Maintenance of TISPAN R2
	MAINT_R2
	C1,C3,C4
	07/03/2008
	100%
	CP-080229
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527
	CT#39 completed
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	370078
	Security Enhancements for IMS
	IMS-Sec
	S3
	11/12/2008
	65%
	SP-070496
	
	SA#36 WID approved

	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	C1
	05/12/2008
	90%
	
	
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	C4
	12/09/2008
	0%
	
	
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work. 23/07/08 Stage 3 spli C1/4; Line created at CT1 Zagreb request

	380012
	CT1 part of NASS Bundled Authentication
	NBA
	C1
	05/12/2008
	80%
	CP-070781
	24.229
	

	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	C4
	30/05/2008
	100%
	CP-070781
	29.229, 29.228, 23.008
	CT#40 completed

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	S2
	25/12/2008
	28%
	SP-080095
	
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	05/12/2008
	30%
	CP-080220
	24.229, 24.503
	CP#39 WID approved

	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	C4
	19/09/2008
	50%
	CP-080220
	29.228, 29.229, 23.003, 23.008, 29.433
	CP#39 WID approved

	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	S2
	30/05/2008
	100%
	not applicable
	
	CT#40 completed

	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	S2,C1
	30/05/2008
	100%
	SP-070105
	
	CT#40 completed

	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	C1
	30/05/2008
	100%
	CP-070122
	
	CT#40 completed

	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	S2
	15/03/2008
	100%
	SP-070107
	
	CT#39 completed

	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	C1,C3
	15/03/2008
	100%
	CP-070575
	24.229
	CT#39 completed

	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	S3
	30/05/2008
	100%
	SP-060933
	
	CT#40 completed

	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	C1
	30/05/2008
	100%
	CP-070124
	24.229
	CT#40 completed

	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	C3
	30/11/2007
	100%
	CP-070124
	
	CT#38 completed

	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	C4
	14/03/2008
	100%
	CP-070124
	29.228, 29.229, 23.008
	CT#39 completed
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	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	C3
	19/12/2008
	93%
	CP-070729
	
	

	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	C3
	30/11/2007
	100%
	CP-070096
	29.863, 29.163
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)

	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	C3
	12/12/2008
	90%
	CP-070729
	29.863, 29.163
	

	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	C4
	19/12/2008
	80%
	CP-070729
	29.332
	

	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	C1
	15/12/2008
	85%
	CP-070367
	23.218, 24.229
	

	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	S1
	11/12/2008
	39%
	SP-080220
	
	SA#39 WID approved. SA#40 Stage 1/2 completed

	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	C1
	11/12/2008
	76%
	CP-080494
	23.218, 24.141, 24.147, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2. CT#41 WID updated CP-080218=>CP-080494

	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	C3
	12/09/2008
	15%
	CP-080494
	29.163, 29.212, 29.213, 29.214
	CT#39 WID approved. CT#41 WID updated CP-080218=>CP-080494

	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	C4
	11/12/2008
	0%
	CP-080494
	29.228, 29.229, 29.328, 29.329
	CT#39 WID approved. CT#41 WID updated CP-080218=>CP-080494

	390056
	IMS Service Continuity
	IMS-Cont
	S2
	11/12/2008
	79%
	SP-080092
	
	SA#40 Stage 1/2 completed. CT#40 WID approved

	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	C1
	11/12/2008
	60%
	CP-080491
	24.237, 24.229, 24.216
	CT#40 WID approved. CT#41 WID updated CP-080317=>CP-080491

	400012
	IMS Restoration Procedures
	IMS_RP
	C4,C1
	15/12/2008
	43%
	CP-080447
	
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	400026
	IMS Restoration Procedures
	IMS_RP
	C4
	15/12/2008
	85%
	CP-080447
	23.380, 29.228, 29.229, 29.230, 23.008
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	400027
	IMS Restoration Procedures
	IMS_RP
	C1
	15/12/2008
	0%
	CP-080447
	24.229
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	410008
	IMS-IBCF – TrGW definitions in 3GPP
	IMS_IBCF
	C4
	12/12/2008
	5%
	CP-080483
	29.238
	CT#41 WID approved

	410009
	IMS-ALGCF – IMA-MGW definitions in 3GPP 
	IMS_AGCF
	C4
	12/12/2008
	5%
	CP-080448
	29.xxx (IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 3)
	CT#41 WID approved
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	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	S1
	05/12/2008
	75%
	SP-060932
	
	SA#36 Stage 1 completed

	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C1
	05/12/2008
	90%
	CP-080217
	24.234
	08/08 az split CT1 from CT6 part in WID

	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	C6
	12/09/2008
	20%
	CP-080217
	31.102, 31.111
	08/08 az created to reflect CT6 part in WID

	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	S2,C1
	12/12/2008
	87%
	SP-070701
	
	SA#40 Stage 2 completed. CT#40 WID approved

	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	C1
	12/12/2008
	70%
	CP-080320
	24.327, 24.303
	CT#40 WID approved

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	S1
	05/12/2008
	98%
	SP-070904
	
	Stage 1/2 completed

	320019
	CT1 aspects of EVA
	EVA
	C1
	05/12/2008
	95%
	CP-060260
	43.068, 44.068
	06/08=>09/08

	320020
	CT4 aspects of EVA
	EVA
	C4
	30/11/2007
	100%
	CP-060260
	29.002
	CT#38 completed

	31081
	Personal Network Management
	PNM
	S1
	05/12/2008
	83%
	SP-080327
	
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	350050
	Stage 2 for PNM
	PNM
	C1
	05/12/2008
	96%
	CP-080065
	23.259
	

	350041
	Stage 3 for PNM
	PNM
	C1,C4
	05/12/2008
	65%
	CP-080065
	
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	350001
	CT1 aspects of Stage 3 PNM
	PNM
	C1
	05/12/2008
	78%
	CP-080065
	24.259, 24.229
	

	350002
	CT4 aspects of Stage 3 PNM
	PNM
	C4
	12/09/2008
	50%
	CP-080065
	23.008, 23.018, 29.002, 29.328, 29.329

	330005
	eCall Data Transfer
	Edata
	S1,
	12/12/2008
	84%
	SP-060678
	
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	400014
	Transfer of data during an emergency call
	EData
	C1
	12/12/2008
	40%
	CP-080316
	24.008
	CT#40 WID approved

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3,C4
	12/12/2008
	15%
	CP-080392
	
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 WID approved.

	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	C3
	12/12/2008
	30%
	CP-080577
	29.238
	CT#41 WID updated CP-080392=>CP-080577

	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	C4
	12/12/2008
	0%
	CP-080577
	29.238, 23.231, 29.232
	CT#41 WID updated CP-080392=>CP-080577
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	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	C4,C3
	12/12/2008
	87%
	CP-080282
	
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	C4
	12/09/2008
	95%
	CP-080282
	23.231, 23.153, 23.205
	CT#40 updated WID CP-070517=>CP-080282

	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	C4
	12/09/2008
	85%
	CP-080282
	29.231, 29.232, 29.332
	CT#40 updated WID CP-070517=>CP-080282

	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	C3
	12/12/2008
	80%
	CP-080282
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414
	CT#40 updated WID CP-070517=>CP-080282

	370051
	Earthquake and Tsunami Warning System
	ETWS
	S1,S2,C1
	05/12/2008
	89%
	SP-070815
	
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved

	400015
	CT1 aspects of ETWS
	ETWS
	C1
	05/12/2008
	35%
	CP-080659
	23.041
	CT#41 WID updated CP-080318=>CP-080659

	410021
	CT4 aspects of ETWS
	ETWS
	C4
	05/12/2008
	0%
	CP-080659
	TBD
	CT#40 WID approved (added CT4 task)

	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	S1,C6
	12/12/2008
	100%
	SP-070944
	
	SA#39 Stage 1 completed. CT#41 completed

	380259
	CT6 aspects of ICE
	ICE
	C6
	12/09/2008
	100%
	SP-070944
	31.102
	23/07/08 Created to host CT6 work as per SA1 WID. CT#41 completed

	340029
	Customized Alerting Tone (CAT) Service
	CAT
	S1
	05/12/2008
	52%
	SP-070122
	
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)

	390014
	IMS CAT Supplementary Service
	CAT-SS
	C1
	05/12/2008
	64%
	CP-080496
	24.182
	CT#39 WID approved. CT#41 WID updated CP-080074=>CP-080496

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	C3
	05/12/2008
	0%
	CP-080496
	29.163
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#41 WID updated CP-080074=>CP-080496

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C4
	05/12/2008
	5%
	CP-080445
	23.205, 23.231, 29.002
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882

	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	C1
	05/12/2008
	0%
	CP-080445
	24.008, 23.014
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882
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	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	S1,S2,C3,C1
	12/12/2008
	64%
	SP-070816
	
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	400016
	Stage 3 for MESSIW
	MESSIW
	C3
	12/12/2008
	70%
	CP-080575
	29.311
	CT#41 WID updated CP-080391=> CP-080575

	400017
	Stage 3 for MESSIW
	MESSIW
	C1
	12/12/2008
	0%
	CP-080575
	24.341
	CT#41 WID updated CP-080391=> CP-080575

	340044
	Multimedia Priority Service
	PRIOR
	S1,C1,C3,C4
	05/12/2008
	45%
	SP-060780
	
	SA#38 Stage 1 completed. No Stage 2 identified

	340012
	Stage 3 for PRIOR
	PRIOR-MM
	C1
	05/12/2008
	50%
	CP-070576
	24.229
	

	370020
	Stage 3 for PRIOR
	PRIOR-MM
	C3
	05/12/2008
	0%
	CP-070576
	29.212, 29.213, 29.214, 29.163

	370021
	Stage 3 for PRIOR
	PRIOR-MM
	C4
	12/09/2008
	5%
	CP-070576
	23.008, 29.228, 29.229

	360010
	OSA Rel-8 
	OSA8
	S1,C5
	30/05/2008
	100%
	SP-070692
	
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	360005
	OSA Stage 2/3 enhancements
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	23.198, 29.198, 29.199
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127

	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-21
	CT#40 completed

	370014
	Parlay-X Policy web service 
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-22
	CT#40 completed

	370015
	Parlay-X Terminal status web service
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-08
	CT#40 completed

	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.199-14/13
	CT#40 completed

	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-03
	CT#40 completed

	390068
	Mobility Emergency Location
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-06
	CT#40 completed

	390069
	Connectivity Manager SCF
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-10
	CT#40 completed

	390070
	PAM Presence Agent
	OSA8
	C5
	30/05/2008
	100%
	CP-080429
	29.198-14
	CT#40 completed
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	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	S1,C1,R2
	05/12/2008
	98%
	SP-070501
	
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed

	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	C1
	05/12/2008
	95%
	CP-070783
	24.008, 23.122, 24.301
	CT#38 WID approved.

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	S1,C4,C1
	12/12/2008
	51%
	SP-070572
	
	SA#39 Stage 1 completed

	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	C4
	12/12/2008
	5%
	CP-080444
	29.002, TS 23.abc (Value-added Services for SMS (VAS4SMS); Interface and Signalling Flow)
	CT#41 WID approved

	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	C1
	12/12/2008
	0%
	CP-080444
	23.040, TS 23.abc (Value-added Services for SMS (VAS4SMS); Interface and Signalling Flow)
	CT#41 WID approved

	380065
	Home NodeB / eNodeB
	HomeNB
	S1,C1
	05/12/2008
	40%
	SP-070952
	22.011, 22.115
	SA#39 Stage 1 completed

	410012
	Stage 3 for HeNB (CT1)
	HomeNB-LTE
	C1
	05/12/2008
	5%
	CP-080498
	23.122 24.301, 24.801
	CT#41 WID approved

	410013
	Stage 3 for HNB (CT1)
	HomeNB-3G
	C1
	05/12/2008
	5%
	CP-080499
	23.122, 24.008
	CT#41 WID approved

	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3,C1,C4
	05/12/2008
	24%
	SP-080133
	
	SA#39 WID approved

	390146
	Generic Bootstrapping Architecture Push Function
	GBAPush
	S3
	11/09/2008
	65%
	SP-080133
	33.223, 33.224
	03/08/08 split S3,C1,C4 parts in WID

	390246
	Generic Bootstrapping Architecture Push Function
	GBAPush
	C1
	05/12/2008
	0%
	SP-080133
	24.109
	03/08/08 split S3,C1,C4 parts in WID

	390346
	Generic Bootstrapping Architecture Push Function
	GBAPush
	C4
	05/12/2008
	0%
	SP-080133
	29.109
	03/08/08 split S3,C1,C4 parts in WID
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	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	S4,C3,C1,C4
	12/12/2008
	16%
	SP-080443
	SA#40 WID approved

	400018
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	C3
	12/12/2008
	20%
	CP-080422
	29.163
	CT#40 WID approved

	400019
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	C1
	12/12/2008
	0%
	CP-080422
	24.229
	CT#40 WID approved

	400020
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	C4
	12/12/2008
	0%
	CP-080422
	29.332
	CT#40 WID approved

	340063
	OAM&P 8
	OAM8
	S5,C1
	12/03/2009
	70%
	not applicable
	
	

	340066
	Trace Management 8
	OAM8-Trace
	S5,C1,C3,C4
	19/12/2008
	34%
	not applicable
	
	

	11067
	Service Level Tracing in IMS
	OAM8-Trace
	C1
	19/12/2008
	85%
	CP-080315
	24.323, 24.229
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	400021
	Service Level Tracing in IMS
	OAM8-Trace
	C3
	19/12/2008
	0%
	CP-080315
	29.163
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	400022
	Service Level Tracing in IMS
	OAM8-Trace
	C4
	19/12/2008
	10%
	CP-080315
	29.228, 29.229, 29.332
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	380024
	Conferencing enhancements for Mp interface
	eMp
	C4
	05/12/2008
	67%
	CP-070868
	
	

	380025
	Stage 2 for eMp
	eMp
	C4
	12/09/2008
	90%
	CP-070868
	23.333
	

	380026
	Stage 3 for eMp
	eMp
	C4
	05/12/2008
	50%
	CP-070868
	29.333
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	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	C6
	05/12/2008
	96%
	CP-080382
	
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382

	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	C6
	21/12/2007
	100%
	CP-080382
	21.111
	CT#38 completed

	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	C6
	07/03/2008
	100%
	CP-080382
	31.220
	CT#39 completed

	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	C6
	05/12/2008
	90%
	CP-080382
	31.221
	CT#37 created. CT#40 TS for Information. CT#41 target completion 09/08=>12/08

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	C6
	12/03/2009
	0%
	CP-080430
	31.320, 31.321
	CT#40 WID approved. CT#41 work not started/stagnating at 0%

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	C6
	05/12/2008
	15%
	CP-070837
	31.XYZ
	CT#38 WID approved. CT#40: SCP/CT6 work split defined. CT#41 target completion 09/08=>12/08

	50591
	AoIP (A-interface over IP)
	AoIP
	GP,S4,C4,C1,C3
	11/12/2008
	85%
	GP-081361
	GP#39 updated WID GP-080901=>GP-081361. CT#40 WID approved. Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589 

	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C4
	05/12/2008
	50%
	CP-080278
	23.205, 23.153, 23.231, 29.232, 29.002
	CT#40 WID approved

	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C1
	05/12/2008
	50%
	CP-080278
	23.009
	CT#40 WID approved

	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	C3
	05/12/2008
	50%
	CP-080278
	29.007
	CT#40 WID approved


