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	Version 2008 Sep 13
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	2
	1462
	"CTRL + a"  to display all the 3GPP fields
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	3
	2058
	
	
	1
	
	
	
	
	
	
	
	
	

	4
	0
	Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary
	
	1
	
	
	
	
	
	
	
	
	

	5
	0
	
	
	1
	
	
	
	
	
	
	
	
	

	6
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	
	
	0%
	
	
	
	

	7
	330017
	Services Alignment and Migration
	ServAl
	1
	Rel-9
	S1
	06/12/2006
	18/09/2008
	100%
	22.182
	SP-070126
	China Mobile
	Triggered by Study UID_370086 (FSServAl). SA#39 moved to Rel-9. SA#41 completed Stage 1

	8
	350014
	Registration in Densely-populated area (RED)
	RED
	1
	Rel-9
	S1,S2
	12/03/2007
	08/09/2008
	51%
	SA2 23.236, CT1 24.008, RAN2 25.331
	SP-070133
	NTT DoCoMo
	SA#35 Stage 1 completed. SA#40 SA2 moved to Rel-9.

	9
	370030
	Stage 1 for RED
	RED
	2
	Rel-9
	S1
	12/03/2007
	15/03/2007
	100%
	22.101 (CR#0207)
	SP-070133
	NTT DoCoMo
	SA#35 completed

	10
	370031
	Stage 2 for RED
	RED
	2
	Rel-9
	S2
	25/09/2007
	08/09/2008
	50%
	23.880, 23.002, 23.060, 23.221, 23.236
	SP-070694
	NTT DoCoMo
	SP#37 WID approved. SA#40 moved to Rel-9.

	11
	370027
	End-User Identity
	EUI
	1
	Rel-9
	S1
	03/09/2007
	11/12/2008
	5%
	22.101
	SP-070651
	Nokia Siemens Networks
	SA#38 moved to Rel-9. 

	12
	380067
	Customized Ringing Signal service
	CRS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	85%
	22.183
	SP-070875
	China Mobile
	SA#38 WID approved. SA#39 moved to Rel-9. SA#40 TS 22.183-100 for Information

	13
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1
	06/12/2007
	11/12/2008
	0%
	
	SP-070876
	T-Mobile
	Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS). SA#39 moved to Rel-9

	14
	380058
	Stage 1 for PWS
	PWS
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	0%
	22.XXX
	SP-070876
	T-Mobile
	SA#39 moved to Rel-9

	15
	380062
	Network Selection for non-3GPP Access 
	N3GtoNSP
	1
	Rel-9
	S1,C6
	06/12/2007
	11/12/2008
	0%
	
	SP-070874
	Telefonica O2
	Triggered by TR 22.912 Study UID_340033 (FS_N3GtoNSP) and TR 22.937 Study UID_340035 (FS_SMLSWLAN). SA#38 WID approved. SA#39 exception granted to Jun 2008. S1#40: 06/08=>12/08. SA#40 moved to Rel-9

	16
	380162
	Stage 1 for N3GTONSP
	N3GtoNSP
	2
	Rel-9
	S1
	06/12/2007
	11/12/2008
	0%
	22.011
	SP-070874
	Telefonica O2
	09/08 created to cover SA1 issues

	17
	380262
	CT6 issues for N3GTONSP
	N3GTONSP
	2
	Rel-9
	C6
	06/12/2007
	11/12/2008
	0%
	22.234, 21.111, 31.101, 31.102, 31.103
	SP-070874
	Telefonica O2
	09/08 created to cover CT6 issues

	18
	390073
	Enhancements to Multimedia Priority Service
	ePRIOR
	1
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	
	SP-080051
	Telcordia
	Continuation of Rel-8 Feature PRIOR  UID_340044. SA#40 Stage 1 completed.

	19
	390074
	Service Requirements for PRIOR_Ph2
	ePRIOR
	2
	Rel-9
	S1
	13/03/2006
	05/06/2008
	100%
	22.153
	SP-080051
	Telcordia
	SA#39 WID approved. SA#40 completed

	20
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	
	SP-080430
	Vodafone
	SA#40 WID approved & Stage 1 completed 

	21
	400043
	Stage 1 for PAN_EPNM
	PAN_EPNM
	2
	Rel-9
	S1
	05/06/2008
	05/06/2008
	100%
	22.259
	SP-080430
	Vodafone
	SA#40 Stage 1 completed 

	22
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	5%
	
	SP-080324
	France Telecom
	SA#40 WID approved. 

	23
	400044
	Stage 1 for eMMTel
	eMMTel
	2
	Rel-9
	S1
	05/06/2008
	12/03/2009
	5%
	22.173
	SP-080324
	France Telecom
	SA#40 WID approved. 

	24
	400034
	User Data Convergence
	UDC
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	30%
	
	SP-080448
	China Mobile
	Triggered by SA5 Study Common Profile Storage (CPS) UID_320006 (OAM7-CPS) TR 32.808. SA#40 WID approved. Linked to End-User Identity (EUI)  UID_370027

	25
	400046
	Stage 1 for UDC
	UDC
	2
	Rel-9
	S1
	05/06/2008
	12/03/2009
	30%
	22.985, 22.101
	SP-080448
	China Mobile
	

	26
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1
	05/06/2008
	11/12/2008
	30%
	
	SP-080449
	T-Mobile
	SA#40 WID approved. Continuation of Rel-8 Feature Home NodeB / eNodeB (HomeNB) UID_380065

	27
	400047
	Stage 1 for EHNB
	EHNB
	2
	Rel-9
	S1
	05/06/2008
	11/12/2008
	30%
	22.xxx, 22.011
	SP-080449
	T-Mobile
	SA#40 WID approved. 

	28
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S2
	14/01/2008
	08/09/2008
	25%
	23.869, 22.101, 23.060, 23.167, 23.228, 23.271, 23.203, 23.401, 23.402, 23.221
	SP-080352
	Alcatel-Lucent
	SA#38 WID approved. Moved to Rel-9. SA#40 updated WID SP-070820=>SP-080352

	29
	380071
	Harmonization of Gq'/Rx for Common IMS
	IMS_Comm_GqRx_Harm
	1
	Rel-9
	S2
	14/01/2008
	08/09/2008
	20%
	23.822, 23.203
	SP-070822
	Alcatel-Lucent
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA2 and TISPAN2. SA#40 moved to Rel-9.

	30
	400038
	LCS Control Plane Solution for EPS
	LCS_CPS_EPS
	1
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	
	SP-080445
	Polaris Wireless
	SA#40 WID approved. Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature IMS_EMER_GPRS_EPS  UID_380064. 

	31
	400048
	Stage 2 for LCS_CPS_EPS
	LCS_CPS_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	23.891, 23.271, 23.401, 23.402
	SP-080445
	Polaris Wireless
	SA#40 WID approved.

	32
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	
	SP-080442
	China Mobile
	SA#40 WID approved. 

	33
	400040
	Stage 2 for MBMS_EPS
	MBMS_EPS
	2
	Rel-9
	S2
	05/06/2008
	11/06/2009
	0%
	23.246
	SP-080442
	China Mobile
	SA#40 WID approved. 

	34
	390040
	Deleted - SAES Enhancements (non RAN aspects)
	SAES_Ph2
	1
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	Nokia Siemens Networks
	SA#39 created to host Rel-9 Wis. BUT no agreed WID

	35
	350028
	Deleted - Functions and procedures for SAE to support LTE MBMS
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. WID returned to SA2 for re-consideration & remove MBMS for EPS from Rel 8

	36
	390041
	Deleted - CS over EPS 
	SAES_Ph2
	2
	Rel-9
	S2
	12/03/2008
	08/12/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	37
	390042
	Deleted - SAE for generic support for non-3GPP accesses
	SAES_Ph2
	2
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	38
	390043
	Deleted - Single Radio Aspects of SAE for Optimized Handover with WiMAX
	SAES_Ph2
	3
	Rel-9
	S2
	25/06/2007
	09/06/2008
	100%
	
	
	
	SA#39 SAE functionality moved to Rel-9. BUT no agreed WID

	39
	380081
	Deleted - Support of WiMAX - LTE Mobility
	WiMAX_LTE_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304
	RP-070511
	Samsung
	RAN#39: No agreed WID

	40
	380082
	Deleted - Support of WiMAX - UMTS Mobility
	WiMAX_UMTS_Mobility
	1
	Rel-9
	R2
	06/06/2008
	25/12/2009
	100%
	25.306, 25.331, 25.413
	RP-070511
	Intel
	RAN#39: No agreed WID

	41
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	

	42
	370045
	Study on enhanced voice service requirements for the EPS
	FS_EVS_EPS
	1
	Rel-9
	S1,S4
	03/09/2007
	11/06/2009
	23%
	
	SP-070698
	Orange
	SA#37 SID approved. Moved to Rel-9

	43
	370047
	Use cases definition and service and system requirements
	FS_EVS_EPS
	2
	Rel-9
	S1
	03/09/2007
	11/09/2008
	45%
	22.813
	SP-070698
	Orange
	SA#37 SID approved. Moved to Rel-9

	44
	370048
	Codec specific part of FSEV_EPS
	FS_EV_EPS-S4
	2
	Rel-9
	S4
	03/09/2007
	11/06/2009
	10%
	
	SP-070698
	Orange
	SA#37 SID approved. Moved to Rel-9

	45
	380083
	Study on advanced requirements for IP interconnect 
	FS_IPXS
	1
	Rel-9
	S1
	04/12/2007
	12/03/2009
	8%
	22.893
	SP-070878
	Telefonica O2
	SA#38 SID approved. 

	46
	400036
	Study on Service Specific Access Control in EPS
	FS_SSAC_EPS
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	20%
	22.986
	SP-080319
	NTT DoCoMo
	SA#40 SID approved. 

	47
	400037
	Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	1
	Rel-9
	S1
	05/06/2008
	12/03/2009
	5%
	22.984
	SP-080320
	Nokia Siemens Networks
	SA#40 SID approved. 

	48
	350052
	Study on CS Domain Services over EPS access
	FS_CSoPS
	1
	Rel-9
	S2
	25/04/2007
	08/09/2008
	70%
	23.879
	SP-070401
	T-Mobile
	SA#36 SID approved. Moved to Rel-9

	49
	370043
	Study on Extended Support of IMS Emergency Calls
	FS_IMS-eCall
	1
	Rel-9
	S2
	24/09/2007
	11/12/2008
	15%
	23.868
	SP-070547
	Qualcomm
	SA#37 SID approved. Moved to Rel-9

	50
	370050
	Study on System enhancements for the use of IMS services in local breakout and optimal routing of media
	FS_IMS_LBO_ORM
	1
	Rel-9
	S2
	01/10/2007
	11/12/2008
	20%
	23.894
	SP-080091
	Telecom Italia
	SA#39 SID updated SP-070838=>SP-080091. Moved to Rel-9

	51
	380078
	Study on Architecture of IMS based Customized Alerting Tone (CAT)
	FS_CAT-St2
	1
	Rel-9
	S2
	04/12/2007
	08/09/2008
	70%
	23.872
	SP-070905
	China Mobile
	SA#38 SID approved. 

	52
	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	1
	Rel-9
	S2
	12/03/2008
	12/03/2009
	0%
	23.8xy
	SP-080094
	China Mobile
	SA#39 SID approved. Linked to 23.236

	53
	370053
	Study on Remote management of USIM application on M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3
	19/09/2007
	11/12/2008
	60%
	33.812
	SP-070702
	Ericsson
	Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868. SA#37 SID updated SP-070635=>SP-070702

	54
	380084
	Study on UTRAN key management enhancements
	FS_UKM
	1
	Rel-9
	S3
	20/12/2007
	11/12/2008
	20%
	33.8xy
	SP-070782
	Ericsson
	SA#38 SID approved. 

	55
	380085
	Study on Home (e)NodeB Security
	FS_HNB_Sec
	1
	Rel-9
	S3
	20/12/2007
	11/12/2008
	40%
	33.8xy
	SP-070783
	Huawei
	SA#38 SID approved. 

	56
	400029
	Study on Service Oriented Architecture (SOA) for IRP
	FS_OAM_SOA_IRP
	1
	Rel-9
	S5
	05/06/2008
	12/03/2009
	10%
	32.824
	SP-080281
	Ericsson
	SA#40 SID approved

	57
	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	1
	Rel-9
	R1
	13/06/2008
	11/09/2009
	25%
	36.913, 36.9xy (Further advancements for E-UTRA Physical layer aspects), , 36.9xy (Further advancements for E-UTRA (LTE-Advanced))
	RP-080599
	NTT DoCoMo
	RP#39 SID approved. RP#40 TR 36.913 approved. RP#41 updated SID RP-080137=>RP-080599. Status Report in RP-080549

	58
	410016
	Study on 1.28 Mcps TDD Home NodeB
	FS_RAN_TDD_HNB
	1
	Rel-9
	R4
	20/02/2008
	12/06/2009
	0%
	TR 25.8xx
	RP-080760
	TD Tech
	RP#41 SID approved

	59
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	
	
	
	
	
	
	

	60
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	12/03/2009
	72%
	
	SP-080132
	T-Mobile
	

	61
	320022
	Requirements for evolution of the 3GPP system architecture 
	AIPN-SAE
	2
	Rel-8
	S1
	08/06/2006
	12/12/2007
	100%
	22.278, 22.011, 22.246
	SP-080132
	T-Mobile
	SA#38 completed

	62
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	12/12/2008
	67%
	
	SP-080132
	Nokia Siemens Networks
	

	63
	350024
	Stage 2 for High level functions 
	SAES-SA-HLF
	3
	Rel-8
	S2
	02/01/2007
	02/06/2008
	100%
	23.402
	SP-080132
	Motorola
	SA#40 completed

	64
	390044
	Stage 2 Security Architecture
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	90%
	33.401, 33.210, 33.310
	SP-080132
	Nokia Siemens Networks
	SA#39 WID updated SP-070933=>SP-080132

	65
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	55%
	24.229, 24.305, 27.007, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	66
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	0%
	29.061
	CP-080056
	Huawei
	

	67
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	85%
	29.274, 29.275
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	68
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	80%
	23.122, 24.302, 24.abc, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	69
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	60%
	29.061
	CP-080056
	Huawei
	

	70
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	60%
	29.212, 29.213, 29.214, 29.215
	CP-080576
	Ericsson 
	CT#41 updated WID CP-080057=>CP-080576

	71
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	23.003
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	72
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	12/12/2008
	85%
	29.909
	CP-080055
	Huawei
	CP#37 WID approved

	73
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	12/12/2008
	72%
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271
	SP-080132
	Motorola
	

	74
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	29.274, 29.275
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	75
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	05/12/2008
	86%
	
	SP-080132
	Motorola
	

	76
	370006
	Stage 2 for SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271
	SP-080132
	Nokia Siemens Networks
	SA#40 completed

	77
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	29.274
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	78
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	05/12/2008
	84%
	
	SP-080132
	Nokia Siemens Networks
	

	79
	370007
	Stage 2 for SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF-St2
	4
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	
	SP-080132
	Nokia Siemens Networks
	Multiple PDN related alignments, 23.060-derived changes. SA#40 completed

	80
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	29.275
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	81
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	29.new
	CP-080446
	Motorola
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	82
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	75%
	24.007, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	83
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	75%
	24.007, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	84
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	65%
	24.008, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	85
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	12/12/2008
	0%
	29.213
	CP-080576
	Ericsson 
	CT#41 updated WID CP-080057=>CP-080576

	86
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	80%
	29.272
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	87
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	12/12/2008
	68%
	
	SP-080132
	Motorola
	

	88
	370008
	Stage 2 for Interoperation between LTE and 2G/3G
	EPSto2_3G
	3
	Rel-8
	S2
	05/02/2007
	11/09/2008
	90%
	23.401, 23.402
	SP-080132
	Nokia Siemens Networks
	SA#40 exception to Sep 2008 (default bearer issue)

	89
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	40%
	24.008, 24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	90
	340018
	Stage 2 GPRS enhancements for LTE access
	SAES-GPRS_LTE
	3
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	23.401
	SP-080132
	Vodafone
	25/03/08 claimed as SA#34 stopped. Resurrected. WID updated SP-060926 => SP-080132

	91
	390008
	Stage 2 GPRS for EPC (23.060, etc.)
	SAES
	3
	Rel-8
	S2
	14/01/2008
	18/09/2008
	40%
	23.060
	SP-080132
	Nokia Siemens Networks
	SA#40 exception to Sep 2008 (QoS mapping related changes, Interoperation between Gn/Gp and S4 SGSN)

	92
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	50%
	29.274, 29.275GTP-U
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	93
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	50%
	29.274, 29.275GTP-U
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	94
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	90%
	29.277, 29.276
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	95
	370009
	Stage 2 for Interoperation between LTE and CDMA2000
	EPStoC2k
	3
	Rel-8
	S2
	18/06/2007
	05/06/2008
	98%
	23.401, 23.402
	SP-080132
	Nokia Siemens Networks
	SA#40 exception to Sep 2008 (Handover of multiple PDNs, Handling of multiple BBERFs)

	96
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	65%
	24.301, 24.302, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	97
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	90%
	29.272, 29.274
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	98
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	12/12/2008
	78%
	
	SP-080132
	Motorola
	SA#39: retained in Rel 8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037

	99
	350044
	Stage 2 for Host-based Mobility aspects
	SAES-SA-FP_n3GPP-HBMob
	3
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	23.402
	SP-080132
	Nokia Siemens Networks
	SA#40 completed

	100
	350045
	Stage 2 for Network-based Mobility aspects
	SAES-SA-FP_n3GPP-NBMob
	3
	Rel-8
	S2
	02/01/2007
	18/09/2008
	90%
	23.402
	SP-080132
	Nokia Siemens Networks
	SA#40 exception to Sep 2008 (Multiple PDN connections to the same APN using PMIP)

	101
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	90%
	24.303, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	102
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	75%
	24.304, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	103
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	40%
	24.301, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	104
	360019
	Stage 2 for Optimized Dual-Radio Handover with WiMAX
	SAES-SA-FP_n3GPP-OptWIMAX
	3
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	23.402
	SP-080132
	Nokia Siemens Networks
	SA#40 completed

	105
	390045
	Stage 2 Security aspects for non-3GPP Access
	SAES
	3
	Rel-8
	S3
	12/03/2008
	11/12/2008
	90%
	33.402, 33.210, 33.310
	SP-080132
	Nokia Siemens Networks
	SA#39: WID update of SP-070933. WP record created

	106
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	90%
	24.303, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493

	107
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	75%
	24.304, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493

	108
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	12/12/2008
	65%
	24.302, TS 24.XYZ Access Network Discovery and Selection Function (ANDSF) Management Object (MO)
	CP-080493
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493

	109
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	05/12/2008
	75%
	29.274, 29.GTP-U
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	110
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	29.273, 29.275
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	111
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	29.273
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	112
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	75%
	29.273
	CP-080446
	Huawei
	CT#41 WID updated CP-080026=>CP-080279=>CP-080446

	113
	360018
	Deleted (already covered) SAES-SA-FP_n3GPP Optimized Handover with CDMA
	SAES-SA-FP_n3GPP-OptCDMA
	3
	Rel-8
	S2
	25/06/2007
	25/06/2007
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped

	114
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C4
	02/01/2007
	12/12/2008
	75%
	
	SP-070949
	Nokia Siemens Networks
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 

	115
	350130
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	3
	Rel-8
	S2
	02/01/2007
	15/09/2008
	100%
	23.216
	SP-070949
	Nokia Siemens Networks
	SA#38 WID approved. SA#40 exception to Sep 2008 for Single Radio VCC: incorporating of results of the RAN HSPA VoIP to CS alignment work 

	116
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	0%
	23.009, 24.008, 24.301
	CP-080497
	Nokia Siemens Networks
	CT#41 WID approved

	117
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	12/12/2008
	60%
	29.new (3GPP EPS Sv interface (MME to MSC) for SRVCC)
	CP-080446
	Nokia Siemens Networks
	CT#41 WID approved

	118
	360020
	Voice Call Continuity for CDMA2000 1X
	SAES-VCC_1X
	2
	Rel-8
	S2
	25/06/2007
	05/06/2008
	100%
	
	SP-080132
	Nokia Siemens Networks
	SA#40 completed

	119
	350031
	SAE impacts on IMS
	SAES-SA_IMS
	2
	Rel-8
	S2
	02/01/2007
	05/06/2008
	100%
	
	SP-080132
	Nokia Siemens Networks
	SA#40 completed

	120
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	05/12/2008
	63%
	
	SP-080097
	T-Mobile, Vodafone
	SA#40 Stge 2 completed. CT#40 WID approved

	121
	400001
	Stage 2 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	23.272, 23.401
	SP-080097
	T-Mobile, Vodafone
	SA#40 completed

	122
	400002
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	50%
	24.301, 24.801, 24.008, 29.018, 29.xyz Mobility Management Entity (MME) – Visitors Location Register (VLR) SGs interface specification
	CP-080495
	NEC
	CT#40 WID approved. CT#41 WID updated CP-080321=>CP-080495

	123
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	60%
	23.008, 29.274, 29.277
	CP-080495
	NEC
	CT#40 WID approved. CT#41 WID updated CP-080321=>CP-080495

	124
	390039
	System enhancements for the use of IMS services in local breakout
	SAES-IMS_LBO
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	23.228, 23.221, 23.203
	SP-080090
	Telecom Italia
	SA#40 completed

	125
	390010
	EPC Data Definitions
	EPC-OAM
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	24%
	
	not applicable
	
	

	126
	380037
	EPC Network Resource Model (NRM) Integration Reference Point (IRP)
	EPC-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	20%
	32.751/2/3/5
	SP-070737
	Huawei
	SA#38 WID approved

	127
	390011
	Performance measurements for EPC
	EPC-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	32.426
	SP-080061
	China Mobile 
	SA#39 WID approved

	128
	380038
	EPC Charging
	EPC-CH
	2
	Rel-8
	S5
	07/01/2008
	12/03/2009
	70%
	32.240/296/251/252/298/299
	SP-070736
	Nokia Siemens Networks
	SA#38 WID approved

	129
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	12/09/2008
	100%
	24.801
	CP-080068
	Nokia Siemens Networks
	CT#39 WID approved. CT#41 TR content moved to TS-family: 24.301, 24.302, 24.303, 24.304, 29.xyz (SGs interfacev for CS fallback), 24.abc (MO for ANDSF). TR 24.801 approved.

	130
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	29.804
	CP-080068
	Ericsson 
	CT#39 WID approved. CT#41 TR 29.804 approved

	131
	390020
	Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	19/09/2008
	59%
	29.803
	CP-080068
	Huawei
	CT#39 WID approved

	132
	400004
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	15/12/2008
	81%
	23.003, 29.303
	CP-080280
	TeliaSonera
	CT#40 WID approved

	133
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	05/12/2008
	20%
	29.new (InterWorking Function (IWF) between MAP based and Diameter based interfaces)
	CP-080644
	Huawei
	Triggered by UID_ 380023 (FS_MAP2Diam). CT#41 WID approved

	134
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	05/02/2007
	19/09/2008
	20%
	31.102, 31.111
	CP-080164
	Nokia
	CT#39 WID approved. CT#41: C6-080292  tracking progress.

	135
	350029
	Deleted (covered by 380068): Functions and procedures for SAE to support LCS
	SAES-SA-FP_LCS
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped

	136
	350032
	Deleted (covered by 380064): SAE aspects of Emergency Calls
	SAES-SA-EmCall
	2
	Rel-8
	S2
	03/03/2008
	03/03/2008
	100%
	
	
	Nokia Siemens Networks
	SA#37 stopped

	137
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	138
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	
	CP-060674
	
	SA#37 stopped

	139
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	140
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	
	CP-060675
	
	SA#37 stopped

	141
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	29.803
	CP-060676
	
	SA#37 stopped

	142
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	
	CP-060674
	
	SA#37 stopped

	143
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	
	CP-060676
	
	SA#37 stopped

	144
	340037
	Deleted - Architecture enhancements for non-3GPP accesses
	SAES-non_3GPP
	2
	Rel-8
	S2
	04/09/2007
	04/09/2007
	100%
	23.402
	SP-060926
	Motorola
	SA#34 stopped. Replaced by UID_350027 and its children

	145
	320030
	Deleted: Stage 2 of architecture for the 3GPP System Architecture Evolution
	SAES-St2
	2
	Rel-8
	S2
	02/10/2007
	02/10/2007
	100%
	23.002, 23.060, 23.107, 23.203, 23.228, 23.234, 23.246, 23.271, 23.279
	SP-060926
	Vodafone
	SA#34 stopped. Replaced by UIDs 340018 and 340037. (SA#34 report discussion of SP-060917.)

	146
	350023
	Deleted - SA aspects of System Architecture Evolution
	SAES-SA
	2
	Rel-8
	S2
	12/04/2006
	02/10/2007
	100%
	
	
	
	SA#34 stopped

	147
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	1
	Rel-8
	S2,S5,C3
	16/08/2006
	12/12/2008
	90%
	
	SP-070490
	Orange
	SP-36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). 

	148
	410001
	Stage 1 for IMS_NNI (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	22.101, 22.228
	SP-070871
	Telefonica O2
	22/07/08 Created. Stage 1 for IMS_NNI (covered by SA1 Feature 380060 IPinterc)

	149
	360024
	Stage 2 for IMS_NNI
	IMS_NNI
	2
	Rel-8
	S2
	22/06/2007
	06/12/2007
	100%
	23.002, 23.228
	SP-070490
	Orange
	SA#38 completed

	150
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	2
	Rel-8
	C3
	01/06/2007
	12/12/2008
	80%
	29.865, 29.165
	CP-080578
	Telecom Italia
	CT#41 updated WID CP-080054=>CP-080578

	151
	330011
	Charging harmonization for NGN between 3GPP and ATIS-TMOC
	FBI2-TISP2-CH
	2
	Rel-8
	S5
	28/09/2006
	07/12/2006
	100%
	32.297
	SP-060545
	Amdocs
	SA#33 WID approved

	152
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	2
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped

	153
	7006
	Deleted (never approved)  - Stage 2 of FBI for TISPAN R2 - Rel 8
	FBI2-TISP2-s2
	2
	Rel-8
	S2
	30/11/2007
	30/11/2007
	100%
	
	
	Nokia Siemens Networks
	SA#36 stopped

	154
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	05/12/2008
	79%
	
	SP-070924
	AT&T
	SA#40 SA1/2 completed. CT#40 WID approved. 

	155
	380039
	Stage 1 for ICSRA
	ICSRA
	2
	Rel-8
	S1
	03/09/2007
	12/03/2008
	100%
	22.101
	SP-070924
	AT&T
	SA#38 WID approved. SA#39 completed

	156
	380040
	Stage 2 for ICSRA
	ICSRA-St2
	2
	Rel-8
	S2
	14/12/2007
	05/06/2008
	100%
	23.292, 23.206
	SP-070924
	Alcatel-ucent
	SA#38 WID approved. SA#40 completed

	157
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	60%
	24.292, 24.229
	CP-080492
	Ericsson
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	158
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	24.293
	CP-080492
	Ericsson
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped

	159
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	75%
	29.292
	CP-080492
	Ericsson
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	160
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	50%
	23.003, 29.232, 23.018, 29.002
	CP-080492
	Ericsson
	CT#40 WID approved. CT#41 WID updated CP-080319=>CP-080492

	161
	380035
	AS/MRFC stage 2 and 3 work
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	60%
	23.218, 24.229, 24.147, 24.247
	CP-070784
	HP
	Triggered by Study UID_7048 (MRFC)

	162
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/12/2008
	71%
	
	not applicable
	
	

	163
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	12/12/2008
	98%
	
	SP-070691
	Ericsson
	

	164
	370023
	Service and Capability for Core IMS - inclusion of TISPAN requirements
	TISCAPR8
	3
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	22.228, 22.115, 22.101
	SP-070691
	Ericsson
	SA#39 completed

	165
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654
	CP-080213
	Nokia Siemens Networks
	CT#41 completed

	166
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	12/12/2008
	95%
	29.162, 29.163, 29.658
	CP-080213
	Nokia Siemens Networks
	

	167
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	29.228, 29.229
	CP-080213
	Nokia Siemens Networks
	CT#41 completed

	168
	370062
	IMS Multimedia Telephony Service
	IMS-MMTel
	2
	Rel-8
	S1,S5
	10/09/2007
	10/12/2008
	53%
	
	not applicable
	
	

	169
	370024
	Merging TISPAN MMTel [requirements] for Common IMS
	TMMTEL
	3
	Rel-8
	S1
	10/09/2007
	07/12/2007
	100%
	22.173
	SP-070569
	Nokia Siemens Networks
	SA#38 completed

	170
	380041
	MMTel and Supplementary Services Charging
	MMTel-CH
	3
	Rel-8
	S5
	07/01/2008
	10/12/2008
	40%
	32.275, 32.298/299
	SP-070749
	Alcatel-ucent
	SA#38 WID approved

	171
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	05/12/2008
	57%
	
	CP-080215
	Deutsche Telekom
	

	172
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	05/12/2008
	60%
	24.642, 24.229, 24.173
	CP-080215
	Deutsche Telekom
	

	173
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	55%
	29.163
	CP-080215
	Deutsche Telekom
	

	174
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	05/12/2008
	77%
	
	CP-080219
	Nortel
	

	175
	390059
	Stage 1 FA
	FA
	3
	Rel-8
	S1
	30/01/2008
	05/06/2008
	100%
	22.173
	
	Telecom Italia
	SA#39: SA1 consider "Pilot Identity" concept need. SA#40 completed 

	176
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	05/12/2008
	67%
	24.239, 24.173
	CP-080219
	Nortel
	

	177
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	05/12/2008
	73%
	
	CP-080214
	Deutsche Telekom
	

	178
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	05/12/2008
	60%
	24.615, 24.229, 24.173
	CP-080214
	Deutsche Telekom
	

	179
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	05/12/2008
	85%
	29.163
	CP-080214
	Deutsche Telekom
	

	180
	380042
	Advice of Charge (AoC) support in IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	07/01/2008
	10/12/2008
	35%
	32.280, 32.240/260/296/298/299
	SP-070739
	Nokia Siemens Networks
	SA#38 WID approved

	181
	370003
	Add Interconnection Border Control Function (IBCF) to IMS Charging
	IMSTSS
	2
	Rel-8
	S5
	17/09/2007
	12/03/2008
	100%
	32.260, 32.298
	SP-070621
	Alcatel-ucent
	SA#39 completed

	182
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/12/2008
	65%
	
	CP-070782
	Huawei
	

	183
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	70%
	24.279, 24.229
	CP-070782
	Huawei
	

	184
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/12/2008
	60%
	29.163
	CP-070782
	Huawei
	

	185
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	12/12/2008
	2%
	
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	186
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	2%
	24.229
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	187
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	12/12/2008
	5%
	29.163
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	188
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	0%
	29.228, 29.229
	CP-070731
	Deutsche Telekom
	CT#38 WID approved

	189
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	
	not applicable
	
	SA#40 completed

	190
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412
	CP-080211
	Alcatel-ucent
	CT#39 completed

	191
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527
	CP-080229
	Alcatel-ucent
	CT#39 completed

	192
	380043
	Documentation of TISPAN NGN R1 and R2 in 3GPP SA2
	IMS_Comm_Doc
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	23.228, 23.204, 23.167
	SP-070823
	Nokia Siemens Networks
	WID approved SA#38. per OPs & ETSI GA 39. This is a joint effort of SA WG2 and TISPAN WG2. SA#40 completed

	193
	380072
	Maintenance of TISPAN release 1 common IMS
	IMS_Comm_Mtce7
	2
	Rel-7
	S2,S1
	02/07/2007
	06/12/2007
	100%
	22.273, 22.401, 23.406, 23.417, 23.508, 23.509, 23.511, 22.401, 22.173
	SP-080315
	BT, Ericsson
	WID and TSs approved at SA#38. SA#40 updated WID SP-070915=>SP-080315

	194
	380044
	Maintenance of TISPAN release 2 common IMS
	IMS_Comm_Mtce8
	2
	Rel-8
	S2
	02/07/2007
	06/12/2007
	100%
	23.506, 23.507,23.517, 23.521
	SP-070916
	Telecom Italia
	SA#38 approved WID and TSs

	195
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	11/12/2008
	65%
	
	SP-070496
	Ericsson
	SA#36 WID approved

	196
	360017
	Stage 2 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	S3
	01/03/2007
	11/12/2008
	70%
	33.203, 33.141, 33.978, 33.828, 33.803
	SP-070496
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CTx work. SA#40 withdrawn 33.178-100. 

	197
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	90%
	
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work

	198
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	12/09/2008
	0%
	
	
	Ericsson
	SA#39: SA3 to remove Stage 3 from 33.178-100 for CT1 work. 23/07/08 Stage 3 spli C1/4; Line created at CT1 Zagreb request

	199
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	80%
	24.229
	CP-070781
	Alcatel-ucent
	

	200
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	29.229, 29.228, 23.008
	CP-070781
	Alcatel-ucent
	CT#40 completed

	201
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	25/12/2008
	28%
	
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	202
	390049
	SA1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	
	SP-080095
	Telecom Italia
	SA#40 completed

	203
	360014
	SA2 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	S2
	22/06/2007
	25/12/2008
	15%
	23.228
	SP-080095
	Orange
	SA#40 SA2 proposed Rel-9 move. Rel-8 exception to Sep 2008 (await output of Workshop)

	204
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	30%
	24.229, 24.503
	CP-080220
	Alcatel-ucent
	CP#39 WID approved

	205
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	19/09/2008
	50%
	29.228, 29.229, 23.003, 23.008, 29.433
	CP-080220
	Alcatel-ucent
	CP#39 WID approved

	206
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	
	not applicable
	Cablelabs
	CT#40 completed

	207
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	
	SP-070105
	Cablelabs
	CT#40 completed

	208
	350009
	Architecture aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	S2
	05/02/2007
	06/12/2007
	100%
	23.228
	SP-070105
	Cablelabs
	SA#38 completed

	209
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	
	CP-070122
	Cablelabs
	CT#40 completed

	210
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	15/03/2008
	100%
	
	SP-070107
	Cablelabs
	CT#39 completed

	211
	350012
	Architecture PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	S2
	05/02/2007
	14/09/2007
	100%
	23.228
	SP-070107
	Cablelabs
	SA#37 completed

	212
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	15/03/2008
	100%
	24.229
	CP-070575
	Cablelabs
	CT#39 completed

	213
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	
	SP-060933
	Cablelabs
	CT#40 completed

	214
	350033
	SA3 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	S3
	06/12/2006
	12/03/2008
	100%
	33.203, 33.210, 33.220
	SP-060933
	Cablelabs
	SA#39 completed

	215
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	24.229
	CP-070124
	Cablelabs
	CT#40 completed

	216
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	29.163
	CP-070124
	Cablelabs
	CT#38 completed

	217
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	29.228, 29.229, 23.008
	CP-070124
	Cablelabs
	CT#39 completed

	218
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	19/12/2008
	93%
	
	CP-070729
	Vodafone
	

	219
	7013
	Note: Stages 1 and 2 defined in earlier Release
	MIW-IMS
	2
	Rel-8
	S2
	23/09/2005
	30/11/2005
	100%
	
	
	Vodafone
	SA#31 Moved from FS section Feb 2006

	220
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	29.863, 29.163
	CP-070096
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)

	221
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	12/12/2008
	90%
	29.863, 29.163
	CP-070729
	Vodafone
	

	222
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	19/12/2008
	80%
	29.332
	CP-070729
	Vodafone
	

	223
	360029
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	15/12/2008
	85%
	23.218, 24.229
	CP-070367
	Alcatel-ucent
	

	224
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	39%
	
	SP-080220
	Nortel
	SA#39 WID approved. SA#40 Stage 1/2 completed

	225
	390050
	Stage 1 CIMS_3GPP2 (SA1)
	CIMS_3GPP2
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	22.228, 22.173, 22.101, 22.153
	SP-080220
	Nortel
	SA#39 WID approved  & Stage 1 exception Jun 2008. SA#40 completed

	226
	390051
	Stage 2 CIMS_3GPP2 (SA2)
	IMS_Common
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	23.002, 23.141, 23.203, 23.167, 23.228
	SP-080220
	Nortel
	SA#39 WID approved. SA#40 completed

	227
	390052
	Security CIMS_3GPP2 (SA3)
	IMS_Common
	2
	Rel-8
	S3
	12/03/2008
	11/12/2008
	30%
	33.141, 33.203, 33.210
	SP-080220
	
	SA#39 WID approved. SA#40 exception to Sep 2008.

	228
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	11/12/2008
	76%
	23.218, 24.141, 24.147, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930
	CP-080494
	Alcatel-ucent
	CT#39 WID approved. CT1 approved CRs with REDOC_3GPP2. CT#41 WID updated CP-080218=>CP-080494

	229
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	12/09/2008
	15%
	29.163, 29.212, 29.213, 29.214
	CP-080494
	Alcatel-ucent
	CT#39 WID approved. CT#41 WID updated CP-080218=>CP-080494

	230
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	0%
	29.228, 29.229, 29.328, 29.329
	CP-080494
	Alcatel-ucent
	CT#39 WID approved. CT#41 WID updated CP-080218=>CP-080494

	231
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	11/12/2008
	79%
	
	SP-080092
	LG Electronics
	SA#40 Stage 1/2 completed. CT#40 WID approved

	232
	390072
	Stage 1 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S1
	12/03/2008
	05/06/2008
	100%
	
	SP-080092
	LG Electronics
	SA#40 completed

	233
	390057
	Stage 2 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	S2
	12/03/2008
	05/06/2008
	100%
	23.237, 23.292
	SP-080092
	LG Electronics
	SA#40 completed

	234
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	11/12/2008
	60%
	24.237, 24.229, 24.216
	CP-080491
	Huawei
	CT#40 WID approved. CT#41 WID updated CP-080317=>CP-080491

	235
	34046
	IMS initiated and controlled PSS and MBMS User Service
	IMS_PSS_MBMS_US
	1
	Rel-8
	S4,S3
	12/03/2008
	11/12/2008
	60%
	26.xyz, 26.234, 26.346, 33.246
	SP-080201
	FT, Ericsson
	SA#39 WID approved

	236
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	15/12/2008
	43%
	
	CP-080447
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	237
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	15/12/2008
	85%
	23.380, 29.228, 29.229, 29.230, 23.008
	CP-080447
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	238
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	15/12/2008
	0%
	24.229
	CP-080447
	Ericsson
	CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 

	239
	410008
	IMS-IBCF – TrGW definitions in 3GPP
	IMS_IBCF
	1
	Rel-8
	C4
	12/09/2008
	12/12/2008
	5%
	29.238
	CP-080483
	Alcatel-Lucent
	CT#41 WID approved

	240
	410009
	IMS-ALGCF – IMA-MGW definitions in 3GPP 
	IMS_AGCF
	1
	Rel-8
	C4
	12/09/2008
	12/12/2008
	5%
	29.xxx (IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 3)
	CP-080448
	Alcatel-Lucent
	CT#41 WID approved

	241
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	05/12/2008
	75%
	
	SP-060932
	Telefonica O2
	SA#36 Stage 1 completed

	242
	390024
	Stage 1 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	S1
	14/06/2007
	14/06/2007
	100%
	22.234
	SP-060932
	Telefonica O2
	SA#36 completed

	243
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	90%
	24.234
	CP-080217
	RIM
	08/08 az split CT1 from CT6 part in WID

	244
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	12/09/2008
	20%
	31.102, 31.111
	CP-080217
	RIM
	08/08 az created to reflect CT6 part in WID

	245
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	12/12/2008
	87%
	
	SP-070701
	Orange
	SA#40 Stage 2 completed. CT#40 WID approved

	246
	380045
	Stage 2: I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	S2
	14/09/2007
	05/06/2008
	100%
	23.234
	SP-070701
	Orange
	SA#40 completed

	247
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	70%
	24.327, 24.303
	CP-080320
	Orange
	CT#40 WID approved

	248
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	05/12/2008
	98%
	
	SP-070904
	Nortel
	Stage 1/2 completed

	249
	320021
	SA1 aspects of EVA
	EVA-s1
	2
	Rel-8
	S1
	15/03/2006
	06/12/2006
	100%
	42.068
	SP-070904
	Nortel
	SA#38 completed

	250
	370019
	VGCS/VBS and GPRS Interactions
	EVA
	2
	Rel-8
	S1
	03/09/2007
	21/03/2008
	100%
	42.068, 42.069
	SP-070653
	Huawei
	SA#39 completed

	251
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	05/12/2008
	95%
	43.068, 44.068
	CP-060260
	Nortel
	06/08=>09/08

	252
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	29.002
	CP-060260
	Nortel
	CT#38 completed

	253
	52148
	GERAN2 aspects of EVA
	EVA-EVGCSA
	2
	Rel-8
	G2
	30/06/2006
	22/02/2008
	100%
	44.018, 48.008
	GP-071855
	Nortel
	GP#37 completed

	254
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/07/2005
	05/12/2008
	83%
	
	SP-080327
	Vodafone
	Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327

	255
	7012
	Stage 1 for PNM
	PNM
	2
	Rel-8
	S1
	11/07/2005
	31/07/2006
	100%
	22.259
	SP-080327
	Vodafone
	SA#31 completed. SA#40 WID updated SP-060574=>SP-080327

	256
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	96%
	23.259
	CP-080065
	Vodafone
	

	257
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	05/12/2008
	65%
	
	CP-080065
	Vodafone
	Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.

	258
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	05/12/2008
	78%
	24.259, 24.229
	CP-080065
	Vodafone
	

	259
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	12/09/2008
	50%
	23.008, 23.018, 29.002, 29.328, 29.329
	CP-080065
	Vodafone
	

	260
	340010
	Key establishment between a UICC hosting device and a remote device
	PNM
	2
	Rel-7
	S3
	06/12/2006
	30/10/2007
	100%
	33.259
	SP-060839
	Ericsson
	07/08: Moved from Rel-7 to Rel-8 WP; Feature=>BB as per SA3/SA WID in SP-060839, keeping the same UID

	261
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped

	262
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	28/09/2006
	12/12/2008
	84%
	
	SP-060678
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.

	263
	370081
	eData Requirements
	EData
	2
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	22.101, 22.105
	SP-060678
	Airbiquity
	SA4 to select a suitable in-band modem. SA#39 completed

	264
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	40%
	24.008
	CP-080316
	T-Mobile
	CT#40 WID approved

	265
	34042
	eCall data transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	eCall_Phase2
	1
	Rel-8
	S4
	06/12/2007
	04/06/2009
	80%
	26.xxx, 26.967
	SP-070756
	Airbiquity
	Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)

	266
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1
	06/12/2007
	12/12/2008
	32%
	22.101, 22.228
	SP-070871
	Telefonica O2
	Inform GSMA of progress. SA#39 Stage 1 completed.  Covers Stage 1 for IMS_NNI (UID_360024),  SIP_Nc (UID_360026) , CS-IBCF (UID_400008).

	267
	380061
	Stage 1 for IPinterc
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	22.101, 22.228
	SP-070871
	Telefonica O2
	SA#39 completed

	268
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-8
	C3,C4
	30/05/2008
	12/12/2008
	15%
	
	CP-080392
	Telecom Italia
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 WID approved.

	269
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C3
	30/05/2008
	12/12/2008
	30%
	29.235
	CP-080577
	Telecom Italia
	CT#41 WID updated CP-080392=>CP-080577

	270
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-8
	C4
	30/05/2008
	12/12/2008
	0%
	29.238, 23.231, 29.232
	CP-080577
	Telecom Italia
	CT#41 WID updated CP-080392=>CP-080577

	271
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	12/12/2008
	87%
	
	CP-080282
	Vodafone
	Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282

	272
	410002
	Stage 1 for SIP_Nc (covered by Feature IPinterc)
	IPinterc
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	22.101, 22.228
	SP-070871
	Telefonica O2
	22/07/08 Created. Stage 1 for SIP_Nc (covered by SA1 Feature 380060 Ipinterc)

	273
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	12/09/2008
	95%
	23.231, 23.153, 23.205
	CP-080282
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282

	274
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	12/09/2008
	85%
	29.231, 29.232, 29.332
	CP-080282
	Vodafone
	CT#40 updated WID CP-070517=>CP-080282

	275
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	12/12/2008
	80%
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414
	CP-080282
	Nokia Siemens Networks
	CT#40 updated WID CP-070517=>CP-080282

	276
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	10/09/2007
	05/12/2008
	75%
	
	SP-070815
	NTT DoCoMo
	SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. Stage 1 completed. No SA2 impact. CT#40 WID approved

	277
	370052
	Stage 1 for ETWS
	ETWS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	22.168
	SP-070815
	NTT DoCoMo
	SA#39 completed

	278
	380056
	SA2 aspects of ETWS
	ETWS
	2
	Rel-8
	S2
	14/01/2008
	05/06/2008
	100%
	23.828
	SP-070815
	NTT DoCoMo
	SA#38 WID approved. SA#40 exception to Sep 2008 on impacts from adding the CBC to MME interface 

	279
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	35%
	23.041
	CP-080659
	NTT DoCoMo
	CT#41 WID updated CP-080318=>CP-080659

	280
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	0%
	TBD
	CP-080659
	NTT DoCoMo
	CT#41 WID approved (added CT4 task)

	281
	380059
	Storage and easy access of In Case of Emergency numbers on UICC
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	12/09/2008
	100%
	
	SP-070944
	Vodafone
	SA#39 Stage 1 completed. CT#41 completed

	282
	380159
	Stage 1 for ICE
	ICE
	2
	Rel-8
	S1
	13/03/2007
	12/03/2008
	100%
	22.030, 22.101
	SP-070944
	Vodafone
	SA#39 Stage 1 completed

	283
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	12/09/2008
	100%
	31.102
	SP-070944
	Vodafone
	23/07/08 Created to host CT6 work as per SA1 WID. CT#41 completed

	284
	330006
	Local Charging Zone Requirements
	LCZR
	1
	Rel-8
	S1
	28/09/2006
	12/03/2008
	100%
	22.115
	SP-060482
	China Mobile
	SA#39 Stage 1 completed

	285
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	05/12/2008
	52%
	
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 exception to Sep 2008 for SA2 (Forking, Early session model)

	286
	370028
	Stage 1 for CAT
	CAT
	2
	Rel-8
	S1
	06/12/2006
	20/09/2007
	100%
	22.182
	SP-070122
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT

	287
	370029
	TISPAN requirements for customized multimedia information services
	TISCMI
	2
	Rel-8
	S1
	03/09/2007
	10/12/2007
	100%
	22.182
	SP-070880
	China Mobile
	SA#38 completed

	288
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	05/12/2008
	64%
	24.182
	CP-080496
	Nortel
	CT#39 WID approved. CT#41 WID updated CP-080074=>CP-080496

	289
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	05/12/2008
	0%
	29.163
	CP-080496
	Nortel
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#41 WID updated CP-080074=>CP-080496

	290
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	05/12/2008
	5%
	23.205, 23.231, 29.002
	CP-080445
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	291
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	0%
	24.008, 23.014
	CP-080445
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 

	292
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	12/12/2008
	64%
	
	SP-070816
	Huawei
	SA#39 Stage 2 completed. CT#40 added New Stage 3 WID.

	293
	350047
	Stage 1 for MESSIW
	MESSIW
	2
	Rel-8
	S1
	26/03/2007
	26/03/2007
	100%
	22.105, 22.340
	SP-070816
	Huawei
	SA#35 completed

	294
	350048
	Stage 2 for MESSIW
	MESSIW
	2
	Rel-8
	S2
	26/04/2007
	07/03/2008
	100%
	23.811, 23.204
	SP-070816
	Huawei
	SA#39 completed

	295
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	12/12/2008
	70%
	29.311
	CP-080575
	Huawei
	CT#41 WID updated CP-080391=> CP-080575

	296
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	0%
	24.341
	CP-080575
	Huawei
	CT#41 WID updated CP-080391=> CP-080575

	297
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	05/12/2008
	45%
	
	SP-060780
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified

	298
	320023
	Service Requirements for PRIOR
	PRIOR-EMR
	2
	Rel-8
	S1
	08/06/2006
	06/12/2007
	100%
	22.153
	SP-060780
	Telcordia
	SA#38 completed

	299
	340012
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C1
	01/12/2006
	05/12/2008
	50%
	24.229
	CP-070576
	Alcatel-ucent
	

	300
	370020
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C3
	21/09/2007
	05/12/2008
	0%
	29.212, 29.213, 29.214, 29.163
	CP-070576
	Alcatel-ucent
	

	301
	370021
	Stage 3 for PRIOR
	PRIOR-MM
	2
	Rel-8
	C4
	21/09/2007
	12/09/2008
	5%
	23.008, 29.228, 29.229
	CP-070576
	Alcatel-Lucent
	

	302
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	
	SP-070692
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.

	303
	360004
	OSA Stage 1 - Service Requirements
	OSA8
	2
	Rel-8
	S1
	23/08/2007
	12/03/2008
	100%
	22.127
	
	Orange, AePONA
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	304
	370034
	OSA Stage 1 - NGN Service Requirement
	OSA8-IMS
	2
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	22.127
	SP-070692
	Orange
	TSG#40 New OSA work in OMA. SA1 to remove non-fulfilled Requirements.

	305
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	23.198, 29.198, 29.199
	CP-080429
	Orange
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127

	306
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	existing 29.199-xy
	CP-080429
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA

	307
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	29.199-21
	CP-080429
	ETRI
	CT#40 completed

	308
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	29.199-22
	CP-080429
	ETRI
	CT#40 completed

	309
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	29.199-08
	CP-080429
	Orange
	CT#40 completed

	310
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	existing 29.199-xy
	CP-080429
	Ericsson
	CT#40: Work moved to OMA

	311
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	312
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	313
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	314
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	315
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	316
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	317
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	PXWS Framework
	CP-080429
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	318
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	29.199-14/13
	CP-080429
	Ericsson
	CT#40 completed

	319
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	existing 29.199-xy
	CP-080429
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA

	320
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	29.198-03
	CP-080429
	AePONA
	CT#40 completed

	321
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	29.198-06
	CP-080429
	AePONA
	CT#40 completed

	322
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	29.198-10
	CP-080429
	AePONA
	CT#40 completed

	323
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	29.198-14
	CP-080429
	AePONA
	CT#40 completed

	324
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	96%
	
	SP-070501
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 Stage 1 completed

	325
	370084
	Stage 1 for PPACR
	PPACR-S1
	2
	Rel-8
	S1
	12/06/2007
	14/09/2007
	100%
	22.011
	SP-070501
	NTT DoCoMo
	Triggered by Study UID_330016 (PPAC). SA#37 completed

	326
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	95%
	24.008, 23.122, 24.301
	CP-070783
	NTT DoCoMo
	CT#38 WID approved.

	327
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1,C4,C1
	10/09/2007
	12/12/2008
	51%
	
	SP-070572
	China Mobile
	SA#39 Stage 1 completed

	328
	370126
	Stage 1 for VAS4SMS
	VAS4SMS
	2
	Rel-8
	S1
	10/09/2007
	12/03/2008
	100%
	22.142
	SP-070572
	China Mobile
	SA#39 completed

	329
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C4
	12/09/2008
	12/12/2008
	5%
	29.002, TS 23.abc (Value-added Services for SMS (VAS4SMS); Interface and Signalling Flow)
	CP-080444
	China Mobile
	CT#41 WID approved

	330
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-8
	C1
	08/09/2008
	12/12/2008
	0%
	23.040, TS 23.abc (Value-added Services for SMS (VAS4SMS); Interface and Signalling Flow)
	CP-080444
	China Mobile
	CT#41 WID approved

	331
	380063
	Charging for multi-phases services
	CHRGMPH
	1
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	22.115
	SP-080053
	Telecom Italia
	SA#39 completed

	332
	380070
	Stage 1 for CHRGMPH
	CHRGMPH-s1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	22.115
	SP-080053
	Telecom Italia
	SA#39 completed

	333
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1
	06/12/2007
	05/12/2008
	40%
	
	SP-070952
	Vodafone
	SA#39 Stage 1 completed

	334
	380066
	Stage 1 for HNB_eHNB
	HomeNB-S1
	2
	Rel-8
	S1
	06/12/2007
	12/03/2008
	100%
	22.011, 22.115
	SP-070952
	Vodafone
	SA#39 completed

	335
	410012
	Stage 3 for HeNB (CT1)
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	5%
	23.122 24.301, 24.801
	CP-080498
	Huawei
	CT#41 WID approved

	336
	410013
	Stage 3 for HNB (CT1)
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	5%
	23.122, 24.008
	CP-080499
	Qualcomm
	CT#41 WID approved

	337
	33025
	Access Security Enhancements
	ACCSEC2
	1
	Rel-8
	S3
	02/07/2007
	11/06/2009
	60%
	33.102, 43.020
	SP-040865
	Ericsson
	SA#26 approved WID (about improved GERAN security). SA#38 moved to Rel-8. SA#41: Low priority target completion Jun 2009 (after completion of the main EPS work).

	338
	350015
	Lawful Interception in the 3GPP Rel-8
	LI8
	1
	Rel-8
	S3
	12/03/2007
	11/12/2008
	50%
	33.106, 33.107, 33.108
	SP-070238
	BMWi
	SA#40 exception to Sep 2008 for LI for SAE/LTE

	339
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	05/12/2008
	24%
	
	SP-080133
	Ericsson
	SA#39 WID approved

	340
	390146
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	S3
	12/03/2008
	11/09/2008
	65%
	33.223, 33.224
	SP-080133
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID

	341
	390246
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	05/12/2008
	0%
	24.109
	SP-080133
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID

	342
	390346
	Generic Bootstrapping Architecture Push Function
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	05/12/2008
	0%
	29.109
	SP-080133
	Ericsson
	03/08/08 split S3,C1,C4 parts in WID

	343
	34045
	Requirements and Test methods for Wideband Terminals
	RETEM_WB_T
	1
	Rel-8
	S4
	12/03/2008
	11/12/2008
	70%
	26.131, 26.132
	SP-080004
	FT, Ericsson
	SA#39 WID approved

	344
	34043
	Extending PSS and MBMS User Services for optimized Mobile TV
	PSS_MBMS_OMTV
	1
	Rel-8
	S4
	06/12/2007
	11/12/2008
	40%
	26.234, 26.346, 26.946
	SP-070757
	Ericsson
	SA#38 WID approved

	345
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/12/2008
	16%
	
	SP-080443
	Ericsson, Qualcomm
	SA#40 WID approved

	346
	34041
	MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size
	MTSI_eMHI-DRASIS
	2
	Rel-8
	S4
	06/12/2007
	11/12/2008
	30%
	26.114
	SP-080246
	Qualcomm, Samsung
	SA#40 Feature=>BB under new Feature UID_400028 (MTSI). CT#40 updated WID SP-070755=>SP-080246

	347
	400018
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	12/12/2008
	20%
	29.163
	CP-080422
	Huawei
	CT#40 WID approved

	348
	400019
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	0%
	24.229
	CP-080422
	Huawei
	CT#40 WID approved

	349
	400020
	Enhancement of interworking between MTSI and Circuit Switched networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	12/12/2008
	0%
	29.332
	CP-080422
	Huawei
	CT#40 WID approved

	350
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	70%
	
	not applicable
	
	

	351
	340064
	Network Infrastructure Management 8
	OAM8-NIM
	2
	Rel-8
	S5
	07/06/2007
	12/03/2009
	72%
	
	not applicable
	
	

	352
	35051
	Telecom Management Methodology
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	75%
	32.155, 32.153
	SP-070296
	Ericsson 
	

	353
	35053
	Advanced Alarming on Itf-N
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	32.121, 32.122, 32.123
	SP-070492
	Nokia Siemens Networks
	

	354
	35056
	CN CS Bearer Transport Network (BTN) relative NRM
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	32.632/3/5
	SP-070300
	China Mobile 
	

	355
	370002
	Deleted - End point modelling for reference point
	OAM8
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	100%
	32.152, 32.62/3/4x, 32.73x
	SP-070618
	Motorola
	SP-41 Work stopped. Contributions related to E-UTRAN/EPC to be submitted to UID_380036 E-UTRAN NRM IRP/ UID_380037 EPC NRM IRP

	356
	390016
	Alignment with eTOM and M.3060 architectural concepts
	OAM8
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	15%
	32.101/2, 32.xyz
	SP-080068
	TeliaSonera
	SA#39 WID approved

	357
	400030
	IRP SOAP Solution Sets
	OAM8
	3
	Rel-8
	S5
	05/06/2008
	12/03/2009
	10%
	32.111-7, 32.617, 32.417, 32.367, 32.627, 32.327, 32.337, 32.347, 32.357, 32.387, 32.397, 32.447, 32.637, 32.647, 32.657, 32.677, 32.697, 32.717, 32.727, 32.737, 32.747
	SP-080276
	Ericsson
	SA#40 WID approved

	358
	340065
	Performance Management 8
	OAM8-PM
	2
	Rel-8
	S5
	07/06/2007
	11/12/2008
	83%
	
	not applicable
	
	

	359
	35061
	IP bearer network Performance measurement definitions
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	100%
	32.321/2/3/5
	SP-070301
	China Mobile 
	SA#36 Moved Rel-7=>Rel-8; WID updated SP-050319=>SP-070301

	360
	360001
	HSUPA performance measurements 
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	80%
	32.405
	SP-070835
	China Mobile 
	

	361
	360002
	Key Performance Indicators (KPIs) for UMTS/GERAN
	OAM8
	3
	Rel-8
	S5
	07/06/2007
	11/12/2008
	70%
	32.xyz
	SP-070299
	China Mobile 
	

	362
	340066
	Trace Management 8
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	19/12/2008
	34%
	
	not applicable
	
	

	363
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	19/12/2008
	85%
	24.323, 24.229
	CP-080315
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	364
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	19/12/2008
	0%
	29.163
	CP-080315
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	365
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	19/12/2008
	10%
	29.228, 29.229, 29.332
	CP-080315
	Vodafone
	Cannot proceed without substantial IETF contribution. CT#40 WID updated CP-060521=>CP-080315

	366
	350016
	Charging Management small Enhancements
	CH8
	1
	Rel-8
	S5
	16/03/2006
	11/12/2008
	71%
	
	not applicable
	
	

	367
	350038
	Online charging correlation
	CH8
	2
	Rel-8
	S5
	16/03/2006
	14/12/2007
	100%
	32.296
	SP-070077
	Orange
	WID approved SA#35

	368
	360003
	SMS online charging
	CH8
	2
	Rel-8
	S5
	07/06/2007
	14/12/2007
	100%
	32.274, 32.240/299
	SP-070293
	Vodafone
	

	369
	380046
	WLAN Offline Charging
	CH8
	2
	Rel-8
	S5
	07/01/2008
	11/12/2008
	0%
	32.252/298/299
	SP-070750
	Alcatel-ucent
	SA#38 WID approved

	370
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	67%
	
	CP-070868
	Huawei
	

	371
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	12/09/2008
	90%
	23.333
	CP-070868
	Huawei
	

	372
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	50%
	29.333
	CP-070868
	Huawei
	

	373
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	96%
	
	CP-080382
	Gemalto
	aka Enhanced USIM phonebook. CT#40: WID updated CP-070622=>CP-080382

	374
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	21.111
	CP-080382
	Gemalto
	CT#38 completed

	375
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	31.220
	CP-080382
	Gemalto
	CT#39 completed

	376
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	90%
	31.221
	CP-080382
	Gemalto
	CT#37 created. CT#40 TS for Information. CT#41 target completion 09/08=>12/08

	377
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	31.102
	CP-060355
	Giesecke & Devrient
	SA#33 stopped

	378
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	27/12/2006
	12/03/2009
	0%
	31.320, 31.321
	CP-080430
	Comprion, Gemalto
	CT#40 WID approved. CT#41 work not started/stagnating at 0%

	379
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-8
	C6
	10/12/2007
	05/12/2008
	15%
	31.XYZ
	CP-070837
	Gemalto
	CT#38 WID approved. CT#40: SCP/CT6 work split defined. CT#41 target completion 09/08=>12/08

	380
	20068
	3G Long Term Evolution - Evolved Packet System RAN part
	LTE
	1
	Rel-8
	RP,S5
	25/09/2006
	12/03/2009
	64%
	
	RP-080747
	NTT DoCoMo
	RAN#41 WID Updated RP-060635=>RP-080747. Status Report in RP-080511=>RP-080741.  LTE completion target Jun => Sep =>Dec 2008 (excluding: FDD repeaters (?), E-UTRAN-OAM)

	381
	330018
	LTE – Physical Layer
	LTE-Phys
	2
	Rel-8
	R1
	25/09/2006
	07/03/2008
	100%
	36.201, 36.211, 36.212, 36.213, 36.214 
	RP-080747
	NTT DoCoMo
	WID in RP-080747. Status Report in RP-080741

	382
	330019
	LTE – Radio Interface Layer 2 and 3 Protocol Aspect
	LTE-L23
	2
	Rel-8
	R2
	25/09/2006
	12/09/2008
	95%
	36.300, 36.304, 36.306, 36.321, 36.322, 36.323, 36.331 
	RP-080747
	Nokia
	WID in RP-080747. Status Report in RP-080741

	383
	330020
	LTE – eUTRAN Interfaces
	LTE-interfaces
	2
	Rel-8
	R3
	25/09/2006
	12/09/2008
	95%
	36.401, 36.410, 36.411, 36.412, 36.413, 36.414, 36.420, 36.421, 36.422, 36.423, 36.424, 36.440, 36.441, 36.442, 36.443, 36.444, 36.445, 36.446, 36.902 (SON use cases)
	RP-080747
	Ericsson
	WID in RP-080747. Status Report in RP-080741

	384
	330021
	LTE – Evolved UTRA and UTRAN RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	LTE-RF
	2
	Rel-8
	R4
	25/09/2006
	11/12/2008
	85%
	36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.942
	RP-080314
	Nokia Siemens Networks
	WID in RP-080314. Status Report in RP-080747. Completion target 09/08=>12/08

	385
	370046
	LTE FDD repeaters
	LTE-Repeaters
	2
	Rel-8
	R4
	14/09/2007
	05/12/2008
	55%
	36.106, 36.143, 25.113
	RP-070749
	Powerwave, Andrew Wireless
	WID in RP-070749. Status Report in RP-080512

	386
	390001
	E-UTRAN Data Definitions
	E-UTRAN-OAM
	2
	Rel-8
	S5
	17/09/2007
	12/03/2009
	39%
	
	not applicable
	
	

	387
	370001
	Subscriber and Equipment Trace for eUTRAN and EPC
	E-UTRAN-OAM
	3
	Rel-8
	S5
	17/09/2007
	11/12/2008
	60%
	32.42x, 32.44x
	SP-070617
	Ericsson
	

	388
	380036
	E-UTRAN Network Resource Model (NRM) Integration Reference Point (IRP)
	E-UTRAN-OAM
	3
	Rel-8
	S5
	07/01/2008
	12/03/2009
	30%
	32.761/2/3/5
	SP-070738
	Ericsson 
	SA#38 WID approved

	389
	390002
	Performance measurements for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	32.425
	SP-080062
	Motorola, Huawei
	SA#39 WID approved

	390
	390003
	Key Performance Indicators (KPIs) for E-UTRAN
	E-UTRAN-OAM
	3
	Rel-8
	S5
	22/02/2008
	12/03/2009
	30%
	32.450, 32.451
	SP-080063
	Ericsson 
	SA#39 WID approved

	391
	390104
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	2
	Rel-8
	S5
	22/02/2008
	11/12/2008
	33%
	
	SP-080275
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275. SA#41 added WT to monitor 32.500 progress

	392
	390004
	Self-Organizing Networks (SON)
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	60%
	32.500
	SP-080275
	Vodafone
	SA#39 WID approved. SA#40 updated WID SP-080064=>SP-080275. SA#41 UID_390004 split to monitor 32.500 progress

	393
	390005
	Self-Establishment of eNBs
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	32.501, 32.502, 32.76x/32.75x
	SP-080065
	Nokia Siemens Networks
	SA#39 WID approved

	394
	390006
	SON Automatic Neighbour Relations (ANR) List Management
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	30%
	32.511, 32.76x
	SP-080066
	Ericsson 
	SA#39 WID approved

	395
	390007
	SON Self-Optimization & Self-Healing handling
	LTE_SON-OAM
	3
	Rel-8
	S5
	22/02/2008
	11/12/2008
	10%
	32.521
	SP-080067
	Huawei
	SA#39 WID approved

	396
	25029
	LTE – Terminal Conformance Test Specifications
	LTE-UEConTest
	1
	Rel-8
	R5
	01/06/2007
	13/03/2009
	28%
	
	not applicable
	
	Testing for Feature UID_20068 (LTE)

	397
	25041
	3G Long Term Evolution – Terminal Protocol Conformance Test Specifications
	LTE-UEConTest_SIG
	2
	Rel-8
	R5
	01/06/2007
	13/03/2009
	20%
	36.521-1, 36.521-2, 36.508
	RP-070428
	NEC, Motorola
	Status Report in RP-080513. RP#41 WID updated RP-070428=>RP-080647. Completion target 12/08=>03/09

	398
	25042
	3G Long Term Evolution – Terminal Radio Transmission and Reception Conformance Test Specifications
	LTE-UEConTest_RF
	2
	Rel-8
	R5
	01/06/2007
	13/03/2009
	35%
	36.521-1, 36.521-2, 36.521-3, 36.508, 36.509
	RP-080601
	Agilent
	RP#41: Status Report in RP-080514. WID updated RP-080382=>RP-080601. Completion target 12/08=>03/09

	399
	350040
	Improvements of the Radio Interface
	RInImp8
	1
	Rel-8
	RP
	05/03/2007
	12/03/2010
	64%
	
	not applicable
	
	

	400
	350034
	UMTS 1500 MHz
	RInImp8-UMTS1500
	2
	Rel-8
	R4
	05/03/2007
	14/09/2007
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-070078
	NTT DoCoMo
	WID in RP-070078. Status Report in RP-070526

	401
	350035
	UMTS 700 MHz FDD
	RInImp8-UMTS700
	2
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-070127
	Nokia
	WID in RP-070127. Status Report in RP-080260

	402
	350036
	Deleted - UMTS 2300 MHz FDD/TDD
	RInImp8-UMTS2300
	2
	Rel-8
	R4
	05/03/2007
	11/12/2008
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-070128
	AT&T
	RAN#41 stopped. WID in RP-070128. Status Report in RP-080261. Completion target 09/08=>12/08. 

	403
	380074
	UMTS 2300 MHz TDD LCR
	RInImp8-UMTS2300TDD
	2
	Rel-8
	R4
	17/12/2007
	12/09/2008
	100%
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.306, 25.331, 34.122
	RP-071016
	Datang
	WID in RP-071016. Status Report in RP-080517. RP#41 completed

	404
	380073
	UMTS/LTE 3500 MHz
	RInImp8-UMTSLTE3500
	2
	Rel-8
	R4
	17/12/2007
	13/03/2009
	20%
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 25.307, 25.331, 25.461, 25.463, 34.108, 34.121, 36.101, 36.104, 36.141, 36.508, 25.307, 36.331, 36.521-1, 36.521-2
	RP-071012
	Ericsson
	WID in RP-071012. Status Report in RP-080516

	405
	350037
	Further Improved Minimum Performance Requirements for HSDPA UE (FDD) - Two-Branch Interference Cancellation
	RInImp8-2BIC
	2
	Rel-8
	R4
	05/03/2007
	07/03/2008
	100%
	
	RP-070254
	AT&T
	WID in RP-070254. Status Report in RP-080041.

	406
	370032
	CS Voice Service over HSPA
	RInImp8-CsHspa
	2
	Rel-8
	R2
	19/07/2007
	07/03/2008
	100%
	25.323, 25.331, 25.322
	RP-070823
	Nokia Siemens Networks
	WID in RP-070823. Status Report in RP-080042.

	407
	370033
	Performance requirements for 15 code reception with 16QAM/QPSK
	RInImp8-Hsdpa15codes
	2
	Rel-8
	R4
	11/06/2007
	07/03/2008
	100%
	25.101
	RP-070824
	Vodafone
	WID in RP-070824. Status Report in RP-080043.

	408
	410017
	Provisional - LCR TDD UE OTA Performance Requirements
	RInImp9-bla-bla
	2
	Rel-9
	R4
	12/09/2008
	13/03/2009
	0%
	TR 25.8xy (LCR TDD UE OTA performance requirements)
	RP-080744
	RITT
	RAN#41 WID approved RP-080744

	409
	410018
	Provisional - UMTS 1880 MHz TDD LCR
	RInImp9-UMTS1880TDD
	2
	Rel-9
	R4
	12/09/2008
	11/06/2009
	0%
	25.102, 25.105, 25.113, 25.123, 25.142, 34.124, 25.307
	RP-080757
	CATT
	RAN#41 WID approved RP-080624=>RP-080757

	410
	410019
	Provisional - RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-bla-bla
	2
	Rel-9
	R4
	12/09/2008
	12/03/2010
	0%
	25.104, 25.105, 36.104, 45.005, XX.YYa (E-UTRA, UTRA and GSM/EDGE; Multi-Standard Radio (MSR) BS radio transmission and reception), XX.YYb (E-UTRA, UTRA and GSM/EDGE; MSR BS conformance testing), XX.Yyc (RF requirements for Multicarrier and Multi-RAT BS)
	RP-080758
	Ericsson
	RAN#41 WID approved RP-080758

	411
	25025
	Improvements of the Radio Interface - UE Conformance Testing
	RInImp-UEConTest
	1
	
	R5
	11/11/2005
	05/12/2008
	94%
	
	not applicable
	
	05/08: Linked to Feature UID_20028 (RInImp) 

	412
	25007
	UE conformance testing for UMTS 2600 MHz
	RInImp-UMTS2600_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	34.108, 34.121
	RAN5_Work_Items
	Nokia
	WID in 

	413
	25008
	UE Conformance Test for UMTS in 900 MHz band (band VIII)
	RInImp-UMTS900_Test
	2
	Rel-7
	R5
	11/11/2005
	02/06/2006
	100%
	34.108, 34.121
	RAN5_Work_Items
	Qualcomm
	WID in 

	414
	25013
	Conformance Test Aspects – Improved Performance of HSDPA Receiver type 3
	RInImp-HSPerf-Type3_Test
	2
	Rel-7
	R5
	10/03/2006
	01/12/2006
	100%
	34.121, 34.108
	RAN5_Work_Items
	Motorola
	WID in 

	415
	25020
	UE antenna Over The Air (OTA) conformance testing
	RInImp-UEAnt_Test
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	34.114
	RP-060486
	Nokia
	WID in RP-060486. Status Report in RP-080535. RP#41 completed

	416
	25015
	UE conformance testing for FDD Inter-Band Operation
	RInImp-InterBand_Test
	2
	Rel-7
	R5
	02/06/2006
	01/12/2006
	100%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RAN5_Work_Items
	NEC, Motorola
	WID in 

	417
	25028
	Conformance Test Aspects – Extended UMTS 1.7/2.1 GHz
	RInImp-UEConTest_UMTS1721Ext
	2
	Rel-7
	R5
	01/12/2006
	01/06/2007
	100%
	34.108, 34.121-1, 34.121-2
	RP-060676
	Motorola
	WID in RP-060676

	418
	25039
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivEDCH
	2
	Rel-7
	R5
	01/06/2007
	07/12/2007
	100%
	
	RP-070414
	Motorola
	WID in RP-070414

	419
	25040
	Conformance Test Aspects – Minimum UE performance requirement for downlink physical channels in support of MTCGH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-UEConTest_RxDivMBMS
	2
	Rel-7
	R5
	01/06/2007
	07/03/2008
	100%
	
	RP-070381
	Ericsson
	WID in RP-070381. Status Report RP-080056

	420
	25050
	Conformance Test Aspects – CS Voice Service over HSPA
	RInImp8-CsHspa_UEConTest
	2
	Rel-8
	R5
	01/06/2007
	12/09/2008
	100%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-080160
	Huawei
	WID in RP-080160. Status Report in RP-080542. RP#41 completed.

	421
	400055
	Conformance Test Aspects – Performance requirements for 15 code reception with 16QAM/QPSK (FDD)
	RInImp8-UEConTest_ Hsdpa15codes
	2
	Rel-8
	R5
	07/03/2008
	05/12/2008
	30%
	
	RP-080311
	Ericsson
	WID in RP-080311. Linked to UID_370033. Status Report in RP-080544

	422
	360008
	MBSFN Downlink Optimized Broadcast 3.84 Mcps TDD
	MBSFN-DOB
	1
	Rel-8
	R1
	04/06/2007
	12/09/2008
	0%
	25.346, 25.201, 25.221, 25.222, 25.223, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	RP-070493
	Ericsson
	WID in RP-070493. RAN#39 Status Report in RP-080218

	423
	370035
	RAN improvements
	RANimp
	1
	Rel-8
	RP
	04/06/2007
	11/09/2009
	65%
	
	not applicable
	
	

	424
	360013
	Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-64QamMimoHsdpa
	2
	Rel-8
	R1
	04/06/2007
	12/09/2008
	100%
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	RP-070500
	Ericsson
	WID in RP-070500. Status Report in RP-080518. RAN#41 completed

	425
	370036
	Improved L2 for uplink
	RANimp-UplinkL2dataRates
	2
	Rel-8
	R2
	14/09/2007
	30/05/2008
	100%
	25.319, 25.301, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.427
	RP-070717
	Ericsson
	WID in RP-070717. Status Report in RP-080265

	426
	370037
	Enhanced Uplink for CELL_FACH State in FDD
	RANimp-UplinkEnhState
	2
	Rel-8
	R2
	14/09/2007
	12/12/2008
	90%
	25.309, 25.211, 25.214, 25.321, 25.331, 25.423, 25.433
	RP-070677
	Nokia Siemens Networks
	WID in RP-070677. Status Report in RP-080519. Target completion 09/08=>12/08

	427
	370038
	Enhanced UE DRX for FDD
	RANimp-DRX
	2
	Rel-8
	R2
	14/09/2007
	12/09/2008
	100%
	25.306, 25.308, 25.321, 25.331, 25.423
	RP-070679
	Nokia
	WID in RP-070679. Status Report in RP-080520. RP#41 completed

	428
	370039
	Enhancements for SRNS Relocation Procedure
	RANimp-SrnsReloc
	2
	Rel-8
	R3
	14/09/2007
	12/09/2008
	100%
	25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.214, 25.133
	RP-070759
	Nokia Siemens Networks
	WID in RP-070759. Status Report in RP-080521. RAN#41 completed

	429
	370040
	Enhancements for FDD HSPA Evolution
	RANimp-HSPAEvo
	2
	Rel-8
	R3
	14/09/2007
	05/12/2008
	70%
	25.423, 25.427, 25.433
	RP-070760
	Nokia Siemens Networks
	WID in RP-070760. Status Report in RP-080522. Target completion 09/08=>12/08

	430
	380075
	64QAM for 1.28 Mcps TDD HSDPA
	RANimp-64Qam1.28TDD
	2
	Rel-8
	R1
	04/12/2007
	05/12/2008
	90%
	25.201, 25.221, 25.222, 25.223, 25.224, 25.306, 25.308, 25.321, 25.331, 25.423, 25.433, 25.102, 25.105, 25.142
	RP-070924
	ZTE
	WID in RP-070924. Status Report in RP-080523. Completion target 09/08=>12/08

	431
	380076
	Enhanced CELL_FACH state in 1.28 Mcps TDD
	RANimp-EnhState1.28TDD
	2
	Rel-8
	R2
	04/12/2007
	12/12/2008
	70%
	25.308, 25.304, 25.306, 25.224, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425, 25.123
	RP-071038
	ZTE
	WID in RP-071038. Status Report in RP-080524. Target completion 09/08=>12/08

	432
	380077
	1.28 Mcps LCR TDD Repeater
	RANimp-Repeaters1.28TDD
	2
	Rel-8
	R4
	04/12/2007
	11/09/2009
	35%
	25.113
	RP-071003
	RITT
	WID in RP-071003. Status Report in RP-080525. Completion target 12/08=>09/09

	433
	390028
	Continuous Connectivity for packet data users for 1.28Mcps TDD
	RANimp-LCRCPC
	2
	Rel-8
	R1
	07/03/2008
	05/12/2008
	30%
	25.929
	RP-080085
	TD Tech
	WID in RP-080085. Status Report in RP-080526

	434
	390029
	HSPA VoIP to WCDMA/GSM CS continuity
	RANimp-HSPAVoIP
	2
	Rel-8
	R2
	07/03/2008
	12/12/2008
	50%
	25.331, 25.413
	RP-080749
	Nokia
	RAN#41 WID updated RP-080229=>RP-080749. Status Report in RP-080527. RP#41 stagnating at 50%

	435
	390030
	HS-DSCH Serving Cell Change Enhancements
	RANimp-HSDSCH
	2
	Rel-8
	R2
	07/03/2008
	12/12/2008
	70%
	
	RP-080227
	Ericsson
	WID in RP-080227. Status Report in RP-080528.

	436
	400050
	MIMO for 1.28 Mcps TDD
	RANimp-MIMOLCR
	2
	Rel-8
	R1
	30/05/2008
	12/03/2009
	15%
	
	RP-080485
	CATT
	WID in RP-080485. Status Report in RP-080529. 

	437
	400051
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	RANimp-ANSS
	2
	Rel-8
	R2
	30/05/2008
	12/03/2009
	0%
	
	RP-080346
	Qualcomm
	WID in RP-080346. Align with GERAN ongoing work item. Status Report in RP-080530. RP#41 Not started/stagnating at 0%

	438
	400052
	Dual-Cell HSDPA operation on adjacent carriers
	RANimp-DCHSDPA
	2
	Rel-8
	R1
	30/05/2008
	11/06/2009
	50%
	
	RP-080490
	Ericsson
	WID in RP-080490. Status Report in RP-080531

	439
	25026
	RAN improvements - UE Conformance Testing
	RANimp-UEConTest
	1
	
	R5
	20/09/2006
	13/03/2009
	76%
	
	not applicable
	
	05/08: Linked to Feature UID_20029 (RANimp) 

	440
	25021
	Conformance Test Aspects - 3.84 Mcps and 7.68 Mcps TDD Enhanced Uplink
	RANimp-UEConTest_EDCHTDH
	2
	Rel-7
	R5
	20/09/2006
	12/09/2008
	100%
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	RP-060484
	IPWireless
	WID in RP-060484. Status Report in RP-080536. RP#41 completed

	441
	25031
	Conformance Test Aspects – 64QAM for HSDPA (FDD)
	RANimp-UEConTest_64QamDownlink
	2
	Rel-7
	R5
	09/03/2007
	03/03/2008
	100%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-071319
	Ericsson
	WID in RP-071319. RP#39 completed. Status Report RP-080059 

	442
	25032
	Conformance Test Aspects – 16QAM for HSUPA (FDD)
	RANimp-UEConTest_16QamUplink
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-070022
	Motorola
	WID in RP-070022. RP#40 completed. Status Report in RP-080281

	443
	25033
	Conformance Test Aspects – Improved L2 support for high data rates
	RANimp-UEConTest_L2DataRates
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-070020
	Ericsson
	WID in RP-070020. RP#40 completed. Status Report RP-080256.

	444
	25034
	Conformance Test Aspects – Continuous connectivity for packet data users
	RANimp-UEConTest_CPC
	2
	Rel-7
	R5
	09/03/2007
	30/05/2008
	100%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-070023
	Nokia
	WID in RP-070023. RP#40 completed. Status Report in RP-080282

	445
	25035
	Conformance Test Aspects – Enhanced CELL_FACH state in FDD
	RANimp–UEConTest_EnhancedCellFACHState
	2
	Rel-7
	R5
	09/03/2007
	13/03/2009
	70%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-080730
	Nokia
	RP#41: WID Updated RP-070425=>RP-080730. Status Report in RP-080537. Target completion 09/08=>03/09

	446
	400056
	Conformance Test Aspects – Improved L2 for uplink
	RANimp-UEConTest_UplinkL2dataRates
	2
	Rel-8
	R5
	30/05/2008
	13/03/2009
	5%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-080606
	Ericsson
	Linked to UID_370036. RP#41 WID updated RP-080310=>RP-080606. Completion target 12/08=>03/09. Status Report in RP-080543

	447
	400057
	Conformance Test Aspects – 64QAM for 1.28Mcps TDD HSDPA
	RANimp-UEConTest_64Qam1.28TDD
	2
	Rel-8
	R5
	30/05/2008
	13/03/2009
	10%
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3
	RP-080334
	ZTE
	WID in RP-080334. Linked UID_380075. Status Report in RP-080546

	448
	410020
	Conformance Test Aspects – Combination of 64QAM and MIMO for HSDPA (FDD)
	RANimp-UEConTest_64QamHSPDA_FDD
	2
	Rel-9
	R5
	12/09/2008
	13/03/2009
	0%
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3
	RP-080759
	Ericsson
	RAN#41 WID approved in RP-080759


	449
	390033
	UTRA HNB
	HNB
	1
	Rel-8
	R2,R4,R3
	07/03/2008
	05/12/2008
	40%
	
	not applicable
	
	RAN#40 WID approved RP-080483

	450
	400053
	Support of UTRA HNB
	HNB-supp
	2
	Rel-8
	R2
	30/05/2008
	05/12/2008
	40%
	25.304, 25.331, 25.306
	RP-080752
	Huawei
	WID updated RP-080483=>RP-080752 (provisional ??). Status Report in RP-080532. Target completion 09/08=>12/08

	451
	390034
	FDD Home NodeB RF requirements
	HNB-RF
	2
	Rel-8
	R4
	07/03/2008
	05/12/2008
	50%
	25.104, 25.141
	RP-080234
	Motorola
	WID in RP-080234. Status Report in RP-080533. Target completion  09/08=>12/08

	452
	400054
	UTRAN Architecture for 3G HNB
	HNB-arch
	2
	Rel-8
	R3
	30/05/2008
	05/12/2008
	25%
	25.401, 25.410, 25.412, 25.413, 25.414, 25.415, 25.4xy
	RP-080487
	Alcatel-Lucent
	WID in RP-080487. Status Report in RP-080534. 

	453
	400058
	MBMS - UE Conformance Testing
	MBMSE_UEConTest
	1
	
	R5
	01/06/2007
	11/09/2009
	49%
	
	not applicable
	
	

	454
	25049
	MBMS TDD Physical layer Enhancements – MBSFN for HCR and VHCR TDD – UE Conformance Test Aspects
	MBMSE-RANPhysTDD_UEConTest
	2
	Rel-7
	R5
	01/06/2007
	12/09/2008
	100%
	34.108, 34.122, 34.123-1/2/3
	RP-080155
	IPWireless
	WID in RP-080155. 05/08: Linked to Feature UID_31084 (MBMSE), BB UID_340043 (MBMSE-RANPhysTDD). Status Report in RP-080541. RP#41 completed

	455
	400059
	UE conformance test aspects – MBMS LCR TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD_UEConTest
	2
	Rel-8
	R5
	30/05/2008
	11/09/2009
	25%
	
	RP-080318
	CATT
	WID in RP-080318. Linked UID_31084 (MBMSE). Status Report in RP-080545. 

	456
	400060
	Conformance Test Aspects – MBSFN for FDD
	MBMSE-UEConTest_RANPhysFDD
	2
	Rel-8
	R5
	30/05/2008
	13/03/2009
	5%
	
	RP-080336
	Huawei
	WID in RP-080336. RP#41: Status Report in RP-080547. 

	457
	400025
	Test - (Small) Technical Enhancements and Improvements for Rel-8
	TEI8_Test 
	1
	Rel-8
	R5
	30/05/2008
	11/12/2008
	60%
	
	not applicable
	ALL
	

	458
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP
	08/09/2006
	20/02/2009
	70%
	24.008, 43.055, 43.129, 43.246, 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010
	GP-061757
	Nokia, Nokia Siemens Networks
	GP#39 completion target 11/08=>02/09

	459
	50586
	U-TDOA Enhancement
	GUTEN
	1
	Rel-8
	GP
	18/05/2007
	18/05/2007
	100%
	43.059, 45.008, 48.071
	GP-070865
	TruePosition
	GP#36 completed

	460
	50587
	GAN Enhancements
	GANENH
	1
	Rel-8
	GP
	31/08/2007
	20/02/2009
	28%
	
	GP-071484
	T-Mobile
	GP#37 specifications completed. Testing open

	461
	50588
	Update to GAN specifications
	GANENH-SPEC
	2
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	43.318, 44.318
	GP-071560
	T-Mobile
	GP#37 completed

	462
	53089
	Update TS 51.010 Mobile Station (MS) Conformance Specification for GAN Enhancements
	GANENH-MStest
	2
	Rel-8
	GP
	31/08/2007
	20/02/2009
	5%
	51.010
	GP-071563
	T-Mobile
	GP#38 target 08/08=>11/08. GP#39 completion target 11/08=>02/09

	463
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	85%
	
	GP-081361
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081361. CT#40 WID approved. Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589 

	464
	400041
	GERAN aspects of AoIP
	AoIP
	2
	Rel-8
	GP
	03/01/2000
	21/11/2008
	90%
	48.001, 48.002, 48.008, 48.020, 49.008, 48.103
	GP-081362
	China Mobile, Ericsson
	GP#39 updated WID GP-080901=>GP-081362

	465
	400042
	Media Requirements for CS over IP based User Plane
	AoIP-CSoIP
	2
	Rel-8
	S4
	05/12/2007
	11/12/2008
	80%
	26.102, 26.202, 26.103
	SP-080444
	China Mobile, Ericsson
	SA#40 WID approved

	466
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	50%
	23.205, 23.153, 23.231, 29.232, 29.002
	CP-080278
	Ericsson
	CT#40 WID approved

	467
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	50%
	23.009
	CP-080278
	Ericsson
	CT#40 WID approved

	468
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	50%
	29.007
	CP-080278
	Ericsson
	CT#40 WID approved

	469
	51147
	New multicarrier BTS class 
	MCBTS
	1
	Rel-8
	G1
	31/08/2007
	29/08/2008
	100%
	45.005, 45.050, 51.021
	GP-071542
	Alcatel-Lucent
	GP#39 completed

	470
	38001
	Support for Additional Navigation Satellite Systems (ANSS) for LCS
	ANSS
	1
	Rel-8
	G2
	16/05/2008
	21/11/2008
	80%
	43.059, 44.031, 49.031, 44.071, 48.031, 51.010
	GP-080776
	Qualcomm
	Align with RANimp-ANSS ongoing work item. Testing de-coupled (completion 09/2009)

	471
	38002
	A-GNSS Performances and Testing Procedures 
	AGNSSPTP
	1
	Rel-8
	GP
	16/05/2008
	04/09/2009
	2%
	
	GP-080790
	Thales
	GP#38 WID approved

	472
	38003
	A-GNSS Minimum Performances 
	AGNSSPTP- Perfreq
	2
	Rel-8
	G1
	16/05/2008
	15/05/2009
	5%
	45.005
	GP-080791
	Thales
	GP#38 WID approved

	473
	38004
	A-GNSS Testing Procedures 
	AGNSSPTP-MStest
	2
	Rel-8
	G3new
	16/05/2008
	04/09/2009
	0%
	51.010-1
	GP-080792
	Thales
	GP#38 WID approved

	474
	51149
	Conformance testing for the Latency Reductions feature
	CTLATRED
	1
	Rel-8
	G1, G3new
	22/02/2008
	21/11/2008
	68%
	
	GP-080367
	Ericsson
	

	475
	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	2
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	40%
	51.010
	GP-080368
	Ericsson
	

	476
	51150
	BTS conformance testing for the Latency Reductions feature
	CTLATRED-BTStest
	2
	Rel-8
	G1
	22/02/2008
	21/11/2008
	95%
	51.021
	GP-080369
	Ericsson
	GP#39 completion target 08/08=>11/08

	477
	53091
	MS Conformance Tests of changes introduced by WI “Support of Packet-switched Handover for GERAN A/Gb mode”
	PSHCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	21/11/2008
	90%
	51.010
	GP-080411
	Rohde & Schwarz
	

	478
	53092
	Mobile Station conformance testing of Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGBCT-MStest
	1
	Rel-8
	G3new
	22/02/2008
	15/05/2009
	0%
	51.010
	GP-080330
	Nokia
	

	479
	320001
	(Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	All
	01/01/2007
	11/12/2008
	70%
	
	not applicable
	ALL
	

	480
	31067
	Deleted - All-IP Network
	AIPN
	1
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	
	SP-050181
	NTT DoCoMo
	SA#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 

	481
	31068
	Deleted - Stage 1
	AIPN
	2
	Rel-8
	S1
	28/06/2004
	15/03/2006
	100%
	22.258
	SP-050181
	NTT DoCoMo
	22.258 withdrawn, superseded by 22.278 (UID 320022). SA#38 stopped

	482
	340032
	Deleted - was Rel7 - LCS for 3GPP Interworking WLAN
	LCS4_IWLAN
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	23.234, 23.271, 23.167
	SP-060818
	LG Electronics
	SP-35 stopped

	483
	330010
	Deleted - never approved- FBI Phase 2 
	FBI2
	1
	Rel-8
	S2
	28/09/2007
	28/09/2007
	100%
	
	
	Nokia Siemens Networks
	SA#38 stopped

	484
	330007
	Deleted -Enhancements to BS30 Bearer service for Videotelephony
	BS30
	1
	Rel-8
	S1
	15/03/2007
	15/03/2007
	100%
	22.002, 22.004, 22.101, 22.105, 24.008
	SP-060484
	3
	SA#38 stopped (no support)

	485
	370055
	Deleted - IMS Enhancements Rel-8
	IMS8
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	
	
	Telecom Italia
	SA#38 stopped

	486
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	
	
	
	
	

	487
	7026
	Study on Customised Alerting Tone (CAT) Requirements
	FS_CAT
	1
	Rel-8
	S1
	07/10/2005
	14/09/2006
	100%
	22.982
	SP-060474
	China Mobile
	Spin-off WID UID_370028 under Feature CAT UID_340029

	488
	7027
	Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M)
	FS_M2M
	1
	Rel-8
	S1
	04/11/2005
	08/03/2007
	100%
	22.868
	SP-050527
	Siemens
	SA#35 completed. Spin-off SA3 SID UID_370053. SA#40 Spin-off new Feature UID_400033 (NIMTC)

	489
	31089
	Study on Network Composition
	FS_NetComp
	1
	Rel-8
	S1
	07/12/2005
	12/12/2007
	100%
	22.980
	SP-060478
	Siemens
	SA#38 completed

	490
	320024
	Study on Requirements of IMS Multimedia Conferencing
	FS_IMSconf
	1
	Rel-8
	S1
	08/06/2006
	12/09/2007
	100%
	22.948
	SP-060479
	China Mobile
	SA#37 completed. Spin-off New Feature UID_370026 (VAS4SM)

	491
	320025
	Study on support of a Public Warning System
	FS_PWS
	1
	Rel-8
	S1
	03/09/2007
	14/03/2008
	100%
	22.968
	SP-080054
	T-Mobile
	SA#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

	492
	330016
	Study on Paging Permission with Access Control
	FS_PPAC
	1
	Rel-8
	S1
	28/09/2006
	20/09/2007
	100%
	22.908
	SP-060785
	NTT DoCoMo
	SA#37 completed. Spin-off new Feature UID_370084 (PPACR)

	493
	340033
	Study on Non 3GPP access NSP
	FS_N3GtoNSP
	1
	Rel-8
	S1
	06/12/2006
	05/06/2008
	100%
	22.912
	SP-080318
	Telefonica O2
	SA#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SA#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

	494
	340034
	Study on Value Added Services for Short Message Service
	FS_VAS4SMS
	1
	Rel-8
	S1
	06/12/2006
	07/12/2007
	100%
	22.942
	SP-060786
	China Mobile
	SA#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

	495
	340035
	Study on Service continuity between mobile and WLAN networks
	FS_SMLSWLAN
	1
	Rel-8
	S1
	06/12/2006
	25/12/2008
	100%
	22.937
	SP-070577
	BT
	SA#38 completed

	496
	370086
	Study on Services Alignment and Migration
	FS_ServAl
	1
	Rel-8
	S1
	06/12/2006
	12/03/2008
	100%
	22.983
	SP-070126
	China Mobile
	SA#39 completed. Spin-off Feature UID_330017 (ServAl)

	497
	32085
	Study on 3GPP System Architecture Evolution
	FS_SAE
	1
	Rel-8
	S2,S3
	03/12/2004
	11/12/2008
	90%
	23.882
	SP-070163
	Vodafone
	Moved from Rel-7

	498
	32086
	Stage 2 Interim conclusion for RAN Work to start
	FS_SAE
	2
	Rel-8
	S2
	03/12/2004
	05/06/2008
	90%
	23.882
	SP-070163
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	499
	32087
	Stage 2 study on 3GPP architectural development
	FS_SAE
	2
	Rel-8
	S2
	09/01/2006
	05/06/2008
	90%
	23.882
	SP-070163
	Vodafone
	TR 23.882 is 100% complete, but technically out-of-date. SA2 to submit for SA#40 Approval with disclaimer text.

	500
	7024
	Security study for Inter-access mobility between non 3GPP and 3GPP system
	FS_SAE
	2
	Rel-8
	S3
	03/09/2007
	11/12/2008
	90%
	33.821, 33.922
	SP-070163
	Nokia
	Moved from Rel-7

	501
	320028
	Study on Stage 2 aspects of IMS Service Brokering
	FS_ISB_ST2
	1
	Rel-8
	S2
	19/06/2006
	08/09/2008
	55%
	23.810
	SP-060443
	Telcordia
	IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3. SA#32 SID approved

	502
	320031
	Study on VCC support for Emergency Calls
	FS_VCCEm
	1
	Rel-8
	S2
	08/06/2006
	12/12/2008
	35%
	23.826
	SP-060290
	Nortel
	

	503
	7049
	Study on IMS utilizing multicast bearer services
	FS_MLTICAST-IMS
	1
	Rel-8
	S2
	22/03/2006
	06/12/2007
	100%
	23.847
	SP-060148
	Nokia Siemens Networks
	SA#38 completed

	504
	350017
	Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	FS_SM3GWLAN
	1
	Rel-8
	S2
	20/03/2007
	18/09/2008
	60%
	23.827
	SP-070106
	Orange
	08/08/08 TR 23.827 v 0.4.0 no progress for 1 year. MCC recommended FS be completed and 23.827 brought under CR as Rel-9 ASAP or better as Rel-8

	505
	350051
	Study on Multimedia Session Continuity
	FS_MMSC
	1
	Rel-8
	S2
	26/04/2007
	05/06/2008
	100%
	23.893
	SP-070818
	LG Electronics
	SA#40 completed

	506
	380034
	Study on centralized IMS service control
	FS_ICS
	1
	Rel-8
	S2,S1
	23/10/2006
	12/03/2008
	100%
	
	SP-070494
	Ericsson
	SA#39 completed

	507
	370087
	Study on centralized IMS services requirements
	FS_ICS-S1
	2
	Rel-8
	S1
	05/03/2007
	12/03/2008
	100%
	22.892
	SP-070494
	Ericsson
	SA#39 completed

	508
	330012
	Study on centralized IMS services control 
	FS_IMS_CSC
	2
	Rel-8
	S2
	23/10/2006
	12/03/2008
	100%
	23.892
	SP-070494
	Alcatel-Lucent
	SA#39 completed

	509
	320026
	Study on Protection against SMS and MMS spam
	FS_CPSMal
	1
	Rel-8
	S3
	08/06/2006
	12/12/2008
	30%
	33.9xx
	SP-060446
	Orange
	Mechanisms to define spam messages still being evaluated. No progress

	510
	360015
	Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-8
	S4
	07/12/2006
	12/12/2007
	100%
	26.967
	SP-060935
	Airbiquity
	SA#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

	511
	35065
	Study on Element Operations Systems Function (EOSF) definition
	OAM7-NIM- EOSF 
	1
	Rel-8
	S5
	07/06/2007
	12/06/2008
	100%
	32.819
	SP-070307
	China Mobile
	SID updated SP-050608=>SP-070307; SA#40 completed

	512
	35074
	Study on SA5 MTOSI XML Harmonization
	OAM7-NIM-XML 
	1
	Rel-8
	S5
	10/05/2006
	12/09/2007
	100%
	32.818
	SP-070305
	Nortel
	SID updated SP-050295=>SP-070305; SA#37 completed

	513
	320006
	Study on Common Profile Storage (CPS) Framework of User Data for network services and management
	OAM7-CPS
	1
	Rel-8
	S5
	03/07/2006
	07/06/2007
	100%
	32.808
	SP-060263
	T-Mobile
	SA#36 completed. Spin-off New Feature UID_400034 (UDC)

	514
	340036
	Study on Management for LTE and SAE
	FS_OAM_LTE_SAE
	1
	Rel-8
	S5
	07/12/2006
	11/12/2008
	95%
	32.816
	SP-060753
	Ericsson
	Slow progress

	515
	350004
	Study on Charging Aspects of 3GPP System Evolution
	FS_SAEcharg
	1
	Rel-8
	S5
	02/04/2007
	06/12/2007
	100%
	32.820
	SP-070174
	Nokia Siemens Networks
	SA#38 completed

	516
	360006
	Study on System Maintenance over Itf-N
	FS_OAM-Maint-Itf-N
	1
	Rel-8
	S5
	07/06/2007
	11/12/2008
	65%
	32.822
	SP-070306
	ZTE
	Slow progress

	517
	360007
	Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB
	FS_OAM-SON-HNB
	1
	Rel-8
	S5
	07/06/2007
	11/12/2008
	45%
	32.821
	SP-070308
	Huawei
	Slow progress

	518
	390017
	Study on Self-healing of Self-Organizing Networks (SON)
	FS_OAM-SON-SH
	1
	Rel-8
	S5
	22/02/2008
	12/03/2009
	15%
	32.823
	SP-080076
	Huawei
	SA#39 SID approved. Slow progress

	519
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	24.880
	CP-060180
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

	520
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	23.820
	CP-070031
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)

	521
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	29.864
	CP-070685
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

	522
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	05/12/2008
	5%
	29.328, 29.329, 29.new (IMS Application Server Service Data Descriptions for AS interoperability)
	CP-080451
	Alcatel-Lucent
	Triggered by UID_360030 (FS_IMS_ASIO). CT#41 WID approved

	523
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	29.882
	CP-070518
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029

	524
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	12/12/2008
	70%
	29.805
	CP-070760
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam)

	525
	370041
	Study on Scope of future HSPA Evolution for 1.28Mcps TDD
	FS_RAN-LCRTDDHSPAEvo
	1
	Rel-8
	R1
	14/09/2007
	30/05/2008
	100%
	25.824
	RP-070748
	RITT
	SID in RP-070748. RAN#40 completed. Status Report in 080290

	526
	370042
	Study on Synchronized E-DCH for UTRA FDD
	FS_RAN-UplinkSync
	1
	Rel-8
	R1
	14/09/2007
	07/03/2008
	100%
	25.823
	RP-070678
	Nokia Siemens Networks
	SID in RP-070678. RAN#39 completed. Status Report in RP-080068

	527
	390032
	Study on Dual-Cell HSDPA operation
	FS_RAN-DCHS
	1
	Rel-8
	R1
	15/08/2007
	05/12/2008
	0%
	25.825
	RP-080228
	Qualcomm
	SID in RP-080228. RAN#40: Status Report in RP-080292. SI is on hold. New WID RP-080490 (RANimp-DCHSDPA)  UID_400052 aproved.

	528
	360016
	Study on Improved network controlled mobility between LTE and 3GPP2/mobile WiMAX radio technologies
	FS_RAN-LTEmob
	1
	Rel-8
	R4
	04/06/2007
	03/12/2007
	100%
	36.938
	RP-070511
	Motorola
	SID in RP-070511. Status Report in RP-070827. RAN#38 completed

	529
	350039
	Study on 3G Home NodeB/eNodeB
	FS_RAN-HNBeNB
	1
	Rel-8
	R4
	05/03/2007
	30/05/2008
	100%
	25.820
	RP-070257
	Motorola
	SID in RP-070257. RAN#40 completed. Status Report in RP-080289

	530
	380079
	Study on Evaluation of the inclusion of Path Loss Based Technology in the UTRAN
	FS_RAN-Pathloss
	1
	Rel-8
	R4
	17/12/2007
	13/03/2009
	25%
	25.9xx
	RP-071050
	Polaris Wireless
	SID in RP-071050. Status Report in RP-080548.

	531
	380080
	Study on HS-PDSCH serving cell change enhancements
	FS_RAN-HSPDSCH
	1
	Rel-8
	R4
	17/12/2007
	07/03/2008
	100%
	none
	RP-071044
	Qualcomm
	SID in RP-071044. Status Report in RP-080070. The study produced no TR. RAN#39 completed. Spin-off New implementation WID in RP-080227

	532
	50589
	Study on A-interface over IP 
	AINTIP
	1
	Rel-8
	GP
	31/08/2007
	22/02/2008
	100%
	43.903
	GP-071562
	China Mobile, Ericsson
	GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591


	533
	50590
	Study on Multi-User Reusing-One-Slot 
	MUROS
	1
	Rel-8
	GP
	16/11/2007
	21/11/2008
	70%
	TR 
	GP-072033
	Nokia Siemens Networks
	GP#39 completion target 08/08=>11/08

	534
	51148
	Study on Optimized Transmit Pulse Shape for Downlink EGPRS2-B 
	WIDER
	1
	Rel-8
	G1
	16/11/2007
	21/11/2008
	50%
	45.9xx
	GP-072026
	RIM, Nokia Siemens Networks
	GP#38 completion target 08/08=>11/08. 

	535
	370044
	Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks
	FSSCMobToW
	1
	Rel-8
	S1
	03/09/2007
	14/12/2007
	100%
	22.937
	SP-070557
	BT
	SA#39 stopped

	536
	380068
	Deleted - Study on Evaluation of LCS Control Plane Solution for EPS
	FS_LCS_EPS
	1
	Rel-8
	S2
	14/01/2008
	30/05/2008
	100%
	23.891
	SP-070819
	SiRF Technology
	SA#38 SID approved. SA#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP-40 FS stopped

	537
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	
	
	
	
	

	538
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	
	SP-060293
	Ericsson
	WID approved SA#28. WID updated SA#32

	539
	32106
	TR on ServID
	ServID
	2
	Rel-7
	S2
	02/05/2005
	21/03/2006
	100%
	23.816
	SP-060293
	Ericsson
	

	540
	32107
	Stage 1,2 of ServID
	ServID
	2
	Rel-7
	S1,S2
	11/11/2005
	31/05/2006
	100%
	22.228, 23.228, 23.203
	SP-060293
	Ericsson
	

	541
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	23.218, 24.229
	CP-060259
	Ericsson
	CP#32 approved WID

	542
	7035
	Charging of ServID
	ServID
	2
	Rel-7
	S5
	31/03/2006
	14/09/2007
	100%
	32.260, 32.298, 32.299
	SP-060293
	Orange
	

	543
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	
	SP-050633
	RIM
	SP#29 approved WID

	544
	7009
	Deleted - TR on GRUU
	GRUU
	2
	Rel-7
	S2
	14/11/2005
	14/09/2006
	100%
	
	SP-050633
	RIM
	Abandoned

	545
	7010
	Stage 1,2 of GRUU
	GRUU
	2
	Rel-7
	S1,S2
	03/07/2006
	29/09/2006
	100%
	22.228, 23.228, 23.218, 24.229
	SP-050633
	RIM
	SP#29 approved WID

	546
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	24.229
	CP-060358
	CableLabs
	CP#32 approved WID

	547
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	
	SP-060224
	Ericsson
	

	548
	7039
	Stage 1 of MTSI
	MTSI-REQ
	2
	Rel-7
	S1
	01/02/2006
	29/09/2006
	100%
	22.173
	SP-060224
	Ericsson
	

	549
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	24.173
	CP-060257
	Ericsson
	

	550
	7040
	Media handling and interaction in MTSI
	MTSI-MHI
	2
	Rel-7
	S4
	15/03/2006
	15/03/2007
	100%
	26.114
	SP-060225
	Ericsson
	

	551
	7023
	Deleted - duplicates UID7039 - IMS Multimedia Telephony Service 
	MMTEL
	2
	Rel-7
	S1
	15/06/2007
	15/06/2007
	100%
	22.173
	SP-050387
	Ericsson
	

	552
	350147
	Multimedia Telephony Service for IMS (MTSI) - UE Conformance Testing
	MTSI-UEConfTest
	1
	Rel-7
	R5
	19/09/2007
	13/03/2009
	70%
	34.123-1/2/3
	RP-080605
	Ericsson, Motorola
	UID_350047->350147. 05/08: Linked to Feature UID_7038 (MTSI). Status Report in RP-080538. RP#41 WID updated RP-070664=>RP-080605. Target completion 09/08=>03/09

	553
	377001
	TISPAN requirements for Multimedia Telephony with PSTN/ISDN simulation services
	TMMTEL7
	1
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	22.273 (ETSI TS 181 002 maintenance)
	SP-070568
	
	

	554
	387001
	Maintenance of TISPAN release 1 common IMS
	MCIMSTR1
	1
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	http://www.3gpp.org/specs/TISPAN-IMS-transfer.htm
	SP-070915
	Ericsson
	

	555
	387002
	SA1 aspects of MCIMSTR1
	MCIMSTR1-S1
	2
	Rel-7
	S1
	18/09/2007
	06/12/2007
	100%
	22.173
	SP-070915
	Telecom Italia
	

	556
	387003
	SA2 aspects of MCIMSTR1
	MCIMSTR1-S2
	2
	Rel-7
	S2
	18/09/2007
	06/12/2007
	100%
	23.406, 23.417, 23.508,23.509, 23.511
	SP-070915
	Ericsson
	

	557
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1
	18/09/2000
	15/06/2007
	100%
	
	SP-050604 
	Siemens
	

	558
	1314
	Service Requirements for IP-based emergency calls
	EMC1
	2
	Rel-7
	S1
	18/09/2000
	25/06/2004
	100%
	22.976 (DB shows 04/2003 withdrawn Study on PS domain services and capabilities (az: belongs this TR really here ?!)
	SP-050604 
	Siemens
	

	559
	32046
	Study on Stage 2 for IMS-level solution
	EMC1
	2
	Rel-7
	S2
	26/02/2003
	16/09/2005
	100%
	23.867
	SP-050604
	Siemens
	

	560
	32080
	Study on Stage 2 for GPRS-level solution
	EMC1
	2
	Rel-7
	S2
	14/10/2004
	08/12/2005
	100%
	23.867
	SP-050604 
	Siemens
	

	561
	32100
	Stage 2 Specification Phase - IMS-level
	EMC1
	2
	Rel-7
	S2
	05/09/2005
	09/06/2006
	100%
	23.167, 23.228, 23.060, 23.002, 23.271
	SP-050604 
	Siemens
	

	562
	32101
	Deleted - Stage 2 Specification Phase - GPRS-level
	EMC1
	2
	Rel-7
	S2
	02/03/2007
	02/03/2007
	100%
	
	SP-050604 
	Siemens
	

	563
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	
	CP-050529 
	Ericsson
	

	564
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	24.229
	CP-050529 
	Ericsson
	

	565
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	29.163
	CP-050529 
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI

	566
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	29.061
	CP-050529 
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI

	567
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	24.008, 24.234
	CP-050529 
	Ericsson
	

	568
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	29.060
	CP-050529 
	Ericsson
	

	569
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	24.147, 24.229
	CP-070120
	Alcatel-Lucent
	CP#35 revised WID

	570
	34033
	Performance Characterization of VoIMS over HSDPA\EUL channels
	VoIMS-PCVoIMS
	1
	Rel-7
	S4
	15/03/2005
	06/12/2007
	100%
	26.935
	SP-050089
	Alcatel-Lucent
	

	571
	31062
	WLAN-UMTS Interworking Phase 2
	WLAN2
	1
	Rel-7
	S1
	05/01/2004
	07/06/2005
	100%
	33.234 (SP-36 SA3 CRs approved)
	SP-030712
	Telenor
	Created at TSG#27 by A. Sultan because of WLAN items belonging to Rel-7. az: This WI is an extension of the WLAN-UMTS Interworking Rel-6 (No new WID)

	572
	31057
	Stage 1 on Session Continuity
	WLAN-SC
	2
	Rel-7
	S1
	05/01/2004
	11/06/2004
	100%
	22.234
	
	
	

	573
	32096
	Stage 2 on Session Continuity: covered by SAE
	WLAN-SC
	2
	Rel-7
	S2
	07/06/2005
	07/06/2005
	100%
	
	
	
	

	574
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	
	SP-050489
	NEC
	

	575
	32111
	WLAN-PNA - Stage 2
	WLANPNA-st2
	2
	Rel-7
	S2
	10/10/2005
	23/06/2006
	100%
	23.234, 33.234
	SP-050489
	NEC
	Approved at SP#29

	576
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	
	CP-060256
	NEC
	Approved at CP#29

	577
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	24.234
	CP-060256
	NEC
	Approved at CP#29

	578
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	29.161
	CP-060256
	NEC
	Approved at CP#29

	579
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	29.234
	CP-060256
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped

	580
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	
	SP-050682
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID

	581
	7015
	Deleted - TR on support of QoS on WLAN
	WLANQOS
	2
	Rel-7
	S2
	14/03/2005
	31/01/2006
	100%
	23.836
	SP-050682
	Samsung
	SP-32 stopped

	582
	7016
	Stage 2 on support of QoS over 3GPP/WLAN interworking
	WLANQOS
	2
	Rel-7
	S2
	01/02/2006
	30/06/2006
	100%
	23.234
	SP-050682
	Samsung
	SP-30 updated WID

	583
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	29.234, 23.008
	CP-060418
	Huawei 
	CP-32 approved WID

	584
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	24.234
	CP-060418
	Huawei 
	CP-32 approved WID

	585
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	
	SP-040682
	
	

	586
	32093
	Stage 2 for LCS3 (including IMS emergency location aspects)
	LCS3
	2
	Rel-7
	S2
	31/12/2004
	15/09/2006
	100%
	23.271
	SP-050119
	SiRF
	SP#27 approved WID.

	587
	50558
	LCS Enhancements related to Location-Based Services
	LCS3-LBS
	2
	Rel-7
	GP
	03/01/2005
	31/08/2007
	100%
	43.059, 44.031, 48.008, 49.031
	GP-050265
	SiRF
	

	588
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	24.030, 24.080, 29.002
	CP-050240
	SiRF
	

	589
	20042
	UE positioning - Velocity
	LCS3-UEPos-Velocity
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	RP-050300
	SiRF
	Completed Sept 2006; Status Report in RP-060459

	590
	20012
	Inclusion of Uplink TDOA UE positioning method in the UTRAN specifications
	LCS3-UEPos-UTDOA
	2
	Rel-7
	R2
	15/09/2004
	17/12/2007
	100%
	25.305, 25.453
	RP-040387
	TruePosition
	Completed Nov 2007; Status Report in RP-070797

	591
	31052
	LCS for 3GPP Interworking WLAN
	LCS3-IWLAN
	2
	Rel-7
	S1
	28/06/2004
	02/03/2007
	100%
	22.935
	SP-060291
	Telcordia
	

	592
	32077
	FS on 3GPP system to WLAN Interworking with LCS
	LCS3-IWLAN-FSs1 
	3
	Rel-7
	S1
	28/06/2004
	30/06/2006
	100%
	22.935
	SP-060291
	Telcordia
	

	593
	32108
	Delete - Study of work on an LCS architecture for I-WLAN.
	LCS3-IWLAN-FSs2 
	3
	Rel-7
	S2
	26/06/2006
	02/03/2007
	100%
	23.837
	SP-060291
	LGE
	Updated WID at SA#32 to change "stage 2" to "study" , duplicated UID 320017 deleted. SP#33 TR for Information. Exception Granted for Rel-7 until 03/07. Last mention SP-35 Mar 2007 (abandoned ?)

	594
	340007
	Stage 2 for LCS architecture for I-WLAN
	LCS3-IWLAN
	3
	Rel-7
	S2
	23/10/2006
	02/03/2007
	100%
	23.234, 23.271, 23.167
	SP-060818
	LGE
	WID at SA#55

	595
	20030
	Deleted - UE positioning Rel-7
	LCS3-UEpos
	2
	Rel-7
	RP
	15/09/2004
	17/12/2007
	100%
	
	
	
	

	596
	20054
	Deleted - RAN2 aspects for LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	R2
	15/06/2005
	15/06/2005
	100%
	25.305, 25.331, 25.410, 25.413, 25.453
	
	Ben Rodilitz
	

	597
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	11/07/2005
	30/11/2007
	100%
	
	SP-050389
	China Mobile
	

	598
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	22.146, 22.246, 22.228
	SP-050389
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature

	599
	340042
	MBMS FDD Physical layer Enhancements
	MBMSE-RANPhysFDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	25.211, 25.212, 25.213, 25.101, 25.104, 25.331, 25.433, 25.346, 25.306
	RP-070226
	Ericsson
	Completed May 2007; Status Report in RP-070290

	600
	340043
	MBMS TDD Physical layer Enhancements
	MBMSE-RANPhysTDD
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	RP-070241
	IPWireless
	Completed May 2007; Status Report in RP-070291

	601
	350022
	MBMS Low Chip Rate TDD Physical Layer Enhancement
	MBMSE-RANPhysLCRTDD
	2
	Rel-7
	R1
	16/03/2007
	10/09/2007
	100%
	25.346, 25.221, 25.222, 25.223, 25.224, 25.306, 25.331, 25.402, 25.433, 25.102, 25.105, 25.123
	RP-070253
	RITT
	Completed May 2007; Status Report in RP-070292

	602
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	29.061
	CP-070109
	Huawei
	

	603
	34038
	MBMS User Service Extensions
	MBMSUSE
	1
	Rel-7
	S4
	07/12/2005
	07/06/2007
	100%
	26.346, 26.946
	SP-050838
	Ericsson
	

	604
	31051
	Advanced Global Navigation Satellite System (A-GNSS) concept
	LCS3-AGNSS
	1
	Rel-7
	S1,GP,R2
	28/06/2004
	31/08/2007
	100%
	
	SP-040681
	Alcatel
	

	605
	50548
	Towards A-GNSS Concept
	AGNSS-GP
	2
	Rel-7
	GP
	28/06/2004
	31/08/2007
	100%
	
	GP 042677
	Alcatel
	GP#36 completed

	606
	20050
	Global Navigation Satellite System (GNSS) in UTRAN
	LCS3-GNSS-UTRAN
	2
	Rel-7
	R2
	15/12/2005
	04/06/2007
	100%
	25.305, 25.331, 25.306, 25.413, 25.423, 25.433, 25.453, 25.302, 25.215, 25.401, 25.402, 25.450, 25.452
	RP-060211
	France Telecom
	Completed Sept 2006; Status Report in RP-070482

	607
	50551
	Deleted - Towards A-GNSS Concept
	GNSS
	2
	Rel-7
	S1
	16/02/2007
	16/02/2007
	100%
	
	GP-042677
	Alcatel
	

	608
	50581
	A-GPS Minimum Performance
	GAGR
	1
	Rel-7
	GP
	28/04/2006
	31/08/2007
	100%
	45.005, 51.010
	GP-060834
	Richard Catmur, Spirent Communications
	

	609
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	
	SP-040104
	Axalto
	

	610
	31060
	Stage 1
	USSD-USIM
	2
	Rel-7
	S1
	18/03/2004
	15/10/2004
	100%
	22.090
	SP-040104 
	Axalto
	

	611
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	
	TP-040069
	Axalto
	

	612
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	
	SP-050228
	TeliaSonera
	

	613
	31064
	Stage 1 for CSICS
	CSICS
	2
	Rel-7
	S1
	17/01/2005
	09/06/2005
	100%
	22.279
	SP-050228
	TeliaSonera
	

	614
	32084
	Stage 2 for CSICS
	CSICS
	2
	Rel-7
	S2
	17/01/2005
	15/07/2005
	100%
	23.279
	SP-050228
	TeliaSonera
	

	615
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	24.879, 24.279, 24.229, 24.008
	CP-060105
	Vodafone
	

	616
	34031
	Stage 3 for codec aspects
	CSICS-Codec
	2
	Rel-7
	S4
	15/03/2005
	07/12/2005
	100%
	26.141, 26.235
	SP-050091
	Ericsson
	

	617
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	
	SP-040743
	Nortel
	

	618
	31066
	Stage 1 for CAMEL Trunk Triggers
	TTCAMEL
	2
	Rel-7
	S1
	17/12/2004
	05/12/2005
	100%
	22.078
	SP-040743
	Nortel
	

	619
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	
	NP-040550
	Nortel
	

	620
	31088
	IMS Service Brokering enhancements
	ISB
	1
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	22.228
	SP-050830
	Telcordia
	No CR submitted in rel-8 (according to CR database). 

	621
	320027
	Stage 1 for ISB
	ISB-s1
	2
	Rel-7
	S1
	07/12/2005
	13/03/2006
	100%
	22.228
	SP-050830
	Telcordia
	No Rel-8 changes

	622
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1
	27/08/2004
	15/06/2007
	100%
	43.068, 44.068, 24.008, 29.002
	
	Siemens
	

	623
	31061
	Stage 1
	EVGCS
	2
	Rel-7
	S1
	27/08/2004
	27/08/2004
	100%
	42.068, 43.068
	SP-040304
	Siemens
	

	624
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	43.068, 44.068
	CP-050528
	Robert Zaus (Siemens)
	

	625
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	43.068, 44.068, 24.008
	
	Siemens
	

	626
	14022
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	29.002
	CP-050528
	Siemens
	

	627
	752076
	GERAN2 aspects
	EVGCS
	2
	Rel-7
	G2
	27/08/2004
	16/02/2007
	100%
	
	GP-071855
	Ken Isaacs (Siemens)
	

	628
	11055
	Improvements of VGCS for parallel use of services
	IVGCS
	1
	Rel-7
	S1
	15/03/2005
	15/03/2007
	100%
	
	SP-070167
	
	

	629
	31070
	Service Requirements for VGCS improvements
	IVGCS
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	42.068
	SP-070167
	T-Mobile
	"completeed" as from Chris S' e-mail

	630
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	43.068
	NP-050141
	Kurt Bischinger (T-Mobile)
	Updated by CT1 chair

	631
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	44.068
	NP-050141
	Dieter Jacobsohn (T-Mobile)
	Previous name (before CT32) was Architecture and protocol aspects

	632
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	43.068, 44.068
	CP-070118
	T-Mobile
	end date updated by CT1-chairman after CT#33

	633
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	29.002
	NP-050141
	T-mobile
	CT4#33 stage 2 solution is still open. ...

	634
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	
	SP-050183
	AePONA
	

	635
	31072
	Service Requirements for OSA Service Broker
	OSA7-SB
	2
	Rel-7
	S1
	15/03/2005
	08/06/2005
	100%
	22.127
	SP-050183
	AePONA
	az: WID URL corrected

	636
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	23.198
	CP-060607
	AePONA
	

	637
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	29.198-16
	
	AePONA
	

	638
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	29.198/9, 23.198
	CP-070200
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07

	639
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	29.199-15, 23.198
	
	ETRI
	

	640
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	29.199-16, 23.198
	
	ETRI
	

	641
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	29.199-17, 23.198
	
	BT
	

	642
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	29.199-18, 23.198
	
	Telenor
	

	643
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	29.199-19, 23.198
	
	Telenor
	

	644
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	29.199-20, 23.198
	
	ETRI
	

	645
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	29.198-04-5, 23.198
	
	Ericsson
	

	646
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	
	SP-050182
	Motorola
	Moved from FS section Feb 06

	647
	32088
	Stage 1 of SDoUE
	SDoUE-CRs
	2
	Rel-7
	S1
	24/01/2005
	08/12/2006
	100%
	22.011
	SP-050182
	Motorola
	Moved from FS section Feb 06

	648
	32089
	Deleted - TR on different possible architectures
	SDoUE-FS
	2
	Rel-7
	S2
	21/03/2005
	16/12/2005
	100%
	23.805 abandonned at SP-30; descendant C1 24.305
	SP-050182
	Vodafone
	Moved from FS section Feb 06. Abandoned at SP-30

	649
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	24.305
	CP-070121
	Ericsson
	

	650
	7041
	Network selection enhancements (NSP)
	NSP-CR
	1
	Rel-7
	S1
	15/03/2006
	15/06/2007
	100%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	

	651
	320012
	Stage 1 of NSP
	NSP-TS
	2
	Rel-7
	S1
	15/03/2006
	06/12/2006
	100%
	22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008
	SP-060220
	Chris Friel, O2
	

	652
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	23.122, 24.008, 31.102
	CP-060357
	Andrew Howell (Motorola)
	

	653
	25048
	Network selection enhancements (NSP) - UE Conformance Testing
	NSP-CR_UEConTest
	1
	Rel-7
	R5
	01/06/2007
	05/12/2008
	95%
	34.108, 34.123-1, 34.123-2, 34.123-3
	RP-080135
	Nokia
	05/08: Linked to Feature UID_7041 (NSP-CR). WID in RP-080135. Status Report in RP-080540. 

	654
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	23.898
	SP-040338
	Vodafone
	

	655
	32065
	TR on Stage 2
	ACBOP
	2
	Rel-7
	S2
	15/03/2004
	31/03/2005
	100%
	23.898
	SP-040338
	NTT DoCoMo
	

	656
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	24.008
	
	
	NEW - inserted on 2/9/2004

	657
	20010
	Deleted - Potential impact on Iu interface Overload functionality
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	25.413
	
	
	

	658
	20009
	Deleted - Extra ACBOP information in RAN
	ACBOP
	2
	Rel-7
	RP
	15/03/2004
	15/03/2004
	100%
	25.331
	
	
	

	659
	50117
	Deleted - Extra ACBOP information in GERAN
	ACBOP
	2
	Rel-7
	GP
	08/09/2006
	08/09/2006
	100%
	44.018
	
	
	

	660
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	15/03/2007
	100%
	
	
	
	

	661
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2
	05/11/2003
	09/03/2007
	100%
	
	
	
	

	662
	32075
	Stage 2 of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S2
	14/10/2004
	08/03/2006
	100%
	
	
	
	

	663
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	
	NP-040618
	Siemens
	

	664
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	24.819, 24.229
	NP-040618
	Siemens
	end date updated by CT1-chairman after CT#33

	665
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	29.163, 29.209
	NP-040618
	Siemens
	

	666
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	29.229
	NP-040618
	Siemens
	CT4#32: a set of CRs on FBI for cable labs

	667
	33027
	Security Enhancements for FBI
	FBI-ISE
	3
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	33.203
	SP-050395
	Ericsson
	Duplicated entry ("ACCSEC2", "Access Security Enhancements", SP-040865) deleted by A.Sultan

	668
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	15/03/2007
	100%
	
	SP-060145
	CableLabs
	

	669
	7003
	Stage 1,2 of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	S2
	01/02/2006
	15/12/2006
	100%
	22.228, 23.228
	SP-060145
	CableLabs
	

	670
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	15/03/2007
	100%
	
	
	
	

	671
	7032
	SA5 Charging aspects of FBI for PacketCable
	FBI-PCBL-CH
	3
	Rel-7
	S5
	31/03/2006
	07/12/2006
	100%
	32.240, 32.260, 32.298, 32.299
	SP-060145
	CableLabs
	03/2006 SA#31 WID approved

	672
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	15/06/2007
	100%
	
	SP-060658
	Huawei
	SP#33 updated WID (removed MMS)

	673
	32094
	FS on SMSIP
	SMSIP
	2
	Rel-7
	S2
	14/10/2004
	13/06/2005
	100%
	23.804
	SP-060658
	Huawei
	SP#33 updated WID

	674
	32095
	Stage 2 for SMSIP
	SMSIP
	2
	Rel-7
	S2
	08/06/2005
	15/09/2006
	100%
	23.204
	SP-060658
	Huawei
	SP#33 updated WID

	675
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	15/06/2007
	100%
	
	CP-060697
	Nokia
	CP#34 updated WID

	676
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	15/06/2007
	100%
	23.040, 24.229
	CP-060697
	Nokia
	CP#34 updated WID

	677
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	23.008, 29.002
	CP-060697
	Nokia
	CP#34 updated WID

	678
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.

	679
	32102
	Deleted - TR for PCC
	PCC
	2
	Rel-7
	S2
	14/10/2004
	29/12/2005
	100%
	23.803
	SP-060217
	Nokia
	SP-30: S2 has no intention for TR completion

	680
	32103
	Stage 2 for PCC
	PCC
	2
	Rel-7
	S2
	04/07/2005
	15/09/2006
	100%
	23.203
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.

	681
	32109
	Evolution of policy control and flow based bearer level charging
	PCC
	2
	Rel-7
	S2
	01/08/2006
	29/12/2006
	100%
	23.207, 23.002, 23.228
	SP-060217
	Nokia
	SP-29 approved WID. SP-31 updated WID. 23.125 will be discontinued from Rel-7.

	682
	7033
	SA5 Charging aspects of PCC
	PCC-CH
	2
	Rel-7
	S5
	31/03/2006
	15/06/2007
	100%
	32.250, 32.251, 32.298, 32.299
	SP-060217
	Orange
	SP-31 updated WID with SA5 charging. 

	683
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)
	CP-060434
	Siemens
	

	684
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	
	CP-060435
	Ericsson
	WID approved at CP#30, Revised at CP#31, Revised at CP#33

	685
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)
	CP-060435
	Ericsson
	

	686
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	24.229
	CP-060435
	Ericsson
	

	687
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	
	SP-060292
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32

	688
	32104
	TR for VCC
	VCC
	2
	Rel-7
	S2
	31/12/2004
	08/12/2005
	100%
	23.806
	SP-060292
	Alcatel-Lucent
	

	689
	31085
	Stage 1 for VCC
	VCC
	2
	Rel-7
	S1
	17/03/2005
	28/09/2005
	100%
	22.101
	SP-060292
	Alcatel-Lucent
	

	690
	32105
	Stage 2 for VCC
	VCC
	2
	Rel-7
	S2
	06/09/2005
	08/09/2006
	100%
	23.206
	SP-060292
	Alcatel-Lucent
	

	691
	35079
	SA5 Charging aspects of VCC
	VCC-CH
	2
	Rel-7
	S5
	17/03/2006
	14/06/2007
	100%
	32.250, 32.260
	SP-060292
	Orange
	03/2006 SA#31 WID approved

	692
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	
	CP-070186
	Alcatel-Lucent
	

	693
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	24.206, 24.216
	CP-070186
	Alcatel-Lucent
	

	694
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	23.003
	CP-070186
	Alcatel-Lucent
	

	695
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	29.163
	CP-070186
	Alcatel-Lucent
	

	696
	7046
	One Tunnel solution for Optimisation of Packet Data Traffic
	OPTUNEL
	1
	Rel-7
	S2
	27/03/2006
	31/10/2007
	100%
	
	SP-060819
	Nokia
	

	697
	320002
	Deleted - Study on Stage 2 for One Tunnel solution
	OPTUNEL-Study
	2
	Rel-7
	S2
	27/03/2006
	15/09/2006
	100%
	23.809
	SP-060819
	Nokia
	S2#52 CREATED. TR for Info SP-33. SP-34: S2 Report intention to discontinue TR

	698
	340013
	One Tunnel Deployment Guideline
	OPTUNEL-Guide
	2
	Rel-7
	S2
	23/10/2006
	31/10/2007
	100%
	23.919
	SP-060819
	Huawei
	S2#55 CREATED: SP-34 Approved and exception request granted until 03/07

	699
	320003
	Stage 2 specification for One Tunnel solution
	OPTUNEL-Stage2
	2
	Rel-7
	S2
	11/09/2006
	15/12/2006
	100%
	23.060
	SP-060819
	Nokia
	S2#52 CREATED

	700
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	
	SP-060437
	Samsung
	Triggered by the abandoned Study UID_32117 

	701
	340014
	Stage 2 of CStermS
	CSItermS
	2
	Rel-7
	S2
	08/06/2006
	02/03/2007
	100%
	23.279
	SP-060437
	Samsung
	

	702
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	24.229, 24.279
	CP-070239
	Samsung
	CP-34 approved WID. CP-35 updated WID 

	703
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	24.229, 24.179, 24.279
	CP-060647
	Samsung
	CP-34 approved WID 

	704
	33022
	Liberty Alliance and 3GPP Security Interworking
	LibSec
	1
	Rel-7
	S3
	10/03/2005
	30/11/2006
	100%
	33.980 
	SP-050145
	Nokia
	WID approved SA#27.

	705
	33023
	Trust Requirements for Open Platforms in 3GPP
	TrustOP
	1
	Rel-7
	S3
	03/01/2005
	30/11/2006
	100%
	33.905
	SP-040863
	Nokia
	WID approved SA#26. 

	706
	33024
	Development of UEA2 and UIA2
	AlgUEA2
	1
	Rel-7
	S3
	01/12/2004
	09/12/2005
	100%
	35.919, 35.215, 35.216, 35.217, 35.218
	SP-040864
	TeliaSonera
	WID approved SA#26, Dependant on Funding Availability. 

	707
	33026
	Lawful Interception in the 3GPP Rel-7 architecture
	LI-7A
	1
	Rel-7
	S3
	28/06/2005
	08/12/2005
	100%
	33.106, 33.107, 33.108
	SP-050237
	BMWI
	

	708
	33028
	Key establishment between a UICC and a terminal
	KeyEstUTerm
	1
	Rel-7
	S3
	07/12/2005
	28/09/2006
	100%
	33.110
	SP-050780
	Gemalto
	

	709
	330008
	NDS Authentication Framework Extension for Transport Layer Security
	NDSAFTLS
	1
	Rel-7
	S3
	28/09/2006
	06/12/2006
	100%
	33.310
	SP-060507
	Nokia
	TLS profile is moved to Rel-8

	710
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	

	711
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	33.918, 33.222, 24.109
	SP-050573
	Gemalto
	

	712
	732032
	2G GBA: 2G SIM usage in 3GPP GAA framework
	SEC7-2GGBA
	2
	Rel-7
	S3
	12/09/2005
	05/12/2005
	100%
	33.920, 33.220
	SP-050576
	Nokia
	

	713
	732033
	Generic Authentication Architecture usage extensions and optimisations
	SEC7-GAA2
	2
	Rel-7
	S3
	12/09/2005
	30/11/2006
	100%
	33.220, 29.109, 24.109, (33.223 goes to R8)
	SP-060429
	Nokia
	33.223 goes to R8

	714
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	
	SP-050579
	Siemens
	

	715
	310004
	SA3 aspects of SEC7-NDS-TCAPsec
	SEC7-NDS-TCAPsec-SA3
	3
	Rel-7
	S3
	12/09/2005
	10/03/2006
	100%
	33.204
	SP-050579
	Siemens
	

	716
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	29.204, 29.002
	CP-060170
	Siemens
	

	717
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	15/03/2007
	100%
	24.930
	CP-060101
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

	718
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	
	CP-060102
	Siemens
	

	719
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	43.068, 43.069
	CP-060102
	Siemens
	

	720
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	29.002
	CP-060102
	Siemens
	

	721
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	29.061
	CP-060431
	Vodafone
	

	722
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	29.161
	CP-060432
	Vodafone
	

	723
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	29.164
	CP-070101
	Siemens
	

	724
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	29.414
	CP-070105
	Alcatel-Lucent
	08/03/2007 08:00

	725
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	
	CP-070246
	Ericsson
	

	726
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	24.229
	CP-070246
	Ericsson
	

	727
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	29.162
	
	Ericsson
	CT#34: CT3 not involved in Mp interface definition

	728
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	23.333
	CP-070246
	Huawei
	

	729
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	29.333
	CP-070246
	Ericsson
	

	730
	340016
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	23.040, 29.002
	CP-070032
	Vodafone
	WID approved in CT#34

	731
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002
	CP-070334
	Alcatel-Lucent
	

	732
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	31.103, TS 102 241
	CP-050145
	Sun
	reported complete when checked after CT6#44

	733
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	31.101
	CP-070259
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45

	734
	34030
	Video Codec Performance Requirements
	VICPer
	1
	Rel-7
	S4
	03/01/2005
	07/06/2007
	100%
	26.234, 26.235, 26.346, 26.140, 26.902
	SP-040836
	Siemens
	

	735
	34032
	Dynamic and Interactive Multimedia Scenes
	DIMS
	1
	Rel-7
	S4
	15/03/2005
	07/06/2007
	100%
	26.140, 26.142, 26.234, 26.244, 23.346
	SP-050195
	Streamezzo
	

	736
	34034
	3G-324M Video Telephony Call Setup Times Improvements
	VTCSTI
	1
	Rel-7
	S4
	08/06/2005
	27/09/2006
	100%
	26.911
	SP-050404
	Vodafone
	

	737
	34035
	Optimizations for Multimedia Telephony over IMS
	OMTIMS
	1
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	26.235, 26.236
	SP-060226
	Ericsson
	

	738
	34037
	Deleted - Characterisation of Adaptive Jitter Management Performance for VoIP Services
	OMTIMS-CAJMP
	2
	Rel-7
	S4
	28/09/2005
	28/09/2005
	100%
	
	SP-050432
	Lucent
	SP-35 stopped

	739
	34036
	End-to-End Multimedia Services Performance Metrics
	E2EMSPM
	1
	Rel-7
	S4
	28/09/2005
	15/03/2007
	100%
	26.944
	SP-050433
	China Mobile
	

	740
	34039
	Packet Switched Streaming Enhancements
	PSSe
	1
	Rel-7
	S4
	08/06/2006
	07/06/2007
	100%
	26.234, 26.244
	SP-060361
	Ericsson
	

	741
	35041
	OAM&P 
	OAM7
	1
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	
	TR 30.817
	Toche
	

	742
	35042
	Network Infrastructure Management
	OAM7-NIM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	

	743
	35044
	Enhance NRM to accommodate NGN (IMS as basis of the Next Generation Network)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	32.731/2/3/5, 32.631/2/3/5
	SP-050302
	Motorola
	

	744
	35046
	Co-operative Element Management interface (CO-OP) (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	TR 32.806/814, 32.101
	SP-050304
	Motorola 
	

	745
	35047
	Network Management (NM) Itf-N performance criteria
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	TR 32.811
	SP-050305
	China Mobile
	

	746
	35048
	Delta synchronization between IRP Manager and IRP Agent (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	32.391/2/3/5 
	SP-050306
	Siemens 
	

	747
	35049
	Subscription Management (SuM) IRP Solution Sets
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	32.307/317/607/667/665, 32.101, 32.175
	SP-060739
	Ericsson 
	

	748
	35050
	Integration Reference Point (IRP) Security Management
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	32.372/3/5, 32.111,32.30x,32.32x,32.33x,32.34x,32.35x,32.36x,32.41x,32.60x,32.61x,32.66x
	SP-050308
	Huawei 
	

	749
	35052
	Partial suspension of Itf-N during maintenance/testing (Study + Implementation)
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	32.381/2/3/5
	SP-050310
	Siemens 
	

	750
	35054
	Stopped - Management of Legacy Equipment
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	new TS 32.xxx
	SP-050312
	Siemens 
	

	751
	35055
	Stopped - Rules for Vendor Specific Extensions
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	32.62n;   For n = 1 to 5
	SP-050313
	Siemens 
	Request to TSG#35 to STOP the WI

	752
	35064
	Backward and Forward Compatibility of IRP systems
	OAM7-NIM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	TS 32.154
	SP-050630
	Ericsson 
	Submit Exception Sheet for TSG#35 Approval

	753
	35071
	Repeater Network Resource Model (NRM) definition
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	07/12/2006
	100%
	32.721/2/3/5
	SP-050731
	China Mobile 
	

	754
	35072
	UTRAN radio channel power monitoring
	OAM7-NIM
	3
	Rel-7
	S5
	13/02/2006
	15/03/2007
	100%
	32.405, 32.64n;   For n = 1 to 5
	SP-050733
	China Mobile 
	

	755
	340009
	Notification XML Schema
	OAM7-NIM
	3
	Rel-7
	S5
	07/12/2006
	15/03/2007
	100%
	New TS 32.325/345/365/415, CR to 32.335/615/665
	SP-060754
	Huawei 
	12/2006 SA#34 WID approved

	756
	35043
	Performance Management
	OAM7-PM
	2
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	
	
	
	

	757
	35057
	Performance measurements definition for CN CS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	32.407, 32.408
	SP-050315
	China Mobile 
	

	758
	35058
	Enhancement UTRAN performance measurements definition
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	32.405
	SP-050316
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval

	759
	35059
	Add TDD specific counters in Performance measurement
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	32.405
	SP-050317
	CATT
	

	760
	35060
	ATM bearer network Performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	No impact  on 32.404, 32.405, 32.406, 32.407 
	SP-050318
	ZTE 
	

	761
	35069
	Performance measurements definition for IMS
	OAM7-PM
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	32.404,32.409,32.437, 32.632/3/4/5 
	SP-050631
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval

	762
	35073
	HSDPA performance measurements
	OAM7-PM
	3
	Rel-7
	S5
	13/02/2006
	14/06/2007
	100%
	32.405
	SP-060379
	China Mobile 
	Submit Exception Sheet for TSG#35 Approval

	763
	35039
	Trace Management
	OAM7-Trace
	2
	Rel-7
	S5
	02/09/2005
	26/06/2007
	100%
	
	SP-050628
	Vodafone
	

	764
	35040
	End-to-end Service Level tracing for IMS
	OAM7-Trace
	3
	Rel-7
	S5
	11/11/2005
	15/03/2007
	100%
	CR 32.101, 32.421/2/3.
	SP-050627
	Vodafone
	07/2005: OMA (Stage 1), Stage 2/3 SA5, CT1/3/4

	765
	35062
	Trace record content for UTRAN TDD
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	CR 32.421/2/3.
	SP-050628
	Nokia
	

	766
	35063
	IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	14/06/2007
	100%
	TS 32.441/2/3/5, CRs 32.632/3/5 
	SP-050629
	Nokia
	Submit Exception Sheet for TSG#35 Approval

	767
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067

	768
	35070
	Deleted - duplicated with UID 35063 - IRP for Subscriber and Equipment Trace Management
	OAM7-Trace
	3
	Rel-7
	S5
	02/09/2005
	15/12/2006
	100%
	32.421,32.422,32.423. 3 new TS 32.4x1,2,3
	SP-050629
	Nokia
	

	769
	320007
	Charging Management small Enhancements Rel-7
	CH7
	1
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	32.2xy
	
	Orange
	

	770
	320008
	Alternate Charged Party (ACP) for IMS
	CH7-IMS-ACP
	2
	Rel-7
	S5
	22/05/2006
	14/06/2007
	100%
	32.240, 32.260, 32.298, 32.299
	SP-060442
	Lucent 
	

	771
	330004
	Align 3GPP Charging with OMA PoC Enabler Release 2.0
	CH7-PoC
	2
	Rel-7
	S5
	28/09/2006
	14/06/2007
	100%
	32.240, 32.272, 32.299, 32.298
	SP-060546
	Siemens 
	09/2006 SA#33 WID approved

	772
	2468
	Multiple Input Multiple Output antennas (MIMO)
	MIMO
	1
	Rel-7
	R1
	14/03/2003
	17/09/2007
	100%
	25.876, 25.996
	RP-0300192
	Alcatel-Lucent
	Completed Sep 2007; Status Report in RP-070037and RP-070531

	773
	21006
	MIMO - Physical layer
	MIMO-Phys
	2
	Rel-7
	R1
	12/09/2003
	15/03/2007
	100%
	25.211, 25.212, 25.213, 25.214, 25.215, 25.221
	RP-0300192
	Alcatel-ucent
	Completed Sep 2007; Status Report in RP-070037

	774
	22003
	MIMO - Layer 2,3 aspects
	MIMO-L23
	2
	Rel-7
	R2
	12/09/2003
	15/03/2007
	100%
	25.876
	RP-0300192
	Alcatel-ucent
	Completed Sep 2007; Status Report in RP-070037

	775
	23008
	MIMO - Iub/Iur Protocol Aspects
	MIMO-IurIub
	2
	Rel-7
	R3
	14/03/2003
	15/03/2007
	100%
	
	RP-0300192
	Alcatel-ucent
	Completed Sep 2007; Status Report in RP-070037

	776
	24008
	MIMO - RF Radio Transmission/Reception, System Performance Requirements and Conformance Testing
	MIMO-RF
	2
	Rel-7
	R4
	12/12/2003
	17/09/2007
	100%
	
	RP-0300192
	Alcatel-ucent
	Completed Sep 2007; Status Report in RP-070531

	777
	20028
	Rel-7 Improvements of the Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	04/06/2007
	100%
	
	
	
	Generic feature

	778
	20060
	Extended UMTS 1.7/2.1 GHz
	RInImp-UMTS1721Ext
	2
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	25.806, 25.101, 25.104, 25.133, 24.141, 25.331, 25.306, 25.307, 25.423, 25.461, 25.463, 34.121
	RP-060180
	Ericsson
	Completed Dec 2006; Status Report in RP-060681

	779
	20067
	UMTS 2.6 GHz 7.68 Mcps TDD
	RInImp-UMTS26VHCRTDD
	2
	Rel-7
	R4
	15/06/2006
	15/09/2006
	100%
	25.102, 25.105, 25.123, 25.113, 25.142, 34.124
	RP-060349
	IPWireless
	Completed Sep 2006; Status Report in RP-060451

	780
	20021
	UMTS 2.6 GHz
	RInImp-UMTS2600
	2
	Rel-7
	R4
	15/09/2004
	14/06/2005
	100%
	TS25.101, TS25.104, TS25.133, TS25.141, TS25.331, TS25.942, TS25.306, TS25.307, TS34.121
	RP-040397
	Nokia
	Completed Jun 2005, Status Report in RP-050184

	781
	20025
	UMTS 2.6 GHz TDD
	RInImp-UMTS2600TDD
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	25.102, 25.105, 25.113, 25.123, 25.142, 25.331, 25.942, 25.306, 25.307, 34.122, 34.124
	RP-040553
	IPWireless
	Completed Dec 2005, Status Report in RP-050661

	782
	20027
	UMTS 900 MHz
	RInImp-UMTS900
	2
	Rel-7
	R4
	15/12/2004
	14/12/2005
	100%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	RP-040541
	Nortel
	Completed Dec 2005, Status Report in RP-050662

	783
	20043
	UMTS 1700 MHz
	RInImp-UMTS1700
	2
	Rel-7
	R4
	15/03/2005
	14/12/2005
	100%
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 34.121
	RP-050385
	NTT DoCoMo
	Completed Dec 2005; Status Report in RP-050824

	784
	20024
	UE Antenna Performance Evaluation Method and Requirements
	RInImp-UEAnt
	2
	Rel-7
	R4
	15/12/2004
	04/06/2007
	100%
	25.101, 25.963
	RP-050122
	TeliaSonera
	RAN#36 (May 2007) completed. Status Report in RP-070281

	785
	20045
	Improved Performance Requirements for HSDPA UE based on Rx Diversity (type 1) & LMMSE equalizer (type 2)
	RInImp-HSPerf-Type3
	2
	Rel-7
	R4
	15/03/2005
	15/03/2005
	100%
	25.101
	RP-050362
	Cingular
	Completed Mar 2006, Status Report in RP-060015

	786
	20062
	Additional minimum UE performance requirement for non-HSDPA channels based on type 1 enhanced receiver (Rx Diversity)
	RInImp-RxDiv
	2
	Rel-7
	R4
	15/09/2005
	15/12/2006
	100%
	25.101
	
	Qualcomm
	BB contains 3 WTs

	787
	20048
	Additional minimum UE performance requirement for DL physical channels in support of DCH/HS-DSCH operation based on type 1 enhanced receiver (RX-Diversity)
	RInImp-RxDiv-DCH
	3
	Rel-7
	R4
	15/09/2005
	14/06/2006
	100%
	25.101
	RP-060185
	Cingular
	Completed Jun 2006, Status Report in RP-060235

	788
	7028
	Additional minimum UE performance requirement for downlink physical channels in support of MTCH and MCCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-MBMS
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	25.101
	RP-060183
	Qualcomm
	Completed Dec 2006, Status Report in RP-060678

	789
	7029
	Additional minimum UE performance requirement for downlink physical channels in support of E-DCH operation based on type 1 enhanced receiver (Rx-Diversity)
	RInImp-RxDiv-EDCH
	3
	Rel-7
	R4
	15/03/2006
	15/12/2006
	100%
	25.101
	RP-060184
	Qualcomm
	Completed Dec 2006, Status Report in RP-060679

	790
	20049
	Deleted Improved support of gaming over HSDPA/EDCH
	RInImp-Gaming
	2
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	
	RAN_Work_Items
	Cingular
	RAN#34 (Dec 2006) stopped. Status Report in RP-060680

	791
	20047
	Deleted (not approved at PCG) - UMTS 2.6 GHz FDD DL External
	RInImp-UMTS2600Ext
	2
	Rel-7
	R4
	15/09/2005
	15/09/2005
	100%
	25.101, 25.104, 25.133, 25.141, 25.331, 25.942, 25.306, 25.307, 34.121
	
	T-mobile
	This item was conditionnaly approved pending decision of PCG 16 who decided not to approve it

	792
	20029
	Rel-7 RAN improvements
	RANimp
	1
	Rel-7
	RP
	15/12/2004
	15/06/2007
	100%
	
	
	
	Generic feature

	793
	20026
	Optimisation of channelisation code utilisation for 1.28 Mcps TDD
	RANimp-RABSE-CodOptLCRTDD
	2
	Rel-7
	R1
	15/12/2004
	15/12/2006
	100%
	
	RP-040552
	UTStarcom
	Completed Dec 2006; Status Report in RP-060682

	794
	20031
	Delay optimisation for procedures applicable to CS and PS Connections
	RANimp-DelayOpt
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	25.815, TS25.321, TS25.322, TS25.331
	RP-050386
	Nokia
	Completed Sep 2006; Status Report in RP-060453

	795
	20032
	Improved support of IMS Realtime Services using HSDPA/HSUPA
	RANimp-IMSRealTime
	2
	Rel-7
	R2
	15/03/2005
	14/12/2005
	100%
	
	RP-050160
	Cingular
	Closed Dec 2005; Status Report in RP-050667

	796
	20033
	UE Performance Requirements for MBMS (TDD)
	MBMS-RAN-RF-TDD
	2
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	TS25.102, TS25.123
	RP-050156
	IPwireless
	Completed Sep 2006; Status Report in RP-060477

	797
	20046
	Continuous connectivity for packet data users
	RANimp-CPC
	2
	Rel-7
	R1
	14/03/2005
	15/03/2007
	100%
	25.903, 25.201, 25.211, 25.212, 25.214, 25.308, 25.321, 25.331, 25.423, 25.433, 25.101, 25.133
	RP-050870
	Siemens
	Completed at Mar 2007; Status Report in RP-070033

	798
	7030
	Extended WCDMA Cell Range
	RANimp-ExtCell
	2
	Rel-7
	R3
	15/03/2006
	15/12/2006
	100%
	25.133, 25.423, 25.425, 25.433, 25.435, 25.453, 25.331
	RP-060212
	Ericsson
	Completed Dec 2006; Status Report in RP-060685

	799
	7031
	7.68 Mcps TDD Enhanced Uplink
	RANimp-VHCRTDD-EDCH
	2
	Rel-7
	R1
	15/03/2006
	15/12/2006
	100%
	25.201, 25.202, 25.221, 25.222, 25.223, 25.224, 25.225, 25.331, 23.321, 25.306, 25.302, 25.401, 25.420, 25.423, 25.427, 25.433, 25.102, 25.105, 25.142
	RP-060119
	IPwireless
	Completed Dec 2006; Status Report in RP-060684

	800
	330009
	Enhanced CELL_FACH State in FDD
	RANimp-EnhState
	2
	Rel-7
	R2
	25/09/2006
	04/06/2007
	100%
	25.308, 25.304, 25.306, 25.321, 25.331, 25.433, 25.435, 25.423, 25.425,
	RP-070245
	Nokia
	Completed May 2007; Status Report in RP-070286

	801
	340038
	64QAM for HSDPA (FDD)
	RANimp-64QamDownlink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	25.308, 25.211, 25.212, 25.213, 25.306, 25.331, 25.433, 25.435, 25.423, 25.425, 25.101, 25.104, 25.141
	RP-070223
	Ericsson
	Completed May 2007; Status Report in RP-070287

	802
	340039
	Improved L2 support for high data rates
	RANimp-L2DataRates
	2
	Rel-7
	R2
	15/12/2006
	04/06/2007
	100%
	25.301, 25.308,25.306, 25.321, 25.322, 25.331, 25.433, 25.435, 25.423, 25.425, 25.999
	RP-070242
	Ericsson
	Completed May 2007; Status Report in RP-070289

	803
	340040
	Introduction of 16QAM in HSUPA (FDD)
	RANimp-16QamUplink
	2
	Rel-7
	R1
	15/12/2006
	04/06/2007
	100%
	25.319, 25.101, 25.104, 25.133, 25.141, 25.211, 25.212, 25.213, 25.214, 25.306, 25.321, 25.331, 25.423, 25.433
	RP-060844
	Nokia
	Completed May 2007; Status Report in RP-070288

	804
	20066
	Interface to control Tower Mounted Amplifiers (TMAs)
	RANImp-TMA
	2
	Rel-7
	R3
	26/01/2007
	15/06/2007
	100%
	
	RP-060418
	Vodafone
	Completed Mar 2007; Status Report in RP-070140

	805
	340045
	OAM aspects to Interface to control TMAs
	RANImp-TMA-OAM
	3
	Rel-7
	S5
	26/01/2007
	15/06/2007
	100%
	32.642/3/5 – Align with RAN 25.466 
	
	Adrian Neal, Vodafone
	SA#36 Jun 2007 completed

	806
	20014
	7.68Mcps TDD option
	VHCRTDD
	1
	Rel-7
	RP
	15/09/2004
	15/06/2006
	100%
	
	RP-060119
	IPwireless
	Completed Dec 2006, Status Report in RP-060684

	807
	20015
	VHCRTDD: Stage 2
	VHCRTDD-Stage2
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	TS25.202
	RAN_Work_Items_History
	Martin Beale, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	808
	20016
	VHCRTDD: Physical Layer
	VHCRTDD-Phys
	2
	Rel-7
	R1
	15/09/2004
	15/03/2006
	100%
	TS25.221, TS25.222, TS25.223, TS25.224,TS25.225
	RAN_Work_Items_History
	Martin Beale, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	809
	20017
	VHCRTDD: Layer 2 and layer 3 protocol aspects
	VHCRTDD-L23
	2
	Rel-7
	R2
	15/09/2004
	15/03/2006
	100%
	TS25.301, TS25.302, TS25.305, TS25.306, TS25.321, TS25.331
	RAN_Work_Items_History
	Derek Richards, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	810
	20018
	VHCRTDD: UTRAN Iub/Iur Protocol Aspects
	VHCRTDD-IurIub
	2
	Rel-7
	R3
	15/09/2004
	15/03/2006
	100%
	TS25.401, TS25.420, TS25.423, TS25.425, TS25.427, TS25.430, TS25.433, TS25.435
	RAN_Work_Items_History
	Peter Legg, IPWireless
	Feature completed and closed at RP#33 with the presentation of the test WI

	811
	20019
	VHCRTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	VHCRTDD-RF
	2
	Rel-7
	R4
	15/09/2004
	15/06/2006
	100%
	TS25.102, TS25.105, TS25.123, TS25.133, TS25.142
	RAN_Work_Items_History
	Shin Horng Wong
	Feature completed and closed at RP#33 with the presentation of the test WI

	812
	20035
	3.84 Mcps TDD Enhanced Uplink
	EDCHTDD
	1
	Rel-7
	RP
	15/03/2005
	15/09/2006
	100%
	
	RP-050100
	IPwireless
	Completed Sep 2006, Status Report in RP-060462

	813
	20036
	EDCHTDD: Stage 2
	EDCHTDD-Stage2
	2
	Rel-7
	R2
	15/03/2005
	15/06/2006
	100%
	
	RAN_Work_Items_History
	Nicholas Anderson
	

	814
	20037
	EDCHTDD: Physical Layer
	EDCHTDD-Phys
	2
	Rel-7
	R1
	15/03/2005
	15/09/2006
	100%
	TS25.201, TS25.221,TS25.222, TS25.223, TS25.224, TS25.225
	RAN_Work_Items_History
	Nicholas Anderson
	

	815
	20038
	EDCHTDD: Layer 2 and 3 Protocol Aspects
	EDCHTDD-L23
	2
	Rel-7
	R2
	15/03/2005
	15/09/2006
	100%
	TS25.301, TS25.302, TS25.306, TS25.321, TS25.331
	RAN_Work_Items_History
	Derek Richards
	

	816
	20039
	EDCHTDD: UTRAN Iub/Iur Protocol Aspects
	EDCHTDD-IurIub
	2
	Rel-7
	R3
	15/03/2005
	15/09/2006
	100%
	TS25.401, TS25.420, TS25.423, TS25.427, TS25.430, TS25.433, TS25.435
	RAN_Work_Items_History
	Jim Miller
	

	817
	20040
	EDCHTDD: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCHTDD-RF
	2
	Rel-7
	R4
	15/03/2005
	15/09/2006
	100%
	TS25.102, TS25.105, TS25.123, TS25.142
	RAN_Work_Items_History
	Shin Horng Wong
	

	818
	20055
	1.28 Mcps TDD Enhanced Uplink
	LCRTDD-EDCH
	1
	Rel-7
	RP
	15/03/2006
	15/06/2007
	100%
	
	RP-060202
	CATT
	Completed May 2007; Status Report in RP-070038 and RP-070296

	819
	20056
	1.28 Mcps TDD Enhanced Uplink: Physical Layer
	LCRTDD-EDCH-Phys
	2
	Rel-7
	R1
	15/03/2006
	15/03/2007
	100%
	25.201, 25.221, 25.222, 25.223, 25.224, 25.225
	RAN_Work_Items
	Ke Wang (CATT)
	

	820
	20057
	1.28 Mcps TDD Enhanced Uplink: Layer 2 and 3 Protocol Aspects
	LCRTDD-EDCH-L23
	2
	Rel-7
	R2
	15/03/2006
	15/03/2007
	100%
	25.301, 25.302, 25.306, 25.321, 25.331
	RAN_Work_Items
	Haiyang Quan (CATT)
	

	821
	20058
	1.28 Mcps TDD Enhanced Uplink: UTRAN Iub/Iur Protocol Aspects
	LCRTDD-EDCH-IubIur
	2
	Rel-7
	R3
	15/03/2006
	15/03/2007
	100%
	25.401, 25.420, 25.423, 25.425, 25.427, 25.430, 25.433, 25.435
	RAN_Work_Items
	Yincheng Zhang (CATT)
	

	822
	20059
	1.28 Mcps TDD Enhanced Uplink: RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	LCRTDD-EDCH-RF
	2
	Rel-7
	R4
	15/03/2006
	15/06/2007
	100%
	25.102, 25.105, 25.123, 25.142
	RAN_Work_Items
	Yuexia Song (CATT)
	

	823
	350146
	1.28Mcps TDD Enhanced Uplink - UE Conformance Testing
	LCRTDD-EDCH-UEConTest
	1
	Rel-7
	R5
	20/09/2007
	12/09/2008
	100%
	34.108, 34.122, 34.123-1/2/3
	RP-070724
	CATT
	UID_350046->350146. 05/08: Linked to Feature UID_20055 (LCRTDD-EDCH). Status Report in RP-080539.  RAN#41 completed

	824
	50118
	MS Antenna Performance Evaluation Method and Requirements
	APEMR
	1
	Rel-7
	GP
	28/01/2005
	16/11/2007
	100%
	25.914, 25.144, 45.005
	GP-050284
	TeliaSonera
	GP#36 completed for R7

	825
	50119
	Lower 700 MHz Inclusion in the GERAN Specifications
	GSM710
	1
	Rel-7
	GP
	03/01/2005
	30/06/2006
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021
	GP 050543
	Dave Cotton (UTC)
	

	826
	51138
	Inclusion of the 698 – 746 MHz band into GERAN core specifications
	GSM710-core
	2
	Rel-7
	G1
	03/01/2005
	30/06/2005
	100%
	24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 
	
	
	Completed

	827
	53084
	G1 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G1
	31/08/2005
	30/06/2006
	100%
	51.021
	
	
	

	828
	55094
	G3 aspects of GSM710
	GSM-710-test
	2
	Rel-7
	G3
	31/08/2005
	30/06/2006
	100%
	51.010
	
	
	

	829
	50564
	Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	
	GP-061501
	Gunnar Hedby, Ericsson
	Originally started Nov. 2003 as GP-030443

	830
	52143
	Minimise the transfer delay between the SGSN and the MS
	SCSAGB-MTD
	2
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	
	GP-061501
	Gunnar Hedby, Ericsson
	

	831
	51137
	Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-7
	G1
	08/04/2005
	31/08/2007
	100%
	
	GP-061502
	Gunnar Hedby, Ericsson
	

	832
	52144
	Support of Conversational Services in A/Gb mode via the PS domain – RLC Non-Persistent mode
	SCSAGB-RLCNP
	2
	Rel-7
	G2
	30/06/2006
	17/11/2006
	100%
	43.955, 43.064, 44.060, 45.001, 45.002, 45.003, 45.005, 45.010, 51.010, 51.021
	GP-061503
	Gunnar Hedby, Ericsson
	

	833
	52138
	Deleted- Radio Channel Support
	SCSAGB-RCHS
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	
	GP-051166
	Gunnar Hedby, Ericsson
	

	834
	52139
	Deleted- Modifications to FLO
	SCSAGB-FLO
	2
	Rel-7
	G2
	17/07/2006
	17/07/2006
	100%
	
	GP-051165
	Gunnar Hedby, Ericsson
	

	835
	50565
	Addition of new frequency band to GSM (T-GSM810)
	TGSM810
	1
	Rel-7
	GP
	08/04/2005
	31/08/2007
	100%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021
	GP-050945
	Chen De, Huawei
	

	836
	50566
	Changes to core specification
	TGSM810-Core
	2
	Rel-7
	GP
	08/04/2005
	02/09/2005
	100%
	45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060
	GP-050946
	Chen De, Huawei
	

	837
	55092
	Changes to MS testing specification
	TGSM810-MStest
	2
	Rel-7
	G3
	08/04/2005
	31/08/2007
	100%
	51010-1
	GP-050947
	Chen De, Huawei
	

	838
	53082
	Changes to BTS testing specification
	TGSM810-BTStest
	2
	Rel-7
	G1
	08/04/2005
	11/11/2005
	100%
	51021
	GP-050948
	Chen De, Huawei
	

	839
	50567
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM
	1
	Rel-7
	GP
	08/04/2005
	17/11/2006
	100%
	
	GP-050979
	Rami Vaittinen, Nokia
	Started at GERAN#24

	840
	55093
	Handover of dedicated and shared resources while in dual transfer mode
	HODSRDTM-G2
	2
	Rel-7
	G2
	08/04/2005
	30/06/2006
	100%
	43.055, 44.018, 44.060
	GP-050979
	Rami Vaittinen, Nokia
	Started at GERAN#24

	841
	55095
	MS Conformance Testing
	HODSRDTM-Mstest
	2
	Rel-7
	G3
	08/04/2005
	17/11/2006
	100%
	51-010
	GP-050979
	Rami Vaittinen, Nokia
	Stopped, no work done

	842
	53083
	BTS conformance testing
	HODSRDTM-BTStest
	2
	Rel-7
	G1
	08/04/2005
	17/11/2006
	100%
	51.026
	GP-050979
	Rami Vaittinen, Nokia
	Stopped, no work done

	843
	50569
	Mobile Station Receive Diversity (DARP Phase II)
	MSRD2
	1
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	24.008, 45.005, 51.010
	GP-061491
	Kent Pedersen, Nokia Corporation (ETSI)
	GP#37 completed.

	844
	50571
	Performance Requirements for Mobile Station Receive Diversity, DARP Phase II
	MSRD2-PerfReq
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	45.005
	GP-060115
	Kent Pedersen, Nokia Corporation (ETSI)
	

	845
	50572
	Capability signalling of Mobile Station Receive Diversity, DARP Phase II
	MSRD2-CapSig
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	24.008
	GP-060116
	Kent Pedersen, Nokia Corporation (ETSI)
	

	846
	50573
	Test Scenarios for Mobile Station Receive Diversity, DARP Phase II 
	MSRD2-TestSc
	2
	Rel-7
	GP
	11/11/2005
	16/02/2007
	100%
	45.005
	GP-060117
	Kent Pedersen, Nokia Corporation (ETSI)
	

	847
	50570
	MS conformance test of DARP Phase II (MSRD)
	MSRD2-Msconf
	2
	Rel-7
	GP
	11/11/2005
	16/11/2007
	100%
	51.010
	GP-060114
	Kent Pedersen, Nokia Corporation (ETSI)
	

	848
	50579
	Downlink Dual Carrier
	GDCDL
	1
	Rel-7
	GP
	20/01/2006
	21/11/2008
	69%
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008, 51.010
	GP-061331
	Nokia Siemens Networks
	GP#30 completed

	849
	51139
	Downlink Dual Carrier Stage 2
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	30/06/2006
	100%
	43.055, 43.064
	GP-060484
	Nokia Siemens Networks
	GP#35 completed

	850
	52142
	Downlink Dual Carrier Stage 3
	GDCDL-Stage2
	2
	Rel-7
	G1
	20/01/2006
	31/08/2007
	100%
	24.008, 44.018, 44.060, 45.001, 45.002, 45.005, 45.008
	GP-060485
	Nokia Siemens Networks
	

	851
	53086
	Downlink Dual Carrier – MS Conformance Test 
	GDCDL-Stage3
	2
	Rel-7
	G2;G1
	20/01/2006
	21/11/2008
	25%
	51.010
	GP-060486
	Nokia Siemens Networks
	

	852
	50580
	Support of SIGTRAN in GERAN
	GDCDL-MStest
	1
	Rel-7
	G3new
	20/01/2006
	30/06/2006
	100%
	48.001, 48.006, 43.059, 49.031
	GP-060450
	Peter Ostrup, Ericsson
	

	853
	50582
	Latency Reductions
	LATRED
	1
	Rel-7
	GP
	30/06/2006
	31/08/2007
	100%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	GP-061519
	Håkan Persson, Ericsson
	

	854
	52145
	Improved Ack/Nack reporting
	LATRED-ACKNAR
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	GP-061520
	Håkan Persson, Ericsson
	

	855
	52146
	Reduced TTI
	LATRED-REDTTI
	2
	Rel-7
	G2
	30/06/2006
	31/08/2007
	100%
	45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021
	GP-061521
	Håkan Persson, Ericsson
	

	856
	52147
	PS Handover between GERAN/UTRAN mode and GAN Mode
	GUGAN
	1
	Rel-7
	G2
	30/06/2006
	16/02/2007
	100%
	43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010
	GP-061349
	John Diachina, Ericsson
	

	857
	50584
	Higher Uplink performance for GERAN Evolution 
	HUGE
	1
	Rel-7
	GP
	08/09/2006
	20/02/2009
	71%
	24.008, 43.055, 43.064, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 45.010, 51.010, 51.021
	GP-071083
	Nokia Siemens Networks, Ericsson
	Exception sheet in GP-071567

	858
	51140
	Stage 2 of HUGE
	HUGE-Stage2
	2
	Rel-7
	G1
	08/09/2006
	07/09/2007
	100%
	43.055, 43.064
	GP-061902
	Nokia Siemens Networks, Ericsson
	GP#35 completed

	859
	51141
	Layer 1 Support of HUGE
	HUGE-Layer1
	2
	Rel-7
	G1
	08/09/2006
	22/02/2008
	100%
	45.001, 45.002, 45.003, 45.004, 45.008
	GP-061903
	Nokia Siemens Networks, Ericsson
	GP#37 completed

	860
	52149
	Layer 2/3 Support of HUGE
	HUGE-Layer23
	2
	Rel-7
	G2
	08/09/2006
	31/08/2007
	100%
	24.008, 44.018, 44.060
	GP-061904
	Nokia Siemens Networks, Ericsson
	GP#35 completed

	861
	51142
	Performance requirements
	HUGE-Perfreq
	2
	Rel-7
	G1
	08/09/2006
	29/08/2008
	100%
	45.005
	GP-061905
	Nokia Siemens Networks, Ericsson
	GP#39 completed

	862
	53087
	MS Conformance Test
	HUGE-Mstest
	2
	Rel-7
	G3new
	08/09/2006
	20/02/2009
	0%
	51.010
	GP-061906
	Nokia Siemens Networks, Ericsson
	05/08=>02/09

	863
	51143
	BTS Conformance Test
	HUGE-BTStest
	2
	Rel-7
	G1
	08/09/2006
	21/11/2008
	80%
	51.021
	GP-061907
	Nokia Siemens Networks, Ericsson
	05/08=>11/08

	864
	50121
	REduced symbol Duration, Higher Order modulation and Turbo coding (RED HOT) for downlink
	REDHOT
	1
	Rel-7
	GP
	17/11/2006
	20/02/2009
	61%
	24.008, 43.064, 43.055, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008, 51.010, 51.021
	GP-071080
	Ericsson, Nokia Siemens Networks, Marvell
	Exception sheet in GP-071565

	865
	51144
	Stage 2 for REDHOT
	REDHOT-Stage2
	2
	Rel-7
	G1
	17/11/2006
	31/08/2007
	100%
	43.055, 43.064
	GP-062489
	Ericsson, Nokia Siemens Networks, Marvell
	GP#35 completed

	866
	51145
	Stage 3 for REDHOT
	REDHOT-Stage3
	2
	Rel-7
	G1
	17/11/2006
	16/05/2008
	100%
	24.008, 44.018, 44.060, 45.001, 45.002, 45.003, 45.004, 45.005, 45.008
	GP-062490
	Ericsson, Nokia Siemens Networks, Marvell
	GP#38 completed

	867
	53088
	MS Conformance Tests
	REDHOT-Mstest
	2
	Rel-7
	G3new
	17/11/2006
	20/02/2009
	0%
	51.010
	GP-062491
	Ericsson
	08/08=>02/09

	868
	51146
	BTS Conformance Tests
	REDHOT-BTStest
	2
	Rel-7
	G1
	17/11/2006
	21/11/2008
	85%
	51.021
	GP-062492
	Ericsson, Nokia Siemens Networks, Marvell
	05/08=>11/08

	869
	60110
	(Small) Technical Enhancements and Improvements for Rel-7
	TEI7
	1
	Rel-7
	All
	26/03/2007
	26/03/2007
	100%
	CP-070260
	
	
	

	870
	32113
	Deleted - PS domain and IMS support for IMS Emergency sessions
	IMS-EMER
	1
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	SP-050604
	Curt Wong (Nokia)
	Approved at SP#29

	871
	32114
	Deleted - IMS aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	SP-050604
	Curt Wong (Nokia)
	Approved at SP#29

	872
	32115
	Deleted - PS domain aspects to support IMS Emergency sessions
	IMS-EMER
	2
	Rel-7
	S2
	23/06/2006
	21/09/2006
	100%
	23.867, TS 23.abc, 23.060, 23.002, 23.271
	SP-050604
	Curt Wong (Nokia)
	Approved at SP#29

	873
	31077
	Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN)
	PNPAN
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	
	SP-050386
	Armin Toepfer, Vodafone
	

	874
	31078
	Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	08/12/2005
	20/12/2005
	100%
	
	SP-050387
	Peter Bleckert, Ericsson
	

	875
	31079
	Deleted - Covered by SI - Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	
	SP-050388
	Steve Vardy, (Motorola S.A.S)
	

	876
	31080
	Deleted - Covered by SI - MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1
	08/12/2005
	08/12/2005
	100%
	
	SP-050389
	Liu Hong, China Mobile
	

	877
	32099
	Deleted - VoIMS bearer related enhancements
	VoIMS
	1
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	
	
	
	Created by MCC to group all VoIMS related items, after consultation of chairs

	878
	32098
	Deleted - FS on enhancement of radio performance for VoIMS
	VoIMS
	2
	Rel-7
	S2
	21/07/2006
	21/07/2006
	100%
	23.807
	SP-050351
	Laurence Lautier, Nortel Networks
	WID approved SA#28: SA2#52: CLOSED - To be removed from the work plan

	879
	7047
	Release 7 Feasibility Studies
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	880
	31082
	Study on Multimedia Telephony Capabilities for IMS
	MITE
	1
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	22.973
	SP-050387
	Ericsson
	Spin-off Feature UID_7038 (MTSI)

	881
	7022
	Deleted covered by UID_31082 - Study of (MITe) - IMS Multimedia Telephony Communication Enabler and supplementary services 
	MITE
	2
	Rel-7
	S1
	11/07/2005
	31/07/2006
	100%
	22.973
	SP-050387
	Ericsson
	Duplicate entry with 31082

	882
	31050
	Study on Behaviour of Multi system UEs
	BMSU
	1
	Rel-7
	S1
	28/06/2004
	15/12/2005
	100%
	22.936
	SP-050502
	Qualcomm
	

	883
	31055
	Study on Combining CS calls and IMS sessions
	IRTSD-CS_IMS
	1
	Rel-7
	S1
	28/06/2004
	17/03/2005
	100%
	22.979
	SP-040467
	
	

	884
	31059
	Study on All-IP Network
	FS_AIPN
	1
	Rel-7
	S1
	28/06/2004
	16/03/2005
	100%
	22.978
	SP-040303
	NTT DoCoMo
	25/07/08 Moved as FS to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN)

	885
	31075
	Study on Videotelephony teleservice
	VidTel
	1
	Rel-7
	S1
	01/03/2005
	17/01/2006
	100%
	22.903
	SP-050506
	T-Mobile
	

	886
	31073
	Study on Network Selection Principles
	NetSel
	1
	Rel-7
	S1
	15/03/2005
	08/12/2005
	100%
	22.811
	SP-050227
	O2
	Spin-off Feature Network selection enhancements (NSP-CR) UID_7041

	887
	31041
	Study on Multimedia Priority Service
	PRIOR-MM
	1
	Rel-7
	S1
	28/03/2003
	30/06/2006
	100%
	22.953 
	SP-060329
	Telcordia
	Spin-off Feature PRIOR UID_340044


	888
	31083
	Study on Transferring of emergency Call data
	eCALL
	1
	Rel-7
	S1
	11/07/2005
	31/03/2006
	100%
	22.967
	SP-050388
	Motorola
	

	889
	32073
	Study on Enhancement of E2E QoS
	QoS7
	1
	Rel-7
	S2
	28/06/2004
	15/09/2005
	100%
	23.802
	SP-040326
	Huawei 
	

	890
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	29.814
	CP-060438
	Siemens
	Moved to FS at CT32 (in line with slides)

	891
	14019
	Study on Routeing of MT-SMs via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	23.840
	CP-060701
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"

	892
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	29.800
	CP-050687
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway

	893
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	29.801
	CP-060698
	China Mobile
	

	894
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	29.802
	CP-070034
	Vodafone
	

	895
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	29.802
	CP-070034
	Vodafone
	

	896
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	29.802
	CP-070034
	Ericsson
	

	897
	35066
	Study on SOAP/HTTP IRP Solution Sets
	OAM7-NIM-XML  (
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	32.809
	SP-050610
	Nortel
	SP#34 completed

	898
	35067
	Study on Itf-N Implementation Conformance Statement (ICS) template
	OAM7-NIM-ICS 
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	32.812
	SP-050609
	China Mobile
	SP#35 completed

	899
	35068
	Study on IRP Information Model
	OAM7-NIM-IM
	1
	Rel-7
	S5
	02/09/2005
	15/03/2007
	100%
	32.810
	SP-050611
	Motorola 
	SP#35 completed

	900
	20023
	Study on Evolved UTRA and UTRAN
	RANFS-Evo
	1
	Rel-7
	RP
	15/12/2004
	15/09/2006
	100%
	25.912
	RP-040461
	NTT DoCoMo
	RAN#33 (Sep 2006) completed. Status Report in RP-060472

	901
	20034
	Study on Performance Evaluation of the UE behaviour in high speed trains with speeds up to 350 kmph
	RANFS-HSTrains
	1
	Rel-7
	R4
	15/03/2005
	15/06/2006
	100%
	none
	RP-050146
	Vodafone
	RAN#32 (Jun 2006) completed. Status Report in RP-060412

	902
	20041
	Study on UTRA Tower Mounted Amplifier (FDD)
	RANFS-TMA
	1
	Rel-7
	R4
	15/06/2005
	14/03/2006
	100%
	25.818
	RAN_Study_Items_History
	Klas Sjerling
	RAN#31 (Mar 2006) completed. Status Report in RP-060035

	903
	20044
	Study on Continuous connectivity for packet data users
	RANFS-cont-packet
	1
	Rel-7
	R1
	15/03/2005
	15/09/2005
	100%
	none
	RP-050391
	Siemens
	RAN#29 (Sep 2006) completed. Status Report in RP-050427

	904
	20051
	Study on Improvement of the Multimedia Broadcast Multicast Service (MBMS) in UTRAN
	RANFS-MBMSImp
	1
	Rel-7
	R2
	15/12/2005
	15/12/2006
	100%
	25.905
	RP-050746
	LG Electronics
	RAN#34 (Dec 2006) completed. Status Report in RP-060692

	905
	20052
	Study on Performance Improvements in Small Cells using HSDPA/EDCH
	SMALLCELLS
	1
	Rel-7
	R4
	15/12/2005
	15/06/2006
	100%
	none
	RP-050782
	Cingular
	RAN#32 (Jun 2006) closed (no progress). Status Report in RP-060263

	906
	20053
	Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)
	RANFS-IC
	1
	Rel-7
	R4
	15/12/2005
	04/06/2007
	100%
	25.963
	RP-050880
	Cingular
	RAN#36 (May 2007) completed. Status Report in RP-070499

	907
	20065
	Study on Scope of future FDD HSPA Evolution
	RANFS-HSPAEvo
	1
	Rel-7
	RP
	15/03/2006
	17/09/2007
	100%
	25.999
	RP-060217
	Cingular
	RAN#37 (Sep 2007) completed. Status Report in RP-070533

	908
	330013
	Study on Dynamically reconfiguring a FDD UE receiver to reduce power consumption when desired Quality of Service is met
	FSUEPow
	1
	Rel-7
	R4
	22/06/2007
	22/06/2007
	100%
	25.906
	RP-060641
	Nokia
	RAN#37 (Sep 2007) completed. Status Report in RP-070534

	909
	50568
	Study on Future GERAN Evolution
	FGE
	1
	Rel-7
	GP
	08/04/2005
	16/02/2007
	100%
	45.912
	GP-051052
	Nokia
	

	910
	50120
	Study on GAN Enhancements
	EGAN
	1
	Rel-7
	GP
	31/08/2007
	31/08/2007
	100%
	43.902
	GP-062298
	Janne Linkola (T-Mobile)
	GP#35 completed

	911
	732028
	Deleted - covered by UID33027 - IMS security extensions
	IMS-SE
	1
	Rel-7
	S3
	08/12/2005
	08/12/2005
	100%
	
	SP-050395
	Ericsson
	

	912
	320017
	Deleted - covered by 32108 - Study of work on an LCS architecture for I-WLAN
	IMS-SE
	1
	Rel-7
	S2
	08/12/2006
	08/12/2006
	100%
	
	
	Donghee Shim (LG Electronics Inc.)
	S2#52: Entry created

	913
	32029
	Deleted: Study on applicability of GALILEO for LCS
	Galileo
	1
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	
	SP-020541
	
	

	914
	32058
	Deleted - TR on Stage 2
	Galileo
	2
	Rel-7
	S2
	30/06/2005
	30/06/2005
	100%
	
	
	
	

	915
	50095
	Deleted - GERAN review of the TR
	Galileo
	2
	Rel-7
	GP
	30/06/2005
	30/06/2005
	100%
	
	
	
	

	916
	32005
	Deleted - IMS Local services
	IMSLocal
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	23.228
	
	
	

	917
	32019
	Deleted - Stage 2
	IMSLocal
	2
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	DAB - Not yet required in SA2 as it exists in previous releases

	918
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	
	
	Keith Drage, Lucent
	

	919
	32078
	Deleted - IMS Phase 3
	
	1
	Rel-7
	S2
	06/01/2006
	06/01/2006
	100%
	
	
	
	

	920
	701216
	Deleted - Improvements of Radio Interface
	RInImp
	1
	Rel-7
	RP
	15/09/2004
	15/09/2004
	100%
	
	RAN_Work_Items
	
	Stage 2 description of Interim conclusion

	921
	14018
	Deleted: Generic User Profile Phase 2
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 

	922
	42003
	Deleted - Stage 3 - Common objects
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	24.241
	TP-020275
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

	923
	31087
	Delete was duplicated- Study of Customised Alerting Tone (CAT) Requirements
	CAT
	1
	Rel-7
	S1
	30/06/2006
	30/06/2006
	100%
	
	SP-050607 
	
	Awaiting MCC SA3 input

	924
	50552
	Deleted - FS of enhanced support of Video Telephony
	VIDGER
	1
	Rel-7
	GP
	30/06/2006
	30/06/2006
	100%
	
	GP-042221
	Stefan Eriksson, Ericsson
	FS CLOSED at G#28 (no input)

	925
	34040
	Deleted (moved to Rel8) - Study on Transferring of emergency call data – in-band modem solution
	eCALLIBMS
	1
	Rel-7
	S4
	22/06/2007
	22/06/2007
	100%
	26.967
	SP-060935
	Airbiquity
	SP-38 stopped

	926
	360009
	Deleted - covered by UID 20053 - Study on Interference Cancellation for UTRA FDD UE
	RANFS-InterfCanc
	1
	Rel-7
	R4
	28/03/2007
	28/03/2007
	100%
	
	
	
	Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)

	927
	7011
	Deleted - Study of Personal Network and Personal Area Network
	PNPAN
	1
	Rel-7
	S1
	20/10/2006
	20/10/2006
	100%
	
	
	
	Moved from FS section Feb 06

	928
	31054
	Deleted - Study on IMS with real time services deployment
	IRTSD
	1
	Rel-7
	S1
	28/06/2004
	12/09/2005
	100%
	
	SP-040465
	
	

	929
	32076
	Deleted - Study on Stage 2 (IMS services using CS bearers)
	IRTSD-IMSCS
	1
	Rel-7
	S2
	28/06/2004
	12/09/2005
	100%
	23.899
	SP-040479
	Nortel
	SP-30: S2 has no intention for TR completion

	930
	32112
	Deleted - Study on IMS enhancements and optimisations for real time communication.
	IMS-RT
	1
	Rel-7
	S2
	10/10/2005
	01/06/2007
	100%
	23.818
	SP-050492
	Stephen Terrill (Ericsson)
	abandoned at 65%

	931
	32117
	Deleted - Study on Terminating Session handling
	CSIterm
	1
	Rel-7
	S2
	09/01/2006
	29/12/2006
	100%
	23.819
	SP-050811
	Samsung
	SA#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029

	932
	35045
	Deleted - Study on IRP usage scenarios
	OAM-Study
	1
	Rel-7
	S5
	02/09/2005
	07/12/2006
	100%
	32.8xy
	SP-050303
	Lucent 
	

	933
	0
	Release 6 Features
	
	1
	Rel-6
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	
	
	
	
	

	934
	1216
	Rel-6 Improvements of Radio Interface
	RInImp
	1
	Rel-6
	RP
	14/08/2000
	14/12/2005
	100%
	
	RAN_Work_Items
	
	This is a generic feature without particular end date

	935
	20032
	 Improved support of IMS Realtime Services using HSDPA/EDCH
	RInImp-IMSRealTime
	2
	Rel-6
	R2
	15/03/2005
	14/12/2005
	100%
	
	
	Don Zelmer
	

	936
	24006
	Improving Receiver Performance Requirements for the FDD UE
	RInImp-UERecPerf
	2
	Rel-6
	R4
	08/03/2002
	19/09/2003
	100%
	TS25.101
	RAN_Work_Items_History
	Shimon Moshavi, Intel
	

	937
	24004
	Base station classification
	RInImp-BSClass
	2
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	
	
	
	

	938
	1476
	FDD Base station classification
	RInImp-BSClass-FDD
	3
	Rel-6
	R4
	14/08/2000
	04/12/2002
	100%
	TS25.104, TS25.141
	RAN_Work_Items_History
	A. Toskala, Nokia
	

	939
	24007
	UMTS-850
	RInImp-UMTS850
	2
	Rel-6
	R4
	06/12/2002
	12/12/2003
	100%
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331, TR25.942
	RAN_Work_Items_History
	Don Zelmer, Cingular
	

	940
	24009
	DS-CDMA introduction in the 800 MHz band
	RInImp-UMTS800
	2
	Rel-6
	R4
	14/03/2003
	12/12/2003
	100%
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	RAN_Work_Items_History
	Takehiro Nakamura, NTT DoCoMo
	

	941
	24010
	UMTS 1.7/2.1 GHz
	RInImp-UMTS1721
	2
	Rel-6
	R4
	14/03/2003
	12/03/2004
	100%
	TS25.101, 25.104, 25.133, 25.141, 25.307, 25.331
	RAN_Work_Items_History
	Jussi Numminen, Nokia
	

	942
	24013
	Improved Receiver Performance Requirements for HSDPA
	RInImp-HSPerf
	2
	Rel-6
	R4
	15/12/2003
	14/06/2005
	100%
	
	RAN_Work_Items
	Jussi Numminen, Nokia
	

	943
	20011
	Improved Minimum Performance Requirements for HSDPA UE categories 7 and 8
	RInImp-HSPerf-10code
	3
	Rel-6
	R4
	15/09/2004
	14/06/2005
	100%
	TS25.101
	RAN_Work_Items_History
	Jussi Numminen, Nokia
	Approved at RP#25 as RP-040375

	944
	24014
	Performance Requirements of Receive Diversity for HSDPA
	RInImp-HSPerf-RxDiv
	3
	Rel-6
	R4
	15/12/2003
	14/03/2005
	100%
	TS25.101
	RAN_Work_Items_History
	Takehiro Nakamura (NTT DoCoMo)
	

	945
	3
	Rel-6 RAN Feasibility Studies
	
	1
	Rel-6
	RP
	14/08/2000
	14/03/2005
	100%
	
	RAN_Work_Items_History
	
	

	946
	23007
	FS  of the improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-FSUEMsD
	2
	Rel-6
	R3
	06/12/2002
	18/12/2003
	100%
	
	RAN_Study_Items_History
	Jim Miller, Interdigital
	

	947
	1506
	FS on Radio link performance enhancements
	RInImp-Rlperf
	2
	Rel-6
	R1
	14/08/2000
	14/09/2004
	100%
	TR25.899
	RAN_Study_Items
	Antti Toskala, Nokia Networks
	Study finished at RP#25

	948
	21000
	FS on Improvement of inter-frequency and inter-system measurements for 1.28 Mcps TDD
	RInImp-IfIsMLCR
	2
	Rel-6
	R1
	14/12/2001
	19/09/2003
	100%
	TR25.888
	RAN_Study_Items_History
	Li Xiao Qiang, SAMSUNG
	

	949
	21003
	FS for the analysis of OFDM for UTRAN enhancement
	RInImp-FSOFDM
	2
	Rel-6
	R1
	10/06/2002
	14/06/2004
	100%
	TR25.892
	RAN_Study_Items_History
	Sarah Boumendil, Nortel
	

	950
	21004
	FS on Uplink Enhancements for Dedicated Transport Channels
	RInImp-FSUpDTrCh
	2
	Rel-6
	R1
	06/09/2002
	12/03/2004
	100%
	TR25.896
	RAN_Study_Items_History
	Karri Ranta-aho, Nokia
	

	951
	21005
	FS on Analysis on Higher Chip Rates for UTRA TDD evolutions
	RInImp-FSVHCRTDD
	2
	Rel-6
	R1
	06/09/2002
	14/09/2004
	100%
	TR25.895
	RAN_Study_Items
	Tim Wilkinson, IPWireless
	Study finished at RP#25

	952
	24011
	FS on Low Output Powers for general purpose FDD BSs
	RInImp-FSLoPw
	2
	Rel-6
	R3
	13/06/2003
	12/03/2004
	100%
	TR25.807
	RAN_Study_Items_History
	Ana Burgos, Telefonica
	

	953
	21007
	FS on Uplink enhancements for UTRA TDD
	RInImp-FSUpEnhTDD
	2
	Rel-6
	R1
	06/06/2003
	14/03/2005
	100%
	TR25.804
	RAN_Study_Items
	Marian Rudolf, Interdigital
	

	954
	24005
	FS on UE antenna efficiency test methods performance requirements (2)
	RInImp-UEAnTM2
	2
	Rel-6
	R4
	08/03/2002
	06/09/2002
	100%
	
	RAN_Study_Items_History
	Alf Ahlström, Allgon
	The RInImp-UEAnTM FS was re-opened at TSG RAN#15 upon request from WG4

	955
	23006
	Deleted - FS on the evolution of the UTRAN architecture
	RANimp-FSEvo
	2
	Rel-6
	R3
	09/09/2002
	15/12/2004
	100%
	
	RAN_Study_Items
	Woonhee Hwang, Nokia
	Study Closed, work will continue within the  FS on evolved UTRA and UTRAN

	956
	20003
	FDD Enhanced Uplink
	EDCH
	1
	Rel-6
	RP
	15/03/2004
	15/09/2005
	100%
	
	RAN_Work_Items
	Joakim Bergström (Ericsson)
	

	957
	20004
	FDD Enhanced Uplink - Stage 2
	EDCH-Stage2
	2
	Rel-6
	R2
	15/03/2004
	14/12/2004
	100%
	TS 25.309
	RAN_Work_Items
	
	

	958
	20005
	FDD Enhanced Uplink - Physical Layer
	EDCH-Phys
	2
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	TS25.211, 25.212, 25.213, 25.214, 25.215
	RAN_Work_Items
	Karri Ranta-aho (Nokia)
	

	959
	20006
	FDD Enhanced Uplink - Layer 2 and 3 Protocol Aspects
	EDCH-L23
	2
	Rel-6
	R2
	15/03/2004
	14/03/2005
	100%
	TS25.301, 25.302, 25.306, 25.321, 25.331
	RAN_Work_Items
	Joakim Bergström (Ericsson)
	

	960
	20007
	FDD Enhanced Uplink - UTRAN Iub/Iur Protocol Aspects
	EDCH-IurIub
	2
	Rel-6
	R3
	15/03/2004
	14/03/2005
	100%
	TS25.401, 25.420, 25.423, 25.430, 25.433
	RAN_Work_Items
	Saso Stojanovski (Nortel)
	

	961
	20008
	FDD Enhanced Uplink - RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	EDCH-RF
	2
	Rel-6
	R4
	15/03/2004
	15/09/2005
	100%
	TS25.101, 25.104, 25.133, 25.141
	RAN_Work_Items
	Thomas Unshelm (Ericsson)
	

	962
	9
	Rel-6 RAN improvements
	RANimp
	1
	Rel-6
	RP
	09/09/2002
	14/03/2005
	100%
	
	RAN_Work_Items
	
	Generic feature

	963
	624
	RAB support enhancement
	RANimp-RABSE
	2
	Rel-6
	R2
	14/03/2003
	14/03/2005
	100%
	TR 25.862
	RAN_Work_Items
	Juha Mikola, Nokia
	This is a building block without particular end date

	964
	21008
	Optimisation of downlink channelisation code utilisation
	RANimp-RABSE-CodeOptFDD
	3
	Rel-6
	R1
	12/03/2004
	14/03/2005
	100%
	
	RAN_Work_Items
	Sarah Boumendil (Nortel Networks)
	

	965
	21009
	Optimisation of channelisation code utilisation for 3.84 Mcps TDD
	RANimp-RABSE-CodOptTDD
	3
	Rel-6
	R1
	15/03/2004
	14/03/2005
	100%
	
	RAN_Work_Items_History
	Nicholas Anderson (IPWireless)
	WIDS modified in RP#26, RP-040551

	966
	20013
	HS-DPCCH ACK/NACK Enhancement
	RANimp-RABSE-ACKNACK
	3
	Rel-6
	R1
	15/09/2004
	14/12/2004
	100%
	TS25.212, TS25.214, TS24.331, TS25.433
	
	Jussi Kähtävä, Nokia
	Approved at RP#25 as RP-040390

	967
	23009
	Deleted - Iu enhancements for IMS support in RAN
	RANimp-RABSE-IuEnhIMS
	3
	Rel-6
	R3
	14/03/2003
	03/06/2004
	100%
	
	RAN_Work_Items_History
	Phillipe Godin, Nortel
	Closed RAN#24 due to the lack of progress

	968
	23005
	Deleted - Improvement of RRM across RNS and RNS/BSS
	RANimp-RRM1
	3
	Rel-6
	R3
	05/12/2003
	05/12/2003
	100%
	
	RAN_Work_Items
	Antti Toskala, Nokia
	abandoned RP-23

	969
	20999
	Beamforming Enhancements
	RANimp-BFE
	2
	Rel-6
	R1
	19/09/2003
	19/12/2003
	100%
	TS24.215, 25.423, 25.425, 25.433, 25.435
	RAN_Work_Items_History
	Jussi Kähtävä, Nokia
	

	970
	23012
	Rel6 RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	
	RAN_Work_Items
	Gert-Jan van Lieshout, Ericsson
	

	971
	23014
	Improved access to UE measurement data for CRNC to support TDD RRM
	RANimp-RRMopt-UEMsD
	3
	Rel-6
	R3
	19/09/2003
	12/03/2004
	100%
	TS25.423
	RAN_Work_Items_History
	Jim Miller, Interdigital
	

	972
	23010
	Remote Control of Electrical Tilting Antennas
	RANimp-TiltAnt
	2
	Rel-6
	R3
	14/03/2003
	16/09/2004
	100%
	
	RAN_Work_Items
	Andreas Hauser, Vodafone
	

	973
	23015
	Tilting Antenna - RAN aspects
	RANimp-TiltAnt
	3
	Rel-6
	R3
	14/03/2003
	14/09/2004
	100%
	TS25.460, 25.461, 25.462, 25.463
	RAN_Work_Items
	Andreas Hauser, Vodafone
	Finished at RP#25

	974
	35023
	OAM&P impacts
	RANimp-TiltAnt-OAM
	3
	Rel-6
	S5
	27/02/2004
	16/09/2004
	100%
	32.804, 32.64x
	S5-048270
	Adrian.Neal@vodafone.com
	SA#25 09/2004 completed

	975
	23011
	Network Assisted Cell Change (NACC) from UTRAN to GERAN - network-side aspects
	RANimp-NACC
	2
	Rel-6
	R3
	09/09/2002
	15/06/2004
	100%
	
	RAN_Work_Items_History
	Brendan McWilliams, Vodafone
	

	976
	32023
	Location Services enhancements 2
	LCS2
	1
	Rel-6
	S2
	15/01/2001
	16/12/2004
	100%
	23.271
	SP-030127
	
	

	977
	32024
	Improvement on Le interface
	
	2
	Rel-6
	S2
	17/06/2002
	15/12/2004
	100%
	
	
	
	

	978
	32051
	Stage 2
	
	3
	Rel-6
	S2
	17/06/2002
	22/09/2003
	100%
	
	
	
	

	979
	32053
	Stage 3 - impacts MLP (Mobile Location Protocol) 
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232

	980
	32001
	Enhanced support for anonymity and user privacy
	
	2
	Rel-6
	S2
	08/07/2002
	15/12/2004
	100%
	
	
	
	

	981
	32047
	Stage 2
	
	3
	Rel-6
	S2
	08/07/2002
	27/06/2003
	100%
	
	
	
	

	982
	32054
	Stage 3 -  impacts MLP and RLP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232

	983
	32025
	Enhanced inter-GMLC interface
	
	2
	Rel-6
	S2
	24/06/2002
	15/12/2004
	100%
	
	
	
	

	984
	32048
	Stage 2
	
	3
	Rel-6
	S2
	24/06/2002
	05/09/2003
	100%
	
	
	
	

	985
	32055
	Stage 3  - definition of RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232

	986
	32012
	Location Services support for IMS public identities
	
	2
	Rel-6
	S2
	24/02/2003
	15/12/2004
	100%
	
	
	
	

	987
	32049
	Stage 2
	
	3
	Rel-6
	S2
	24/02/2003
	23/01/2004
	100%
	
	
	
	

	988
	32056
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232

	989
	32026
	New area event for location service triggering reports
	
	2
	Rel-6
	S2
	03/06/2002
	15/12/2004
	100%
	
	
	
	

	990
	32050
	Stage 2
	
	3
	Rel-6
	S2
	03/06/2002
	27/06/2003
	100%
	
	
	
	

	991
	14015
	Stage 3 for UE-CN signalling
	
	3
	Rel-6
	N4
	09/10/2003
	31/08/2004
	100%
	
	
	
	31/10/2003 work has started. Current stage 3 fullfills the requirements of stage 2. ......

	992
	32057
	Stage 3  - impacts MLP, RLP and PCP
	
	3
	Rel-6
	OMA
	01/01/2004
	15/12/2004
	100%
	
	
	
	Updated according to SP-040232

	993
	20001
	UE positioning
	LCS2-UEpos
	2
	Rel-6
	RP
	15/01/2001
	14/09/2004
	100%
	
	
	
	

	994
	2475
	Open SMLC-SRNC Interface within the UTRAN to support UTRAN Rel4 positioning methods
	LCS-Rel4Pos
	3
	Rel-6
	R2
	15/01/2001
	19/09/2003
	100%
	TS25.305, 25.401, 25.450, 25.452, 25.453
	RAN_Work_Items_History
	Meik Kottkamp, Siemens
	

	995
	24012
	A-GPS minimum performance specification
	LCS-UEPos-AGPSPerf
	3
	Rel-6
	R4
	06/06/2003
	14/09/2004
	100%
	TS25.171
	RAN_Work_Items
	Donglin Shen, AT&T Wireless Services
	Finished at RP#25

	996
	22002
	FS on Enhancements to OTDOA Positioning using advanced blanking methods
	LCS2-UEpos-FSBlank
	3
	Rel-6
	R2
	01/07/2002
	19/09/2003
	100%
	
	RAN_Study_Items_History
	David Bartlett, Cambridge Positioning Systems
	

	997
	2457
	Deleted - UE positioning enhancements - other methods
	LCS2-UEpos-enh
	3
	Rel-6
	R2
	26/09/2003
	26/09/2003
	100%
	
	RAN_Work_Items
	Meik Kottkamp, Siemens
	This is a building block without particular end date

	998
	35035
	LCS charging
	LCS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	32.271
	SP-040778
	alain.bibas@francetelecom.com
	SA#26 12/2004 completed

	999
	1571
	Rel-6 Security enhancements
	SEC1
	1
	Rel-6
	S3
	03/01/2001
	26/11/2004
	75%
	
	SP-000421
	Peter Howard, Vodafone
	Added BB UE authentication and rapporteur added.

	1000
	2026
	Enhanced HE control of security (including positive authentication reporting)
	
	2
	Rel-6
	S3
	03/01/2001
	25/09/2003
	47%
	
	SP-000421
	Peter Howard, Vodafone
	Added by SP-000575 without any dates. 18/10/00: Change of WI title, added hyperlink rapporteur new end date 03/01. New end date and correct Release to be decided S3#18

	1001
	2027
	Stage 2
	
	3
	Rel-6
	S3
	03/01/2001
	14/06/2002
	0%
	
	
	
	 New end date and correct Release to be decided S3#18

	1002
	33006
	Network domain security
	SEC1-NDS
	3
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	
	SP-000513
	Geir M. Køien, Telenor
	WID approved for Rel-6 at SA#17. Completed 2004-12

	1003
	33007
	IP network layer security (NDS/IP)
	SEC1-NDS-IP
	4
	Rel-6
	S3
	17/06/2002
	25/09/2003
	100%
	TS 33.210
	
	
	Should be complete after SA3#27. Completed 2004-12

	1004
	33017
	Network Domain Security; Authentication Framework (NDS/AF)
	SEC1-NDS-AF
	2
	Rel-6
	S3
	15/02/2002
	13/02/2004
	100%
	
	SP-030108
	Tommi Viitanen, Nokia
	WID approved SA#19. Work started after FS approved SA#18

	1005
	33019
	Key Management of group keys for Voice Group Call Services
	SECGKYV
	2
	Rel-6
	S3
	26/09/2003
	26/11/2004
	100%
	42.068, 43.068, 44.068, 42.069, 43.069, 44.069, 31.102, 24.008, 48.008, 42.009, 43.020
	SP-030491
	Benno Tietz, Vodafone D2
	Approved TSG#21. Completed 2004-12

	1006
	32021
	IMS Phase 2
	IMS2
	1
	Rel-6
	S1
	28/08/2000
	30/12/2005
	100%
	23.228
	
	
	Not yet available: verbally approved at SA15, actual WID to be provided at SA16 by Lucent

	1007
	14014
	Enhancements to the Cx and Sh interfaces
	IMS2-CCR
	2
	Rel-6
	N4
	06/06/2003
	31/08/2004
	100%
	
	NP-030229
	
	Shared public user identities need to be solved. If email approval CR is accepted. Work 100% done....

	1008
	31025
	IMS Group Management
	IMSGM
	2
	Rel-6
	S1
	14/03/2002
	08/12/2004
	100%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	

	1009
	31026
	Stage 1 - TS on IMS group management
	
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	

	1010
	32036
	Stage 2
	
	3
	Rel-6
	S2
	26/05/2003
	31/12/2003
	100%
	
	
	
	

	1011
	11036
	Stage 3 for IMS Group management (e.g. chat)
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	
	NP-040494
	Keith Drage, Lucent
	Depends on CN decision on CPCP in Rel-6. Complete, if unresolved IETF dependencies are dropped (-> LS to CN plenary)

	1012
	11037
	IMS Conferencing
	
	2
	Rel-6
	N1
	04/11/2002
	08/12/2004
	100%
	
	
	
	

	1013
	32037
	Stage 2
	
	3
	Rel-6
	S2
	04/11/2002
	31/12/2003
	100%
	
	
	
	

	1014
	32038
	Stage 3
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	
	NP-040494
	Keith Drage, Lucent
	Depends on CN decision on IETF dependencies in Rel-6. Higher figure if CPCP is dropped (-> LS to CN plenary)

	1015
	31022
	IMS Messaging
	IMSM
	2
	Rel-6
	S1
	14/03/2002
	30/12/2005
	100%
	
	SP-020065
	Juha Kalliokulju (Nokia)
	

	1016
	31023
	TR on support of messaging in the IMS
	IMSM-TR
	3
	Rel-6
	S1
	14/03/2002
	09/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	

	1017
	31034
	Stage 1 22.340
	IMSM-TS
	3
	Rel-6
	S1
	11/11/2002
	11/12/2002
	100%
	22.340
	
	Juha Kalliokulju (Nokia)
	

	1018
	31033
	CRs to 22.140 & 22.228
	IMSM-CR
	3
	Rel-6
	S1
	14/03/2002
	17/03/2003
	100%
	22.140,22.228
	
	Juha Kalliokulju (Nokia)
	

	1019
	32700
	Stage 2
	
	3
	Rel-6
	S2
	04/11/2002
	31/08/2004
	100%
	
	
	
	

	1020
	11039
	Stage 3 for IMS Messaging
	
	3
	Rel-6
	N1
	13/12/2002
	08/12/2004
	100%
	
	NP-040494
	Keith Drage, Lucent
	

	1021
	60001
	SIP/SIMPLE Instant messaging
	
	3
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	Updated according to SP-040232

	1022
	11040
	Additional SIP Capabilities support not covered by Rel-5
	
	2
	Rel-6
	N1
	11/11/2002
	17/06/2005
	100%
	
	
	
	

	1023
	32041
	Stage 2 for add SIP cap (e.g. forking)
	
	3
	Rel-6
	S2
	11/11/2002
	20/02/2004
	100%
	
	
	
	

	1024
	32042
	Stage 3 for Additional SIP Capabilities
	
	3
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	
	NP-040494
	Keith Drage, Lucent
	

	1025
	11052
	Procedured associated with IMS-ALG
	
	3
	Rel-6
	N1
	06/09/2004
	17/06/2005
	100%
	
	
	
	

	1026
	11041
	Review additional SIP Capabilities against IMS
	
	2
	Rel-6
	N1
	13/12/2002
	08/09/2004
	100%
	
	NP-040494
	Keith Drage, Lucent
	

	1027
	2048
	Interworking between IMS and IP networks
	IMS-CCR-IWIP
	2
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	23.821, 29.061, 29.162
	NP-020091
	Nigel Holland, BT
	[DAB 14.02.02] - end date pushed back to March 2003

	1028
	13004
	Interworking for 3GPP_SIP and IETF_SIP
	
	3
	Rel-6
	N3
	28/08/2000
	13/06/2003
	100%
	New TR 29.962
	
	Thomas Belling, Siemens
	[DAB - 20.08.03] - CN Part of TR Complete @ CN#20

	1029
	13005
	Interworking for IPv6 to IPv4
	
	3
	Rel-6
	N3
	28/08/2000
	08/12/2004
	100%
	29.163
	
	 
	 

	1030
	11044
	Interworking for IPv6 to IPv4 (SIP / SDP aspects)
	
	3
	Rel-6
	N1
	11/05/2004
	08/09/2004
	100%
	
	
	
	

	1031
	11017
	stage 3 of interworking with non-IMS IP networks
	
	3
	Rel-6
	N1
	14/03/2001
	08/09/2004
	100%
	
	
	
	

	1032
	2047
	Interworking between IMS and CS networks
	IMS-CCR-IWCS
	2
	Rel-6
	N3
	28/08/2000
	18/03/2004
	100%
	29.163, 29.061, 24.228, and new CN4 specification
	NP-030292
	Brendan Mc Williams, Vodafone
	[DAB - 25.05.04] - CN3 consider this work to be complete

	1033
	14001
	Mn interface (IM-MGW to MGCF) enhancements (CN4 Part)
	IMS-CCR-Mn
	2
	Rel-6
	N4
	07/08/2001
	01/09/2004
	100%
	
	
	
	TISPAN issue is open

	1034
	31036
	Study of subscriber and operators relationship in IMS and related ISIM requirements for Rel 6”
	
	2
	Rel-6
	S1
	15/11/2002
	12/12/2002
	100%
	
	
	Juha Kalliokulju (Nokia)
	

	1035
	33012
	Lawful Interception in the 3GPP Rel-6  architecture
	SEC1-LI
	2
	Rel-6
	S3
	09/12/2002
	18/12/2003
	100%
	33.106, 33.107, 33.108
	SP-030106
	Berthold Wilhelm
	

	1036
	31042
	IMS Subscription and access scenarios
	
	2
	Rel-6
	S1
	16/12/2002
	13/06/2003
	100%
	22.800
	
	
	

	1037
	35032
	IMS charging
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	32.260
	SP-030049
	
	SA#26 12/2004 completed

	1038
	11051
	IMS Management objects
	
	2
	Rel-6
	N1
	03/09/2004
	05/11/2005
	100%
	 TS 24.167
	NP-040494
	
	

	1039
	32027
	Deleted - Stage 2 of IMS Phase 2
	
	2
	Rel-6
	S2
	19/09/2003
	19/09/2003
	100%
	
	SP-020544
	
	

	1040
	32063
	3GPP Enablers for services like Push to Talk over Cellular (PoC)
	PoC
	1
	Rel-6
	S2
	08/09/2003
	09/06/2005
	100%
	23.979
	SP-030384
	Shabnam Sultana, Ericsson
	

	1041
	32068
	Feasibility Study
	PoC
	2
	Rel-6
	S2
	08/09/2003
	30/11/2004
	100%
	23.979
	SP-030384
	Shabnam Sultana, Ericsson
	

	1042
	60002
	Dependencies on OMA PoC
	PoC
	2
	Rel-6
	OMA
	01/01/2004
	28/02/2005
	100%
	
	
	
	Updated according to SP-040232

	1043
	34029
	Selection of one or more PoC codec(s) for PoC
	PoC
	2
	Rel-6
	S4
	13/09/2004
	16/12/2004
	100%
	26.235, 26.236
	
	
	Completed

	1044
	35036
	PoC charging
	PoC-CH
	2
	Rel-6
	S5
	27/09/2004
	09/06/2005
	100%
	32.272
	SP-050032
	
	SA#28 06/2005 completed

	1045
	32062
	Interworking aspects and migration scenarios for IPv4 based IMS Implementations (Study)
	IPv4IMS
	1
	Rel-6
	S2
	08/09/2003
	25/06/2004
	100%
	23.881
	SP-040327
	Alexander Milinski, Siemens
	

	1046
	11032
	Interoperability and Commonality between IMS using different "IP-connectivity Networks"
	IMSCOOP
	1
	Rel-6
	S2
	16/09/2002
	12/12/2003
	100%
	23.864
	
	
	

	1047
	32028
	Stage 2 for Interoperability
	
	2
	Rel-6
	S2
	16/09/2002
	30/09/2003
	100%
	23.864
	SP-020543
	Balazs Beternyi, Nokia
	No contributions assumed that no more will be done in 3GPP hence work may need to be done in 3GPP2

	1048
	32061
	Stage 2 for commonality
	
	2
	Rel-6
	S2
	16/09/2002
	19/09/2003
	100%
	23.864
	SP-020543
	Balazs Beternyi, Nokia
	

	1049
	11033
	Stage 3
	
	2
	Rel-6
	N1
	14/10/2002
	12/12/2003
	100%
	
	NP-020572
	Keith Drage, Lucent
	

	1050
	1365
	Support of Push Services
	PUSH
	1
	Rel-6
	S1
	03/01/2001
	27/02/2004
	100%
	23.976
	SP-000669
	Yoshinori Kitada, NTT Comware
	AS: Changed from FS to actual support of Push

	1051
	31004
	Stage 1
	
	2
	Rel-6
	S1
	03/01/2001
	14/06/2002
	100%
	
	
	
	

	1052
	32701
	TR 23.976 on Push Architecture
	
	2
	Rel-6
	S2
	11/11/2002
	27/02/2004
	100%
	23.976
	SP-030126
	Nick Alfano, RIM
	

	1053
	42009
	Multimedia Messaging (MMS) enhancements
	MMS6
	1
	Rel-6
	T2
	15/08/2002
	07/12/2005
	100%
	
	TP-030175
	Josef Laumen, Siemens
	

	1054
	42010
	Definition of service requirements
	MMS6-SR
	2
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	22.140
	
	
	

	1055
	31031
	Definition of service requirements charging
	
	3
	Rel-6
	S1
	15/11/2002
	19/12/2003
	100%
	22.140
	
	Josef Laumen, Siemens
	

	1056
	42011
	Technical realization
	
	2
	Rel-6
	T2
	06/09/2002
	10/12/2004
	100%
	23.140
	
	Josef Laumen, Siemens
	

	1057
	42012
	OMA dependencies
	
	2
	Rel-6
	OMA
	15/08/2003
	29/04/2005
	100%
	OMA specs
	
	
	

	1058
	42013
	MMS formats and codecs
	MMS6-Codec
	2
	Rel-6
	S4
	15/08/2002
	07/12/2005
	100%
	26.140, 26.936
	
	Roberto Castagno (Nokia)
	

	1059
	42014
	Handling of private addressing schemes in MMS
	
	2
	Rel-6
	T2
	10/12/2003
	10/12/2004
	100%
	23.140
	TP-030299
	Steffen Habermann, T-Mobile
	

	1060
	35034
	MMS charging
	MMS6-CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	32.270
	SP-040778
	
	SA#25 09/2004 completed

	1061
	42015
	Deleted - FS Multiple MMS Relay/Server Architecture
	
	2
	Rel-6
	T2
	10/12/2004
	10/12/2004
	100%
	probably Annex to 23.140
	TP-030301
	Juan Gorospe, Telefónica Móviles
	originally it was intended to create a FS TR but most likely the work will become an Annex of 23.140

	1062
	42005
	Rel-6 MExE enhancements
	MEXE6
	1
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	
	
	
	

	1063
	42006
	MExE Rel-6 Improvements and Investigations 
	MEXE6-ENHANC
	2
	Rel-6
	T2
	08/03/2002
	12/03/2003
	100%
	22.057, 23.057
	T
	Lars Brenk (TTPCom)
	

	1064
	42007
	MExE Run-Time Independent Framework Feasibility Study
	MEXE6-RTIF
	2
	Rel-6
	T2
	08/03/2002
	06/06/2003
	100%
	22.857
	T
	Aaron Cohen (Intel)
	

	1065
	2062
	Subscription Management
	SuM
	1
	Rel-6
	S5
	20/09/2002
	17/03/2005
	100%
	32.140/1, 32.171/2/5, 32.803
	SP-040763
	 Istvan ABA (T-Mobile Austria)
	SA#27 03/2005 completed

	1066
	2499
	Presence Capability
	PRESNC
	1
	Rel-6
	S1
	19/03/2001
	07/12/2005
	99%
	
	SP-010064
	Mark Cataldo, Motorola
	A Sultan merged "Presence Service Enhancements" (UID31028, PRES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target completion date

	1067
	2501
	Stage 1
	
	2
	Rel-6
	S1
	19/03/2001
	18/07/2003
	100%
	22.141
	
	
	

	1068
	2502
	Stage 2
	
	2
	Rel-6
	S2
	12/09/2001
	20/09/2002
	100%
	
	SP-010517
	Balazs BERTENYI, Nokia
	

	1069
	2503
	Stage 3
	
	2
	Rel-6
	N1
	01/04/2002
	08/12/2004
	100%
	
	NP-040492
	Keith Drage, Lucent
	Dependency to 2 IETF drafts, no known work at the moment

	1070
	13018
	Stage 3 (CN3 Part Pk interface)
	
	2
	Rel-6
	N3
	01/04/2002
	11/03/2005
	100%
	
	
	 
	No Contributions so far - only requires a little work

	1071
	34025
	Media Codecs and Formats for IMS Messaging and Presence
	PRESNC-COFIMP
	2
	Rel-6
	S4
	12/06/2003
	07/12/2005
	100%
	TS 26.141, TR 26.936
	SP-030212
	Harri Honko (Nokia)
	

	1072
	2504
	Security issues
	
	2
	Rel-6
	S3
	26/08/2002
	12/12/2002
	90%
	
	SP-020514
	
	LSs handled in SA3. WID approved SA#17 Contribution at S3#25 & following e-mail discussion.

	1073
	60003
	SIMPLE Presence
	
	2
	Rel-6
	OMA
	01/01/2004
	31/03/2005
	100%
	
	
	
	Updated according to SP-040232

	1074
	50056
	Enhanced A/Gb feasibility study
	AGbEnFS
	1
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	GP-022565
	J-L Carrizo, Vodafone
	Closed

	1075
	50057
	Feasibility study on A/Gb enhancements
	AGbEnFS-FS
	2
	Rel-6
	G2
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1076
	50080
	Requirements for the support of conversational services
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1077
	50084
	Identification of the different building blocks for the provision of conversational services on the existing A/Gb protocol stack
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1078
	50093
	Outline of impact and feasibility of these building blocks and their different solutions
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1079
	50081
	Impact on 3GPP architecture and requirement to co-ordinatge with other TSGs (CN, SA)
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1080
	50082
	Standardisation effort
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1081
	50083
	Dependency to other features
	
	3
	Rel-6
	GP
	30/08/2002
	08/11/2002
	100%
	
	
	
	

	1082
	50063
	Flexible Layer One for GERAN
	FLOGER
	1
	Rel-6
	GP
	03/01/2000
	25/06/2004
	100%
	
	GP-021018
	Benoist Sébire
	Nokia, Ericsson, Siemens, Telia

	1083
	50064
	Realisation of a Flexible Layer One
	FLOGER-Real
	2
	Rel-6
	GP
	03/01/2000
	23/04/2004
	100%
	
	GP-021019
	Benoist Sébire
	Completed

	1084
	50065
	Technical Report
	
	3
	Rel-6
	GP
	19/04/2002
	06/02/2004
	100%
	
	
	
	

	1085
	51002
	Architecture in 45.001 and 43.051
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	

	1086
	51003
	Multiplexing in 45.002
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	

	1087
	51004
	Channel Coding in 45.003
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	

	1088
	51005
	Performance Requirements in 45.005
	
	3
	Rel-6
	G1
	03/01/2000
	23/04/2004
	100%
	
	
	
	

	1089
	51006
	Radio subsystem link control in 45.008
	
	3
	Rel-6
	G1
	19/04/2002
	23/04/2004
	100%
	
	
	
	

	1090
	52071
	Requirements in 44.004
	
	3
	Rel-6
	G2
	19/04/2002
	23/04/2004
	100%
	
	
	
	

	1091
	52072
	Signalling and protocol support for a Flexible Layer One
	FLOGER-SigPro
	2
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	GP-021020
	Benoist Sébire
	Completed

	1092
	52073
	Modifications to RLC/MAC in 44.060 and 44.160
	
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	

	1093
	52074
	Modifications to RRC in 44.118 and 44.018
	
	3
	Rel-6
	G2
	19/04/2002
	25/06/2004
	100%
	
	
	
	

	1094
	52075
	Security for a Flexible Layer One
	FLOGER-SecFLO
	2
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	
	GP-021021
	Benoist Sébire
	Started

	1095
	52076
	Ciphering in 44.160,44.118, 44.060 and 44.018
	
	3
	Rel-6
	S3, G2
	19/04/2002
	29/08/2003
	100%
	
	
	
	

	1096
	55077
	Deleted at TSG#27 - GERAN MS Conformance test for the Flexible Layer One - DELETE
	FLOGER-Msconf
	2
	Rel-6
	G4;G5
	06/02/2004
	06/02/2004
	100%
	
	GP-021022
	Benoist Sébire
	DELETE

	1097
	55078
	deleted at TSG #27 - MS Test in 51.010
	
	3
	Rel-6
	G4;G5
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE

	1098
	55079
	Deleted at TSG#27 - GERAN BTS Conformance test for the Flexible Layer One - DELETE
	FLOGER-BTSconf
	2
	Rel-6
	G3
	06/02/2004
	06/02/2004
	100%
	
	GP-021023
	Benoist Sébire
	DELETE

	1099
	53080
	Deleted at TGS #27 - BTS Test in 51.021 - DELETE
	
	3
	Rel-6
	G3
	06/02/2004
	06/02/2004
	100%
	
	
	
	DELETE

	1100
	50041
	Uplink TDOA feasibility study
	TDOAF
	1
	Rel-6
	GP
	30/11/2001
	28/06/2002
	100%
	45.811
	GP-012794
	Bob Gross, TruePosition, Inc.
	

	1101
	2544
	Multimedia Broadcast and Multicast Service
	MBMS
	1
	Rel-6
	S1
	11/05/2001
	07/03/2008
	100%
	
	
	
	Title renamed at SA#13

	1102
	2545
	Stage 1
	
	2
	Rel-6
	S1
	11/05/2001
	01/04/2002
	100%
	22.146, 22.101
	
	
	This may or may not be a separate stage 1. In the meantime, CRs are proposed for 22.101

	1103
	32002
	Stage 2
	
	2
	Rel-6
	S2
	24/09/2001
	17/03/2004
	100%
	
	SP-010516
	
	

	1104
	32702
	TR on Architectural Study
	
	3
	Rel-6
	S2
	24/09/2001
	23/08/2002
	100%
	23.846
	
	
	

	1105
	32703
	Stage 2 Specification Work
	
	3
	Rel-6
	S2
	19/08/2002
	17/03/2004
	100%
	23.246
	
	
	

	1106
	2481
	Introduction of MBMS in RAN
	MBMS-RAN
	2
	Rel-6
	R2
	01/01/2002
	15/09/2005
	100%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323, 25.331
	RAN_Work_Items
	Juho Pirskanen , Nokia
	

	1107
	20022
	Introduction of MBMS in RAN (physical & upper layers, access network interfaces)
	MBMS-RAN
	3
	Rel-6
	R2
	01/01/2002
	14/12/2004
	100%
	TS 25.346, TS 25.304, 25.321, 25.322, 25.323
	
	Juho Pirskanen , Nokia
	Was  "Introduction of MBMS in RAN" before RP#25. Created w/o WIDS after RAN approved the WT for RF aspects.Take WIDS from the parent BB

	1108
	20020
	UE Performance Requirements for MBMS
	MBMS-RAN-RF
	3
	Rel-6
	R4
	15/09/2004
	15/09/2005
	100%
	TS25.101, TS25.133
	RAN_Work_Items
	Torgny Palenius, Ericsson
	Approved at RP#25 as RP-040370

	1109
	11030
	Support of the MBMS in CN protocols
	
	2
	Rel-6
	N1
	18/06/2002
	08/12/2004
	100%
	
	NP-040493
	
	

	1110
	13015
	Gmb interface for MBMS (CN3 part)
	
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	29.061
	
	
	

	1111
	33008
	Security Aspects of MBMS
	MBMS
	2
	Rel-6
	S3
	01/07/2002
	18/03/2005
	100%
	
	SP-020514
	Escott, Adrian, 3
	WID approved SA#17. 2004-12: Expected completion March 2005

	1112
	50085
	Support of MBMS in GERAN
	MBMS-GERAN
	2
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	GP-022566
	
	Completed

	1113
	50086
	Impact on the logical and physical channels
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1114
	52085
	Re-synchronisation at cell change
	
	3
	Rel-6
	G2
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1115
	50098
	Simultaneous support of MBMS services
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1116
	50099
	Simultaneous support of MBMS and non-MBMS services
	
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	

	1117
	50100
	Resynchronisation at cell change
	
	3
	Rel-6
	GP
	30/08/2001
	28/01/2005
	100%
	
	
	
	

	1118
	50087
	Decision making process between point-to-point or pont-to-multipoint configurations
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1119
	50088
	MBMS channel allocations procedures to multiple MSs
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1120
	50089
	Changes to the Gb interface
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1121
	50090
	GERAN specific changes to the Iu-ps interface
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1122
	50091
	Interaction between MBMS and Iu-flex
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1123
	50092
	Security aspects
	
	3
	Rel-6
	GP
	30/08/2002
	28/01/2005
	100%
	
	
	
	

	1124
	53081
	MS conformance tests- G3
	
	3
	Rel-6
	G3
	25/01/2002
	28/01/2005
	100%
	
	
	
	Under evaluation

	1125
	55091
	Deleted - MS conformance tests - G5
	
	3
	Rel-6
	G5
	27/06/2003
	27/06/2003
	100%
	
	
	
	

	1126
	31045
	MBMS User Services
	
	2
	Rel-6
	S1
	13/05/2003
	16/03/2006
	100%
	22.246
	
	
	

	1127
	31044
	MBMS User Services Stage 1
	
	3
	Rel-6
	S1
	13/05/2003
	01/04/2004
	100%
	22.246
	
	
	

	1128
	34026
	Definition of MBMS user services, media codecs, formats and transport/application protocols using MBMS
	MBMS-TSMBMS
	3
	Rel-6
	S4
	12/06/2003
	16/03/2006
	100%
	26.346, 26.936, 26.946
	SP-030674
	Igor Curcio (Nokia)
	TR26.946 tbc by March 06

	1129
	35038
	MBMS charging
	MBMS-CH
	2
	Rel-6
	S5
	11/01/2005
	09/06/2005
	100%
	32.273
	SP-040779
	
	SA#28 06/2005 completed

	1130
	25024
	MBMS UE Conformance Testing
	MBMS-UEConTest
	2
	Rel-6
	R5
	10/03/2006
	07/03/2008
	100%
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.122, TS 34.123-1, TS 34.123-2, TS 34.123-3
	RAN5_Work_Items
	RAN5
	BB place holder for a number of RAN5 Tasks. Moved in from the Stoyan/Testing WP

	1131
	25014
	RF/RRM Conformance Test Aspects – MBMS (FDD)
	MBMS-RAN-RF_Test
	3
	Rel-6
	R5
	02/06/2006
	07/03/2008
	100%
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2
	RAN5_Work_Items
	Leif Mattisson, Ericsson
	TS 34.109 is under RAN2; RAN5 need to identify possible new requirements on UE test loop functionality to enable testing

	1132
	25022
	Conformance Test Aspects - MBMS for 3.84 Mcps and 7.68 Mcps TDD
	MBMS-UEConTest_TDH
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	TS 34.108, TS 34.122, TS 34.123-1, TS 34.123-2, TS 34.123-3
	RAN5_Work_Items
	Timothy Speight, IPWireless
	

	1133
	25023
	Signalling Conformance Test Aspects – MBMS for LCR TDD
	MBMS-UEConTest_SIGTDL
	3
	Rel-6
	R5
	20/09/2006
	07/12/2007
	100%
	TS 34.108, TS 34.123-1, TS 34.123-2, TS 34.123-3
	RAN5_Work_Items
	Zhao Jian, DATANG MOBILE
	

	1134
	25011
	Conformance Test Aspects – MBMS
	MBMS_Test
	3
	Rel-6
	R5
	10/03/2006
	14/09/2007
	100%
	TS34.108, TS34.123-1, TS34.123-2, TS34.123-3
	RAN5_Work_Items
	Shubhang Vora, Qualcomm Europe S.A.R.L.
	

	1135
	25038
	Conformance Test Aspects - 1.28Mcps TDD MBMS RF/RRM
	MBMS-UEConTest_RFTDL
	3
	Rel-6
	R5
	01/06/2007
	07/12/2007
	100%
	TS 34.108, TS 34.109, TS 34.122
	RAN5_Work_Items
	Xiaozhong Chen, Datang Mobile
	

	1136
	31006
	Speech Recognition and Speech Enabled Services
	SRSES
	1
	Rel-6
	S1
	08/10/2001
	30/12/2005
	100%
	
	SP-010572
	
	

	1137
	31007
	Speech Enabled Services Based on Distributed Speech Recognition (DSR)
	DSR
	2
	Rel-6
	S1
	08/10/2001
	15/03/2002
	100%
	22.941, 23.207, 22.243
	SP-010581
	 D Williams, QUALCOMM, Inc.
	

	1138
	32999
	TR on Architectural impacts
	
	2
	Rel-6
	S2
	12/05/2003
	02/03/2004
	100%
	23.877
	
	
	

	1139
	34700
	Codec Work to Support Speech Recognition Framework for Automated Voice Services
	SRSES-Codec
	2
	Rel-6
	S4
	15/10/2002
	16/12/2004
	100%
	 26.235, 26.236, 26.243, 26.177, 26.943
	SP-020687
	David Pearce, Motorola
	Completed

	1140
	60004
	Multimodal support
	
	2
	Rel-6
	OMA
	01/01/2004
	30/12/2005
	100%
	
	
	
	

	1141
	11021
	Deleted - SES codec negotiation at SDP
	
	2
	Rel-6
	N1
	04/06/2003
	04/06/2003
	100%
	
	
	
	Abandoned NP-23

	1142
	31008
	Generic User Profile Rel-6
	GUP
	1
	Rel-6
	S1
	08/10/2001
	03/03/2005
	100%
	
	SP-040515
	
	

	1143
	31009
	Stage 1 - Requirements
	
	2
	Rel-6
	S1
	08/10/2001
	30/05/2003
	100%
	22.240, 22.228
	
	Kurt Bischinger (T-Mobile)
	

	1144
	32008
	Stage 2 - Architecture
	
	2
	Rel-6
	S2
	28/01/2002
	06/06/2003
	100%
	23.240
	SP-020539
	Harri KOSKINEN, Nokia
	

	1145
	42002
	Stage 2 - Data Description Method
	
	2
	Rel-6
	N4
	05/12/2002
	03/03/2005
	100%
	23.241
	TP-020275
	Kurt Bischinger (T-Mobile AUSTRIA)
	TR approved in CN#26

	1146
	14008
	Stage 3 - Network
	
	2
	Rel-6
	N4
	19/05/2003
	03/03/2005
	100%
	29.240
	
	
	17 May no activity in CN4............

	1147
	33009
	Security Aspects
	
	2
	Rel-6
	S3
	16/07/2002
	18/09/2003
	100%
	33.102, 33.203, 33.210
	SP-030109
	Owen, Bradley
	WID approved SA#17. SA WG3 progress slow, depends on progress in other groups.

	1148
	31010
	Digital Rights Management
	DRM
	1
	Rel-6
	S1
	08/10/2001
	28/05/2004
	100%
	
	SP-010577
	
	Foreseen start and completion dates introduced by MCC (no indication at all on the WID)

	1149
	31011
	Requirements
	
	2
	Rel-6
	S1
	08/10/2001
	13/06/2002
	100%
	
	
	Nicholas Wood, Openwave Systems
	

	1150
	60005
	Stage 2
	
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	

	1151
	60006
	Stage 3
	
	2
	Rel-6
	OMA
	01/01/2004
	28/05/2004
	100%
	
	
	
	

	1152
	33001
	Security
	
	2
	Rel-6
	OMA
	17/06/2002
	03/03/2003
	100%
	
	
	
	SA3 acknowledge role in WI at SA3#20. Active contribution S3#24, S3#25. S3 WID approved SA#17

	1153
	31037
	Deleted - Monitoring of Stages 2 and 3 progress (actual work to be done by OMA)
	
	2
	Rel-6
	S1
	21/03/2003
	21/03/2003
	100%
	
	
	
	Replaced by UID 60005 and 60006

	1154
	31012
	WLAN-UMTS Interworking Rel-6
	WLAN
	1
	Rel-6
	S1
	03/01/2000
	22/09/2005
	100%
	
	SP-030712
	Telenor
	

	1155
	31020
	Technical Report
	WLAN-TR
	2
	Rel-6
	S1
	03/01/2000
	13/06/2003
	100%
	22.934, 22.101, 22.105
	SP-030712
	Telenor
	

	1156
	31035
	Stage 1
	WLAN-TS
	2
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	22.234
	SP-030712
	Telenor
	

	1157
	31058
	Global stage 1
	WLAN-TS
	3
	Rel-6
	S1
	06/01/2003
	11/06/2004
	100%
	22.234
	SP-030712
	Fredric Paint, Telenor
	

	1158
	32018
	Architecture Definition for scenarii 2 and 3
	
	2
	Rel-6
	S2
	25/03/2002
	31/05/2004
	100%
	23.234
	SP-020542
	
	

	1159
	32704
	Security
	
	2
	Rel-6
	S3
	30/09/2002
	21/03/2003
	100%
	21.133, 33.106, 33.107, 33.108, 33.200, 33.203, 33.210
	SP-020514
	Lopez-Soria, Luis, Ericsson
	Active contribution S3#24, S3#25. WID approved SA#17

	1160
	14013
	Stage 3 - CN4 aspects
	WLAN-IW
	2
	Rel-6
	N4
	23/05/2003
	01/09/2004
	100%
	29.234, 29.061
	NP-030490
	Nokia
	WID approved at CN#19...............

	1161
	13019
	Stage 3 - CN3 aspects (Wi Interface for Scenario 3)
	WLAN
	2
	Rel-6
	N3
	23/05/2003
	30/09/2004
	100%
	29.161
	
	 
	 

	1162
	11042
	Stage 3 for scenario 2
	
	2
	Rel-6
	N1
	23/05/2003
	08/09/2004
	100%
	
	NP-030490
	
	

	1163
	11047
	Stage 3 for scenario 3
	
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	
	
	
	

	1164
	35033
	WLAN charging
	WLAN-CH
	2
	Rel-6
	S5
	21/03/2003
	22/09/2005
	100%
	32.252
	SP-030048
	Nokia
	SA#28: delayed 09/2005. WT also under SA5 BB 35017 Charging Management for Bearer level

	1165
	43010
	USIM enhancements for WLAN Interworking
	
	2
	Rel-6
	T3
	05/09/2003
	04/03/2005
	100%
	
	TP-030185
	Jorge Abellan
	

	1166
	31015
	Priority Service
	NTShar
	1
	Rel-6
	S1
	30/05/2002
	26/09/2003
	100%
	
	SP 010739
	
	

	1167
	31016
	Feasibility Study
	PRIOR-FS
	2
	Rel-6
	S1
	14/06/2002
	14/06/2002
	100%
	22.950
	SP-010523
	Biplab K. Pramanik, Telcordia Technologies
	

	1168
	31017
	Stage 1 - Requirements
	PRIOR-SR
	2
	Rel-6
	S1
	30/05/2002
	17/09/2003
	100%
	
	
	James J. Garrahan, Telcordia Technologies
	

	1169
	31043
	Priority service implementation guide
	
	2
	Rel-6
	S1
	28/03/2003
	26/09/2003
	100%
	22.952
	
	Biplab K. Pramanik, Telcordia Technologies
	

	1170
	31018
	Network Sharing 
	NTShar
	1
	Rel-6
	S1
	20/01/2003
	15/12/2004
	100%
	
	SP 010739
	
	

	1171
	31019
	Technical Report
	NTShar-TR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	22.951
	
	
	

	1172
	31038
	Stage 1 - CRs to implement Network Sharing
	NTShar-CR
	2
	Rel-6
	S1
	20/01/2003
	19/12/2003
	100%
	22.011, 22.101, 22.115, 22.129
	
	
	

	1173
	32044
	Stage 2
	
	2
	Rel-6
	S2
	27/02/2003
	30/07/2004
	100%
	23.251
	SP-030123
	
	

	1174
	11043
	Network sharing - stage 3
	
	2
	Rel-6
	N1
	23/05/2003
	08/12/2004
	100%
	
	NP-040429
	
	

	1175
	22004
	Enhancement of the support of network sharing in the UTRAN
	NTShar-UTRANEnh
	2
	Rel-6
	R2
	19/09/2003
	15/12/2004
	100%
	TS25.401, TS25.413, TS25.331, TS25.304
	RAN_Work_Items
	Anders Dahlén, TeliaSonera
	

	1176
	32016
	QoS Improvements
	QoS1
	1
	Rel-6
	S2
	15/07/2002
	08/12/2004
	100%
	
	SP-010719
	
	

	1177
	32017
	FS on Dynamic Policy control enhancements for end-to-end QoS
	QoS1
	2
	Rel-6
	S2
	15/07/2002
	23/04/2004
	100%
	23.917
	SP-020540
	
	

	1178
	32059
	Definition of the Gq interface
	
	2
	Rel-6
	S2
	01/07/2003
	23/04/2004
	100%
	23.221
	SP-030306
	Janne Rinne (Nokia)
	

	1179
	13016
	Gq interface specification for Dynamic Policy control enhancements – Stage 3
	
	2
	Rel-6
	N3
	29/08/2003
	08/12/2004
	100%
	24,228, 29.207, 29.208
	NP-030198
	Anna Sillanpää, Nokia
	[DAB - 25.05.04] - Delayed to Sept - possibly Dec 2004

	1180
	33002
	Subscriber certificates
	SEC1-SC
	1
	Rel-6
	S3
	25/02/2002
	08/12/2004
	100%
	33.102
	SP-010622
	Valtteri Niemi, Nokia
	Approved at SA#14. This may require BBs from CN1, CN4, SA5 and T3

	1181
	32705
	Stage 1
	
	2
	Rel-6
	S3
	25/02/2002
	12/09/2002
	100%
	
	
	
	Contribution received S3#24, S3#25

	1182
	32706
	Architecture review
	
	2
	Rel-6
	S2
	14/10/2002
	14/11/2002
	100%
	
	
	
	

	1183
	14504
	Stage 3
	SEC1-SC
	2
	Rel-6
	N4
	19/09/2003
	30/11/2004
	100%
	
	NP-030399
	Lauri Laitinen, Nokia
	Finished in CN4#26

	1184
	11049
	Stage 3 Ua & Ub interfaces
	
	2
	Rel-6
	N1
	03/11/2003
	08/12/2004
	100%
	
	
	
	

	1185
	60007
	OMA dependencies on Subscriber certificates
	
	2
	Rel-6
	OMA
	01/01/2004
	08/06/2004
	100%
	
	
	
	Updated according to SP-040420

	1186
	15010
	Rel-6 OSA enhancements
	OSA3
	1
	Rel-6
	N5
	31/10/2002
	10/03/2005
	100%
	22.127, 23.198, 29.198, 29.199, 29.998
	NP-040351
	Chelo ABARCA (Alcatel)
	CN#25: Updated WID NP-040351 replaces NP-040144.

	1187
	31040
	Scope of the Open Service Access Release 6
	
	2
	Rel-6
	S1
	28/03/2003
	27/06/2003
	100%
	
	SP-030038
	
	

	1188
	15038
	OSA Stage 2
	
	2
	Rel-6
	N5
	13/08/2004
	10/03/2005
	100%
	 23.198 OSA Stage 2-ONLY replaces 23.127 (OSA/VHE) from Rel-6 onwards
	
	
	Inherited by CN5 from SA2 at TSG#25 Sep 2004. SA2's 23.127 (OSA/VHE Stage 2) replaced from Rel-6 onwards by a new CN5 TS 23.198 (Stage 2 OSA-only).

	1189
	15026
	Multi Media Messaging function
	
	2
	Rel-6
	N5
	31/10/2002
	10/09/2004
	100%
	29.198-15
	
	
	

	1190
	15028
	Policy management extensions
	
	2
	Rel-6
	N5
	31/10/2002
	12/12/2003
	100%
	29.198, 29.998
	
	
	

	1191
	15029
	TS on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	31/10/2002
	26/03/2004
	100%
	29.198-14
	
	
	N5#26: Split WI into TS & TR.

	1192
	15032
	OSA interfaces at different levels of abstractions (Parlay X, Web services)
	
	2
	Rel-6
	N5
	14/07/2003
	10/09/2004
	100%
	29.199
	
	
	

	1193
	15033
	Introduction of migration support mechanism
	
	2
	Rel-6
	N5
	31/10/2002
	10/12/2003
	100%
	29.198, 29.998
	
	
	

	1194
	15036
	Framework Function for Federation
	
	2
	Rel-6
	N5
	03/02/2003
	12/12/2003
	100%
	29.198, 29.998
	
	
	

	1195
	60008
	OMA potential overlaps with 3GPP OSA Stage 3 (Web services)
	
	2
	Rel-6
	OMA
	18/12/2003
	16/09/2004
	100%
	
	
	
	TSG#25 Approved CN5 29.199 Parlay X Web services. Ongoing 3GPP/OMA co-ordination to avoid OMA producing conflicting/OVERLAPING specs (NP-040283/SP-040493).

	1196
	15037
	Deleted - TR on Presence and Availability Management (from the PRESNC WI)
	
	2
	Rel-6
	N5
	17/09/2004
	17/09/2004
	100%
	
	
	
	N5#26:TR Completion 09/04; consistent with CN1 delayed Rel-6 completion.

	1197
	50401
	Addition of frequency bands to GSM (TAPS)
	TAPS
	1
	Rel-6
	GP
	28/06/2002
	28/01/2005
	100%
	
	GP-022072
	Torben Themsen
	

	1198
	50094
	Addition of frequency bands to GSM – Changes to core specs
	TAPS-Specs
	2
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	
	GP-022073
	Torben Themsen
	Ready

	1199
	51102
	Changes to core specs
	
	3
	Rel-6
	G1
	15/11/2002
	20/12/2002
	100%
	
	
	
	

	1200
	54102
	Deleted at TSG #27 - Addition of frequency bands to GSM – Changes for conformance tests
	TAPS-Conf
	2
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	
	GP-022074
	Torben Themsen
	DELETE

	1201
	54103
	Deleted at TSG #27 - 51.010-1 Add testing
	
	3
	Rel-6
	G4
	28/06/2002
	28/01/2005
	100%
	
	
	
	DELETE

	1202
	50130
	Seamless support of streaming services in A/Gb mode
	SSStrea
	1
	Rel-6
	GP
	03/01/2000
	17/06/2005
	100%
	
	GP-022561
	José Luis Carrizo Martínez, Vodafone
	

	1203
	51131
	Identification of requirements for streaming
	
	2
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	
	GP-022564
	
	Started

	1204
	51133
	Requirements
	
	3
	Rel-6
	G1
	27/06/2003
	29/08/2003
	100%
	
	
	
	

	1205
	51132
	Performance study of cell change mechanisms
	
	2
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	GP-022562
	
	Started

	1206
	51134
	Performance of NACC
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	

	1207
	51135
	Performance of cell change in DTM for the PS domain
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	

	1208
	51136
	Handover
	
	3
	Rel-6
	G1
	03/01/2000
	29/08/2003
	100%
	
	
	
	

	1209
	52131
	Reduction of service interruption times and packet loss during mobility procedures
	
	2
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	
	GP-022563
	
	Completed at GERAN#17

	1210
	52133
	Optimisations of existing mechanisms/procedures
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	

	1211
	52134
	Inter-system NACC
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	

	1212
	52135
	PS Handover (within GERAN and between GERAN and UTRAN)
	
	3
	Rel-6
	G2
	27/06/2003
	17/06/2005
	100%
	
	
	
	

	1213
	52136
	Dependency to other features
	
	3
	Rel-6
	G2
	27/06/2003
	21/11/2003
	100%
	
	
	
	

	1214
	54131
	MS conformance testing
	
	2
	Rel-6
	G3
	19/12/2003
	30/01/2004
	100%
	
	GP-023424
	
	Closed, no work needed

	1215
	54132
	MS  conformance tests
	
	3
	Rel-6
	G4,G5
	19/12/2003
	30/01/2004
	100%
	
	
	
	Closed, no work needed

	1216
	33013
	GERAN A/Gb mode security enhancements
	
	2
	Rel-6
	S3
	26/09/2002
	28/01/2005
	100%
	33.102
	SP-030107
	Peter Howard, Vodafone
	Possible changes to 33.102 or new specification needed. 

	1217
	34300
	Performance characterisation of default codecs for PS conversational multimedia application
	CODCAR
	1
	Rel-6
	S4
	13/09/2002
	10/06/2004
	100%
	TR 26.935
	SP-020433
	Pasi Ojala (Nokia)
	

	1218
	31030
	Study on Privacy Capability
	PrivCap
	1
	Rel-6
	S1
	10/11/2003
	03/03/2004
	100%
	TR 21.949
	SP-020579
	Liz Daniel, Lucent
	

	1219
	35010
	OAM&P Rel-6
	OAM
	1
	Rel-6
	S5
	12/09/2002
	11/03/2005
	100%
	32-series
	SP-040766
	Michael TRUSS (Motorola)
	SA#26: Updated WID SP-040766 was SP-020445. Completion delayed 12/04->03/05 due to OAM-Trace in CN1/4.

	1220
	35011
	Principles, high level Requirements and Architecture
	OAM-AR
	2
	Rel-6
	S5
	12/09/2002
	16/09/2004
	100%
	32.101, 32.102
	SP-040767
	Michael TRUSS (Motorola)
	SA#25 09/2004 completed

	1221
	35012
	Performance Management
	OAM-PM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	32.401/3, 52.402, 32.411/2/3, 32.432/5/6
	SP-040782
	Christian TOCHE (Nortel Networks)
	SA#26 12/2004 completed

	1222
	35014
	Network Infrastructure Management 
	OAM-NIM
	2
	Rel-6
	S5
	12/09/2002
	16/12/2004
	100%
	32.15x, 32.3/6/7xy
	SP-040789
	Thomas TOVINGER (Ericsson)
	SA#26 12/2004 completed

	1223
	35015
	Trace Management Rel-6
	OAM-Trace
	2
	Rel-6
	S5
	20/09/2002
	11/03/2005
	100%
	32.42x, 52.008
	SP-040782
	Kari RÖNKÄ (Nokia)
	SA#26 12/2004 SA5 completed 12/04. Signalling Based Trace Activation for IMS (SIP) moved to Rel-7. Reason: CN1 cannot complete 24.229 trace without IETF dependency => estimate 05/2005.

	1224
	35022
	Subscriber and UE trace management
	OAM-Trace
	3
	Rel-6
	S5
	20/09/2002
	16/12/2004
	100%
	32.421/2/3, 52.008
	
	Kari RÖNKÄ (Nokia)
	SA#26 12/2004 completed

	1225
	23013
	Subscriber and equipment trace in UTRAN
	OAM-Trace-RAN
	3
	Rel-6
	R3
	06/06/2003
	15/06/2004
	100%
	TS25.413, 25.420, 25.423
	RAN_Work_Items_History
	Yann Sehedi, Nortel
	

	1226
	14016
	Trace Management, Stage3
	OAM-Trace
	3
	Rel-6
	N4
	09/06/2004
	11/03/2005
	100%
	TS 23.205, 29.232, 29.060, 29.002, 29.228
	NP-040411
	Seppo Kauntola ( Nokia Corporation)
	

	1227
	35016
	Charging Management
	CH
	1
	Rel-6
	S5
	21/11/2002
	09/06/2005
	100%
	32.2xy
	SP-040773
	Karl-Heinz NENNER (T-Mobile)
	SA#28 Target 09/2005 for WLAN Charging 32.252

	1228
	35037
	Charging architecture and principles
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	32.240
	
	
	SA#25 09/2004 completed

	1229
	35024
	Charging Data Record (CDR) file format and transfer
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	32.297
	
	
	SA#23 03/2004 completed

	1230
	35025
	CDR parameter description
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	32.298
	
	
	SA#28 06/2005 completed

	1231
	35026
	Diameter charging applications
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	32.299
	
	
	SA#25 09/2004 completed

	1232
	35027
	Online Charging System (OCS) architecture study
	CH
	2
	Rel-6
	S5
	21/03/2003
	18/09/2003
	100%
	32.815
	
	
	SA#21 09/2003 completed

	1233
	35028
	OCS: Applications and interfaces
	CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	32.296
	
	
	SA#26 12/2004 completed

	1234
	35017
	Charging Management for Bearer level
	CH-BC
	2
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	
	SP-030048
	Benni ALEXANDER (Nokia)
	SA#28 Target 09/2005 for WLAN Charging 32.252

	1235
	35029
	CS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	18/03/2004
	100%
	32.250
	
	
	SA#23 03/2004 completed

	1236
	35030
	PS domain charging
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	32.251
	
	
	SA#25 09/2004 completed

	1237
	35031
	CDR transfer
	CH
	3
	Rel-6
	S5
	21/03/2003
	16/09/2004
	100%
	32.295
	
	
	SA#25 09/2004 completed

	1238
	35018
	Charging Management for the IMS
	IMS2-CH
	2
	Rel-6
	S5
	21/03/2003
	16/12/2004
	100%
	32.260
	SP-030049
	Patrik TEPPO (Ericsson)
	SA#26 12/2004 completed

	1239
	35019
	Charging Management for the Service domain
	CH
	2
	Rel-6
	S5
	21/03/2003
	09/06/2005
	100%
	32.252, 32.270/1/2
	SP-040778
	Gerald GÖRMER (Siemens)
	SA#26: Updated WID SP-040778 was SP-030050. Target completion 06/2005. Consisting of MMS-CH, LCS-CH, WLAN-CH, POC-CH, MBMS-CH

	1240
	32030
	Overall architectural aspects of IP flow based bearer level charging
	CH-FBC
	2
	Rel-6
	S2
	21/11/2002
	11/03/2005
	100%
	23.125
	SP-040041
	
	

	1241
	32069
	Overall definition of FBC architecture
	
	3
	Rel-6
	S2
	21/11/2002
	02/03/2004
	100%
	
	
	
	

	1242
	32070
	Study on providing policy control with FBC
	
	3
	Rel-6
	S2
	02/02/2004
	30/07/2004
	100%
	
	
	
	

	1243
	13020
	Gx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	08/12/2004
	100%
	29.210
	NP-040245
	Juha Räsänen (Nokia)
	

	1244
	13021
	Rx interface for flow based charging
	CH-FBC
	3
	Rel-6
	N3
	02/02/2004
	11/03/2005
	100%
	29.209
	NP-040339
	Javier Gonzalez Gallego
	

	1245
	1800
	Rel-6 UICC/USIM enhancements and interworking
	USAT1
	1
	Rel-6
	T3
	25/09/2000
	10/03/2005
	100%
	
	not needed
	
	

	1246
	1802
	UICC API
	USAT1-API
	2
	Rel-6
	T3
	20/03/2002
	10/03/2005
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan

	1247
	43001
	Java API Test specification
	
	3
	Rel-6
	T3
	20/03/2002
	10/06/2002
	100%
	
	TP-020029
	Mario Pérez (Microelectrónica Española)
	

	1248
	43006
	2G/3G Java Card™ API based applet interworking
	USAT1-API
	3
	Rel-6
	T3
	17/03/2003
	05/03/2004
	100%
	
	TP-030031
	Stéphane Andrau-Oberthur Card Systems
	

	1249
	43007
	(U)SIM API for Java Card Testing Work Item
	
	3
	Rel-6
	T3
	17/03/2003
	10/03/2005
	100%
	31.213
	TP-040186
	Christophe Begassat (Axalto)
	

	1250
	43003
	Deleted - Java API Test specification (TS 43.019 Rel-5)
	
	3
	Rel-6
	T3
	30/05/2002
	09/06/2003
	100%
	
	TP-020122
	Mario Pérez (Microelectrónica Española)
	MOVED to Rel-5 WP

	1251
	43004
	Rel-6 USIM toolkit enhancements
	
	2
	Rel-6
	T3
	25/09/2000
	04/03/2005
	100%
	
	
	
	

	1252
	502031
	C SIM API
	USAT1-API-MULTOS
	3
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	
	TP-000155
	
	

	1253
	502032
	Specification
	
	4
	Rel-6
	T3
	25/09/2000
	27/09/2002
	100%
	
	TP-000155
	Neil Livingston – Aspects Software
	

	1254
	502033
	Test specification
	
	4
	Rel-6
	T3
	01/01/2001
	28/09/2001
	100%
	
	TP-000155
	Neil Livingston – Aspects Software
	

	1255
	43009
	USIM application toolkit Conformance Test Specification for Mobile Equipments 
	
	3
	Rel-6
	T3
	05/12/2003
	04/03/2005
	100%
	31.124 
	TP-030259
	Eric Laffont, Gemplus
	

	1256
	34022
	Packet Switched Streaming Services Rel-6
	PSSrel6
	1
	Rel-6
	S4
	18/11/2002
	07/12/2005
	100%
	 
	SP-020685
	Olle Franceschi (Ericsson)
	

	1257
	31039
	Stage 1
	
	2
	Rel-6
	S1
	18/11/2002
	17/03/2003
	100%
	22.233
	
	
	2nd resp SA4

	1258
	34024
	Stage 3
	PSSrel6-Stage3
	2
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	26.233, 26.234, 26.244, 26.245, 26.246, 26.401, 26.402, 26.403, 26.404, 26.405, 26.406, 26.410, 26.411, 26.412, 26.273, 26.290, 26.304, 26.412, 26.274, 26.936
	
	Olle Franceschi (Ericsson)
	TR tbc by Sept. 05

	1259
	34023
	AMR-WB extension for high audio quality
	AMRWB+
	1
	Rel-6
	S4
	13/12/2002
	07/12/2005
	100%
	26.290, 26.304, 26.273, 26.274, 26.412, 26.936
	SP-030083
	Janne Vainio (Nokia)
	TR tbc by Sept. 05

	1260
	34027
	Codec Enhancements for Packet Switched Conversational Multimedia Applications
	CEPSCM
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	 26.235, 26.236
	SP 040066
	Miska Hannuksela (Nokia)
	Completed

	1261
	34028
	3G-324M Improvements
	3G-324MI
	1
	Rel-6
	S4
	16/03/2004
	16/12/2004
	100%
	26.111, 26.911
	SP-040067
	Bo Burman, Ericsson
	Completed

	1262
	51101
	Single Antenna Receiver Interference Cancellation (SAIC)
	SAIC
	1
	Rel-6
	GP;G1
	15/11/2002
	27/08/2004
	100%
	
	GP-023400
	Marc Grant, Cingular Wireless
	

	1263
	12006
	Enhancement of dialled service for CAMEL
	EDCAMEL
	1
	Rel-6
	S1
	28/03/2003
	31/12/2003
	100%
	
	SP-020818
	Craig Bishop, Samsung Electronics Research Institute
	

	1264
	12007
	Stages 2 and 3
	
	2
	Rel-6
	N4
	28/03/2003
	31/12/2003
	100%
	
	NP-030153
	
	

	1265
	32060
	Bandwidth and resource savings in CS networks
	BARS
	1
	Rel-6
	S2
	01/06/2003
	16/06/2004
	100%
	23.977
	SP-030308
	
	

	1266
	33018
	FS on (U)SIM Security Reuse by Peripheral Devices on Local Interfaces
	
	1
	Rel-6
	S3
	03/07/2003
	26/12/2003
	100%
	
	SP-030341
	Raziq Yaqub, Toshiba America Research Inc.
	Approved TSG#20

	1267
	50600
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-6
	GP;G2
	05/04/2002
	28/01/2005
	100%
	
	GP-021263
	Gunnar Mildh, Ericsson
	

	1268
	50601
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	GP-021263
	Gunnar Mildh, Ericsson
	

	1269
	50602
	Multiple TBF Concept paper
	
	3
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	

	1270
	50603
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	

	1271
	50604
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	Rel-6
	GP;G2
	05/04/2002
	29/08/2003
	100%
	
	
	
	

	1272
	50605
	Deleted at TGS # 27 - Multiple TBF in A/Gb mode – MS testing
	MULTBF-Testing
	2
	Rel-6
	G3
	28/01/2005
	28/01/2005
	100%
	
	GP-022098
	Gunnar Mildh, Ericsson
	DELETE

	1273
	50096
	Alignment between the test-regimes for GERAN capable MS
	ALTERE
	1
	Rel-6
	G3
	29/08/2003
	02/09/2005
	100%
	
	GP-032236
	Toubassi, Ericsson
	

	1274
	50097
	Determine the controversial test cases in the different test regimes and align them with 3GPP GERAN test specifications. Such test cases to be added to TS 51.010.
	ALTERE-TC
	2
	Rel-6
	G3
	29/08/2003
	02/09/2005
	100%
	
	
	
	Completed

	1275
	50444
	Addition of U-TDOA in the CS domain 
	UTDOACS
	1
	Rel-6
	GP
	21/11/2003
	23/04/2004
	100%
	
	GP-032773
	Bob Gross, Rhys Robinson, TruePosition, Inc.
	Completed, except for potential LMU performance specs

	1276
	50445
	Addition of U-TDOA in the PS domain 
	UTDOAPS
	1
	Rel-6
	GP
	27/06/2003
	12/11/2004
	100%
	
	GP-032774
	Bob Gross, Rhys Robinson, TruePosition, Inc.
	

	1277
	50101
	Downlink Advanced Receiver Performance
	DARP
	1
	Rel-6
	GP
	21/11/2003
	02/09/2005
	100%
	
	GP-041966
	Tommy Bysted, Nokia
	

	1278
	50102
	DARP test scenarios
	DARP-TS
	2
	Rel-6
	GP
	21/11/2003
	27/08/2004
	100%
	
	GP-041967
	Tommy Bysted, Nokia
	

	1279
	50103
	DARP for GMSK modulated voice services
	DARP-GMSK
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	GP-041968
	Tommy Bysted, Nokia
	

	1280
	50104
	Performance requirements in 45.005
	DARP-GMSK-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	

	1281
	50105
	Radio subsystem link control in 45.008
	DARP-GMSK-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	

	1282
	50106
	DARP for GPRS and EGPRS MCS1-MCS4
	DARP-GPRSE
	2
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	GP-041969
	Tommy Bysted, Nokia
	

	1283
	50107
	Performance requirements in 45.005
	DARP-GPRSE-Perf
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	

	1284
	50108
	Radio subsystem link control in 45.008
	DARP-GPRSE-LC
	3
	Rel-6
	GP
	06/02/2004
	12/11/2004
	100%
	
	
	
	

	1285
	50115
	DARP Capability signalling
	DARP-CAPSIG
	2
	Rel-6
	GP
	21/11/2003
	12/11/2004
	100%
	
	GP-041970
	Tommy Bysted, Nokia
	

	1286
	50116
	GERAN MS Conformance test for DARP
	ARP-ConfTest
	2
	Rel-6
	G3
	27/08/2004
	02/09/2005
	100%
	
	GP-041971
	Tommy Bysted, Nokia
	Started

	1287
	50109
	Reduction of PS service interruption in Dual Transfer Mode
	PSintDTM
	1
	Rel-6
	G2
	21/11/2003
	24/06/2005
	59%
	
	GP-032548
	Toby Proctor, Siemens
	

	1288
	50110
	Use case and requirement definition
	PSintDTM-Req
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	
	GP-032549
	Toby Proctor, Siemens
	

	1289
	50111
	Performance Study of Current Procedures
	PSintDTM-Perf
	2
	Rel-6
	G2
	21/11/2003
	23/04/2004
	100%
	
	GP-032550
	Toby Proctor, Siemens
	

	1290
	50112
	Reduction of service interruption times and packet loss during Dual Transfer Mode and mobility procedures
	PSintDTM-Reduct
	2
	Rel-6
	G2
	23/04/2004
	12/11/2004
	100%
	
	GP-032551
	Toby Proctor, Siemens
	

	1291
	50113
	MS Conformance testing
	PSintDTM-ConfMS
	2
	Rel-6
	G3
	25/06/2004
	24/06/2005
	0%
	
	
	
	On-going

	1292
	50114
	Deleted - BTS Conformance testing
	PSintDTM-ConfBTS
	2
	Rel-6
	G3
	24/06/2005
	24/06/2005
	100%
	
	
	
	

	1293
	12008
	CAMEL prepay interworking with SCUDIF
	SCCAMEL
	1
	Rel-6
	N4
	08/12/2003
	05/10/2004
	100%
	
	NP-030584
	
	

	1294
	31046
	Circuit Switched Video and Voice Service Improvements
	CS_VSS 
	1
	Rel-6
	S1
	12/01/2004
	02/09/2005
	100%
	23.801
	SP-040331
	John Watson, Vodafone Group
	

	1295
	31047
	Stage 1 - Requirements
	CS_VSS 
	2
	Rel-6
	S1
	12/01/2004
	14/10/2004
	100%
	
	
	John Watson, Vodafone Group
	

	1296
	32071
	Stage 2 Study on architecture alternatives
	CS_VSS 
	2
	Rel-6
	S2
	12/01/2004
	13/08/2004
	100%
	
	
	
	

	1297
	32072
	Stage 2 description on Redial
	CS_VSS 
	2
	Rel-6
	S2
	03/05/2004
	16/12/2004
	100%
	23.903
	
	
	

	1298
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	
	
	
	

	1299
	52137
	Deleted - GERAN2 Part
	CS_VSS 
	2
	Rel-6
	G2
	02/09/2005
	02/09/2005
	100%
	
	
	
	

	1300
	13017
	Deleted - CN3 Part
	CS_VSS 
	2
	Rel-6
	N3
	14/10/2004
	14/10/2004
	100%
	
	
	
	

	1301
	33020
	Network Domain Security; MAP application layer security (NDS/MAPsec)
	MAPSEC
	1
	Rel-6
	S3
	06/07/2004
	29/12/2004
	20%
	
	SP-040280
	Peter Howard, Vodafone
	Approved TSG#24

	1302
	33021
	FS on Security for early IMS
	SEC-IMS
	1
	Rel-6
	S3
	01/10/2004
	28/03/2005
	100%
	
	SP-040691
	Peter Howard, Vodafone
	Approved TSG#24. TR 33.978 Approved at TSG SA #27

	1303
	13024
	Reorganisation of CS Data Specifications
	CS Data
	1
	Rel-6
	N3
	19/11/2004
	08/12/2004
	100%
	
	NP_040563
	Tomas Belling(Siemens)
	Created at TSG#27 as 100 % complete

	1304
	50553
	Generic Access to A/Gb Interface (GAAI)
	GAAI
	1
	Rel-6
	GP
	25/06/2004
	20/01/2006
	95%
	
	GP-042247
	Motorola
	

	1305
	50544
	FS on GAAI
	GAAG
	2
	Rel-6
	GP
	25/06/2004
	27/08/2004
	100%
	TR 43.901
	GP-041592
	Motorola
	Feasibility Study

	1306
	50554
	GAAI – Stage 2
	GAAI-Stage2
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	TS  43.318
	
	Jari Vikberg (KI/EAB)
	Completed

	1307
	50555
	GAAI – Stage 3
	GAAI-Stage3
	2
	Rel-6
	GP
	27/08/2004
	08/04/2005
	100%
	TS 44.318
	
	
	Completed

	1308
	50556
	MS Conformance Test for GAAI
	GAAI-CT
	2
	Rel-6
	GP
	27/08/2004
	20/01/2006
	90%
	
	
	
	Started

	1309
	50559
	Support of PS Handover for GERAN A/Gb mode
	SPSHAGB
	1
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	
	GP-051160
	Gunnar Hedby, Ericsson
	Replaces SCSAGB- Originally Started Nov 2003 as GP-030443

	1310
	50560
	Stage 2 
	SPSHAGB-Stage2
	2
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	43.129
	GP-051161
	Gunnar Hedby, Ericsson
	Replaces SCSAGB-Stage2

	1311
	50561
	PS handover
	SPSHAGB-PSHO
	2
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	
	GP-051162
	Gunnar Hedby, Ericsson
	Replaces SCSAGB-PSH

	1312
	50562
	Definition of radio resource management functionality
	SPSHAGB-RRM
	2
	Rel-6
	GP-G2
	03/11/2003
	24/08/2005
	100%
	
	GP-051163
	Gunnar Hedby, Ericsson
	Replaces SCSAGB-RRM

	1313
	60111
	Small Technical Enhancements and Improvements for Rel-6
	TEI6
	1
	Rel-6
	Generic
	02/06/2006
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP

	1314
	25019
	Small Technical Enhancements and Improvements for Rel-6 Conformance Testing
	TEI6_Test
	2
	Rel-6
	R5
	02/06/2006
	06/05/2008
	100%
	34.108,34.121-1/2,34.122,34.123-1/2/3
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing

	1315
	31029
	Deleted - Study of Feature Interactions Requirements
	FINTER
	1
	Rel-6
	S1
	01/10/2004
	01/10/2004
	100%
	
	SP-020578
	
	SP-23 - To be abandoned?

	1316
	50563
	Deleted (moved to Rel7) - Enhancements of VGCS in public networks for communication of public authority officials
	EVGCS
	1
	Rel-6
	GP-G2
	24/08/2005
	24/08/2005
	100%
	44.018, 44.068, 48.008
	GP-041837
	Ken Isaacs (Siemens)
	Started

	1317
	50500
	Deleted - Support of Conversational Services in A/Gb mode via the PS domain
	SCSAGB
	1
	Rel-6
	GP
	21/11/2003
	19/02/2004
	100%
	
	GP-030443
	David Bladsjö, Ericsson
	

	1318
	50501
	Delete - Creation of a TR
	SCSAGB-TR
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	
	GP-030444
	David Bladsjö, Ericsson
	

	1319
	50502
	Delete - Stage 2
	SCSAGB-Stage2
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	
	GP-030445
	David Bladsjö, Ericsson
	Started

	1320
	50503
	Delete - Radio Channel Support
	SCSAGB-RCS
	2
	Rel-6
	GP
	21/11/2003
	21/11/2003
	100%
	
	GP-030446
	David Bladsjö, Ericsson
	Not started

	1321
	50504
	Delete - Definition of radio resource management functionality
	SCSAGB-RRM
	2
	Rel-6
	GP;G2
	21/11/2003
	21/11/2003
	100%
	
	GP-030447
	David Bladsjö, Ericsson
	Not started

	1322
	50505
	Delete, replaced by 50561 - PS Handover
	SCSAGB-PSH
	2
	Rel-6
	GP;GP, N1
	21/11/2003
	19/02/2004
	100%
	
	GP-030448
	David Bladsjö, Ericsson
	Started

	1323
	50506
	Delete - Modifications to FLO
	SCSAGB-FLO
	2
	Rel-6
	GP;G2
	21/11/2003
	21/11/2003
	100%
	
	GP-030449
	David Bladsjö, Ericsson
	Not started

	1324
	2
	Deleted - Rel-6 Evolutions of the transport in the UTRAN
	ETRAN
	1
	Rel-6
	RP
	31/12/2003
	31/12/2003
	100%
	
	RAN_Work_Items
	Francois Courau, Alcatel
	Generic feature

	1325
	0
	Release 5 Features
	
	1
	Rel-5
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	1326
	625
	IP transport in the UTRAN
	ETRAN-IPtrans
	1
	Rel-5
	R3
	17/07/2000
	29/03/2002
	100%
	
	RAN Wis
	Nicolas Drevon, Alcatel
	

	1327
	2455
	FS on Usage of SUA
	SS7IP
	1
	Rel-5
	N4
	12/03/2001
	21/12/2001
	100%
	
	NP-010460
	
	update WID...

	1328
	2476
	High Speed Downlink Packet Access
	HSDPA
	1
	Rel-5
	R2
	02/04/2001
	06/06/2003
	96%
	
	RAN_Wis
	Ravi Kuchibhotla, Motorola
	

	1329
	2477
	Physical Layer
	HSDPA-Phys
	2
	
	R1
	05/04/2001
	29/03/2002
	100%
	
	RP-010262
	Amitava Ghosh, Motorola
	

	1330
	2478
	Layer 2 and 3 aspects
	HSDPA-L23
	2
	
	R2
	05/04/2001
	29/03/2002
	100%
	
	RAN_Wis
	Ravi Kuchibhotla, Motorola
	30 November: Completion date shifted to March 2002

	1331
	2479
	Iub/Iur protocol aspects
	HSDPA-IubIur
	2
	
	R3
	02/04/2001
	29/03/2002
	100%
	
	RP-010262
	Mike Diesen, Motorola
	

	1332
	2480
	RF Radio Transmission/ Reception, System Performance Requirements and Conformance Testing
	HSDPA-RF
	2
	
	R4
	09/04/2001
	06/06/2003
	90%
	
	RP-010262
	Howard Benn, Motorola
	

	1333
	501216
	Rel-5 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	14/08/2000
	30/08/2002
	89%
	
	RAN Wis
	
	

	1334
	1471
	Base station classification
	RInImp-BSClass
	2
	Rel-5
	R4
	14/08/2000
	14/06/2002
	100%
	
	RAN_Wis
	A. Toskala, Nokia
	

	1335
	1477
	TDD Base station classification
	RInImp-BSClass-TDD
	3
	
	R4
	14/08/2000
	08/03/2002
	100%
	
	RAN_Wis
	A. Toskala, Nokia
	

	1336
	24002
	Base Station Classification for 1.28 Mcps TDD option
	RInImp-BSClass-LCRTDD
	3
	
	R4
	15/06/2001
	14/06/2002
	100%
	
	
	Meik Kottkamp, Siemens
	

	1337
	2469
	Enhancement on the DSCH hard split mode
	RInImp-DSCHhsp
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Jaeyoel KIM, Samsung
	

	1338
	1217
	Hybrid ARQ II/III
	RInImp-HARQ
	2
	Rel-5
	R2
	21/08/2000
	28/12/2001
	100%
	
	RAN_Wis
	A. Sitte, Siemens
	Stopped at RAN#14; work on this task was performed as part of High Speed Downlink Packet Access feature

	1339
	1221
	FS on USTS
	RInImp-USTS
	2
	Rel-5
	R1
	14/08/2000
	21/12/2001
	100%
	
	RAN_Sis
	D. Kim, SK Telecom
	

	1340
	1997
	FS on UE antenna efficency test method performance requirements
	RInImp-UEAnTM
	2
	Rel-5
	R4
	25/09/2000
	14/09/2001
	100%
	
	RAN_Sis
	O. Edvardsson, Allgon
	

	1341
	2494
	FS on the re-introduction of the downlink SIR measurement
	RInImp-SIR
	2
	Rel-5
	R4
	12/03/2001
	14/12/2001
	100%
	
	
	Torgny Palenius, Ericsson
	

	1342
	2493
	FS on mitigating the effect of CPICH interference at the UE
	RInImp-CPICH_Intf
	2
	Rel-5
	R4
	19/03/2001
	08/03/2002
	100%
	
	
	Shimon Moshavi, Intel
	

	1343
	1839
	Conformance Test Spec. improvements in Radio Interface
	
	2
	
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	 
	

	1344
	2210
	Testing improvement of inter-frequency and inter-system measurement
	
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...

	1345
	2211
	Testing Hybrid ARQ II/III
	
	3
	Rel-5
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...

	1346
	500009
	Rel-5 RAN improvements
	RANimp
	1
	NA
	RP
	16/03/2001
	01/03/2004
	87%
	
	RAN Wis
	
	

	1347
	656
	RRM optimization for Iur and Iub
	RANimp-RRMopt
	2
	Rel-5
	R3
	16/03/2001
	04/06/2002
	100%
	
	RAN_Wis
	Gert-Jan van Lieshout, Ericsson
	

	1348
	23000
	Iur common transport channel efficiency optimisation
	RANimp-RRMopt-ctc
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Shahrokh Amirijoo, Ericsson
	

	1349
	23001
	Iur neighbouring cell reporting efficiency optimisation
	RANimp-RRMopt-ncr
	3
	
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Shahrokh Amirijoo, Ericsson
	

	1350
	23002
	FS Introduction of direct transport bearers between SRNC and Node-B
	RAN-imp-RRMopt-DTB
	3
	
	R3
	15/06/2001
	04/06/2002
	100%
	
	
	Risto Sepponen, Ericsson
	FS was closed and introduction of WI not agreed at RAN #16 

	1351
	2488
	RL Timing Adjustment
	RANimp-RLTA
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Elena Voltolina, Ericsson
	

	1352
	2489
	Separation of resource reservation and radio link activation
	RANimp-SepRR
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Gert-Jan van Lieshout, Ericsson
	

	1353
	23003
	FS SRNS Relocation Procedure Enhancement
	RANimp-SRNS
	2
	Rel-5
	R3
	15/06/2001
	03/09/2002
	100%
	
	
	Olivier Guyot, Nokia
	

	1354
	2490
	FS Improvement of Radio Resource Management across RNS and RNS/PSS
	RANimp-ImpRRM
	2
	Rel-5
	R3
	16/03/2001
	21/12/2001
	100%
	
	
	Antti Toskala, Nokia
	FS was closed and WI was introduced at RAN #14 

	1355
	2491
	Re-arrangements of Iub transport bearers
	RANimp-TTPS
	2
	Rel-5
	R3
	16/03/2001
	29/03/2002
	100%
	
	
	Antti Toskala, Nokia
	

	1356
	22000
	RAB support enhancement for Rel-5 
	RANimp-RABSE5
	2
	Rel-5
	R2
	02/04/2001
	28/06/2002
	100%
	
	RAN Wis
	Juha Mikola, Nokia
	RFC 3095 context relocation

	1357
	21001
	Beamforming requirements for UE
	RANimp-BFR-UE
	2
	Rel-5
	R1
	21/09/2001
	14/12/2001
	100%
	
	
	Jussi Kähtävä, Nokia
	

	1358
	21002
	Support of Site Selection Diversity Transmission in UTRAN
	RANimp-SSDT
	2
	Rel-5
	R1
	14/12/2001
	04/06/2002
	100%
	
	
	NEC
	RP-020356

	1359
	2472
	Node B Synchronisation for 1.28 Mcps TDD
	RANimp-NBSLCR
	2
	Rel-5
	R1
	16/03/2001
	29/03/2002
	100%
	
	
	Jinling HU, CWTS/CATT
	

	1360
	1912
	Start Testing
	
	2
	
	MLST
	03/12/2001
	03/12/2001
	0%
	
	
	
	

	1361
	2102
	Conformance Test Aspects - RAN Improvements
	
	2
	
	T1
	01/01/2002
	01/03/2004
	0%
	0%
	
	 
	

	1362
	2222
	Testing Radio access bearer support enhancments
	
	3
	
	T1
	01/01/2002
	02/09/2002
	0%
	
	
	
	duration set to 6 months (was 0)...

	1363
	41010
	General changes to TS34.121 and TS34.122 corresponding to release 5
	RANimp-test
	3
	Rel-5
	T1
	03/03/2003
	01/03/2004
	0%
	34.108, 34.121, 34.122
	
	
	

	1364
	23004
	UTRAN Sharing in Connected Mode
	NETSHARE
	1
	Rel-5
	R3
	03/12/2001
	03/09/2002
	100%
	
	
	Martin Israelsson, Ericsson 
	Formerly 'Shared Network support in connected mode', renamed at RAN #16.

	1365
	1273
	Provisioning of IP-based multimedia services
	IMS
	1
	NA
	S1
	03/01/2000
	03/03/2004
	92%
	
	SP-000216
	Mark Cataldo, Openwave
	S1 WI proposed S1-000290...

	1366
	1274
	Call control and roaming to support IMS in UMTS
	IMS-CCR
	2
	Rel-5
	S2
	03/01/2000
	14/06/2002
	98%
	
	SP-010339
	Liz Daniel, Lucent
	

	1367
	1633
	Stage 1
	
	3
	
	S1
	21/02/2000
	15/12/2000
	100%
	22.228
	
	Mark Cataldo, Motorola
	Issues include e.g.: Roaming requirements, Requirements on supplementary services, Interworking requirements

	1368
	1514
	Stage 2 (Architecture and Main flows)
	
	3
	
	S2
	14/04/2000
	23/03/2001
	100%
	23.228
	SP-000289
	Liz Daniel, Lucent
	Issues include e.g.: Mobile IP, RAB selection principles, Optimized VoIP bearer mechanisms, SIP multimedia protocol

	1369
	1296
	Impact on MM/CC/SM
	IMS-CCR-IWMM
	3
	
	N1
	28/08/2000
	08/03/2002
	100%
	
	NP-010434
	Keith Drage, Lucent
	Per 26/2-02: This is understood to be the PCO & TFT CRs which CN1 provides to TSGN #15 for approval. If this is correct understanding, then the task is 100 % complete.

	1370
	2233
	SIP Call Control protocol for the IMS
	
	3
	
	N1
	03/01/2000
	14/06/2002
	98%
	TS 24.228, TS 24.229, TS 23.218
	NP-010643
	Keith Drage, Lucent
	TSGN_10 approved the change:CN1 - SA2 SIP joint meeting spotted one more place for improvement: work tasks with ID 1998 and 1278 are actually subtasks under of single CN1 WT. One WI has been approved for the CN1 WT with title "SIP Call Control protocol...

	1371
	1998
	IMS signalling flows
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	TS 24.228
	
	
	TS 24.228...

	1372
	1278
	IMS stage 3
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	TS 24.229
	
	 
	TS 24.229...

	1373
	2255
	IMS Session Handling; stage 2
	
	4
	
	N1
	02/10/2000
	22/03/2002
	100%
	TS 23.218
	
	 
	TS 23.218...

	1374
	10004
	Main IETF dependencies
	
	4
	
	NP
	03/01/2000
	07/06/2002
	99%
	
	
	
	

	1375
	2521
	IETF: RFC 3261 (Session Initiation Protocol)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	

	1376
	2523
	IETF: RFC 3262 (Reliability of provisional responses)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	

	1377
	2522
	IETF: RFC 3312 (Without COMET)(Integration of resource management and SIP)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1378
	2524
	IETF: RFC 3323 (SIP extensions for caller identity and privacy)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1379
	2525
	IETF: RFC 3313 (SIP extensions for media authorization)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1380
	11000
	IETF: RFC 3265 (specific event notification)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	

	1381
	11001
	IETF: RFC editor Queue (refer method)
	
	5
	
	N1
	24/11/2000
	07/06/2002
	100%
	
	
	
	

	1382
	11002
	IETF: RFC editor Queue (DHCP options for SIP servers)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1383
	11004
	IETF: RFC 3267 (AMR and AMR WB RTP and SDP)
	
	5
	
	N1
	24/11/2000
	22/03/2002
	100%
	
	
	
	

	1384
	11005
	IETF: RFC 3266 (IPv6 support within SDP)
	
	5
	
	N1
	03/01/2000
	22/03/2002
	100%
	
	
	
	

	1385
	11022
	IETF: RFC 3311 (The Update method)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1386
	11023
	IETF: RFC 3324 (Network Asserted Identity)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1387
	11024
	IETF: RFC editor Queue (Various 3GPP Private Extensions)
	
	5
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1388
	1290
	Addressing
	
	4
	
	S2
	09/10/2000
	22/03/2002
	100%
	
	
	
	

	1389
	1291
	Architectural issues
	
	5
	
	S2
	09/10/2000
	31/08/2001
	100%
	
	
	
	

	1390
	1292
	Impact on HSS 
	
	5
	
	N4
	15/11/2000
	22/03/2002
	100%
	
	
	
	17th May, KK: This is cover by 29.228 & 29228. Work complete.

	1391
	2530
	Service Examples (Work stopped)
	IMS-Sex
	4
	
	S1
	17/04/2001
	14/06/2002
	50%
	22.928
	
	Mark Cataldo, Motorola
	

	1392
	2531
	IMS Framework Report (work stopped)
	IMS-FrWk
	5
	
	S1
	17/04/2001
	14/06/2002
	50%
	22.941
	
	Randolph Wohlert, SBC Technology Resources, Inc.
	

	1393
	1298
	Access Security for IMS
	IMS-ASEC
	2
	Rel-5
	S3
	08/10/2001
	28/06/2002
	100%
	
	SP-010323
	Krister Boman, Ericsson
	TS33.203 will be presented for info at SA#14 and is scheduled for approval at SA#15. Dependencies on IETF exist. Approved SA#15

	1394
	43000
	IMS impacts on UICC (ISIM application)
	
	3
	
	T3
	08/10/2001
	21/06/2002
	100%
	
	TP-010251
	Jeremy Norris (Vodafone)
	

	1395
	11014
	SIP extensions for Integrity protection
	
	3
	
	N1
	17/12/2001
	28/06/2002
	100%
	
	
	
	Per 26/2-02: CN1 is not aware of any requirements and is not doing anything on this task.

	1396
	2574
	Security Aspects of Requirement for Network Configuration Independence
	SEC1-NCI
	2
	Rel-5
	S3
	02/07/2001
	28/12/2001
	100%
	
	SP-010324
	Hugh Shieh, AT&T Wireless Services
	Incorporated into IMS access security TS (33.203) which will be presented for info at SA#14 and is scheduled for approval at SA#15.Editors notes removed SA#16&17

	1397
	1299
	Lawful interception
	IMS-LI
	2
	Rel-5
	S3
	04/09/2000
	29/03/2002
	100%
	
	SP-010621
	Berthold Wilhelm, Reg TP
	Rel-5 33.106 and 33.107 approved at SA#12.Revised WID including new Rel-5 specification (33.108) scheduled for approval at SA#14. 33.108 approved SA#16. CR at SA#17

	1398
	35007
	Charging and OAM&P for IMS
	IMS-OAM
	2
	Rel-5
	S5
	25/12/2000
	12/06/2002
	100%
	32-series
	SP-010461
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	

	1399
	2036
	Multimedia codecs and protocols for conversational PS services
	IMS-CODEC
	2
	Rel-5
	S4
	26/07/2000
	27/09/2002
	100%
	26.235, 26.236
	SP-000398
	B. Aronson, Toshiba, and P. Ojala, Nokia
	

	1400
	2039
	Codecs
	
	3
	
	S4
	26/07/2000
	14/03/2002
	100%
	26.235, 26.236
	SP-000398
	
	

	1401
	34020
	Transport protocols
	IMS-CODEC
	3
	Rel-5
	S4
	12/03/2002
	12/03/2002
	100%
	26.236
	
	 P. Ojala, Nokia
	

	1402
	34006
	recommendation for QoS parameter values for various media types
	
	3
	
	S4
	31/12/2001
	27/09/2002
	100%
	
	
	
	

	1403
	11025
	IETF: RFC 3310 (HTTP Digest Authentication using AKA)
	
	3
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1404
	11026
	IETF: RFC 3329 (Security mechanism agreement for SIP connections)
	
	3
	
	N1
	24/11/2000
	13/05/2002
	100%
	
	
	
	

	1405
	32003
	SIP message compression
	
	2
	Rel-5
	S2
	24/09/2001
	07/06/2002
	100%
	
	
	
	

	1406
	32004
	Stage 2
	
	3
	
	S2
	24/09/2001
	26/10/2001
	100%
	
	
	
	

	1407
	11015
	Compression signalling
	
	3
	
	N1
	28/09/2001
	07/06/2002
	100%
	
	
	
	

	1408
	10001
	Stage 3 description of IMS interfaces
	
	2
	Rel-5
	NP
	14/03/2001
	30/08/2002
	99%
	
	
	
	

	1409
	1286
	Cx interface (HSS to CSCF)
	
	3
	
	N4
	14/03/2001
	07/06/2002
	100%
	
	NP-010626
	
	DAB 12/12/01 to 75%...

	1410
	14997
	Mp interface (MRFC - MRFP) enhancements
	
	3
	
	N4
	14/03/2001
	08/03/2002
	100%
	
	
	
	[DAB 08-03-02] - No work required in CN4

	1411
	11016
	Mw interface (CSCF to P-CSCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	

	1412
	11018
	Mr interface (CSCF to MRF)
	
	3
	
	N1
	14/03/2001
	29/03/2002
	100%
	
	
	
	

	1413
	14003
	Dx interface (I-CSCF to SLF)
	
	3
	
	N4
	14/03/2001
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...

	1414
	13001
	Go interface (GGSN to PCF)
	
	3
	
	N3
	14/03/2001
	07/06/2002
	100%
	
	
	
	[DAB - 23/05/03] - 100 % complete

	1415
	11019
	ISC (IMS Service Control) Interface
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	

	1416
	14006
	Sh interface (HSS to AS)
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	CN4#11 30/11/01: No inputs received in CN4...

	1417
	14998
	Si interface (HSS to IM-SSF)
	
	3
	
	N4
	16/01/2002
	30/08/2002
	72%
	
	
	
	SA16: Part of Rel5 only if completed in September 02

	1418
	11020
	Gm interface (UE to CSCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	

	1419
	11027
	Mi interface (CSCF to BGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	

	1420
	11028
	Mj interface (BGCF to MGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	

	1421
	11029
	Mk interface (BGCF to BGCF)
	
	3
	
	N1
	14/03/2001
	07/06/2002
	100%
	
	
	
	

	1422
	1310
	Support of VHE/OSA by entities and protocols of the IMS (e.g. CSCF)
	IMS-ONOSA
	2
	Rel-5
	N5
	21/09/2001
	07/06/2002
	100%
	29.198, 29.998
	NP-010692
	Ard-Jan MOERDIJK (Ericsson)
	

	1423
	12000
	CAMEL control of IMS services
	IMS-CAMEL
	2
	Rel-5
	N2
	16/04/2001
	06/09/2002
	91%
	 
	NP-020305
	Angelica Remoquillo, Lucent
	SA16: Part of Rel5 only if Si completed in September 02

	1424
	12001
	Stage2 work 'general'
	
	3
	
	N2
	16/04/2001
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts

	1425
	12002
	Stage3 work 'CAP'
	
	3
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts

	1426
	12003
	Stage2 work 'Si interface'
	
	3
	
	N2
	07/01/2002
	06/09/2002
	100%
	
	
	
	DAB 12.12.01 split into cn4 and cn2 parts

	1427
	12004
	Stage3 work 'Si interface'
	
	3
	
	N4
	14/02/2002
	07/06/2002
	100%
	
	
	
	[DAB 08-03-02] - UID 12004 is MASTER of UID 14998...

	1428
	14004
	SDM issues for CAMEL control of IMS
	
	3
	
	N4
	14/02/2002
	07/06/2002
	0%
	
	
	
	[DAB 08-03-02] - No activity on this in CN4

	1429
	31002
	Pre-pay/real-time charging in IMS
	
	2
	TBD
	S1
	15/06/2001
	15/03/2002
	60%
	
	
	
	

	1430
	35005
	Charging
	OAM-CH
	2
	Rel-5
	S5
	06/08/2001
	12/09/2002
	100%
	32.2xy
	SP-010631
	Karl-Heinz NENNER (T-Mobile)
	Changed Rapp email

	1431
	32006
	Charging Implications of IMS architecture
	
	3
	
	S2
	06/08/2001
	16/11/2001
	100%
	
	SP-010519
	
	

	1432
	35006
	Charging management for IMS (off-line & on-line)
	OAM-CH
	3
	Rel-5
	S5
	19/11/2001
	12/09/2002
	100%
	
	
	
	

	1433
	10002
	Other IETF depencies
	
	2
	Rel-5
	NP
	24/11/2000
	07/06/2002
	70%
	
	
	
	Was introduced at SA#13 by Ileana Leuca (exact position in the WP and related WG have to be defined)

	1434
	11011
	IETF: draft-ietf-aaa-diameter  - should be CN4
	
	3
	
	NP
	24/11/2000
	07/06/2002
	90%
	
	
	
	

	1435
	11999
	IETF: draft-johansson-aaa-diameter-mm-app - should be CN4
	
	3
	
	NP
	24/11/2000
	07/06/2002
	50%
	
	
	
	

	1436
	1913
	Start Testing
	
	2
	Rel-5
	MLST
	18/03/2002
	18/03/2002
	0%
	
	
	
	

	1437
	1844
	Conformance Test Aspects - Provisioning of IMS
	IMS-TEST
	2
	
	T1
	18/03/2002
	27/12/2002
	0%
	
	
	 
	The task is a building block, individual work items are being considered but are constrained by lack of supporting companies

	1438
	41004
	Testing of support for IMS - prose
	
	2
	Rel-5
	T1
	18/09/2002
	30/09/2003
	0%
	34.108, 34.123
	TP-030052
	Dan Fox, Anritsu
	

	1439
	41005
	Testing of support for IMS - TTCN
	
	2
	Rel-5
	T1
	18/09/2002
	03/03/2004
	0%
	34.108, 34.123
	TP-030052
	Dan Fox, Anritsu
	

	1440
	34001
	Extended Transparent End-to-End PS Streaming Service
	PSS-E
	1
	Rel-5
	S4
	03/01/2002
	17/03/2003
	86%
	26.233, 26.234
	SP-010392
	O. Franceschi, Ericsson
	

	1441
	34002
	Stage 1
	
	2
	
	S1
	18/11/2002
	17/03/2003
	65%
	22.233
	SP-010392
	Stephen Wolak, VODAFONE Group Plc
	2nd resp SA4

	1442
	31032
	Interaction with other services
	
	3
	
	S1
	18/11/2002
	17/03/2003
	65%
	22.233
	
	Stephen Wolak, VODAFONE Group Plc
	2nd resp SA4

	1443
	34003
	Stage 2 (version Rel5 of TS 26.234)
	
	2
	
	S4
	03/01/2002
	14/03/2002
	100%
	26.234
	SP-010392
	
	2nd resp SA2

	1444
	34019
	RTP usage model
	
	2
	
	S4
	03/01/2002
	06/12/2002
	90%
	26.937
	
	
	

	1445
	501637
	Rel-5 OSA enhancements
	OSA1
	1
	Rel-5
	S1
	11/07/2000
	20/12/2002
	96%
	22.127, 23.127, 29.198-x, 29.998-x
	SP-000216
	Jörg Swetina, SIEMENS AG
	

	1446
	32010
	General Stage 2 for Rel5
	
	2
	Rel-5
	S2
	11/09/2001
	07/06/2002
	47%
	
	
	
	

	1447
	1429
	OSA APIs for Multimedia Call Control
	OSA1-CSCF
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	100%
	
	
	
	For Rel5 even if completed by March

	1448
	1430
	Stage 1
	
	3
	
	S1
	11/07/2000
	14/03/2002
	100%
	22.127
	
	Manfred Leitgeb, SIEMENS AG
	

	1449
	15002
	(Multimedia) Call Control - Stages 2 and 3
	
	3
	
	N5
	11/09/2001
	07/06/2002
	100%
	29.198-04
	
	
	

	1450
	15003
	Generic user interaction - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	29.198-05
	
	
	

	1451
	15004
	Charging - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	29.198-12
	
	
	

	1452
	15007
	Call Control Service Mapping; Multiparty Call Control SIP - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	29.998-04-4
	
	
	

	1453
	15999
	WSDL APIs for SOAP/HTTP - Stage 3
	
	2
	Rel-5
	N5
	11/09/2000
	07/06/2002
	100%
	29.198, 29.998
	
	
	

	1454
	1419
	OSA security
	OSA1-SEC
	2
	Rel-5
	S3
	11/07/2000
	20/12/2002
	93%
	
	SP-000302
	Colin Blanchard, BT
	CR to correct security specifications in 29.198 scheduled for approval at CN#15

	1455
	2121
	Stage 1
	
	3
	
	S1
	11/07/2000
	09/11/2001
	100%
	22.127
	
	Manfred Leitgeb, SIEMENS AG
	

	1456
	1421
	Stage 3
	
	3
	
	S3
	23/10/2000
	14/06/2002
	80%
	???
	
	
	??

	1457
	1422
	security related SCF(s) definition
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	29.198, 29.998
	NP-010692
	Ard-Jan MOERDIJK (Ericsson)
	

	1458
	1423
	(possibly) changes required from supporting platforms, e.g. gsmSCF, HLR 
	
	3
	
	S3
	11/09/2000
	14/12/2000
	100%
	???
	
	
	

	1459
	15017
	Security (moved from Rel-6)
	
	3
	
	S3
	14/03/2002
	20/12/2002
	100%
	
	
	
	Contribution at S3#25

	1460
	401424
	Interactions OSA - e-commerce
	OSA1-ECOM
	2
	Rel-5
	S2
	11/07/2000
	07/06/2002
	96%
	
	
	
	

	1461
	1425
	Stage 1
	
	3
	
	S1
	11/07/2000
	14/03/2002
	95%
	22.127
	
	Jörg Swetina, SIEMENS AG
	

	1462
	1529
	Stages 2 and 3
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	29.198, 29.998
	NP-010692
	Ard-Jan MOERDIJK (Ericsson)
	

	1463
	15005
	Policy Management - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	29.198-13
	
	
	

	1464
	15006
	Presence and Availability Management (PAM) - Stage 3
	
	2
	Rel-5
	N5
	11/09/2001
	07/06/2002
	100%
	29.198-14
	
	
	

	1465
	1786
	CHECK STATUS - LCS - OSA interfaces
	OSA1-LCSI
	2
	Rel-5
	S1
	11/09/2000
	07/06/2002
	99%
	
	
	Jörg Swetina, SIEMENS AG
	az: CN#13 - changed to Rel5

	1466
	1787
	Stage 1
	
	3
	
	S1
	11/09/2000
	08/12/2000
	100%
	22.127
	
	Jörg Swetina, SIEMENS AG
	

	1467
	2124
	Stage 2
	
	3
	
	S2
	11/12/2000
	11/12/2000
	100%
	23.127
	
	Christophe GOURRAUD, Ericsson Canada
	az 24/05/01: Rel4 completion 90->100%.

	1468
	1788
	Stage 3
	
	3
	
	N5
	21/09/2001
	07/06/2002
	100%
	29.198, 29.998
	NP-010692
	Ard-Jan MOERDIJK (Ericsson)
	

	1469
	2540
	Access to User Profile
	OSA2-UP
	2
	Rel-5
	S1
	01/06/2001
	20/12/2001
	100%
	
	
	
	

	1470
	1433
	Retrieval of Terminal capabilities
	OSA2-TC
	2
	Rel-5
	S2
	11/07/2000
	13/12/2002
	100%
	
	
	
	

	1471
	1434
	Stage 1
	
	3
	Rel-5
	S1
	11/07/2000
	10/01/2001
	100%
	22.127
	
	Jörg Swetina, SIEMENS AG
	

	1472
	1436
	Stages 2 and 3
	
	3
	Rel-5
	N5
	21/09/2001
	13/12/2002
	100%
	29.198, 29.998
	NP-010692
	Ard-Jan MOERDIJK (Ericsson)
	

	1473
	2122
	Provisionning of the terminal capabilities
	
	3
	Rel-5
	T2
	02/04/2001
	13/12/2002
	100%
	23.057
	
	
	According to T2 SWG1 M. Cataldo this is automatically supported by the MExE support of UAProf therefore 100% complete

	1474
	1638
	CAMEL phase 4
	CAMEL4
	1
	Rel-5
	S1
	17/04/2000
	06/09/2002
	99%
	
	NP-020486
	Keijo Palviainen, Nokia
	

	1475
	1461
	Service requirements
	
	2
	
	S1
	17/04/2000
	14/06/2002
	100%
	
	
	
	

	1476
	2012
	Call Party Handling
	CAMEL4-CPH
	2
	
	N2
	10/07/2000
	07/06/2002
	100%
	
	
	
	

	1477
	2013
	Mid call procedure for MO and MT calls 
	CAMEL4-MCP
	2
	
	N2
	17/07/2000
	07/06/2002
	100%
	
	
	
	

	1478
	2014
	Interactions with Optimal Routing
	CAMEL4-IOR
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	

	1479
	2015
	Inclusion of flexible tone injection 
	CAMEL4-IFTI
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	

	1480
	2016
	CSE control over MT SMS
	CAMEL4-CCSMS
	2
	
	N2
	17/07/2000
	08/03/2002
	100%
	
	
	
	

	1481
	2460
	Notification of GPRS mobility management to CSE
	CAMEL4-NMM
	2
	
	N2
	02/03/2001
	07/06/2002
	100%
	
	
	
	

	1482
	2458
	Provision of location information of called subscriber
	CAMEL4-LOCB
	2
	
	N2
	02/03/2001
	08/03/2002
	100%
	 
	
	
	

	1483
	2514
	Inclusion of ODB data in the CSE_HLR interface
	CAMEL4-ODB
	2
	
	N2
	09/07/2001
	08/03/2002
	100%
	
	
	
	Added on May 29, 2001

	1484
	2515
	Location information during an ongoing call (Handover DP)
	CAMEL4-HODP
	2
	
	N2
	14/05/2001
	07/06/2002
	100%
	
	
	
	

	1485
	2516
	GPRS Any Time Interrogation
	CAMEL4-ATI
	2
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	

	1486
	2599
	Transfer of IMEI (with SW version) to CSE
	CAMEL4-ATI
	2
	
	N2
	09/07/2001
	07/06/2002
	100%
	
	
	
	

	1487
	12005
	Handling of partial implementations of CAMEL4
	CAMEL4-SUB
	2
	
	N2
	08/03/2002
	06/09/2002
	100%
	
	
	
	stage2 and stage3 CRs for approval at CN#17

	1488
	2464
	Rel-5 MExE enhancements
	MEXE5
	1
	Rel-5
	T2
	26/03/2001
	08/03/2002
	100%
	
	
	
	

	1489
	2466
	MExE Rel-5 Improvements and Investigations
	MEXE5-ENHANC
	2
	
	T2
	26/03/2001
	08/03/2002
	100%
	22.057, 23.057
	TP-010071
	Mark CATALDO, Motorola
	

	1490
	1625
	Wideband Telephony Service - AMR
	AMRWB
	1
	Rel-5
	S4
	01/01/2000
	19/12/2003
	83%
	
	SP-99354
	Imre Varga, Siemens AG
	

	1491
	62
	Specification 
	
	2
	Rel-5
	S4
	01/01/2000
	12/09/2002
	99%
	
	
	
	

	1492
	31005
	Stage 1
	
	3
	Rel-5
	S1
	01/10/2001
	22/03/2002
	100%
	
	
	
	

	1493
	32007
	Stage 2
	
	3
	Rel-5
	S4
	03/01/2000
	17/04/2000
	100%
	
	
	
	

	1494
	1459
	Design Constraints
	
	4
	Rel-5
	S4
	03/01/2000
	07/02/2000
	100%
	
	
	
	

	1495
	1460
	General Description 
	
	4
	Rel-5
	S4
	07/02/2000
	17/04/2000
	100%
	
	
	
	

	1496
	1626
	Feasibility Study
	
	3
	Rel-5
	S4
	28/04/2000
	02/06/2000
	100%
	TR 26.901
	SP-000024
	
	S4,TD  SP-000024: TR 26.901 v.4.0.0

	1497
	1656
	N1 Aspects
	
	3
	Rel-5
	N1
	21/09/2001
	21/12/2001
	100%
	
	
	
	Some of N1 tasks: Indication of supported codecs by the MS, Bearer cap negociation, codec indication to MS......

	1498
	14005
	N4 work
	
	3
	Rel-5
	N4
	13/02/2002
	07/06/2002
	100%
	
	N4-010538
	
	CN4#11 30/11/01: No inputs to CN4 at this meeting...

	1499
	67
	Codec issues
	
	3
	Rel-5
	S4
	03/01/2000
	12/09/2002
	99%
	
	
	
	

	1500
	1627
	Codec qualification
	
	4
	Rel-5
	S4
	01/02/2000
	30/05/2000
	100%
	
	
	
	

	1501
	74
	Codec selection tests
	
	4
	Rel-5
	S4
	01/06/2000
	20/10/2000
	100%
	
	
	
	

	1502
	891
	Codec selection
	
	4
	Rel-5
	S4
	23/10/2000
	27/10/2000
	100%
	
	
	
	

	1503
	34007
	TFO AMR-WB
	AMRWB-TFO
	4
	Rel-5
	S4
	18/12/2001
	14/03/2002
	100%
	
	
	
	

	1504
	890
	Other codec issues (verif., caracterisation)
	
	4
	Rel-5
	S4
	29/09/2000
	07/06/2002
	100%
	TR 26.976
	
	
	ANSI C-Code , Test Sequences,  Speech Transcoding Functions,  Error Concealment of lost frames, Source Controlled Bit-Rate Operation, Voice Activity Detector,  Frame Structure 

	1505
	34008
	AMR-WB and narrrowband interworking
	AMRWB-IWG
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	

	1506
	34009
	Interworking with fixed broadband networks
	
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	

	1507
	34010
	Tones and announcements
	
	4
	Rel-5
	S4
	27/09/2001
	14/03/2002
	100%
	
	
	
	

	1508
	34011
	WB Conferencing and WB Voice Group calls (deleted)
	
	4
	Rel-5
	S1
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	1509
	34012
	Billing, accounting and call detail record aspects
	
	4
	Rel-5
	S5
	27/09/2001
	12/09/2002
	100%
	32.2xy
	SP-010631
	Karl-Heinz NENNER (T-Mobile)
	

	1510
	1989
	Start Testing
	
	3
	Rel-5
	MLST
	25/02/2002
	25/02/2002
	0%
	
	
	
	

	1511
	1855
	Conformance tests (CRs to 34 series) 
	
	3
	Rel-5
	T1
	01/01/2000
	12/04/2000
	100%
	
	
	
	

	1512
	76
	Terminal Acoustic Characteristics 
	
	4
	Rel-5
	S4
	01/01/2000
	12/04/2000
	100%
	
	
	
	

	1513
	1628
	Definition
	
	5
	Rel-5
	S4
	01/01/2000
	31/01/2000
	100%
	26.131
	
	
	

	1514
	1629
	Test specification
	
	5
	Rel-5
	S4
	01/02/2000
	12/04/2000
	100%
	26.132
	
	
	

	1515
	34004
	Floating-point ANSI-C code for the AMR-WB speech codec
	AMRWB-FP
	2
	Rel-5
	S4
	25/09/2001
	14/03/2002
	100%
	TS 26.204
	SP-010459
	J. Vainio (Nokia)
	

	1516
	80
	Support of AMR-WB in GERAN: GMSK and 8PSK WB FR / HR
	GAMRWB
	2
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	
	GP-000453
	
	

	1517
	50298
	Channel coding in 45.003
	
	3
	Rel-5
	GP
	03/01/2000
	05/04/2002
	100%
	
	
	
	50098 -> 50298

	1518
	2266
	Signalling for the A interface
	
	3
	Rel-5
	GP
	03/01/2000
	29/06/2001
	100%
	
	
	
	

	1519
	2267
	Signalling for Iu
	
	3
	Rel-5
	GP
	03/01/2000
	28/06/2002
	100%
	
	
	
	

	1520
	2268
	Receiver performance in TS 45.005
	
	3
	Rel-5
	GP
	02/04/2001
	28/06/2002
	100%
	
	
	
	

	1521
	50000
	Link Adaptation in 45.009
	
	3
	Rel-5
	GP
	26/03/2001
	28/06/2002
	100%
	
	
	
	

	1522
	2269
	GERAN MS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	03/01/2000
	19/12/2003
	0%
	
	GP-000454
	
	Not started

	1523
	2270
	MS test
	
	3
	Rel-5
	GP
	03/01/2000
	19/12/2003
	0%
	
	
	
	

	1524
	2271
	GERAN BTS conformance test for AMR-WB
	
	2
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	
	GP-000455
	
	

	1525
	2272
	BTS test
	
	3
	Rel-5
	GP
	03/01/2000
	02/12/2002
	100%
	
	
	
	

	1526
	1826
	Terminal interfaces
	TI
	1
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	
	not needed
	
	

	1527
	2573
	Terminal local model enhancements
	TLM5
	2
	Rel-5
	T2
	14/05/2001
	20/03/2002
	100%
	23.227
	TP-010224
	
	

	1528
	1536
	Rel-5 Location Services enhancements
	LCS1
	1
	Rel-5
	S2
	03/04/2000
	27/06/2003
	81%
	
	SP-010518
	Jan Kall, Nokia
	

	1529
	1600
	UE positioning
	LCS1-UEpos
	2
	NA
	RP
	15/01/2001
	29/03/2002
	99%
	
	RAN_Wis
	
	

	1530
	2474
	UE positioning enhancements for 1.28 Mcps TDD
	LCS-128Pos
	3
	Rel-5
	R2
	09/04/2001
	29/03/2002
	100%
	
	RAN_Wis
	Xiaohua Mei, CATT
	

	1531
	2125
	Open SMLC-SRNC Interface within the UTRAN to support A-GPS Positioning
	LCS-INTF
	3
	Rel-5
	R2
	15/01/2001
	12/10/2001
	100%
	
	RAN_Wis
	Kirk Burroughs, Qualcomm
	Finished at RAN#13

	1532
	1171
	Event based and Periodic LCS
	LCS1-EBP
	2
	Rel-5
	S1
	22/05/2000
	07/06/2002
	88%
	
	
	
	

	1533
	1641
	Stage 1
	
	3
	
	S1
	22/05/2000
	17/11/2000
	100%
	22.071
	
	Randolph Wohlert, Pacific Bell Wireless
	Evaluate Event based and Periodic LCS to be included in R00, corresponding Stage 1 description

	1534
	1538
	Stage 2 specification
	
	3
	
	S2
	06/11/2000
	26/01/2001
	51%
	
	
	
	

	1535
	1179
	Impact on MAP
	
	3
	
	N4
	15/03/2002
	07/06/2002
	100%
	
	
	
	Possible impact on UTRAN of LCS quality level request...

	1536
	2436
	Location Services for GERAN in A/Gb Mode
	LCS-GERAN
	2
	Rel-5
	GP
	03/04/2000
	08/02/2002
	100%
	
	GP-011925
	
	

	1537
	2437
	GERAN LCS Stage 2 (first release)
	
	3
	
	GP;S2;G1;G2
	03/04/2000
	08/02/2002
	100%
	
	
	
	

	1538
	2438
	Gb interface support for LCS
	
	3
	
	GP
	03/04/2000
	31/08/2001
	100%
	
	
	
	

	1539
	2440
	L3 protocol support for LCS
	
	3
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	

	1540
	2441
	Stage 3 specifications
	
	3
	
	GP
	03/04/2000
	01/06/2001
	100%
	
	
	
	

	1541
	2442
	Location Services for GERAN in Iu Mode
	
	2
	Rel-5
	GP
	03/04/2000
	28/06/2002
	100%
	
	GP-011926
	
	

	1542
	2443
	GERAN LCS Stage 2
	
	3
	
	GP;R2;R3;S2;G1;G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	

	1543
	2444
	Iu-ps interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	

	1544
	2445
	Iu-cs interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	03/04/2000
	28/06/2002
	100%
	
	
	
	

	1545
	2446
	Iur-g interface support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	23/01/2002
	19/04/2002
	100%
	
	
	
	FFS

	1546
	2447
	RRC protocol support for LCS
	
	3
	
	GP;R2;R3;S2;G1;G2
	20/08/2001
	30/11/2001
	100%
	
	
	
	

	1547
	2448
	Additional impacts on Broadcast of LCS data on packet channels
	
	3
	
	GP;R2;R3;S2;G1;G2
	20/08/2001
	05/12/2001
	100%
	
	
	
	

	1548
	2449
	Stage 3 specifications
	
	3
	
	GP;R2;R3;S2;G1;G2
	25/03/2002
	28/06/2002
	100%
	
	
	
	

	1549
	50068
	GERAN MS Conformance test for LCS
	LCS-GERAN-MSconf
	2
	
	GP
	03/06/2002
	27/06/2003
	60%
	
	GP-000458
	
	On-going

	1550
	55069
	Develop LCS MS test case work plan (Release 98/99/4)
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	60%
	
	
	
	

	1551
	55070
	Develop LCS MS test cases
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	60%
	
	
	
	

	1552
	50069
	GERAN BTS Conformance test for LCS
	LCS-GERAN-BTSconf
	2
	
	GP
	03/06/2002
	27/06/2003
	0%
	
	GP-000459
	
	Not started

	1553
	55071
	Develop LCS BTS test case work plan (Release 98/99/4)
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	0%
	
	
	
	

	1554
	55072
	Develop LCS BTS test cases
	
	3
	
	G4;G5
	03/06/2002
	27/06/2003
	0%
	
	
	
	

	1555
	544
	LCS interoperation stage 2 aspects
	
	2
	
	S2
	28/08/2000
	28/06/2002
	17%
	
	
	
	

	1556
	2434
	LCS interoperability aspects to GERAN
	LCS-GERAN
	2
	Rel-5
	GP
	28/08/2000
	28/06/2002
	100%
	
	GP-000456
	
	

	1557
	2435
	Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN
	LCS-GERAN
	3
	
	GP;S2;S5;R2;R3;G2;G1
	28/08/2000
	28/06/2002
	100%
	
	
	
	

	1558
	1183
	FS on LCS support in the IMS
	
	2
	
	S1
	12/02/2001
	18/01/2002
	75%
	
	
	
	

	1559
	35008
	Charging and OAM&P for LCS enhancements
	LCS1-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	32-series
	SP-010461
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	

	1560
	521
	New security aspects of LCS (not identified)
	LCS1-SEC
	2
	Rel-5
	S3
	14/04/2000
	28/12/2001
	100%
	
	SP-000421
	Valtteri Niemi, Nokia
	14/09/00: End date 28/12/01 WI may need to be split to improve on this date. S3#17 15% complete. No progress since S3#17

	1561
	32011
	Specification for the Le Interface
	LCS1-Le
	2
	Rel-5
	S2
	14/01/2002
	15/03/2002
	100%
	
	SP-020180
	
	

	1562
	32022
	CHECK STATUS - Inter-GMLC interface
	
	2
	
	S2
	30/05/2002
	30/12/2002
	0%
	
	
	
	

	1563
	501571
	Rel-5 Security enhancements
	SEC1
	1
	Rel-5
	S3
	21/02/2000
	28/06/2002
	99%
	
	SP-000421
	Peter Howard, Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED

	1564
	1576
	Network domain security
	SEC1-NDS
	2
	Rel-5
	S3
	21/02/2000
	28/06/2002
	99%
	
	SP-000420
	Geir M. Køien, Telenor
	S3#17: All due in Rel5. (WI Update at S3#18). Replaced by NDS-IP and NDS-MAP.  TO BE DELETED OR MOVED TO HISTORY FILE

	1565
	1577
	Control plane protection in core network (e.g., GTP, CAP, MAP/IP, provided by IPsec) 
	
	3
	
	S3
	12/05/2000
	07/06/2002
	99%
	
	
	
	

	1566
	1578
	Main aspects
	
	4
	
	S3
	12/05/2000
	21/06/2001
	100%
	
	
	
	TO BE DELETED

	1567
	1579
	Integration of GTP signalling security architecture 
	
	4
	
	N4
	14/09/2001
	07/06/2002
	100%
	
	
	
	Waiting for input from SA3!...

	1568
	1580
	User plane protection in core network (e.g., provided by IPsec)
	
	3
	
	S3
	21/02/2000
	28/06/2002
	98%
	
	
	
	TO BE DELETED

	1569
	1581
	Main aspects
	
	4
	
	S3
	21/02/2000
	21/06/2001
	100%
	
	
	
	??

	1570
	1582
	Integration of GTP signalling security architecture 
	
	4
	
	N4
	14/09/2001
	28/06/2002
	95%
	
	
	
	14/02/2002 requirements are not clear/not received...

	1571
	2576
	 IP network layer security (NDS/IP)
	SEC1-NDS-IP
	3
	
	S3
	15/06/2000
	15/03/2002
	100%
	TS 33.210
	SP-010326
	Geir M. Køien, Telenor
	TS 33.210 will be presented for info at SA#14 and is scheduled for approval at SA#15. 2002/12: All IPsec RFCs are stable STD Track RFCs. WID updated SA#17

	1572
	2243
	Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IUFLEX
	1
	Rel-5
	S2
	02/10/2000
	28/06/2002
	100%
	23.236
	SP-000619
	Stephen Terrill, Ericsson
	No clear indication on the end date. Put to Rel5 by AS.

	1573
	2244
	Overall System Architecture
	
	2
	
	S2
	03/01/2001
	21/09/2001
	100%
	
	
	
	

	1574
	20000
	Stage 3: RAN node selecting CN node
	
	2
	
	R3
	24/09/2001
	22/03/2002
	100%
	
	
	Brendan McWilliams, Vodafone
	Not identified

	1575
	2248
	N1 work
	
	2
	
	N1
	17/09/2001
	28/06/2002
	100%
	24.008 and check 29.018
	NP-010693
	
	

	1576
	2249
	N4 work
	
	2
	
	N4
	02/10/2000
	08/03/2002
	100%
	
	NP-000737
	
	DAB 12.12.01 - % complete to 66%...

	1577
	50067
	GERAN work for Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	IDCRAN-GERAN
	2
	Rel-5
	GP
	08/02/2002
	28/06/2002
	100%
	
	GP-020492
	Ingemar Backlund, Ericsson
	Accept changes Gb over IP

	1578
	51068
	Stage 2 (changes to )
	
	3
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	

	1579
	51069
	43.051 Introduction of support for IDNNS in GERAN Iu mode
	
	3
	
	G1
	08/02/2002
	28/06/2002
	100%
	
	
	
	

	1580
	52070
	Stage 3 (changes to )
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	

	1581
	52077
	48.016 Use of Gb interface concepts when a network applies IDNNS
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	Closed, accept  changes for Gb over IP

	1582
	52078
	48.018 Include MSC/VLR identity in CS IMSI paging
	
	3
	
	G2
	08/02/2002
	28/06/2002
	100%
	
	
	
	

	1583
	2320
	GERAN improvements 3 (new transport layer on interface A)
	GEIMP3
	1
	Rel-5
	GP
	06/04/2001
	20/12/2002
	0%
	
	GP-010909
	
	TERMINATED - NOT STANDARDIZED

	1584
	2321
	Evolution of the transport for A
	GEIMP3-EtA
	2
	
	GP
	06/04/2001
	20/12/2002
	0%
	
	GP-010910
	
	TERMINATED - NOT STANDARDIZED

	1585
	2322
	Definition of a new A/Ater interface Transport Layer option based on the Iu Interface Transport Layer
	
	3
	
	GP
	06/04/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1586
	2323
	Adaptation of the Layer 3 BSSMAP procedures as required
	
	3
	
	GP
	06/04/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1587
	501142
	Rel-5 Charging and OAM&P 
	OAM
	1
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	32-series
	SP-010461
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	

	1588
	35002
	Rel5 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-5
	S5
	17/09/2001
	28/06/2002
	100%
	32.101, 32.102
	SP-010461
	Michael TRUSS (Motorola)
	

	1589
	35003
	Rel5 Performance Management
	OAM-PM
	2
	Rel-5
	S5
	17/09/2001
	12/09/2002
	100%
	32.4xy, 52.402
	SP-010631
	Christian TOCHE (Nortel Networks)
	

	1590
	35004
	Rel5 Charging Management
	OAM-CH
	2
	Rel-5
	S5
	10/09/2001
	12/09/2002
	100%
	32.2xy
	SP-010631
	Karl-Heinz NENNER (T-Mobile)
	

	1591
	35001
	Rel5 Network Infrastructure Management 
	OAM-NIM
	2
	Rel-5
	S5
	21/09/2001
	12/09/2002
	100%
	32.6xy, 32.3xy
	SP-010461
	Thomas TOVINGER (Ericsson)
	

	1592
	2392
	GERAN enhancements for streaming services 1 (RLC enhancements)
	
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	
	GP--010429
	
	

	1593
	2394
	Concept
	
	2
	
	GP
	06/11/2000
	31/10/2001
	100%
	
	
	
	

	1594
	2395
	RLC protocol enhancement (SDU Discard)
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1595
	2396
	GERAN enhancements for streaming services 2 (usage of ECSD)
	
	1
	Rel-5
	GP
	06/11/2000
	28/06/2002
	100%
	
	GP-010430
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vodafone

	1596
	2398
	Usage of ECSD Concept
	
	2
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	

	1597
	2399
	 Stage 2
	
	2
	
	GP
	06/11/2000
	19/04/2002
	100%
	
	
	
	

	1598
	2400
	Stage 3
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1599
	2401
	 RLC PDU formats
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1600
	2402
	MAC header
	
	2
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1601
	2412
	GERAN/UTRAN interface evolution 1 (evolution of Iu PS)
	GERUEV1
	1
	Rel-5
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	GP-010481
	Marc Grant , SBC
	SBC, Motorola, Nokia, Ericsson, Nortel

	1602
	2413
	Evolution of Iu ps
	GERUEV1-IuPS
	2
	
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	

	1603
	2414
	Identification of GERAN requirements on Iu ps
	
	3
	
	GP;R3
	01/09/2000
	30/11/2001
	100%
	
	
	
	

	1604
	2415
	Update of specifications
	
	3
	
	GP;R3
	03/12/2001
	28/06/2002
	100%
	
	
	
	

	1605
	2416
	GERAN/UTRAN interface evolution 2 (evolution of Iu CS)
	GERUEV2
	1
	Rel-5
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	GP-010417
	
	

	1606
	2417
	Evolution of Iu cs
	GERUEV2-IuCS
	2
	
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	GP-000430
	Krishna Balachandran, Lucent
	Lucent, Ericsson, AWS, Nortel

	1607
	2418
	Identification of GERAN requirements on Iu cs
	
	3
	
	GP;R3
	01/09/2000
	19/04/2002
	100%
	
	
	
	

	1608
	2419
	Update of specifications
	
	3
	
	GP;R3
	01/09/2000
	28/06/2002
	100%
	
	
	
	

	1609
	2556
	End to End QoS for PS Domain including IMS
	E2EQoS
	1
	Rel-5
	S2
	28/08/2000
	28/06/2002
	97%
	
	SP-010343
	Johnson Oyama, Ericsson
	

	1610
	2557
	E2E QoSConcept and Architecture
	
	2
	
	S2
	03/01/2001
	07/09/2001
	100%
	23.207
	
	
	

	1611
	2558
	E2E QoS interworking
	E2EQoS-IW
	2
	
	N3
	28/08/2000
	07/06/2002
	95%
	29.208, 29.207, 27.060, 29.061, 24.008, 24.228, , 24.229, 29.060, 29.163
	NP-010528
	Daisuke Yokota, Lucent
	[DAB - 30/07/02] - % complete to 95% (if we exclude Diffserv)

	1612
	2559
	QoS Management (Provisioning and Monitoring)
	E2EQoS-OAM
	2
	Rel-5
	S5
	21/09/2001
	28/06/2002
	100%
	32-series
	SP-010461
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	

	1613
	2569
	Messaging enhancements Rel-5
	MESS5
	1
	Rel-5
	T2
	15/06/2001
	31/03/2003
	93%
	
	
	
	support of UAProf, so this in my opinion is 100% complete

	1614
	2571
	Multimedia Messaging (MMS) enhancements
	MESS5-MMS
	2
	
	T2
	15/06/2001
	31/03/2003
	91%
	
	TP-010130
	Josef Laumen, Siemens
	

	1615
	31000
	Definition of service requirements
	MESS5-SR
	3
	Rel-5
	S1
	15/06/2001
	15/03/2002
	100%
	22.140
	
	Josef Laumen, Siemens
	

	1616
	42000
	Technical realization
	
	3
	
	T2
	15/06/2001
	07/06/2002
	100%
	23.140
	
	Josef Laumen, Siemens
	stage 3 MM7 is missing

	1617
	42008
	WAP Forum dependency: MM1 stage 3
	
	3
	
	T2
	15/06/2001
	31/03/2003
	80%
	
	
	
	

	1618
	34018
	MMS formats and codecs
	
	3
	
	S4
	03/12/2001
	15/03/2002
	100%
	26.140
	
	
	

	1619
	2572
	Enhanced Messaging Service (EMS) enhancements
	MESS5-EMS
	2
	
	T2
	15/06/2001
	08/03/2002
	99%
	23.040
	TP-010153
	Alan Baldwin,  Ericsson
	

	1620
	31001
	Definition of service requirements
	
	3
	
	S1
	15/06/2001
	14/09/2001
	100%
	
	
	Alan Baldwin,  Ericsson
	

	1621
	42001
	Technical realization
	
	3
	
	T2
	15/06/2001
	08/03/2002
	100%
	23.040
	
	Alan Baldwin,  Ericsson
	

	1622
	50001
	GERAN Inter BSC NACC improvements over the Gb Interface
	GERNACC
	1
	Rel-5
	GP
	03/09/2001
	28/06/2002
	100%
	
	GP-012313
	
	

	1623
	14501
	Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Cnmod
	2
	
	N4;S2
	03/09/2001
	19/04/2002
	100%
	
	GP-011877
	
	

	1624
	32502
	Stage 2 - Concept
	
	3
	
	N4;S2
	03/09/2001
	31/10/2001
	100%
	
	
	
	

	1625
	14502
	Stage 2 - 23.060 change - Definition of Inter BSC NACC
	
	3
	
	N4;S2
	03/09/2001
	19/04/2002
	100%
	
	
	
	

	1626
	14503
	Stage 3 (changes to TS 29.060)
	
	3
	
	N4
	03/09/2001
	08/03/2002
	100%
	
	
	
	IP 30/11/01: Input awaited from GERAN2 to CN4...

	1627
	50002
	Modification of Gb protocols for GERAN Inter BSC NACC over Gb Interface
	GERNACC-Gbmod
	2
	
	GP
	30/11/2001
	28/06/2002
	100%
	
	GP-012314
	
	

	1628
	50003
	Stage 3 (changes to TS 48.018)
	
	3
	
	GP
	30/11/2001
	28/06/2002
	100%
	
	
	
	

	1629
	50033
	 Enhanced Power Control
	EPC
	1
	Rel-5
	GP
	26/11/2001
	19/12/2003
	0%
	
	GP-012748
	
	

	1630
	50034
	Realization of Enhanced power control and signaling support
	
	2
	
	GP
	26/11/2001
	30/11/2001
	100%
	
	GP-012749
	
	Ready

	1631
	50035
	GERAN MS Conformance test for Enhanced Power Control
	
	2
	
	GP
	10/12/2001
	19/12/2003
	0%
	
	GP-012750
	
	Not started

	1632
	50036
	GERAN BTS Conformance test for Enhanced Power Control
	
	2
	
	GP
	10/12/2001
	19/12/2003
	0%
	
	GP-012751
	
	Not started

	1633
	50037
	8PSK AMR HR
	8PSK-AH
	1
	Rel-5
	GP
	10/12/2001
	19/12/2003
	73%
	
	GP-012752
	
	Completed for Rel-5

	1634
	50038
	Definition of channel coding, performance requirements and signaling support
	
	2
	
	GP
	10/12/2001
	28/06/2002
	100%
	
	GP-012753
	
	

	1635
	50061
	Concept
	
	3
	
	GP
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1636
	52004
	Changes to 44.018
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1637
	51025
	Changes to 45.001
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1638
	51026
	Changes to 45.002
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1639
	51027
	Changes to 45.003
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1640
	51028
	Changes to 45.005
	
	3
	
	G1
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1641
	52005
	Changes to 24.008
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1642
	52006
	Changes to 48.058
	
	3
	
	G2
	10/12/2001
	28/06/2002
	100%
	
	
	
	

	1643
	50039
	GERAN MS Conformance test for 8PSK HR
	
	2
	
	GP
	10/12/2001
	19/12/2003
	0%
	
	GP-012754
	
	

	1644
	50040
	GERAN BTS Conformance test for 8PSK HR
	
	2
	
	GP
	10/12/2001
	20/12/2002
	100%
	
	GP-012755
	
	

	1645
	13000
	Service Change and UDI Fallback
	SCUDIF
	1
	Rel-5
	N3
	08/10/2001
	07/06/2002
	100%
	29.007, 27.001, 24.008
	NP-020164
	Rune Werner Wiik, Ericsson AS
	[DAB - 23/05/03] - 100 % complete some issues with CAMEL

	1646
	501800
	Rel-5 USIM toolkit enhancements
	USAT1
	1
	Rel-5
	T3
	05/06/2000
	26/09/2003
	51%
	
	not needed
	
	

	1647
	43002
	Test specification for USIM toolkit security mechanims
	
	2
	Rel-5
	T3
	28/05/2002
	26/09/2003
	0%
	
	TP-020028
	Sophie Viallet (Gemplus)
	

	1648
	1801
	Protocol Standardisation of a SIM Toolkit Interpreter
	USAT1-Interpr
	2
	Rel-5
	T3
	05/06/2000
	22/01/2003
	64%
	27.103
	TP-000116
	Michael Meyer, G & D
	28/5/2001: T3-19 proposed that since the stage 2 and 3 will not be presented to TP-12 for approval as expected, the WI will be moved to rel-5, with completion expected at TP-13.

	1649
	2497
	Stage 1
	
	3
	
	T3
	05/06/2000
	16/03/2001
	100%
	
	
	
	5/10/2001: Stage one comepeted at TP-12.

	1650
	2496
	Stage 2 and 3
	
	3
	
	T3
	03/01/2001
	08/03/2002
	100%
	
	
	
	5/10/2001: TS 31.112 and 31.113 approved at TP-13. TS 31.114 to be presented to TP-14.

	1651
	2518
	Test specification
	
	3
	
	T3
	03/09/2001
	22/01/2003
	12%
	
	TP-010111
	Gérald MAUNIER (Gemplus)
	5/10/2001: Work started on test specification

	1652
	501802
	(U)SIM API
	USAT1-API
	2
	NA
	T3
	20/03/2002
	20/09/2002
	100%
	
	
	
	8/3/2001: test spec is based on R99 core spec, so deleted from Workplan

	1653
	5043001
	Java API Test specification
	
	3
	
	T3
	20/03/2002
	20/09/2002
	100%
	
	TP-020029
	Mario Pérez (Microelectrónica Española)
	

	1654
	30001
	small Technical Enhancements and Improvements for Rel5
	TEI5
	1
	Rel-5
	All
	03/01/2000
	31/12/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system

	1655
	25018
	Small Technical Enhancements and Improvements for Rel-5 Conformance Testing
	TEI5_Test
	2
	Rel-5
	R5
	03/01/2000
	31/12/2008
	100%
	TS 34.108, TS 34.109, TS 34.121-1, TS 34.121-2, TS 34.122, TS 34.123-1, TS 34.123-2, TS 34.123-3, Ts 34.171, TS 34.229-1, TS 34.229-2, TS 34.229-3
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.

	1656
	31013
	Technical Report on UE Functionality Split (Work stopped)
	UESPLIT
	1
	Rel-5
	S1
	03/01/2000
	01/05/2000
	0%
	
	SP-010484
	Sanjay Gupta, Motorola
	

	1657
	2520
	User Equipment Management
	UEM
	1
	Rel-5
	S5
	21/06/2001
	28/06/2002
	99%
	
	SP-010286
	John Mudge (Vodafone)
	az: Rel-5->NA (to cover also Rel-6)

	1658
	35000
	FS on User Equipment (UE) Management 
	OAM-UEM
	2
	Rel-5
	S5
	21/06/2001
	28/06/2002
	100%
	32.802
	SP-010286
	John Mudge (Vodafone)
	

	1659
	50201
	Flow control supporting an MS with multiple data flows with different QoS over the Gb interface
	FlowCon
	1
	Rel-5
	GP
	24/06/2002
	30/08/2002
	100%
	
	GP-021767
	Ingemar Backlund, Ericsson
	50101 -> 50201

	1660
	50202
	Update of stage 2 specifications
	
	2
	
	GP
	24/06/2002
	30/08/2002
	100%
	
	
	
	50102 -> 50202

	1661
	32097
	Concept document 23.060 (changes to)
	
	3
	
	S2
	28/06/2002
	30/08/2002
	100%
	
	
	
	

	1662
	50203
	Flow Control
	
	3
	
	GP
	24/06/2002
	28/06/2002
	100%
	
	
	
	50103 -> 50203

	1663
	50104
	Modification of BSSGP protocol
	
	2
	
	GP
	24/06/2002
	28/06/2002
	100%
	
	GP-021508
	Ingemar Backlund, Ericsson
	

	1664
	52095
	Stage 3 (changes to 48.018)
	
	3
	
	G2
	24/06/2002
	28/06/2002
	100%
	
	
	
	

	1665
	50058
	Multiple TBF in A/Gb mode
	MULTBF
	1
	Rel-5
	GP
	19/04/2002
	28/11/2003
	17%
	
	GP-021263
	Gunnar Mildh, Ericsson
	

	1666
	50059
	Multiple TBF in A/Gb mode
	MULTBF-Agbmode
	2
	
	GP
	19/04/2002
	22/08/2003
	26%
	
	GP-021263
	
	Started

	1667
	50060
	Multiple TBF Concept paper
	
	3
	
	GP
	19/04/2002
	22/08/2003
	50%
	
	
	
	

	1668
	51001
	Multiple TBF Stage 2 (43.064) CRs
	
	3
	
	G1
	19/04/2002
	22/11/2002
	0%
	
	
	
	

	1669
	50062
	Multiple TBF Stage 3 (44.060) CRs
	
	3
	
	G2
	19/04/2002
	22/11/2002
	0%
	
	
	
	

	1670
	50206
	Multiple TBF in A/Gb mode – MS testing
	
	2
	
	GP
	24/06/2002
	28/11/2003
	0%
	
	GP-022098
	Ingemar Backlund, Ericsson
	50106 -> 50206

	1671
	54101
	MS conformance tests
	
	3
	
	G4
	24/06/2002
	28/11/2003
	0%
	
	
	
	Not started

	1672
	2345
	Alignment of 3G functional split and Iu
	GER3GAL
	1
	Rel-5
	GP
	08/06/2000
	19/12/2003
	85%
	
	GP-021256
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

	1673
	2346
	GERAN user / control plane
	GER3GAL-GUCOPL
	2
	
	GP
	07/08/2000
	30/08/2002
	99%
	
	GP-021255
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

	1674
	2347
	Alignment with UMTS bearer concept
	
	3
	
	GP
	07/08/2000
	30/08/2002
	99%
	
	
	
	

	1675
	50300
	Enhanced power control
	
	4
	
	GP
	31/08/2001
	31/08/2001
	100%
	
	
	
	

	1676
	2423
	Stage 2
	
	4
	
	GP
	07/08/2000
	29/06/2001
	100%
	
	
	
	

	1677
	2348
	Adoption of the UTRAN PDCP
	
	4
	
	GP
	06/11/2000
	21/12/2001
	100%
	
	
	
	Responsible is GERAN; RAN WG2 help may be needed.

	1678
	50043
	Development of RLC / MAC
	
	4
	
	GP
	31/08/2001
	30/08/2002
	100%
	
	
	
	

	1679
	50044
	Development of GERAN RRC
	
	4
	
	GP
	22/06/2001
	28/06/2002
	100%
	
	
	
	

	1680
	50045
	Ciphering and integrity protection concept paper
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	

	1681
	50046
	Multiple TBF or equivalent Concept paper
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	

	1682
	50047
	Paging concept
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	

	1683
	50048
	Dedicated Physical subchannels, includes traffic and control channels
	
	4
	
	GP
	31/08/2001
	30/11/2001
	100%
	
	
	
	

	1684
	50049
	Iu support and broadcast concept
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	

	1685
	50050
	Impact of using RLC instead of LAPDm concept
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	

	1686
	50051
	Contention resolution, mobile station identity, and access concept
	
	4
	
	GP
	31/08/2001
	30/11/2001
	100%
	
	
	
	

	1687
	50052
	PDCP concept
	
	4
	
	GP
	31/08/2001
	19/04/2002
	100%
	
	
	
	

	1688
	50053
	Downlink delayed TBF release
	
	4
	
	GP
	31/08/2001
	30/08/2002
	100%
	
	
	
	

	1689
	50054
	Add transparent RLC  Concept
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	

	1690
	50055
	Handover concept
	
	4
	
	GP
	31/08/2001
	08/02/2002
	100%
	
	
	
	

	1691
	2424
	Physical layer alignment with UMTS bearer concept
	
	3
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	

	1692
	2356
	PDTCH/TCH in 45.003
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1693
	2357
	Control channels in 45.003
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1694
	2358
	Receiver performance in 45.005 for PDTCH/TCH and control channels
	
	4
	
	GP
	06/11/2000
	30/11/2001
	100%
	
	
	
	

	1695
	2359
	Iu rg interface
	GER3GAL-Iurg
	2
	
	GP;RP
	06/11/2000
	28/06/2002
	100%
	
	GP-010428
	Frank Muller, Ericsson
	AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

	1696
	2425
	Inter BSS interface
	
	3
	
	GP;RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1697
	2360
	Identification of requirements
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1698
	2361
	Stage 2
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1699
	2362
	Adoption of relevant parts from Iur
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1700
	2363
	Complementation with GERAN specifics
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1701
	2364
	Stage 3
	
	4
	
	GP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1702
	2426
	Inter BSS-RNS interface
	
	3
	
	GP;RP
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1703
	2365
	Identification of requirements
	
	4
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1704
	2366
	Stage 2
	
	4
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1705
	2367
	 Adoption of relevant parts from Iur
	
	4
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1706
	2368
	Complementation with GERAN specifics
	
	4
	
	GP;R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	

	1707
	2369
	Stage 3
	
	4
	
	GP;R3
	30/01/2002
	28/06/2002
	100%
	
	
	
	

	1708
	2370
	Voice over GERAN PS and CS concept
	
	2
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	GP-011252
	
	

	1709
	2371
	Architecture for A,  Iu cs and Iu ps
	
	3
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1710
	2372
	Transcoder position/operation
	
	3
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	

	1711
	2373
	Handover
	
	3
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1712
	2374
	RTP payload
	
	3
	
	GP;R3
	06/11/2000
	28/06/2002
	100%
	
	
	
	

	1713
	2375
	Codec renegotiation concept
	
	3
	
	GP;R3
	06/11/2000
	29/03/2002
	100%
	
	
	
	

	1714
	2376
	LA
	
	3
	
	GP
	06/11/2000
	13/04/2001
	100%
	
	
	
	

	1715
	2388
	GERAN MS Conformance test for GERAN interface evolution
	
	2
	
	GP
	11/06/2001
	19/12/2003
	0%
	
	GP-021253
	
	Not started

	1716
	2389
	MS test
	
	3
	
	GP
	11/06/2001
	19/12/2003
	0%
	
	
	
	Not started

	1717
	2390
	GERAN BSS Conformance test for GERAN interface evolution
	
	2
	
	GP
	08/06/2000
	19/12/2003
	0%
	
	GP-021254
	
	Not started

	1718
	2391
	BSS test
	
	3
	
	GP
	08/06/2000
	19/12/2003
	0%
	
	
	
	Not started

	1719
	2330
	GERAN support for IMS
	GERIMS
	1
	Rel-5
	GP
	01/05/2000
	20/12/2002
	59%
	
	GP-010420
	Shkumbin Hamiti, Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

	1720
	2331
	GERAN Header adaptation
	GERIMS-HEADAPT
	2
	
	GP;S2;RP
	01/05/2000
	20/12/2002
	100%
	
	GP-010421
	Shkumbin Hamiti, Nokia
	AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

	1721
	2332
	Definition of compression and removal modes for PDCP protocol
	
	3
	
	GP;S2;RP
	01/05/2000
	10/11/2000
	100%
	
	
	
	

	1722
	2333
	Conceptual description in stage 2
	
	3
	
	GP;S2;RP
	01/05/2000
	31/10/2001
	100%
	
	
	
	

	1723
	2334
	Necessary changes on stage 3 regarding header removal
	
	3
	
	GP;S2;RP
	06/11/2000
	20/12/2002
	100%
	
	
	
	

	1724
	2335
	GERAN Radio access bearer design for IMS
	GERIMS-RABDES
	2
	
	GP;S2;RP
	06/11/2000
	28/06/2002
	89%
	
	GP-010422
	Shkumbin Hamiti, Nokia
	TERMINATED - NOT STANDARDIZED

	1725
	2422
	MuM control signalling for conversational multimedia services
	
	3
	
	GP;S2;RP
	06/11/2000
	28/06/2002
	89%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1726
	2431
	Identification of requirements
	
	4
	
	GP;S2;RP
	06/11/2000
	08/02/2002
	100%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1727
	2337
	Necessary modifications due to SIP
	
	4
	
	GP;S2;RP
	06/05/2002
	28/06/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1728
	2341
	GERAN MS Conformance test for support of IMS
	GERIMS-MSconf
	2
	
	GP
	11/06/2001
	20/12/2002
	0%
	
	GP-010424
	Shkumbin Hamiti, Nokia
	TERMINATED - NOT STANDARDIZED

	1729
	2342
	MS test
	
	3
	
	G4
	11/06/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1730
	2343
	GERAN BTS Conformance test for support of IMS
	GERIMS-BTSconf
	2
	
	GP
	11/06/2001
	20/12/2002
	0%
	
	GP-010425
	Shkumbin Hamiti, Nokia
	TERMINATED - NOT STANDARDIZED

	1731
	2344
	BTS test
	
	3
	
	G3
	11/06/2001
	20/12/2002
	0%
	
	
	
	TERMINATED - NOT STANDARDIZED

	1732
	54001
	MS Conformance Testing of Dual Transfer Mode
	MSCTDTM
	1
	NA
	G4;G5
	11/11/2002
	07/02/2003
	100%
	
	GP-023236
	Dave Fox, Vodafone
	Needed to complete DTM (R99)

	1733
	32033
	Handling of early UEs
	LATE_UE
	1
	Rel-5
	S2
	03/01/2000
	27/06/2003
	100%
	
	SP-030125
	
	

	1734
	32031
	Feasibility Study
	
	2
	
	S2
	07/10/2002
	13/12/2002
	100%
	
	
	
	

	1735
	32032
	Stage 2
	
	2
	
	S2
	06/01/2003
	27/06/2003
	100%
	
	
	
	

	1736
	22001
	FS for the Early Mobile Handling in UTRAN
	FSEarlyUE
	2
	Rel-5
	R2
	09/09/2002
	06/06/2003
	100%
	
	RAN_SIs
	Alan Law, Vodafone Ltd
	

	1737
	96
	Note: Stage 3 RAN part not shown
	
	2
	
	
	03/01/2000
	03/01/2000
	100%
	
	
	
	

	1738
	0
	Release 4 Features
	
	1
	Rel-4
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	1739
	1861
	Miscelleneous UE Conformance Testing Activities
	MISTST1
	1
	NA
	T1
	02/04/2001
	01/12/2004
	50%
	
	not needed
	
	

	1740
	1862
	Optimisation of Test Time, RF Aspects (FDD)
	MISTST1-OpFDD
	2
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	70%
	34.121
	TP-030052
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times

	1741
	1863
	Optimisation of Test Time, RF Aspects (TDD)
	MISTST1-OpTDD
	2
	Rel Indep
	T1
	24/09/2001
	03/09/2003
	70%
	34.122
	TP-030052
	
	It is believed that the current R99 test spec. can be optimised for faster overall test times

	1742
	1907
	Extensions to R99 Test cases
	MISTST1-Ext
	2
	
	T1
	02/04/2001
	02/12/2003
	70%
	34.123 pts 1,2
	TP-030052
	
	Further test coverage of the R99 specification to cover supplementry services

	1743
	2564
	Extension to R99 Test cases - TTCN
	
	2
	
	T1
	28/06/2002
	03/03/2004
	50%
	
	TP-030052
	
	

	1744
	2565
	Creation of R99 TCs for TDD - prose
	MISTST1-TDD
	2
	
	T1
	01/10/2001
	01/07/2004
	50%
	34.123-1
	TP-030052
	
	

	1745
	2566
	Creation of R99 TCs for TDD - TTCN
	
	2
	
	T1
	03/09/2002
	01/12/2004
	0%
	
	TP-030052
	
	

	1746
	1908
	Review all other work items for impact on new or exiting 34 series specs.
	MISTST1
	2
	
	T1
	02/07/2002
	27/12/2002
	0%
	34.121,122,123,125
	
	
	Can't start until most core specs are stable

	1747
	1340
	Facsimile
	FAX
	1
	Rel-4
	S1
	22/02/2000
	23/06/2000
	100%
	
	SP-000169
	
	

	1748
	1341
	Real Time Fax 
	FAX-RT
	2
	
	S2
	22/02/2000
	23/06/2000
	100%
	
	
	
	postponed from R99 to R00, SP-000169

	1749
	1808
	Terminal capabilities, AT commands
	
	3
	
	T2
	22/02/2000
	23/06/2000
	100%
	21.904, 27.007
	
	
	

	1750
	1343
	Signalling aspects (e.g. ICM)
	
	3
	
	N1
	22/02/2000
	23/06/2000
	100%
	
	
	?
	

	1751
	1648
	Service provision
	
	3
	
	N3
	22/02/2000
	23/06/2000
	100%
	23.146
	
	
	

	1752
	1345
	Review whether service/stage 1 aspects need to be aligned
	
	3
	
	S1
	14/04/2000
	23/06/2000
	100%
	
	
	
	

	1753
	1346
	Review whether architecture/stage 2 aspects need to be aligned
	
	3
	
	S2
	14/04/2000
	23/06/2000
	100%
	
	
	
	

	1754
	1539
	Transparent End-to-End PS mobile streaming application
	PSTREAM
	1
	Rel-4
	S4
	03/04/2000
	21/03/2001
	100%
	26.233, 26.234
	SP-000345
	
	

	1755
	1818
	Multimedia Messaging
	MMS
	1
	Rel-4
	T2
	22/02/2000
	14/03/2001
	99%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	

	1756
	136
	Definition of service requirements
	MMS
	2
	
	S1
	22/02/2000
	31/05/2000
	100%
	
	
	
	

	1757
	1819
	Review of definition of service requirements
	
	2
	
	T2
	01/06/2000
	14/03/2001
	100%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	

	1758
	1820
	Technical Realisation 
	
	2
	
	T2
	10/04/2000
	14/03/2001
	100%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	

	1759
	1821
	Review of definition of reference Achitecture model
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	

	1760
	1822
	"Fulfill Requirements of Stage 1"
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	e.g. minimum set of media formats, media format conversion, personalization of MMS. 

	1761
	1823
	Definition of MMS primitives in Stage 2
	
	3
	
	T2
	10/04/2000
	14/03/2001
	100%
	22.140, 23.140
	TP-000078
	Josef Laumen, Siemens
	

	1762
	1541
	Transcoder-Free Operation
	TrFO
	1
	Rel-4
	N4
	03/01/2000
	30/03/2001
	100%
	
	
	
	Lead given to CN4 from CN...

	1763
	112
	OoBTC solution
	TRFO-OOBTC
	2
	
	N4
	03/01/2000
	30/03/2001
	100%
	
	N4-000531 
	Tosshiyuki Tamura, NEC
	

	1764
	1512
	implementation in UTRAN
	TRFO-OOBTC-UTRAN
	3
	
	R3
	11/09/2000
	30/03/2001
	100%
	25.401, 25.410, 25.413, 25.415, 23.153
	RAN_Wis
	Alexander Vesely, Siemens 
	moved according to NP-000575

	1765
	896
	Impact on architecture, Principles and Terminology
	
	3
	
	S2
	03/01/2000
	20/10/2000
	100%
	
	
	
	e.g. study cascading TrFO/TFO/TrFO

	1766
	1657
	Codec Negotiation between UE and MSC
	
	3
	
	N1
	14/08/2000
	02/02/2001
	100%
	24.008, 23.009, 23.108, (29.002)
	
	Andrew Howell / Motorola
	the link to NP-000085has been deleted because refering to a R99 status sheet...

	1767
	115
	Codec Negotiation inter MSC
	
	3
	
	N4
	03/07/2000
	22/12/2000
	100%
	
	
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex + list of open issues

	1768
	894
	Bearer establishment inter MSC
	
	3
	
	N4
	03/07/2000
	22/12/2000
	100%
	23.153
	NP-000127
	
	Bearer establishment inter MSC. TS 23.153 R99 part complete.  capabilities moved to annex....

	1769
	905
	Speech Transcoder: Location and Control at the UMTS Core Network Border
	TRFO-STLC
	2
	
	S2
	10/04/2000
	29/09/2000
	100%
	
	S2-99352
	
	WI description and Tdoc S2-99352...

	1770
	124
	Transcoder at Edge 
	
	3
	
	NP
	10/04/2000
	29/09/2000
	100%
	
	
	
	WI description and Tdoc S2-99352...

	1771
	2310
	GERAN improvements 1 (Gb over IP)
	GEIMP1
	1
	Rel-4
	GP
	09/05/2000
	19/03/2001
	100%
	
	GP-000433
	
	

	1772
	2311
	Gb over IP (Ip-fication of Gb)
	GbIP
	2
	
	GP
	09/05/2000
	19/03/2001
	100%
	
	GP-000434
	
	

	1773
	2312
	 Concept
	
	3
	
	GP
	09/05/2000
	10/11/2000
	100%
	
	
	
	

	1774
	2313
	Changes to 08.16, 08.18
	
	3
	
	GP
	09/05/2000
	19/03/2001
	100%
	
	
	
	

	1775
	2314
	GERAN improvements 2 (NACC)
	GEIMP2
	1
	Rel-4
	GP
	06/11/2000
	19/12/2003
	80%
	
	GP-012812
	
	

	1776
	2315
	Gb enhancements
	Gben
	2
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	GP-000436
	
	

	1777
	2316
	Intra BSC NACC (Network Assisted Cell Change)
	
	3
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1778
	2420
	Concept
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1779
	2317
	Changes in 03.64
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1780
	2318
	Changes in 04.60
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1781
	2319
	Changes in 44.008
	
	4
	
	GP
	06/11/2000
	08/06/2001
	100%
	
	
	
	

	1782
	0
	Start Testing
	
	2
	
	
	04/06/2001
	04/06/2001
	0%
	
	
	
	

	1783
	50030
	MS conformance test for Intra BSC NACC
	GEIMP2-Msconf
	2
	
	GP
	30/11/2001
	19/12/2003
	50%
	
	GP-012811
	
	Started

	1784
	50299
	Changes in 51.010
	
	3
	
	G5;G4
	30/11/2001
	19/12/2003
	50%
	
	
	
	50099 -> 50299

	1785
	2324
	GERAN improvements 4 (Delayed TBF)
	GEIMP4
	1
	Rel-4
	GP
	15/01/2001
	08/06/2001
	100%
	
	GP-010363
	
	

	1786
	2325
	Gb enhancements 2
	GEIMP4-Gben2
	2
	
	GP
	15/01/2001
	08/06/2001
	100%
	
	GP-010363
	
	

	1787
	2429
	stage 2
	
	3
	
	GP
	15/01/2001
	08/06/2001
	100%
	
	
	
	

	1788
	2421
	Stage 3 (changes in 44.060)
	
	3
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	

	1789
	2327
	Definition of enhanced countdown procedure
	
	4
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	

	1790
	2328
	Definition of enhanced TBF release procedure
	
	4
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	

	1791
	2329
	Definition of USF=FREE type polling mechanism on PDCH
	
	4
	
	G2
	15/01/2001
	06/04/2001
	100%
	
	
	
	

	1792
	1222
	Low Chip Rate TDD option
	LCRTDD
	1
	Rel-4
	R1
	19/07/2000
	02/12/2003
	76%
	
	RAN_Wis
	G. Yang, CWTS
	

	1793
	1223
	Physical layer
	LCRTDD-Phys
	2
	
	R1
	19/07/2000
	30/03/2001
	100%
	
	RAN_Wis
	G. Yang, CWTS
	

	1794
	1224
	Layer 2 and layer 3 protocol aspects
	LCRTDD-L23
	2
	
	R2
	19/07/2000
	30/03/2001
	100%
	
	RAN_Wis
	Y. Liu, CWTS
	

	1795
	1225
	RF radio transmission/reception, system performance requirements and conformance testing
	LCRTDD-RF
	2
	
	R4
	14/08/2000
	30/03/2001
	100%
	
	RAN_Wis
	D. Zhang, CWTS
	

	1796
	1227
	UE radio access capability
	LCRTDD-UErac
	2
	
	R2
	14/08/2000
	30/03/2001
	100%
	
	RAN_Wis
	Y. Liu, CWTS
	

	1797
	1228
	Iub/Iur protocol aspects
	LCRTDD-IubIur
	2
	
	R3
	14/08/2000
	30/03/2001
	100%
	
	RAN_Wis
	Y. Liu, CWTS
	

	1798
	2262
	Low chiprate TDD interworking with GERAN
	
	2
	
	
	01/09/2000
	19/01/2001
	100%
	
	GP-000432
	
	

	1799
	2263
	Handover and Cell Selection / Reselection to UTRA 1.28 Mcps TDD
	
	3
	
	
	01/09/2000
	19/01/2001
	100%
	
	
	
	

	1800
	1911
	Start Testing
	
	2
	
	MLST
	03/09/2001
	03/09/2001
	0%
	
	
	
	

	1801
	2103
	Conformance Test Aspects - Low Chip Rate TDD
	
	2
	
	T1
	17/09/2001
	02/12/2003
	52%
	0%
	
	 
	

	1802
	2217
	Testing Layer 2 and layer 3 protocol aspects
	
	3
	
	T1
	17/09/2001
	02/07/2003
	60%
	34.123-1, 34.123-2
	TP-030052
	
	duration set to 6 months (was 0)

	1803
	2562
	Testing Layer 2 and layer 3 protocol aspects - TTCN
	
	3
	
	T1
	03/12/2002
	02/12/2003
	0%
	34.123-3
	TP-030052
	
	

	1804
	2218
	Testing RF Radio Transmission and Reception
	
	3
	
	T1
	17/09/2001
	28/06/2002
	100%
	
	TP-030052
	
	duration set to 6 months (was 0), finish date set

	1805
	1322
	Enable bearer independent CS architecture
	CSSPLIT
	1
	Rel-4
	S2
	03/01/2000
	01/03/2002
	80%
	
	SP-000288
	Alexander Milinski, Siemens
	

	1806
	1323
	Enable bearer-independent call control
	
	2
	
	N4
	03/01/2000
	16/08/2001
	100%
	
	N4-000512 
	Heinz-Peter Keutman, Ericsson
	DAB 12.12.01 should be 100% hence closed

	1807
	1516
	Architecture and Stage 2 description
	
	3
	
	S2
	03/01/2000
	08/09/2000
	100%
	23.002
	
	
	R00 stage 2 at least 80 % complete in TSGS #8 21.-23.6.2000 ...

	1808
	1325
	Standardisation of protocols (control & user planes) over Nb interface
	
	3
	
	N3
	02/01/2001
	30/03/2001
	100%
	
	N4-000512 
	
	

	1809
	1326
	Standardisation of protocols over reference points between MSC server and Gateway MSC server
	
	3
	
	N4
	25/09/2000
	23/03/2001
	100%
	
	N4-000512 
	
	

	1810
	1616
	Standardisation of detailed stage 2 description
	
	3
	
	N4
	17/07/2000
	23/03/2001
	100%
	
	N4-000512 
	
	

	1811
	1327
	Bearer control between MSC server and MGW
	
	3
	
	N4
	01/09/2000
	16/08/2001
	100%
	
	N4-000512 
	
	

	1812
	1328
	stage 3 - protocol issues
	
	4
	
	N4
	01/09/2000
	16/08/2001
	100%
	
	
	
	

	1813
	1329
	stage 3 - parameter value issues
	
	4
	
	N3
	02/01/2001
	30/03/2001
	100%
	
	
	
	

	1814
	1331
	Lawful interception
	
	2
	
	S3
	21/08/2000
	23/03/2001
	100%
	
	
	
	Requirements capture: S3#14 (Aug 00), Feature specification: S3#15 (Sep 00), Definition of architecture. Should be included in general LI work mentioned above.

	1815
	1918
	Start Testing
	
	2
	
	MLST
	05/03/2001
	05/03/2001
	0%
	
	
	
	

	1816
	2052
	Conformance Test Aspects - Enable bearer independent CS architecture
	CSSPLIT-TEST
	2
	
	T1
	05/03/2001
	01/03/2002
	0%
	0%
	
	 
	

	1817
	1445
	MExE enhancements Rel-4
	MEXE
	1
	Rel-4
	T2
	03/01/2000
	14/12/2001
	100%
	
	TP-030052
	
	

	1818
	1447
	MExE Security Analysis Activity
	MEXE-SEC
	2
	
	S3
	22/02/2000
	14/12/2001
	100%
	
	SP-010327
	Colin Blanchard, BT
	 Presentation to S3 of threats and countermeasures analysis: S3#15, Feature specification: S3#16. S3#18: WID updated

	1819
	2045
	Stage 3
	MEXE1-SEC
	3
	
	S3
	17/07/2000
	14/12/2001
	100%
	
	
	
	Analysis undertaken by T2. No additional analysis needed for Rel-4

	1820
	1448
	Terminal aspects
	
	3
	
	T2
	22/02/2000
	15/12/2000
	100%
	
	
	
	

	1821
	1810
	MExE Rel4 Improvements and Investigations
	MEXE-ENHANC
	2
	
	T2
	03/01/2000
	15/12/2000
	100%
	22.057, 23.057
	
	Mark CATALDO, Motorola
	

	1822
	1812
	3rd MExE classmark
	
	3
	
	T2
	03/01/2000
	15/12/2000
	100%
	22.057, 23.057
	
	Mark CATALDO, Motorola
	Additional features for MExE R2000

	1823
	1814
	FS on Secure download mechanism and capabilities to support SDR concepts
	
	3
	
	T2
	07/02/2000
	15/12/2000
	100%
	22.057, 23.057
	
	Mark CATALDO, Motorola
	

	1824
	1815
	FS on Support of MP3/MPEG4 content
	
	3
	
	T2
	07/02/2000
	15/12/2000
	100%
	22.057, 23.057
	
	Mark CATALDO, Motorola
	

	1825
	1631
	Tandem Free aspects for 3G and between 2G and 3G systems 
	TFO
	1
	Rel-4
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify no problems for GSM terminals roaming in 3G R99

	1826
	1632
	Tandem Free AMR
	TFO-AMR
	2
	
	S4
	22/02/2000
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support

	1827
	130
	Specification
	
	3
	
	S4
	22/02/2000
	23/03/2001
	100%
	28.062
	
	
	

	1828
	907
	Impact on:
	
	3
	
	NP
	08/01/2001
	15/06/2001
	100%
	
	
	
	"Implementation" changed to "Impact on:" by A. Sultan (for better wording)

	1829
	131
	CN
	
	4
	
	NP
	26/03/2001
	15/06/2001
	100%
	
	
	
	RAN and CN to verify UMTS_AMR_2 support

	1830
	132
	GERAN
	
	4
	
	GP
	08/01/2001
	06/04/2001
	100%
	
	
	
	End date Modified from June to March to have it in Rel4

	1831
	2230
	Advanced Speech Call Items enhancements_REL-4
	ASCI
	1
	Rel-4
	N1
	03/12/2000
	14/03/2002
	100%
	
	NP-000730
	Sonia Garapaty
	Approved in TSGN_10...

	1832
	2232
	Stage 2 
	
	2
	
	N4
	03/12/2000
	14/03/2002
	100%
	23.067, 24.067
	
	Vivien Perlic, Sagem
	CN4#11 30/11/02: no inputs received in CN4

	1833
	2231
	Stages 2 and 3 on A interface
	
	2
	
	N1
	03/12/2000
	23/03/2001
	100%
	44.068, 44.069, 24.008
	
	Sonia Garapaty
	

	1834
	2403
	700 MHz spectrum support
	700SS
	1
	Rel-4
	GP
	03/01/2000
	20/12/2002
	100%
	
	GP-000449
	
	

	1835
	2404
	GERAN support for the 700 MHz band
	
	2
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	

	1836
	2405
	Signalling support
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	

	1837
	2406
	Physical layer definitions
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	

	1838
	2407
	Receiver performance and RF budget
	
	3
	
	GP
	03/01/2000
	19/01/2001
	100%
	
	
	
	

	1839
	2408
	GERAN MS Conformance test for 700 MHz band
	
	2
	
	GP
	02/04/2001
	30/11/2001
	100%
	
	GP-000451
	
	

	1840
	2409
	MS test
	
	3
	
	GP
	02/04/2001
	30/11/2001
	100%
	
	
	
	

	1841
	2410
	GERAN BTS Conformance test for 700 MHz band
	
	2
	
	GP
	02/04/2001
	20/12/2002
	100%
	
	GP-000452
	
	

	1842
	2411
	BTS test
	
	3
	
	GP
	02/04/2001
	20/12/2002
	100%
	
	
	
	

	1843
	2463
	Operator Determined Barring for Packet Oriented Services
	ODB
	1
	Rel-4
	NP
	01/06/2000
	19/03/2001
	100%
	
	NP-010089
	oshiyuki Tamura
	Completed WI missing from the P-plan Added for tracking

	1844
	2546
	UMTS QoS Architecture for PS Domain
	QoSPS
	1
	Rel-4
	S2
	03/01/2000
	27/11/2002
	61%
	
	SP-010342
	Ina Widegren, Ericsson
	

	1845
	2548
	Architecture
	
	2
	
	S2
	05/06/2000
	03/01/2001
	100%
	23.107
	
	
	

	1846
	2550
	Charging and OAM&P for QoS Management
	QoSPS-OAM
	2
	
	S5
	21/09/2001
	28/06/2002
	100%
	32-series
	SP-010461
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	

	1847
	1681
	RAB Quality of Service (re)Negotiation over Iu
	QoSPS-MAPEND-RABQoS
	2
	
	R3
	21/08/2000
	23/03/2001
	99%
	25.413
	RAN_Wis
	A. Molander, Ericsson
	

	1848
	1991
	RAB Quality of Service Negotiation over Iu
	QoSPS-MAPEND-RABQoS-Negot
	3
	
	R3
	21/08/2000
	23/03/2001
	100%
	
	RAN_Wis
	A. Molander, Ericsson
	

	1849
	2456
	RAB Quality of Service Negotiation over Iu during relocation
	QoSPS-MAPEND-RABQoS-NegotReloc
	3
	
	R3
	02/03/2001
	23/03/2001
	100%
	
	
	
	

	1850
	1992
	RAB Quality of Service Re-Negotiation over Iu
	QoSPS-MAPEND-RABQoS-ReNegot
	3
	
	R3
	25/09/2000
	23/03/2001
	100%
	
	RAN_Wis
	S. Irwin, Motorola
	

	1851
	1553
	GERAN QoS Aspects - Handovers: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN and SRNS relocation or possibly other mechanisms
	GERQoS
	2
	
	GP
	03/01/2000
	30/11/2001
	99%
	
	GP-010431
	
	

	1852
	2306
	Handover Concept for the PS domain
	
	3
	
	GP
	03/01/2000
	30/11/2001
	99%
	
	
	
	

	1853
	2309
	Stable RT handover report 25.936 including header removal
	
	4
	
	GP
	03/01/2000
	19/01/2000
	100%
	
	
	
	

	1854
	2307
	Update of stage 2
	
	4
	
	GP
	03/01/2000
	13/02/2001
	100%
	
	
	
	

	1855
	2308
	Update of relevant stage 3 specs -> RRC
	
	4
	
	G2
	03/01/2000
	30/11/2001
	100%
	
	
	
	

	1856
	50010
	GERAN MS Conformance test for inter-system and intra-system  Packet data real-time Handover
	GERQoS-Mstest
	2
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	
	GP-012287
	
	Still exist? To be clarified by GERAN4/5

	1857
	50011
	Handover for the PS domain
	
	3
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	
	
	
	

	1858
	50012
	Stable RT handover report 25.936 including header removal
	
	4
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	
	
	
	

	1859
	50013
	Update of stage 2
	
	4
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	
	
	
	

	1860
	50014
	Update of relevant stage 3 specs
	
	4
	
	G4;R3
	31/08/2001
	27/11/2002
	0%
	
	
	
	

	1861
	1685
	PS-domain handover for real-time services
	QoSPS-PSdoRTS
	2
	
	R3
	28/08/2000
	30/03/2001
	100%
	
	RAN_Wis
	A. Lansisalmi, Nokia
	

	1862
	2554
	RAB QoS Renegotiation at Relocation
	
	2
	
	R3
	03/01/2001
	23/03/2001
	0%
	25.851, 25.946
	
	
	

	1863
	1993
	small Technical Enhancements and Improvements for Rel4
	TEI4
	1
	Rel-4
	Generic
	03/01/2000
	06/05/2008
	100%
	
	
	
	"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system

	1864
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	2
	Rel-4
	R5
	03/01/2000
	06/05/2008
	100%
	
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP

	1865
	400002
	Rel-4 Evolutions of the transport in the UTRAN
	ETRAN
	1
	NA
	RP
	21/08/2000
	23/08/2002
	69%
	
	RAN Wis
	Francois Courau
	

	1866
	12
	QoS optimisation for AAL2 connections over Iub and Iur interfaces
	ETRAN-QoSAAL2
	2
	Rel-4
	R3
	21/08/2000
	30/03/2001
	100%
	
	RAN Wis
	T. Yoshimura, Japan Telecom
	

	1867
	1995
	Transport bearer modification procedure on Iub, Iur, and Iu
	ETRAN-MigrMod
	2
	Rel-4
	R3
	02/10/2000
	30/03/2001
	100%
	
	RAN Wis
	T. Yoshimura, Japan Telecom
	

	1868
	401834
	Conformance Test Aspects of Rel-4 evolutions of the transport in UTRAN
	
	2
	
	T1
	25/02/2002
	23/08/2002
	0%
	
	
	
	

	1869
	2208
	Testing RAB support enhancements
	CT-RABS?
	3
	
	T1
	25/02/2002
	23/08/2002
	0%
	34.108, 34. 121, 34.122, 34.123 pts 1,2, 34.123 pt 3
	
	
	Requires supporting companies

	1870
	400004
	Rel-4 Evolutions of the transport in the CN
	CNTRSP
	1
	NA
	N4
	29/05/2000
	23/03/2001
	100%
	
	not needed
	
	WI formulation assigned to N4

	1871
	859
	IP Transport of CN protocols (e.g., CAP, MAP)
	SS7IP
	2
	Rel-4
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	AS: corrected to Rel4 as stated at SA#10

	1872
	1679
	Stage 3
	
	3
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	

	1873
	2018
	CAP
	
	4
	
	N2
	07/12/2000
	23/03/2001
	100%
	
	
	
	

	1874
	2019
	MAP
	
	4
	
	N4
	07/12/2000
	23/03/2001
	100%
	
	
	
	

	1875
	2253
	BSSAP+
	SS7IP-BSSAP+
	4
	
	N1
	15/01/2001
	14/03/2001
	100%
	
	
	
	

	1876
	1513
	FS on Transport and control separation in the PS CN domain
	
	2
	Rel-4
	S2
	29/05/2000
	23/03/2001
	100%
	
	SP-000293
	Juan-Antonio Ibanez, Ericsson Deutschland
	Rel4 added

	1877
	1615
	Architectural impacts
	
	3
	
	S2
	29/05/2000
	23/03/2001
	100%
	
	
	
	

	1878
	401216
	Rel-4 Improvements of Radio Interface
	RInImp
	1
	NA
	RP
	10/07/2000
	14/03/2003
	83%
	
	RAN Wis
	
	

	1879
	1509
	UTRA repeater specification (master)
	RInImp-REP
	2
	Rel-4
	R4
	10/07/2000
	21/03/2001
	100%
	
	RAN_Wis
	T. Kummetz, Mikom; Alf Ahlström, Allgon
	

	1880
	1994
	DSCH power control improvement in soft handover
	RInImp-DSCHsho
	2
	Rel-4
	R1
	11/09/2000
	23/03/2001
	100%
	
	RAN_Wis
	A. Toskala, Nokia
	

	1881
	1996
	UMTS 1800
	RInImp-UMTS18
	2
	Rel indep
	R4
	25/09/2000
	14/12/2001
	100%
	
	RAN_Wis
	H. Benn, Motorola
	

	1882
	2467
	UMTS 1900
	RInImp-UMTS19
	2
	Rel indep
	R4
	19/03/2001
	14/12/2001
	100%
	
	
	Howard Benn, Motorola
	

	1883
	1219
	FS on High Speed  downlink packet access
	RInImp-HSDPA
	2
	
	R2
	21/08/2000
	23/03/2001
	100%
	
	RAN_Sis
	A. Ghosh, Motorola
	

	1884
	1510
	FS on improved common DL channel for Cell-FACH state
	RInImp-DLCFACH
	2
	
	R2
	11/09/2000
	28/12/2001
	100%
	
	RAN_Sis
	J. Kwak, GBT
	Stopped at RAN#14

	1885
	401839
	Conformance Test Spec. Rel-4 improvements in Radio Interface
	
	2
	
	T1
	08/10/2001
	14/03/2003
	64%
	
	
	 
	

	1886
	2212
	Testing Improved usage of downlink resource in FDD for CCTrCHs of dedicated type
	
	3
	
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...

	1887
	2213
	Testing Terminal Power saving features
	
	3
	
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...

	1888
	2214
	Testing DSCH power control improvement in soft handover
	
	3
	Rel-4
	T1
	18/02/2002
	30/08/2002
	0%
	
	
	
	start/finish dates set...

	1889
	2215
	Testing UMTS 1800
	
	3
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	34.108, 34,121, 34.122, 34.123-1
	TP-030052
	
	finish date set

	1890
	41000
	Testing UMTS 1900
	
	3
	Rel indep
	T1
	08/10/2001
	14/06/2002
	100%
	34.108, 34,121, 34.122, 34.123-1
	TP-030052
	
	finish date set

	1891
	2561
	Testing UMTS 1800 - TTCN
	
	3
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	34.123-3
	TP-030052
	
	finish date set

	1892
	41001
	Testing UMTS 1900 - TTCN
	
	3
	Rel indep
	T1
	17/06/2002
	14/03/2003
	100%
	34.123-3
	TP-030052
	
	finish date set

	1893
	400009
	Rel-4 RAN improvements
	RANimp
	1
	NA
	RP
	14/08/2000
	17/03/2004
	17%
	
	RAN Wis
	
	

	1894
	655
	Node B synchronisation for TDD
	RANimp-NBsync
	2
	Rel-4
	R1
	14/08/2000
	23/03/2001
	100%
	
	RAN_Wis
	S. Oestreich, Siemens
	

	1895
	2206
	RAB support enhancement for Rel-4
	RANimp-RABSE
	2
	Rel-4
	R2
	21/08/2000
	23/03/2001
	100%
	
	RAN Wis
	M. Israelsson, A. Krishnarajah, Ericsson
	29 Nov 2000: split into ROHC and non-ROHC part; 5 Mar 2001: splitting off of ROHC for Rel-4 agreed by R2

	1896
	401912
	Start Testing
	
	2
	
	MLST
	03/12/2001
	03/12/2001
	0%
	
	
	
	UID changed

	1897
	402102
	Conformance Test Aspects - Rel-4 RAN Improvements
	
	2
	
	T1
	01/01/2002
	17/03/2004
	2%
	0%
	
	 
	

	1898
	402222
	Testing Radio access bearer support enhancments
	
	3
	
	T1
	01/01/2002
	02/09/2002
	0%
	
	
	
	duration set to 6 months (was 0)...

	1899
	402461
	Testing RAB support enhancements-Robust Header Compression
	RABimp-RoCH
	3
	Rel-4
	T1
	28/05/2002
	03/09/2003
	0%
	34.123-1, -2
	TP-030052
	
	UID changed

	1900
	41006
	Testing RAB support enhancements-Robust Header Compression - TTCN
	
	3
	Rel-4
	T1
	28/05/2002
	17/03/2004
	0%
	34.123-3
	TP-030052
	
	UID changed

	1901
	41007
	Testing of Extended Robut Header Compression
	Ext-RoHC
	3
	Rel-4
	T1
	18/09/2002
	30/09/2003
	15%
	34.123-1, -2
	TP-030052
	
	

	1902
	41008
	Testing of Extended Robut Header Compression - TTCN
	
	3
	Rel-4
	T1
	18/09/2002
	16/12/2003
	0%
	34.123-3
	TP-030052
	
	

	1903
	41009
	General changes to TS34.121 corresponding to release 4
	RANimp-test
	3
	Rel-4
	T1
	03/03/2003
	03/03/2004
	0%
	34.108, 34.121
	
	
	

	1904
	401652
	Rel-4 Emergency call enhancements
	EMC1
	1
	NA
	N1
	03/01/2000
	28/05/2002
	64%
	
	
	Mr Rouzbeh, Ericsson
	

	1905
	1654
	For CS based calls
	EMC1-CS
	2
	Rel-4
	N1
	03/01/2000
	28/05/2002
	64%
	
	NP-010136
	Mr Rouzbeh, Ericsson
	WI approved in TSG_10...

	1906
	1320
	Distinction in CS domain of emergency call types to different emergency services
	
	3
	Rel-4
	S1
	01/05/2000
	23/06/2000
	100%
	
	
	
	

	1907
	1999
	Distinction in CS domain of emergency calls to different emergency types
	
	3
	Rel-4
	N1
	28/08/2000
	26/09/2000
	100%
	
	
	
	Calls to different emergency services such as ambulance, fire brigade, police, etc. can be routed to respective different emergency centres....

	1908
	402224
	Conformance Test Aspects - Emergency call enhancements
	
	3
	
	T1
	03/01/2000
	28/07/2000
	0%
	
	
	
	UID changed

	1909
	2226
	Testing CS based emergency calls
	
	3
	
	T1
	25/02/2002
	28/05/2002
	100%
	34.123-1
	TP-030052
	
	

	1910
	2563
	Testing CS based emergency calls - TTCN
	
	3
	
	T1
	22/11/2001
	28/05/2002
	100%
	34.123-3
	TP-030052
	
	

	1911
	401826
	Rel-4 Terminal interfaces
	TI
	1
	NA
	T2
	03/01/2000
	15/03/2001
	99%
	
	not needed
	
	

	1912
	1827
	AT commands enhancements
	TI-ATC
	2
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	27.007
	
	
	

	1913
	1828
	Specification of AT commands for new services
	
	3
	
	T2
	03/01/2000
	14/03/2001
	100%
	27.007
	
	
	goal not completely achieved because of missing input

	1914
	1829
	Wide Area Data Synchronisation
	TI-WADS
	2
	NA
	T2
	03/01/2000
	14/03/2001
	99%
	
	
	
	AS: Rel5 changed to Rel4 according to SA#10 decision, milestone on testing added

	1915
	1830
	Continues evolution of Synchronisation protocol
	TI-SYNC-EVOL
	3
	Rel-4
	T2
	03/01/2000
	14/03/2001
	100%
	27.903, 27.103
	
	
	

	1916
	1832
	Terminal local model
	TLM
	2
	Rel-4
	T2
	16/05/2000
	15/03/2001
	100%
	23.227
	TP-000080
	Olga Tomé, Ericsson
	

	1917
	401536
	Rel-4 Location Services enhancements
	LCS1
	1
	NA
	S2
	03/04/2000
	28/12/2001
	99%
	
	SP-010518
	Jan Kall, Nokia
	

	1918
	2229
	CBS interactions
	LCS1-CBS
	2
	Rel-4
	T2
	03/04/2000
	28/12/2001
	100%
	23.041
	
	
	

	1919
	523
	LCS support in the CS domain
	LCS1-CS
	2
	Rel-4
	S2
	15/05/2000
	19/01/2001
	100%
	
	
	
	Only MAP impact foreseen so far. To be further split if needed.

	1920
	525
	LCS support in the PS domain
	LCS1-PS
	2
	Rel-4
	S2
	01/05/2000
	28/12/2001
	99%
	
	
	
	

	1921
	1642
	Stage 1
	
	3
	
	S1
	03/07/2000
	25/08/2000
	100%
	22.071
	
	Randolph Wohlert, Pacific Bell Wireless
	To be also considered: External LCS client identity, and Privacy options when PDP-context and when no PDP-context is established

	1922
	1181
	Stage 2
	
	3
	
	S2
	01/05/2000
	19/01/2001
	100%
	23.271
	
	
	AS: 23.271 completed at SA#10

	1923
	1180
	Stage 3
	
	3
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	
	

	1924
	526
	Layer 3 LCS signaling UE (MS) -SGSN (UMTS PS and and GSM-GPRS)
	
	4
	
	N1
	21/08/2000
	28/12/2001
	100%
	
	
	Janne Muhonen / Nokia
	

	1925
	2462
	MAP impacts of LCS
	
	4
	
	N4
	21/08/2000
	30/03/2001
	100%
	
	
	
	Missing work task

	1926
	527
	GTP signaling for LCS
	
	4
	
	N4
	21/08/2000
	30/03/2001
	100%
	
	
	
	

	1927
	401600
	UE positioning Rel-4
	LCS1-UEpos
	2
	NA
	RP
	03/04/2000
	30/03/2001
	100%
	
	RAN_Wis
	
	UID changed

	1928
	1601
	Iub/Iur interfaces for methods Rel 99
	LCS1-UEpos-IubIur
	3
	Rel-4
	R3
	03/04/2000
	30/03/2001
	100%
	
	RAN_Wis
	Yun-Chao Hu, Ericsson
	27/11: WG corrected; rapporteur corrected

	1929
	1602
	UE positioning enhancements - IPDL for TDD
	LCS1-UEpos-enh
	3
	Rel-4
	R2
	28/08/2000
	23/03/2001
	100%
	
	RAN_Wis
	M. Beckmann, Siemens
	5 Mar 2001: splitting off of IPDL for TDD for Rel-4 agreed by R2

	1930
	401560
	Rel-4 UICC/(U)SIM enhancements and interworking
	UICC1
	1
	NA
	T3
	24/07/2000
	23/03/2001
	100%
	
	not needed
	
	

	1931
	1799
	Common PCN Handset Specification (CPHS)
	UICC1-CPHS
	2
	Rel-4
	T3
	24/07/2000
	23/03/2001
	100%
	27.103
	TP-000116
	?, One2One
	28/5/2001: CRs approved at TP-11. WI complete.

	1932
	401800
	Rel-4 (U)SIM toolkit enhancements
	USAT1
	1
	NA
	T3
	05/06/2000
	23/03/2001
	100%
	
	not needed
	
	

	1933
	2034
	USAT local link
	USAT1-LocLnk
	2
	Rel-4
	T3
	05/06/2000
	23/03/2001
	100%
	
	TP-000155
	Jean-Francois Rubon (Gemplus)
	25/5/2001:CR was approved at TP-11. WI is complete

	1934
	401571
	Rel-4 Security enhancements
	SEC1
	1
	NA
	S3
	03/01/2000
	15/03/2002
	87%
	
	SP-000421
	Peter Howard, Vodafone
	Added BB UE authentication and rapporteur added. TO BE DELETED

	1935
	1587
	Evolution of GSM CS algorithms (e.g. A5/3 development and deployment)
	SEC1-CSALGO1
	2
	Rel-4
	S3
	03/01/2000
	15/01/2001
	100%
	
	SP-000306
	?
	Algorithm development go-ahead at SA3#21. Scheduled for completion in August 2002?. Approved SA#17. DELETE ENTRY FROM REL-4?

	1936
	1588
	Evolution of GSM PS algorithms (e.g. GEA 2 deployment)
	SEC1-PSALGO1
	2
	Rel-4
	S3
	22/02/2000
	22/12/2000
	100%
	
	SP-000307
	?
	A5/3 development will consider new GEA algorithm based on Kasumi.

	1937
	1589
	Main aspects
	
	3
	
	S3
	22/02/2000
	24/11/2000
	100%
	
	
	
	Complete TSG#09 (09/2000). S3#17: Proposed for deletion. TO BE DELETED

	1938
	1618
	Impact on GTP
	
	3
	
	N4
	20/03/2000
	22/12/2000
	100%
	
	
	
	

	1939
	1661
	GEA capability indication in MS CM
	SEC1-PSALGO1-GEACAP
	3
	
	N1
	19/06/2000
	22/12/2000
	100%
	
	
	Duncan Mills / Vodafone Airtouch
	

	1940
	401583
	MAP application layer security
	SEC1-MAPAL
	2
	Rel-4
	S3
	03/01/2000
	15/03/2002
	76%
	
	
	
	TO DELETE: REPLACED BY NDS-MAP and NDS-IP. TO BE DELETED,  but replacement NDS-MAP was missing. Completed Auto Key Management -> Rel-6

	1941
	401584
	Main aspects
	
	3
	
	S3
	21/02/2000
	29/03/2001
	100%
	
	
	
	UID changed

	1942
	402025
	Other stage 3 aspects
	
	3
	
	N4
	22/02/2000
	24/11/2000
	100%
	
	
	
	UID changed

	1943
	401594
	CHECK STATUS - Visibility and Configurability of security
	SEC1-VCS
	3
	Rel-5
	S3
	03/01/2000
	15/03/2002
	60%
	
	SP-000305
	Sébastien Nguyen Ngoc, France Telecom
	CR approved at SA3#21 awaiting comments from CN1.

	1944
	401142
	Rel-4 Charging and OAM&P
	OAM
	1
	NA
	S5
	01/12/2000
	05/10/2001
	100%
	32-series
	SP-010461
	Albert YUHAN (VoiceStream Wireless), Michael TRUSS (Motorola)
	az: WID appr.SA#13. 

	1945
	2089
	Rel4 Principles, high level Requirements and Architecture
	OAM-AR/PR
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	32.101, 32.102
	SP-010461
	Michael TRUSS (Motorola), Tommy BERGGREN (Telia AB)
	

	1946
	2088
	Rel4 Performance Management
	
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	32.4xy, 52.402
	SP-010238
	Karl-Heinz NENNER (T-Mobile)
	Changed Rapp email

	1947
	2081
	Fault Management
	
	2
	Rel-4
	S5
	01/12/2000
	05/10/2001
	100%
	32.111-1/4
	SP-000524
	Patrick JURÉ (Lucent Technologies)
	

	1948
	2082
	Configuration Management
	OAM-CM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	32.106-1/8
	SP-000524
	Thomas TOVINGER (Ericsson)
	

	1949
	2083
	Rel4 Charging Management
	OAM-CH
	2
	Rel-4
	S5
	01/12/2000
	28/09/2001
	100%
	32.2xy (Charging)
	SP-000524
	Karl-Heinz NENNER (T-Mobile)
	Changed Rapp email

	1950
	2071
	UTRAN Operations and Maintenance procedures
	UOAM
	2
	Rel-4
	S5
	01/12/2000
	21/06/2001
	100%
	32.800
	SP-000524
	Bert Boden (Mannesmann Mobilfunk)
	

	1951
	1517
	Global Text Telephony
	GTT
	1
	Rel Indep
	S2
	03/01/2000
	31/12/2008
	99%
	
	SP-010340
	Gunnar Hellström, Ericsson 
	SP-000162 agreed WI. Rapporteur...

	1952
	1634
	Stage 1
	
	2
	
	S1
	28/06/2000
	16/03/2001
	100%
	22.976, 22.226
	
	
	

	1953
	1519
	Stage 2
	
	2
	
	S2
	11/09/2000
	22/06/2001
	100%
	23.226
	
	
	

	1954
	2234
	Specification of Cellular Text telephone Modem
	GTT-CTM
	2
	
	S4
	11/09/2000
	19/03/2001
	100%
	
	
	
	

	1955
	2238
	General description and C-code
	
	3
	
	S4
	11/09/2000
	11/12/2000
	100%
	26.226, 26.230
	
	
	

	1956
	2237
	Minimum Performance requirements
	
	3
	
	S4
	11/09/2000
	19/03/2001
	100%
	26.231
	
	
	

	1957
	1915
	Start Testing
	
	2
	
	MLST
	18/02/2002
	18/02/2002
	100%
	
	
	
	

	1958
	1852
	Conformance Test Aspects - Global Text telephony
	
	2
	
	T1
	03/01/2000
	31/12/2008
	99%
	34.125
	
	
	Bearer services, new spec document?...

	1959
	25017
	Small Technical Enhancements and Improvements for Rel-4 Conformance Testing
	TEI4_Test
	3
	Rel-4
	R5
	03/01/2000
	31/12/2008
	100%
	
	RAN5_Work_Items
	
	"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing


