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	0
	Version 2009 Feb 25
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	Missing RAN (except R5)
	
	1
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	5
	0
	
	
	
	
	
	
	
	
	
	
	
	
	

	6
	0
	
	
	1
	
	
	
	
	
	
	
	
	
	

	7
	0
	Release 10 Features
	
	1
	Rel-10
	CP,GP,RP,SP
	
	
	
	
	
	
	

	8
	380062
	Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	

	10
	380262
	CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	06/12/2007
	10/12/2009
	0%
	SP-070874
	
	Telefonica O2
	SA#42 moved to Rel-10. 01/09 MCC shifted target completion 12/08=>12/09
	22.234, 21.111, 31.101, 31.102, 31.103

	13
	0
	Release 10 Feasibility Studies
	
	1
	Rel-10
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	15
	0
	Release 9 Features
	
	1
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	
	

	48
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	S1,C1
	05/12/2008
	04/12/2009
	20%
	not applicable
	
	
	CT#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)
	

	49
	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/12/2009
	20%
	CP-080796
	
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	89
	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	10/12/2007
	10/12/2009
	15%
	CP-070837
	
	Gemalto
	CT#42 moved to Rel-9
	31.xyz

	112
	0
	Release 9 Feasibility Studies
	
	1
	Rel-9
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	145
	0
	Release 8 Features
	
	1
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	146
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6
	12/04/2006
	18/09/2009
	99%
	SP-080132
	
	T-Mobile
	SA#39 WID updated SP-070933=>SP-080132. 
	

	148
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	06/03/2009
	99%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	151
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229, 24.305, 27.007

	152
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	
	Huawei
	CT#42 completed. WID updated CP-080056=>CP-080772
	29.061

	153
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Network sharing, etc, MBMS removed
	29.274, 29.275

	154
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. CT#41 WID updated CP-080075=>CP-080493. 
	23.122, 24.302

	155
	340023
	Stage 3  EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	06/03/2009
	98%
	CP-080772
	
	Huawei
	WID updated CP-080056=>CP-080772
	29.061

	156
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	06/03/2009
	94%
	CP-080576
	
	Ericsson 
	CT#42 Rel-8 extension to 03/09. CT#43 Controversial issue on UE initiated resource modification still open
	29.212, 29.213, 29.214, 29.215

	157
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.003

	158
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	
	Huawei
	CT#42 completed
	29.909

	159
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	23.401, 23.060, 23.002, 23.246, 23.203, 23.107, 23.234, 23.271

	160
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. PMIP and GTP based S8 interface (EPC-EPC). 
	29.274, 29.275

	161
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	163
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274

	164
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Nokia Siemens Networks
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	166
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. PMIP based S5 interface. 
	29.275

	167
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-080724
	
	Motorola
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.279

	168
	340020
	Stage 3 for UE NAS mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	169
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.007, 24.301

	170
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	171
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	
	Ericsson 
	CT#42 completed. CT#41 updated WID CP-080057=>CP-080576.
	29.213

	172
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. S6a, S6d, S13, S13' interface
	29.272

	173
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 WID updated SP-070933=>SP-080132. 
	

	175
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	178
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	 CT#43 completed. CT#42 Rel-8 extension to 03/09.S3, S4 Interface
	29.274, 29.275, 29.281

	179
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274, 29.275, 29.281

	180
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. S101, S103 Interface MME - HRPD access S102, Interface to CDMA2000 1x RTT
	29.277, 29.276

	182
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.302

	183
	340061
	Stage 3 for MME - SGSN "signalling free" protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.272, 29.274

	184
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	
	Motorola
	CT#43 completed. SA#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	

	187
	360022
	Stage 3 for Mobility management based on DSMIP v6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.303

	188
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#41 WID updated CP-080075=>CP-080493. CT#42 completed
	24.304

	189
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008, 24.301

	192
	370010
	Stage 3 security aspects for DSMIP v6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. CT#41 WID updated CP-080075=>CP-080493. 
	24.303

	193
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#42 completed. post-CT#39: split into DSMIP v6 and MIPv4 Access. UID_390072->390172. CT#41 WID updated CP-080075=>CP-080493. 
	24.304

	194
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.302, 24.312

	195
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. S10, S11. GTP based S5 Interface
	29.274, 29.281

	196
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-080724
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. S2a, S2b, SWa, STa, SWn (Untrusted IP access - ePDG) interface
	29.273, 29.275

	197
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-080724
	
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273

	198
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-080724
	
	Huawei
	CT#42 completd. WID updated CP-080026=>CP-080279=>CP-080446=>CP-080724
	29.273

	200
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#41 Stage 2 completed. SA#38 WID approved (extract from SAE WID SP-070817).
	

	202
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.009, 24.008, 24.301

	203
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.274, 29.277, 23.003, 23.008, 29.280

	206
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	
	T-Mobile, Vodafone
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#40 Stage 2 completed. 
	

	208
	400102
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	
	NEC
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.301, 24.801, 24.007, 24.008, 24.011, 29.018, 29.118 [Mobility Management Entity (MME) – Visitor Location Register (VLR) SGs interface specification]

	209
	400003
	Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	
	NEC
	CT#42 completed. WID updated CP-080321=>CP-080495=>CP-080791
	23.007, 23.008, 29.274, 29.277

	215
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	
	Nokia Siemens Networks
	CT#43 completed
	24.801

	216
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	
	Ericsson 
	CT#41 completed
	29.804

	217
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	
	Huawei
	CT#41 Work stopped and continued in Normative specifications
	29.803

	218
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	
	TeliaSonera
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.003, 29.303

	219
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_ 380023 (FS_MAP2Diam)
	29.305

	220
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	18/09/2009
	43%
	CP-080164
	
	Nokia
	CT#42 Rel-8 extension to 03/09. 
	

	221
	390121
	CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	06/03/2009
	85%
	CP-080164
	
	Nokia
	CT#42 Rel-8 extension to 03/09. 
	31.102, 31.111

	222
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	18/09/2009
	0%
	CP-080899
	
	Comprion
	Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.xyz (USIM application interworking with E-UTRA/EPC test specification)

	225
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	226
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	
	
	SA#37 stopped
	

	227
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	228
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	
	
	SA#37 stopped
	

	229
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	29.803

	230
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	
	
	SA#37 stopped
	

	231
	340027
	Deleted -User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	
	
	SA#37 stopped
	

	235
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070924
	
	AT&T
	CT#43 completed. SA#40 SA1/2 completed. CT#40 WID approved. 
	

	238
	400005
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.292, 24.229

	239
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	2
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	
	Huawei
	23/07/08 Line created at CT1 Zagreb request. CT#41 WID updated CP-080319=>CP-080492. CT#41 work stopped
	24.293

	240
	400006
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080492
	
	Mavenir
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.292

	241
	400007
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080492
	
	Ericsson
	CT#42 completed. CT#41 WID updated CP-080319=>CP-080492. 
	23.003, 29.232, 23.018, 29.002

	242
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4
	02/05/2007
	12/03/2009
	100%
	not applicable
	
	
	SA#43 completed
	

	243
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	
	Ericsson
	CT#43 completed
	

	245
	380001
	Documentation of TISPAN R1 and R2  in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654

	246
	380002
	Documentation of TISPAN R1 and R2  in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.162, 29.163, 29.658

	247
	380003
	Documentation of TISPAN R1 and R2  in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	
	Nokia Siemens Networks
	CT#41 completed
	29.228, 29.229

	251
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed
	

	252
	380007
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.642, 24.229, 24.173

	253
	380008
	Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	
	Deutsche Telekom
	CT#42 completed
	29.163

	254
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed
	

	256
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	
	Nortel
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.239, 24.173

	257
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed
	

	258
	380010
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.615, 24.229, 24.173

	259
	380011
	Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	05/12/2008
	100%
	CP-080214
	
	Deutsche Telekom
	CT#42 completed
	29.163

	262
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	
	Nortel
	TSG#42 completed
	

	266
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930

	267
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080494
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.163, 29.212, 29.213, 29.214

	268
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080494
	
	Alcatel-Lucent
	CT#42 completed. WID updated CP-080218=>CP-080494=>CP-080795
	29.228, 29.229, 29.328, 29.329

	269
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	
	Cablelabs
	CT#40 completed
	

	270
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	
	Cablelabs
	CT#40 completed
	

	272
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	
	Cablelabs
	CT#40 completed
	

	273
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	15/03/2008
	100%
	SP-070107
	
	Cablelabs
	CT#39 completed
	

	275
	350013
	CT1,CT3 PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	15/03/2008
	100%
	CP-070575
	
	Cablelabs
	CT#39 completed
	24.229

	276
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	
	Cablelabs
	CT#40 completed
	

	278
	350006
	CT1 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	
	Cablelabs
	CT#40 completed
	24.229

	279
	380029
	CT3 Aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	
	Cablelabs
	CT#38 completed
	29.163

	280
	350007
	CT4 Aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	
	Cablelabs
	CT#39 completed
	29.228, 29.229, 23.008

	281
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	06/03/2009
	94%
	SP-080095
	
	Orange
	SA#40 Rel-8 extension to Sep 2008 (await output of Workshop). SA#41 work completed (No Stage 2 impacts identified by Joint Workshop) 
	

	284
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	80%
	CP-080220
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229, 24.503

	285
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	
	Alcatel-Lucent
	CT#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	286
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	
	S2,C1,C3,C4
	02/07/2007
	05/06/2008
	100%
	not applicable
	
	
	SA#40 completed
	

	287
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	
	Alcatel-Lucent
	CT#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412

	288
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	
	Alcatel-Lucent
	CT#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527

	292
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	06/03/2009
	100%
	SP-080092
	
	LG Electronics
	CT#43 completed. SA#40 Stage 1/2 completed
	

	295
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080491
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.237, 24.229, 24.216

	296
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	
	Ericsson
	CT#43 completed. SA#36 WID approved
	

	298
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	
	
	Ericsson
	CT#42 completed. SA#39 SA3 to remove Stage 3 from 33.178-100 for CT1 work
	

	299
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	300
	380012
	CT1 part of NASS Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	301
	380013
	CT4 part of NASS Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	
	Alcatel-Lucent
	CT#40 completed
	29.229, 29.228, 23.008

	303
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	

	305
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	
	Vodafone
	Moved from R7 WP because it is part of Feature UID_713024. This feature was extended to R8 by the inclusion (at Nov 2007 CT3 meeting) of Stage 3 extension covering MONA (WI 380021)
	29.863, 29.163

	306
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.863, 29.163

	307
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	
	Vodafone
	CT#42 completed
	29.332

	308
	360029
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc2
	1
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.218, 24.229, 24.930

	309
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	
	

	310
	380015
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	
	Huawei
	CT#42 completed
	24.279, 24.229

	311
	380016
	Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	
	Huawei
	Depending on IETF draft. CT#43 completed
	29.163

	312
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	

	313
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	314
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	
	Deutsche Telekom
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	315
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	
	Deutsche Telekom
	CT#42 completed
	29.228, 29.229

	316
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	
	HP
	CT#42 completed. Triggered by Study UID_7048 (MRFC)
	23.218, 24.229, 24.147, 24.247

	317
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080281=>CP-080447. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	

	318
	400026
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.380, 29.228, 29.229, 29.230, 23.008

	319
	400027
	IMS Restoration Procedures
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.229

	320
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	
	Alcatel-Lucent
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	321
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	11/12/2009
	35%
	CP-080746
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. 
	

	322
	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	11/12/2009
	25%
	CP-080746
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9
	29.238

	323
	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	11/09/2009
	50%
	CP-080746
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. Target completion 03/09=>09/09
	29.162, 29.235

	324
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	11/12/2009
	15%
	CP-080723
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09. Exception sheet C4-083902. CT#43 moved to Rel-9 
	23.334. 29.334

	325
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/02/2009
	100%
	SP-060932
	
	Telefonica O2
	CT#43 completed. SA#36 Stage 1 completed
	

	327
	390025
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/02/2009
	100%
	CP-080217
	
	RIM
	CT#43 completed
	24.234

	328
	390125
	Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	
	RIM
	CT#42 completed
	31.102, 31.111

	329
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	
	Orange
	CT#43 completed. SA#40 Stage 2 completed
	

	331
	400013
	CT1 aspects of I-WLAN Mobility
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	
	Orange
	CT#43 completed
	24.327, 24.303

	332
	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	05/12/2008
	98%
	SP-070904
	
	Nortel
	Stage 1/2 completed
	

	335
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	05/12/2008
	95%
	CP-060260
	
	Nortel
	
	43.068, 44.068

	336
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	
	Nortel
	CT#38 completed
	29.002

	338
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,C4,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	
	Vodafone
	CT#43 completed. Feb 06 moved FS=>Feature. SA#31 Stage 1 completed. SA#40 WID updated with reduced scope SP-060574=>SP-080327
	

	340
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 completed
	23.259

	341
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed. Moved from FS section Feb 06: SP-33: Create new section to capture the PNM stage 2 aspects and identify any impacts to existing stage 2 specifications.
	

	342
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	
	Vodafone
	CT#43 completed
	24.259, 24.229

	343
	350002
	CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	
	Vodafone
	CT#42 No impact to CT4 specifications
	23.008, 23.018, 29.002, 29.328, 29.329

	345
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	
	
	Ericsson
	SA#37 stopped
	

	346
	330005
	eCall Data Transfer
	Edata
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	
	Airbiquity
	SA#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2). CT#40 approved Stage 3 WID.
	

	348
	400014
	Transfer of data during an emergency call
	Edata
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	
	T-Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.008

	350
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3,C4
	16/08/2006
	11/12/2009
	70%
	SP-080565
	
	Telefonica O2
	SA#43 completed. CT#42 Rel-8 extension to 03/09. Covers Stage 1 for IMS_NNI (UID_360024),SIP_Nc (UID_360026),CS-IBCF (UID_400008). SA#41 WID updated SP-070871=>SP-080565 [Moved under it as BBs 3 existing Features:  CS-IBCF, IMS_NNI, SIP_Nc]
	

	352
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#36 Name changed from "System enhancements for TISPAN Rel2". Stage 1 in Feature UID_380060 (IPinterc). CT#41 updated WID CP-080054=>CP-080578 (Feature IMS_NNI=>BB under Ipinterc)
	

	354
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	
	Telecom Italia
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.865, 29.165

	356
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	
	
	Ericsson
	SA#38 stopped
	

	358
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3,C4
	30/05/2008
	11/12/2009
	36%
	CP-080577
	
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#41 WID updated CP-080392=>CP-080577 (Feature CS-IBCF=>BB under Ipinterc). 
	

	359
	400109
	CT3 aspects CS-IBCF
	CS-IBCF
	3
	Rel-9
	C3
	30/05/2008
	11/09/2009
	60%
	CP-080577
	
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. CT#43 moved to Rel-9. Target completion 03/09=>09/09
	29.235

	360
	400010
	CT4 aspects CS-IBCF
	CS-IBCF
	3
	Rel-9
	C4
	30/05/2008
	11/12/2009
	15%
	CP-080577
	
	Telecom Italia
	CT#42 Rel-8 extension to 03/09. Exception sheet C4-083909. CT#43 moved to Rel-9
	29.238, 23.231, 29.232

	361
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Vodafone
	CT#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CT#40 updated WID CP-070517=>CP-080282
	

	363
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	23.231, 23.153, 23.205

	364
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	
	Vodafone
	CT#42 completed
	29.231, 29.232, 29.332

	365
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	
	Nokia Siemens Networks
	CT#43 completed. CT#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	366
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1
	10/09/2007
	05/12/2008
	100%
	SP-070815
	
	NTT DoCoMo
	CT#42 completed. SA#38 WID approved. Larger scope Feature UID_380057 (PWS) moved to Rel-9. No SA2 impact. 
	

	369
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	23.041

	370
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	
	NTT DoCoMo
	CT#42 completed. WID updated CP-080318=>CP-080659=>CP-080951
	29.168

	371
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	97%
	SP-070944
	
	Vodafone
	SA#39 Stage 1 completed. 
	

	373
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	95%
	SP-070944
	
	Vodafone
	CT#42 Rel-8 extension to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	375
	340029
	Customized Alerting Tone (CAT) Service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	06/03/2009
	79%
	SP-070122
	
	China Mobile
	Conflict 3GPP vs. 3GPP2 IMS CAT. SA#40 extension to Sep 2008 for SA2 (Forking, Early session model)
	

	378
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	05/12/2008
	100%
	CP-080496
	
	Nortel
	CT#42 completed. CT#41 WID updated CP-080074=>CP-080496. 
	24.182

	379
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	05/12/2008
	10%
	CP-080496
	
	Nortel
	CT#41 WID updated CP-080074=>CP-080496. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	29.163

	380
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	
	China Mobile
	CT#43 completed. CT#42 Rel-8 extension to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	381
	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CT#42 completed
	24.008, 23.014

	382
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	
	Huawei
	CT#43 completed. SA#39 Stage 2 completed
	

	385
	400016
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	
	Huawei
	CT#43 completed
	29.311

	386
	400017
	Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	
	Huawei
	CT#42 completed. WID updated CP-080391=>CP-080575=>CP-080773
	24.229

	387
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	06/03/2009
	61%
	SP-060780
	
	Telcordia
	SA#38 Stage 1 completed. No Stage 2 identified
	

	389
	340012
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	06/03/2009
	50%
	CP-070576
	
	Alcatel-Lucent
	CT#42 Rel-8 extension to 03/09
	24.229

	390
	370020
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	06/03/2009
	0%
	CP-070576
	
	Alcatel-Lucent
	
	29.212, 29.213, 29.214, 29.163

	391
	370021
	Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	
	Alcatel-Lucent
	CT#43 completed
	23.008, 29.228, 29.229

	392
	360010
	OSA Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	
	Orange
	TSG#40 completed. New OSA work in OMA. SA1 need to remove unfulfilled Requirements to align with CT5 Stage 2/3 reality.
	

	395
	360005
	OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 WID updated CP-070349=>CP-080252. Started work completed. Unfulfilled Rel-8 Stage 1 and New OSA work to be done in OMA. SA1 needs to remove non-fulfilled requirements in 22.127
	23.198, 29.198, 29.199

	396
	370012
	Delete - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson, FT/Orange, Sprint, Telecom Italia
	CT#40: Work moved to OMA
	existing 29.199-xy

	397
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-21

	398
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-22

	399
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-08

	400
	370016
	Delete - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	CT#40: Work moved to OMA
	existing 29.199-xy

	401
	380047
	Delete - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	402
	380048
	Delete - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	403
	380049
	Delete - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	404
	380050
	Delete - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	405
	380051
	Delete - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	406
	380052
	Delete - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	407
	380053
	Delete - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Telecom Italia
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	PXWS Framework

	408
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.199-14/13

	409
	380055
	Delete - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	
	Ericsson
	SA#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CT#40: Work moved to OMA
	existing 29.199-xy

	410
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-03

	411
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-06

	412
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-10

	413
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	
	Alcatel-Lucent
	CT#40 completed
	29.198-14

	414
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	
	NTT DoCoMo
	CT#42 completed. Triggered by Study UID_330016 (PPAC).
	

	416
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	
	NTT DoCoMo
	CT#42 completed
	24.008, 23.122, 24.301

	417
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-8
	S1,C4,C1
	10/09/2007
	06/03/2009
	38%
	SP-070572
	
	China Mobile
	CT#43 Stage 3 moved to Rel-9. CT#42 Rel-8 extension to 03/09. SA#39 Stage 1 completed
	

	419
	410011
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	06/03/2009
	10%
	CP-080721
	
	China Mobile
	CT#43 moved to Rel-9. CT#42 Rel-8 extension to 03/09 
	29.002, 23.142

	420
	410014
	VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	08/09/2008
	06/03/2009
	0%
	CP-080721
	
	China Mobile
	CT#43 moved to Rel-9. CT#42 Rel-8 extension to 03/09
	23.040

	423
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	
	Vodafone
	SA#39 Stage 1 completed
	

	425
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122 24.301, 24.801, 24.285

	426
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	
	Qualcomm
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	23.122, 24.008, 24.285 [Allowed Closed Subscriber Group (CSG) List]

	427
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	
	
	CT#42
	CT#43 completed. CT#42 Rel-8 extension to 03/09. SA#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	434
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CT#43 completed
	

	436
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	24.109

	437
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	
	Ericsson
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.109

	442
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C1,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	
	Ericsson, Qualcomm
	TSG#43 completed. TSG#42 Rel-8 extension to 03/09
	

	444
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.163

	445
	400019
	CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	
	Huawei
	CT#42 completed (No CT1-impact). WID updated CP-080422=>CP-080774
	

	446
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	
	Huawei
	CT#43 completed. CT#42 Rel-8 extension to 03/09
	29.332

	447
	340063
	OAM&P 8
	OAM8
	1
	Rel-8
	S5,C1
	07/06/2007
	12/03/2009
	100%
	not applicable
	
	
	
	

	459
	340066
	Trace Management
	OAM8-Trace
	2
	Rel-8
	S5,C1,C3,C4
	07/03/2008
	05/12/2008
	100%
	not applicable
	
	
	
	

	460
	11067
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	24.323, 24.229

	461
	400021
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed (No CT3-impact). CT#40 WID updated CP-060521=>CP-080315
	

	462
	400022
	Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	
	Vodafone
	CT#42 completed. CT#40 WID updated CP-060521=>CP-080315. 
	29.228, 29.229

	468
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	

	469
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	23.333

	470
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	
	Huawei
	CT#42 completed. WID updated CP-070868=>CP-080725
	29.333

	471
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed. CT#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	

	472
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	
	Gemalto
	CT#38 completed
	21.111

	473
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	
	Gemalto
	CT#39 completed
	31.220

	474
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	
	Gemalto
	CT#42 completed
	31.221

	475
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	
	Giesecke & Devrient
	SA#33 stopped
	31.102

	476
	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	30/05/2008
	12/03/2009
	0%
	CP-080430
	
	Comprion, Gemalto
	CT#42 work not started
	

	477
	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	12/03/2009
	0%
	CP-080430
	
	Comprion
	CT#42 work not started
	31.320 (external interface for communication with the ME)

	478
	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	30/05/2008
	12/03/2009
	0%
	CP-080430
	
	Gemalto
	CT#42 work not started
	31.321 (internal interface (API))

	542
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	
	China Mobile, Ericsson
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	

	545
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	546
	400124
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	547
	400224
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	
	Ericsson
	CT#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	569
	0
	Release 8 Feasibility Studies
	
	1
	Rel-8
	CP,GP,RP,SP
	20/03/2008
	20/03/2008
	0%
	
	
	
	
	

	598
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	
	HP
	CT#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	599
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	
	Ericsson
	CT#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	600
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	
	Alcatel-Lucent
	CT#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	601
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	
	China Mobile
	CT#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	602
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	
	Huawei
	CT#41 Spin-off WID UID_410007 (MAP2Diam). CP#42 completed
	29.805

	613
	0
	Release 7 Features
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	614
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	
	Ericsson
	WID approved SA#28. WID updated SA#32
	

	617
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	
	Ericsson
	CT#32 approved WID
	23.218, 24.229

	619
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	
	RIM
	SA#29 approved WID
	

	622
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	
	CableLabs
	CT#32 approved WID
	24.229

	623
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	
	Ericsson
	
	

	625
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-060257
	
	Ericsson
	
	24.173

	639
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	

	640
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.229

	641
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.163

	642
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	
	Ericsson
	Cancelled for Rel-7 and there is now corresponding Rel-8 WI
	29.061

	643
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	24.008, 24.234

	644
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	
	Ericsson
	
	29.060

	645
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	
	Alcatel-Lucent
	CT#35 revised WID
	24.147, 24.229

	650
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	
	NEC
	
	

	652
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	

	653
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	24.234

	654
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	Approved at CT#29
	29.161

	655
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	
	NEC
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	656
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	
	Samsung
	Moved from FS section Feb 06. SP-30 updated WID
	

	659
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	29.234, 23.008

	660
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	
	Huawei
	CP-32 approved WID
	24.234

	661
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	
	
	
	

	664
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	
	SiRF
	
	24.030, 24.080, 29.002

	674
	340041
	Stage 1 of MBMSE
	MBMSE
	2
	Rel-7
	S1,R1,C3
	11/07/2005
	08/12/2005
	100%
	SP-050389
	
	China Mobile
	Structure created by MCC to include RAN aspects under SA1 Feature
	22.146, 22.246, 22.228

	678
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	
	Huawei
	
	29.061

	685
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	
	Axalto
	
	

	687
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	
	Axalto
	
	

	688
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	
	TeliaSonera
	
	

	691
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	
	Vodafone
	
	24.879, 24.279, 24.229, 24.008

	693
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	
	Nortel
	
	

	695
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	
	Nortel
	
	

	700
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	
	Siemens
	
	43.068, 44.068

	701
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	
	
	Siemens
	
	43.068, 44.068, 24.008

	702
	14022
	CT4 aspects of EVGCS
	EVGCS-St23-c4
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	
	Siemens
	
	29.002

	706
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	
	T-Mobile
	Updated by CT1 chair
	43.068

	707
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	
	T-Mobile
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	708
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	
	T-Mobile
	end date updated by CT1-chairman after CT#33
	43.068, 44.068

	709
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	
	T-mobile
	CT4#33 stage 2 solution is still open. ...
	29.002

	710
	31071
	OSA Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	
	AePONA
	
	

	712
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-060607
	
	AePONA
	
	23.198

	713
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	AePONA
	
	29.198-16

	714
	15039
	OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	
	AePONA
	CT#34: WID updated. Completion 12/06 =>03/07
	29.198/9, 23.198

	715
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-15, 23.198

	716
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	
	
	ETRI
	
	29.199-16, 23.198

	717
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	
	
	BT
	
	29.199-17, 23.198

	718
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	
	
	Telenor
	
	29.199-18, 23.198

	719
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Telenor
	
	29.199-19, 23.198

	720
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	ETRI
	
	29.199-20, 23.198

	721
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	
	
	Ericsson
	
	29.198-04-5, 23.198

	722
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	
	Motorola
	Moved from FS section Feb 06
	

	725
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	
	Ericsson
	
	24.305

	728
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	
	Motorola
	
	23.122, 24.008, 31.102

	730
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	
	Vodafone
	
	23.898

	732
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	
	
	
	NEW - inserted on 2/9/2004
	24.008

	736
	32074
	System enhancements for fixed broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4
	05/11/2003
	15/03/2007
	100%
	
	
	
	
	

	739
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	C1
	05/11/2003
	09/03/2007
	100%
	NP-040618
	
	Siemens
	
	

	740
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	
	Siemens
	end date updated by CT1-chairman after CT#33
	24.819, 24.229

	741
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	
	Siemens
	
	29.163, 29.209

	742
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	
	Siemens
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	744
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	15/03/2007
	100%
	SP-060145
	
	CableLabs
	
	

	746
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	15/03/2007
	100%
	
	
	
	
	

	748
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	15/06/2007
	100%
	SP-060658
	
	Huawei
	SA#33 updated WID (removed MMS)
	

	751
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	

	752
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	15/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.040, 24.229

	753
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	
	Nokia
	CT#34 updated WID
	23.008, 29.002

	754
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	
	Nokia
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	

	759
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	
	Siemens
	
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	760
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	WID approved at CT#30, Revised at CT#31, Revised at CT#33
	

	761
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	
	Ericsson
	
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	762
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	
	Ericsson
	
	24.229

	763
	32091
	Voice call continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	
	Alcatel-Lucent
	WID approved SA#27; updated SA#28; updated SA#32
	

	768
	11058
	Stage 3 for VCC
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	

	769
	11066
	CT1 aspects of VCC
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	24.206, 24.216

	770
	14027
	CT4 aspects of VCC
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	
	Alcatel-Lucent
	
	23.003

	771
	13032
	Deleted - CT3 aspects of VCC
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	
	Alcatel-Lucent
	
	29.163

	776
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	
	Samsung
	Triggered by the abandoned Study UID_32117 
	

	778
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	
	Samsung
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	779
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	
	Samsung
	CP-34 approved WID 
	24.229, 24.179, 24.279

	786
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	
	
	
	
	

	787
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	
	Gemalto
	
	33.918, 33.222, 24.109

	790
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	
	Siemens
	
	

	792
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	
	Siemens
	
	29.204, 29.002

	793
	711052
	IMS Stage 3 IETF Protocol alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	15/03/2007
	100%
	CP-060101
	
	
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	794
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	

	795
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	
	Siemens
	
	43.068, 43.069

	796
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	
	Siemens
	
	29.002

	797
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	
	Vodafone
	
	29.061

	798
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	
	Vodafone
	
	29.161

	799
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	
	Siemens
	
	29.164

	800
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	
	Alcatel-Lucent
	08/03/2007 08:00
	29.414

	801
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	

	802
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	
	Ericsson
	
	24.229

	803
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	
	
	Ericsson
	CT#34: CT3 not involved in Mp interface definition
	29.162

	804
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	
	Huawei
	
	23.333

	805
	14021
	Stage 3
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	
	Ericsson
	
	29.333

	806
	340016
	Routeing of MT-SMs via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	
	Vodafone
	WID approved in CT#34
	23.040, 29.002

	807
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	
	Alcatel-Lucent
	
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	808
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	
	Sun
	reported complete when checked after CT6#44
	31.103, 102 241

	809
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	
	Gemalto
	Following ETSI publication of TS 102 600, expected to be completed at CT6#45
	31.101

	843
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	
	
	
	combined with UID 11067
	

	973
	0
	Release 7 Feasibility Studies
	
	1
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	984
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	
	Siemens
	Moved to FS at CT32 (in line with slides)
	29.814

	985
	14019
	Study on Routeing of MT-SMs via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	
	Vodafone
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	986
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	
	Siemens
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	987
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	
	China Mobile
	
	29.801

	988
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Vodafone
	
	29.802

	989
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	
	Vodafone
	
	29.802

	990
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	
	Ericsson
	
	29.802

	1012
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	
	
	Lucent
	
	

	1015
	14018
	Deleted: Generic User Profile Phase 2
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	
	
	
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	

	1016
	42003
	Deleted - Stage 3 - Common objects
	
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	
	
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	1027
	0
	Release 6 Features
	
	1
	Rel-6
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1392
	11053
	Switching between voice and video call - Redial solution
	CS_VSS 
	2
	Rel-6
	C1
	03/01/2005
	17/06/2005
	100%
	
	
	
	
	

	1419
	0
	Release 5 Features
	
	1
	Rel-5
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	

	1829
	0
	Release 4 Features
	
	1
	Rel-4
	CP,GP, RP,SP,TP
	03/01/2000
	03/01/2000
	0%
	
	
	
	
	


