Status of Rel-8 Stage 3 and Rel-9 Stage 1 extensions to Jun 2009 granted at TSG#43 Mar 2009
	UID
	Acronym
	Exception sheet
	WG
	Work Item TITLE
	Status

	Rel-9 Stage 1 extensions

	400047
	EHNB
	None
	SA1
	Enhanced Home NodeB / eNodeB
	Rel-9 further extension 03/09=>06/09 on UICC handling (no extension sheet) 

Completed Jun 2009

	Rel-8 Stage 3 extensions

	34042
	eCall_Phase2
	SP-080677
	SA4
	eCall Data Transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	SA#44 Rel-8 extension 06/09=>09/09 (exception sheet in SP-090254). Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData).

	420037
	HomeNB-3G_OAM
	SP-080837
	SA5
	3G Home NodeB OAM&P (type 1 definition)
	Completed Jun 2009

	400011
	IMS-Cont
	CP-080821
	CT1
	Stage 3 IMS Service Continuity
	Completed May 2009

	390022
	IMS_Corp
	CP-080822
	CT1
	CT1 aspects of IMS_Corp (IMS System enhancements for corporate network access)
	CT#44 exception 05/09=>09/09 (CT1 to solve open issues; if not possible=> remove incomplete tasks from Rel-8)

	340012
	PRIOR
	CP-080827
	CT1
	Stage 3 for PRIOR (Multimedia Priority Service)
	CT#44 define Rel-8/9 split at CP#45 (Reason: delay of IETF dependency)

	320019
	EVA
	None
	CT1
	CT1 aspects of EVA
	CT#44 exception 05/09=>09/09 . Need for SA1 42.068 alignment CR removing functionality that could not be realized in CT1 Rel-8.

	390071
	CAT-SS
	None
	CT3
	CAT solution for voice and video call in CS domain
	CT#44 exception 09/09. Sent LS to ITU-T (CP-090501) request to specify explicit parameter for CAT signalling and APM container for 3GPP to define the contents. CT3 CRs at CT#45. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882

	340022
	SAES-St3-PCC
	CP-080782
	CT3
	Stage 3 PCC within SAE
	Completed May 2009

	390021
	SAES
	CP-080901
	CT6
	CT6 aspects of SAE
	Completed Jun 2009 (core specifications). Testing ongoing

	390028
	RANimp-LCRCPC
	RP-081093
	RAN1
	Continuous Connectivity for packet data users; for 1.28Mcps TDD
	Completed May 2009

	430045
	ETWS
	None
	GERAN2
	ETWS primary notification message definition in GERAN
	Completed May 2009


Status of Rel-9 Stage 2 extensions to Sep 2009 granted at TSG#44 Jun 2009

	UID
	Work Item TITLE
	Acronym
	WG
	Status

	410026
	Architecture aspects of EHNB
	EHNB
	S2
	SA#44 exception to 09/09 see SP-090413(SA2_Rel9_status)

	410138
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	S2
	SA#44 exception to 09/09 (Work still needed on SR-VCC Emergency for CDMA 1x). TR 23.870 for Approval

	400040
	MBMS support in EPS
	MBMS_EPS
	S2
	SA#44 exception to 09/09. Align to RAN results in different areas of H-(e)NB and MBMS see SP-090413(SA2_Rel9_status)

	420035
	Security aspects of Enhanced Home NodeB / eNodeB
	EHNB-Sec
	S3
	SA#44 exception to 09/09 (Stage 2)

	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	S3
	SA#44 exception to 09/09. WID approved. SA#42 TS 33.224 moved to Rel-9 (33.223 completed as Rel-8 under UID_390146)

	430036
	IMS Media Plane Security
	MEDIASEC
	S3
	SA#44 exception to 09/09 both TR/TS. Bring TS for Information at SA#45. TR 33.828 2nd time for Information. SA#43 Stage 1 to be defined by SA3 in consultation with SA1

	440045
	Lawful Interception for Release 9
	LI9
	S3
	SA#44 exception to 09/09. Added record in WP, bring WID at SA#45

	440054
	Extended Identity Management
	GBA-IdM
	S3,C4
	SA#44 exception to 09/09. Stage 2 (Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous. New TR will enhance security and interoperability btw. 3GPP security and latest identity management systems.

	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	S3,C4
	SA#44 exception to 09/09. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)

	440057
	128 bit encryption for GSM and GPRS
	
	S3
	SA#44 exception to 09/09 (Stage 2)


