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1. Overall Description:

TSG CT thanks TSG GERAN for sharing the information on the LCLS work. TSG CT discussed the liaison from TSG GERAN indicating their request for CT Working Groups to start normative work in Release 9. Some companies had concerns whether this could be achieved in the remaining time for Rel-9 and it was agreed that the feasibility study document 3GPP TR 23.889 must be sufficiently stable before the normative work can be started. While agreeing this TR based approach, a number of companies believed it would be possible to get the 3GPP TR 23.889 to sufficiently stable state and also agree normative CRs in Release 9. In this situation TSG CT agreed to keep open the possibility for normative changes in Rel-9.
TSG CT request CT4 to take the lead in this work and to determine when the TR is sufficiently stable to start the normative work. For any normative CRs to be considered for approval in TSG CT #47 in March 2010, a complete set of CRs must be submitted. This would still allow TSG GERAN to agree stage 3 CRs by May 2010 as indicated in their liaison statement.
TSG CT approved the CT4 initiated revision of the WID to a Study Item.This reflects the status of the work in TSG CT, which is still in study phase. If the study completes in time to allow also normative Rel-9 work, then the full set of CRs to TSG CT #47 is expected to be accompanied with a corresponding WID to cover the normative CR work.
The following work order was agreed:

1. CT4 is requested to lead the CN part of the work 
2. CT4 as the leading group needs to do the study work on 3GPP TR 23.889 before normative changes
3. CT4 informs the other WGs when the TR is stable enough for normative work

4. If there is enough time before TSG CT #47, the WGs can also do normative work, but in that case they must provide a complete set of CRs and corresponding WID for approval in TSG CT #47 in March 2010
2. Actions:

To TSG CT WG4 group.

ACTION: 
CT Plenary asks TSG CT WG4 to progress the LCLS feasibility study and if it can be agreed as sufficiently stable then CT4 should inform the other groups and may submit normative CRs for Rel-9 into TSG CT#47, provided they are a complete set.
To TSG GERAN, TSG GERAN WG2 group.

ACTION: 
CT Plenary asks TSG GERAN and TSG GERAN WG2 to note the proposal by TSG CT that normative Rel-9 CRs can be achieved if the TR led by CT4 is sufficiently stable and a complete set of stage 2 CRs can be approved by TSG CT#47 (March 2010).
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