Release 10 Features
	Unique_ID
	Name
	Acronym
	Resource
	Start
	Finish
	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	450153
	Stage 1 of Extended H(e)NB features
	EHNBF
	S1
	24/09/2009
	25/03/2010
	SP-090472
	-
	NEC
	SP#47 completed
	22.220

	420034
	IMS aspects of Architecture for Home NodeB
	EHNB-IMS
	S2
	11/12/2008
	25/03/2010
	SP-080799
	-
	Alcatel-Lucent
	SP#47 completed. TR concluded (chosen solution has no normative impacts)
	new 23.832, 23.232

	410031
	Stage 1 for NIMTC
	NIMTC
	S1
	18/09/2008
	25/03/2010
	SP-090832
	-
	KPN
	SA#47 completed
	new 22.368

	420025
	Deleted - GTP-based S8 chaining
	GTPchaining
	S2
	11/12/2008
	25/03/2010
	SP-080798
	-
	Huawei
	SP#47 work stopped. Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246
	-

	420026
	Deleted - Stage 2 for GTPchaining
	GTPchaining
	S2
	11/12/2008
	25/03/2010
	SP-080798
	-
	Huawei
	SP#47 work stopped
	23.402

	440152
	Stage 1 - IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	S1
	04/06/2009
	25/03/2010
	SP-090452
	-
	Huawei
	SA#47 completed
	22.228

	450031
	Stage 1 for CPM-SMS
	CPM-SMS
	S1
	24/09/2009
	25/03/2010
	SP-090615
	-
	China Mobile
	SA#47 completed. External requirements (Stage 1 in OMA-RD-CPM-V1_0-20090310-C)
	22.340

	450032
	Stage 2 for CPM-SMS
	CPM-SMS
	S2
	24/09/2009
	25/03/2010
	SP-090615
	-
	Orange
	SP#47 completed
	23.204, new TR 23.824

	450037
	Stage 1 for LIPA_SIPTO
	LIPA_SIPTO
	S1
	24/09/2009
	25/03/2010
	SP-090761
	-
	Huawei, China Mobile
	SA#47 completed
	22.101, 22.220

	460126
	Stage 1 for BBAI
	BBAI
	S1
	10/12/2009
	25/03/2010
	SP-090899
	-
	Ericsson
	SP#47 Stage 1 completed. Triggered by BBF WT 203. Interworking between the 3GPP EPS and the fixed broadband accesses as defined by BBF
	22.278

	460028
	Optimal Media Routeing
	OMR
	S2
	10/12/2009
	25/03/2010
	SP-090803
	-
	Alcatel-Lucent
	SP#47 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	23.228 (IMS Stage 2)

	470000
	IMS Emergency Session Enhancements
	IESE
	S1
	25/03/2010
	25/03/2010
	-
	-
	Deutsche Telekom, T-Mobile
	SP#47 completed
	22.101 CR#0343

	380077
	1.28 Mcps TDD Repeater
	RANimp-Repeaters1.28TDD
	R4
	04/12/2007
	19/03/2010
	RP-071003
	RP-100039
	RITT
	RP#47 completed
	25.113, new 25.116, 25.153 (testing)

	430017
	Deleted - UTRAN 2 ms TTI uplink range improvement
	RANimp-2mTTI_ULimp
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	RP-090333
	RP-100040
	Nokia Siemens Networks
	RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 
	25.133, 25.212, 25.214, 25.321, 25.331

	440043
	Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9
	eEHNB
	S2
	11/12/2008
	25/03/2010
	not applicable
	-
	Alcatel-Lucent
	SP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)
	-


Release 10 Studies
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	Resource
	Start
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	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	370045
	Study on enhanced voice service requirements for the Evolved Packet System (EPS)
	FS_EV_EPS
	S1,S4
	03/09/2007
	25/03/2010
	SP-070698
	-
	Orange
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	370047
	Use cases definition and service and system requirements
	FS_EV_EPS-S1
	S1
	03/09/2007
	11/12/2008
	SP-070698
	-
	Orange
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	370048
	Codec specific part of FS_EV_EPS
	FS_EV_EPS-S4
	S4
	03/09/2007
	25/03/2010
	SP-070698
	-
	Ericsson
	SP#47 completed. TR 22.813-100 for Approval
	22.813

	400037
	Deleted - Study on Unauthenticated PS Emergency Calls
	FS_UAPSEC
	S1
	05/06/2008
	25/03/2010
	SP-080320
	-
	Nokia Siemens Networks
	SP#47 work stopped/abandoned
	22.984

	410039
	Study on Personal Broadcast Service
	FS_PBS
	S1
	18/09/2008
	25/03/2010
	SP-080504
	-
	ETRI
	SP#47 completed
	22.947

	410040
	Study on LCS support in SAE for non-3GPP accesses
	FS_LCS_n3GPP
	S1
	18/09/2008
	25/03/2010
	SP-080648
	-
	SK Telecom
	SP#47 completed
	22.913

	430030
	Study on Haptic Services
	FS_Haptics
	S1
	12/03/2009
	25/03/2010
	SP-090664
	-
	SK Telecom
	SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses
	22.987

	390055
	Study on Intra Domain Connection of RAN Nodes to Multiple CN Nodes
	FS_IDC
	S2
	12/03/2008
	25/03/2010
	SP-080094
	-
	China Mobile
	SP#47 completed. Concluded no further normative work expected. Linked to 23.236
	23.823

	430044
	Study on Telecommunication Management; Energy Savings Management
	FS_OAM_ESM
	S5
	12/03/2009
	25/03/2010
	SP-090048
	-
	Orange, Vodafone
	SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)
	32.826

	440069
	Study on Integration of Device Management Information with Itf-N
	FS_IDMI_Itf-N
	S5
	04/06/2009
	25/03/2010
	SP-090462
	-
	Motorola
	SP#47 completed. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements
	32.827


Release 9
	Unique_ID
	Name
	Acronym
	Resource
	Start
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	Hyperlink
	Status_Report
	rapporteur
	Notes
	TSs_and_TRs

	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	C6
	18/09/2009
	19/03/2010
	CP-090741
	-
	Qualcomm
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	420036
	3G HNB Gateway and LTE HeNB Gateway OAM&P
	HNB-OAM_GW
	S5
	11/12/2008
	25/03/2010
	SP-090305
	-
	China Mobile
	SP#47 completed
	32.771, 32.772, 32.773, 32.775, 32.781, 32.782, 32.783, 32.785, 32.452, 32.453, 32.632, 32.633, 32.635

	430012
	3G HNB and LTE HeNB OAM&P Type 1 Interface
	HNB_eHNB-OAM_Type1
	S5
	12/03/2009
	25/03/2010
	SP-090208
	-
	Huawei
	SP#47 completed
	32.591, 32.592, 32.593, 32.594, 32.581, 32.582, 32.583, 32.584

	440066
	3G HNB and LTE HeNB OAM&P Type 2 Interface
	HNB_eHNB-OAM_Type2
	S5
	15/05/2009
	25/03/2010
	SP-090315
	-
	Ericsson
	SP#47 completed
	new 32.571, 32.572

	420008
	LTE FDD Home eNodeB RF Requirements
	HeNB-RF_FDD
	R4
	05/12/2008
	19/03/2010
	RP-091300
	RP-100035
	Motorola 
	RP#47 completed
	new TR 36.921, 36.104, 36.141

	430005
	LTE TDD Home eNodeB RF Requirements
	HeNB-RF_TDD
	R4
	06/03/2009
	19/03/2010
	RP-091386
	RP-100036
	China Mobile
	RP#47 completed
	new TR 36.922, 36.104, 36.141, 36.300, 36.331, 36.413

	430026
	Home NB and Home eNB enhancements - RAN2 aspects
	EHNB-RAN2
	R2
	06/03/2009
	19/03/2010
	RP-091392
	RP-100037
	Huawei
	RP#47 completed
	25.304, 25.331, 25.367, 36.300, 36.304, 36.331

	430031
	Multimedia Telephony (MMTel) Service and Supplementary Services - Online Charging and completion for Offline Charging (all supplementary services)
	eMMTel-SS-CH
	S5
	12/03/2009
	25/03/2010
	SP-090196
	SP-090753
	Alcatel-Lucent
	SA#47 completed
	32.275, 32.298, 32.299

	430032
	Support of Real-time Transfer of Tariff Information (RTTI) in IMS charging
	IMSTSS-RTTI-CH
	S5
	12/03/2009
	25/03/2010
	SP-090306
	SP-090754
	Orange
	SA#47 completed. Linked to SA5 Rel-8 UID_380042 AoC support in IMS Charging (IMSTSS)
	32.27x, 32.240, 32.280, 32.298, 32.299

	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	C4
	06/03/2009
	19/03/2010
	CP-090017
	-
	Ericsson
	CP#47 completed
	new 23.335

	450002
	UDC Protocol Description
	UDC-CN
	C4
	18/09/2009
	19/03/2010
	CP-090516
	-
	China Mobile, Ericsson
	CP#47 completed
	new 29.335

	440061
	UDC – Common Baseline Information Model
	UDC-MMAN-CBIM
	S5
	04/06/2009
	25/03/2010
	SP-090310
	
	China Mobile, Ericsson
	SP#47 completed
	32.172, new 32.182 

	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	S1,S2,C1
	18/09/2008
	19/03/2010
	SP-080633
	-
	NEC
	CP#47 completed
	-

	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	C1
	29/05/2009
	19/03/2010
	CP-090440
	CP-090875
	Qualcomm
	CP#47 completed
	24.216, 24.229, 24.237

	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	C1
	29/05/2009
	19/03/2010
	CP-090883
	-
	Nokia Siemens Networks
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	C1
	06/03/2009
	19/03/2010
	CP-090640
	CP-090874
	Huawei
	CP#47 completed
	24.237, 24.292, new 24.294

	420020
	Service Specific Access Control in EPS
	SSAC
	S1,C1
	11/12/2008
	19/03/2010
	SP-080882
	-
	NTT DoCoMo
	CP#47 completed. Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 
	-

	440040
	Stage 3 for SSAC
	SSAC
	C1
	29/05/2009
	19/03/2010
	CP-090885
	CP-090880
	NTT DoCoMo
	CP#47 completed
	24.173, 27.007

	440035
	Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	C1,C3,C4
	29/05/2009
	19/03/2010
	CP-090564
	-
	Alcatel-Lucent
	CP#47 completed
	-

	440036
	CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	C1
	29/05/2009
	19/03/2010
	CP-090564
	CP-090873
	Alcatel-Lucent
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	440020
	CT4 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	C4
	29/05/2009
	19/03/2010
	CP-090811
	-
	Polaris Wireless
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	440120
	CT1 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	C1
	29/05/2009
	19/03/2010
	CP-090811
	CP-090876
	Polaris Wireless
	CP#47 completed
	24.301

	420006
	Positioning Support for LTE
	LCS_LTE
	R2,R1,R3,R4
	05/12/2008
	19/03/2010
	RP-091389
	RP-100031
	Qualcomm
	RP#47 completed. UID_400038 (LCS Control Plane Solution for EPS) depends on this WI 
	34.213, 36.133, 36.211, 36.214, 36.300, 36.305, 36.331, 36.355, 36.410, 36.413, 36.455, new 36.171

	400039
	MBMS support in EPS
	MBMS_EPS
	S2,S3,S5,C3,C4,R2,R3,R4
	05/06/2008
	19/03/2010
	SP-080737
	-
	China Mobile
	RP#47 completed. SP#46, CP#46 completed
	-

	430007
	MBMS support in LTE
	MBMS_LTE
	R2,R3,R4
	06/03/2009
	19/03/2010
	RP-091457
	RP-100033
	Huawei
	RP#47 completed
	25.446, 36.101, 36.104, 36.141, 36.300, 36.304, 36.321, 36.322, 36.323, 36.331, 36.440, 36.441, 36.442, 36.444, 36.445

	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	S2,C1
	11/12/2008
	19/03/2010
	SP-080887
	-
	Motorola
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	450006
	CT1 aspects - eANDSF
	eANDSF
	C1
	18/09/2009
	19/03/2010
	CP-090742
	CP-090869
	Panasonic
	CP#47 completed
	24.302, 24.312

	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	S2,C4,C1
	13/03/2009
	19/03/2010
	SP-090098
	-
	Samsung
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	450008
	MUPSAP - CT1 aspects
	MUPSAP
	C1
	18/09/2009
	19/03/2010
	CP-090515
	CP-090878
	Samsung
	CP#47 completed
	24.302

	430136
	SA3 aspects - MEDIASEC
	MEDIASEC
	S3
	13/03/2009
	25/03/2010
	SP-090128
	-
	Vodafone
	SP#47 completed
	new 33.828, 33.328

	450010
	CT1 aspects - MEDIASEC
	MEDIASEC_CORE
	C1
	18/09/2009
	19/03/2010
	CP-090884
	-
	Vodafone
	CP#47 completed
	23.218, 24.229

	450021
	CT4 aspects - MEDIASEC
	MEDIASEC_CORE
	C4
	18/09/2009
	19/03/2010
	CP-090884
	-
	Vodafone
	CP#47 completed
	29.238, 23.334, 29.334

	440053
	GBAPush enhancements (Generic push layer)
	eGBAPush
	S3
	12/03/2008
	25/03/2010
	SP-090282
	-
	Ericsson
	SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed
	new 33.224

	420039
	SA3 part of eGBAPush (Generic push layer)
	eGBAPush
	S3
	12/03/2008
	25/03/2010
	SP-090282
	-
	Ericsson
	SP#47 completed
	new 33.224

	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	S3,C4
	04/06/2009
	25/03/2010
	SP-090286
	-
	Vodafone
	SP#47 completed. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	-

	440156
	SA3 part of NDS_Backhaul
	NDS_Backhaul
	S3
	04/06/2009
	25/03/2010
	SP-090286
	SP-090834
	Vodafone
	SP#47 completed
	33.102, 33.210, 33.310, 33.401, 33.402

	440071
	Deleted - Lawful Interception in the 3GPP Rel-9
	LI9
	S3
	04/06/2009
	25/03/2010
	SP-090831
	-
	PIDS, Nortel
	SP#47 stopped. WI + new topics moved to Rel-10
	33.106, 33.107, 33.108

	420027
	Timed Graphics
	TG
	S4
	11/12/2008
	25/03/2010
	SP-080683
	-
	Ericsson
	SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)
	26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430

	440046
	PSS and MBMS Aspects
	PMA
	S4
	12/03/2009
	25/03/2010
	SP-090261
	-
	Ericsson, Nokia
	Umbrella WI. SP#47 completed
	-

	430038
	PSS and MBMS extensions
	PMA-MBS_Ext
	S4
	12/03/2009
	25/03/2010
	SP-090262
	
	Ericsson
	SP#47 completed. Extends Rel-8 UID_34043 (PSS_MBMS_OMTV) & ensures compatibility with UID_34046 (IMS_PSS_MBMS_US)
	26.234, 26.346

	430039
	Improved Video Support for PSS and MBMS
	PMA-IVS
	S4
	12/03/2009
	25/03/2010
	SP-090263
	
	Nokia
	SP#47 completed
	26.234, 26.244, 26.346, new 26.903

	450048
	Distortion Measurement Test Methods and Requirements
	DTMR
	S4
	24/09/2009
	25/03/2010
	SP-090575
	
	Motorola
	SP#47 completed
	26.131, 26.132

	420031
	Software Management for Network Elements
	OAM9-NE_SWM
	S5
	11/12/2008
	25/03/2010
	SP-080756
	-
	Huawei, Nokia Siemens Networks
	SP#47 completed
	32.531, 32.532, 32.533, new 32.537

	440064
	Service Oriented Architecture (SOA) for IRP
	OAM9
	S5
	04/06/2009
	25/03/2010
	SP-090313
	-
	Ericsson, Nokia Siemens Networks 
	SP#47 completed. Triggered by UID_400029 Study on Service Oriented Architecture (SOA) for IRP (TR 32.824)
	32.101, 32.102, 32.150

	440065
	IRP SOAP Solution Sets continuation from Rel-8
	OAM9
	S5
	04/06/2009
	25/03/2010
	SP-090314
	-
	Ericsson
	SP#47 completed. Continuation of Rel-8 UID_400030 IRP SOAP Solution Sets
	32.127, 32.327, 32.337, 32.357, 32.387, 32.397, 32.447, 32.121, 32.122, 32.123, 32.321, 32.322, 32.323, 32.325, 32.331, 32.332, 32.333, 32.335, 32.351, 32.352, 32.353, 32.381, 32.382, 32.383, 32.385, 32.391, 32.392, 32.393, 32.395, 32.441, 32.442, 32.443

	440068
	Charging Management small Enhancements
	CH9
	S5
	04/06/2009
	25/03/2010
	not applicable
	-
	-
	SP#47 completed
	-

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	C3,C4
	30/05/2008
	19/03/2010
	CP-090073
	-
	Telecom Italia
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	C3
	30/05/2008
	19/03/2010
	CP-090073
	-
	Telecom Italia
	CP#47 completed
	29.235

	440018
	CT4 aspects of eIMS_RP
	eIMS_RP
	C4
	29/05/2009
	19/03/2010
	CP-091050
	-
	Ericsson
	CP#47 completed
	23.380, 23.820

	440019
	CT1 aspects of eIMS_RP
	eIMS_RP
	C1
	29/05/2009
	19/03/2010
	CP-091050
	CP-090871
	Ericsson
	CP#47 completed
	24.229

	460022
	CT3 aspects of eIMS_RP
	eIMS_RP
	C3
	29/05/2009
	19/03/2010
	CP-091050
	-
	Ericsson
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	C1
	29/05/2009
	19/03/2010
	CP-090491
	-
	Alcatel-Lucent
	CP#47 completed
	23.218, 24.229, 24.930

	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	C1
	18/09/2009
	19/03/2010
	CP-090746
	-
	Alcatel-Lucent
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	C6
	19/03/2010
	19/03/2010
	CP-070837
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.xyz

	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	C6
	17/03/2010
	19/03/2010
	CP-100178
	-
	Sagem-Orga
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	410019
	RF requirements for Multicarrier and Multi-RAT BS
	RInImp9-RFmulti
	R4,G1
	21/11/2008
	19/03/2010
	RP-091381
	RP-100027
	Ericsson
	RP#47 completed. RF requirements specification applicable to Multi-Standard Radio (MSR) Base Station with multiple carriers and/or multiple 3GPP Radio Access Technologies (RAT)
	-

	420009
	RAN4 part of RF requirements for Multicarrier and Multi RAT BS
	RInImp9-RFmulti
	R4
	05/12/2008
	19/03/2010
	RP-091381
	RP-100027
	Ericsson
	RP#47 completed
	25.104, 25.105, 36.104, new 37.104, 37.113, 37.141, 37.900

	430009
	UMTS/LTE 800 MHz for Europe
	RInImp9-UMTSLTE800EU
	R4,R2,R3
	06/03/2009
	19/03/2010
	RP-090156
	RP-100028
	Ericsson
	RP#47 completed
	25.101, 25.104, 25.113, 25.133, 25.141, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, new 36.810, 25.306, 25.307, 25.331, 36.331, 25.461, 25.466

	440004
	Extended UMTS/LTE 1500 MHz
	UMTSLTE1500
	R4,R2,R3
	30/05/2009
	19/03/2010
	RP-090470
	RP-100029
	NTT DoCoMo
	RP#47 completed. For potential deployment in Japan
	25.101, 25.104, 25.113, 25.133, 25.141, 25.306, 25.307, 25.331, 25.461, 25.466, 34.124, 36.101, 36.104, 36.113, 36.124, 36.133, 36.141, 36.331, new 36.821, 36.307

	450018
	Conformance Test Aspects – SMS over IMS in E-UTRAN
	SMSoverIMS_UEConTest
	R5
	18/09/2009
	19/03/2010
	RP-090959
	RP-100072
	Alcatel-Lucent
	RP#47 completed
	34.229-1, 34.229-2, 34.229-3

	430013
	Rel-9 RAN improvements
	RANimp
	RP
	06/03/2009
	19/03/2010
	not applicable
	-
	-
	RP#47 completed
	-

	430014
	Dual-Cell HSUPA
	RANimp-DC_HSUPA
	R1,R2,R3,R4
	06/03/2009
	19/03/2010
	RP-090014
	RP-100030
	Nokia Siemens Networks
	RP#47 completed
	25.101, 25.104, 25.133, 25.211, 25.212, 25.213, 25.214, 25.215, 25.319, 25.306, 25.321, 25.331, 25.423, 25.433

	420011
	Self-Organizing Networks (SON)
	SON
	R3,R2
	06/03/2009
	19/03/2010
	RP-090162
	RP-100038
	Nokia Siemens Networks
	RP#47 completed
	25.413, 36.300, 36.413, 36.423, 36.902, 48.018

	38003
	A-GNSS Minimum Performances
	AGNSSPTP- Perfreq
	G1
	16/05/2008
	05/03/2010
	GP-081786
	-
	Thales
	GP#45 completed (open performance requirements alignment GPS/Galileo)
	45.005

	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	GP,C1
	15/05/2009
	19/03/2010
	GP-091022
	-
	Ericsson
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	440102
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	GP
	15/05/2009
	05/03/2010
	GP-091022
	-
	Ericsson
	GP#45 completed. GP#42 WID approved
	new 48.049

	440202
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	C1
	15/05/2009
	19/03/2010
	GP-091022
	CP-090867
	Ericsson
	CP#47 completed
	23.041 

	390031
	Study on LTE-Advanced
	FS_RAN_LTEA
	R1,R2,R3,R4
	23/03/2007
	19/03/2010
	RP-091360
	RP-100080
	NTT DoCoMo
	RP#47 completed
	36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)
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	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	C1
	07/03/2008
	19/03/2010
	CP-080220
	-
	Alcatel-Lucent
	CP#47 completed
	24.229, 24.503

	440011
	Conformance Test Aspects – UMTS Earthquake and Tsunami Warning System (ETWS) FDD
	ETWS_UMTS_UEConTestFDD
	R5
	29/05/2009
	12/03/2010
	RP-090467
	RP-100068
	NTT DoCoMo
	RP#47 completed. Testing for Rel-8 ETWS UID_370051
	34.108, 34.123-1, 34.123-2

	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	C6
	02/06/2008
	19/03/2010
	CP-080430
	-
	Comprion, Gemalto
	CP#47 work stopped/abandoned
	-

	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	C6
	02/06/2008
	19/03/2010
	CP-080430
	-
	Comprion
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	C6
	02/06/2008
	19/03/2010
	CP-080430
	-
	Gemalto
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	450026
	Conformance Test Aspects – HS-DSCH Serving Cell Change Enhancements
	HSDSCH_UEConTest
	R5
	18/09/2009
	19/03/2010
	RP-090756
	RP-100077
	Qualcomm
	RP#47 completed. Testing for UID_390030
	34.108, 34.121-1, 34.121-2, 34.123-1, 34.123-2, 34.123-3

	440008
	Conformance Test Aspects – 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast
	MBSFN_IMB_UEConTest
	R5
	30/05/2009
	19/03/2010
	RP-090583
	RP-100070
	IPwireless
	RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008
	34.108, 34.122, 34.123-1, 34.123-2, 34.123-3

	53090
	MS conformance testing for the Latency Reductions feature
	CTLATRED-MStest
	G3new
	22/02/2008
	05/03/2010
	GP-080368
	-
	Ericsson
	GP#45 completed
	51.010
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	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_test
	C6
	30/05/2009
	19/03/2010
	CP-090450
	Sagem Orga
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213


