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1
Executive summary

CT1 has had one meeting since CT#56, which was CT1#79 located in Chicago, USA and was co-located with CT3 and CT4. Delegates produced a record-number of 530 input documents which were available at the start of the meeting. 

The group split for 1.5  days and handled legacy & SAE in parallel with IMS-issues. Nevertheless, the available material does not allow to put too many things in parallel. Due to the high number of input documents, TEI11 and alike WIDs were given lower priroty. This lead to about 20 papers being postponed at the end of the meeting. This type of prioritization will be continued most likely during the next meetings.
CT1 sends to this plenary 240 CRs for approval, TS 24.139 (BBI) for information and approval, TS 24.390 (USSI) for approval, three new WID (ODB, IOC, MMTel_T.38_FAX), several revised / endorsed WIDs, twelve exception sheets as well as two LS's. 
The CT1 related parts of stage 3 for Release 11 was regarded as stable enough to start working based on exception sheets now for another plenary cycle and to afterwards freeze Rel-11 work.  Although some WIs still show low completion rates, CT1 delegates were positive that the related work can be completed by Decemeber 2012. During workplan review all rapporteurs indicated, that they see the work related to their WIs in good shape. 
Until next plenary, CT1 will have two meetings, which are CT1#80 in Prague and CT1#81 in New Orleans. This is currently regarded to be sufficient to ensure that work gets completed in-time. 

Work on Rel-12 issues has not started yet.

The CT1 draft meeting report for CT1#79 is provided for information by the CT1 MCC expert John Meredith in CP-120548. 
2
Information to be noted

2.1
Meeting schedule for 2012 and 2013
The meeting schedule below provides an overview of the CT1-meetings scheduled. 
Since last plenary, CT1 decided to go for a face to face meeting in April 2013, therefore the so-far marked "tentative" meeting CT1#82-bis is now sure to take place. 
	06 – 10 February 2012
	CT1#76
	Xiamen, China

	16 – 20 April 2012
	CT1#77
	Taipei, Taiwan 

	21 – 25 May 2012
	CT1#78
	Kyoto, Japan

	06 – 10 August 2012
	CT1#79
	Chicago, US 

	15 – 19 October 2012
	CT1#80
	Prague, Czech Repulbic 

	12 – 16 November 2012
	CT1#81
	New Orleans, US

	28 January – 1 February 2013
	CT1#82
	tbd

	8 – 12 April 2013
	CT1#82-bis
	US

	20 – 24 May 2013
	CT1#83
	China

	5 – 9 August 2013
	CT1#84
	Vienna, Austria, EU

	7 – 11 October 2013
	CT1#85-bis
	TENTATIVE

	11 – 15 November 2013
	CT1#87
	US



A proposal for the meeting schedule for 2014 will be provided till next plenary.
2.2
3GPP work plan status

The CT1 tasks on the overall 3GPP work plan Rel-11 and Rel-12 were reviewed after CT1#78. The CT1 comments were collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in the 3GPP WorkPlan.

CT1 agreed two new WIDs for Rel-11:

· CP-120561
Work Item on IMS Overload Control (IOC)
Note: This WI is currently based on a R12 WI in SA2. SA2 completed the related work already and left the decision, whether to adopt IOC already in R11 to CT. CT WGs agreed related R11 WIDs during the last plenary cycle.
· CP-120562
Work Item on Operator Determined Call Barring (ODB)

CT1 revised two WIDs for Rel-11:

· CP-120563
Revised WID on CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN 

(Full_MOCN-GERAN)

· CP-120564
Updated SIMTC WID (SIMTC-CS, SIMTC-RAN_OC, SIMTC-Reach, SIMTC-PS_Only)
CT1 has also endorsed the CT1-aspects of several new and revised CT-wide WIDs, for which CT1 has no leadership. Those will be seen in the reports of the other CT WG chairs.
Below is an extracts from the Rel-11 WP for the WIs with CT1 impacts.
	Advanced IP Interconnection of Services
	IPXS
	12.09.2012
	 

	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	12.09.2012
	 

	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	12.09.2012
	95%

	System Improvements to Machine-Type Communications
	SIMTC
	14.09.2012
	 

	Stage 2/3 for CS aspects for SIMTC 
	SIMTC-CS
	07.09.2012
	 

	Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	07.09.2012
	 

	CT1 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	07.09.2012
	100%

	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	07.09.2012
	 

	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	07.09.2012
	100%

	Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	07.09.2012
	 

	CT1 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	07.09.2012
	100%

	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	14.09.2012
	 

	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	14.09.2012
	 

	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	15.06.2012
	100%

	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	09.12.2011
	100%

	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	09.12.2011
	100%

	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	09.12.2011
	100%

	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	09.12.2011
	100%

	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	07.09.2012
	 

	Stage 3 for USSD simulation service in IMS
	USSI
	07.09.2012
	 

	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	07.09.2012
	90%

	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	07.09.2012
	 

	Stage 2 for Inclusion of Media Resource Broker
	MRB
	07.09.2012
	100%

	CT1 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	07.09.2012
	100%

	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB
	07.09.2012
	 

	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	07.09.2012
	 

	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	07.09.2012
	100%

	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	07.09.2012
	50%

	Support for BroadBand Forum Accesses Interworking
	BBAI
	19.09.2012
	 

	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	07.09.2012
	 

	TR on Stage 3 BB I for BBAI; UE to network protocols
	BBAI_BBI-CT
	15.06.2012
	100%

	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	07.09.2012
	100%

	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	07.09.2012
	 

	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	15.06.2012
	100%

	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	06.09.2012
	100%

	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	02.03.2012
	100%

	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	02.03.2012
	100%

	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	02.03.2012
	100%

	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	15.06.2012
	100%

	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	15.06.2012
	100%

	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	15.06.2012
	100%

	Network Provided Location Information for IMS (NETLOC)
	NWK-PL2IMS
	12.09.2012
	 

	CT aspects of Network Provided Location Information for IMS (Stage 3)
	NWK-PL2IMS-CT
	07.09.2012
	 

	CT1 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS-CT
	07.09.2012
	95%

	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	13.09.2012
	 

	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	13.09.2012
	85%

	Deleted - CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	15.06.2012
	100%

	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	07.09.2012
	 

	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	07.09.2012
	 

	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	07.09.2012
	100%

	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	07.09.2012
	 

	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	07.09.2012
	 

	CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	15.06.2012
	100%

	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	12.09.2012
	 

	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	07.09.2012
	 

	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	07.09.2012
	85%

	Rel-11 Security small Enhancements
	SEC11
	01.03.2013
	 

	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	07.09.2012
	 

	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	07.09.2012
	 

	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	07.09.2012
	100%

	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	15.06.2012
	100%

	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	15.06.2012
	100%

	enhanced Nodes Restoration for EPC
	eNR_EPC
	07.09.2012
	 

	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	02.03.2012
	100%

	Reference Location Information
	RLI
	16.09.2011
	100%

	CT1 part of Reference Location Information
	RLI
	16.09.2011
	100%

	IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	07.09.2012
	 

	CT1 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	07.09.2012
	100%

	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	23.11.2012
	 

	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	07.09.2012
	 

	CT1 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	07.09.2012
	70%

	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	07.09.2012
	 

	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	07.09.2012
	0%

	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	07.09.2012
	 

	SAE Protocol Development
	SAES2
	07.09.2012
	100%

	SAE Protocol Development (Stage 3)
	SAES2
	07.09.2012
	100%

	CS Fallback in EPS Phase 2
	SAES2-CSFB
	07.09.2012
	100%

	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	07.09.2012
	 

	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	07.09.2012
	100%

	Support of RFC 6140 in IMS
	GINI
	07.09.2012
	100%

	AT commands for Universal Resource Identifier (URI) support
	ATURI
	07.12.2012
	30%

	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	23.11.2012
	 

	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	07.09.2012
	0%

	overload control
	 
	 
	95%

	Operator determined barring
	 
	 
	0%

	T.38 Fax
	 
	 
	50%


Lines / Cells in

· yellow have changed their value / are new since last plenary;

· green indicate that the related work is completed;

· grey indicate no change / progress since the last plenary.

2.3
Technical Vote on USSI in CT1#80
A technical vote was announced for the upcoming CT1 meeting. The issue is the transport of USSD data in SIP messages, for which currently two alternatives are described in TS 24.390, which are names Alternative 1 and Alternative 4. The vote will be as follows:

Question 1:
Do you have a preference to solve the USSD MIME body encoding based on Alternative 1






Yes / No


Question 2:
Do you have a preference to solve the USSD MIME body encoding based on Alternative 4






Yes / No

Alternative 1 is currently defined in TS 24.390 version 1.1.0 in subclauses under 5.1.3.2.1 relating to alternative 1.

Alternative 4 is currently defined in TS 24.390 version 1.1.0 in subclauses under 5.1.3.2.1 relating to alternative 4.

The rapporteur (Reinhard Lauster) volunteered to organize a conference call before CT1#80 on USSI issues.
3
New Specifications

3.1
Specifications for information

CT1 did not send any specification for information to this plenary, besides listed under 3.3.

3.2
Specifications for approval
CT1 sends TS 24.390 "Unstructured Supplementary Service Data (USSD) using IP Multimedia (IM) Core Network (CN) subsystem IMS; Stage 3"(CP-120608) for approval to CT plenary. The work on the TS is regarded as 100% complete. There is nevertheless still an open issue on the transport of USSD data, which is currently outlined in two different alternatives (Alternative 1 and 4) in the TS – one of these alternatives will be dropped during the next plenary cycle (see also 2.3)

3.3
Specifications for information and approval

CT1 sends TS 24.139 "3GPP System to Fixed Broadband Access Network Interworking; Stage 3" (CP-120607) for information and approval to CT plenary. Most of the content of the TS was seen in the last CT meetings in TR 24.820, from which the related material got shifted into the new TS. The work on the TS is regarded as 100% complete.
4
Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary and/or TSG SA plenary

Two LS's are sent from CT1 to CT Plenary:
· LS on GSMA Application Network Efficiency Task Force “whitepaper and actions", which is sent to SA and where CT and many other groups are cc-ed.

· LS on Stage 2 solution for Registration of MME for SMS in MME, which is sent to SA2 and where CT is cc-ed. 
4.2
Exception sheets

The following exception sheets have been provided by the rapporteurs and have been reviewed by CT1 delegates on the CT1 exploder. Comments received before the deadline were incorporated.
· CP-120549
IPXS


· CP-120550
USSI


· CP-120551
VINE-CT1


· CP-120552
NWK-PL2IMS-CT


· CP-120553
DIDA-CT


· CP-120554
RAVEL-CT


· CP-120555
Full_MOCN-GERAN


· CP-120556
EMC_PC


· CP-120557
ATURI


· CP-120558
IOC


· CP-120559
MMTel_T.38_FAX 


· CP-120560
ODB


4.3
Other issues

None
5
Documents for approval

5.1
General

For the details of the CT1 related CR-packs please see the attached overview of CR-packs from CT1, provided by CT1 MCC Frédéric Firmin. 

6
Acknowledgements
The chairman would like to thank the officials as well as the MCC experts John Meredith and Frédéric Firmin for their support, both in online as well as in offline discussions and for being positive and helpful by providing useful opinions and advice to secure progress.
The chairman thanked the hosts of both meetings for providing excellent facilities and support to make both meetings a success. 

Yannick Lair and Chen-Ho Chin are thanked for chairing the breakout sessions during CT1#79, which ensured the good progress of the meetings. 

Yannick Lair will not attend the upcoming CT1 meeting due to parental leave. CT1 wishes all the best to Yannick and his Family and look forward to welcome the delegates/MCC again in CT1 soon.
Devaki Chandramouli left CT1 in order to join SA2 as a delegate. CT1 looks forward to enlightening LS-exchanges and good joint sessions whenever possible and wishes Devaki all the best within the architecture group.

The chairman expressed his appreciation to all delegates in CT1 for being positive during the meeting and willing to compromise to secure progress. A large amount of discussions were held offline, which sometimes saved a lot of online-meeting times – delegates were extremely focused and concentrated during the online discussions. 

