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1
Background

SA agreed in SP-130160 the SA4 led WI End-to-end MTSI extensions, and corresponding CT building block was agreed in CP-130397. The SA WI contains the following three objectives:
1)
End-to-end Fixed-Mobile interworking

2)
Improve end-to-end QoS handling

3)
Specify more guidelines and consider specifying performance requirements of end-to-end video rate adaptation

The CT3 led CT WI has the following objectives:

4)
End-to-end Fixed-Mobile interworking

5)
End-to-end QoS handling (introducing an enhanced bandwidth negotiation mechanism for MTSI sessions)

6)
Session setup for asymmetric video

2
Current status

SA4 have completed objectives 1) and 3) in Rel-12. They have also moved objective 2) to a new WI in S4-141044 with expected completion at SA#68 (June 2015). Objective 3) only addressed MTSI Clients in terminals, it is not expected that these additions need to be supported in network nodes such as MGWs.

All CT groups have reported 0% completion for their respective building blocks. CT1 has however agreed C1-141595 under WI TEI12 in CT1#86-bis which addresses the issue in 4). For 6) it is considered that no additional functionality is required since the current specifications already allow taking the appropriate SDP parameters into account in resource allocation functions in the network.
Hence the work remaining in Rel-12 according to the revised SA4 WID in S4-141045 requires no further work in CT working groups.
3
Proposal

Given the discussion above, it is proposed that the CT WI issue 4) is considered completed with C1-141595/CP-140330. No work is proposed for issue 6). Issue 5) is likely to require some work and needs to be kept in a Rel-13 CT WI corresponding to S4-141044. Since there is no remaining work for Rel-12 to do for CT workgroups, no Rel-12 WID is needed. A possible revision of the Rel-13 WI is left to the respective working groups.
