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Draft Wording for CT Chair Report to SA#75
Rel-15 Work Planning
Due to the demand timeline of the upcoming Rel-15 it is seen as an essential necessary that:
· all Rel-14 stage 3 work is completed by June 2017. Work will be done based on the content of approved exception sheets. 
 whatever is not completed in June will be shifted to the next release and needs therefore also to be shifted on stage 2 and stage 1 level.

· the timelines agreed for Rel-15 are strictly kept by all SA WGs. This is not only requested for the main stage 2 work, but also for work related to e.g. security, APIs and mission critical issues. 
 if requirements are late or major issues are changed after the deadlines, CT cannot guarantee the timly completion of Rel-15
CT assumes responsibility on 5G stage 2 work where CT already owns the related stage 2 work in earlier releases. 

Light Connection
· CT Work Item for Light Connection was revised and approved 
· An Rel-14 Exception Sheet was (not) approved. 
· In CT1 several CRs on LC have been found technically correct (but were not agreed/approved). These CRs are based mainly on the existing RAN input.
· There is currently no approved (Rel-14) WID in SA2 on LC. 
· Several companies indicated that stage 2 is missing either completely or in large parts and therefore did not see it feasible to start the related stage 3 work at all in the remaining time until June 2017.
· Several companies on the other hand indicated that they are willing to do the related work, that the already existing CRs cover already large parts of the work and that LC can be completed on stage 3 level given that SA2 finishes the related work soon.




MCPTT Rel-14
· The work on Rel-14 MCPTT suffers from two issues:
1) A lack of resources, i.e. there are not enough delegatres on stage 3 level to guarantee the timely completion of R14 MCPTT.
2) The late completion of stage 2, which only allowed a late start of the work in CT groups. Still there are several items open in stage 2.
· For the three main Rel-14 MCPTT related WIDs, i.e. MCPTT Enhancements, MCData and MCVideo, CT1 collected those work tasks which still are open. Delegates were asked to volunteer for those work tasks which they intend to contribute until June.
· The list of open work tasks and the volunteers is attached to this report.
· Not all work tasks got volunteers.
· Some work tasks are highlighted in yellow (complicated, but still somehow manageable), some are highlighted in red (highly unlikely to be finished by June, some due to open stage 2 issues).
· CT WGs will continue working on these open work tasks, anybody can take on more work than currently committed. 
· SA should take this as a polite warning that there is a danger that a larger number of work tasks for MCPTT WIs cannot be completed by June. 
· In June CT will not grant further exceptions for those work tasks which are not completed until then. I.e. the related work will be shifted to Rel-15.
· 


(Northbound) APIs
· API related work is ongoing already in CT3 and CT4. Also new stage 3 related API work should be done in CT.
· CT WGs are prepared to do the stage 3 work for Northbound APIs and other API work in Rel-15, this allows for overall alignment and consistency. 
· It is not clearly defined at the moment, what an API framework is. From CT perspective it is seen that at least the following issues related to APIs are in the domain of CT: 
· common data types
· naming conventions
· fault definitions
· namespaces
· protocol selection
· encoding



