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	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.507

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Access and Mobility Policy Control Service

	Specification(s) affected:
	TS 29.507

	Task(s) within work which are not complete:
	· It is FFS whether additional parameters to further qualify event triggers, e.g. a tracking area or PRA description, are required
· The structure of the UE policies will be defined by CT1 and related references need to be added.
· PCF procedures to handle UE policies and related PSIs and provide PSI encoding to align with CT1.
· Service Area Restriction encoding is FFS.

· The included data types in the PolicyUpdate structure need to allow that only updated parts of policies are provided.
· Addition of termination causes in TerminationNotification structure is FFS.
· V-PCF (as service consumer) procedures when communicating with the H-PCF as service producer are FFS.
· Requirements and protocol support in CT4 for a possible transfer of AM policy associations during AMF relocation are FFS. If transfer of AM policy associations during AMF relocation is supported, this should be mentioned in the procedures.
· Complete error description in the openAPI yaml file.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.507 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.508

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Session Management Event Exposure Service

	Specification(s) affected:
	TS 29.508

	Task(s) within work which are not complete:
	· The encoding of the "N6 information related to the UE" is FFS.
· Complete error description in the openAPI yaml file.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.508 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.512

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Session Management Policy Control Service

	Specification(s) affected:
	TS 29.512

	Task(s) within work which are not complete:
	· Conditional policy update is FFS.
· Muti-homing support is FFS.
· Complete error description in the openAPI yaml file.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.512 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.514

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Policy Authorization Service

	Specification(s) affected:
	TS 29.514

	Task(s) within work which are not complete:
	· Solution for IP overlapping is FFS.

· The presence reporting area definition is FFS.

· Specification of the N3IWF identifier.

· Notification of credit management outcome.

· Notification of resource allocation outcome.
· Completion of the openAPI yaml file accordingly.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.514 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.513

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Charging Control signalling flows and QoS parameter mapping

	Specification(s) affected:
	TS 29.513

	Task(s) within work which are not complete:
	· BSF procedure for AF using Rx interface is not specified.

· Detailed procedures for AF influencing traffic routing is FFS.

· QoS parameter mapping in the AF is not specified.

· QoS parameter mapping in the SMF is not specified.

· 5QI derivation from media types is FFS.

· QoS parameter mapping in the PCF when N5 inteface is used is not specified.

· The Policy Association Management procedure for Ethernet PDU Session is not specified.
· PCC rule authorization for Non-IP cases are not specified.

	Consequences if not included in Release 15:
	Some procedures in TS 29.513 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.520

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Network Data Analytics Services

	Specification(s) affected:
	TS 29.520

	Task(s) within work which are not complete:
	· Complete the openAPI yaml file.

	Consequences if not included in Release 15:
	Some protocol details in TS 29.520 are not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.519

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Usage of the Unified Data Repository Service for Policy Data, Application Data and Structured Data for Exposure

	Specification(s) affected:
	TS 29.519

	Task(s) within work which are not complete:
	· Some attributes in Policy data type definition need to align with TS 29.522.

· Error handling is FFS.

· Feature negotiation is not specified.
· Complete the openAPI yaml file.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.519 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.551

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Packet Flow Description Management Service

	Specification(s) affected:
	TS 29.551

	Task(s) within work which are not complete:
	· Complete error description in the openAPI yaml file.

	Consequences if not included in Release 15:
	Some protocol details in TS 29.551 are not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.522

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	AF traffic influence API of Network Exposure Function Northbound APIs

	Specification(s) affected:
	TS 29.522

	Task(s) within work which are not complete:
	· Complete error description in the openAPI yaml file for AF traffic influence API.

	Consequences if not included in Release 15:
	Some protocol details in TS 29.522 are not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.521

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Binding Support Management Service

	Specification(s) affected:
	TS 29.521

	Task(s) within work which are not complete:
	· Update Service Operation of Nbsf_Management service for the IPv6 multihoming scenario when a new IPv6 prefix is allocated for the PDU Session is FFS.

· Complete the openAPI yaml file.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.521 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.554

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Background Data Transfer Policy Control Service

	Specification(s) affected:
	TS 29.554

	Task(s) within work which are not complete:
	· NetworkAreaInfo definition is FFS.
· Specification of format for an Individual BDT policy resource.
· Alignment of Npcf_BDTPolicyControl Service API version number with requirements in TS 29.501.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.554 are not clear or even not completed.


	Feature / Item:
	CT3 aspects of 5GS phase 1, TS 29.594

	Affects:
	UE/MS:


	CN:

X
	GERAN:


	UTRAN:


	E-UTRAN:



	Expected Completion Date:
	Sep. 2018

	Service(s) impacted:
	Spending Limit Control Service

	Specification(s) affected:
	TS 29.594

	Task(s) within work which are not complete:
	· Requirement clarification is needed for initiation of cancellation of a spending limit control subscription by the CHF.
· Requirement clarification is needed for the remaining question whether the intention of the new Nchf_SpendingLimitControl service is to match the Diameter Sy functionality only or to enhance it.
· Complete error description in the openAPI yaml file.

	Consequences if not included in Release 15:
	Some procedures and protocol details in TS 29.594 are not clear or even not completed.


Abstract of document:

This document presents all current open issues in different TSs that are under CT3 remit for 5GS phase 1 and the expected complete date for solving those issues is Sep. 2018.
Contentious Issues:

Some contentious issues (e.g. Nchf service) have dependency with SA2 progress, liasons are sent to clarify requirements.
