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	Feature / Item:
	Enhancement of Network Slicing

	Affects:
	UICC apps:

	ME:

X
	AN:


	CN:

X
	Others (specify):


	Expected Completion Date:
	June 2020

	Service(s) impacted:
	Network slice-specific authentication and authorization.

	Specification(s) affected:
	24.501

	Task(s) within work which are not complete:
	1. Potential update of the pending NSSAI and allowed NSSAI at the start of the network slice-specific re-authentication and re-authorization.
2. How to secure that a UE does not wait indefinitely for completion of the network slice-specific authentication and authorization. 
3. Including the S-NSSAI in the pending NSSAI to the requested NSSAI during the registration procedure to the other access.
4. How to handle PDU session establishment request with no S-NSSAI when subscribed S-NSSAIs marked as default are subject to NSSAA.


	Consequences if not included in Release 16:
	1.  The UE can use the S-NSSAI included in the allowed NSSAI to obtain services for which the network slice-specific re-authentication and re-authorization procedure is ongoing.
2. “Editor's Note: How to secure that a UE does not wait indefinitely for completion of the network slice-specific authentication and authorization is FFS” is unresolved.

3. The 5GS with regards to NSSAA does not work properly.
4. PDU session establishment to a default slice does not work if all subscribed S-NSSAIs marked as default are subject to NSSAA.


Abstract of document:

This is a request for extending the deadline of Rel-16 CT aspects on enhancement of network slicing work.
The primary items in Rel-16 requiring stage 3 work are described in CP-190196.
Contentious Issues:

· There are different views on the need to do anything about task #1 and task #2.

