ID Jnique_IC Name Release | Early | Resource | Modifi¢ | Acronym Start Finish Qtr 1, 2005 Qtr 3, 2005

o Names _ ‘ _ Jan [ Mar [May [ Jul [ Sep [ Nov
96 g@ 13023 DIAMETER on the GGSN Gi interface Rel-7 No C3 No DIAMGI Fri 10/09/04 Fri 16/09/05 E
129 g@ 13022 DIAMETER on the PDG Wi inteface Rel-7 No C3 No DIAMWi Fri 10/09/04 Fri 16/09/05

Page 1




Project: 3GPP_Release-2000
Date: Sun 21/08/05

Critical

Critical Split
Critical Progress
Task

Split

Task Progress
Baseline
Baseline Split

Baseline Milestone

B

|

¢

Milestone

Summary Progress
Summary

Rolled Up Critical

Rolled Up Critical Split
Rolled Up Critical Progress
Rolled Up Task

Rolled Up Split

Rolled Up Task Progress

i

|

Rolled Up Baseline

Rolled Up Baseline Milestone <>

Rolled Up Milestone
External Tasks
Project Summary
External Milestone

Deadline

~

<D

v

l l

ﬁ
4
U

Page 2




