
ID Unique_ID Name Release Resource
Names

Modifie Acronym Start Finish %
Complete

14 320005 3GPP System Architecture Evolution Sp Rel-8 S2 No SAES Thu 08/06/06 Fri 14/03/08 11%

30 340019 CT aspects of System Architecture Evolu Rel-8 CP No SAES-St3 Mon 05/02/07 Fri 14/03/08 3%

38 350020 CT3 aspects of SAES Rel-8 C3 No SAES-St3 Mon 05/02/07 Fri 14/03/08 0%

39 340022 PCC aspects of SAE Rel-8 C3 No SAES-St3-PCC Mon 05/02/07 Fri 14/03/08 0%

40 340023 Interworking between EPC and external PDN Rel-8 C3 No SAES-St3-intwk Mon 05/02/07 Fri 14/03/08 0%

41 340025 QoS mechanisms Rel-8 C3 No SAES-St3-QoS Mon 05/02/07 Fri 14/03/08 0%

42 340054 CT3 SAE impact on existing capabilities Rel-8 C3 No SAES-St3-CT3imp Mon 05/02/07 Fri 14/03/08 0%

78 7005 System enhancements for interconnectio Rel-8 S2 No IMS_NNI Wed 16/08/06 Fri 30/05/08 9%

79 360011 IMS inter-operator service interconnectio Rel-8 C3 No FBI2-IOPSI Fri 01/06/07 Fri 30/05/08 0%
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