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The table below shows the status of the Rel-11 Work Items at the end  of CT3#72 (San Jose del Cabo). Only the CT3 part of the work items is reported.
	Unique Id
	WI  title
	Acronym
	Estim. %  of  completion 
	Planned completion date

	CT3 ownership

	510003


	CT3 aspects of Service Awareness and Privacy Policies 
	SAPP-CT3
	100
	Dec 2011

	520004
	CT3 Aspects of QoS Control based on Subscriber Spending Limits
	QoS_SSL-CT3
	100
	June 2012

	520007
	Improvement of usability of II-NNI specification for inter-connection by means of option item lists
	NNI_OI
	100
	June 2012

	530313
	Support for BroadBand Forum Accesses Interworking, Core Network Impacts, Building Block II
	BBAI_BBII-CT
	100
	Sept  2012

	530314
	Support for BroadBand Forum Accesses Interworking, Core Network Impacts, Building Block III
	BBAI_BBIII-CT
	100
	Sept  2012
Note 2

	550108
	CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS-CT
	100
	Sept  2012

	550007


	II-NNI enhancements: SIP timers applicability
	NNI_timers
	100
	Sept 2012

	570111


	Enhanced T.38 FAX support
	MMTel_T.38_FAX
	100
	Dec 2012

	
	
	
	
	

	Non-CT3 ownership

	520205


	Stage 3 Work for vSRVCC (CT-wide)
	vSRVCC-CT
	100
	Dec 2011

	520210
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	100
	Sept 2012 (at freezing of Rel-11)

	520203
	USSD Simulation Service in IMS-stage 3
	USSI
	100
	Sept 2012 

	530401


	CT aspects of Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	100
	Sept 2012 

	530206


	Stage 3 for System Improvements to Machine-Type Communications
	SIMTC-Reach
	100
	Sept 2012

	530312
	Support for BroadBand Forum Accesses Interworking, Core Network Impacts, Building Block I
	BBAI_BBI-CT
	100
	Sept 2012

	530211


	CN aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	100
	Sept 2011

	530218


	IMS Emergency PSAP Callback
	EMC_PC
	0 
Note 1
	(Dec 2012) 
Note 4

	530204


	Advanced Interconnection of Services
	IPXS
	100
	Sept 2012  

	540217
	Enhancements for Multimedia Priority Service (MPS)  Gateway Control Priority
	eMPS-Gateway
	100
	Sept 2012

	540311
	CN aspects of Mobility based on GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	100
	June 2012

	550204


	Roaming Architecture for Voice over IMS with Local Breakout – CT aspects
	RAVEL-CT
	100
	Sept 2012
Note 1

	550009


	CN Aspects of Service Identification for RRC improvements in GERAN
	SIRIG
	100
	June 2012
Note 3

	560003


	Inclusion of Media Resource Broker
	MRB
	100
	Sept 2012

	570009


	Enhancement for EPC Nodes Restoration
	eNR_EPC
	100
	Dec 2012

	570207


	IMS Overload Control
	IOC
	100
	Dec 2012



Note1:  Work can proceed begin when CT1 has decided the technical solution. 
Note 2: Work item has been stopped

Note 3: According to SA2 decisions, there is no CT3 impact

Note 4: The work has been allowed  to continue till  the March 2013 plenary.

The table below shows the status of the Rel-12 Work Items at the end  of CT3#72 (San Jose del Cabo). Only the CT3 part of the work items is reported.
	Unique Id
	WI  title
	Acronym
	Estim. %  of  completion 
	Planned completion date

	CT3 ownership

	570008


	Interworking between a PLMN with WLAN to access the EPC and a PDN
	SAES_WLAN_EPC_intwk
	80
	Dec 2013

	
	Study on XML-based access of AF to the PCRF
	XML_AF_PCRF
	0
	Dec 2013

	
	Indication of NNI Routeing scenarios in SIP requests
	FS_NNI_RS
	5
	Sept 2013

	
	
	
	
	

	Non-CT3 ownership

	580008
	CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	0
	Dec 2013

	(Note1)
	DRVCC enhancements
	eDRVCC
	0
	Sept 2013

	580004
	IMS based Telepresence (Stage 3)
	IMS_TELEP
	0
	March 2014

	580015
	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc6
	0
	June 2014

	
	Dual Radio VCC (DRVCC) enhancements
	eDRVCC
	0
	Sept 2013

	
	Study on Diameter Overload Control Mechanisms 
	FS_DOCME
	(Note2)
	Sept 2013

	
	
	
	
	


Note1: The WID on eDRVCC was withdrawn at CT#58. Related work  was requested to be handled under TEI12.
Note2: Done in cooperation with CT4
