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1 0 Version 2010 Dec 15 - - No - 03/01/2000 03/01/2000 100% - - -

2 0 Rel-9 Two GERAN exceptions to 11/2010 (VAMOS, AGNSS PTP) - - No - 03/01/2000 03/01/2000 100% - - -

3 0 Rel-10 Stage 3 freeze 03/2011 - - No - 03/01/2000 03/01/2000 100% - - -

4 0 Rel-11 Stage 1 freeze 09/2011 - - No - 03/01/2000 03/01/2000 100% - - -

5 0 Gantt: dark blue=done; light blue=to be done; grey: previous values; black=summary - - No - 03/01/2000 03/01/2000 100% - - -

6 0 Release 11 Features Rel-11 SP No - 25/03/2010 23/12/2011 0% - - -

7 460026 Support BroadBand forum Accesses Interworking Rel-11 S2,S1 No BBAI 10/12/2009 24/06/2011 33% - SP-100881SP#50 updated WID SP-100630=>SP-100881 (added WT-13 4 as one basis for 3GPP Stage 1. Stage 2 will be ba sed on 3GPP Stage 1. Triggered by BBF WT 203 (inter working btw 3GPP EPS and BBF's fixed broadband acce sses)

15 470051 Advanced IP Interconnection of Services Rel-11 S1,S2 No IPXS 25/03/2010 16/03/2012 27% - SP-100876SP#50 updated WID SP-100227=>SP-100876 (added Stage  2). Triggered by Rel-10 TR 22.893 UID_380083 Study  on advanced requirements for IP interconnect (FS_I PXS)

18 480030 System Improvements to Machine-Type Communications Rel-11 S1,S2,S3 No SIMTC 10/06/2010 15/03/2012 5% - SP-100877SP#50 updated WID SP-100637=>SP-100699. Enhancement s to Rel-10 Feature UID_410031 (Network Improvement s for Machine Type Communications) based on Rel-11 Study on enhancements to MTC

24 480031 Unstructured Supplementary Service Data (USSD) simu lation service in IMSRel-11 S1 No USSI 10/06/2010 10/06/2010 100% - SP-100408SP#48 approved WID & Stage 1 completed. Specify a " CS domain USSD" like service over IMS (see GSM Mobi le User Initiated USSD)

26 480035 SRVCC aspect of enhancements for Multimedia Priorit y Service Rel-11 S2 No eMPS_SRVCC 10/06/2010 23/03/2011 10% - SP-100359SP#49 moved to Rel-11. Completion 09/10=>03/11. Ana lyze and if needed specify mechanisms for the prior ity handling of SRVCC with regard to LTE/EPC

29 500026 Single Radio Video Call Continuity for 3G-CS Rel-10 S2 No vSRVCC 15/10/2010 18/03/2011 0% - SP-100704Complete Stage 2 to support Single Radio VIDEO Call  Continuity from E-UTRAN to UTRAN-CS based on the a greed architecture alternative in TR 23.886

31 480038 Network Provided Location Information for IMS Rel-11 S2,S1,S5 No NWK-PL2IMS 10/06/2010 23/06/2011 14% - SP-100358Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobil e operator needs to record this information either to fulfil legal obligations or for charging purpose s.

36 490030 SIPTO Service Continuity of IP Data Session Rel-11 S1 No SIPTO_SC 23/09/2010 15/09/2011 80% - SP-100589Linked to Rel-10 Local IP Access and Selected Inter net IP Traffic Offload (LIPA_SIPTO)

38 500028 LIPA Mobility and SIPTO at the Local Network Rel-11 S2 No LIMONET 15/10/2010 15/12/2011 0% - SP-100705Linked to UID_490030 SIPTO Service Continuity of IP  Data Session (SIPTO_SC), UID_450035 Local IP Acces s and Selected IP Traffic Offload (LIPA_SIPTO), UID _460026 Spport BBF Accesses Interworking (BBAI)

40 490031 QoS Control Based on Subscriber Spending Limits Rel-11 S1,S5 No QoS_SSL 23/09/2010 21/03/2012 42% - SP-100644 Stage 1/2/3 ?

43 490032 Optimized Service Charging and Allocation of Resour ces in IMS whilst RoamingRel-11 S1,S2 No OSCAR 23/09/2010 15/12/2011 28% - SP-100701SP#50 updated WID SP-100587=>SP-100701. Triggered b y S1-102236/GSMA RILTE 10_007r1 (IREG LS_038 to 3GP P on Optimal Media Routing drawbacks)

47 500030 Non Voice Emergency Services Rel-11 S1 No NOVES 16/12/2010 15/09/2011 0% - SP-100884Triggered by SA1 Rel-11 TR 22.871 Study on Non Voic e Emergency Services (FS_NOVES)

49 500031 Interworking between Mobile Operators using the Evo lved Packet System and Data Application ProvidersRel-11 S1 No MOSAP 16/12/2010 24/06/2011 0% - SP-100891Triggered by SA1 Rel-11 TR 22.871 Study on Non Voic e Emergency Services (FS_NOVES). Linked to Rel-10 F eature UID_500006 PEST

51 500032 Service Awareness and Privacy Policies Rel-11 S2,S1 No SAPP 12/10/2010 17/06/2011 78% - SP-100882Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_44004 7. SP#50 Stage 1 completed. 

54 500033 VPLMN Autonomous CSG Roaming Rel-11 S2 No VCSG 15/10/2010 15/12/2011 0% - SP-100706Linked to Rel-10 UID_450053 Enhanced Home NodeB / e NodeB (EHNB). Implements Rel-9 requirements for CSG  support in SA1 TS 22.220

56 440055 EEA3 and EIA3 (new Encryption & Integrity EPS secur ity Algorithms)Rel-11 S3 No EEA3_EIA3 04/06/2009 15/12/2011 40% 35.xxx (EEA3 & EIA3 Algorithm Specification, Implementers’ test data, Design and evaluation report, Final project report), 33.401 (SAE Security Architecture)SP-090445SP#49 moved to Rel-11. Develop new EPS algorithms acceptable to regions such as China

57 480039 Specification of Protection against Unsolicited Com munication for IMSRel-11 S3 No SPUCI 10/06/2010 16/06/2011 30% new TR 33.8xy, TS 33.abcSP-100428SP#49 moved to Rel-11. Continuation of Rel-9 UID_410027/410029. Builds on TR 33.937 Study of Mechanisms for PUCI

58 470030 Codec for Enhanced Voice Services Rel-11 S4,S1 No EVS_codec 25/03/2010 15/12/2011 25% - SP-100202SP#49 SA4 completion =>03/12. Moved to Rel-11. SP#4 7 Stage 1 completed. Develop EVS codec for EPS base d on TR 22.813 recommendations. Triggered by UID_37 0045 Study on enhanced voice service requirements f or EPS (TR 22.813)

61 430011 Network-Based Positioning Support in LTE Rel-11R2,R1,R3,R4 No LCS_LTE-NBPS 09/03/2009 14/09/2012 17% LTE RP-101446RP#50 moved to Rel-11. Updated WID RP-100135=>RP-10 1446 (corresponding to RP-101298 Phase 1: only SRS- based UTDOA). Split into Core & Perf parts

64 500017 LTE Advanced Carrier Aggregation of Band 4 and Band  17 Rel-11 R4 No LTE_CA_B4_B17 10/12/2010 15/06/2012 0% LTE RP-101391 Stage 3

67 500018 LTE Advanced Carrier Aggregation of Band 4 and Band  13 Rel-11 R4 No LTE_CA_B4_B13 10/12/2010 15/06/2012 0% LTE RP-101435 Stage 3

70 500019 Eight carrier HSDPA Rel-11R1,R2,R3,R4 No 8C_HSDPA 10/12/2010 14/12/2012 0% UTRA RP-101419 Stage 3

73 500021 UE demodulation performance requirements under mult iple-cell scenario for 1.28Mcps TDDRel-11 R4 No LCR_TDD_UE_demod_mc10/12/2010 16/09/2011 0% UTRA RP-101436 Stage 3

75 500022 Uplink Transmit Diversity for HSPA Rel-11R1,R2,R3,R4 No HSPA_UL_TxDiv 03/01/2000 14/09/2012 0% UTRA RP-101438 Stage 2/3

80 480004 (Small) Technical Enhancements and Improvements for  Rel-11 Rel-11 All No TEI11 10/06/2010 23/12/2011 0% - not applicableSP#50  EU-Alert is introduced under Public Warning System in parallel with the already existing ETWS and CMAS. SA1 22.268 CR#9r1 adds EU-ALERT specific requirements & CT1 23.041 CRs#

81 0 Release 11 Studies Rel-11 SP,GP No - 10/12/2009 23/03/2011 0% - - -

82 450047 Study on IMS based Peer-to-Peer Content Distributio n Services Rel-11 S1,S2 No FS_IMS_P2P 12/05/2009 10/06/2010 100% 22.906 SP-090491SP#48 completed

83 490034 Study on IMS based Peer-to-Peer Content Distributio n Services (Stage 2)Rel-11 S2,S1 No FS_IMS_P2P_CDS 23/09/2010 15/12/2011 10% 23.844 SP-100567Triggered by TR 22.906 SA1 Study on IMS based Peer-to-Peer Content Distribution Services UID_450047

84 460024 Study on Non Voice Emergency Services Rel-11 S1 No FS_NOVES 10/12/2009 16/12/2010 100% 22.871 SP-090897SP#50 completed

85 460025 Study on UICC/USIM enhancements Rel-11 S1 No FS_U2e 10/12/2009 23/03/2011 50% 22.817 SP-090852SP#49 completion 09/10=>03/11? Triggered by GSMA Smart SIM and 3GNBK projects, and to evolve from traditional USAT to multimedia USIM toolkit support, particularly to Smart Card Web Server

86 470020 Study on Alternatives to E.164 for Machine-Type Com munications Rel-11 S1 No FS_AMTC 25/03/2010 16/06/2011 20% 22.988 SP-100198Determine an alternative to E.164 for identifying individual devices and route messages between those devices

87 480032 Study on enhancements for Machine-Type Communicatio ns (MTC)Rel-11 S1 No FS_MTCe 10/06/2010 16/06/2011 20% 22.888 SP-100448Study Network improvements for MTC Device to MTC Device communications via one or more PLMNs (direct-mode communication between devices is out of scope), etc. Align also with ETSI TC M2M work.

88 480033 Study on Support for 3GPP Voice Interworking with E nterprise IP-PBXRel-11 S1,S2 No FS_VINE 23/09/2010 16/06/2011 70% 22.809 SP-100411SP#50 TR 22.809 v100 for Information. Support Interworking between 3GPP networks and Enterprise environments to provide enterprise voice services via 3GPP mobile devices

89 490033 Study on IMS Network-Independent Public User Identi ties Rel-11 S1 No FS_INIPUI 23/09/2010 24/03/2011 10% 22.894 SP-100652 -

90 490035 Study on Integration of Single Sign-On (SSO) framew orks with 3GPP networksRel-11 S1 No FS_SSO_Int 23/09/2010 16/06/2011 10% 22.895 SP-100640Linked to SA3 Study on Single Sign On (SSO) Application Security for IMS - based on SIP Digest (UID_480048), SA3 TR 33.924 Extended Identity Management (GBA-IdM) and SA3 TR 33.980 Liberty Alliance and 3GPP Security Interworking (LibSec)

91 500034 Study on Security aspects of Integration of Single Sign-On (SSO) frameworks with 3GPP networksRel-11 S3 No FS_SSO_Int_Sec 16/12/2010 15/09/2011 0% 33.8xx SP-100734Linked to SA1 FS_SSO_Int (Study Integration of SSO frameworks with 3GPP networks),SA3 FS_SSO_APS (Study SSO Application Security for IMS - based on SIP Digest),GBA-IdM (33.924),LIBSEC (33.980 Interworking of Liberty Alliance IFF, Identity Web SF and GAA)

92 490036 Study on Core Network Overload solutions Rel-11 S2 No FS_CNO 23/09/2010 15/12/2011 20% 23.843 SP-100651Linked to CT4 UID_490014 Study on EPC Nodes Restoration. Support from CT4 and RAN WGs is anticipated.
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93 500035 Study on Continuity of Data Sessions to Local Netwo rks Rel-11 S1 No FS_CSN 16/12/2010 16/09/2011 0% 22.8xy SP-100885Linked to SA1 Rel-11 Feature UID_490030 SIPTO Service Continuity of IP Data Session (SIPTO_SC)

94 500036 Study on Non-MTC Mobile Data Applications impacts Rel-11 S1 No FS_MODAI 16/12/2010 16/09/2011 0% 22.801 SP-100889Linked to UID_490036 SA2 Rel-11 TR 23.843 Study on Core Network Overload solutions (FS_CNO)

95 500037 Study on System Enhancements for Energy Efficiency Rel-11 S2 No FS_SEEE 16/12/2010 15/12/2011 0% 23.8xy SP-100888Linked to SA5, CT, (GE(RAN) studies on Energy saving & SA5 Rel-10 implementation Work Item on Energy Saving Management architectures and management solutions

96 490006 Study on Solutions for GSM/EDGE BTS Energy Saving Rel-11 G1,G2 No FS_Energy_BTS 03/09/2010 02/09/2011 5% 45.8xy GP-101638GP#47 approved SID

97 470014 Study on Coordinated Multi-Point operation for LTE Rel-11 R1,R2,R3 No FS_CoMP_LTE 10/12/2010 15/09/2011 0% LTE 36.8xx RP-101425RP#50 updated WID RP-100370=>RP-101425. Work was on hold since PR#47 until RP#50.

98 500002 Study on UE Application Layer Data Throughput Perfo rmance Rel-11 R5,R4 No FS_UE_App_Data_Perf 10/12/2010 15/09/2011 0% LTE, UTRA 37.901 RP-101422 LTE, UTRA

99 500014 Study on Uplink MIMO Rel-11 R1 No FS_UTRA_UL_MIMO 10/12/2010 15/09/2011 0% UTRA 25.8xy RP-101432 UTRA

100 500015 Study on HSDPA Multipoint Transmission Rel-11 R1,R2,R3 No FS_HSDPA_MP_TX 10/12/2010 15/09/2011 0% UTRA 25.8xy RP-101439 UTRA

101 500016 Study on Inclusion of RF Pattern Matching as a posi tioning method in the E-UTRANRel-11 R4 No FS_LCS_RFPM_LTE 10/12/2010 16/12/2011 0% LTE 36.8xy RP-101445 LTE

102 0 Release 10 Features Rel-10CP,GP,RP,SP No - 11/12/2008 30/07/2012 15% - - -

103 390073 Enhancements for Multimedia Priority Service Rel-10S1,S2,C4,C3,C1 No eMPS 13/03/2006 18/03/2011 94% - SP-080051SP#49 moved Stage 1 from Rel-9 & Completed Stage 2.  SP#40 Stage 1 completed. Continuation of Rel-8 Fea ture PRIOR (UID_340044)

114 410030 Network Improvements for Machine-Type Communication s Rel-10S1,S2,C1,C4,G2,R2,R3 No NIMTC 18/09/2008 18/03/2011 79% - SP-100863SP#50 updated WID SP-090832=>SP-100697 (document th e SA2 work). SP#49 Security stopped. SP#47 Stage 1 completed. Triggered by Rel-8 UID_7027 Study on Fac ilitating Machine to Machine Communication in GSM a nd UMTS (FS_M2M) TR 22.868

125 430035 Multi Access PDN Connectivity Rel-10 S2,C1 No MAPCON 13/03/2009 18/03/2011 80% - SP-090659SP#49 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session  control)

131 440052 IMS Service Continuity – Inter Device Transfer enha ncements Rel-10 S1,S2,C1 No IMS_SC_eIDT 04/06/2009 18/03/2011 91% - SP-090452SP#47 Stage 1 completed. Rel-9 set Inter-Device Tra nsfer requirements UID_410033 (IMS_SCC-IDT). Adding  additional scenarios and requirements for IDT.

135 450030 IP-Short-Message-Gateway enhancements for CPM-SMS I nterworking Rel-10 S1,S2,C3 No CPM-SMS 24/09/2009 17/09/2010 100% - SP-090615SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM

139 450033 Completion of Communications on Not Logged-in Rel-10 S1,C1,C3 No CCNL 24/09/2009 18/03/2011 85% - SP-090493SP#45 Stage 1 completed

143 450035 Local IP Access and Selected Internet IP Traffic Of fload Rel-10S2,S1,S3,S5,C4,C1 No LIPA_SIPTO 24/09/2009 23/03/2011 82% - SP-100696SP#50 updated WID SP-090761=>SP-100696 (document th e SA2 work). SP#49 Stage 2 & Security completed. UI D_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly  covered Local IP Access to Internet and Local acce ss to Home Network from the Home NodeB/eNodeB

157 450041 IP Flow Mobility and seamless WLAN offload Rel-10S2,S1,S5,C1,C3 No IFOM 24/09/2009 23/03/2011 62% - SP-100089Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)

164 450044 Enabling Coder Selection and Rate Adaptation for UT RAN and E-UTRAN for Load Adaptive ApplicationsRel-10S2,S4,R2,C4,C3,C1 No ECSRA_LAA 24/09/2009 23/03/2011 73% UTRA, LTE SP-100467SP#49 SA2 completed. Updated WID SP-090617=>SP-1004 67 (added SA4 specification part). Triggered by Rel -9 UID_440013 Vocoder rate adaptation for LTE

173 450053 Extended H(e)NB features Rel-10 S1,S2,S3 No EHNBF 11/12/2008 23/09/2010 100% UTRA, LTE SP-100407SP#49 completed. Adds extensions to Rel-9 functiona lity in UID_400035 Enhanced Home NodeB / eNodeB (EH NB)

177 460028 Optimal Media Routeing Rel-10S2,C3,C1,C4 No OMR 25/03/2010 23/03/2011 22% - SP-090803SP#47 Stage 2 completed. Triggered by TR 23.894 (UI D_370050 Study on System enhancements for the use o f IMS services in local breakout)

184 470026 IMS Emergency Session Enhancements Rel-10 S2,S1 No IESE 25/03/2010 18/03/2011 90% - SP-100170SP#49 completed. Source of external requirements: E TSI TISPAN TS 181.019 (Business Communication Requi rements)

188 480011 User Data Convergence - Data Model Rel-10 S1,C4 No UDC_DM 25/03/2010 18/03/2011 16% - CP-100609CP#50 no progress since CP#49. SP#48 Stage 1 comple ted

192 480037 S2b Mobility based on GTP Rel-10S2,C4,C3,C1 No SMOG 10/06/2010 18/03/2011 93% - SP-100357SP#49 Stage 2 completed. Related to Rel-10 UID_4700 49 Study on S2b mobility based on GTP (TR23.834), U ID_350027 SAE for support for non-3GPP accesses(SAE S-SA-FP_n3GPP). Stage1 in Rel-8 UID_320022 Reqs for  evolution of 3GPP system architecture (AIPN-SAE)

198 500006 Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Data BasesRel-10 S2,C3 No PEST 12/10/2010 18/03/2011 65% - SP-100702Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_44004 7. Provides Video Call seamless service continuity for 3G/LTE terminal user.

201 470029 Lawful Interception in the 3GPP Rel-10 Rel-10 S3 No LI10 25/03/2010 23/03/2011 70% 33.106 (LI requirements), 33.107 (LI architecture and functions), 33.108 (Handover interface for LI)SP-100108SP#50 completion 12/10=>03/11. LI for CAT & CRS, VCC, IMS Media security, H(e)NB also with LIPA-SIPTO, eMBMS, LCLS, IMS/EPS enhancements

202 470033 Optimization of IMS based PSS and MBMS User Service Rel-10 S4 No OPT_IMS_PSS_MBMS_US25/03/2010 23/03/2011 45% 26.237 SP-100031Work to enhance UID_430046 Rel-9 IMS_PSS_MBMS_US_EXT

203 470034 HTTP-based Streaming and Download Services Rel-10 S4 No HTTP_SDS 25/03/2010 23/03/2011 40% 26.234, 26.244, 26.346, new 26.247 (Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH))SP-100032SP#49 for Information TS 26.247v100 Progressive Download and Dynamic Adaptive Streaming over HTTP (3GP-DASH). Work to enhance UID_430038 Rel-9 PSS and MBMS extensions

204 480040 PSS and MBMS enhancements Rel-10 S4 No MBS_Enh 10/06/2010 23/03/2011 40% 26.234, 26.346 SP-100305Linked to Rel-9 Feature UID_430038 PSS and MBMS extensions (PMA-MBS_Ext). 

205 480041 Enhancements and Addition of Audio Tests to 26.131 and 26.132 Rel-10 S4 No EAAT 10/06/2010 23/03/2011 25% 26.131, 26.132 SP-100306Reduce fragmentation in acoustic testing (3GPP SA4, ETSI STQ, GCF CAG, CTIA) & Review existing acoustic tests to determine need for new spec (if need, be proactive to review/introduce test material and drive alignment between the bodies in charge)

206 460031 OAM&P 10 Rel-10 S5 No OAM10 10/12/2009 23/03/2011 56% - not applicableumbrella Feature

222 470044 Charging Management small Enhancements Rel-10 S5 No CH10 04/06/2009 23/03/2011 66% - not applicableumbrella Feature

225 470046 Advice of Charge (AoC) service support enhancements Rel-10 S5,C1 No eAoC 25/03/2010 23/03/2011 63% - SP-100080Continuation of Rel-8 BB UID_80042: Advice of Charg e (AoC) support in IMS Charging (IMSTSS). Stage 2/3  work

228 470003 IMS Stage 3 - IETF Protocol Alignment Rel-10 C1 No IMSProtoc4 19/03/2010 18/03/2011 70% 23.218, 24.229, 24.930CP-100099Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not

229 480012 Enhanced User Data Convergence (UDC) Model Rel-10 C4 No eUDC 04/06/2010 18/03/2011 5% 29.335 CP-100295CP#50 no progress since CP#49. To specify the CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations

230 480014 Further improvements of II-NNI Stage 3 based on ope rational feedback and evolution of other specificat ionsRel-10 C3 No II-NNI2 04/06/2010 18/03/2011 55% 29.165 CP-100326Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)

231 480013 AT Commands for IMS-configuration Rel-10 C1 No AT_IMS 04/06/2010 18/03/2011 80% 27.007 CP-100376Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user

232 490011 AT Commands for USIM Application Toolkit (USAT) Rel-10 C1 No AT_UICC 17/09/2010 18/03/2011 0% 27.007 CP-100646 -

233 500008 USAT using AT Commands Rel-10 C6 No USAT_AT 10/12/2010 18/03/2011 0% Stage 3  31.102, 31.111CP-100884Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. it may consist of a modem connected to an external display). Linked to CT1 Feature UID_

234 490012 Communication Control for IMS by USIM (Stage 3) Rel-10 C6 No CC_IMS_USIM 17/09/2010 18/03/2011 75% 31.102, 31.103, 31.111CP-100647Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)

235 500007 Introduction of Smart Card Web Server launch functi onality Rel-10 C6 No SCWS_L 10/12/2010 18/03/2011 0% 31.102 CP-100883Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner

236 500026 Single Radio Video Call Continuity for 3G-CS Rel-10 S2 No vSRVCC 15/10/2010 18/03/2011 0% - SP-100704Complete Stage 2 to support Single Radio VIDEO Call  Continuity from E-UTRAN to UTRAN-CS based on the a greed architecture alternative in TR 23.886

238 500010 SRVCC enhancements (Stage 3) Rel-10 C1,C4 No eSRVCC 10/12/2010 18/03/2011 38% Stage 3 CP-100881Triggered by SA2 TR 23.856 Study on Single Radio Vo ice Call Continuity enhancements (FS_eSRVCC) UID_44 0049
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241 500011 SRVCC in alerting phase (Stage 3) Rel-10 C1 No aSRVCC 03/01/2000 07/04/2000 65% 24.008, 24.237 CP-100839Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 IMS Service Continuity Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase for Rel-10 Stage 2 TEI10 in TS 23.237 (clauses 6.3.2.1.4c/d, 6.3.2.1.7a/b)

242 500012 PCRF failure and restoration Rel-10 C4,C3 No PCRF_FR 10/12/2010 18/03/2011 6% Stage 2/3 work CP-100703Triggered by CT3 TR 29.816 Study on Policy and Char ging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 

245 500003 Dynamic view of SIP message for II-NNI (Stage 3) Rel-10 C3 No NNI_DV 10/12/2010 18/03/2011 10% 29.165 CP-100795Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)

246 380077 1.28 Mcps TDD Repeater Rel-10 R4 No RANimp-Repeaters1.28TDD04/12/2007 19/03/2010 100% UTRA 25.113, new 25.116, 25.153 (testing)RP-071003RP#47 completed

247 450019 1.28 Mcps TDD Multi-carrier HSUPA Rel-10R1,R2,R3,R4 No TDD_MC_HSUPA 18/09/2009 10/12/2010 100% UTRA 25.102, 25.105, 25.123, 25.221, 25.222, 25.223, 25.224, 25.225, 25.306, 25.319, 25.321, 25.331, 25.423, 25.427, 25.433RP-090990RP#50 completed

248 460014 1.28 Mcps TDD Home NodeB RF requirements Rel-10 R4 No HNB_LCRTDD_RF 04/12/2009 10/12/2010 100% UTRA RP-100607RP#50 completed. Triggered by FS_RAN-HNBLCRTDD UID_ 410016 Study on 1.28 Mcps TDD Home NodeB (TR 25.866 )

251 450016 UE Over The Air (Antenna) conformance testing metho dology - Laptop mounted equipment Free Space testRel-10 R4 No UEAnt_FSTest 18/09/2009 16/09/2011 55% UTRA 25.144, 25.914, 34.114RP-090778 -

252 450027 AGNSS Minimum Performance for UTRAN Rel-10 R4,R5 No AGNSSPerf_UTRAN 18/09/2009 18/03/2011 92% UTRA RP-100363Triggered by Rel-7 UID_20050 (GNSS in UTRAN) and Re l-8 UID_400051 (Support for Additional NSS). Linked  to GERAN Rel-9 UID_38002 (A-GNSS Performances and Testing Procedures)

255 460005 Inclusion of "RF Pattern Matching Technologies" as positioning method in the UTRANRel-10 R2,R3 No LCS_UMTS_RFPMT 04/12/2009 18/03/2011 90% UTRA RP-091427Triggered by Study UID_380079 Evaluation of the inc lusion of Path Loss Based Technology in the UTRAN ( 25.907)

257 460015 Four carrier HSDPA Rel-10R1,R2,R3,R4 No 4C_HSDPA 04/12/2009 17/06/2011 53% UTRA RP-100991 -

260 470012 Multi-User Multiple-Input and Multiple-Output (MU-M IMO) for 1.28Mcps TDDRel-10R1,R2,R3,R4 No MUMIMO_LCR_TDD 19/03/2010 03/06/2011 38% UTRA RP-100347 -

263 470013 Performance Requirements for two-antenna 1.28Mcps T DD Type 1 and Type 2 UE receiverRel-10 R4 No 2ant_UE_LCR_TDD 19/03/2010 18/03/2011 67% UTRA RP-100168 Stage 3

266 480020 Automatic Neighbour Relation (ANR) for UTRAN Rel-10 R3,R2 No ANR_UTRAN 04/06/2010 18/03/2011 55% UTRA RP-100688Automatic Neighbour Relation (ANR) function for UTR AN relieves operators from the burden of manually m anaging the Neighbour cell Relations (NRs)

268 480021 Support of New Band Combinations for Dual-Band Dual  Cell HSDPARel-10 R4,R2 No DB_DC_HSDPA 04/06/2010 18/03/2011 49% UTRA RP-100657Rel-9 Dual-Band Dual-Cell HSDPA (UID_430015 Support  for different bands for Dual-Cell HSDPA) has one c ombination per region in principle. This work adds additional combinations: Band I and XI (Region 3) a nd Band II and V (Region 2)

271 480022 MIMO operation with non-MIMO coexistence in HSDPA Rel-10 R4 No MIMO_HSDPA 04/06/2010 17/06/2011 60% UTRA RP-100993RP#49 updated WID RP-100687=>RP-100993 (added Core WID, changed WID: Title MIMO Testing in HSDPA => MI MO operation with non-MIMO coexistence in HSDPA)

274 490022 Interfrequency detected set measurements for UMTS Rel-10 R2,R4 No Interf_dset_meas_UMTS 17/09/2010 10/12/2010 100% UTRA 25.133, 25.331 RP-101015RP#50 completed

275 460007 Carrier Aggregation for LTE Rel-10R1,R2,R3,R4 No LTE_CA 04/12/2009 16/06/2011 50% LTE RP-100661RP#48 updated WID RP-091440=>RP-100661. Triggered b y FS_RAN_LTEA (Study on LTE-Advanced) 36.912, 36. 8 14

278 460008 Enhanced Downlink Multiple Antenna Transmission for  LTE Rel-10 R1,R2,R4 No LTE_eDL_MIMO 04/12/2009 16/06/2011 49% LTE RP-100196Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

281 460009 Uplink Multiple Antenna Transmission for LTE Rel-10 R1,R2,R4 No LTE_UL_MIMO 04/12/2009 16/06/2011 52% LTE RP-100959Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814

284 460010 Fixed Wireless Customer-Premises Equipment (CPE) RF  RequirementsRel-10 R4,R5 No FW_CPE_RF 04/12/2009 17/06/2011 23% LTE RP-091432Add new power classes in E-UTRAN UL to allow CPE ty pe applications to be operated at higher max output  power

287 460013 Relays for LTE Rel-10R1,R2,R4,S3 No LTE_Relay 04/12/2009 16/09/2011 32% LTE RP-101417Triggered by FS_RAN_LTEA (Study on LTE-Advanced) 36 .912, 36. 814. SA#50 Stage 2 exception granted unti l 03/2011

288 460113 Core part: Relays for LTE Rel-10 R1,R2,R4 No LTE_Relay-Core 04/12/2009 17/06/2011 65% 36.133, 36.201, 36.211, 36.212, 36.213, 36.300, 36.321, 36.323, 36.331, new RAN1 TS 36.216, new RAN4 (36.116, 36.826)RP-101417RP#50 completion 12/10=>06/11. RP#50 updated WID RP-100953=>RP-101417 (added new RAN4 36.116, 36.826)

289 460213 Perf. part: Relays for LTE Rel-10 R4 No LTE_Relay-Perf 04/12/2009 16/09/2011 5% 36.133, new TS 36.117 (E-UTRA Relay conformance testing)RP-101417RP#50 completion 03/11=>09/11. RP#50 updated WID RP-100953=>RP-101417 (added new TS 36.117)

290 500038 TR on LTE Relay Nodes Security Rel-10 S3 No LTE_Relay-Sec 16/12/2010 23/03/2011 60% 33.816 SP-100733SA#50 Stage 2 exception granted until 03/2011 (SA3 Stage 2 impacting Stage 3 in CT and RAN). LS_out to SA3 in SP-100874

291 500038 Security for LTE Relay Nodes (Stage 2) Rel-10 S3 No LTE_Relay-Sec 16/12/2010 23/03/2011 0% 33.401, CT1 24.301, RAN2 36.331, RAN3 36.413, CT4 29.272, CT6 31.102, RAN2 36.323, CT4 29.274SP-100733SA#50 Stage 2 exception granted until 03/2011 (SA3 Stage 2 impacting Stage 3 in CT and RAN). LS_out to SA3 in SP-100874

292 470007 Enhanced Inter-Cell Interference Control (ICIC) for  non-Carrier Aggregation (CA) based deployments of heterogeneous networks for LTERel-10R1,R2,R3,R4 No eICIC_LTE 19/03/2010 17/06/2011 44% LTE RP-100383Stage 3 Triggered by FS_RAN_LTEA (Study on LTE-Adva nced) 36.912, 36.814

295 470008 LTE TDD in 2600MHz for US Rel-10R4,R2,R3,R5 No LTE_TDD_2600_US 19/03/2010 10/12/2010 99% LTE RP-101003RP#50Testing  completed. RP#49 Core+Perf completed.  Stage 3. Updated WID RP-100694=>RP-101003 

299 470009 Adding 2 GHz band LTE for Ancillary Terrestrial Com ponent (ATC) of Mobile Satellite Service (MSS) in N orth AmericaRel-10 R2,R4 No S_Band_LTE_ATC_MSS 19/03/2010 17/06/2011 41% LTE RP-101401 Stage 3

302 470010 Adding L-Band LTE for Ancillary Terrestrial Compone nt (ATC) of Mobile Satellite Service (MSS) in North  AmericaRel-10 R4,R2 No L_Band_LTE_ATC_MSS 19/03/2010 17/06/2011 46% LTE RP-101284RP#49 changed Skyterra => LightSquared

305 470011 LTE Self Optimizing Networks (SON) enhancements Rel-10 R3,R2,R4 No SONenh_LTE 19/03/2010 18/03/2011 80% LTE RP-101004RP#50 completion 12/10=>03/11. Stage 1,2,3 

307 480023 LTE-Advanced Carrier Aggregation of Band 3 and Band  7 Rel-10 R4 No LTE_CA_B3_B7 10/12/2010 16/12/2011 0% LTE RP-100668RP#49 Work start on hold until RP#50. In Europe Ban d 3, Band 7 and Band 20 are interesting for LTE and  LTE-Advanced deployment. Different CA combinations  for these bands are of high priority for Region 1.  This work covers the Band 3 and Band 7 combination

310 480026 Service continuity in connected mode and location i nformation for MBMS for LTERel-10 R2,R3 No MBMS_LTE_SC 04/06/2010 17/06/2011 0% LTE RP-100690RP#50 on hold until 03/11

312 480027 Further enhancements to MBMS for LTE Rel-10 R2,R3 No MBMS_LTE_enh 04/06/2010 18/03/2011 80% LTE RP-101244RP#50 updated WID RP-100691=>RP-101244. SA2 decided  not to support MBR>GBR in Rel-10 MBMS. For SA2, MB R=GBR in Rel-10 MBMS. Hence RAN removed “enabling s tatistical multiplexing gains for variable bit rate  services” in Objectives

314 380173 UMTS/LTE 3500 MHz Rel-10R4,R2,R3,R5 No RInImp8-UMTSLTE3500 30/11/2007 16/09/2011 31% UTRA, LTE RP-091380 -

318 460003 Minimization of Drive Tests for E-UTRAN and UTRAN Rel-10 R2,R4,R3 No MDT_UMTSLTE 04/12/2009 18/03/2011 85% UTRA, LTE RP-100360Triggered by UID_430021 TR 36.805 (Study on Minimiz ation of drive-tests in NGN)

320 470005 HNB and HeNB Mobility Enhancements Rel-10 R3,R2 No HNB_HENB_mob_enh 19/03/2010 10/12/2010 100% UTRA, LTE RP-101426RP#50 completed. Updated WID RP-100874=>RP-101426. Common UTRA and E-UTRA Work Item to ensure that div ergence between the systems is minimized

322 480024 Expanded 1900 MHz Band for UTRA and LTE Rel-10 R4,R2 No E1900 04/06/2010 18/03/2011 20% UTRA, LTE RP-100676RP#50 completion 12/10=>03/11. Create a new band th at expands UTRA and E-UTRA band 2 to include freque ncies between 1910 – 1915 MHz and 1990-1995 MHz (US  FCC allocation)

325 480025 Multi-standard radio Base Station RF requirements f or non-contiguous spectrum deploymentsRel-10 R4,G1 No MSR_NC 04/06/2010 16/09/2011 21% UTRA, LTE, GERA RP-101402RP#50 updated WID RP-100960=>RP-101402 (Ensure: no modification on MSR contiguous allocation performan ce, avoid unnecessary add-ons for non-contiguous al location)

329 500020 Extending 850 MHz Upper Band (814 – 849 MHz) Rel-10 R4,R2,R3 No e850_UB 10/12/2010 18/03/2011 0% UTRA RP-101433Stage 3 Triggered by R4 Rel-10 LTE TR 37.806 Study on Extending 850 MHz (UID_440016)

332 430001 Local Call Local Switch Rel-10 C4,GP,G2 No LCLS 07/05/2007 20/05/2011 80% GERA Stage 2/3 GP-101989CP#50 updated WID CP-100470=>CP-100867. GP#48 updat ed WID GP-090457=>GP-101989

333 430101 Local Call Local Switch Rel-10 GP,G2 No LCLS 07/05/2007 20/05/2011 80% Stage 3: 48.008, 48.103GP-101989GP#48 completion 03/11=>05/11. Updated WID GP-090457=>GP-101989. GP#41 WID approved

334 440021 CN aspects of Local Call Local Switch Rel-10 C4 No LCLS-CN 29/05/2009 18/03/2011 95% Stage 2/3 CP-100867CP#50 updated WID CP-100470=>CP-100867

335 440022 TR on CN aspects of Local Call Local Switch Rel-10 C4 No LCLS-CN 29/05/2009 17/09/2010 100% new TR 23.889 CP-100867CT#49 completed
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336 490013 CN aspects of Local Call Local Switch Rel-10 C4 No LCLS-CN 17/09/2010 18/03/2011 55% 23.003, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284CP-100867CP#50 updated WID CP-100470=>CP-100867. Stage 2 TS 23.284 v100 for Information

337 440023 Deleted - CT3 aspects of Local Call Local Switch Rel-10 C3 No LCLS-CN 29/05/2009 17/09/2010 100% - CP-090812CP#49 stopped. Result of study TR 23.889: no CT3 specification impact

338 440024 Deleted - CT1 aspects of Local Call Local Switch Rel-10 C1 No LCLS-CN 29/05/2009 17/09/2010 100% - CP-090812CP#49 stopped. Result of study TR 23.889: no CT1 specification impact

339 480002 Tightened Link Level Performance Requirements for S ingle Antenna MSRel-10G1,G2,C1,G3new No TIGHTER 03/09/2010 02/09/2011 7% GERA GP-101083GP#46 approved WID. Tighten single antenna MS link level performance reqs by at least 2dB for all rele vant GSM services (Speech, AMR-NB GMSK, AMR-WB GMSK , GPRS, EGPRS, and EGPRS2, thereby improving the sp ectral efficiency)

343 490001 Support of Multi-Operator Core Network by GERAN Rel-10 G2,S2,C1 No MOCN-GERAN 21/05/2010 04/03/2011 98% GERA GP-101443GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity an d therefore share their GSM networks. Hence the nee d for the most suitable (GE)RAN sharing method.

347 490002 Enhancements of Iur-g interface Rel-10 G2,R3 No eIurg 03/09/2010 17/06/2011 31% GERA,UTRA GP-101758RP#50 updated WID RP-101013=>RP-101232. GP#48 updat ed WID GP-101659=>GP-101758 (restricting the scope to GERAN BSC and TD-SCDMA RNC only). GP#47 approved  WID

350 440044 (Small) Technical Enhancements and Improvements for  Rel-10 Rel-10 All No TEI10 04/06/2009 17/03/2011 60% - not applicable -

351 350014 Deleted - Registration in Densely-populated area (RED) Rel-10 S1 No RED 12/03/2007 24/09/2009 100% WID identifies also impacted CT1 24.008, RAN2 25.331SP-070133SP#35 Stage 1 completed. SP#45 Stage 2 work stopped. SP#46 work stopped/abandoned

354 380062 Deleted - Network Selection for non-3GPP Access Rel-10 S1,C6 No N3GtoNSP 07/12/2007 24/09/2009 100% - SP-070874SP#45 work stopped/abandoned

357 420025 Deleted - GTP-based S8 chaining Rel-10 S2 No GTPchaining 11/12/2008 25/03/2010 100% - SP-080798SP#47 work stopped (depending on ongoing related CT4 work). Stage 1 in UID_320022 Rel-8 Requirements for evolution of the 3GPP system architecture (AIPN-SAE): 22.278, 22.011, 22.246

359 430017 Deleted - UTRAN 2 ms TTI uplink range improvement Rel-10R1,R2,R3,R4 No RANimp-2mTTI_ULimp 06/03/2009 19/03/2010 100% 25.133, 25.212, 25.214, 25.321, 25.331RP-090333RP#47 work stopped/abandoned (no CR approved). Cell sets the TTI (Transmission Time Interval) to 2 ms 

360 440043 Deleted - Enhanced Home NodeB / eNodeB continuation of Rel-9 Rel-10 S2 No eEHNB 11/12/2008 25/03/2010 100% - not applicableSP#47 deleted (SA2 work moved under SA1 UID_450053). SP#44 Umbrella Feature created to host WIs moved out of Rel-9 (SA2 UID_420034 on IMS aspects of Architecture for Home NodeB)

361 470006 Deleted - Enhanced Interference Management for Home NodeBs Rel-10 R3 No HNB_IM 19/03/2010 17/09/2010 100% UTRA RP-100392RP#49 stopped (no further standardization needed). Ensure that Enhanced Interference Management methods identified in Rel-9 for HNBs do not fail in deployments with a large penetration of CSG-aware UEs

363 460012 Deleted - Latency reductions for LTE Rel-10 R2,R1 No LTE_LATRED 04/12/2009 10/12/2010 100% LTE RP-091449RP#50 work stopped (RP-101266)

365 0 Release 10 Studies Rel-10CP,GP,RP,SP No - 12/03/2009 23/03/2011 80% - - -

366 370045 Study on enhanced voice service requirements for th e Evolved Packet System (EPS)Rel-10 S1,S4 No FS_EV_EPS 03/09/2007 25/03/2010 100% 22.813 SP-070698SP#47 completed. TR 22.813-100 for Approval. Spin-o ff Feature UID_470030 Codec for Enhanced Voice Serv ices

369 380083 Study on advanced requirements for IP interconnect Rel-10 S1 No FS_IPXS 04/12/2007 10/12/2009 100% 22.893 SP-070878SP#46 completed. Linked to Rel-8 Feature UID_380060 IP Interconnection of Services (IPinterc). Spin-off Feature Rel-11 UID_470051 Advanced IP Interconnection of Services

370 410039 Study on Personal Broadcast Service Rel-10 S1 No FS_PBS 18/09/2008 25/03/2010 100% 22.947 SP-080504SP#47 completed

371 410040 Study on LCS support in SAE for non-3GPP accesses Rel-10 S1 No FS_LCS_n3GPP 18/09/2008 25/03/2010 100% 22.814 SP-080648SP#47 completed

372 430030 Study on Haptic Services Rel-10 S1 No FS_Haptics 12/03/2009 25/03/2010 100% 22.987 SP-090664SP#47 completed. Covers Mobile/Fixed/Cordless/etc terminals. Haptic (human-machine tactile communication) extend service offering & richness of user experience beyond current visual & auditory senses

373 370050 Study on System enhancements for the use of IMS ser vices in Local BreakOut and Optimal Routing of Medi aRel-10 S2 No FS_IMS_LBO_ORM 01/10/2007 10/12/2009 100% 23.894 SP-080556SP#46 completed. Spin-off Feature UID_460028 Optimal Media Routeing (OMR). Linked to Study on Multimedia Session Continuity UID_350051, Study on Centralized IMS Service Control UID_330012, IMS inter-operator service interconnection interface UID_360011

374 390055 Study on Intra Domain Connection of RAN Nodes to Mu ltiple CN NodesRel-10 S2 No FS_IDC 12/03/2008 25/03/2010 100% 23.924 (was 23.823) SP-080094SP#47 completed. Concluded no further normative work expected. Linked to 23.236

375 410041 Study on IMS Evolution Rel-10 S2 No FS_eIMS 18/09/2008 23/03/2011 80% 23.812 SP-100360SP#50 completion 12/10=>03/11

376 410042 Deleted - Study on enhancements to IMS border functions for IMS Interconnection of services Rel-10 S2 No FS_eIMS_IBCF 18/09/2008 15/12/2010 100% 23.848 SP-090809SP#50 work stopped. Additional work may be addressed as part of the Rel-11 Feature UID_470051 Advanced IP Interconnection of Services (AIPX)

377 410043 Study on Multi Access PDN connectivity and IP flow Mobility Rel-10 S2,S1 No FS_MAPIM 18/09/2008 23/03/2011 75% 23.861 SP-080560SP#50 completion 12/10=>03/11. Spin-off UID_430035 MAPCON and UID_450041 IFOM

378 440047 Study on Policy solutions and enhancements Rel-10 S2,S1 No FS_PP 04/06/2009 23/03/2011 75% 23.813 SP-090895SP#50 completion 12/10=>03/11

379 440048 Study on IPv6 Migration Rel-10 S2 No FS_IP6M 04/06/2009 23/03/2011 80% 23.975 SP-090362SP#49 completion 09/10=>03/11. Some of these solutions may have impacts on 3GPP network elements and terminals. 

380 440049 Study on Single Radio Voice Call Continuity enhance ments Rel-10 S2 No FS_eSRVCC 04/06/2009 23/09/2010 100% 23.856 SP-090363SP#49 completed (Conclusion: select the SIP anchoring based solution for normative work CR (TEI10) introducing and completing stage-2). Analyzed performance of Rel-8 SRVCC solution from E-UTRAN/HSPA to UTRAN/GERAN

381 460030 Study on Single Radio Voice Call Continuity from UT RAN/GERAN to E-UTRAN/HSPARel-10 S2 No FS_rSRVCC 10/12/2009 23/03/2011 70% 23.885 SP-090806SP#49 completion 09/10=>03/11. SP#49 TR 23.885v100 for Information. Study on "reverse direction" from UTRAN/GERAN to E-UTRAN/HSPA (Rel-8 SRVCC was in the other direction E-UTRAN/HSPA to GERAN/UTRAN)

382 470048 Study on Single Radio Video Call Continuity for 3G- CS Rel-10 S2 No FS_vSRVCC 25/03/2010 23/09/2010 100% 23.886 SP-100168SP#49 completed. TR 23.886v100 for Approval. Related to Rel-8 UID_350030 Single Radio Voice Call Continuity for 3GPP (SAES-SRVCC). Study how to provide Video Call seamless service continuity for 3G/LTE terminal user

383 470049 Study on S2b Mobility based on GTP Rel-10 S2 No FS_SMOG 25/03/2010 10/06/2010 100% 23.834 SP-100169SP#48 completed. Triggered by Rel-8 UID_350027 SAE for support for non-3GPP accesses. Nature of relationship: S2b one of the interfaces defined for non-3GPP accesses support in EPS. Stage 1 in Rel-8 UID_320022 (AIPN-SAE) 22.278,22.101

384 380084 Study on UTRAN key management enhancements Rel-10 S3 No FS_UKM 20/12/2007 23/03/2011 80% 33.859 SP-090283SP#50 TR 33.859 v100 for Information. Completion 12/10=>03/11

385 480043 Study on Extended IMS Media Plane Security features Rel-10 S3 No FS_eMEDIASEC 10/06/2010 23/03/2011 40% 33.8xy SP-100256Continuation of Rel-9 Feature UID_430036 IMS Media Plane Security (MEDIASEC). Study solutions and extensions to features and functionality described in TR 33.828 and TS 33.328.

386 480048 Study on Single Sign On (SSO) Application Security for IMS - based on SIP DigestRel-10 S3 No FS_SSO_APS 10/06/2010 23/03/2011 50% 33.914 SP-100639SP#50 changed TR# from 33.804=>33.914. Study reuse of non-UICC credentials (in particular SIP Digest) to provide security for the access to applications. Provide reference material for IMS based non-UICC based SSO to applications

387 430040 Study on Surround Sound codec extension for PSS and  MBMS Rel-10 S4 No FS_SS_PSS_MBMS 12/03/2009 23/03/2011 85% 26.950 SP-090019SP#50 completion 12/10=>03/11. Extend Rel-8 UID_34043 (Extending PSS and MBMS User Services for optimized Mobile TV)

388 480044 Study on Improved Video Coding Support Rel-10 S4 No FS_IVCS 10/06/2010 23/03/2011 50% 26.904 SP-100304SP#50 TR 26.904 v100 for Information. Extends Rel-9 Improved Video Support for PSS and MBMS (UID_430039)

389 410044 Study on Rc Reference Point Functionalities and Mes sage Flows Rel-10 S5 No FS_OAM_Rc 18/09/2008 25/03/2010 100% 32.825 SP-080464SP#47 completed

390 430044 Study on Telecommunication Management; Energy Savin gs ManagementRel-10 S5 No FS_OAM_ESM 12/03/2009 25/03/2010 100% 32.826 SP-090048SP#47 completed. Study result might impact Feature UID_420011 Self Organising Networks (SON)

391 440069 Study on Integration of Device Management Informati on with Itf-N Rel-10 S5 No FS_IDMI_Itf-N 04/06/2009 25/03/2010 100% 32.827 SP-100088SP#47 completed. TR 32.827 v100 for Information + Approval. WID updated SP-090462=>SP-100088. Study the missing Itf-N part in the Framework. Study changes to Itf-N to utilize UE based measurements

392 460037 Study on Alignment of 3GPP Generic NRM IRP and TMF Shared Information Data (SID) modelRel-10 S5 No FS_3GNRM_TMFSID 10/12/2009 23/03/2011 85% 32.828 SP-090759SP#50 completion 12/10=>03/11. SP#48 TR 32.828 v100 for Information

393 460038 Study on Harmonization of 3GPP Alarm IRP and TMF In terface Program (TIP) Fault ManagementRel-10 S5 No FS_3G_TMF_FM 10/12/2009 23/03/2011 81% 32.829 SP-090760SP#50 completion 12/10=>03/11. SP#48 TR 32.829 v100 for Information

394 470050 Study on version handling Rel-10 S5 No FS_OAM_VH 25/03/2010 23/03/2011 55% 32.830 SP-100082SP#49 completion 09/10=>03/11. TR 32.830 v100 for Information

395 480045 Study on Alarm Correlation and Alarm Root Cause Ana lysis Rel-10 S5 No FS_AC_ARCA 10/06/2010 23/03/2011 55% 32.832 SP-100775SP#49 updated WID SP-100376=>SP-100775. TR 32.832 v100 for Information
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396 480046 Study on Alignment of 3GPP PM IRP and TMF Interface  Program (TIP) PMRel-10 S5 No FS_3G_TMF_PM 10/06/2010 23/03/2011 5% 32.831 SP-100291SP#50 completion 12/10=>03/11 (No progress since SP#49)

397 480047 Study on Management of Converged Networks Rel-10 S5 No FS_ManCon 10/06/2010 23/03/2011 15% 32.833 SP-100377 -

398 490039 Study on User Data Convergence (UDC) information mo del handling and provisioning: Example Use CasesRel-10 S5 No FS_UDC_AppUseCase 23/09/2010 23/03/2011 0% 32.9xy SP-100502SP#50 No progress since SP#49

399 450013 Study on Policy and Charging Rules Function (PCRF) failure and restorationRel-10 C3 No FS_PCRF-FR 18/08/2009 17/09/2010 100% 29.816 CP-090861CP#49 completed (the solution will be choosen during a separate implementation work)

400 480015 Study on impacts on UE-Core Network signalling from  Energy SavingRel-10 C1 No FS_UE-CN_ES 04/06/2010 18/03/2011 50% 24.826 CP-100330Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)

401 480016 Study on User Data Convergence (UDC) evolution Rel-10 C4 No FS_UDCe 04/06/2010 18/03/2011 30% 23.845 CP-100296CP#50 completion 12/10=>03/11. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model

402 480017 Study on UICC access to IMS Rel-10 C6 No FS_IMS-UICC 04/06/2010 18/03/2011 75% 31.828 CP-100424CP#50 completion 12/10=>03/11. TR 31.828 v100 for Information

403 490014 Study on EPC Nodes Restoration Rel-10 C4 No FS_EPC_NR 17/09/2010 18/03/2011 60% 23.857 CP-100700CP#50 updated WID CP-100473=>CP-100700. TR 23.857 v100 for Information. Linked to SA2 UID_490036 Study on Core Network Overload solutions

404 450014 Study on Uplink Tx Diversity for HSPA Rel-10 R4 No FS_UL-TxDiv-HSPA 18/08/2009 04/06/2010 100% UTRA 25.863 RP-090987RP#48 completed

405 460016 Study on Solutions for Energy Saving within UTRA No de B Rel-10 R1,R3 No FS_Energy_UMTS 04/12/2009 17/09/2010 100% UTRA 25.927 RP-091439RP#49 completed. Based on ETSI EE TS 102 706.

406 470016 Study on Improvements of distributed antenna for 1. 28Mcps TDD Rel-10 R1,R2,R3 No FS_distr_ant_LCR_TDD 05/03/2010 10/12/2010 100% UTRA 25.865 RP-100178RP#50 completed. TR 25.865 v101 for Approval

407 470015 Study on Network Energy Saving for E-UTRAN Rel-10 R3,R2 No FS_Energy_LTE 02/02/2010 18/03/2011 70% LTE 36.927 RP-100674RP#50 completion 12/10=>03/11. TR 36.927 v100 for Information

408 480028 Study on Signalling and procedure for interference avoidance for in-device coexistenceRel-10 R2,R4 No FS_SPIA_IDC 04/06/2010 18/03/2011 60% LTE 36.816 RP-100671RP#50 completion 12/10=>03/11. TR 36.816 v.100 for Information. Study coexistence scenario of LTE and Industrial, Scientific and Medical (ISM) Radio within the same device working in adjacent frequencies

409 430020 Study on Measurement of Radiated Performance for MI MO and multi-antenna reception for HSPA and LTE ter minalsRel-10 R4 No FS_HSPA_LTE_measRP_MIMO_multi-antenna06/03/2009 18/03/2011 60% UTRA, LTE 37.976 RP-090352RP#50 completion 12/10=>03/11

410 440016 Study on Extending 850 MHz Rel-10 R4 No FS_e850 30/05/2009 10/06/2011 55% UTRA, LTE TR 37.806 RP-090666RP#50 completion 12/10=>06/11

411 450015 Study on RAN improvements for Machine-Type Communic ations Rel-10R2,R1,R3,R4 No FS_NIMTC_RAN 18/09/2009 18/03/2011 40% UTRA, LTE 37.868 RP-100330On hold until closing WI UID_490023 NIMTC-RAN_overload. Triggered by UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (M2M) TR 22.868 and Rel-10 UID_410030 Network Improvements for Machine-Type Communications (NIMTC)

412 460001 Study on GERAN improvements for Machine-Type Commun icationsRel-10 G1,G2 No FS_NIMTC_GERAN 24/05/2010 02/09/2011 15% GERA 43.868 GP-092418GP#48 completion 03/11=>09/11. GP#44 approved SID

413 480003 Study on Signal Precoding enhancements for EGPRS2 D L Rel-10 G1,G2 No FS_SPEED 03/09/2010 04/03/2011 40% GERA 45.860 GP-101088GP#48 completion 11/10=>03/11. GP#46 approved SID. Precoded EGPRS2 DL provides significant performance gains for EGPRS2 (in interference and sensitivity limited scenarios, allowing significant increase to data capacity and spectral efficiency)

414 400037 Deleted - Study on Unauthenticated PS Emergency Calls Rel-10 S1 No FS_UAPSEC 05/06/2008 25/03/2010 100% 22.984 SP-080320SP#47 work stopped/abandoned

415 440050 Deleted - Study on EPC Charging enhancement Rel-10 S5 No FS_EPCcharg 04/06/2009 25/03/2010 100% - SP-090318SP#47 work stopped. Issue covered by Rel-10 UID_460039 Charging for LIPA_SIPTO and UID_4700xy  Charging for IFOM 

416 450012 Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces Rel-10 C4 No FS_GTP-MIP-IW 18/09/2009 04/06/2010 100% 29.875 CP-090517CP#48 work stopped/abandoned

417 0 Release 9 Features Rel-9CP,GP,RP,SP No - 05/06/2008 05/06/2008 100% - - -

418 400035 Enhanced Home NodeB / eNodeB Rel-9S1,S2,S3,S5,C1,C6,R2,R3,R4,GP No EHNB 05/06/2008 16/12/2011 89% UTRA, LTE SP-090214CP#50 Core specification completed. Testing ongoing

434 370026 Value-Added Services for Short Message Service Rel-9 S1,C4,C1 No VAS4SMS 10/09/2007 04/12/2009 100% - SP-070572CP#46 completed

438 370027 Definition of End-User Identity Rel-9 S1 No EUI 03/09/2007 11/12/2008 100% - SP-090380SP#42 closed. Stage 1 work closed at 5% completion due to lack of input (added only the EUI definition in 21.905)

440 380067 Customized Ringing Signal Rel-9 S1,C1 No CRS 06/12/2007 04/06/2010 100% - SP-080502CP#48 completed

443 380057 Public Warning System Rel-9S1,C1,C4,R2 No PWS 06/12/2007 04/12/2009 100% GERA, UTRA, LTE SP-070876TSG#46 completed. Larger scope than Rel-8 Feature U ID_370051 (ETWS). Triggered by TR 22.968 Study UID_ 320025 (FS_PWS)

449 400031 Support of Personal Area Networks and Enhancements to Personal Network ManagementRel-9 S1,C1 No PAN_EPNM 05/06/2008 04/06/2010 100% - SP-080430CP#48 completed

453 400032 Multi-Media Telephony Service enhancements Rel-9 S1,S5,C1 No eMMTel 05/06/2008 25/03/2010 100% - SP-080503SP#47 completed

458 400034 User Data Convergence (UDC) Rel-9 S1,S5,C4 No UDC 05/06/2008 10/06/2010 100% - SP-080448SP#48 completed. Triggered by Rel-8 SA5 Study of Co mmon Profile Storage Framework of User Data for net work services and management (UID_320006) TR 32.808

465 410032 IMS Services Centralization and Continuity Rel-9 S1,S2,C1 No IMS_SCC 18/09/2008 19/03/2010 100% - SP-080633CP#47 completed

472 420020 Service Specific Access Control in EPS Rel-9 S1,C1 No SSAC 11/12/2008 19/03/2010 100% - SP-080882CP#47 completed. Triggered by Study UID_400036 on S ervice Specific Access Control in EPS (FS_SSAC) 

475 380064 Support for IMS Emergency Calls over GPRS and EPS Rel-9S1,S2,S3,C1,C3,C4,R2,R3,R5 No IMS_EMER_GPRS_EPS 14/01/2008 18/03/2011 94% GERA, LTE SP-080844SP#48 completed

492 430006 LCS for LTE and EPS Rel-9S2,C1,C4,R2,R1,R3,R4,R5 No LCS_LTE_EPS 05/06/2008 16/09/2011 89% LTE not applicableRP#48 Core completed/Test ongoing

499 400039 MBMS support in EPS Rel-9S2,S3,S5,C3,C4,R2,R3,R4 No MBMS_EPS 05/06/2008 16/03/2012 79% LTE SP-080737RP#47 completed. SP#46, CP#46 completed

507 420024 Access Network Discovery and Selection Function enh ancements Rel-9 S2,C1 No eANDSF 11/12/2008 19/03/2010 100% 22.278, SA3 33.402 CR#0055SP-080887CP#47 completed. No new Rel-9 use cases defined. Im plement service requirements not covered in Rel-8

510 430034 Multiple PDN Connection to the Same APN for PMIP-ba sed InterfacesRel-9 S2,C4,C1 No MUPSAP 13/03/2009 19/03/2010 100% - SP-090098CP#47 completed. Continues Rel-8 SAES Stage 2 UID_3 20005. Stage 1 in 22.278 (EPS Service requirements)

514 450049 System aspects of vocoder rate adaptation for LTE Rel-9 S2,S4,R2 No LTEimp-Vocoder 30/05/2009 10/12/2009 100% LTE SP-090653SP#46 completed. Triggered by RAN2 UID_440013 Vocod er rate adaptation for LTE

518 33025 Access Security Enhancements Rel-9 S3 No ACCSEC2 02/07/2007 04/06/2009 100% 33.102, 43.020 SP-040865SP#44 completed. Stopped TR 33.801. CRs 33.102,43.020 on A5/2 removal done long time ago. A5/4 introduction CRs will be done under UID_440057  128 bit encryption for GSM and GPRS. SP#26 approved WID (improved GERAN security)

519 410027 Protection against Unsolicited Communication for IM S (PUCI) Rel-9 S3,S1 No PUCI 18/09/2008 10/12/2009 100% - SP-080482SP#46 TR 33.937 completed but no specification work  done in Rel-9. Related work in OMA Categorization Based Content Screening

522 430036 IMS Media Plane Security Rel-9S3,C1,C4,C3 No MEDIASEC 13/03/2009 04/06/2010 100% - SP-090128CP#48 completed

528 440053 GBAPush enhancements (Generic push layer) Rel-9 S3 No eGBAPush 12/03/2008 25/03/2010 100% new 33.224 SP-090282SP#43 umbrella to host 33.224, moved from Rel-8 to Rel-9. SP#47 completed

530 440054 Extended Identity Management Rel-9 S3 No GBA-IdM 04/06/2009 10/12/2009 100% new 33.924, CT4 29.109 (added service code)SP-090284SP#46 completed. Stage 1 not identified (GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous)
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531 440056 Network Domain Security (NDS) enhancements to suppo rt backhaul securityRel-9 S3,C4 No NDS_Backhaul 04/06/2009 25/03/2010 100% - SP-090286SP#47 completed. Continuation of Rel-8 UID_390044 S AE security architecture. Covers gaps in backhaul s ecurity in SAE (also applicable to UTRAN and GERAN backhaul)

534 440057 128 bit encryption for GSM and GPRS Rel-9S3,C1,C4,G2,G3new No A5/4-GEA4 04/06/2009 10/12/2009 100% - SP-090287Allow 128 as an alternative to 64 bit keys (Stage 2 /3 + Test spec)

541 420027 Timed Graphics Rel-9 S4 No TG 11/12/2008 25/03/2010 100% 26.114, 26.140, 26.234, 26.244, 26.245, 26.346, new 26.430SP-080683SP#47 completed. Provide graphics in parallel to a video stream (without requiring an umbrella scene descriptor such as 3GPP DIMS in TS 26.142)

542 430037 Managing MTSI Media Adaptation Rel-9 S4 No M3A 12/03/2009 25/03/2010 100% 26.114 SP-090021SP#46 completed. Work extending Rel-8 UID_34041 MTSI Video - Dynamic Rate Adaptation/Signalling of Image Size. Update speech/video adaptation algorithms used by network to control MTSI client terminal in congestion or poor transmission conditions.

543 440046 PSS and MBMS Aspects Rel-9 S4 No PMA 12/03/2009 25/03/2010 100% - SP-090261 Umbrella WI

546 430046 IMS based PSS and MBMS User Service extensions Rel-9 S4 No IMS_PSS_MBMS_US_EXT12/03/2009 10/12/2009 100% 26.237 SP-090225SP#46 completed. Work extending Rel-8 UID_34046 (IMS_PSS_MBMS_US), SA2 UID_410034 IMSSCC-SPI (IMS Service Continuity Enhancements: Service, Policy and Interactions) 

547 440051 Syndicated Feed Reception within 3GPP environments Rel-9 S4 No SFR 04/06/2009 10/12/2009 100% 26.150 SP-090260SP#46 completed. TS 26.150v100 for Approval. RSS optimized for mobile use. Reuse/reference OMA's enabler DCD.

548 450048 Distortion Measurement Test Methods and Requirement s Rel-9 S4 No DTMR 24/09/2009 25/03/2010 100% 26.131, 26.132 SP-090575SP#47 completed

549 420029 OAM&P 9 Rel-9 S5 No OAM9 22/02/2008 10/06/2010 100% TR 30.819 not applicableSP#42 umbrella Feature created to host OAM WIs

563 440068 Charging Management small Enhancements Rel-9 S5 No CH9 04/06/2009 25/03/2010 100% TR 30.819 not applicableSP#47 completed

564 400008 CS-IBCF and CS-TrGW definition in 3GPP specificatio ns Rel-9 C3,C4 No CS-IBCF 30/05/2008 19/03/2010 100% - CP-090073CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers  Stage 1 in SA1 22.101, 22.228

567 410008 IMS – Interconnection Border Control Function (IBCF ) – Transition Gateway (TrGW); Ix Interface; Stage 3Rel-9 C4,C3 No IMS_IBCF 12/09/2008 04/12/2009 100% - CP-090019CP#46 completed

570 410009 IMS Application Level Gateway Control Function (ALG CF) – IMS Access Media Gateway (IMA-MGW); Iq Interf ace; Stage 2 and Stage 3Rel-9 C4 No IMS_AGCF 12/09/2008 04/12/2009 100% new 23.334, 29.334 CP-090020CP#46 completed 

571 420016 Enhancements of IMS Customized Alerting Tone (CAT) Service Rel-9 C1 No eCAT 05/12/2008 04/06/2010 100% - CP-080796CP#48 completed. Stage 1 in 22.182

573 440017 Completion of IMS Restoration Procedures Rel-9 C3, C4,C1 No eIMS_RP 29/05/2009 19/03/2010 100% - CP-091050CP#47 completed. Continuation of Rel-8 Feature UID_ 400012 IMS Restoration Procedures

577 440039 IMS Stage 3 - IETF Protocol Alignment Rel-9 C1 No IMSProtoc3 29/05/2009 19/03/2010 100% 23.218, 24.229, 24.930CP-090491CP#47 completed

578 440070 Operational description of the Inter-IMS Network to  Network Interface (II-NNI)Rel-9 C3 No II-NNI 29/05/2009 04/06/2010 100% 29.165 CP-090331CP#48 completed

579 450005 Definition of Ml interface for Control Plane LCS (S tage 3) Rel-9 C1 No EMC2 18/09/2009 19/03/2010 100% 24.229 CP-090746CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)

580 450009 PCC enhancements Rel-9 C3 No PCC-Enh 18/09/2009 04/12/2009 100% 29.212, 29.213, 29.215CP-090744CP#46 completed

581 460004 3GPP IMS Conferencing Management Object (MO) Rel-9 C1 No IMS_ConfMO 03/12/2009 04/12/2009 100% new 24.166 CP#46 ReportCP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)

582 470004 In Case of Emergency (ICE) Graphics Rel-9 C6 No ICE_Graphics 17/03/2010 19/03/2010 100% 31.102 CR#0433 CP-100178CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC

583 410023 Rel-9 Improvements of the Radio Interface Rel-9 RP,GP No RInImp9 12/09/2008 19/03/2010 100% GERA, UTRA, LTEnot applicableRP#41 umbrella Feature created to host Rel-9 WIs

592 440006 Rel-9 Improvements of the Radio Interface - UE Conf ormance TestingRel-9 R5 No RInImp-UEConTest 19/05/2009 17/09/2010 100% UTRA, LTE not applicable -

597 450018 Conformance Test Aspects – SMS over IMS in E-UTRAN Rel-9 R5 No SMSoverIMS_UEConTest18/09/2009 19/03/2010 100% LTE 34.229-1, 34.229-2, 34.229-3RP-090959RP#47 completed

598 430013 Rel-9 RAN improvements Rel-9 RP No RANimp 06/03/2009 19/03/2010 100% UTRA not applicableRP#47 completed

604 490025 Rel-9 RAN improvements - UE Conformance Testing Rel-9 R5 No - 17/09/2010 17/06/2011 25% - not applicable -

606 420007 LTE improvements Rel-9 RP No LTEimp 06/03/2009 18/03/2011 79% LTE not applicable -

610 420011 Self-Organizing Networks (SON) Rel-9 R3,R2 No SON 06/03/2009 19/03/2010 100% LTE 25.413, 36.300, 36.413, 36.423, 48.018, new 36.902RP-090162RP#47 completed

611 38002 A-GNSS Performances and Testing Procedures Rel-9 GP No AGNSSPTP 16/05/2008 04/03/2011 88% - GP-092342GP#46 still ongoing MS testing. Linked to Rel-10 RA N4 UID_450027 (A-GNSS Minimum Performance for UTRAN )

614 420002 Voice services over Adaptive Multi-user channels on  One Slot Rel-9GP,G1,G2,G3new No VAMOS 21/11/2008 02/03/2012 76% - GP-081949GP#46 completion 05/10=>09/10. GP#44 exception to 0 5/10 in GP-092470. GP#40 WID approved. Triggered by  UID_50590 (MUROS) Study on Multi-User Reusing-One- Slot

620 440002 Cell Broadcast protocol Base Station Controller – C ell Broadcast Centre (BSC-CBC)Rel-9 GP,C1 No CEBRO 15/05/2009 19/03/2010 100% - GP-091022CP#47 completed. GP#45 completed. GP#42 WID approve d

623 440003 Hybrid Location Rel-9 GP No HILT 18/05/2009 20/11/2009 100% 43.059, 48.071 GP-091075GP#44 completed. GP#42 WID approved (Hybrid Integrated Location Technology=HILT)

624 420099 (Small) Technical Enhancements and Improvements for  Rel-9 Rel-9 All No TEI9 15/09/2008 10/12/2009 100% - not applicableSP#46 completed

625 460002 Test - (Small) Technical Enhancements and Improveme nts for Rel-9 Rel-9 R5,G3new No TEI9_Test 20/11/2009 24/12/2010 80% - not applicableGP#44 created

626 330017 Services Alignment and Migration Rel-9 S1 No ServAl 06/12/2006 18/09/2008 100% - SP-070126SP#41 closed (no tangible result of this work; no CR against TR 22.983). Triggered by Study UID_370086 (FSServAl) 

628 380071 Deleted - Harmonization of Gq'/Rx for Common IMS Rel-9 S2 No IMS_Comm_GqRx_Harm14/01/2008 12/03/2009 100% 23.822, 23.203 SP-070822SP#43 stopped. LS_out to TISPAN informs about stopping this activity 

629 380081 Deleted - Support of WiMAX - LTE Mobility Rel-9 R2 No WiMAX_LTE_Mobility 06/06/2008 25/12/2009 100% 36.306, 36.331, 36.413, 36.300, 36.214, 36.133, 36.304RP-070511RP#39: No agreed WID

630 380082 Deleted - Support of WiMAX - UMTS Mobility Rel-9 R2 No WiMAX_UMTS_Mobility 06/06/2008 25/12/2009 100% 25.306, 25.331, 25.413RP-070511RP#39: No agreed WID

631 380086 Deleted - Definition of 3GPP UICC services over the new high-speed interface Rel-9 C6 No UICCHS 19/03/2010 19/03/2010 100% 31.xyz CP-070837CP#47 work stopped/abandoned

632 390040 Deleted - SAES Enhancements (non RAN aspects) Rel-9 S2 No SAES_Ph2 25/06/2007 08/12/2008 100% - -SP#39 created to host Rel-9 Wis. BUT no agreed WID

637 440071 Deleted - Lawful Interception in the 3GPP Rel-9 Rel-9 S3 No LI9 04/06/2009 25/03/2010 100% 33.106, 33.107, 33.108SP-090831SP#47 stopped. WI + new topics moved to Rel-10

638 0 Release 9 Studies Rel-9 CP,RP,SP No - 05/06/2008 19/03/2010 100% - - -

639 400036 Study on Service Specific Access Control in EPS Rel-9 S1 No FS_SSAC 05/06/2008 11/12/2008 100% 22.986 SP-080319SP#42 completed. Spin-off Feature UID_420020 (SSAC)
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640 350052 Study on CS Domain Services over EPS access Rel-9 S2 No FS_CSoPS 25/04/2007 12/03/2009 100% 23.879 SP-080800SP#43 completed. Linked to Combinational Services UID_31064, Services Alignment and Migration (ServAl) UID_330017 and 3GPP System Architecture Evolution (SAES) UID_3208

641 370043 Study on Extended Support of IMS Emergency Calls Rel-9 S2 No FS_IMS-eCall 24/09/2007 11/12/2008 100% 23.868 SP-070547SP#42 completed

642 320031 Study on Service Continuity for Emergency Voice Cal ls Rel-9 S2 No FS_VCCEm 08/06/2006 12/03/2009 100% 23.826 SP-080555SP#43 completed

643 370053 Study on Security Aspects of Remote Provisioning an d Change of Subscription for M2M EquipmentRel-9 S3,C6 No FS_UM2M 06/04/2004 10/12/2009 100% 33.812 SP-070702SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.

644 360006 Study on System Maintenance over Itf-N Rel-9 S5 No FS_OAM-Maint-Itf-N 07/06/2007 24/09/2009 100% 32.822 SP-070306SP#45 completed

645 360007 Study on Self-Organizing Networks (SON) related OAM  interfaces for Home NodeBRel-9 S5 No FS_OAM-SON-HNB 07/06/2007 04/06/2009 100% 32.821 SP-080461SP#44 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)

646 390017 Study on Self-healing of Self-Organizing Networks ( SON) Rel-9 S5 No FS_OAM-SON-SH 22/02/2008 24/09/2009 100% 32.823 SP-080076SP#45 completed. Linked to SA5 TR 32.816 Study of Management for LTE and SAE (UID_340036)

647 400029 Study on Service Oriented Architecture (SOA) for IR P Rel-9 S5 No FS_OAM_SOA_IRP 05/06/2008 04/06/2009 100% 32.824 SP-080281SP#44 completed. Spin-off implementation WI UID_440064 Service Oriented Architecture (SOA) for IRP

648 380079 Study on Evaluation of the inclusion of Path Loss B ased Technology in the UTRANRel-9 R4 No FS_RAN-Pathloss 17/12/2007 04/12/2009 100% 25.907 RP-071050RP#46 completed

649 390031 Study on LTE-Advanced Rel-9R1,R2,R3,R4 No FS_RAN_LTEA 23/03/2007 19/03/2010 100% 36.913 , new 36.814, 36.912, R2 36.806 (Relay architectures for E-UTRA), R4 36.815 (LTE-Advanced feasibility studies in RAN4)RP-091360RP#47 completed

650 410016 Study on 1.28 Mcps TDD Home NodeB Rel-9 R4 No FS_RAN-HNBLCRTDD 20/02/2008 04/12/2009 100% 25.866 RP-080767RP#46 completed

651 420012 Study on E-UTRAN Mobility Evaluation and Enhancemen t Rel-9 R1 No FS_EUTRAN_mob 05/12/2008 29/05/2009 100% none RP-081137RP#44 closed (RP-090452 R1 LS to RAN on Conclusions for LTE Mobility Study Item - no further Rel-9 action / no TR needed)

652 430021 Study on Minimization of drive-tests in Next Genera tion Networks Rel-9 R2 No FS_NGN_min_drive-tests 06/03/2009 04/12/2009 100% 36.805 RP-090341RP#46 completed

653 430027 Study on Enhanced Interference Management for HNBs Rel-9 R4 No FS_eInterfMgmt_HNB 06/03/2009 29/05/2009 100% 25.967 RP-090361RP#44 completed. Linked to UID_420008  LTE FDD Home eNodeB RF Requirements. Spin-off RAN3 UID_440015 Study on Enhanced Interference Management Mechanisms for HNBs

654 440015 Study on Enhanced Interference Management Mechanism s for HNBsRel-9 R3 No FS_eInterfMgmtMchsm_HNB30/05/2009 18/09/2009 100% 25.967 RP-090667RP#45 completed. Triggered by RAN4 UID_430027 Study on Enhanced Interference Management for HNBs

655 320026 Deleted - Study on Protection against SMS and MMS spam Rel-9 S3 No FS_CPSMal 08/06/2006 24/09/2009 100% 33.9xx SP-060446SP#45 work stopped/abandoned

656 0 Release 8 Features Rel-8CP,GP,RP,SP No - 19/09/2006 19/03/2010 100% - - -

657 320005 3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)Rel-8 SP,CP No SAES 12/04/2006 17/06/2011 99% - SP-080132SP#39 WID updated SP-070933=>SP-080132. Role model for SAE/LTE system wide project management by SA2 i n SP-060166

747 450022 Conformance Test Aspects – Mobility management base d on DSMIPv6 (Dual-Stack Mobile IPv6)Rel-8 R5 No DSMIPv6_UEConTest 18/09/2009 17/09/2010 100% 36.508, 36.523-1, 36.523-2, 36.523-3RP-090754RP#49 completed. Testing for CT1's UID_360022 (24.303) under Rel-8 Feature SAES

748 370025 IMS Centralized Service Control (ICSRA) Rel-8S1,S2,C1,C3,C4 No ICSRA 03/09/2007 06/03/2009 100% - SP-070924CP#46 completed

756 370059 IMS Multimedia Telephony and Supplementary Services Rel-8S1,S5,C1,C3,C4 No IMSTSS 02/05/2007 12/03/2009 100% - not applicableSP#43 completed

776 390035 3GPP2 Input to Common IMS Rel-8S1,S2,S3,C1,C3,C4 No CIMS_3GPP2 07/03/2008 11/12/2008 100% - SP-080220TSG#42 completed

783 350005 IMS Enhancements for support of Packet Cable access Rel-8S2,S3,C1,C3,C4 No PktCbl 06/12/2006 30/05/2008 100% - not applicableCP#40 completed

795 360012 IMS System enhancements for corporate network acces s Rel-8S2,S1,C1,C4 No IMS_Corp 22/06/2007 19/03/2010 100% - SP-080095CP#47 completed

800 380069 Maintenance of TISPAN documentation Rel-8S2,C1,C3,C4 No MAINTISP 02/07/2007 05/06/2008 100% - not applicableSP#40 completed

806 390056 IMS Service Continuity Rel-8 S2,S1,C1 No IMS-Cont 12/03/2008 29/05/2009 100% - SP-080092CP#44 completed

810 370078 Security Enhancements for IMS Rel-8 S3,C1,C4 No IMS-Sec 19/09/2006 06/03/2009 100% - SP-070496CP#43 completed

816 34046 IMS initiated and controlled PSS and MBMS User Serv ice Rel-8 S2,C3,C4 No IMS_PSS_MBMS_US 12/03/2008 12/03/2009 100% 26.237, 26.234, 26.346, 33.246SP-080201SP#43 completed. SP#39 WID approved

817 713024 Multimedia interworking between IMS and CS networks Rel-8 C3,C4 No MIW-IMS 23/09/2005 05/12/2008 100% - CP-070729CP#42 completed

822 360029 IMS Stage 3 IETF Protocol Alignment Rel-8 C1 No IMSProtoc2 22/06/2007 06/03/2009 100% 23.218, 24.229, 24.930CP-080794CP#43 completed

823 380014 Interworking between User-to-User Signalling (UUS) and SIP Rel-8 C1,C3 No UUSIW 30/11/2007 12/03/2009 100% - CP-070782CP#43 completed

826 380018 Support of Overlap signalling Rel-8 C3,C1,C4 No Overlap 30/11/2007 06/03/2009 100% - CP-070731CP#43 completed

830 380035 AS/MRFC Stage 2 and 3 Rel-8 C1 No MRFC_TS 14/11/2007 05/12/2008 100% 23.218, 24.229, 24.147, 24.247CP-070784CP#42 completed. Triggered by Study UID_7048 (MRFC)

831 400012 IMS Restoration Procedures Rel-8 C4,C1 No IMS_RP 30/05/2008 06/03/2009 100% - CP-080447CP#43 completed. Triggered by Study TR 23.820 (FS_I MS_RP) UID_350018 

834 410003 IMS Application Server Service Data Descriptions fo r AS interoperabilityRel-8 C4 No IMS_ASIO 12/09/2008 06/03/2009 100% 29.328, 29.329, 29.364CP-080451CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)

835 340030 I-WLAN Network Selection Principle (NSP) Rel-8 S1,C1,C6 No IWLANNSP 14/06/2007 06/03/2009 100% - SP-060932CP#43 completed

839 370049 Mobility between 3GPP-WLAN Interworking and 3GPP Sy stems Rel-8 S2,C1 No IWLAN_Mob 14/09/2007 06/03/2009 100% - SP-070701CP#43 completed

842 460006 Conformance Test Aspects – Mobility between 3GPP WL AN Interworking and 3GPP SystemsRel-8 R5 No IWLAN_Mob_UEConTest 04/12/2009 17/09/2010 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-091349RP#49 completed. Testing for Rel-8 UID_400013 CT1 aspects of mobility between 3GPP WLAN Interworking and 3GPP Systems (24.327)

843 7042 Enhancements for Voice Group Call Service (VGCS) Ap plications (EVA)Rel-8S1,C1,C4,G2 No EVA 15/03/2006 18/09/2009 100% - SP-070904CP#45 completed

849 31081 Personal Network Management Rel-8 S1,C1,S3 No PNM 11/07/2005 06/03/2009 100% - SP-080327CP#43 completed

857 330005 eCall Data Transfer Rel-8 S1,C1 No EData 28/09/2006 06/03/2009 100% - SP-060678SP#39 completed. Linked to SA4 Feature UID_34042 (e Call_Phase2)

860 34042 eCall data transfer Phase 2: Comparison of alternat ive in-band modem solutions and standardization of one in-band modem solutionRel-8 S4 No eCall_Phase2 06/12/2007 24/09/2009 100% 26.267, 26.268, 26.269, 26.967, 26.969SP-070756SP#45 completed. Triggered by Study UID_360015 (eCALLIBMS). Linked to SA1 Feature UID_330005 (EData)

861 450001 eCall Conformance Testing Rel-8 G3new No eCall_MSTest 04/09/2009 03/09/2010 100% 51.010-1, 51.010-2 GP-091098GP#47 completed. GP#43 WID approved. Testing for Rel-8 eCall_Phase2 (UID_34042) and EData (UID_330005)
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862 450023 Conformance Test Aspects – non-modem procedures of eCall sessions in UTRARel-8 R5 No UMTS_eCall_UEConTest 18/09/2009 04/06/2010 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-090952RP#48 completed. Testing for Rel-8 eCall_Phase2 (UID_34042) and Edata (UID_330005)

863 380060 IP Interconnection of Services Rel-8S1,S2,S5,C3 No IPinterc 16/08/2006 06/03/2009 100% - SP-080565SP#43 completed

871 360025 Support of (G)MSC-S – (G)MSC-S Nc Interface based o n the SIP-I protocolRel-8 C4,C3 No SIP_Nc 14/09/2007 06/03/2009 100% - CP-080282CP#43 completed. Stage 1 in Feature UID_380060 (IPi nterc). CP#40 updated WID CP-070517=>CP-080282

876 370051 Earthquake and Tsunami Warning System Rel-8S1,S2,C1,C4,G2 No ETWS 10/09/2007 15/05/2009 100% - SP-070815SP#43 Larger scope Feature UID_380057 (PWS) moved t o Rel-9

882 440011 Conformance Test Aspects – UMTS Earthquake and Tsun ami Warning System (ETWS) FDDRel-8 R5 No ETWS_UMTS_UEConTestFDD29/05/2009 12/03/2010 100% 34.108, 34.123-1, 34.123-2RP-090467RP#47 completed. Testing for Rel-8 ETWS UID_370051

883 380059 In Case of Emergency numbers storage and easy acces s on UICC Rel-8 S1,C6 No ICE 13/03/2007 06/03/2009 100% - SP-070944CP#43 completed (ICE Graphics not included in Rel-8 )

886 330006 Local Charging Zone Requirements Rel-8 S1 No LCZR 28/09/2006 12/03/2008 100% 22.115 SP-060482SP#39 Stage 1 completed

887 340029 Customized Alerting Tone (CAT) Service Rel-8S1,C1,C3,C4 No CAT 06/12/2006 18/09/2009 100% - SP-070122CP#45 completed

894 340031 Service-Level Interworking for Messaging Services Rel-8S1,S2,C3,C1 No MESSIW 26/03/2007 06/03/2009 100% - SP-070816CP#43 completed

899 340044 Multimedia Priority Service Rel-8S1,C1,C3,C4 No PRIOR 08/06/2006 18/09/2009 100% - SP-060780CP#45 completed

904 360010 OSA Rel-8 Rel-8 S1,C5 No OSA8 23/08/2007 30/05/2008 100% - SP-070692SP#40 maintenance & new OSA work moved to OMA. Rel- 9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_S ervice_Access-V1_0-20100427-A).

926 360032 Paging Permission with Access Control (PPACR) Rel-8 S1,C1 No PPACR 12/06/2007 05/12/2008 100% - SP-070501CP#42 completed. Triggered by Study UID_330016 (PPA C).

929 490017 Conformance Test  Aspects – Paging Permission with Access Control (PPAC)Rel-8 R5 No PPAC_UEConTest 17/09/2010 10/12/2010 100% UTRA 34.108, 34.123-1, 34.123-2, 34.123-3RP-100806RP#50 completed

930 380063 Charging for multi-phases services Rel-8 S1 No CHRGMPH 06/12/2007 12/03/2008 100% 22.115 SP-080053SP#39 Stage 1 completed

932 380065 Home NodeB / eNodeB Rel-8 S1,C1,C4 No HomeNB 06/12/2007 06/03/2009 100% - SP-070952CP#43 completed

937 390033 UTRA HNB Rel-8 RP,S5 No HNB 07/03/2008 04/06/2009 100% - not applicableSP#44 completed

942 430022 UTRA HNB – UE Conformance Testing Rel-8 R5 No HNB-UEConTest 06/03/2009 04/06/2010 100% - not applicableRP#48 FDD completed. Testing for Feature UID_390033  UTRA HNB

944 350015 Lawful Interception in the 3GPP Rel-8 Rel-8 S3 No LI8 12/03/2007 12/03/2009 100% 33.106, 33.107, 33.108SP-070238SP#43 completed

945 390046 Generic Bootstrapping Architecture Push Function Rel-8 S3,C1,C4 No GBAPush 12/03/2008 06/03/2009 100% - SP-080133CP#43 completed

949 34045 Requirements and Test methods for Wideband Terminal s Rel-8 S4 No RETEM_WB_T 12/03/2008 11/12/2008 100% 26.131, 26.132 SP-080004SP#42 completed. SP#39 WID approved. 

950 34043 Extending PSS and MBMS User Services for optimized Mobile TV Rel-8 S4 No PSS_MBMS_OMTV 06/12/2007 11/12/2008 100% 26.234, 26.346, 26.946SP-070757SP#42 completed. SP#38 WID approved. 

951 400028 Encoding formats, transport formats and media descr iption signalling for interworking, QoE, and other enhancements to MTSI-MHIRel-8 S4,C3,C4 No MTSI_eMHI 06/12/2007 12/03/2009 100% - SP-080443TSG#43 completed

956 340063 OAM&P 8 Rel-8 S5,C1,C4 No OAM8 07/06/2007 04/12/2009 100% TR 30.818 not applicable -

973 350016 Charging Management small Enhancements Rel-8 S5 No CH8 16/03/2006 11/12/2008 100% TR 30.818 not applicableSP#42 completed

978 380024 Conferencing enhancements for Mp interface Rel-8 C4 No eMp 30/11/2007 05/12/2008 100% - CP-080725CP#42 completed

981 320014 Contact Manager for 3GPP UICC applications Rel-8 C6 No eUPHBOOK 22/06/2006 05/12/2008 100% - CP-080382CP#42 completed. CP#40: WID updated CP-070622=>CP-0 80382. aka Enhanced USIM phonebook

986 20068 Rel-8 LTE – 3G Long Term Evolution - Evolved Packet  System RAN partRel-8 RP,S5 No LTE 25/09/2006 12/03/2009 100% 36.300, 36.938 RP-080747RP#43 completed. Role model for SAE/LTE system wide  project management by SA2 in SP-060166

1001 25029 Rel-8 LTE – Terminal Conformance Test Specification Rel-8 R5 No LTE-UEConTest 01/06/2007 04/12/2009 100% - not applicableTesting for Feature UID_20068 (LTE)

1005 350040 Rel-8 Improvements of the Radio Interface Rel-8 RP No RInImp8 05/03/2007 06/03/2009 100% - not applicable -

1014 25125 Rel-8 Improvements of the Radio Interface - UE Conf ormance TestingRel-8 R5 No RInImp-UEConTest 01/06/2007 05/12/2008 100% - not applicable05/08: Linked to Feature UID_20028 (RInImp) 

1017 370035 Rel-8 RAN improvements Rel-8 RP No RANimp 04/06/2007 29/05/2009 100% - not applicable -

1031 25126 Rel-8 RAN improvements - UE Conformance Testing Rel-8 R5 No RANimp-UEConTest 30/05/2008 17/09/2010 100% - not applicableLinked to Feature UID_20029 (RANimp) 

1043 360008 3.84 Mcps TDD MBSFN Integrated Mobile Broadcast Rel-8 R1 No MBSFN-DOB 04/06/2007 05/12/2008 100% 25.102, 25.105, 25.123, 25.201, 25.221, 25.222, 25.223, 25.224, 25.304, 25.306, 25.331, 25.346, 25.402, 25.433RP-081124RP#42 completed. WID updated RP-070493=>RP-081124  (changed WI title "MBSFN Downlink Optimized Broadcast (DOB) 3.84 Mcps TDD" => "3.84Mcps TDD MBSFN Integrated Mobile Broadcast"). 

1044 440008 Conformance Test Aspects – 3.84 Mcps TDD MBSFN Inte grated Mobile BroadcastRel-8 R5 No MBSFN_IMB_UEConTest30/05/2009 19/03/2010 100% 34.108, 34.122, 34.123-1, 34.123-2, 34.123-3RP-090583RP#47 completed. Testing for Rel-8 MBSFN-DOB  UID_360008

1045 50583 GERAN support for GERAN - 3G Long Term Evolution in terworking Rel-8 GP,G1,C1 No GELTE 08/09/2006 04/03/2011 85% 44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010GP-061757GP#41 completed (MS conformance testing open)

1050 55586 U-TDOA Enhancement Rel-8 GP No GUTEN 18/05/2007 16/11/2007 100% 43.059, 45.008, 48.071GP-070865GP#36 completed U-TDOA (Uplink Time Difference of Arrival) 

1051 50587 GAN Enhancements Rel-8 GP No GANENH 15/05/2007 04/09/2009 100% - GP-071484GP#37 completed. GP#43 completed Testing

1054 50591 AoIP (A-interface over IP) Rel-8GP,S4,C4,C1,C3 No AoIP 03/01/2000 11/12/2008 100% - GP-081361GP#40/TSG#42 completed . Triggered by TR 43.903 Stu dy on A-interface over IP (AINTIP) UID_50589. 

1060 51147 New multicarrier BTS class Rel-8 G1 No MCBTS 31/08/2007 29/08/2008 100% 45.005, 45.050, 51.021GP-071542GP#39 completed

1061 38001 Support for Additional Navigation Satellite Systems  (ANSS) for LCS Rel-8 S1,G2 No ANSS 16/05/2008 11/12/2008 100% - GP-081784GP#40 completed. Align with RANimp-ANSS ongoing wor k item. GP#40 WID updated GP-080776=>GP-081784 (Con formance testing moved to A-GNSS WID)

1065 51149 Conformance testing for the Latency Reductions feat ure Rel-8G1, G3new No CTLATRED 22/02/2008 05/03/2010 100% - GP-080367GP#45 completed

1068 53091 MS conformance testing of changes introduced by WI "Support of Packet-switched Handover for GERAN A/Gb  mode"Rel-8 G3new No PSHCT-MStest 22/02/2008 21/11/2008 100% 51.010 GP-080411GP#40 completed

1069 320001 (Small) Technical Enhancements and Improvements for  Rel-8 Rel-8 All No TEI8 01/01/2007 11/12/2008 100% - not applicableSP#42 completed
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1070 400025 Test - (Small) Technical Enhancements and Improveme nts for Rel-8 Rel-8 R5,G3new No TEI8_Test 07/03/2007 24/12/2010 100% - not applicable -

1071 31067 Deleted - All-IP Network Rel-8 S1 No AIPN 28/06/2004 15/03/2006 100% - SP-050181SP#38 stopped. 25/07/08 Moved UID_31059 Study on All-IP Network (FS_AIPN/was AIPFS ) to Rel-7 out of the stopped Rel-8 Feature UID_31067 Deleted - All-IP Network (AIPN) 

1073 340032 Deleted - was Rel7 - LCS for 3GPP Interworking WLAN Rel-8 S2 No LCS4_IWLAN 28/09/2007 28/09/2007 100% 23.234, 23.271, 23.167SP-060818SP-35 stopped

1074 330010 Deleted - never approved- FBI Phase 2 Rel-8 S2 No FBI2 28/09/2007 28/09/2007 100% - -SP#38 stopped

1075 330007 Deleted -Enhancements to BS30 Bearer service for Videotelephony Rel-8 S1 No BS30 15/03/2007 15/03/2007 100% 22.002, 22.004, 22.101, 22.105, 24.008SP-060484SP#38 stopped (no support)

1076 370055 Deleted - IMS Enhancements Rel-8 Rel-8 S1 No IMS8 03/09/2007 14/12/2007 100% - -SP#38 stopped

1077 400023 Deleted - Contact Manager Conformance Test specifications Rel-8 C6 No eUPHBOOK-Test 02/06/2008 19/03/2010 100% - CP-080430CP#47 work stopped/abandoned

1080 53092 Deleted - MS conformance testing of Support of Conversational Services in A/Gb mode via the PS domainRel-8 G3new No SCSAGBCT-MStest 25/02/2008 04/09/2009 100% 51.010 GP-080330GP#43 work stopped/abandoned (completion 0%)

1081 0 Release 8 Studies Rel-8CP,GP,RP,SP No - 07/10/2005 12/11/2010 100% - - -

1082 7026 Study on Customised Alerting Tone (CAT) Requirement s Rel-8 S1 No FS_CAT 07/10/2005 14/09/2006 100% 22.982 SP-060474Spin-off Rel-8 Feature Customized Alerting Tone (CAT) Service UID_340029

1083 7027 Study on Facilitating Machine to Machine Communicat ion in GSM and UMTS (M2M)Rel-8 S1 No FS_M2M 04/11/2005 08/03/2007 100% 22.868 SP-050527SP#35 completed. Spin-off SA3 Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M (UID_370053). SP#40 Spin-off new Feature UID_410030 (NIMTC)

1084 31089 Study on Network Composition Rel-8 S1 No FS_NetComp 07/12/2005 12/12/2007 100% 22.980 SP-060478SP#38 completed

1085 320024 Study on Requirements of IMS Multimedia Conferencin g Rel-8 S1 No FS_IMSconf 08/06/2006 12/09/2007 100% 22.948 SP-060479SP#37 completed. Spin-off New Feature UID_370026  Value-Added Services for Short Message Service (VAS4SMS)

1086 320025 Study on support of a Public Warning System Rel-8 S1 No FS_PWS 03/09/2007 14/03/2008 100% 22.968 SP-080054SP#39 completed. Spin-off Rel-9 Feature UID_380057 (PWS)

1087 330016 Study on Paging Permission with Access Control Rel-8 S1 No FS_PPAC 28/09/2006 20/09/2007 100% 22.908 SP-060785SP#37 completed. Spin-off new Feature UID_370084 (PPACR)

1088 340033 Study on Non-3GPP access Network Selection Principl es (NSP) Rel-8 S1 No FS_N3GtoNSP 06/12/2006 05/06/2008 100% 22.912 SP-080318SP#38 completed. Spin-off New Feature UID_380062 (N3GTONSP). SP#40 WID updated SP-060930=>SP-080318. TR re-approved with new # 22.812=>22.912

1089 340034 Study on Value Added Services for Short Message Ser vice Rel-8 S1 No FS_VAS4SMS 06/12/2006 07/12/2007 100% 22.942 SP-060786SP#38 completed. Spin-off New Feature UID_370026 (VAS4SM)

1090 340035 Study on Service continuity between mobile and WLAN  networks Rel-8 S1 No FS_SMLSWLAN 06/12/2006 06/12/2007 100% 22.937 SP-060936SP#38 completed

1091 370086 Study on Services Alignment and Migration Rel-8 S1 No FS_ServAl 06/12/2006 12/03/2008 100% 22.983 SP-070126SP#39 completed. Spin-off Rel-9 Feature UID_330017 Services Alignment and Migration (ServAl)

1092 32085 Study on 3GPP System Architecture Evolution Rel-8 S2,S3 No FS_SAE 03/12/2004 12/03/2009 100% - SP-070163SP#43 completed

1096 320028 Study on Stage 2 aspects of IMS Service Brokering Rel-8 S2 No FS_ISB_ST2 19/06/2006 18/09/2008 100% 23.810 SP-060443SP#41 completed. No spin-off activity proposed. [Note: IMS Service Brokering enhancements UID_31088 moved back from R8 to R7 to give a home to 22228CR0036_(Rel-7)_S1-051232. Hence, Rel-7 ISB has Stage 1 only (and is misaligned with Rel-7 Stages 2/3.]

1097 7049 Study on IMS utilizing multicast bearer services Rel-8 S2 No FS_MLTICAST-IMS 22/03/2006 06/12/2007 100% 23.847 SP-060148SP#38 completed

1098 350051 Study on Multimedia Session Continuity Rel-8 S2 No FS_MMSC 26/04/2007 05/06/2008 100% 23.893 SP-070818SP#40 completed

1099 380034 Study on centralized IMS service control Rel-8 S2,S1 No FS_ICS 23/10/2006 12/03/2008 100% - SP-070494SP#39 completed

1102 380078 Study on Architecture of IMS based Customized Alert ing Tone (CAT)Rel-8 S2 No FS_CAT-St2 04/12/2007 18/09/2008 100% 23.872 SP-070905SP#41 completed as Rel-8

1103 380085 Study on Home (e)NodeB Security Rel-8 S3 No FS_HNB_Sec 20/12/2007 12/03/2009 100% 33.820 SP-070783SP#43 completed. Linked to RAN4 Study on 3G Home NodeB/eNodeB (UID_350039) and to SA5 Study on Self-Organizing Networks (SON) related OAM interfaces for Home NodeB (UID_360007)

1104 360015 Study on Transferring of emergency call data – in-b and modem solutionRel-8 S4 No eCALLIBMS 07/12/2006 12/12/2007 100% 26.967 SP-060935SP#38 completed. Spin-off WID UID_34042 (eCall_Phase2)

1105 35065 Study on Element Operations Systems Function (EOSF)  definition Rel-8 S5 No OAM7-NIM- EOSF 07/06/2007 12/06/2008 100% 32.819 SP-070307SP#40 completed. SID updated SP-050608=>SP-070307

1106 35074 Study on SA5 MTOSI XML Harmonization Rel-8 S5 No OAM8-NIM-XML 10/05/2006 12/09/2007 100% 32.818 SP-070305SP#37 completed. SID updated SP-050295=>SP-070305

1107 320006 Study on Common Profile Storage (CPS) Framework of User Data for network services and managementRel-8 S5 No OAM7-CPS 03/07/2006 07/06/2007 100% 32.808 SP-060263SP#36 completed. Spin-off New Feature UID_400034 User Data Convergence (UDC)

1108 340036 Study on Management for LTE and SAE Rel-8 S5 No FS_OAM_LTE_SAE 07/12/2006 11/12/2008 100% 32.816 SP-060753SP#42 completed

1109 350004 Study on Charging Aspects of 3GPP System Evolution Rel-8 S5 No FS_SAEcharg 02/04/2007 06/12/2007 100% 32.820 SP-070174SP#38 completed

1110 7048 Study on AS-MRFC media server control protocol Rel-8 C1 No MRFC 22/03/2006 13/06/2008 100% 24.880 CP-060180CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)

1111 350018 Study on IMS Restoration Procedures Rel-8 C4 No FS_IMS_RP 26/03/2007 30/05/2008 100% 23.820 CP-070031CP#40 completed. Spin-off WID UID_400012 (IMS_RP)

1112 360030 Study on IMS Application Server Service Data Descri ptions for AS interoperabilityRel-8 C4 No FS_IMS_ASIO 14/09/2007 12/09/2008 100% 29.864 CP-070685CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)

1113 360031 Study on Customized Alerting Tone (CAT) solution fo r voice and video call in CS domainRel-8 C4 No FS_CAT_VVC_CS 14/09/2007 12/09/2008 100% 29.882 CP-070518CP#41 completed. Spin-off WID under Feature CAT UID_340029

1114 380023 Study on InterWorking Function between MAP based an d Diameter based interfacesRel-8 C4 No FS_MAP2Diam 30/11/2007 05/12/2008 100% 29.805 CP-070760CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005

1115 370041 Study on Scope of future HSPA Evolution for 1.28 Mc ps TDD Rel-8 R1 No FS_RAN-LCRTDDHSPAEvo14/09/2007 30/05/2008 100% 25.824 RP-070748RP#40 completed

1116 370042 Study on Synchronized E-DCH for UTRA FDD Rel-8 R1 No FS_RAN-UplinkSync 14/09/2007 07/03/2008 100% 25.823 RP-070678RP#39 completed

1117 360016 Study on Improved network controlled mobility betwe en LTE and 3GPP2/mobile WiMAX radio technologiesRel-8 R4 No FS_RAN-LTEmob 04/06/2007 03/12/2007 100% 36.938 RP-070511RP#38 completed

1118 350039 Study on 3G Home NodeB/eNodeB Rel-8 R4 No FS_RAN-HNBeNB 05/03/2007 30/05/2008 100% 25.820 RP-070257RP#40 completed

1119 50589 Study on A-interface over IP Rel-8 GP No AINTIP 31/08/2007 22/02/2008 100% 43.903 GP-071562GP#37 completed. Spin-off implementation Feature AoIP (A-interface over IP) UID_50591

1120 50590 Study on Multi-User Reusing-One-Slot Rel-8 GP No MUROS 16/11/2007 12/11/2010 100% 45.914 GP-072033GP#48 completed as Rel-8. Spin-off implementation WI UID_420002 VAMOS (Voice services over Adaptive Multi-user channels on One Slot)
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1121 51148 Study on Optimized Transmit Pulse Shape for Downlin k EGPRS2-B Rel-8 G1 No WIDER 16/11/2007 21/05/2010 100% 45.913 GP-072026GP#46 completed

1122 350017 Deleted - Study on Mobility between 3GPP-WLAN Interworking and 3GPP Systems Rel-8 S2 No FS_SM3GWLAN 20/03/2007 18/09/2008 100% withdrawn 23.827 SP-070106SP#41 stopped. Draft TR 23.827 content implemented in TS 23.327.

1123 370044 Deleted - equals 340035 -FS on Service continuity between mobile and WLAN networks Rel-8 S1 No FSSCMobToW 03/09/2007 14/12/2007 100% 22.937 SP-070557SP#39 stopped

1124 380068 Deleted - Study on Evaluation of LCS Control Plane Solution for EPS Rel-8 S2 No FS_LCS_EPS 14/01/2008 30/05/2008 100% 23.891 SP-070819SP#40 spin-off Feature UID_400038 (LCS_CPS_EPS). SP#40 FS stopped

1125 380080 Deleted - Study on HS-PDSCH serving cell change enhancements Rel-8 R4 No FS_RAN-HSPDSCH 17/12/2007 07/03/2008 100% none RP-071044RP#39 stopped (no TR produced). Spin-off HS-DSCH Serving Cell Change Enhancements (UID_39003)

1126 390032 Deleted - Study on Dual-Cell HSDPA operation Rel-8 R1 No FS_RAN-DCHS 15/08/2007 06/03/2009 100% withdrawn 25.825 v100RP-080228RP#43 stopped (draft TR 25.825 v100 withdrawn). Conclusions in RP-090318 (RAN1 findings of the UTRA Multi-Carrier Evolution study). RP#42 New WI approved on Dual-Cell HSDPA operation on adjacent carriers (UID_400052)

1127 0 Release 7 Features Rel-7CP,GP,RP,SP No - 02/05/2005 06/12/2007 100% - - -

1128 732097 Identification of Communication Services in IMS Rel-7S2,S1,C1,S5 No ServID 02/05/2005 14/09/2007 100% - SP-060293WID approved SP#28. WID updated SP#32

1133 32116 Supporting Globally Routable User Agent URIs in IMS Rel-7 S2,S1,C1 No GRUU 14/11/2005 15/06/2007 100% - SP-050633SP#29 approved WID

1137 7038 Multimedia Telephony Service for IMS Rel-7 S1,C1,S4 No MTSI 01/02/2006 15/06/2007 100% - SP-060224 -

1142 350147 Multimedia Telephony Service for IMS (MTSI) - UE Co nformance TestingRel-7 R5 Yes MTSI-UEConTest 19/09/2007 12/03/2009 100% 34.123-1, 34.123-2, 34.123-3, 34.229-1, 34.229-2RP-080605RP#43 completed. Linked UID_7038 (MTSI)

1143 377001 TISPAN requirements for Multimedia Telephony with P STN/ISDN simulation servicesRel-7 S1 No TMMTEL7 18/09/2007 06/12/2007 100% 22.273 (EI 181 002 maintenance)SP-070568 -

1144 387001 Maintenance of TISPAN release 1 common IMS Rel-7 S2 No MCIMSTR1 18/09/2007 06/12/2007 100% http://www.3gpp.org/specs/TISPAN-IMS-ansfer.htmSP-070915 -

1147 32045 PS domain and IMS impacts for supporting IMS Emerge ncy calls Rel-7 S2,S1 No EMC1 18/09/2000 15/06/2007 100% - SP-050604 -

1159 11065 IMS Support of Conferencing Rel-7 C1 No IMSconf 04/11/2005 15/03/2007 100% 24.147, 24.229 CP-070120CP#35 revised WID

1160 34033 Performance Characterization of VoIMS over HSDPA\EU L channels Rel-7 S4 No VoIMS-PCVoIMS 15/03/2005 06/12/2007 100% 26.935 SP-050089 -

1161 31062 WLAN-UMTS Interworking Phase 2 Rel-7 S1 No WLAN2 05/01/2004 07/06/2005 100% 33.234 (SP-36 SA3 CRs approved)SP-030712Created at TSG#27 because of WLAN items belonging t o Rel-7

1164 32110 WLAN Interworking – Private Network access from WLA N 3GPP IP AccessRel-7S2,C1,C3,C4 No WLANPNA 10/10/2005 26/09/2006 100% - SP-050489 -

1170 32092 Enhancements to support QoS provisioning over 3GPP/ WLAN InterworkingRel-7 S2,C4,C1 No WLANQOS 14/03/2005 09/03/2007 100% - SP-050682Moved from FS section Feb 06. SP-30 updated WID

1175 32079 Location Services enhancements Rel-7S1,S2,GP,C4,R2 No LCS3 28/06/2004 17/12/2007 100% - SP-040682 -

1187 31084 MBMS Enhancements Rel-7 S1,R1,C3 No MBMSE 11/07/2005 30/11/2007 100% - SP-050389 -

1193 400058 MBMS - UE Conformance Testing Rel-7 R5 No MBMSE_UEConTest 01/06/2007 04/12/2009 100% - not applicableLinked to Rel-7 Feature UID_31084 (MBMSE)

1197 34038 MBMS User Service Extensions Rel-7 S4 No MBMSUSE 07/12/2005 07/06/2007 100% 26.346, 26.946 SP-050838 -

1198 31051 Advanced Global Navigation Satellite System (A-GNSS ) concept Rel-7 S1,GP,R2 No LCS3-AGNSS 28/06/2004 31/08/2007 100% - SP-040681 -

1202 50581 A-GPS Minimum Performance Rel-7 GP No GAGR 28/04/2006 31/08/2007 100% 45.005, 51.010 GP-060834 -

1203 31048 USSD message delivery and transfer to USIM Rel-7 S1,C6 No USSD-USIM 05/03/2004 12/08/2005 100% - SP-040104 -

1206 31063 Combinational Services Rel-7S1,S2,C1,S4 No CSICS 17/01/2005 06/03/2006 100% - SP-050228 -

1211 31065 CAMEL Trunk Triggers Rel-7 S1,C4 No TTCAMEL 17/12/2004 05/12/2005 100% - SP-040743 -

1214 31088 IMS Service Brokering enhancements Rel-7 S1 No ISB 07/12/2005 13/03/2006 100% 22.228 SP-050830No CR submitted in rel-8 (according to CR database). 

1216 11045 Enhancements of VGCS for public authority officials Rel-7S1,C1,C4,G2 No EVGCS 27/08/2004 15/06/2007 100% 43.068, 44.068, 24.008, 29.002SP-040304Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authori ty officials

1222 11055 Improvements of VGCS for parallel use of services Rel-7 S1 No IVGCS 15/03/2005 15/03/2007 100% - SP-070167Voice Group Call Service

1228 31071 OSA Rel-7 Rel-7 S1,C5 No OSA7 15/03/2005 08/06/2007 100% - SP-050183 -

1240 31053 Selective Disabling of UE Capabilities Rel-7 S1,S2,C1 No SDoUE 24/01/2005 15/06/2007 100% - SP-050182Moved from FS section Feb 06

1244 7041 Network selection enhancements (NSP) Rel-7 S1 No NSP-CR 15/03/2006 15/06/2007 100% 22.101, 22.011, 23.122, 24.008, 25.304, 31.102, 45.008SP-060220 -

1247 25048 Network selection enhancements (NSP) - UE Conforman ce Testing Rel-7 R5 Yes NSP-CR_UEConTest 01/06/2007 05/12/2008 100% 34.108, 34.123-1, 34.123-2, 34.123-3RP-080135RP#42 completed. Testing for Feature UID_7041 (NSP-CR)

1248 32064 Access Class Barring and Overload Protection Rel-7 S2,C1 No ACBOP 15/03/2004 08/09/2006 100% 23.898 SP-040338 -

1254 32074 System enhancements for fixed broadband access to I MS Rel-7S2,S3,S5,C1,C3,C4 No FBI 05/11/2003 14/03/2007 100% - SP-060145 -

1266 32081 Support of SMS over generic 3GPP IP access Rel-7 S2,C4,C1 No SMSIP 14/10/2004 14/06/2007 100% - SP-060658SP#33 updated WID (removed MMS)

1272 32082 Evolution of Policy Control and Charging Rel-7S2,S5,C3,C1 No PCC 14/10/2004 30/11/2007 100% - SP-060217SP-29 approved WID. SP-31 updated WID adding SA5 ch arging. 23.125 will be discontinued from Rel-7.

1281 32091 Voice call continuity between CS and IMS (incl. I-W LAN) Rel-7S2,S1,S5,C1,C4 No VCC 31/12/2004 15/06/2007 100% - SP-060292WID approved SP#27; updated SP#28; updated SP#32

1290 7046 One Tunnel solution for optimization of Packet Data  Traffic Rel-7 S2 No OPTUNEL 27/03/2006 31/10/2007 100% - SP-060819 -

1294 320029 CSI Terminating Session handling Rel-7 S2,C1 No CSItermS 08/06/2006 15/06/2007 100% - SP-060437Triggered by the abandoned Study UID_32117 

1298 33022 Liberty Alliance and 3GPP Security Interworking Rel-7 S3 No LibSec 10/03/2005 30/11/2006 100% 33.980 SP-050145WID approved SP#27.
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1299 33023 Trust Requirements for Open Platforms in 3GPP Rel-7 S3 No TrustOP 03/01/2005 30/11/2006 100% 33.905 SP-040863WID approved SP#26. 

1300 33024 Development of UEA2 and UIA2 Rel-7 S3 No AlgUEA2 01/12/2004 09/12/2005 100% 35.919, 35.215, 35.216, 35.217, 35.218SP-040864WID approved SP#26, Dependant on Funding Availability. 

1301 33026 Lawful Interception in the 3GPP Rel-7 architecture Rel-7 S3 No LI-7A 28/06/2005 08/12/2005 100% 33.106, 33.107, 33.108SP-050237 -

1302 33028 Key establishment between a UICC and a terminal Rel-7 S3 No KeyEstUTerm 07/12/2005 28/09/2006 100% 33.110 SP-050780 -

1303 330008 NDS Authentication Framework Extension for Transpor t Layer SecurityRel-7 S3 No NDSAFTLS 28/09/2006 06/12/2006 100% 33.310 SP-060507TLS profile is moved to Rel-8

1304 732030 Security enhancements Rel-7 S3,C1,C4 No SEC7 12/09/2005 30/11/2006 100% - - -

1311 711052 IMS Stage 3 IETF Protocol alignment Rel-7 C1 No IMSProtoc 10/12/2004 14/03/2007 100% 24.930 CP-060101TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)

1312 7043 Interoperability between VGCS/VBS and A/Gb flexibil ity Rel-7 C1,C4 No VGCSFlex 22/03/2006 09/03/2007 100% - CP-060102Voice Group Call Service

1315 13023 DIAMETER on the GGSN Gi interface Rel-7 C3 No DIAMGi 10/09/2004 08/12/2006 100% 29.061 CP-060431 -

1316 13022 DIAMETER on the PDG Wi interface Rel-7 C3 No DIAMWi 10/09/2004 08/12/2006 100% 29.161 CP-060432 -

1317 13033 Interworking between the 3GPP CS domain with BICC o r ISUP as signalling protocol and external SIP-I ne tworksRel-7 C3 No ExtSIPI 22/09/2006 22/07/2008 100% 29.164 CP-070101 -

1318 340047 PDU multiplexing at Nb Interface with IP transport Rel-7 C3 No NbIPMux 04/12/2006 22/07/2008 100% 29.414 CP-070105 -

1319 14012 Mp (MRFC - MRFP) interface Rel-7 C4,C1 No Mp 13/02/2006 08/06/2007 100% - CP-070246 -

1324 340016 Routeing of MT-SMS via the HPLMN Rel-7 C4,C1 No SMSviaH 01/12/2006 09/03/2007 100% 23.040, 29.002 CP-070032WID approved in CP#34

1325 350003 Mobile Termination whilst the MS is moving to anoth er MSC Rel-7 C4 No MTmovMS 09/03/2007 31/05/2007 100% 23.008, 23.012, 23.018, 23.078, 23.079, 29.002CP-070334 -

1326 743009 ISIM API for Java Card Rel-7 C6 No APIJAVA 14/03/2005 27/07/2007 100% 31.103, 102 241 CP-050145 -

1327 440042 Rel-7 (U)SIM API Testing (TS 31.213) Rel-7 C6 No USIM_API_test 30/05/2009 19/03/2010 100% 31.213 CP-090450CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800

1328 330001 High speed interface between the UICC and the ME Rel-7 C6 No HSI 22/09/2006 30/11/2007 100% 31.101 CP-070259Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45

1329 34030 Video Codec Performance Requirements Rel-7 S4 No VICPer 03/01/2005 07/06/2007 100% 26.234, 26.235, 26.346, 26.140, 26.902SP-040836 -

1330 34032 Dynamic and Interactive Multimedia Scenes Rel-7 S4 No DIMS 15/03/2005 07/06/2007 100% 26.140, 26.142, 26.234, 26.244, 23.346SP-050195 -

1331 34034 3G-324M Video Telephony Call Setup Times Improvemen ts Rel-7 S4 No VTCSTI 08/06/2005 27/09/2006 100% 26.911 SP-050404 -

1332 34035 Optimizations for Multimedia Telephony over IMS Rel-7 S4 No OMTIMS 28/09/2005 28/09/2005 100% 26.235, 26.236 SP-060226 -

1334 34036 End-to-End Multimedia Services Performance Metrics Rel-7 S4 No E2EMSPM 28/09/2005 15/03/2007 100% 26.944 SP-050433 -

1335 34039 Packet Switched Streaming Enhancements Rel-7 S4 No PSSe 08/06/2006 07/06/2007 100% 26.234, 26.244 SP-060361 -

1336 35041 OAM&P Rel-7 Rel-7 S5 No OAM7 02/09/2005 26/06/2007 100% TR 30.817 TR 30.817 -

1364 320007 Charging Management small Enhancements Rel-7 Rel-7 S5 No CH7 22/05/2006 14/06/2007 100% TR 30.817 - -

1367 2468 Multiple-Input Multiple-Output (MIMO) antennas Rel-7 R1,R5 No MIMO 14/03/2003 07/03/2008 100% 25.876, 25.996 RP-030192Completed Sep 2007; SR in RP-070037and RP-070531

1374 20028 Rel-7 Improvements of the Radio Interface Rel-7 RP No RInImp 15/09/2004 04/06/2007 100% - -Generic feature

1389 25025 Rel-7 Improvements of the Radio Interface - UE Conf ormance TestingRel-7 R5 No RInImp-UEConTest 11/11/2005 12/09/2008 100% - not applicableLinked to Feature UID_20028 (RInImp) 

1398 20029 Rel-7 RAN improvements Rel-7 RP No RANimp 15/12/2004 15/06/2007 100% - -Generic feature

1413 25026 Rel-7 RAN improvements - UE Conformance Testing Rel-7 R5 No RANimp-UEConTest 20/09/2006 18/09/2009 100% - not applicableLinked to Feature UID_20029 (RANimp) 

1420 20014 7.68 Mcps TDD option Rel-7 RP No VHCRTDD 15/09/2004 14/09/2007 100% - RP-060119RP#31 completed

1427 20035 3.84 Mcps TDD Enhanced Uplink Rel-7 RP No EDCHTDD 15/03/2005 15/09/2006 100% - RP-050100RP#33 completed

1433 20055 1.28 Mcps TDD Enhanced Uplink Rel-7 RP No LCRTDD-EDCH 15/03/2006 12/09/2008 100% - RP-060202RP#35 completed

1439 490016 Conformance Test  Aspects – Multiple Band and Multi ple Frequency operation for LCR TDDRel-7 R5 No LCRTDD_MB_MF_UEConTest17/09/2010 16/12/2011 20% UTRA 34.108, 34.123-1, 34.123-2, 34.123-3RP-100805Core specification was introduced via Rel-7 CR under TEI7 (RP#37 RP-070650) and via 2 Rel-8 work items: RInImp9-UMTS1880TDD and RInImp8-UMTS2300TDD.

1440 50118 MS Antenna Performance Evaluation Method and Requir ements Rel-7 GP No APEMR 28/01/2005 16/11/2007 100% 25.914, 25.144, 45.005GP-050284GP#36 completed for R7

1441 50119 Lower 700 MHz Inclusion in the GERAN Specifications Rel-7 GP No GSM710 03/01/2005 30/06/2006 100% 24.008, 43.022, 44.018, 44.118, 45, 001, 45.005, 51.010, 51.021GP-050543 -

1445 50564 Support of Conversational Services in A/Gb mode via  the PS domainRel-7 GP No SCSAGB 08/04/2005 31/08/2007 100% - GP-061501Originally started Nov. 2003 as GP-030443

1451 50565 Addition of new frequency band to GSM (T-GSM810) Rel-7 GP No TGSM810 08/04/2005 31/08/2007 100% 45.005, 45.050, 24.008, 45.008, 45.001, 43.022, 43.030, 44.018, 44.060, 51.010-1, 51.021GP-050945 -

1455 50567 Handover of dedicated and shared resources while in  Dual Transfer ModeRel-7 GP No HODSRDTM 08/04/2005 17/11/2006 100% - GP-050979GP#30 completed. Started at GP#24

1459 50569 Mobile Station Receive Diversity (DARP Phase II) Rel-7 GP No MSRD2 11/11/2005 16/11/2007 100% - GP-061491GP#36 completed

1464 50579 Downlink Dual Carrier Rel-7 GP No GDCDL 20/01/2006 04/09/2009 100% - GP-061331GP#35 completed

1468 50580 Support of SIGTRAN in GERAN Rel-7 GP No GSIGT 20/01/2006 30/06/2006 100% 48.001, 48.006, 43.059, 49.031GP-060450GP#30 completed
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1469 50582 Latency Reductions Rel-7 GP No LATRED 30/06/2006 31/08/2007 100% 45.001, 45.002, 45.003, 45.005, 45.010, 43.055, 43.064, 44.060, 51.010-1, 51.021GP-061519GP#35 completed

1472 52147 PS Handover between GERAN/UTRAN mode and GAN Mode Rel-7 G2 No GUGAN 30/06/2006 16/02/2007 100% 43.318, 44.318, 43.129, 25.306, 24.008, 44.060, 25.331, 51.010GP-061349GP#33 completed

1473 50584 Higher Uplink performance for GERAN Evolution Rel-7 GP No HUGE 08/09/2006 04/03/2011 84% - GP-071083 -

1480 50121 REduced symbol Duration, Higher Order modulation an d Turbo coding (RED HOT) for downlinkRel-7 GP No REDHOT 17/11/2006 04/03/2011 81% - GP-071080GP#38 completed. SP#42 split core from testing spec ification work.

1485 60110 (Small) Technical Enhancements and Improvements for  Rel-7 Rel-7 All No TEI7 26/03/2007 26/03/2007 100% CP-070260 not applicable -

1486 25030 Test - (Small) Technical Enhancements and Improveme nts for Rel-7 Rel-7 R5 No TEI7_Test 02/06/2006 28/11/2007 100% - not applicable -

1487 32113 Deleted - PS domain and IMS support for IMS Emergency sessions Rel-7 S2 No IMS-EMER 23/06/2006 21/09/2006 100% 23.867, 23.abc, 23.060, 23.002, 23.271SP-050604Approved at SP#29

1490 32005 Deleted - IMS Local services Rel-7 S2 No IMSLocal 06/01/2006 06/01/2006 100% 23.228 - -

1493 32078 Deleted - IMS Phase 3 Rel-7 S2 No - 06/01/2006 06/01/2006 100% - - -

1494 701216 Deleted - Improvements of Radio Interface Rel-7 RP No RInImp 15/09/2004 15/09/2004 100% - RAN_Work_ItemsStage 2 description of Interim conclusion

1495 14018 Deleted: Generic User Profile Phase 2 Rel-7 C4 No - 08/08/2005 30/06/2006 100% - -Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 

1496 42003 Deleted - Stage 3 - Common objects Rel-7 C4 No - 08/08/2005 30/06/2006 100% 24.241 TP-020275No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID

1497 0 Release 7 Studies Rel-7CP,GP,RP,SP No - 28/06/2004 17/09/2007 100% - - -

1498 31082 Study on Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 11/07/2005 31/07/2006 100% 22.973 SP-050387Spin-off Feature UID_7038 (MTSI)

1499 31050 Study on Behaviour of Multi system UEs Rel-7 S1 No BMSU 28/06/2004 15/12/2005 100% 22.936 SP-050502 -

1500 31055 Study on Combining CS calls and IMS sessions Rel-7 S1 No IRTSD-CS_IMS 28/06/2004 17/03/2005 100% 22.979 SP-040467 -

1501 31059 Study on All-IP Network Rel-7 S1 No FS_AIPN 28/06/2004 16/03/2005 100% 22.978 SP-04030307/08 Moved to Rel-7 as Study out of stopped Rel-8 Feature UID_31067 All-IP Network (AIPN)

1502 31075 Study on Videotelephony teleservice Rel-7 S1 No VidTel 01/03/2005 17/01/2006 100% 22.903 SP-050506 -

1503 31073 Study on Network Selection Principles Rel-7 S1 No NetSel 15/03/2005 08/12/2005 100% 22.811 SP-050227Spin-off Feature Network selection enhancements (NSP-CR) UID_7041

1504 31041 Study on Multimedia Priority Service Rel-7 S1 No PRIOR-MM 28/03/2003 30/06/2006 100% 22.953 SP-060329Spin-off Feature PRIOR UID_340044

1505 31083 Study on Transferring of emergency Call data Rel-7 S1 No eCALL 11/07/2005 31/03/2006 100% 22.967 SP-050388 -

1506 32073 Study on Enhancement of E2E QoS Rel-7 S2 No QoS7 28/06/2004 15/09/2005 100% 23.802 SP-040326 -

1507 35066 Study on SOAP/HTTP IRP Solution Sets Rel-7 S5 No OAM7-NIM-XML 02/09/2005 07/12/2006 100% 32.809 SP-050610SP#34 completed

1508 35067 Study on Itf-N Implementation Conformance Statement  (ICS) templateRel-7 S5 No OAM7-NIM-ICS 02/09/2005 15/03/2007 100% 32.812 SP-050609SP#35 completed

1509 35068 Study on IRP Information Model Rel-7 S5 No OAM7-NIM-IM 02/09/2005 15/03/2007 100% 32.810 SP-050611SP#35 completed

1510 7034 Study on Bandwidth Saving at Nb Interface with IP t ransport Rel-7 C3 No BSNbIP 10/03/2006 09/03/2007 100% 29.814 CP-060438Moved to FS at CT32 (in line with slides)

1511 14019 Study on Routeing of MT-SMS via the HPLMN Rel-7 C4 No SMS7 07/10/2005 01/12/2006 100% 23.840 CP-060701Previously known as "Study of a SMS Centre for MT SMS"

1512 7025 Study on the TCAPsec Gateway concept Rel-7 C4 No SEC7-TCAP 28/10/2005 10/03/2006 100% 29.800 CP-050687TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway

1513 7050 Study on using M2PA in 3GPP network Rel-7 C4 No FS-M2PA 22/03/2006 08/06/2007 100% 29.801 CP-060698 -

1514 320018 Study on Support of (G)MSC-S - (G)MSC-S Nc Interfac e based on the SIP-I protocolRel-7 C4 No NcSIP 15/05/2006 14/09/2007 100% 29.802 CP-070034 -

1517 20023 Study on Evolved UTRA and UTRAN Rel-7 RP No RANFS-Evo 15/12/2004 15/09/2006 100% 25.912 RP-040461RP#33 (Sep 2006) completed. SR in RP-060472

1518 20034 Study on Performance Evaluation of the UE behaviour  in high speed trains with speeds up to 350 kmphRel-7 R4 No RANFS-HSTrains 15/03/2005 15/06/2006 100% none RP-050146RP#32 (Jun 2006) completed. SR in RP-060412

1519 20041 Study on UTRA Tower Mounted Amplifier (FDD) Rel-7 R4 No RANFS-TMA 15/06/2005 14/03/2006 100% 25.818 RP-050387RP#31 (Mar 2006) completed. SR in RP-060035

1520 20044 Study on Continuous connectivity for packet data us ers Rel-7 R1 No RANFS-cont-packet 15/03/2005 14/09/2005 100% none RP-050391RP#29 (Sep 2006) completed. SR in RP-050427

1521 20051 Study on Improvement of the Multimedia Broadcast Mu lticast Service (MBMS) in UTRANRel-7 R2 No RANFS-MBMSImp 15/12/2005 15/12/2006 100% 25.905 RP-050746RP#34 (Dec 2006) completed. SR in RP-060692

1522 20052 Study on Performance Improvements in Small Cells us ing HSDPA/EDCHRel-7 R4 No SMALLCELLS 15/12/2005 15/06/2006 100% none RP-050782RP#32 (Jun 2006) closed (no progress). SR in RP-060263

1523 20053 Study on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)Rel-7 R4 No RANFS-IC 15/12/2005 04/06/2007 100% 25.963 RP-050880RP#36 (May 2007) completed. SR in RP-070499

1524 20065 Study on Scope of future FDD HSPA Evolution Rel-7 RP No RANFS-HSPAEvo 15/03/2006 17/09/2007 100% 25.999 RP-060217RP#37 (Sep 2007) completed. SR in RP-070533

1525 330013 Study on Dynamically reconfiguring a FDD UE receive r to reduce power consumption when desired Quality of Service is metRel-7 R4 No FSUEPow 22/06/2007 22/06/2007 100% 25.906 RP-060641RP#37 (Sep 2007) completed. SR in RP-070534

1526 50568 Study on Future GERAN Evolution Rel-7 GP No FGE 08/04/2005 16/02/2007 100% 45.912 GP-051052GP#33 completed

1527 50120 Study on GAN Enhancements Rel-7 GP No EGAN 31/08/2007 31/08/2007 100% 43.902 GP-062298GP#35 completed

1528 31054 Deleted - Study on IMS with real time services deployment Rel-7 S1 No IRTSD 28/06/2004 12/09/2005 100% - SP-040465 -

1529 31077 Deleted - Covered by SI - Personal Network (PN) and Personal Area Network (PAN) Rel-7 S1 No PNPAN 08/12/2005 20/12/2005 100% - SP-050386 -
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1530 7011 Deleted - Study on Personal Network and Personal Area Network Rel-7 S1 No PNPAN 20/10/2006 20/10/2006 100% - -Moved from FS section Feb 06

1531 31078 Deleted - Covered by SI - Multimedia Telephony Capabilities for IMS Rel-7 S1 No MITE 08/12/2005 20/12/2005 100% - SP-050387 -

1532 31079 Deleted - Covered by SI - Transferring of emergency Call data Rel-7 S1 No eCALL 08/12/2005 08/12/2005 100% - SP-050388 -

1533 31080 Deleted - Covered by SI - MBMS Enhancements Rel-7 S1 No MBMSE 08/12/2005 08/12/2005 100% - SP-050389 -

1534 31087 Deleted - Study on Customised Alerting Tone (CAT) Requirements (was duplicated) Rel-7 S1 No CAT 30/06/2006 30/06/2006 100% - SP-050607 Awaiting MCC SA3 input

1535 320017 Deleted - Study on LCS architecture for I-WLAN (covered by 32108) Rel-7 S2 No IMS-SE 08/12/2006 08/12/2006 100% - -S2#52: Entry created

1536 732028 Deleted - IMS security extensions (covered by UID33027) Rel-7 S3 No IMS-SE 08/12/2005 08/12/2005 100% - SP-050395 -

1537 32029 Deleted - Study on applicability of GALILEO for LCS Rel-7 S2 No Galileo 30/06/2005 30/06/2005 100% - SP-020541 -

1540 32076 Deleted - Study on Stage 2 (IMS services using CS bearers) Rel-7 S2 No IRTSD-IMSCS 28/06/2004 12/09/2005 100% 23.899 SP-040479SP-30: S2 has no intention for TR completion

1541 32099 Deleted - VoIMS bearer related enhancements Rel-7 S2 No VoIMS 21/07/2006 21/07/2006 100% - -Created by MCC to group all VoIMS related items, after consultation of chairs

1543 32112 Deleted - Study on IMS enhancements and optimizations for real time communication. Rel-7 S2 No IMS-RT 10/10/2005 01/06/2007 100% 23.818 SP-050492abandoned at 65%

1544 32117 Deleted - Study on Terminating Session handling Rel-7 S2 No CSIterm 09/01/2006 29/12/2006 100% 23.819 SP-050811SP#32 Jun 2006 Study abandoned => spin-off Implementation work UID_320029

1545 34040 Deleted - Study on Transferring of emergency call data – in-band modem solution (moved to Rel-8) Rel-7 S4 No eCALLIBMS 22/06/2007 22/06/2007 100% 26.967 SP-060935SP-38 stopped

1546 35045 Deleted - Study on IRP usage scenarios Rel-7 S5 No OAM-Study 02/09/2005 07/12/2006 100% 32.8xy SP-050303 -

1547 360009 Deleted - Study on Interference Cancellation for UTRA FDD UE (covered by UID 20053) Rel-7 R4 No RANFS-InterfCanc 28/03/2007 28/03/2007 100% - -Deleted. Same as FS on Further Improved Performance Requirements for UMTS/HSDPA UE (FDD)

1548 50552 Deleted - Study on enhanced support of Video Telephony Rel-7 GP No VIDGER 30/06/2006 30/06/2006 100% - GP-042221FS CLOSED at G#28 (no input)

1549 0 Release 6 Features Rel-6NP,GP, RP,SP,TP No - 28/06/2002 30/12/2005 100% - - -

1550 1216 Rel-6 Improvements of Radio Interface Rel-6 RP No RInImp 14/08/2000 13/03/2007 100% - RAN_Work_Items -

1564 3 Rel-6 RAN Feasibility Studies Rel-6 RP No - 14/08/2000 14/03/2005 100% - RAN_Work_Items_History -

1575 20003 FDD Enhanced Uplink Rel-6 RP No EDCH 15/03/2004 14/09/2007 100% - RAN_Work_Items -

1583 9 Rel-6 RAN improvements Rel-6 RP No RANimp 09/09/2002 14/03/2005 100% - RAN_Work_ItemsGeneric feature

1597 32023 Location Services enhancements 2 Rel-6S2,S5,N4,RP No LCS2 15/01/2001 16/12/2004 100% 23.271 SP-030127 -

1620 1571 Rel-6 Security enhancements Rel-6 S3 No SEC1 03/01/2001 26/11/2004 100% - SP-000421Added BB UE authentication and rapporteur added.

1627 32021 IMS Phase 2 Rel-6S1,S2,S3,S5,NP,R5 No IMS2 28/08/2000 14/09/2007 100% 23.228 -Not yet available: verbally approved at SA15, actua l WID to be provided at SA16 by Lucent

1662 32063 3GPP Enablers for services like Push to Talk over C ellular (PoC) Rel-6 S2,S4,S5 No PoC 08/09/2003 09/06/2005 100% - SP-030384 -

1667 32062 Study on Interworking aspects and migration scenari os for IPv4 based IMS ImplementationsRel-6 S2 No IPv4IMS 08/09/2003 25/06/2004 100% 23.981 SP-040327 -

1668 11032 Interoperability and Commonality between IMS using different IP-connectivity NetworksRel-6 S2 No IMSCOOP 16/09/2002 12/12/2003 100% 23.864 - -

1672 1365 Support of Push Services Rel-6 S1 No PUSH 03/01/2001 27/02/2004 100% 23.976 SP-000669Changed from FS to actual support of Push

1675 42009 Multimedia Messaging (MMS) enhancements Rel-6T2,S1,S4,S5,OMA No MMS6 15/08/2002 07/12/2005 100% - TP-030175 -

1684 42005 Rel-6 MExE enhancements Rel-6 T2 No MEXE6 08/03/2002 06/06/2003 100% - - -

1687 2062 Subscription Management Rel-6 S5 No SuM 20/09/2002 17/03/2005 100% 32.140/1, 32.171/2/5, 32.803SP-040763SP#27 03/2005 completed

1688 2499 Presence Capability Rel-6 S1 No PRESNC 19/03/2001 07/12/2005 100% - SP-010064merged "Presence Service Enhancements" (UID31028, P RES1) to this feature as no answer was provided on why Presence and Presence Encmts had same target co mpletion date

1696 50056 Enhanced A/Gb feasibility study Rel-6 GP No AGbEnFS 30/08/2002 08/11/2002 100% None GP-022565 -

1704 50063 Flexible Layer One for GERAN Rel-6 GP No FLOGER 03/01/2000 25/06/2004 100% - GP-021018 -

1722 50041 Uplink TDOA feasibility study Rel-6 GP No TDOAF 30/11/2001 28/06/2002 100% 45.811 GP-012794 -

1723 2544 Multimedia Broadcast and Multicast Service Rel-6S1,S2,S4,S5,RP,R5,GP No MBMS 11/05/2001 07/03/2008 100% - -Title renamed at SP#13

1758 31006 Speech Recognition and Speech Enabled Services Rel-6 S1 No SRSES 08/10/2001 30/12/2005 100% - SP-010572 -

1764 31008 Generic User Profile Rel-6 Rel-6 S1 No GUP 08/10/2001 03/03/2005 100% - SP-040515 -

1770 31010 Digital Rights Management Rel-6 S1 No DRM 08/10/2001 28/05/2004 100% - SP-010577Foreseen start and completion dates introduced by M CC (no indication at all on the WID)

1776 31012 WLAN-UMTS Interworking Rel-6 Rel-6 S1 No WLAN 03/01/2000 22/09/2005 100% - SP-030712 -

1787 31015 Priority Service Rel-6 S1 No PRIOR1 30/05/2002 26/09/2003 100% - SP-010523 -

1791 31018 Network Sharing Rel-6S1,S2,N1,R2,R5 No NTShar 20/01/2003 10/03/2006 100% - SP-010739 -

1798 32016 QoS Improvements Rel-6 S2,N3 No QoS1 15/07/2002 08/12/2004 100% 23.107, 23.207, 23.221SP-010719 -
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1802 33002 Subscriber certificates Rel-6S3,S2,N1,N4,T3,OMA No SEC1-SC 25/02/2002 08/12/2004 100% - SP-010622Approved at SP#14. May require BBs from CN1, CN4, S A5 and T3

1808 15010 Rel-6 OSA enhancements Rel-6 N5 No OSA3 31/10/2002 10/03/2005 100% 22.127, 23.198, 29.198, 29.199, 29.998NP-040351CN#25: Updated WID NP-040351 replaces NP-040144.

1819 50401 Addition of frequency bands to GSM (TAPS) Rel-6 GP No TAPS 28/06/2002 28/01/2005 100% - GP-022072 -

1824 50130 Seamless support of streaming services in A/Gb mode Rel-6 GP No SSStrea 03/01/2000 17/06/2005 100% - GP-022561 -

1839 34300 Performance characterisation of default codecs for PS conversational multimedia applicationRel-6 S4 No CODCAR 13/09/2002 10/06/2004 100%  26.935 SP-020433 -

1840 31030 Study on Privacy Capability Rel-6 S1 No PrivCap 10/11/2003 03/03/2004 100% 22.949 SP-020579 -

1841 35010 OAM&P Rel-6 Rel-6 S5 No OAM 12/09/2002 11/03/2005 100% - SP-040766SP#26: Updated WID SP-040766 was SP-020445. Complet ion delayed 12/04->03/05 due to OAM-Trace in CN1/4.

1849 35016 Charging Management Rel-6 S5 No CH 21/11/2002 09/06/2005 100% 32.2xy SP-040773SP#28 Target 09/2005 for WLAN Charging 32.252

1867 1800 Rel-6 UICC/USIM enhancements and interworking Rel-6 T3 No USAT1 25/09/2000 10/03/2005 100% - not needed -

1878 34022 Packet Switched Streaming Services Rel-6 Rel-6 S4,S1 No PSSrel6 18/11/2002 07/12/2005 100% - SP-020685 -

1881 34023 AMR-WB extension for high audio quality Rel-6 S4 No AMRWB+ 13/12/2002 07/12/2005 100% 26.290, 26.304, 26.273, 26.274, 26.412, 26.936SP-030083TR tbc by Sept. 05

1882 34027 Codec Enhancements for Packet Switched Conversation al Multimedia ApplicationsRel-6 S4 No CEPSCM 16/03/2004 16/12/2004 100%  26.235, 26.236 SP 040066 -

1883 34028 3G-324M Improvements Rel-6 S4 No 3G-324MI 16/03/2004 16/12/2004 100% 26.111, 26.911 SP-040067 -

1884 51101 Single Antenna Receiver Interference Cancellation ( SAIC) Rel-6 GP,G1 No SAIC 15/11/2002 25/06/2004 100% 45.903 GP-023400 -

1885 12006 Enhancement of dialled service for CAMEL Rel-6 S1,N2,N4 No EDCAMEL 28/03/2003 31/12/2003 100% 22.078 SP-020818 -

1887 32060 Study on Bandwidth and resource savings in CS netwo rks Rel-6 S2 No BARS 01/06/2003 16/06/2004 100% 23.977 SP-030308 -

1888 33018 FS on (U)SIM Security Reuse by Peripheral Devices o n Local InterfacesRel-6 S3 No - 03/07/2003 26/12/2003 100% 33.817 SP-030341Approved TSG#20

1889 50600 Multiple TBF in A/Gb mode Rel-6 GP,G2 No MULTBF 05/04/2002 28/01/2005 100% - GP-021263GP#17 Nov 2003 Moved from Rel-5 UID_50058 MULTBF (O nly Multiple TBF Concept paper produced in Rel-5)

1895 50096 Alignment between the test-regimes for GERAN capabl e MS Rel-6 G3new No ALTERE 29/08/2003 02/09/2005 100% - GP-032236 -

1897 50444 Addition of U-TDOA in the CS domain Rel-6 GP No UTDOACS 21/11/2003 23/04/2004 100% - GP-032773Completed, except for potential LMU performance specs

1898 50445 Addition of U-TDOA in the PS domain Rel-6 GP No UTDOAPS 27/06/2003 12/11/2004 100% - GP-032774 -

1899 50101 Downlink Advanced Receiver Performance Rel-6 GP No DARP 21/11/2003 02/09/2005 100% - GP-041966 -

1909 50109 Reduction of PS service interruption in Dual Transf er Mode Rel-6 G2 No PSintDTM 21/11/2003 24/06/2005 100% - GP-032548 -

1915 12008 CAMEL prepay interworking with SCUDIF Rel-6 N4,N3,S1 No SCCAMEL 08/12/2003 05/10/2004 100% 22.078, 23.078, 29.078, 29.002, 23.172NP-030584 -

1916 31046 Circuit Switched Video and Voice Service Improvemen ts Rel-6 S2,C1 No CS_VSS 12/01/2004 02/09/2005 100% - SP-040331 -

1923 33020 Network Domain Security; MAP application layer secu rity (NDS/MAPsec)Rel-6 S3 No MAPSEC 06/07/2004 29/12/2004 100% - SP-040280Approved TSG#24. Marked as closed 12/2008 (was marked 20% complete)

1924 33021 FS on Security for early IMS Rel-6 S3 No SEC-IMS 01/10/2004 28/03/2005 100% 33.978 SP-040691SP#24 approved WID. SP#27 completed. SP#46 TR 33.978 withdrawn from Rel-8 onwards

1925 13024 Reorganisation of CS Data Specifications Rel-6 N3 No CS Data 19/11/2004 08/12/2004 100% 23.910, 29.007, new 23.202NP-040563Created at TSG#27 as 100 % complete

1926 50553 Generic Access to A/Gb Interface (GAAI) Rel-6 GP No GAAI 25/06/2004 20/01/2006 100% - GP-042247 -

1931 50559 Support of PS Handover for GERAN A/Gb mode Rel-6 GP,G2 No SPSHAGB 03/11/2003 24/08/2005 100% - GP-051160Replaces SCSAGB- Originally Started Nov 2003 as GP- 030443

1935 60111 (Small) Technical Enhancements and Improvements for  Rel-6 Rel-6 All No TEI6 02/06/2006 06/05/2008 100% - -"Joker" WI, to be used for a Rel 6 CR not related to any feature and with very limited impact on the system. Moved in from Stoyan/Testing WP

1936 25019 Test - (Small) Technical Enhancements and Improveme nts for Rel-6 Rel-6 R5,T1 Yes TEI6_Test 02/06/2006 06/05/2008 100% 34.108,34.121-1/2,34.122,34.123-1/2/3RAN5_Work_Items"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing

1937 31029 Deleted - Study of Feature Interactions Requirements Rel-6 S1 No FINTER 16/09/2004 16/09/2004 100% - SP-020578SP#25 stopped

1938 50563 Deleted - Enhancements of VGCS in public networks for communication of public authority officials Rel-6 GP,G2 No EVGCS 24/08/2005 02/09/2005 100% 44.018, 44.068, 48.008GP-041837GP#26 moved to Rel-7 as UID_11045 Enhancements of VGCS in public networks for communication of public authority officials

1939 50500 Deleted - Support of Conversational Services in A/Gb mode via the PS domain Rel-6 GP,N1 No SCSAGB 21/11/2003 19/02/2004 100% - GP-030443 -

1946 2 Deleted - Rel-6 Evolutions of the transport in the UTRAN Rel-6 RP No ETRAN 31/12/2003 31/12/2003 100% - RAN_Work_ItemsGeneric feature

1947 0 Release 5 Features Rel-5NP,GP, RP,SP,TP No - 30/03/2001 28/06/2002 100% - - -

1948 625 IP transport in the UTRAN Rel-5 R3 No ETRAN-IPtrans 17/07/2000 29/03/2002 100% - RAN Wis -

1949 2455 FS on Usage of SUA Rel-5 N4 No SS7IP 12/03/2001 21/12/2001 100% - NP-010460 -

1950 2476 High Speed Downlink Packet Access Rel-5 R2,R5 No HSDPA 02/04/2001 09/03/2007 100% - RAN_Wis -

1957 501216 Rel-5 Improvements of Radio Interface Rel-5 RP No RInImp 14/08/2000 30/08/2002 100% - RAN Wis -

1970 500009 Rel-5 RAN improvements Rel-5 RP No RANimp 16/03/2001 09/03/2007 100% - RAN Wis -

1988 23004 UTRAN Sharing in Connected Mode Rel-5 R3 No NETSHARE 03/12/2001 03/09/2002 100% - -Formerly 'Shared Network support in connected mode', renamed at RAN #16.
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1989 1273 Provisioning of IP-based multimedia services Rel-5S1,S2,S5,R5 No IMS 03/01/2000 01/12/2006 100% - SP-000216 -

2065 34001 Extended Transparent End-to-End PS Streaming Servic e Rel-5 S4 No PSS-E 03/01/2002 17/03/2003 100% 26.233, 26.234 SP-010392 -

2070 501637 Rel-5 OSA enhancements Rel-5 S1 No OSA1 27/04/1999 20/12/2002 100% 22.127, 23.127, 29.198-x, 29.998-xSP-000216 -

2099 1638 CAMEL phase 4 Rel-5 S1 No CAMEL4 17/04/2000 06/09/2002 100% - NP-020486 -

2113 2464 Rel-5 MExE enhancements Rel-5 T2 No MEXE5 26/03/2001 08/03/2002 100% - - -

2115 1625 Wideband Telephony Service - AMR Rel-5 S4 No AMRWB 01/01/2000 19/12/2003 100% - SP-99354 -

2149 1826 Terminal interfaces Rel-5 T2 No TI 14/05/2001 20/03/2002 100% - not needed -

2151 1536 Rel-5 Location Services enhancements Rel-5 S2,S5 No LCS1 03/04/2000 27/06/2003 100% - SP-010518 -

2186 501571 Rel-5 Security enhancements Rel-5 S3 No - 21/02/2000 28/06/2002 100% - SP-000421Added BB UE authentication and rapporteur added. TO  BE DELETED

2195 2243 Intra Domain Connection of RAN Nodes to Multiple CN  Nodes Rel-5 S2 No IUFLEX 02/10/2000 28/06/2002 100% 23.236 SP-000619No clear indication on the end date. Put to Rel5 by  AS.

2206 2320 Deleted - GERAN improvements 3 (new transport layer on interface A) Rel-5 GP No GEIMP3 06/04/2001 20/12/2002 100% - GP-010909Terminated - not standardized. Marked as stopped 12 /2008

2210 501142 Rel-5 Charging and OAM&P Rel-5 S5 No OAM 10/09/2001 12/09/2002 100% - SP-010461 -

2215 2392 GERAN enhancements for streaming services 1 (RLC en hancements)Rel-5 GP No - 06/11/2000 28/06/2002 100% - GP--010429 -

2218 2396 GERAN enhancements for streaming services 2 (usage of ECSD) Rel-5 GP No - 06/11/2000 28/06/2002 100% - GP-010430AWS, Nokia, Ericsson, Nortel, Siemens, Motorola, Vo dafone

2224 2412 GERAN/UTRAN interface evolution 1 (evolution of Iu PS) Rel-5 GP,R3 No GERUEV1 01/09/2000 28/06/2002 100% - GP-010481SBC, Motorola, Nokia, Ericsson, Nortel

2228 2416 GERAN/UTRAN interface evolution 2 (evolution of Iu CS) Rel-5 GP,R3 No GERUEV2 01/09/2000 28/06/2002 100% - GP-010417 -

2232 2556 End to End QoS for PS Domain including IMS Rel-5 S2 No E2EQoS 28/08/2000 28/06/2002 100% - SP-010343 -

2236 2569 Messaging enhancements Rel-5 Rel-5 T2 No MESS5 15/06/2001 31/03/2003 100% - -support of UAProf, so this in my opinion is 100% co mplete

2245 50001 GERAN Inter BSC NACC improvements over the Gb Inter face Rel-5 GP No GERNACC 03/09/2001 28/06/2002 100% - GP-012313 -

2252 50033 Enhanced Power Control Rel-5 GP No EPC 26/11/2001 19/12/2003 100% - GP-012748 -

2256 50037 8PSK AMR HR Rel-5 GP No 8PSK-AH 10/12/2001 19/12/2003 100% - GP-012752Completed for Rel-5

2268 13000 Service Change and UDI Fallback Rel-5 N3 No SCUDIF 08/10/2001 07/06/2002 100% 29.007, 27.001, 24.008NP-020164 -

2269 501800 Rel-5 USIM toolkit enhancements Rel-5 T3 No USAT1-Interpr 05/06/2000 26/09/2003 100% - not needed -

2277 30001 (Small) Technical Enhancements and Improvements for  Rel-5 Rel-5 All No TEI5 03/01/2000 31/12/2008 100% - -"Joker" WI, to be used for a Rel 5 CR not related to any feature and with very limited impact on the system

2278 25018 Test - (Small) Technical Enhancements and Improveme nts for Rel-5 Rel-5 R5,T1 Yes TEI5_Test 03/01/2000 31/12/2008 100%  34.108, 34.109, 34.121-1, 34.121-2, 34.122, 34.123-1, 34.123-2, 34.123-3, 34.171, 34.229-1, 34.229-2, 34.229-3RAN5_Work_Items"Joker" WI, to be used for small modifications applicable to Rel 5 conformance testing. Moved in from Stoyan/testing WP.

2279 31013 Technical Report on UE Functionality Split Rel-5 S1 No UESPLIT 03/01/2000 01/05/2000 100% new TR 22.944 SP-010484 -

2280 2520 User Equipment Management Rel-5 S5 No UEM 21/06/2001 28/06/2002 100% 32.802 SP-010286 -

2282 50201 Flow control supporting an MS with multiple data fl ows with different QoS over the Gb interfaceRel-5 GP No FlowCon 24/06/2002 30/08/2002 100% - GP-02176750101 -> 50201

2288 50058 Deleted - Multiple TBF in A/Gb mode - Phase 1 Rel-5 GP No MULTBF 19/04/2002 28/11/2003 100% - GP-021263GP#17 Nov 2003 Moved to Rel-6 as UID_50600 MULTBF (Only Multiple TBF Concept paper produced in Rel-5)

2295 2345 Alignment of 3G functional split and Iu Rel-5 GP No GER3GAL 08/06/2000 19/12/2003 100% - GP-021256AWS, Nokia, Ericsson, Nortel, Siemens, Vodafone

2342 2330 GERAN support for IMS Rel-5 GP No GERIMS 01/05/2000 20/12/2002 100% - GP-010420AWS, Nokia, Ericsson, Nortel, Siemens, Motorola

2355 54001 MS Conformance Testing of Dual Transfer Mode Rel-5 G4,G5 No MSCTDTM 11/11/2002 07/02/2003 100% - GP-023236Needed to complete DTM (R99)

2356 32033 Handling of early UEs Rel-5 S2 No LATE_UE 03/01/2000 27/06/2003 100% - SP-030125 -

2361 0 Release 4 Features Rel-4NP,GP, RP,SP,TP No - 03/01/2000 30/03/2001 100% - - -

2362 1861 Miscellaneous UE Conformance Testing Activities Rel-4 T1 No MISTST1 02/04/2001 01/12/2004 100% - not needed -

2370 1340 Facsimile Rel-4 S1 No FAX 22/02/2000 23/06/2000 100% - SP-000169 -

2377 1539 Transparent End-to-End PS mobile streaming applicat ion Rel-4 S4 No PSTREAM 03/04/2000 21/03/2001 100% 26.233, 26.234 SP-000345 -

2378 1818 Multimedia Messaging Rel-4 T2,S1 No MMS 22/02/2000 14/03/2001 100% 22.140, 23.140 TP-000078 -

2385 1541 Transcoder-Free Operation Rel-4 N4,S2,N1 No TrFO 03/01/2000 30/03/2001 100% - -Lead given to CN4 from CN...

2394 2310 GERAN improvements 1 (Gb over IP) Rel-4 GP No GEIMP1 09/05/2000 19/03/2001 100% - GP-000433 -

2398 2314 GERAN improvements 2 (NACC) Rel-4 GP No GEIMP2 06/11/2000 10/06/2003 100% - GP-012812 -

2407 2324 GERAN improvements 4 (Delayed TBF) Rel-4 GP No GEIMP4 15/01/2001 08/06/2001 100% - GP-010363 -

2414 1222 Low Chip Rate TDD option Rel-4 R1 No LCRTDD 19/07/2000 02/12/2003 100% - RAN_Wis -
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2426 1322 Enable bearer independent CS architecture Rel-4 S2 No CSSPLIT 03/01/2000 01/03/2002 100% - SP-000288 -

2437 1445 MExE enhancements Rel-4 Rel-4 T2 No MEXE 03/01/2000 14/12/2001 100% - TP-030052 -

2445 1631 Tandem Free aspects for 3G and between 2G and 3G sy stems Rel-4 S4 No TFO 22/02/2000 15/06/2001 100% - -RAN and CN to verify no problems for GSM terminals roaming in 3G R99

2451 2230 Advanced Speech Call Items enhancements_REL-4 Rel-4 N1 No ASCI 03/12/2000 14/03/2002 100% - NP-000730Approved at CN#10

2454 2403 700 MHz spectrum support Rel-4 GP No 700SS 03/01/2000 20/12/2002 100% - GP-000449 -

2463 2463 Operator Determined Barring for Packet Oriented Ser vices Rel-4 NP No ODB 01/06/2000 19/03/2001 100% - NP-010089Completed WI missing from the P-plan Added for tracking

2464 2546 UMTS QoS Architecture for PS Domain Rel-4 S2 No QoSPS 03/01/2000 27/11/2002 100% - SP-010342 -

2483 1993 (Small) Technical Enhancements and Improvements for  Rel-4 Rel-4 All No TEI4 03/01/2000 30/03/2001 100% - -"Joker" WI, to be used for a Rel 4 CR not related to any feature and with very limited impact on the system

2484 25017 Test - (Small) Technical Enhancements and Improveme nts for Rel-4 Rel-4 R5,T1 Yes TEI4_Test 03/01/2000 30/03/2001 100% - RAN5_Work_Items"Joker" WI, to be used for small modifications applicable to Rel 4 conformance testing. Moved in from the Stoyan/Testing WP

2485 400002 Rel-4 Evolutions of the transport in the UTRAN Rel-4 RP No ETRAN 21/08/2000 23/08/2002 100% - RAN Wis -

2490 400004 Rel-4 Evolutions of the transport in the CN Rel-4N4,N1,N2,S2 No CNTRSP 29/05/2000 23/03/2001 100% - not needed -

2498 401216 Rel-4 Improvements of Radio Interface Rel-4 RP No RInImp 10/07/2000 14/03/2003 100% - RAN Wis -

2513 400009 Rel-4 RAN improvements Rel-4 RP No RANimp 14/08/2000 17/03/2004 100% - RAN Wis -

2523 401652 Rel-4 Emergency call enhancements Rel-4 N1,S1,T1 No EMC1 03/01/2000 28/05/2002 100% - - -

2530 401826 Rel-4 Terminal interfaces Rel-4 T2 No TI 03/01/2000 15/03/2001 100% - not needed -

2536 401536 Rel-4 Location Services enhancements Rel-4 S2 No LCS1 03/04/2000 28/12/2001 100% - SP-010518 -

2549 401560 Rel-4 UICC/(U)SIM enhancements and interworking Rel-4 T3 No UICC1 24/07/2000 23/03/2001 100% - not needed -

2551 401800 Rel-4 (U)SIM toolkit enhancements Rel-4 T3 No USAT1-LocLnk 05/06/2000 23/03/2001 100% - not needed -

2553 401571 Rel-4 Security enhancements Rel-4 S3 No - 03/01/2000 15/03/2002 100% - SP-000421Added BB UE authentication and rapporteur added. TO  BE DELETED

2563 401142 Rel-4 Charging and OAM&P Rel-4 S5 No OAM 01/12/2000 05/10/2001 100% - SP-010461SP#13 approved WID

2570 1517 Global Text Telephony Rel-4S1,S2,S4,T1,R5 No GTT 03/01/2000 18/09/2009 100% - SP-010340SP#12 updated WID SP-000162=>SP-010340

2577 0 Release 1999 Features R99NP,SP,TP,SMG No - 01/01/1999 31/12/1999 100% - - -

2578 60150 UMTS Features R99S1,S2,S4,SMG,N3,N4,RP No - 01/01/1999 31/12/1999 100% - - -

2590 60151 UMTS and GSM Features R99S1,S2,SMG,T2,N1,N2,N3,N4,R2,R3 No - 01/01/1999 31/12/1999 100% - - -

2645 60152 GSM Features R99S1,S2,SMG,T2,N1,N2,N3,N4 No - 01/01/1999 31/12/1999 100% - - -

2669 60153 GSM Features transposed to UMTS R99S1,S3,T2,N2,N4 No - 01/01/1999 31/12/1999 100% - - -

2677 60154 Charging R99 S1,S5 No CH 01/01/1999 31/12/1999 100% - - -

2680 60155 Operations, Administration, Maintenance and Provisi oning (OAM&P) R99 S5 No OAM 01/01/1999 31/12/1999 100% - SP-99581WID SP-99581 SA5 Year 2000 Work plan

2686 60106 Vocabulary R99 S1 No Vocabulary 01/01/1999 31/12/1999 100% 21.905 - -

2687 60037 Emergency R99 S1 No Emergency 01/01/1999 31/12/1999 100% 22.101 - -

2688 60049 GSM General Bearer Services (GBS) and interworking scenarios support in UMTSR99 S1 No GSM_to_UMTS_Evol 01/01/1999 31/12/1999 100% 22.105 -UMTS shall support GSM General Bearer Services (GBS) and interworking scenarios as specified in 02.02

2689 60043 GPRS_Mobile_IP_interworking R99 N3 No GPRS_Mobile_IP_interworking01/01/1999 31/12/1999 100% 29.061 - -

2690 60046 GSM/UMTS interworking R99N1,N2,N4,R3,S1,SMG No 2G3Ginterworking 01/01/1999 31/12/1999 100% 03.22, 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 08.18, 08.58, 09.08, 22.011, 23.003, 23.009, 23.014, 23.034, 23.122, 24.007, 24.008, 24.011, 24.080, 29.108- -

2691 60050 Handover R99S1,SMG2,N1,N2,N4 No Handover 01/01/1999 31/12/1999 100% 04.18, 08.08, 08.58, 22.129, 23.009, 29.002, 29.010- -

2692 60120 2G3Ghandover R99 SMG2 No 2G3Ghandover 01/01/1999 31/12/1999 100% 04.18, 04.60, 05.02, 05.08, 05.10, 08.08, 29.010- -

2693 60088 Service Provider Name Indication R99 S1 No SPANME 01/01/1999 31/12/1999 100% 22.101 -Service Provider Name Indication included in R98 (02.07) was not carried into R99 (22.101), but is in the SIM/USIM specification for R99

2694 60026 Data & Data_CleanUp R99 SMG1 No Data, Data_CleanUp 01/01/1999 31/12/1999 100% 02.01, 02.02, 02.04, 02.34 - -

2695 60125 Unstructured Supplementary Service Data R99 SMG1,N4 No USSD 01/01/1999 31/12/1999 100% 02.04, 02.90, 23.090, 29.002 -No additional features for R99.

2696 60126 Man-Machine Interface (MMI) of the User Equipment ( UE) R99 S1 No MMI 01/01/1999 31/12/1999 100% 22.030 -Data services streamlining + Support for Anonymous Call Rejection

2697 60127 Network Identity and Timezone (NITZ) R99SMG1,SMG3 No NITZ 01/01/1999 31/12/1999 100% 02.42, 04.08 - -

2698 60128 Operator Determined Barring for Packet Oriented Ser vices R99 S1 No ODB_Enh. 01/01/1999 31/12/1999 100% 22.041 -Remove ODB for Packet Oriented Services from R99

2699 60068 Packet Flow Management R99 SMG2 No Packet_Flow_Management01/01/1999 31/12/1999 100% 08.18 - -

2700 60044 GPRS_Point-To-Multipoint Group call R99 SMG1 No GPRS_PTMG 01/01/1999 31/12/1999 100% 02.60 - -

Nov Jan
Qtr 1, 2011

Page 16



ID Unique_ID Name Release Resource
Names

ModifiedAcronym Start Finish %
Complete

Impacted TSs and
TRs

Hyperlink Notes

2701 60156 Call Forwarding R99SMG1,N2,N4 No - 01/01/1999 31/12/1999 100% - - -

2705 60157 Quality of Service R99S2,T2,N1,N2,N4 No - 01/01/1999 31/12/1999 100% - -WID SMG 98-0781 End To End UMTS QoS Management

2710 60129 Support of Localised Service Area R99SMG2,SMG3,SMG7,N2 No SoLSA 01/01/1999 31/12/1999 100% 04.08, 04.18, 08.08, 11.10-1, 29.002-Mechanism which can be used as a platform for providing special tariffs and/or special set of service features for certain subscribers within a regionally restricted area or areas. No additional features for R99.

2711 60100 Transcoder_location R99 S2 No Transcoder_location 01/01/1999 31/12/1999 100% 23.110 -UE location identification: background information and associated primitives 2. Transcoder location at the core network and source depending coding belonging to the non-access stratum.

2712 60113 Antenna_test_methods R99 SMG2 No Antenna_test_methods 01/01/1999 31/12/1999 100% 03.30 - -

2713 60107 WBAMR / high quality speech in UMTS Phase 1 but not  in R99 R99 S1 No WBAMR 01/01/1999 31/12/1999 100% 22.105 -Add requirement for high quality speech in UMTS Phase 1 but not in R99

2714 60138 Codec R99 S4 No - 01/01/1999 31/12/1999 100% - - -

2721 60143 Advanced Speech Call Items enhancements R99SMG1,SMG2,SMG3,SMG7,SMG9,N1,C1,N4,S1,T2 No ASCI 01/01/1999 31/12/1999 100% 02.30, 02.68, 03.68, 03.69, 04.18, 08.08, 11.10-1, 11.11, 23.067, 23.094, 24.008, 24.067, 27.007, 29.002- -

2722 60009 Call Control improvements R99 N1 No CC_Related_items 01/01/1999 31/12/1999 100% 24.007, 24.008 -Minor improvements to 24.007 and 24.008 to increase the number of simultaneous calls/sessions from the present 7: the TI value is increased (NP-99441).

2723 60059 Multimedia R99 N1,N3 No Multimedia 01/01/1999 31/12/1999 100% 24.008, 27.001, 29.007 - -

2724 60089 Sub-System Number allocation for RANAP, RNSAP R99 N2 No SSN_allocation 01/01/1999 31/12/1999 100% 23.003 -Sub-System Number allocation for Radio Access Network Application Part, Radio Network Subsystem Application Part

2725 60053 Intranet / ISP access with DHCP end-to-end R99 N3 No ISPaccess 01/01/1999 31/12/1999 100% 29.061 -Access to an Intranet/ISP with DHCP end to end

2726 60072 Point_to_Multipoint_Services R99 N3 No Point_to_Multipoint_Services01/01/1999 31/12/1999 100% 29.061 -Support for the IP-Multicast protocol

2727 60146 Facsimile R99 S1 No FAX 01/01/1999 31/12/1999 100% 22.003, 22.100 - -

2728 60081 Realtime_NT_FAX_in_UMTS R99 N3 No Realtime_NT_FAX_in_UMTS01/01/1999 31/12/1999 100% 27.001, 27.003 -Asynchronous Interface for real-time NT Fax + Introduction of Asynchronous interface for Real-time non-transparent FAX

2729 60042 Gateway Location Register (GLR) - Mobile Applicatio n Part (MAP) specificationR99 N4 No GLR 01/01/1999 31/12/1999 100% 29.120 - -

2730 60056 Multiple Subscriber Profile phase 2 R99 S1,N4 No MSP2 01/01/1999 31/12/1999 100% 22.097, 23.072, 23.083, 23.084, 23.091, 23.093, 23.097- -

2731 60074 Prepaging R99 N2,N4 No Prepaging 01/01/1999 31/12/1999 100% 23.018, 23.082, 29.002 - -

2732 60148 Downlink Advanced Receiver Performance R99 SMG No - 01/01/1999 31/12/1999 100% 05.09 -Re-definition of channel quality measure used for AMR link adaptation for DARP MS

2733 60051 Harmonized Standard R99 SMG2 No HS 01/01/1999 31/12/1999 100% 13.21 - -

2734 60090 Streamlining of specifications R99 N3 No Streamlining 01/01/1999 31/12/1999 100% 27.060, 29.061 - -

2735 60079 R99_Service_Clean_up R99 N3 No R99_Service_Clean_up 01/01/1999 31/12/1999 100% 03.10, 27.001, 27.002, 27.003, 27.060, 29.007, 29.061- -

2736 60094 (Small) Technical Enhancements and Improvements for  R99 R99 N3 No TEI 01/01/1999 31/12/1999 100% - - -

2739 25016 R99 UE Conformance Testing R99 R5,T1 No TEI_Test 01/01/1999 31/12/1999 100% 34.108, 34.121, 34.122, 34.123-1, 34.123-2, 34.123-3-Specifies Conformance Tests for a 3G UE to be recog nised as “3GPP-standard compliant”. A 3GPP-external  body, GCF (Global Certification Forum), delivers c ertificates to prove that a UE has correctly passed  tests and is then conform to the 3GPP standard.

2747 60028 Deleted - Dual Tone Multi-Frequency signalling : Support in the whole 3GPP system R99 N1 No DTMF 01/01/1999 31/12/1999 100% 23.014 CR#0004 -No CR or new TS/TR approved under this WI

2748 60052 Deleted - Intersystem_Change R99 SMG No Intersystem_Change 01/01/1999 31/12/1999 100% 04.18 CR#A243 -No CR or new TS/TR approved under this WI

2749 60054 Deleted - Long_Forwardedto_Numbers R99 N2 No Long_Forwardedto_Numbers01/01/1999 31/12/1999 100% 29.002 - -

2750 60080 Deleted - RANimp-FSEarlyUE R99 R3 No RANimp-FSEarlyUE 01/01/1999 31/12/1999 100% 25.413 CR#0520, 0538, 0565, 0563, 0541, 0540, 0539, 0547-No CR or new TS/TR approved under this WI

2751 0 Release 1999 Studies R99 S1,T2 No - 01/01/1999 31/12/1999 100% - - -

2752 60061 Advanced Addressing/Numbering R99 S1 No Numbering 01/01/1999 31/12/1999 100% 22.975 -Study on requirements for numbering and addressing for UMTS

2753 60161 Combined GSM and Mobile IP mobility handling in UMT S IP CN R99 S2 No - 01/01/1999 31/12/1999 100% 23.923 SMG 98/0760 -

2754 60101 UE Capabilities Requirements R99 T2 No UCR 01/01/1999 31/12/1999 100% 21.904 TP-000022Moved to CT1 at TSG-T closure

2755 60158 Electrical safety requirements and regulations R99 T2 No - 01/01/1999 31/12/1999 100% 34.907 TP-000022Moved to RAN4 at TSG-T closure. TR summarizes differences between international and national standards relevant to IEC60950 and refers to regulations for conformity assessment due to different regulatory environments in different countries / regions.

2756 60159 Specific Absorbtion Rate (SAR) requirements and reg ulations in different regionsR99 T2 No - 01/01/1999 31/12/1999 100% 34.925 TP-000022Moved to RAN4 at TSG-T closure.

2757 60160 Multi-mode UE issues R99 T2 No - 01/01/1999 31/12/1999 100% 21.810, 21.910 TP-000022Moved to CT1 at TSG-T closure. Consequences on roaming capabilities and service availability (e.g. handover) of multi-mode UEs while roaming in various regions with various network configurations. Case studies for each of the possible scenarios in specs

2758 60162 Provision of fax service in GSM and UMTS R99 T2 No - 01/01/1999 31/12/1999 100% 22.945 -CP#27: Moved to C1 on closure of T2; see TP-050062. CP#28: C1->C3

2759 60163 Separating Radio Resources and Mobility Management specific parts of the MS ClassmarkR99 T2 No - 19/09/2003 16/03/2006 100% 23.814 -CP#27: change of WG as a result of closure of CN and T.
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