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3GPP Planning on IMT for 2030 and beyond
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Proposed Timeline

* Rel-20: 18 months
— ASN.1/Open API freeze: TSG#116 / June 2027

* Rel-21 - 21 months
— ASN.1/Open API freeze: TSG#119 / March 2029



Thank you!



