3GPP TSG CT Plenary Meeting #41 
                                     CP-080609
Kobe, JAPAN , 10 – 12  Sept.  2008
Source:

Chairman CT3 (ragnar.huslende@ericsson.com)

Title:

CT3 Status Report to CT Plenary 

Agenda item:
6.2
Document for:
INFORMATION
Table of Contents:

21
EXecutive summary


21.1
CT3 Meetings


21.2
CT3 Officials


21.3
Administrative work


21.4
Major problems / achievements


31.5
General


31.6
Technical summary


31.6.1
Earlier releases


31.6.2
Rel-7 work items


31.6.3
Rel-8 Work Items


51.6.4
Work Plan Review


61.6.5
SAE Specification tracking


71.7
Next Meetings


71.8
Acknowledgements


72
CT3 output documents


72.1
Change Requests


112.2
Technical Reports and Technical Specifications


112.2.1
Specifications for information


112.2.2
Specifications for approval


112.3
Work Item Descriptions




1 EXecutive summary

1.1 CT3 Meetings

The following CT3 meetings have taken place since the last TSG CT plenary:

· CT3#48bis:     23 – 27 June,  2008,  Zagreb, Croatia. 
· CT3#49:
18 – 22 August,  2008,   Budapest, Hungary
Both meetings were quite busy: 397 documents handled at CT3#48bis and 432 documents handled at CT3#49.

During CT3#48bis there were breakout sessions on IMS MESSIW & ICSRA(Chaired by Vice-chairman Thomas Belling) and SAE.
During CT3#49 there were breakout sessions on IMS MESSIW & ICSRA (Chaired by Vice-chairman Thomas Belling) and SAE PCC & SGi (Chaired by Vice-chairman Dimitrios Karampatsis)

During both meetings CT3 had the following joint sessions:

· With CT4 to discuss common Diameter guidelines

The present status report summarises the results from the meetings and presents the current status of  the work in CT3. The detailed meeting report of CT3#48bis is contained in CP-080548. The detailed draft meeting report for CT3#49 is contained in CP-080549.
1.2 CT3 Officials

Chairman:         
Ragnar Huslende (Ericsson).

Vice-chairman:  
Thomas Belling (Nokia Siemens Networks).

Vice-chairman:
From CT3#49 onwards: Dimitrios Karampatsis (Nortel)
Secretary:  
 
Gwiho Chun  (MCC).
1.3 Administrative work

Vice-chairman election:

Dimitrios Karampatsis was the only candidate for the vacant position as CT3 Vice-chairman. He was elected by acclamation at CT3#49. 
1.4 Major problems / achievements

Major problems/controversial issues
· The discussion on overlap signaling in IMS continued during both meetings, without coming to an agreement. The CT plenary is asked to decide on this issue (please find further info in clause 1.6.3). 
Major achievements

· 82 CRs were agreed (please see clause 2.1)
· Four TSs/TRs are presented to this plenary for approval (please see clause 2.2.2)
· Four  TSs are presented to this plenary for information (please see clause 2.2.1)
· After several rounds of difficult discussions the basic parts the S9 interface were agreed. There were extensive discussions, e.g. on whether we should define a new, optimized S9 application or reuse the Gx, Gxx and Rx applications. The operators were very active and coordinated in the process in order to avoid blocking of progress. In the end everyone agreed to create a new S9 application, all Gx and Gxx sessions for a particular user will be combined into a single S9 session. On the other hand, the Rx messages will be reused/proxied. Based on this, CRs could be revised and agreed.
· In stage 2, a new architectural element has been introduced, the Diameter Routing Agent (DRA),  in order to select the correct PCRF in the operator’s network. Two solutions have been studied, based on Diameter redirect agents and Diameter proxies. Based on operator input, it was agreed that both solutions have their strengths depending on the actual circumstances. Therefore, after an LS exchange with SA2, CRs for both solutions were finally agreed.
1.5 General

Due to the strong pressure to complete Rel-8 with SAE this year, two more meetings have been planned, one in October (Phoenix) and the other in November (China). Both of these meetings will be collocated with CT1 and CT4. This means that a total of 7 CT3 meetings will be held in 2008.
Continued use of breakout sessions is forseen for the next few meetings.

1.6 Technical summary

1.6.1 Earlier releases

One  CR from Rel-6 onwards  was  agreed, on MBMS.
1.6.2 Rel-7 work items

12 CRs from Rel-7 onwards were agreed, as follows: MBMS (1 CR), IMS-CS interworking (2 CRs), PCC (9 CRs).

1.6.3 Rel-8 Work Items

Some highlights on Rel-8 work items are given below.  For more details on documents submitted to this plenary for information/approval, please see chapter 2.
· PCC aspects of SAE [SAES, SAES-St3-PCC]
TR 29.804 has served as an initial placeholder when stage 2 was assumed to be unstable. Also, it has been used to document special investigations, in particular on DRA. Now it has been  agreed that future work, in general, should be directed towards the normative TSs, rather than TR 29.804. The TR is therefore assumed to be 95% complete and it is submitted to this plenary for approval.
· Interworking between EPC and external PDNs [SAES-St3-Intwk]
It was previously agreed to update the existing TS 29.061 in order to accommodate the SAE SGi interface. Extensive changes were forseen, and in order not to destabilize the TS, it was agreed to accumulate agreed changes into a “shadow version” of TS 29.061 till both the stage 2 and 3 changes are considered reasonably stable. At the end of CT3#49 it was agreed that we have reached the necessary stability, and a big CR to TS 29.061 is brought to this plenary for approval.
· Unified guidelines for Diameter usage [SAES-DIAM]
During a joint session with CT4, several updates to the TS 29.909 were agreed and a new version of the TR is brought to this plenary for approval.
· Overlap signaling in IMS [Overlap].

The challenge of defining overlap signaling for IMS was inherited from TISPAN during the Common IMS transfer. Two different methods have been discussed for three meetings without any  indication from any camp that they are willing to give up their favourite method.  Basically four possible alternatives have been discussed:

Option 1: Choose the “In-Dialogue” method

Option 2: Choose the “Multiple INVITEs” method

Option 3: Allow both the above methods as network options

Option 4: Include no overlap signaling in the standards

Note that option 4 will not fullfil SA1 requirements. 

An informal show of hands at CT3#48bis gave 6 hands for  Option 1,  and 4 hands for Option 2.  At CT3#49 the compromise proposal (Option 3) received two objections. The issue  may be  particularly difficult since different methods seem to have been chosen in different countries. Two sets of documents are provided from CT3 to this plenary, one set for each method:

For the In-Dialogue method: CP-080546 containing

· C3-081677  -   CR to TS 29.163 “O-MGCF Overlap additions”

· C3-081319  -   CR to TS 29.163 “I-MGCF Overlap additions”

· C3-081320  -   CR to TS 29.163 “XML body for digit transport” 

· C3-081355  -   CR to TS 24.229 “ANNEX N for Overlap Signalling” 
· C3-081356  -   CR to TS 24.229 “ANNEX N for Overlap Signalling-Interworking” 
Note that the CRs to TS 24.229 have been presented in CT1, but not yet reviewed by the CT1 meeting and concerns were expressed in CT3.
For the Multiple INVITE method: CP-080547 containing:

· C3-081533  -   CR to TS 29.163 “O-MGCF Overlap additions”

· C3-081593  -  Discussion paper “Definition of multiple INVITE overlap method”

Note that for the Multiple INVITEs method  CRs to TS 24.229 will also be needed but they have not  yet been made available to CT3/CT1.

All the CT3 related CRs in the two document packs above have been discussed but not yet agreed.  However, CT3 agrees that the CT3 related CRs in principle represent workable solutions for both option 1 and option 2. CT3 therefore agreed to ask the plenary for a decision on which option to choose, rather than to ask for approval of any specific CRs at this stage.

1.6.4 Work Plan Review
The table below shows the status of  the Rel-8 Work Items at the end of CT3#49 (Budapest). For CT-wide WIs, only the CT3 part is reported. Please see also clause 1.6.5 where the status of the SAE related TRs/TSs is tracked in more detail.
It can be seen that the SAE work is somewhat behind schedule. However, an extra CT3 meeting has been scheduled before the December plenary. Therefore CT3 still aims at completing the Rel-8 SAE  work before December.
	Unique Id
	WI  title
	Acronym
	Estim. %  of  completion 
	Planned completion

	CT3 ownership

	380021
	Multimedia interworking between IMS and CS networks (MONA extensions)
	MIW-IMS
	90
	Dec 2008

	370017
	SAE: Unified guidelines for Diameter usage in 3GPP
	SAES-DIAM
	85
	Dec 2008

	340023
	SAE: Interworking with external networks
	SAES-St3-intwk
	60
	Dec 2008

	340022
	SAE:  PCC  within SAE
	SAES-St3-PCC
	60
	Dec 2008

	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	80
	Dec 2008

	380020
	Overlap Signalling
	Overlap
	5
	Dec 2008

	400016
	Support of Service-Level Interworking for Messaging Services
	MESSIW
	70
	Dec 2008

	400009
	CS-IBCF and CS-TrGW definition in 3GPP specifications           
	CS-IBCF
	30
	Dec 2008

	400018
	Multimedia interworking be​tween IMS and CS networks (CT-wide enhancements)
	MTSI_eMHI
	20
	Dec 2008

	                                                    Non-CT3 ownership                                                  (Note)

	390019
	CT3 aspects of SAE (TR29.804)
	SAES
	90
	Sept. 2008

	380071
	CAT solution for voice and video call in CS domain
	CAT_SS
	0
	(June 2008)

	370020
	Multimedia priority service
	PRIOR-MM
	0
	Sept 2008

	360028
	Interworking between the 3GPP CS domain with SIP-I as signaling protocol and other networks
	SIP_Nc
	80 
	Sept 2008

	350013
	IMS Inter-working Protocol Aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	100
	Dec 2007 

	380016
	MGCF interworking between UUS and SIP
	UUSIW
	60
	(June 2008)

	380004
	Maintenance of TISPAN release 1 common IMS
	MAINT_R1
	100
	March 2008

	380005
	Maintenance of TISPAN release 2 common IMS
	MAINT_R2
	100
	March 2008

	380002
	Documentation of TISPAN NGN R1 and R2 in 3GPP TSG CT
	REDOC_TIS-C3
	95
	Dec 2008

	380008
	CCBS/CCNR Service
	CCBS_CCNR
	55
	Dec 2008

	300011
	Communication Wait Service
	CW_IMS
	85
	Dec 2008

	390026
	3GPP2 Input to Common IMS for CT
	REDOC_3GPP2
	15
	Dec 2008

	400006
	IMS Centralized Service Control
	ICSRA
	75
	Dec 2008

	400021
	Service Level Tracing in IMS
	OAM8-Trace
	0
	Dec 2008

	400024
	A Interface over IP
	AoIP-CN
	0
	


Note: CT3 was not able to revise the completion dates for all the non-owned WIs.
1.6.5 SAE Specification tracking

The table below shows the status of each SAE related TS/TR in CT3 as assessed by the rapporteurs and CT3 at the end of CT3#49.

	TS / TR
	Completion rate
	Main outstanding issues
	Comment

	29.061
	60%
	· only clause 11.7 and 16a left for the future meeting (clause 10, 12, 14, 17, 18 and 19 are not needed to update).
· There are many important issues have been addressed and almost finished, such as Interworking with PDN (IP) (clause 11), Interworking with PDN (DHCP) (clause 13) and Usage of RADIUS on Gi interface (clause 16).
	

	29.212
	70%
	· Define new AVPs for Gxx
· Clarify FFS on Gxx re-used AVPs
· Removal of editor’s notes
	

	29.213
	70%
	· Update signaling flows to convey S9 and Rx protocol over S9
· Removal of editor’s notes
	

	29.214
	85%
	· Out-of-credit handling
· Removal of editor’s notes
	

	29.215
	60%
	· Specify relation between Rx and S9 protocol over the S9 reference point.

· Complete the S9 procedures by defining how sub-sessions are managed within the S9 protocol

· Clarify whether separation of HR and VA is still needed. Update procedure accordingly

· Event triggers handling
· Identify the set of AVPs needed by S9 protocol

· Identify the set of commands used by S9 protocol

· Removal of editor’s notes
	

	29.909
	85%
	· Solve FFS issues
	

	29.804
	95 %
	· -
	 (Working time TR)

	
	
	
	

	
	
	
	


1.7 Next Meetings
The next CT3 meetings are scheduled as follows:
	Oct 2008 

	TITLE 
	TYPE 
	DATES 
	LOCATION 
	CTRY 
	

	3GPPCT3#49-BIS 
	OR 
	6 - 10 Oct 2008    
	Phoenix  
	US  
	

	Nov 2008 

	TITLE 
	TYPE 
	DATES 
	LOCATION 
	CTRY 
	

	3GPPCT3#50 
	OR 
	10 - 14 Nov 2008    
	TBD  
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2 CT3 output documents

2.1 Change Requests
The following CRs have been agreed by CT3 and are submitted for plenary approval (CRs in blue font agreed at CT3#48bis, other CRs agreed at CT3#49):

	CP tdoc
(agenda item)
	C3 Tdoc
	Title
	Spec
	CR
	R
e

v
	C
a

t
	Rel
	C_Ver
	Work Item

	CP-080550
(8)
	
	CRs on MBMS (Rel-6 and mirror)

	
	C3-081060
	Change on the format of TMGI over Gmb
	29.061
	251
	1
	F
	Rel-6
	6.13.0
	MBMS

	
	C3-081061
	Change on the format of TMGI over Gmb
	29.061
	252
	1
	A
	Rel-7
	7.7.0
	MBMS

	CP-080551 (9.23)
	
	CR on MBMS (Rel-7)

	
	C3-081138
	GGSN-initiated broadcast session termination
	29.061
	250
	2
	F
	Rel-7
	7.7.0
	MBMS

	CP-080552 (9.23)
	
	CRs on IMS-CS interworking (Rel-7 and mirrors)

	
	C3-081669
	Coding of the b=line in SDP information
	29.163
	243
	2
	F
	Rel-7
	7.11.0
	IMS-CCR-IWCS

	
	C3-081670
	Coding of the b=line in SDP information
	29.163
	244
	2
	A
	Rel-8
	8.3.0
	IMS-CCR-IWCS

	
	C3-081667
	Correction to supplementary service sections in TS 29.163
	29.163
	227
	3
	F
	Rel-7
	7.11.0
	IMS-CCR-IWCS

	
	C3-081668
	Correction to supplementary service sections in TS 29.163
	29.163
	228
	3
	A
	Rel-8
	8.3.0
	IMS-CCR-IWCS

	CP-080553 (9.11)
	
	CRs on PCC (Rel-7 and mirrors)

	
	C3-081507
	Correction of RAA command
	29.212
	148
	1
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081508
	Correction of RAA command
	29.212
	149
	1
	A
	Rel-8
	8.0.0
	PCC

	
	C3-080956
	Error code misalignments
	29.212
	113
	 
	F
	Rel-7
	7.5.0
	PCC

	
	C3-080957
	Error code misalignments
	29.212
	114
	 
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081503
	Missing AVP codes
	29.212
	134
	1
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081504
	Missing AVP codes
	29.212
	135
	1
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081684
	Out of credit indication
	29.212
	150
	4
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081685
	Out of credit indication
	29.212
	151
	4
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081065
	Removal of BCM=Nw-Only
	29.212
	105
	1
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081066
	Removal of BCM=Nw-Init
	29.212
	106
	1
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081067
	Removal of BCM=Nw-Only
	29.213
	057
	1
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081068
	Removal of BCM=Nw-Only
	29.213
	058
	1
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081395
	Service Information Request
	29.213
	051
	2
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081396
	Service Information Request
	29.213
	079
	 
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081531
	Setting of Precedence in PCRF-initiated IP-CAN session modifcation
	29.212
	144
	2
	F
	Rel-7
	7.5.0
	PCC

	
	C3-081532
	Setting of Precedence in PCRF-initiated IP-CAN session modifcation
	29.212
	145
	2
	A
	Rel-8
	8.0.0
	PCC

	
	C3-081505
	PCC Error Handling Procedures
	29.212
	123
	3
	F
	Rel-7
	7.5.0
	PCC

	CP-080554 (10.16)
	
	CR on CCBS Interworking

	
	C3-081675
	CCBS interworking
	29.163
	241
	2
	B
	Rel-8
	8.3.0
	CCBS_CCNR

	CP-080555 (10.17)
	
	CR on Interworking of Communication Waiting

	
	C3-081674
	CW interworking
	29.163
	245
	2
	B
	Rel-8
	8.3.0
	CW_IMS

	CP-080556 (10.41)
	
	CRs on IMS-CS Interworking (Rel-8)

	
	C3-080886
	Correction to the communication diversion service
	29.163
	226
	 
	F
	Rel-8
	8.3.0
	IMS-CCR-IWCS

	
	C3-081671
	Mapping of Call Rejected
	29.163
	246
	1
	F
	Rel-8
	8.3.0
	IMS-CCR-IWCS

	CP-080557 (10.15)
	
	CRs on the Maintenance of TISPAN R2

	
	C3-081479
	Correction in add on charging information
	29.458
	001
	 
	F
	Rel-8
	8.0.0
	MAINT_R2

	
	C3-081209
	Mapping of TMU
	29.527
	004
	2
	F
	Rel-8
	8.1.0
	MAINT_R2

	
	C3-081481
	Network identification format for SIP Transfer of Charging Information parameters
	29.458
	002
	 
	F
	Rel-8
	8.0.0
	MAINT_R2

	
	C3-081210
	Progress Indicator mapping
	29.527
	005
	2
	F
	Rel-8
	8.1.0
	MAINT_R2

	CP-080558 (10.41)
	
	CR on MBMS (Rel-8)

	
	C3-080917
	Location Dependent Content Transfer for MBMS Broadcast
	29.061
	249
	 
	C
	Rel-8
	7.7.0
	MBMS

	CP-080559 (10.39)
	
	CR on MTSI-CS Interworking

	
	C3-081627
	Improvements to MTSI and 3G324M interworking
	29.163
	242
	1
	B
	Rel-8
	8.3.0
	MTSI_eMHI

	CP-080560 (10.41)
	
	CRs on Session Binding  for non-SAE related PCC (Rel-8)
(Note: Replacement CRs are proposed in CP-080486 and CP-080487)

	
	C3-081181
	Information for Session binding
	29.213
	070
	2
	C
	Rel-8
	8.0.0
	PCC

	
	C3-081199
	PDN information in Rx interface
	29.214
	065
	3
	C
	Rel-8
	8.1.0
	PCC

	CP-0800561
(10.41)
	
	CRs on PDN Information in Rx interface  for non-SAE related PCC (Rel-8)
(Note: Replacement CRs are proposed in CP-080486 and CP-080487)

	
	C3-081534
	PDN information in Rx interface
	29.213
	078
	2
	F
	Rel-8
	8.0.0
	PCC

	
	C3-081535
	PDN information in Rx interface
	29.214
	068
	2
	F
	Rel-8
	8.1.0
	PCC

	CP-080562 (10.26)
	
	CR on Common IMS related to 3GPP2

	
	C3-080980
	Remove unused reference
	29.213
	063
	 
	F
	Rel-8
	8.0.0
	REDOC_3GPP2

	CP-080563 (10.27)
	
	CRs on Documentation of TISPAN R1/R2

	
	C3-081119
	Editorial changes
	29.163
	235
	1
	D
	Rel-8
	8.3.0
	REDOC_TIS-C3

	
	C3-081163
	Mapping of TMU
	29.163
	232
	1
	F
	Rel-8
	8.3.0
	REDOC_TIS-C3

	
	C3-081165
	Progress Indicator mapping
	29.163
	233
	1
	B
	Rel-8
	8.3.0
	REDOC_TIS-C3

	CP-080564 (10.2)
	
	Changes related to the SAE SGi Interface
(Note: Replacement CR is  proposed in CP-080579)

	
	C3-081656
	Changes related to Sgi
	29.061
	255
	 
	B
	Rel-8
	 7.7.0
	SAES-St3-Intwk

	CP-080565 (10.2)
	
	CRs on PCC in SAE

	
	C3-081205
	Add CoA and tunnel related AVPs
	29.212
	117
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081616
	Add tunnel related AVPs
	29.212
	139
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081170
	All access PLMN identifier AN-MCC-MNC AVP
	29.212
	119
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081648
	Applicability of QoS mapping functions
	29.213
	082
	2
	F
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081135
	ARP Handling
	29.213
	059
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081134
	ARP Handling in Gx
	29.212
	107
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081222
	Completion of QoS rules request procedure in Gxx
	29.212
	110
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081621
	DRA proxy solution description
	29.213
	086
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081595
	DRA redirect procedures
	29.213
	099
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081200
	Event Triggers handling in Gxx 
	29.212
	108
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081204
	Gateway control and QoS rules provision flow
	29.213
	066
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081203
	Gateway control and QoS rules request flow
	29.213
	065
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081202
	Gateway Control session Establishment Procedure
	29.213
	060
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081117
	Gateway control session termination flow
	29.213
	067
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081528
	General description for the DRA solutions
	29.213
	076
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081611
	Gxx Application Id
	29.212
	120
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081683
	Gxx commands
	29.212
	138
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081539
	Gxx reused AVPs
	29.212
	137
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081238
	IP-CAN Session Establishment flow description
	29.213
	061
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081506
	PCC Error Handling Procedures
	 29.212
	079
	6
	F
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081224
	PCRF initiated gateway control session termination
	29.212
	125
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081221
	PCRF Initiated GW Control Session Termination
	29.212
	104
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081622
	Proxy DRA flows during IP-CAN session establishment
	29.213
	096
	 
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081598
	Proxy DRA flows during IP-CAN session modification
	29.213
	100
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081599
	Proxy DRA flows during IP-CAN session termination
	29.213
	101
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081679
	Redirect DRA flows during IP-CAN session establishment/modification
	29.213
	097
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081682
	Redirect DRA flows during IP-CAN session termination
	29.213
	098
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081177
	Removing the unnecessary subclause
	29.212
	124
	1
	D
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081235
	Roaming Scenarios on S9 for LBO case (HPLMN)
	29.213
	054
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081241
	Roaming Scenarios on S9 for LBO case (VPLMN)
	29.213
	055
	4
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081151
	Separation of GPRS specific procedures
	29.212
	118
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081220
	Update Gxx interface for Gateway relocation scenarios
	29.212
	103
	2
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081246
	Update of GW-Initiated IP-CAN Session termination flow
	29.213
	072
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081247
	Update of PCRF-Initiated IP-CAN Session termination folw
	29.213
	073
	3
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081176
	Update of the scope and references of 29.213
	29.213
	074
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081245
	Update of UE-Initiated IP-CAN Session termination flow
	29.213
	071
	4
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081146
	Update to binding mechanisms
	29.213
	064
	1
	B
	Rel-8
	8.0.0
	SAES-St3-PCC

	
	C3-081400
	Updates on Gxx reference point   
	29.212
	136
	 
	F
	Rel-8
	8.0.0
	SAES-St3-PCC

	CP-080566 (10.1)
	
	CR on SIP-I on Nc

	
	C3-081662
	Update to TS 29.007 for SIP-I
	29.007
	148
	2
	B
	Rel-8
	7.4.0
	SIP_Nc


2.2 Technical Reports and Technical Specifications

2.2.1 Specifications for information
CT3 provides the following technical specifications/reports to this plenary for information.
	Tdoc
	Number
	Title
	Source

	CP-080572
	TS 29.165 v1.0.0
	Inter-IMS Network to Network Interface
	Telecom Italia

	CP-080574
	TS 29.311 v1.0.0
	Service Level Interworking for Messaging Services
	Huawei

	CP-080570
	TS 29.292 v1.0.0
	Interworking between the IP Multimedia (IM) Core Network (CN) subsystem and MSC Server for IMS Centralized Services (ICS)
	Mavenir

	CP-080573
	TS 29.215 v1.0.0
	Policy and Charging Control over S9 reference point
	Ericsson


2.2.2 Specifications for approval

CT3 provides the following technical specifications/reports to this plenary for approval.

	Tdoc
	Number
	Title
	Source

	CP-080567
	TR 29.804 v2.0.0  
	CT WG3 aspect of 3GPP System Architecture Evolution
	Ericsson

	CP-080571
	TR 29.909 v2.0.0  
	Diameter-Based Protocols Usage and Recommendations in 3GPP
	Huawei

	CP-080568
	TR 29.865 v2.0.0  
	Inter-IMS Network to Network Interface
	Telecom Italia

	CP-080569
	TS 29.235 v2.0.0  
	Interworking between SIP-I based circuit-switched core network and other networks
	Nokia Siemens Networks


2.3 Work Item Descriptions 

CT3 provides the following new/revised WIDs  to this plenary for approval:
	CT doc
	C3-08.…
	Title
	Rapporteur
	Status

	CP-080576
	1411
	PCC WID Update
	Javier Pastor, Ericsson
	revised

	CP-080577
	1584
	Update of CS-IBCF Work Item Description
	Mauro Ficaccio,

Telecom Italia
	revised

	CP-080578
	1633
	Revision of IMS inter-operator service interconnection interface WID
	Antonio Ascolese,

Telecom Italia
	Revised

	CP-080575
	1003
	Support of Service-Level Interworking for Messaging Services - Stage 3
	Huawei
	Revised


In addition, for CT#41’s information, CT3 has endorsed the following CT-wide WIDs:
	Tdoc
	Title
	Leading WG
	Status

	C3-081483
	Update WID for 3GPP2 Common IMS
	CT1
	revised

	C3-081649
	Modified WID for IMS CAT
	CT1
	revised
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