Status of Rel-8 Stage 3 and Rel-9 Stage 1 extensions to Jun 2009 granted at TSG#43 Mar 2009
	UID
	Acronym
	Exception sheet
	SOURCE
	Work Item TITLE
	Status Mar 2009

	Rel-9 Stage 1 extensions

	400047
	EHNB
	None
	SA1
	Enhanced Home NodeB / eNodeB
	Rel-9 further extension 03/09=>06/09 on UICC handling (no extension sheet) 

Completed Jun 2009

	Rel-8 Stage 3 extensions

	34042
	eCall_Phase2
	SP-080677
	SA4
	eCall Data Transfer Phase 2: Comparison of alternative in-band modem solutions and standardization of one in-band modem solution
	SA#43 Rel-8 further extension 03/09=>06/09 (SP-090011) 

SA#44 Rel-8 further extension 06/09=>09/09 (SP-090xyz)

	420037
	HomeNB-3G_OAM
	SP-080837
	SA5
	3G Home NodeB OAM&P (type 1 definition)
	SA#43 Rel-8 further extension 03/09=>06/09 (SP-090047)
Completed Jun 2009

	390022
	IMS_Corp
	CP-080822
	CT1
	CT1 aspects of IMS_Corp 

(IMS System enhancements for corporate network access)
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed)

CT#44 Rel-8 further extension 05/09=>09/09 (no extension sheet needed).

SA1 needs to align Stage 1 with CT1/Stage 3 reality

	400011
	IMS-Cont
	CP-080821
	CT1
	Stage 3 IMS Service Continuity
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed) 

Completed May 2009

	340012
	PRIOR
	CP-080827
	CT1
	Stage 3 for PRIOR 

(Multimedia Priority Service)
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed) 

Completed May 2009 ??

	390021
	SAES
	CP-080901
	CT6
	CT6 aspects of SAE
	CT#43 Rel-8 further extension 03/09=>05/09 (CP-090186) 

Completed Jun 2009 (core specifications). Testing ongoing

	340022
	SAES-St3-PCC
	CP-080782
	CT3
	Stage 3 PCC within SAE
	CT#43 Rel-8 further extension 03/09=>05/09 (no extension sheet needed) 

Completed May 2009

	390028
	RANimp-LCRCPC
	RP-081093
	RAN1
	Continuous Connectivity for packet data users; for 1.28Mcps TDD
	RP#43 Rel-8 further extension 03/09=>05/09 (RP-090336) 

Completed May 2009 ??


