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	Release 10 Features
	
	Rel-10
	CP,SP
	
	
	0%
	
	
	
	

	380062
	SA#45 to be Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefonica O2
	SP#45 work stopped/abandoned
	

	380262
	CT#45 to be Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	Telefonica O2
	SP#44 last chance before stopping the WI at SP#45
	22.234, 21.111, 31.101, 31.102, 31.103

	450000
	Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	Rel-10
	C4
	18/09/2009
	04/12/2009
	40%
	CP-090517
	NTT DoCoMo
	CT3 shall be involved if impacts to PCC are identified
	29.8xx

	450000
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	Rel-10
	C3
	18/08/2009
	12/03/2010
	5%
	CP-090588
	NEC
	
	29.8yz (PCRF failure and restoration)

	0
	Release 9 Features
	
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	

	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	50%
	SP-070572
	China Mobile
	SP#43 Feature moved to Rel-9. Stage 1 TS 22.142 promoted to Rel-9 and dismissed the Rel-8 version.

	410011
	VAS4SMS Interface and Signalling Flow - CT4 aspects
	VAS4SMS
	Rel-9
	C4
	12/09/2008
	04/12/2009
	80%
	CP-090021
	China Mobile
	CP#43 moved to Rel-9. WID updated CP-080721=>CP-090021
	23.142, 29.002

	410014
	VAS4SMS Interface and Signalling Flow - CT1 aspects
	VAS4SMS
	Rel-9
	C1
	09/09/2008
	04/12/2009
	0%
	CP-090021
	China Mobile
	CP#43 moved to Rel-9. WID updated CP-080721=>CP-090021
	23.040

	380067
	Customized Ringing Signal
	CRS
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	81%
	SP-080502
	SK Telecom, China Mobile
	SP#42 Stage 1 completed (need for Input in SA2). SP#41 WID updated SP-070875=>SP-080502

	440041
	Stage 3 for IMS CRS Service
	CRS
	Rel-9
	C1
	29/05/2009
	03/12/2009
	45%
	CP-090444
	China Mobile
	
	24.173, 24.183

	380057
	Public Warning System
	PWS
	Rel-9
	S1,C1,C4,R2
	06/12/2007
	04/12/2009
	70%
	SP-070876
	T-Mobile
	SP#42 Stage 1 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS).

	440029
	Stage 3 for PWS
	PWS-St3
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	25%
	CP-090437
	Qualcomm Europe
	

	440030
	CT1 aspects of PWS-St3
	PWS-St3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	50%
	CP-090437
	Qualcomm Europe
	23.041

	440031
	CT4 aspects of PWS-St3
	PWS-St3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	0%
	CP-090437
	Qualcomm Europe
	CP#45 may be no changes needed to 29.168 
	29.168 (may be no changes needed)

	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	Rel-9
	S1,C1
	05/06/2008
	04/12/2009
	40%
	SP-080430
	Vodafone
	SP#40 WID approved & Stage 1 completed 

	430002
	Stage 2 for PAN_EPNM
	PAN_EPNM
	Rel-9
	C1
	06/03/2009
	04/12/2009
	80%
	CP-090435
	Huawei
	CP#45 completion 09/09=>12/09. CP#44 WID updated CP-090113=>CP-090435 Removed: Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity
	23.259

	430102
	Stage 3 for PAN_EPNM
	PAN_EPNM
	Rel-9
	C1
	09/03/2009
	04/12/2009
	0%
	CP-090435
	Huawei
	CP#44 WID updated CP-090113=>CP-090435 Removed: Mechanism for a PNE without a (U)SIM capable of discovering PNEs with a (U)SIM in its proximity
	24.259

	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	Rel-9
	S1,S5,C1
	05/06/2008
	18/06/2010
	53%
	SP-080503
	France Telecom
	SP#42 Stage 1 completed. SP#41 WID updated SP-080324=>SP-080503

	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	Rel-9
	C1
	30/05/2009
	04/12/2009
	70%
	CP-090490
	France Telecom
	24.642

	400034
	User Data Convergence
	UDC
	Rel-9
	S1,S5,C4
	05/06/2008
	03/03/2010
	39%
	SP-080448
	China Mobile
	SP#42 Stage 1 completed
	

	430003
	UDC Technical Realization (Stage 2)
	UDC-CN
	Rel-9
	C4
	06/03/2009
	04/12/2009
	50%
	CP-090017
	Ericsson
	
	23.335 User Data Convergence (UDC); Technical Realization and Information Flows

	450000
	UDC Protocol Description
	UDC-CN
	Rel-9
	C4
	18/09/2009
	03/03/2010
	0%
	CP-090516
	China Mobile, Ericsson
	29.xxx

	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	Rel-9
	S1,S2,S3,S5,R2,R3,R4,GP,C1
	05/06/2008
	10/12/2009
	56%
	SP-090214
	T-Mobile
	SP#43 WID updated SP-080791=>SP-090197 to include RAN items/BBs

	450000
	Support of Home NB and Home eNB enhancements - CT1 aspects
	EHNB-CT1
	Rel-9
	C1
	18/09/2009
	04/12/2009
	50%
	CP-090641
	Qualcomm Europe
	23.122, 24.008, 24.285, 24.301

	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	Rel-9
	S1,S2,C1
	18/09/2008
	04/12/2009
	70%
	SP-080633
	NEC
	SP#42 Stage 1 completed. 
	

	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	Rel-9
	C1
	29/05/2009
	04/12/2009
	10%
	CP-090440
	Qualcomm Europe
	24.216, 24.229, 24.237

	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	Rel-9
	C1
	29/05/2009
	04/12/2009
	75%
	CP-090439
	Nokia Siemens Networks
	24.292, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.615, 24.616, 24.623, 24.629, 24.642

	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	Rel-9
	C1
	06/03/2009
	04/12/2009
	40%
	CP-090640
	Huawei
	CP#45 updated WID CP-090114=>CP-090640
	24.237, 24.292, new 24.294

	420020
	Service Specific Access Control in EPS
	SSAC
	Rel-9
	S1,C1
	11/12/2008
	04/12/2009
	30%
	SP-080882
	NTT DoCoMo
	SP#42 Stage 1 completed (need for SA2 input). Triggered by Study UID_400036 on Service Specific Access Control in EPS (FS_SSAC) 

	440040
	Stage 3 for SSAC
	SSAC
	Rel-9
	C1
	29/05/2009
	04/12/2009
	30%
	CP-090443
	NTT DoCoMo
	23.122, 24.173?

	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3
	14/01/2008
	10/12/2009
	76%
	SP-080844
	Alcatel-Lucent
	SP#42 Stage 1 completed. WID updated SP-070820=>SP-080352=>SP-080844 (Add SA3 task).

	440035
	Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C1,C3,C4
	29/05/2009
	04/12/2009
	85%
	CP-090564
	Alcatel-Lucent
	CP#45 WID updated CP-090441=>CP-090564

	440036
	CT1 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C1
	29/05/2009
	04/12/2009
	80%
	CP-090564
	Alcatel-Lucent
	CP#45 WID updated CP-090441=>CP-090564
	23.122, 24.008, 24.229, 24.301, 24.302

	440037
	CT3 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	Alcatel-Lucent
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	440038
	CT4 aspects - Stage 3 of IMS_EMER_GPRS_EPS
	IMS_EMER_GPRS_EPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	80%
	CP-090564
	Alcatel-Lucent
	CP#45 WID updated CP-090441=>CP-090564
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	410038
	SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	S2,C1,C4
	18/09/2008
	10/12/2009
	55%
	SP-090099
	China Mobile
	SP#43 TR 23.870 for Information. WID updated SP-080562=>SP-090099 (added location continuity aspects)

	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C1
	29/05/2009
	04/12/2009
	80%
	CP-090436
	China Mobile
	Stage 3
	24.237

	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	Rel-9
	C4
	29/05/2009
	04/12/2009
	40%
	CP-090436
	China Mobile
	Stage 3
	29.280

	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	Rel-9
	S2,C1,C4,R2,R1,R3,R4
	05/06/2008
	04/12/2009
	49%
	not applicable
	

	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	Rel-9
	S2,C4
	05/06/2008
	04/12/2009
	54%
	SP-080445
	Polaris Wireless
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to UID_380064 Feature IMS_EMER_GPRS_EPS. 

	440020
	CT4 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	20%
	CP-090518
	Polaris Wireless
	CP#45 WID update CP-090317=>CP-090518. Supports stage 3 definition of SLs and SLg interfaces. Supports transport of positioning messages between the E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	29.002, 29.171, 29.172, 29.173 (Definition of SLs interface for Control Plane LCS,  Definition of SLg interface for Control Plane LCS,  Definition of Diameter-based Lh interface for Control Plane LCS)

	440120
	CT1 aspects - Control Plane LCS in the EPC
	LCS_EPS-CPS
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090518
	Polaris Wireless
	CP#45 WID update CP-090317=>C4-092688. Supports stage 3 definition of SLs and SLg interfaces. Supports transport of positioning messages between the E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.007, 24.301, 24.xxx (NAS signalling for control plane LCS)

	450000
	Definition of Ml interface for Control Plane LCS (Stage 3)
	LCS_CP_MIitf
	Rel-9
	C1
	18/09/2009
	04/12/2009
	0%
	CP-090632
	Alcatel-Lucent
	Related to Rel-7 Emergency Calls (EMC1) and Rel-9 UID_400038 LCS Control Plane Solution for EPS (Supports stage 3 definition of SLs and SLg itf). Stage 2 in Rel-9 UID_400038 LCS CPS for EPS (23.271) , UID_410037 (IMS emergency sessions (23.167)
	24.229

	400039
	MBMS support in EPS
	MBMS_EPS
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4
	05/06/2008
	10/12/2009
	63%
	SP-080737
	China Mobile
	SP#42 WID updated SP-080442=>SP-080737 (add SA3 task)

	440025
	CT4 aspects of MBMS support in EPS
	MBMS_EPS
	Rel-9
	C4
	29/05/2009
	04/12/2009
	75%
	CP-090325
	China Mobile, ZTE
	Stage 3
	29.274, 29.281, 23.007, 23.008

	440026
	CT3 aspects of MBMS support in EPS
	MBMS_EPS
	Rel-9
	C3
	29/05/2009
	03/12/2009
	70%
	CP-090330
	ZTE, China Mobile
	Stage 3
	29.061

	450000
	CT1 aspects - eANDSF
	eANDSF
	Rel-9
	C1
	18/09/2009
	10/03/2010
	0%
	CP-090742
	Panasonic
	
	24.302, 24.312

	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	Rel-9
	S2,C4,C1
	13/03/2009
	04/12/2009
	27%
	SP-090098
	Samsung
	SP#44 Stage 2 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	23.060, 23.203, 23.401, 23.402

	450000
	MUPSAP - CT4 aspects
	MUPSAP
	Rel-9
	C4
	18/09/2009
	04/12/2009
	0%
	CP-090515
	Samsung
	Leadership CT4
	29.275, 23.008, 29.282

	450000
	MUPSAP - CT1 aspects
	MUPSAP
	Rel-9
	C1
	18/09/2009
	04/12/2009
	0%
	CP-090515
	Samsung
	Leadership CT4
	24.302

	450000
	MUPSAP - PCC enhancements
	MUPSAP-ePCC
	Rel-9
	C3
	18/09/2009
	04/12/2009
	0%
	CP-090702
	Huawei
	
	29.212, 29.213, 29.215

	430036
	IMS Media Plane Security
	MEDIASEC
	Rel-9
	S3,C1,C4
	13/03/2009
	10/03/2010
	34%
	SP-090128
	Vodafone
	SP#44 exception to 09/09 both TR/TS. Bring TS for Information at SP#45. TR 33.828 2nd time for Information. SP#43 Stage 1 to be defined by SA3 in consultation with SA1

	450000
	CT1 aspects - MEDIASEC
	MEDIASEC_CORE
	Rel-9
	C1
	18/09/2009
	10/03/2010
	0%
	CP-090740
	Vodafone
	Leadership CT1
	23.218, 24.229

	450000
	CT4 aspects - MEDIASEC
	MEDIASEC_CORE
	Rel-9
	C4
	18/09/2009
	10/03/2010
	0%
	CP-090740
	Vodafone
	Leadership CT1
	23.334, 29.334

	440054
	Extended Identity Management
	GBA-IdM
	Rel-9
	S3,C4
	04/06/2009
	10/12/2009
	70%
	SP-090284
	Nokia
	A#44 exception to 09/09. Stage 2 (Stage 1 not identified: GBA Liberty Interworking has been outlined and GBA–OpenID interworking is analogous. TR 33.924 enhances security and interoperability btw. 3GPP security and latest identity management systems.
	33.924, CP#45 CT4 completed 29.109 (Add service code)

	440056
	Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	Rel-9
	S3,C4
	04/06/2009
	10/12/2009
	0%
	SP-090286
	Vodafone
	SP#44 exception to 09/09. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)

	440256
	CT4 part of NDS_Backhaul
	NDS_Backhaul
	Rel-9
	C4
	04/06/2009
	10/12/2009
	0%
	SP-090286
	Vodafone
	SP#44 exception to 09/09. Continuation of Rel-8 UID_390044 SAE security architecture. Covers gaps in backhaul security in SAE (also applicable to UTRAN and GERAN backhaul)
	29.060, 29.274, 29.281 (Applicability of NDS/IP and NDS/AF to GTP, GTPv2-C and GTPv1-U)

	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	Rel-9
	S3,S2,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	36%
	SP-090287
	Ericsson
	SP#44 exception to 09/09 (Stage 2). Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)

	440357
	CT1 part of A5/4-GEA4
	A5/4-GEA4
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	Ericsson
	CP#45 completed
	24.008,44.064

	440457
	CT4 part of A5/4-GEA4
	A5/4-GEA4
	Rel-9
	C4
	04/06/2009
	10/12/2009
	0%
	SP-090287
	Ericsson
	
	29.002,29.060

	380086
	Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	Rel-9
	C6
	10/12/2007
	04/12/2009
	15%
	CP-070837
	Gemalto
	CP#42 moved to Rel-9
	31.xyz

	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	Rel-9
	C1
	05/12/2008
	04/12/2009
	85%
	CP-080796
	China Mobile
	CP#42 umbrella Feature created to host CT1 CAT WI (Stage 1 in 22.182)

	420017
	Stage 3 Enhancements of IMS CAT Supplementary Service
	eCAT-SS
	Rel-9
	C1
	05/12/2008
	04/12/2009
	85%
	CP-080796
	China Mobile
	Enhance IMS CAT Supplementary Service as defined in 22.182 and TR 23.872
	24.182

	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	Rel-9
	C3,C4
	30/05/2008
	04/12/2009
	64%
	CP-090073
	Telecom Italia
	CP#43 moved to Rel-9. WID updated CP-080577=>CP-090073. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228

	400109
	CT3 aspects of CS-IBCF
	CS-IBCF
	Rel-9
	C3
	30/05/2008
	04/12/2009
	69%
	CP-090073
	Telecom Italia
	CP#43 moved to Rel-9. WID updated CP-080577=>CP-090073
	29.235

	400010
	CT4 aspects of CS-IBCF
	CS-IBCF
	Rel-9
	C4
	30/05/2008
	04/12/2009
	60%
	CP-090073
	Telecom Italia
	CP#43 moved to Rel-9. WID updated CP-080577=>CP-090073
	29.238, 23.231, 29.232

	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	69%
	CP-090019
	Alcatel-Lucent
	CP#43 moved to Rel-9. WID updated CP-080746=>CP-090019

	410108
	CT4 part of IMS_IBCF
	IMS_IBCF
	Rel-9
	C4
	12/09/2008
	04/12/2009
	60%
	CP-090019
	Alcatel-Lucent
	CP#42 Rel-8 exception to 03/09. CP#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.238

	410208
	CT3 part of IMS_IBCF
	IMS_IBCF
	Rel-9
	C3
	12/09/2008
	18/09/2009
	80%
	CP-090019
	Alcatel-Lucent
	 CP#43 moved to Rel-9. WID updated CP-080746=>CP-090019
	29.162, 29.235

	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	Rel-9
	C4
	12/09/2008
	04/12/2009
	65%
	CP-090020
	Alcatel-Lucent
	CP#43 moved to Rel-9. WID updated CP-080723=>CP-090020 
	23.334, 29.334

	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	Rel-9
	C4,C1
	29/05/2009
	04/12/2009
	20%
	CP-090316
	Ericsson
	Continuation (Stage 2/3) of Rel-8 Feature IMS Restoration Procedures UID_400012

	440018
	CT4 aspects of eIMS_RP
	eIMS_RP
	Rel-9
	C4
	29/05/2009
	04/12/2009
	40%
	CP-090316
	Ericsson
	
	23.380, 23.820

	440019
	CT1 aspects of eIMS_RP
	eIMS_RP
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090316
	Ericsson
	
	24.229

	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	Rel-9
	C3
	29/05/2009
	04/12/2009
	30%
	CP-090331
	Orange
	
	29.165

	440039
	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	30%
	CP-090491
	Alcatel-Lucent
	23.218, 24.229, 24.940

	430001
	Local Call Local Switch
	LCLS
	Rel-9
	GP,C4,C3,C1
	20/02/2009
	04/12/2009
	20%
	GP-090457
	Huawei
	CP#44 WID approved. GP#41 WID approved

	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	Rel-9
	C4,C3,C1
	29/05/2009
	04/12/2009
	10%
	CP-090519
	Vodafone
	CP#45 WID updated CP-090318=>CP-090519. Stage 2/3

	440022
	CT4 aspects of LCLS
	LCLS-CN
	Rel-9
	C4
	29/05/2009
	04/12/2009
	30%
	CP-090519
	Vodafone
	CP#45 WID updated CP-090318=>CP-090519. Stage 2/3
	23.889, 23.205, 23.153, 23.231, 29.232

	440023
	CT3 aspects of LCLS
	LCLS-CN
	Rel-9
	C3
	29/05/2009
	03/12/2009
	0%
	CP-090519
	Vodafone
	CP#45 WID updated CP-090318=>CP-090519. Stage 2/3
	29.007

	440024
	CT1 aspects of LCLS
	LCLS-CN
	Rel-9
	C1
	29/05/2009
	04/12/2009
	0%
	CP-090519
	Vodafone
	CP#45 WID updated CP-090318=>CP-090519. Stage 2/3
	23.009

	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	Rel-9
	GP,C1
	15/05/2009
	04/12/2009
	29%
	GP-091022
	Ericsson
	GP#42 WID approved
	

	440202
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	Rel-9
	C1
	15/05/2009
	04/12/2009
	0%
	GP-091022
	Ericsson
	GP#42 WID approved
	23.041 

	0
	Release 9 Feasibility Studies
	
	Rel-9
	CP,GP,RP,SP
	01/01/2000
	01/01/2000
	0%
	
	
	
	

	370053
	Study on Security Aspects of Remote  Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	Rel-9
	S3,C6
	06/04/2004
	24/09/2009
	70%
	SP-070702
	Ericsson
	SP#44 WI Title aligned with TR (SP-090267). SP#43 TR 33.812 for Information. Triggered by SA1 Study UID_7027 (FS_M2M) TR 22.868 
	33.812

	0
	Release 8 Features
	
	Rel-8
	CP,GP,RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	Rel-8
	SP,CP
	12/04/2006
	12/03/2010
	99%
	SP-080132
	T-Mobile
	SP#39 WID updated SP-070933=>SP-080132

	390021
	CT6 aspects of SAE
	SAES
	Rel-8
	C6
	07/03/2008
	12/03/2010
	95%
	CP-080164
	Nokia
	CP#44 completed core specification. Testing ongoing

	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	Rel-8
	C6
	05/12/2008
	12/03/2010
	90%
	CP-090711
	Comprion
	CP#45 WID updated CP-080899=>CP-090711. Completion 09/09=>03/10. Testing for UID_390021 (BB: Rel-8 CT6 aspects of SAE)
	31.121, 31.124

	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	04/12/2009
	98%
	SP-080095
	Orange
	CP#45 still some unresolved issue. SP#41 completed (No Stage 2 impacts identified by Joint Workshop) 

	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C1
	07/03/2008
	04/12/2009
	95%
	CP-080220
	Alcatel-Lucent
	CP#45 still some unresolved issue
	24.229, 24.503

	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	Alcatel-Lucent
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	7042
	Enhancements for VGCS Applications (EVA)
	EVA
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	04/12/2009
	98%
	SP-070904
	Nortel
	Stage 1/2 completed (Voice Group Call Service)

	320019
	CT1 aspects of EVA
	EVA
	Rel-8
	C1
	02/06/2006
	04/12/2009
	95%
	CP-060260
	Nortel
	CP#45 CT1 will not do more but SA1 may remove the requirement not solved by CT1. This is currently planned for completion by SP#46
	43.068, 44.068

	320020
	CT4 aspects of EVA
	EVA
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	Nortel
	CP#38 completed
	29.002

	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	CP#43 completed (ICE Graphics not included in Rel-8)

	380259
	CT6 aspects of ICE
	ICE
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	Vodafone
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either). CP#42 Rel-8 exception to 03/09 (add ICE Graphics as per SA1 request)
	31.102

	340029
	Customized Alerting Tone (CAT) Service
	CAT
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	11/09/2009
	66%
	SP-070122
	China Mobile
	
	

	390014
	IMS CAT Supplementary Service
	CAT-SS
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	Nortel
	CP#42 completed. CP#41 WID updated CP-080074=>CP-080496. 
	24.182

	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	Rel-8
	C3
	12/03/2008
	11/09/2009
	10%
	CP-080496
	Nortel
	CP#44: sent LS to ITU-T (CP-090501) request to specify explicit parameter for CAT signalling and APM container for 3GPP to define the contents. CT3 CRs at CP#45. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882
	29.163

	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	China Mobile
	CP#43 completed. CP#42 Rel-8 exception to 03/09. Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. 
	23.205, 23.231, 29.002

	410015
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	China Mobile
	Triggered by Study UID_360031 (FS_CAT_VVC_CS) TR 29.882. CP#42 completed
	24.008, 23.014

	340044
	Multimedia Priority Service
	PRIOR
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	Telcordia
	CP#45 completed. SP#38 Stage 1 completed. No Stage 2 identified

	340012
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	Alcatel-Lucent
	CP#45 completed
	24.229

	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	Alcatel-Lucent
	CP#44 closed (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	370021
	Stage 3 for PRIOR
	PRIOR
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	Alcatel-Lucent
	CP#43 completed
	23.008, 29.228, 29.229

	400023
	Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	02/06/2008
	04/12/2009
	0%
	CP-080430
	Comprion, Gemalto
	CP#44 work not started
	

	400123
	Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	Rel-8
	C6
	02/06/2008
	04/12/2009
	0%
	CP-080430
	Comprion
	CP#44 work not started
	31.320 (external interface for communication with the ME)

	400223
	Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	Rel-8
	C6
	02/06/2008
	04/12/2009
	0%
	CP-080430
	Gemalto
	CP#44 work not started
	31.321 (internal interface (API))

	0
	Release 7 Features
	
	Rel-7
	CP,GP, RP,SP
	03/01/2000
	03/01/2000
	0%
	
	
	
	

	440042
	Rel-7 (U)SIM API Testing
	USIM_API_test
	Rel-7
	C6
	30/05/2009
	12/03/2010
	0%
	CP-090450
	Sagem Orga
	Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213


