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Executive summary

CT1 has had two meetings since CT#52. CT1#72 which was located in Shanghai, P.R. China and CT1#73 which was located in St. Julians, Malta and was collocated with CT3, CT4 and CT6.
CT1 vice-chairman elections were held during CT1#73. Yannick Lair from NEC and Mikael Wass from Ericsson were elected new CT1 vice-chairman. 

CT1 sends 333 CRs for approval to this plenary. The focus is shifting to Rel-11 issues, but still the completion of Rel-10 took a major amount of time and work, where most of the work was done for WI NIMTC. A larger part of the corrections for older releases are on updating of references to IETF internet-drafts. 
All Rel-10 WIDs are now completed in CT1. Besides agreeing 10 new Work Item Descriptions for Rel-11, work on Rel-11 WIs has already started since CT1#52.

The group split for 2 and 2.5 days and handled legacy & SAE in parallel with pure IMS-issues.
The CT1 meeting report for CT1#72 is provided for information by the CT1 MCC expert Frédéric Firmin in CP-110636, the CT1 meeting report for CT1#73 is provided for information as well by Frédéric Firmin in CP-110637. 
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Information to be noted

2.1
Meeting schedule for 2011 and 2012
The meeting schedule below provides an overview of the CT1-meetings scheduled for 2011 and 2012. 
	24 – 28 January 2011
	CT1 #69
	Ljubljana, Slovenia

	21 – 25 February 2011
	CT1 #70
	Salt Lake City, USA

	09 – 13 May 2011
	CT1 #71
	Tallinn, Europe

	27 June –  1 July 2011
	CT1 #72
	Shanghai, P.R. of China

	22 – 26 August 2011
	CT1 #73
	St. Julians, Malta

	10 – 14 October 2011
	CT1 #74
	Hyderabad, India

	14 – 18 November 2011
	CT1 #75
	San Francisco, USA

	06 – 10 February 2012
	CT1#76
	TBD, China

	16 – 20 April 2012
	CT1#77
	TBD, Taiwan (TBC)

	21 – 25 May 2012
	CT1#78
	TBD, Japan

	06 – 10 August 2012
	CT1#79
	TBD, US 

	15 – 19 October 2012
	CT1#80
	Prague, Czech Repulbic 

	12 – 16 November 2012
	CT1#81
	TBD, US



It was commented during CT1#73 that several delegates expected CT1#80 still to be tentative.
2.2
3GPP work plan status

The CT1 tasks on the overall 3GPP work plan Rel-10 and Rel-11 were reviewed after CT1#73. The CT1 comments were collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in the 3GPP WorkPlan.
Below is an extracts from the Rel-10 WP for the WIs with CT1 impacts.

	REL-10 WIs
	
	
	

	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	18.03.2011
	100 %

	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	18.03.2011
	100 %

	CT1 part of Stage 3 for Multi Access PDN Connectivity
	MAPCON-St3
	18.03.2011
	100 %

	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	18.03.2011
	100 %

	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	10.09.2010
	100 %

	CT1 part of Stage 3 for Local IP Access
	LIPA
	18.03.2011
	100 %

	CT1 part of Stage 3 for Selected IP Traffic Offload
	SIPTO
	18.03.2011
	100 %

	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	18.03.2011
	100 %

	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	18.03.2011
	100 %

	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	18.03.2011
	100 %

	CT1 part of Stage 3 for IMS Emergency Session Enhancements
	IESE
	18.03.2011
	100 %

	CT1 part of  Stage 3 for S2b Mobility based on GTP
	SMOG-ST3
	18.03.2011
	100 %

	CT1 part - AoC enhancements
	eAoC
	10.12.2010
	100 %

	Formalisation of WLAN Files
	FoFW
	18.03.2011
	100 %

	IMS Stage 3 - IETF Protocol Alignment
	IMSProtoc4
	18.03.2011
	100 %

	AT Commands for IMS-configuration
	AT_IMS
	18.03.2011
	100 %

	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	18.03.2011
	100 %

	CT1 part of SRVCC enhancements – Stage 3
	eSRVCC
	10.09.2010
	100 %

	SRVCC in alerting phase (stage 3)
	aSRVCC
	18.03.2011
	100 %

	Deleted - CT1 aspects of  Local Call Local Switch
	LCLS-CN
	17.09.2010
	100 %

	CT1 part for TIGHTER
	TIGHTER
	04.03.2011
	100 %

	Stage 3 for MOCN–GERAN (CT1 part)
	MOCH-GERAN
	10.12.2010
	100 %

	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	18.03.2011
	100 %

	
	

	Legend
	

	
	Completed

	
	Progress since last plenary

	
	At risk for completion 


CT1 agreed on a number of new WIDs for Rel-11:

· CP-110638
IMS Emergency PSAP Callback (EMC_PC)

· CP-110639
Stage-3 SAE Protocol Development (SAES2, SAES2-CSFB)

· CP-110640
GCSMSC and GCR Redundancy for VGCS/VBS 



(RT_VGCS_Red)

· CP-110641
Support of 3GPP Voice Interworking with Enterprise IP-PBX



(VINE-CT1)

· CP-110642
Inclusion of Media Resource Broker (MRB)

· CP-110643
CT aspects of single radio voice call continuity from 



UTRAN/GERAN to E-UTRAN/HSPA (rSRVCC-CT)

· CP-110644
Support for BroadBand Forum Accesses Interworking - 



CoreNetwork Impacts, Building Block I (BBAI_BBI-CT)

· CP-110645
WID on Core Network aspects of LIPA Mobility 



(LIMONET-LIPA)

· CP-110646
WID on Advanced Interconnection of Services (IPXS)

· CP-110647
Stage 3 for System Improvements to 



Machine-Type Communications (SIMTC-CS, SIMTC-EAB,



SIMTC-Reach, SIMTC-Sig, SIMTC-CN_Pow)
CT1 has also endorsed the CT1-aspects of several CT-wide WIDs 
· Support for BroadBand Forum Accesses Interworking -Core Network Impacts, Building Block II" (BBAI_BBII-CT)
· Support for BroadBand Forum Accesses Interworking -Core Network Impacts, Building Block III (BBAI_BBIII-CT)

· Core network aspects of SIPTO at the local network (LIMONET-SIPTO)
Below is an extracts from the Rel-11 WP for the WIs with CT1 impacts.
	IMS Emergency PSAP Callback
	EMC_PC 
	C1, C3
	0%

	Stage-3 SAE Protocol Development
	SAES2
	C1
	20%

	GCSMSC and GCR Redundancy for VGCS/VBS 
	RT_VGCS_Red
	C1, C4
	0%

	CT aspects of single radio voice call continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	C1, C3, C4
	0%

	Stage 3 for System Improvements to Machine-Type Communications - CS aspects for CT groups
	SIMTC
	C1, C3, C4, C6
	

	CS aspects for CT groups
	SIMTC-CS
	C1, C4
	0%

	Extended Access Barring for UTRAN and E-UTRAN for CT groups
	SIMTC-EAB
	C1
	10%

	Reachability Aspects
	SIMTC-Reach
	C1, C3, C4, C6
	0%

	Signalling Optimizations
	SIMTC-Sig
	C1, C6
	0%

	CN-based" and power considerations
	SIMTC-CN_Pow
	C1, C6
	0%

	Advanced Interconnection of Services
	IPXS
	C1, C3
	0%

	Support for BroadBand Forum Accesses Interworking, Core Network Impacts, Building Block I
	BBAI_BBI-CT
	C1, C3, C4
	0%

	Support for BroadBand Forum Accesses Interworking, Core Network Impacts, Building Block II
	BBAI_BBII-CT
	C3, C1, C4
	0%

	Support for BroadBand Forum Accesses Interworking, Core Network Impacts, Building Block III
	BBAI_BBIII-CT
	C3, C1, C4
	0%

	Core Network aspects of LIPA Mobility
	LIMONET-LIPA
	C1, C4
	0%

	Core Network aspects of SIPTO at the local network
	LIMONET-SIPTO
	C4, C1
	0%

	Inclusion of Media Resource Broker
	MRB
	C1
	10%

	Support of 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	C1
	0%

	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	C1
	40%

	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	C1
	65%

	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	C1
	35%

	CT1 part of Reference Location Information
	RLI
	C1
	100%

	CT1 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	C1
	25%

	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	C1
	15%


2.3
CT1 vice-chairman elections

There were three candidates for the position of the two CT1 vice-chairman positions: 

· Mr. Keith Drage of Alcatel-Lucent Telecom Ltd / ETSI,

· Mr. Yannick Lair of NEC Technologies (UK) LTD / ETSI, and

· Mr. Mikael Wass of Telefon AB LM Ericsson / ETSI.

A first ballot was held during Tuesday's morning coffee break of CT1#73, which gave the following results:
· out of 94 possible votes, 84 votes were cast – therefore the quorum (of 29 votes) was reached

· Mr. Keith Drage got 16 votes, i.e. 18.8 %,

· Mr. Yannick Lair got 69 votes, i.e. 81.2%,

· Mr. Mikael Wass did not run in the first round.

Therefore Mr. Yannick Lair was elected CT1 vice-chairman.
A second ballot was held during Tuesday's afternoon coffee break of CT1#73, which gave the following results:

· out of 94 possible votes, 87 votes were cast – therefore the quorum (of 29 votes) was reached

· Mr. Keith Drage got 19 votes, i.e. 21.8 %,

· Mr. Mikael Wass got 68 votes, i.e. 78.2 %.

Therefore Mr. Mikael Wass was elected CT1 vice-chairman. 
3
New Specifications

3.1
Specifications for information

None
3.2
Specifications for approval

None
3.3
Specifications for information and approval

None
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Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary

C1-112683 – Reply LS on Equivalent PLMN identities and MDT, which is sent to 3GPP TSG SA and cc'ed to 3GPP SA3, SA5, CT, RAN, RAN2, RAN3.
4.2
Exception sheets

There are no open exceptions from last CT meeting.
No further exceptions are needed for this CT meeting.
4.3
IEEE documentation

CP-110695 includes CT1 tdoc C1-113500, a CR against TS 24.234, which updates IEEE references only in Rel-11, as agreed during CT1#73. It has to be noted, that older releases of TS 24.234 reference the 1999 versions of IEEE specifications, which might not be available at some point anymore, i.e. they cannot be purchased any longer. This would result in a documentation issue in 3GPP. 

Discussed ways forward for the older 3GPP releases were e.g. 

· incorporate the text of the IEEE specifications not longer available into our specifications (e.g. as an annex), 

· do not change anything, i.e. leave with the fact that 3GPP Releases before Rel-11 do reference no longer available specifciations,

· liaise to IEEE and make them aware of this problem
4.4
SA3 Work Item on IMS Firewall Traversal (iFire)
The related WID was reviewed by CT1, although SA3 did not make CT1 aware of this ongoing work by SA3. The WID currently states that CT1 specification TS 24.229 will be affected by this work and that CT1 should create a new TS under this WID. 
CT1 agreed that it should be communicated from the CT Chairman to SA Plenary, that the SA3 iFire WID should be revised at SA plenary and all the CT1 related work should be split out. Once the related stage 2 work has stabilized, CT1 will create it's own WID as a building block under iFire. 

4.5
Other issues
There are few dependencies this time on CRs and WIDs from other 3GPP groups. These dependencies are highlighted in the attached overview of CR-packs from CT1. 
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Documents for approval

5.1
General

For the details of the below listed CR-packs please see the attached overview of CR-packs from CT1, provided by CT1 MCC Frédéric Firmin. 

There is no GSM phase 2+ CR for approval for this plenary meeting.
There is no R99 CR for approval for this plenary meeting.

  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
There is no Rel-4 CR for approval for this plenary meeting.
CP-110648 contains a Rel-5 CR and its mirrors.

CP-110649 and CP-110650 contain Rel-6 CRs and their mirrors.
CP-110651 contains a Rel-7 CR and its mirrors.

CP-110652 up to CP-110662 contain Rel-8 CRs and their mirrors.
CP-110663 up to CP-110668, CP-110671 and CP-110672 contain Rel-9 CRs and their mirrors.

CP-110669 and CP-110670 and CP-110673 up to CP-110685 contain Rel-10 CRs and (where needed) their mirrors.

CP-110686 up to (and including) CP-11697 include R11 CRs.
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