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1
Executive summary

CT1 has had two meetings since CT#55:

· CT1#77 located in Taipei, Taiwan, co-located with CT3 and CT4; 
· CT1#78 located in Kyoto, Japan, co-located with all other CT Working Groups as well as a large number of other 3GPP WGs. 

Both meetings were very busy, each having more than 400 new input documents.

The group split during both meetings for 1.5 / 1 days and handled legacy & SAE in parallel with IMS-issues. Nevertheless, the available material does not allow to put too many things in parallel. As the rate of input documents is not going down, it was decided in Kyoto to give lower priority to TEI11 and alike WIDs. This lead to few TEI11 papers to be postponed. This type of prioritization will be continued until the closing of Rel-11.
CT1 sends to this plenary 363 CRs for approval, TR 24.820 (BBI) for information and approval, TS 24.390 (USSI) for information, one new WID (ATURI), several revised / endorsed WIDs as well as two LS's.. 

Stage 3 for Release 11 is nearing completion, although several WIs still show low completion rates. During workplan review all rapporteurs indicated, that they see the work related to their WIs in good shape. For the moment we foresee that exception sheets can be created at September Plenary (CT#57), so that the work till December can focus on the identified issues.
Until next plenary, CT1 will have one more meeting, which is CT1#79 in Chicago. Between September and December, CT1 will have two more meetings. This should be sufficient to ensure that work gets completed in-time. 

Work on Rel-12 issues has not started yet.

The CT1 meeting report for CT1#77 is provided for information by the CT1 MCC expert Frédéric Firmin in CP-110273, the draft CT1 meeting report for CT1#78 is provided for information as well by Frédéric Firmin in CP-120274. 
2
Information to be noted

2.1
Meeting schedule for 2012 and 2013
The meeting schedule below provides an overview of the CT1-meetings scheduled. 

	06 – 10 February 2012
	CT1#76
	Xiamen, China

	16 – 20 April 2012
	CT1#77
	Taipei, Taiwan 

	21 – 25 May 2012
	CT1#78
	Kyoto, Japan

	06 – 10 August 2012
	CT1#79
	Chicago, US 

	15 – 19 October 2012
	CT1#80
	Prague, Czech Repulbic 

	12 – 16 November 2012
	CT1#81
	New Orleans, US

	28 January – 1 February 2013
	CT1#82
	tbd

	8 – 12 April 2013
	CT1#83
	TENTATIVE

	20 – 24 May 2013
	CT1#84
	China

	5 – 9 August 2013
	CT1#85
	Vienna, Austria, EU

	7 – 11 October 2013
	CT1#86
	TENTATIVE

	11 – 15 November 2013
	CT1#87
	US



A proposal for the meeting schedule for 2014 will be provided till next plenary.
2.2
3GPP work plan status

The CT1 tasks on the overall 3GPP work plan Rel-11 and Rel-12 were reviewed after CT1#78. The CT1 comments were collected to a revised version of the work plan that is passed to the WP-manager which takes the comments into account in the next versions of the 3GPP overall work plan.

IETF dependencies across the whole CT are as always listed in the 3GPP WorkPlan.

CT1 agreed one new WID for Rel-11:

· CP-120275
Work Item on AT Commands for URI Support (ATURI)
CT1 revised several WIDs for Rel-11:

· CP-120276
Updated SIMTC WID (SIMTC)
· CP-120277
Revised WID for Media Resource Broker (MRB)
· CP-120278
vSRVCC WID update (vSRVCC)
· CP-120279
Revised WID for GCSMSC and GCR Redundancy for VGCS/VBS
(RT_VGCS_Red)
· CP-120280
Revised WID on Rel-11 BBF Interworking Building Block I (BBAI_BBI-CT)

CT1 has also endorsed the CT1-aspects of several new and revised CT-wide WIDs, for which CT1 has no leadership. Those will be seen in the reports of the other CT WG chairs.
Below is an extracts from the Rel-11 WP for the WIs with CT1 impacts.
	Advanced IP Interconnection of Services
	IPXS
	14.09.2012
	67%

	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	14.09.2012
	25%

	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	14.09.2012
	50%

	System Improvements to Machine-Type Communications
	SIMTC
	14.09.2012
	66%

	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	14.09.2012
	5%

	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	14.09.2012
	50%

	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	14.09.2012
	47%

	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	14.09.2012
	40%

	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	14.09.2012
	100%

	 
	SIMTC-PS_Only
	14.09.2012
	50%

	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	09.12.2011
	100%

	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	09.12.2011
	100%

	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	09.12.2011
	100%

	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	09.12.2011
	100%

	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	14.09.2012
	44%

	Stage 3 for USSD simulation service in IMS
	USSI
	14.09.2012
	44%

	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	14.09.2012
	85%

	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	14.09.2012
	61%

	Stage 2 for Inclusion of Media Resource Broker
	MRB
	14.09.2012
	90%

	Stage 3 for Inclusion of Media Resource Broker
	MRB
	14.09.2012
	50%

	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB_IETF
	14.09.2012
	50%

	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	14.09.2012
	22%

	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	14.09.2012
	50%

	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	14.09.2012
	0%

	Support for BroadBand Forum Accesses Interworking
	BBAI
	19.09.2012
	74%

	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	07.09.2012
	34%

	TR on Stage 3 BB I for BBAI; UE to network protocols
	BBAI_BBI-CT
	07.09.2012
	100%

	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	07.09.2012
	60%

	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	07.09.2012
	77%

	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	07.09.2012
	100%

	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	07.09.2012
	60%

	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	02.03.2012
	100%

	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	02.03.2012
	100%

	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	02.03.2012
	100%

	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	15.06.2012
	99%

	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	15.06.2012
	98%

	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	15.06.2012
	100%

	Network Provided Location Information for IMS (NETLOC)
	NWK-PL2IMS
	12.09.2012
	64%

	CT aspects of Network Provided Location Information for IMS (Stage 3)
	NWK-PL2IMS-CT
	07.09.2012
	0%

	CT1 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS-CT
	07.09.2012
	30%

	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	14.09.2012
	76%

	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	14.09.2012
	10%

	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	15.06.2012
	54%

	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	15.06.2012
	22%

	CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	15.06.2012
	100%

	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	07.09.2012
	21%

	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	07.09.2012
	5%

	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	07.09.2012
	60%

	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	15.06.2012
	40%

	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	15.06.2012
	23%

	CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	15.06.2012
	100%

	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	12.09.2012
	8%

	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	07.09.2012
	3%

	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	07.09.2012
	55%

	Rel-11 Security small Enhancements
	SEC11
	12.09.2012
	74%

	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	07.09.2012
	52%

	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	07.09.2012
	45%

	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	07.09.2012
	0%

	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	14.09.2012
	96%

	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	14.09.2012
	100%

	enhanced Nodes Restoration for EPC
	eNR_EPC
	15.06.2012
	36%

	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	02.03.2012
	100%

	Reference Location Information
	RLI
	16.09.2011
	100%

	CT1 part of Reference Location Information
	RLI
	16.09.2011
	100%

	IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	14.09.2012
	43%

	CT1 part of IMS Stage-3 IETF Protocol Alignment
	IMSProtoc5
	14.09.2012
	70%

	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	14.09.2012
	0%

	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	14.09.2012
	0%

	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC_IETF
	14.09.2012
	0%

	SAE Protocol Development
	SAES2
	14.09.2012
	75%

	SAE Protocol Development (Stage 3)
	SAES2
	14.09.2012
	75%

	CS Fallback in EPS Phase 2
	SAES2-CSFB
	14.09.2012
	75%

	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	15.06.2012
	56%

	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	14.09.2012
	95%

	Support of RFC 6140 in IMS
	GINI
	14.09.2012
	80%

	Enhancement of the Protocols for SMS over SGs (Stage 3)
	PROTOC_SMS_SGs
	07.09.2012
	14%

	CT1 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	07.09.2012
	10%

	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	14.09.2012
	68%

	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	14.09.2012
	60%

	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	07.09.2012
	10%

	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	07.09.2012
	0%

	ATURI
	ATURI
	24.12.2012
	10%


Lines / Cells in

· yellow have changed their value / are new since last plenary;

· green indicate that the related work is completed;

· red indicate changed deadlines since the last plenary;

· grey indicate no change / progress since the last plenary.

Note that the work on BBAI-BBII was set to 60%, it was 100% before.

CT1 did not see any work necessary for the LOBSTER-CT WI. It was therefore put to 100%, nevertheless some companies indicated that it might be better to mark the line as deleted in the WP. 

No progress has been made on Rel-12 issues.
3
New Specifications

3.1
Specifications for information

CT1 sends TS 24.390 "Unstructured Supplementary Service Data (USSD) using IP Multimedia (IM) Core Network (CN) subsystem IMS; Stage 3"(CP-120281) for information to CT plenary. The cover sheet identifies the still open issues. The work on the TS is regarded as 85% complete. 
3.2
Specifications for approval
CT1 did not send any specification for approval to this plenary, besides listed under 3.3.
3.3
Specifications for information and approval

CT1 sends TR 24.820 "3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols; Stage 3" (CP-120282) for information and approval to CT plenary. The work on this TR has been completed during the last meetings. The related information will now be shifted to the relevant new and existing TS's. A related change to the BBAI-BBI WID can be found in CP-120280.

4
Issues for action / decision by CT plenary

4.1
Liaison statements to TSG CT plenary and/or TSG SA plenary

Two LS's are sent from CT1 to CT Plenary:
· C1-122166 to CT Plenary is the CT1 input for the Reply LS to ITU-T Study Group 2 on Assignment of 3 digit MNC; and

· C1-122466 to SA2, CC CT Plenary, SA Plenary is an LS on indicate the support of mid-call feature for SCC AS.

4.2
Exception sheets

There are no open exceptions from last CT meeting.

No further exceptions are needed for this CT meeting.

4.3
IETF documentation 

During CT1#78 a proposal was made to reference outdated Rel-9 Internet-Drafts as an Annex to the 3GPP TS's which are currently referencing them (in the particular case it was TS 24.229). The proposal was discussed, but no agreement on the way forward was agreed. 

Some companies saw it beneficial to start such an activity in 3GPP now, at least one other company wanted to have more discussions with IETF on the general way forward.  

Also the way of documentation was discussed, i.e. whether the drafts should become Annexes or whether the relevant material should be incorporated directly into the TS's. 
It was indicated that the so newly-introduced code-points and other extensions will need IANA registration and therefore also IETF expert review. This might lead to further complications and completing the related work.

It is assumed, that CT Plenary will give further guidance on the way forward with these issues.

4.4
Other issues

None
5
Documents for approval

5.1
General

For the details of the CT1 related CR-packs please see the attached overview of CR-packs from CT1, provided by CT1 MCC Frédéric Firmin. 
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