Work Plan
	ID
	UID
	Name
	Acronym
	Level
	Release
	Resource
	Start
	Finish
	Comp
	Hyperlink
	Status_Report
	WI_rapporteur
	WI_rapporteur_email
	Notes
	TSs_and_TRs

	9
	0
	Release 12 Features
	-
	1
	Rel-12
	SP,CP,RP,GP
	28/09/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-
	-

	10
	0
	Stage 1 - ONLY Features
	-
	1
	Rel-12
	SP,CP
	27/09/2011
	11/03/2014
	0%
	-
	-
	-
	-
	-
	-

	47
	0
	SA1/SA2 Features
	-
	1
	Rel-12
	SP,CP
	27/09/2011
	11/03/2014
	0%
	not applicable
	-
	-
	-
	-
	-

	48
	530042
	IMS-based Telepresence
	IMS_TELEP
	1
	Rel-12
	S1,C1,C3
	22/09/2011
	07/03/2014
	19%
	SP-110588
	-
	Orange
	bruno.tossou@orange-ftgroup.com
	SP#56 Stage 1 completed. This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	-

	50
	580001
	Stage 3 for IMS Telepresence
	IMS_TELEP
	2
	Rel-12
	C1,C3
	07/12/2012
	07/03/2014
	1%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	This feature does not introduce any changes to the IMS architecture, and no stage 2 impacts are identified
	Stage 3

	51
	580002
	TR on Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C1
	07/12/2012
	06/12/2013
	5%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	New TR 24.803

	52
	580003
	CT1 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C1
	10/12/2012
	07/03/2014
	0%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	24.147, 24.166, 24.229

	53
	580004
	CT3 part of Stage 3 for IMS Telepresence
	IMS_TELEP
	3
	Rel-12
	C3
	10/12/2012
	07/03/2014
	0%
	CP-120906
	-
	Huawei
	lili.yang@huawei.com
	-
	29.165

	61
	500028
	LIPA Mobility and SIPTO at the Local Network
	LIMONET
	1
	Rel-12
	S2,C4,C1
	15/10/2010
	06/12/2013
	66%
	SP-120926
	-
	Huawei
	zhufenqin@huawei.com
	SP#58 updated WID SP-120256=>SP-120926 (stopped BB2 LIMONET-LIPA on Mobility). Linked to UID_450035 Local IP Access and Selected IP Traffic Offload (LIPA_SIPTO)
	-

	64
	530015
	BB1: Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	2
	Rel-12
	C4,C1
	24/09/2011
	06/12/2013
	0%
	CP-110801
	-
	Huawei
	caixia.qi@huawei.com
	-
	Stage 3

	65
	530115
	CT4 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C4
	24/09/2011
	06/12/2013
	0%
	CP-110801
	-
	Huawei
	caixia.qi@huawei.com
	-
	29.002, 29.060, 29.272, 29.274, 29.275, 29.281, 29.282, 29.303, 29.305

	66
	530215
	CT1 part of  Stage 3 CN aspects of SIPTO at the Local Network
	LIMONET-SIPTO
	3
	Rel-12
	C1
	24/09/2011
	06/12/2013
	0%
	CP-110801
	-
	Huawei
	caixia.qi@huawei.com
	-
	24.008, 24.301

	68
	530016
	Deleted - BB2: Stage 3 CN aspects of LIPA Mobility
	LIMONET-LIPA
	2
	Rel-12
	C1,C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	Stage 3

	69
	530116
	Deleted - CT1 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C1
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	24.008, 24.301

	70
	530216
	Deleted - CT4 part of CN aspects of LIPA Mobility
	LIMONET-LIPA
	3
	Rel-12
	C4
	24/09/2011
	12/12/2012
	100%
	CP-110820
	-
	Huawei
	christian.herrero@huawei.com
	SP#58 CT Stage 3 part stopped because of SA stopping Stage 2 for BB2 LIMONET-LIPA on Mobility)
	29.060, 29.274, 29.281, 29.303, 29.002, 29.272, 29.275, 29.282, 29.305

	74
	520029
	Short Message Service (SMS) submit and delivery without MSISDN in IMS
	SMSMI
	1
	Rel-12
	S2,C1,C4
	08/06/2011
	13/09/2013
	74%
	SP-120321
	-
	Nokia Siemens Networks
	curt.wong@nsn.com
	SP#58 completed. Linked to Rel-7 SMSIP (Support of SMS over generic 3GPP IP access), Rel-11 SIMTC, Rel-12 TR 22.988 SA1 Study on alternatives to E.164 for MTC
	Stage 2/3

	77
	590013
	Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	2
	Rel-12
	C1,C4
	01/03/2013
	13/09/2013
	0%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	Address scenario IMS client to IMS client SMS (comprises SMS receive and send SMS without requiring an MSISDN associated as part of their subscription record in HSS
	Stage 3

	78
	590113
	CT1 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	3
	Rel-12
	C1
	01/03/2013
	13/09/2013
	0%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	Address scenario IMS client to IMS client SMS (comprises SMS receive and send SMS without requiring an MSISDN associated as part of their subscription record in HSS
	23.040, 24.341

	79
	590213
	CT4 part of Stage 3 for SMS submit and delivery without MSISDN in IMS
	SMSMI-CT
	3
	Rel-12
	C4
	01/03/2013
	13/09/2013
	0%
	CP-130090
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	Address scenario IMS client to IMS client SMS (comprises SMS receive and send SMS without requiring an MSISDN associated as part of their subscription record in HSS
	23.008, 29.002, 29.305, 29.328, 29.338

	131
	510454
	Deleted - CT1 part for Security aspects of Public Warning System
	PWS_Sec
	2
	Rel-12
	C1
	25/03/2011
	20/06/2012
	100%
	SP-120434
	-
	ST-Ericsson
	mikael.wass@ericsson.com
	TSG#56 work stopped. SP#56 updated WID SP-110223=>SP-120334 (removed all but SA3 impacted specs)
	23.041

	134
	560030
	Extended IMS media plane security features
	eMEDIASEC
	1
	Rel-12
	S3,C4,C1,C3
	20/06/2012
	11/12/2013
	18%
	SP-120447
	-
	Vodafone
	Aguibou.Barry@vodafone.com
	Triggered by Rel-11 TR 33.829 Study on Extended IMS media plane security features (FS_eMEDIASEC)
	Stage 2/3

	136
	580005
	CT aspects of Extended IMS media plane security features (Stage 2/3)
	eMEDIASEC-CT
	2
	Rel-12
	C4,C1,C3
	12/12/2012
	11/12/2013
	2%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	Stage 2/3
	Stage 2/3

	137
	580006
	CT4 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C4
	13/12/2012
	11/12/2013
	5%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	23.334, 29.334, 29.238, 23.333, 29.333

	138
	580007
	CT1 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C1
	12/12/2012
	10/12/2013
	0%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	23.218, 24.147, 24.229, 24.247

	139
	580008
	CT3 part of CT aspects of Extended IMS media plane security features
	eMEDIASEC-CT
	3
	Rel-12
	C3
	12/12/2012
	10/12/2013
	0%
	CP-120759
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	29.162

	182
	570008
	Interworking between a PLMN with WLAN to access the EPC and a PDN (Stage 3)
	SAES_WLAN_EPC_intwk
	1
	Rel-12
	C3
	10/09/2012
	06/12/2013
	80%
	CP-120540
	-
	Huawei
	Christian.Herrero@huawei.com
	Linked to Rel-8 Feature SAES: System Architecture Evolution specification - Evolved Packet System (non RAN aspects) UID_320005, Rel-11 Feature S2a Mobility based On GTP and WLAN access to EPC (SaMOG_WLAN) UID_530046
	29.061

	183
	580009
	Reporting Enhancements in Warning Message Delivery
	REP_WMD
	1
	Rel-12
	C1,C4
	07/12/2012
	13/06/2014
	40%
	CP-120701
	-
	one2many
	peter.sanders@one2many.eu
	Stage 1 for Cell Broadcast does not exist. This WID enhances the reporting capabilities of Warning Message Delivery. Introduce LTE functionality requested by regulators, equivalent to existing 2G/3G functionality.  
	Stage 2/3

	184
	580010
	CT1 part of Reporting Enhancements in Warning Message Delivery (Stage 2)
	REP_WMD
	2
	Rel-12
	C1
	07/12/2012
	13/06/2014
	40%
	CP-120701
	-
	one2many
	peter.sanders@one2many.eu
	CP#59 completion 03/13=>06/14
	23.041

	185
	580011
	CT4 part of Reporting Enhancements in Warning Message Delivery (Stage 3)
	REP_WMD
	2
	Rel-12
	C4
	10/12/2012
	13/06/2014
	40%
	CP-120701
	-
	one2many
	peter.sanders@one2many.eu
	CP#59 completion 03/13=>06/14
	29.168

	186
	580012
	SRVCC before ringing
	bSRVCC
	1
	Rel-12
	C1
	07/12/2012
	14/06/2013
	75%
	CP-120707
	-
	NTT DOCOMO
	keisuke.sasada.kx@nttdocomo.com
	CP#59 completion 03/13=>??. Stage 3. Linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056. TS 23.237 Rel-12 CR#0444 under TEI12
	24.008, 24.237

	187
	580013
	IMS Stage 3 IETF Protocol Alignment - Phase 6
	IMSProtoc6
	1
	Rel-12
	C1,C3
	07/12/2012
	06/06/2014
	10%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	Stage 3

	188
	580014
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C1
	07/12/2012
	06/06/2014
	10%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	23.218, 24.229, 24.930

	189
	580015
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 6
	IMSProtoc6
	2
	Rel-12
	C3
	06/06/2014
	06/06/2014
	0%
	CP-120905
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	-
	29.163, 29.165

	190
	580016
	SAE Protocol Development - Phase 3
	SAES3
	1
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	Stage 2/3

	191
	580017
	SAE Protocol Development (Stage 3) - Phase 3
	SAES3
	2
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	
	
	
	

	192
	580018
	CS Fallback in EPS - Phase 3
	SAES3-CSFB
	2
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	
	
	
	

	193
	580019
	SAE for support for non-3GPP accesses - Phase 3
	SAES3-non3GPP
	2
	Rel-12
	C1
	07/12/2012
	12/06/2014
	10%
	CP-120704
	-
	InterDigital
	behrouz.aghili@interdigital.com 
	-
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	
	
	
	

	194
	580020
	IM-SSF Application Server Service Data Descriptions (Stage 2/3)
	IMS_SSFDD
	1
	Rel-12
	C4,C1
	07/12/2012
	14/06/2013
	79%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#59 Stage 2 completed. Linked to Rel-8 Feature IMS Application Server Service Data Descriptions for AS interoperability (IMS_ASIO) UID_410003. Add new services to be described for AS Interoperability
	Stage 2/3

	195
	580021
	Stage 2 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C1
	07/12/2012
	01/03/2013
	100%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	CP#59 completed
	23.218

	196
	580022
	Stage 3 for IM-SSF Application Server Service Data Descriptions
	IMS_SSFDD
	2
	Rel-12
	C4
	10/12/2012
	14/06/2013
	70%
	CP-120756
	-
	Huawei
	susan.shishufeng@huawei.com
	-
	29.328, 29.329, 29.364

	197
	580023
	Diameter based interface between SGSN and SMS central functions (Stage 2/3)
	Dia_SGSN_SMS
	1
	Rel-12
	C4,C1
	10/12/2012
	13/09/2013
	9%
	CP-130035
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	Stage 2/3. CP#59 updated WID CP-130035=>CP-130035 (added CT1 Stage 2 options of deploying Diameter based interfaces between SGSN and central SMS functions, in addition to existing MAP based Gd interfaces)
	29.002, 29.272, 29.305, 29.336, 29.337, 29.338

	198
	590015
	Stage 2 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	2
	Rel-12
	C1
	01/03/2013
	13/09/2013
	0%
	CP-130035
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#59 dded CT1 Stage 2 options of deploying Diameter based interfaces between SGSN and central SMS functions, in addition to existing MAP based Gd interfaces
	23.040

	199
	580123
	Stage 3 for Diameter based interface between SGSN and SMS central functions
	Dia_SGSN_SMS
	2
	Rel-12
	C4
	10/12/2012
	13/09/2013
	15%
	CP-130035
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#59 updated WID CP-130035=>CP-130035 (added CT1 Stage 2)
	29.002, 29.230, 29.272, 29.305, 29.336, 29.337, 29.338

	200
	580024
	Diameter based interface between SGSN-GMLC (Stage 3)
	Dia_SGSN_GMLC
	1
	Rel-12
	C4
	10/12/2012
	13/09/2013
	50%
	CP-120909
	-
	Cisco
	Nirav Salot (nsalot@cisco.com)
	No Stage 2 impact. Define a Diameter variant for the protocol used over existing reference points between SGSN and GMLC for LCS (replace the use of MAP by Diameter protocol)
	29.002, 29.172, 29.173, 29.272

	201
	590014
	Dual Radio VCC enhancements
	eDRVCC
	1
	Rel-12
	S2,C1,C3
	19/09/2012
	13/09/2013
	50%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	Stage 2 in Rel-12 TEI12 TS 23.237 CR#0431, CR#0440, CR#0441, CR#0453 (pre-alerting).  This is Stage 3 linked to Rel-8 Feature IMS Service Continuity (IMS-Cont) UID_390056 (Stage 2 in TS 23.237)
	Stage 2/3

	203
	590214
	Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	2
	Rel-12
	C1,C3
	01/03/2013
	13/09/2013
	34%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	Stage 3

	204
	590314
	CT1 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	3
	Rel-12
	C1
	01/03/2013
	13/09/2013
	45%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	24.237, 24.292

	205
	590414
	CT3 part of Stage 3 for Dual Radio VCC enhancements
	eDRVCC
	3
	Rel-12
	C3
	01/03/2013
	13/09/2013
	0%
	CP-130091
	-
	Ericsson
	Jan.Holm@ericsson.com
	-
	29.165

	206
	590012
	eMBMS restoration procedures
	eMBMS_Rest
	1
	Rel-12
	C4
	03/12/2012
	14/06/2013
	60%
	CP-130036
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	Linked to Rel-9 MBMS support in EPS (MBMS_EPS) UID_400039. Rel-10 CT Features EPC Node Restoration with/out Idle mode Signalling Reduction (ISR) activated (EPC_NR/EPC_NR_ISR) UID_510008/510108
	23.007

	207
	590009
	IMS impacts on UICC Application Aspects
	IMS_UApAs
	1
	Rel-12
	C6
	01/03/2013
	14/03/2014
	0%
	CP-130169
	-
	Giesecke & Devrient
	pedro.hernandez@gi-de.com)
	Stage 3. Linked to Rel-5 Provisioning of IP-based multimedia services (IMS) UID_1273, Stage 1 TS 22.228, Call control and roaming to support IMS in UMTS (IMS-CCR); Stage 2 (Architecture and Main flows) TS 23.228 UID_1514
	31.102, 31.103, 31.111, 31.130

	208
	530002
	Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	1
	Rel-12
	G1,C1
	16/09/2011
	17/05/2013
	29%
	GP-111468
	-
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	Use of band 870-876/915-921 MHz for land mobile service on national possibilities/market demand - as per ECC/DEC/(04)06
	GERAN

	210
	530202
	CT1 part of Introduction of ER-GSM band for GSM-R
	RT_ERGSM
	2
	Rel-12
	C1
	23/09/2011
	07/12/2012
	0%
	GP-111468
	-
	Kapsch Carriercom
	thomas.chatelet@kapsch.net
	ERGSM capability indication
	24.008

	211
	570002
	Downlink Multi Carrier GERAN
	DMCG
	1
	Rel-12
	G2,G1,C1,G3new
	01/09/2012
	28/02/2014
	7%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	GP#55 approved WID. Linked to Rel-7 Downlink Dual Carrier UID_50579 (Previous work on multiple carriers on the downlink was limited to two). Ref: TR 45.912 Feasibility study for evolved GERAN, TS 43.064 GPRS Stage 2
	GERAN

	213
	570202
	CT part: Downlink Multi Carrier GERAN
	DMCG
	2
	Rel-12
	C1
	04/09/2012
	30/08/2013
	0%
	GP-121158
	-
	Ericsson
	paul.schliwa-bertling@ericsson.com
	-
	24.008

	361
	0
	Release 12 Studies
	-
	1
	Rel-12
	SP,CP,GP,RP
	28/09/2011
	12/03/2014
	0%
	-
	-
	-
	-
	-
	-

	402
	580025
	Study on Indication of Network to Network Interface (NNI) Routeing scenarios in SIP requests
	FS_NNI_RS
	1
	Rel-12
	C3
	10/12/2012
	13/09/2013
	5%
	CP-130083
	-
	Ericsson
	Jan.Holm@ericsson.com
	CP#59 updated WID CP-120907=>CP-130083 (changed responsibility from CT1 to CT3)
	24.802

	403
	580026
	Study on Diameter Overload Control Mechanisms
	FS_DOCME
	1
	Rel-12
	C4,C3
	15/11/2012
	13/09/2013
	0%
	CP-120917
	-
	Orange
	lionel.morand@orange.com
	CP#59 CT3 claims 2nd responsibility. Triggered by Rel-12 TR 23.843 Study on Core Network Overload solutions (FS_CNO) UID_490036
	29.809

	404
	590011
	Study on XML based access of AF to the PCRF
	FS_XML_AF_PCRF
	1
	Rel-12
	C3
	01/03/2013
	06/12/2013
	0%
	CP-130084
	-
	Alcatel-Lucent
	horst.brinkman@alcatel-lucent.com
	Investigate introducing an XML-based protocol (e.g. SOAP, Restful HTTP, etc.) between AF and PCRF for non-IMS applications
	29.817

	405
	590010
	Study on Review of dedicated 3GPP UICC features
	FS_Red_UCe
	1
	Rel-12
	C6
	01/03/2013
	11/12/2013
	0%
	CP-130144
	-
	RIM
	Ian Doig (IDoig@rim.com)
	
	31.901

	440
	0
	Release 11 Features
	-
	1
	Rel-11
	SP,CP,GP,RP
	29/03/2010
	07/12/2012
	85%
	-
	-
	-
	-
	-
	-

	441
	470051
	Advanced IP Interconnection of Services
	IPXS
	1
	Rel-11
	S1,S2,C1,C3
	25/03/2010
	12/09/2012
	100%
	SP-100876
	-
	Telefónica
	chris.friel@O2.com
	CP#58 completed. Triggered by Rel-10 TR 22.893 UID_380083 Study on advanced requirements for IP interconnect (FS_IPXS)
	-

	444
	530004
	Stage 3 for Advanced IP Interconnection of Services
	IPXS
	2
	Rel-11
	C1,C3
	13/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	Stage 3

	445
	530104
	CT1 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C1
	16/09/2011
	12/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#58 completed
	24.229

	446
	530204
	CT3 part of Stage 3 for Advanced IP Interconnection of Services
	IPXS
	3
	Rel-11
	C3
	13/09/2011
	07/09/2012
	100%
	CP-110646
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#57 completed
	29.165

	447
	480030
	System Improvements to Machine-Type Communications
	SIMTC
	1
	Rel-11
	S1,S2,S5,C1,C3,C4,C6,R2,R3
	10/12/2009
	12/12/2012
	100%
	SP-120848
	-
	KPN
	toon.norp@tno.nl
	SP#58 completed. Updated WID SP-110877=>SP-120848. Enhancements to Rel-10 Feature UID_410031 (NIMTC) based on Rel-11 Study on enhancements to MTC
	-

	457
	530006
	BB1: Stage 3 (CS+PS) Reachability Aspects of SIMTC
	SIMTC-Reach
	2
	Rel-11
	C1,C3,C4,C6
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	SP#58 completed
	Stage 3

	458
	530106
	CT1 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.301, 24.341, 24.368

	459
	530206
	CT3 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. TS 29.368 v200 for Approval
	29.061, new TS 29.368

	460
	530306
	CT4 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C4
	19/09/2011
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	23.003, 23.008, 29.002, 29.060, 29.230, new TS (29.336, 29.337)

	461
	530406
	CT6 part of Stage 3 BB1: Reachability Aspects of SIMTC
	SIMTC-Reach
	3
	Rel-11
	C6
	19/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	462
	530005
	Stage 2/3 for CS aspects for SIMTC 
	SIMTC-CS
	2
	Rel-11
	C4,C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 2/3

	463
	530105
	Deleted - Stage 2 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C4
	16/09/2011
	06/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	23.012

	464
	530205
	Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	Stage 3

	465
	530305
	CT1 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	24.008, 24.301

	466
	530405
	Deleted - CT6 part of Stage 3 CS aspects for SIMTC 
	SIMTC-CS
	4
	Rel-11
	C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 stopped
	31.102

	467
	560002
	Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	2
	Rel-11
	C1,C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed
	Stage 2/3

	468
	560102
	CT1 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C1
	15/06/2012
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed
	23.040, 24.008, 24.011, 24.301, 29.018, 29.118

	469
	560202
	CT4 part of Stage 2/3 for SMS in MME architecture option and related PS-only service subscription
	SIMTC-PS_Only
	3
	Rel-11
	C4
	15/06/2012
	07/12/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#58 completed. TS 29.338 v200 for Approval
	23.003, 23.008, 23.012, 29.002, 29.272, 29.305, new TS 29.338 

	471
	530009
	RAN overload control for Machine-Type Communications
	SIMTC-RAN_OC
	2
	Rel-11
	R2,R3,C1,C6
	16/09/2011
	07/09/2012
	100%
	RP-111373
	-
	Huawei
	Jeff Gao (gaoyongqiang@huawei.com)
	Stage 2,3. TSG#57 completed
	UTRA, LTE

	473
	530209
	Stage 3 (CS+PS) Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	3
	Rel-11
	C1,C6
	16/09/2011
	07/09/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#57 completed. Updated WID CP-120418=>CP-120617
	Stage 3

	474
	530309
	CT1 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120617
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#56 completed
	23.122, 24.008, 24.301

	475
	530409
	CT6 part of Stage 3 Extended Access Barring for UTRAN and E-UTRAN
	SIMTC-RAN_OC
	4
	Rel-11
	C6
	20/09/2011
	07/09/2012
	100%
	CP-120617
	-
	ST Ericsson
	Andrzej Winiarski
	CP#57 completed
	31.102

	479
	530107
	Deleted - BB2: Stage 3 (CS+PS) Signalling Optimizations of SIMTC
	SIMTC-Sig
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	Stage 3

	480
	530207
	Deleted - CT1 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	481
	530307
	Deleted - CT6 part of Stage 3 BB2: Signalling Optimizations of SIMTC
	SIMTC-Sig
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	31.102

	486
	530008
	Deleted - BB3: Stage 3 (CS+PS) CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	2
	Rel-11
	C1,C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#54 work stopped
	Stage 3

	487
	530108
	Deleted - CT1 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C1
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	Ericsson
	mikael.wass@ericsson.com
	-
	23.122, 24.008, 24.301, 24.368

	488
	530208
	Deleted - CT6 part of Stage 3 BB3: CN-based requirements and Power Considerations of SIMTC
	SIMTC-CN_Pow
	3
	Rel-11
	C6
	16/09/2011
	09/12/2011
	100%
	CP-110756
	-
	ST Ericsson
	Andrzej Winiarski
	-
	31.101, 31.102

	495
	480031
	Unstructured Supplementary Service Data (USSD) simulation service in IMS
	USSI
	1
	Rel-11
	S1,C1,C3
	10/06/2010
	07/12/2012
	100%
	SP-100408
	-
	Deutsche Telekom
	kurt.bischinger@t-mobile.at
	CP#58 completed
	-

	497
	520003
	Stage 3 for USSD simulation service in IMS
	USSI
	2
	Rel-11
	C1,C3
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	SP#58 completed. No stage 2 impact, as reuse existing IMS architecture in TS 23.228
	-

	498
	520103
	CT1 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at, TS 24.390 Rapp: lili.yang@huawei.com
	CP#58 completed
	24.173, 24.229, new TS 24.390

	499
	520203
	CT3 part of Stage 3 for USSD simulation service in IMS
	USSI
	3
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110534
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at 
	CP#57 completed
	29.165

	500
	490031
	QoS Control Based on Subscriber Spending Limits
	QoS_SSL
	1
	Rel-11
	S1,S2,S5,C3
	23/09/2010
	20/06/2012
	100%
	SP-110519
	-
	Vodafone
	mona.mustapha@vodafone.com
	TSG#56 completed
	-

	504
	520004
	CT3 aspects of QoS Control Based on Subscriber Spending Limits (Stage 3)
	QoS_SSL-CT3
	2
	Rel-11
	C3
	03/06/2011
	15/06/2012
	100%
	CP-120203
	-
	Huawei
	QiaoWeihua@huawei.com
	CP#56 completed
	29.212, 29.213, 29.214, 29.215, new TS 29.219

	509
	530021
	Inclusion of Media Resource Broker (Stage 2/3)
	MRB
	1
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	89%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	Stage 1 and TR on Stage 2 in Rel-11 Feature OSCAR UID_490032
	Stage 2/3

	510
	530121
	Stage 2 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	23.218

	511
	530221
	Stage 3 for Inclusion of Media Resource Broker
	MRB
	2
	Rel-11
	C1,C3,IETF
	16/09/2011
	14/06/2013
	85%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	-
	-

	512
	530321
	CT1 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	24.229, 29.165

	513
	531005
	(IETF) Inclusion of Media Resource Broker (Stage 3)
	MRB
	3
	Rel-11
	C1-IETF
	16/09/2011
	14/06/2013
	75%
	CP-120277
	-
	Keith Drage
	-
	Submitted for publication
	draft-ietf-mediactrl-mrb

	514
	560003
	CT3 part of Stage 3 for Inclusion of Media Resource Broker
	MRB
	3
	Rel-11
	C3
	15/06/2012
	07/09/2012
	100%
	CP-120277
	-
	AT&T
	Martin Dolly (md3135@att.com)
	CP#57 completed
	29.165

	518
	510047
	Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE
	1
	Rel-11
	S1,C1
	23/03/2011
	01/03/2013
	100%
	SP-110176
	-
	Tatara Systems
	Phillip Brown (pbrown@tatarasystems.com)
	SP#53 Stage 1 completed. CP#59 completed. Triggered by Rel-11 TR 22.809 Study on Support for 3GPP Voice Interworking with Enterprise IP-PBX (FS_VINE) UID_480033
	-

	520
	530010
	Stage 2 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218

	521
	530110
	Stage 3 for Support for 3GPP Voice Interworking with Enterprise IP-PBX
	VINE-CT1
	2
	Rel-11
	C1
	20/09/2011
	01/03/2013
	100%
	CP-110641
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#59 completed
	24.229

	522
	520028
	Anonymous Call Rejection in the CS domain
	ACR_CS
	1
	Rel-11
	S1,C4,C3
	07/06/2011
	02/12/2011
	100%
	SP-110421
	-
	Alcatel-Lucent
	Betsy.Covell@alcatel-lucent.com
	CP#54 completed
	-

	524
	530011
	Core Network aspects of Anonymous Call Rejection in the CS domain
	ACR_CS-CN
	2
	Rel-11
	C4,C3
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	Stage 2/3

	525
	530111
	CT4 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 2/3)
	ACR_CS-CN
	3
	Rel-11
	C4
	14/09/2011
	02/12/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#54 completed
	23.018, 23.081, 23.082, 23.085, 23.088, 23.205, 23.231, 24.088, 29.002, 29.011
	
	

	526
	530211
	CT3 part of Core Network aspects of Anonymous Call Rejection in the CS domain (Stage 3)
	ACR_CS-CN
	3
	Rel-11
	C3
	14/09/2011
	16/09/2011
	100%
	CP-110587
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#53 completed
	29.163, 29.292

	527
	460026
	Support for BroadBand Forum Accesses Interworking
	BBAI
	1
	Rel-11
	S2,S1,C1,C3,C4,IETF
	10/12/2009
	12/12/2012
	100%
	SP-120539
	-
	Ericsson
	peter.bleckert@ericsson.com
	SP#57 updated WID SP-120419=>SP-120539 (removed BB3 objectives not implemented in Stage 2). SP#56 completed. Triggered by BBF WT 203, WT-134 (interworking btw 3GPP EPS and BBF's fixed broadband accesses)
	-

	532
	530012
	Stage 3 BB I - Core Network impacts: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	Stage 3

	533
	530112
	TR on Stage 3 BB I for BBAI; UE to network protocols
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed. Identify additional FMC specific procedures in addition to those in 24.302 (on access authentication & authorization and tunnel management; IP mobility mode selection; security aspects)
	new TR 24.820

	534
	550005
	TR on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#56 completed
	new TR 29.839

	535
	551002
	Deleted - (IETF) on Stage 3 BB I for BBAI; Home (e)Node B – Security Gateway Interface
	BBAI_BBI-CT
	3
	Rel-11
	C4-IETF
	02/03/2012
	15/06/2012
	100%
	CP-120419
	-
	Lionel Morand
	-
	Draft removed from 3GPP documentation
	draft-so-ipsecme-ikev2-cpext

	536
	530212
	CT1 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	24.229, new TS 24.139

	537
	530312
	CT3 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	538
	530412
	CT4 part of Stage 3 BB I: BBF interworking with home routed traffic for WLAN and H(e)NB
	BBAI_BBI-CT
	3
	Rel-11
	C4
	16/09/2011
	07/12/2012
	100%
	CP-120419
	-
	Ericsson
	Zu.Qiang@Ericsson.com
	CP#58 completed
	23.008, 29.273, 29.274, new TS 29.139

	541
	530013
	Stage 3 BB II - Core Network impacts: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	Stage 3

	542
	530113
	TR on Stage 3 BB II for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	15/06/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#56 completed 
	24.820

	543
	530213
	CT1 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	new TS 24.320

	544
	530313
	CT3 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C3
	16/09/2011
	07/09/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#57 completed
	29.212, 29.213, 29.215

	545
	530413
	CT4 part of Stage 3 BB II: BBF interworking with offload in access network for WLAN and for H(e)NB
	BBAI_BBII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-120420
	-
	Ericsson
	Susana.Fernandez@ericsson.com
	CP#55 completed
	23.008, 29.273

	548
	530014
	Deleted - Stage 3 BB III - Core Network impacts: BBF convergence and network based mobility 
	BBAI_BBIII-CT
	2
	Rel-11
	C3,C1,C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	Stage 3

	549
	530114
	Deleted - TR on Stage 3 BB III for 3GPP System to Fixed Broadband Access Network Interworking; UE to network protocols
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	new TR 24.820

	550
	530214
	Deleted - CT1 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C1
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	TBD

	551
	530314
	Deleted - CT3 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C3
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	29.212, 29.213, 29.215

	552
	530414
	Deleted - CT4 part of Stage 3 BB III: BBF convergence and network based mobility
	BBAI_BBIII-CT
	3
	Rel-11
	C4
	16/09/2011
	02/03/2012
	100%
	CP-110927
	-
	Huawei
	qiaoweihua@huawei.com
	CP#55 stopped
	23.008, 29.273

	556
	500026
	Single Radio Video Call Continuity for 3G-CS
	vSRVCC
	1
	Rel-11
	S2,C1,C3,C4
	15/10/2010
	15/06/2012
	100%
	SP-100704
	-
	Samsung
	xiaowan.ke@samsung.com
	CP#56 completed. Provide Single Radio VIDEO Call Continuity from E-UTRAN to UTRAN-CS based on the agreed architecture alternative in TR 23.886
	-

	558
	520005
	CN aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	Stage 3. CP#56 completed
	-

	559
	520105
	CT1 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C1
	03/06/2011
	15/06/2012
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#56 completed
	24.008, 24.237, 24.301

	560
	520205
	CT3 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C3
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.211, 29.212, 29.213, 29.215

	561
	520305
	CT4 aspects of Single Radio Video Call Continuity for 3G-CS
	vSRVCC-CT
	3
	Rel-11
	C4
	03/06/2011
	02/12/2011
	100%
	CP-120278
	-
	NEC
	gottfried.punz@neclab.eu
	CP#54 completed
	29.280

	562
	480038
	Network Provided Location Information for IMS (NETLOC)
	NWK-PL2IMS
	1
	Rel-11
	S2,S1,S5,C3,C4,C1
	10/06/2010
	14/06/2013
	98%
	SP-110631
	-
	T-Mobile
	michele.zarri@t-mobile.co.uk 
	Architecture solutions making Cell/PLMN ID (the UE is camped on) available to IMS nodes when the mobile operator needs to record this information either to fulfil legal obligations or for charging purposes.
	-

	567
	550008
	CT aspects of Network Provided Location Information for IMS (Stage 3)
	NWK-PL2IMS_CT
	2
	Rel-11
	C3,C4,C1
	02/03/2012
	14/06/2013
	94%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	Stage 3
	-

	568
	550108
	CT3 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#57 completed
	29.212, 29.214, 29.215

	569
	550208
	CT4 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C4
	02/03/2012
	15/06/2012
	100%
	CP-120845
	-
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#56 completed
	23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.305, 29.328, 29.329

	570
	550308
	CT1 part of CT aspects of Network Provided Location Information for IMS
	NWK-PL2IMS_CT
	3
	Rel-11
	C1
	02/03/2012
	14/06/2013
	90%
	CP-120845
	CP-120552
	Huawei
	Qiao Weihua (qiaoweihua@huawei.com)
	CP#59 completion 03/13=>06/13. CP#58 updated WID CP-120359=>CP-120845
	24.229, 24.292

	571
	500032
	Service Awareness and Privacy Policies
	SAPP
	1
	Rel-11
	S2,S1,C3
	12/10/2010
	02/12/2011
	100%
	SP-100882
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047
	-

	574
	510003
	CT3 part of Service Awareness and Privacy Policies
	SAPP-CT3
	2
	Rel-11
	C3
	18/03/2011
	02/12/2011
	100%
	CP-110136
	-
	Allot Communications
	Alla Goldner (agoldner@allot.com)
	CP#54 completed. Stage 3 to support Application Detection and Control Functionality. Update Gx / introduce Sd reference points and procedures. Update S9 reference point in roaming scenarios
	29.212, 29.213, 29.214, 29.215

	575
	500033
	VPLMN Autonomous CSG Roaming
	VCSG
	1
	Rel-11
	S2,C4
	15/10/2010
	14/12/2011
	100%
	SP-100706
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#56 completed. Linked to Rel-10 UID_450053 Enhanced Home NodeB / eNodeB (EHNB). Implements Rel-9 requirements for CSG support in SA1 TS 22.220
	-

	577
	530017
	CT aspects of VPLMN Autonomous CSG Roaming
	VCSG-St3
	2
	Rel-11
	C4
	07/12/2011
	07/12/2011
	100%
	CP-120196
	-
	ZTE
	Fei Lu (lu.fei1@zte.com.cn)
	CP#57 completed
	23.003, 23.007, 23.008, 23.012, 29.002, 29.230, 29.272

	578
	510048
	Data Identification in Access Network Discovery and Selection Function (ANDSF)
	DIDA
	1
	Rel-11
	S2,C1
	23/03/2011
	07/12/2012
	100%
	SP-110084
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#58 completed. Linked to Rel-10 IFOM (IP Flow Mobility and seamless WLAN offload) UID_450041. Defines IP flow mobility, seamless and non seamless WLAN offload and respective ANDSF extensions
	Stage 2/3

	581
	550003
	CT aspects of Data Identification in Access Network Discovery and Selection Function (ANDSF) Stage 3
	DIDA-CT
	2
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120089
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#58 completed
	24.302, 24.312

	582
	510050
	LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER
	1
	Rel-11
	S2,C4
	23/03/2011
	15/06/2012
	100%
	SP-110752
	-
	ZTE
	zhu.chunhui@zte.com.cn
	CP#56 completed. Related to UID_350027 SAE for support for non-3GPP accesses (SAES-SA-FP_n3GPP).  Enhancements to ePDG and PDN GW selection functions for S2b and S2c based on UE location
	-

	584
	540010
	CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	Stage 3. CP#56 completed
	Stage 3

	585
	540110
	CT4 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 completed
	29.273

	586
	540210
	Deleted - CT1 part of CT aspects of LOcation-Based Selection of gaTEways foR WLAN
	LOBSTER-CT
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120252
	-
	ZTE
	zhou.xingyue@zte.com.cn
	CP#56 stopped
	24.302

	587
	530001
	Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC
	1
	Rel-11
	S2,C1,C3,C4,G2,R2,R3
	12/09/2011
	01/03/2013
	97%
	SP-110475
	-
	Orange
	antoine.mouquet@orange-ftgroup.com
	Stage 1 in Rel-8 TS 22.278 clause 7.1.4.2. Triggered by Rel-11 TR 23.885 Study on Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (FS_rSRVCC) UID_460030
	-

	589
	530201
	CT aspects for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA (Stage 3)
	rSRVCC-CT
	2
	Rel-11
	C1,C3,C4
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	Stage 3

	590
	530301
	CT1 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.009, 24.008, 24.229, 24.237, 24.292, 24.301

	591
	530401
	CT3 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C3
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	29.165, 29.292

	592
	530501
	CT4 part for Single Radio Voice Call Continuity from UTRAN/GERAN to E-UTRAN/HSPA
	rSRVCC-CT
	3
	Rel-11
	C4
	19/09/2011
	07/09/2012
	100%
	CP-110726
	-
	Ericsson
	ivo.sedlacek@ericsson.com
	CP#57 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.280, 29.303, 29.305, 29.328

	596
	530046
	S2a Mobility based On GTP and WLAN access to EPC
	SaMOG_WLAN
	1
	Rel-11
	S2,C4,C1,C3,IETF
	22/09/2011
	14/06/2013
	93%
	SP-110642
	-
	ZTE
	Chunhui Zhu (zhu.chunhui@zte.com.cn)
	Triggered by Rel-11 TR 23.852 FS_SaMOG UID_510061, Rel-8 UID_350027 SAE for support for non-3GPP accesses (defines PMIP-S2a)
	Stage 2/3

	598
	540011
	CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	2
	Rel-11
	C4,C1,C3,IETF
	02/12/2011
	14/06/2013
	92%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	-
	Stage 3

	599
	540111
	CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#57 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	600
	561010
	(IETF) CT4 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C4-IETF
	23/04/2012
	14/06/2013
	80%
	CP-110802
	-
	Lionel Morand
	-
	Not completed internet-draft
	draft-ietf-radext-ieee802ext

	601
	540211
	Deleted - CT1 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 stopped (no CT1 impact)
	24.302

	602
	540311
	CT3 part of CN aspects of Mobility based On GTP & PMIPv6 for WLAN access to EPC
	SaMOG_WLAN-CN
	3
	Rel-11
	C3
	02/12/2011
	15/06/2012
	100%
	CP-110802
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#56 completed
	29.212, 29.213, 29.215

	603
	540029
	Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL
	1
	Rel-11
	S2,S5,C1,C3
	28/11/2011
	07/12/2012
	100%
	SP-110885
	-
	Deutsche Telekom
	michele.zarri@telekom.com
	CP#58 completed. Triggered by Rel-11 TR 23.850 Study on Roaming Architecture for Voice over IMS with Local Breakout (FS_RAVEL). GSMA CPWP LS_in S5-102806 asked 3GPP SA5 to check if CS voice charging principles also apply to voice over IMS
	Stage 2/3

	606
	550004
	CT aspects of Roaming Architecture for Voice over IMS with Local Breakout (Stage 3)
	RAVEL-CT
	2
	Rel-11
	C1,C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	Stage 3

	607
	550104
	CT1 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C1
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	24.229, 24.292, 24.237

	608
	550204
	CT3 part of CT aspects of Roaming Architecture for Voice over IMS with Local Breakout
	RAVEL-CT
	3
	Rel-11
	C3
	02/03/2012
	07/12/2012
	100%
	CP-120088
	-
	Deutsche Telekom
	reinhard.lauster@)t-mobile.at
	CP#58 completed
	29.165, 29.162, 29.079

	609
	560027
	IMS Overload Control
	IOC
	1
	Rel-11
	S2,C1,C3
	18/06/2012
	14/06/2013
	81%
	SP-120273
	-
	Orange, China Mobile
	Antoine MOUQUET, YU Qing
	SP#57 Stage 2 completed. Moved Rel-12=>Rel-11 as CT finished Stage 3. Linked to UID_410041 Study on IMS Evolution (TR 23.812). Solutions from IETF SOC WG and existing 3GPP procedures to be re-used if possible & backward compatibility ensured
	Stage 2/3

	611
	570007
	Stage 3 for IMS Overload Control
	IOC
	2
	Rel-11
	C1,C3
	05/09/2012
	14/06/2013
	80%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	-
	-

	612
	570107
	CT1 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	24.229

	613
	570207
	CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C3
	05/09/2012
	07/12/2012
	100%
	CP-120561
	-
	Alcatel-Lucent
	Keith Drage
	CP#58 completed
	29.165

	614
	571001
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	14/06/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	In WGLC
	draft-ietf-soc-overload-control

	615
	571002
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	14/06/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	Not completed internet-draft
	draft-ietf-soc-overload-rate-control

	616
	571003
	(IETF) CT3 part of Stage 3 for IMS Overload Control
	IOC
	3
	Rel-11
	C1-IETF,C3-IETF
	05/09/2012
	14/06/2013
	75%
	CP-120561
	-
	Keith Drage
	-
	Not completed internet-draft
	draft-ietf-soc-load-control-event-package

	624
	540012
	Generic Bootstrapping Architecture (GBA) extensions for re-use of SIP Digest credentials
	GBA-ext
	1
	Rel-11
	S3,C4,C1
	02/12/2011
	07/09/2012
	100%
	SP-110884
	-
	Nokia
	Silke.Holtmanns@nokia.com
	Stage 2/3. CP#57 completed
	-

	626
	540212
	Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	2
	Rel-11
	C4,C1
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	Stage 3

	627
	540312
	CT4 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.109

	628
	540412
	CT1 part of Stage 3 for GBA extensions for re-use of SIP Digest credentials
	GBA-ext-St3
	3
	Rel-11
	C1
	05/12/2011
	07/09/2012
	100%
	CP-110804
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	24.109

	651
	510029
	Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	1
	Rel-11
	S5,S1,C1
	27/10/2010
	15/06/2012
	100%
	SP-110132
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	Stage 2/3. CP#56 completed. Stage 1 in SA1 22.115
	-

	654
	520006
	Stage 3 for Transit Inter Operator Identifier for IMS Interconnection Charging in multi operator environment
	IOI_IMS_CH
	2
	Rel-11
	C1
	07/06/2011
	15/06/2012
	100%
	CP-110440
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de]
	CP#56 completed
	24.229

	655
	480011
	User Data Convergence - Data Model
	UDC_DM
	1
	Rel-11
	C4,S1
	25/03/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed. SP#48 Stage 1 completed as Rel-10
	-

	657
	480111
	TR on User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	new TR 29.935

	658
	480211
	User Data Convergence (UDC) Data Model
	UDC_DM
	2
	Rel-11
	C4
	04/06/2010
	07/09/2012
	100%
	CP-110384
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#57 completed
	29.335

	659
	510004
	Definition of the UICC Application for Hosting Party Module
	HPM_UICC
	1
	Rel-11
	C6
	18/03/2011
	15/06/2012
	100%
	CP-110289
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#56 completed
	31.102, new TS 31.104

	660
	520007
	Usability improvement of Inter-IMS Network to Network Interface (II-NNI) specification for inter-connection by means of Option Item list
	NNI_OI
	1
	Rel-11
	C3
	07/06/2011
	15/06/2012
	100%
	CP-110533
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#56 completed. Stage 3 (No architectural change, specify the list of selectable items related to control plane signalling directly for the same architecture)
	29.165

	661
	520008
	enhanced Nodes Restoration for EPC (Stage 2/3)
	eNR_EPC
	1
	Rel-11
	C4,C1,C3,IETF
	03/06/2011
	14/06/2013
	95%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration UID_490014 
	-

	662
	520108
	CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4
	03/06/2011
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	23.007, 23.008, 23.018, 29.274, 29.275

	663
	581001
	(IETF) CT4 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C4-IETF
	07/12/2012
	14/06/2013
	75%
	CP-120449
	-
	Lionel Morand
	Lionel Morand
	Not completed internet-draft
	draft-ietf-netext-update-notifications

	664
	540013
	CT1 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C1
	02/12/2011
	02/03/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#55 completed
	29.118

	665
	570009
	CT3 part of enhanced Nodes Restoration for EPC
	eNR_EPC
	2
	Rel-11
	C3
	10/09/2012
	07/12/2012
	100%
	CP-120449
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed
	29.212

	666
	520009
	Reference Location Information (Stage 3)
	RLI
	1
	Rel-11
	C4,C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed. Stage 2 clause C.1.1 of SA2 TS 23.167 CR#0182 (WI code: TEI11)
	-

	667
	520109
	CT4 part of Reference Location Information (Stage 3)
	RLI
	2
	Rel-11
	C4
	03/06/2011
	03/06/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#52 completed
	23.008, 29.228, 29.328, 29.329

	668
	520209
	CT1 part of Reference Location Information (Stage 3)
	RLI
	2
	Rel-11
	C1
	03/06/2011
	16/09/2011
	100%
	CP-110386
	-
	Huawei
	susan.shishufeng@Huawei.com
	CP#53 completed
	24.229

	669
	520010
	IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	1
	Rel-11
	C1,C3,IETF
	07/06/2011
	14/06/2013
	95%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	-

	670
	520110
	CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	23.218, 24.229, 24.930

	671
	591001
	(IETF) CT1 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C1-IETF
	01/03/2013
	14/06/2013
	75%
	CP-110437
	-
	Roland Jesske
	Roland Jesske
	Not completed internet-draft
	draft-drage-sipping-rfc3455bis

	672
	520210
	CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3
	07/06/2011
	07/09/2012
	100%
	CP-110437
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#57 completed
	29.163, 29.165

	673
	581002
	(IETF) CT3 part of IMS Stage 3 IETF Protocol Alignment - phase 5
	IMSProtoc5
	2
	Rel-11
	C3-IETF
	07/12/2012
	14/06/2013
	75%
	CP-110437
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	674
	530003
	Service Identification for RRC Improvements in GERAN (Stage 2/3)
	SIRIG
	1
	Rel-11
	S2,C4,C3,G2
	19/09/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	TSG#57, GP#55 completed. CT defined a generic solution (not only for GERAN)
	GERAN

	676
	540018
	CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	2
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	-

	677
	540118
	CT4 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#57 completed
	29.281

	678
	550009
	Deleted - CT3 part of CN aspects of Service Identification for RRC Improvements in GERAN
	SIRIG
	3
	Rel-11
	C3
	02/03/2012
	15/06/2012
	100%
	CP-120033
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#56 stopped (SA2 decided NO CT3 impact)
	29.212

	680
	530018
	IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	1
	Rel-11
	C1,C3,IETF
	21/09/2011
	14/06/2013
	18%
	CP-110725
	-
	Ericsson
	christer.holmberg@ericsson.com
	Stage 3 (Dependency IETF ECRIT on PSAP call back). Fulfil SA1/2 Rel-7 EMC1 reqs UID_32045 PS domain and IMS impacts for supporting IMS Emergency calls (related to BB UID_1653 Emergency Call Enhancements for IP& PS Based Calls
	Stage 3

	681
	530118
	CT1 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C1
	22/09/2011
	14/06/2013
	5%
	CP-110725
	CP-120556
	Ericsson
	christer.holmberg@ericsson.com
	CP#59 3rd exception 06/13 (1st exception in CP-120556)
	24.229

	682
	531004
	(IETF) IMS Emergency PSAP Callback (Stage 3)
	EMC_PC
	2
	Rel-11
	C1-IETF
	21/09/2011
	14/06/2013
	50%
	CP-110725
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Draft not referred by 3GPP yet
	draft-ietf-ecrit-psap-callback

	683
	530218
	CT3 part of IMS Emergency PSAP Callback
	EMC_PC
	2
	Rel-11
	C3
	24/09/2011
	14/06/2013
	0%
	CP-110725
	CP-120545
	Ericsson
	christer.holmberg@ericsson.com
	CP#59 3rd exception 06/13 (1st exception in CP-120556). Work can only begin when CT1 has decided the technical solution
	29.163, 29.165

	684
	530019
	SAE Protocol Development - Phase 2
	SAES2
	1
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 3 continuation of Rel-8 Feature SAES (3GPP System Architecture Evolution Specification - Evolved Packet System) UID_320005
	-

	685
	530119
	SAE Protocol Development (Stage 3) - Phase 2
	SAES2
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	
	
	
	

	686
	530219
	CS Fallback in EPS - Phase 2
	SAES2-CSFB
	2
	Rel-11
	C1
	16/09/2011
	07/09/2012
	100%
	CP-110639
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	23.122, 24.008, 24.167, 24.229, 24.301, 24.302, 24.303, 24.304, 24.305, 24.312, 29.018, 29.118
	
	
	
	

	687
	530020
	GCSMSC and GCR Redundancy for VGCS/VBS (Stage 2/3)
	RT_VGCS_Red
	1
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed. Stage 2/3 adding a CN internal functionality, not affecting Voice Group Call Service (VGCS)/VBS as perceived by service subscriber. Hence, no Stage 1 impact for VGCS/VBS (42.068, 42.069)
	Stage 2/3

	688
	530120
	CT1 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C1
	19/09/2011
	07/09/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#57 completed
	43.068, 43.069

	689
	530220
	Deleted - CT4 part of GCSMSC and GCR Redundancy for VGCS/VBS
	RT_VGCS_Red
	2
	Rel-11
	C4
	19/09/2011
	15/06/2012
	100%
	CP-120279
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#56 stopped (no CT4 impact)
	29.002

	690
	540015
	Support of RFC 6140 in IMS
	GINI
	1
	Rel-11
	C1
	02/12/2011
	07/09/2012
	100%
	CP-110760
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#57 completed. Stage 3. Support procedures and protocol extensions in RFC6140 "Registration for Multiple Phone Numbers in SIP" to IMS for complex UEs. Ensure co-existence with NGCN IP-PBX registration procedures already defined in IMS.
	24.229

	691
	540017
	Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	1
	Rel-11
	C4,C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed. Stage 3. Stage 1 for MPS in 22.153. Details of any MGW actions for priority needs to be further studied within the scope of this WI.
	Stage 3

	692
	540117
	CT4 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C4
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	23.333, 23.334, 29.232, 29.238, 29.332, 29.333, 29.334

	693
	540217
	CT3 part of Enhancements for Multimedia Priority Service (MPS) – Gateway Control Priority
	eMPS_Gateway
	2
	Rel-11
	C3
	02/12/2011
	07/09/2012
	100%
	CP-110806
	-
	Telcordia
	Viqar Shaikh
	CP#57 completed
	29.162, 29.163, 29.292

	694
	550007
	Inter-IMS Network to Network Interface (II-NNI) enhancements: SIP timers applicability (Stage 3)
	NNI_timers
	1
	Rel-11
	C3
	02/03/2012
	07/09/2012
	100%
	CP-120082
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#57 completed
	29.165

	695
	560005
	AT commands for Universal Resource Identifier (URI) support
	ATURI
	1
	Rel-11
	C1
	15/06/2012
	01/03/2013
	100%
	CP-120275
	-
	Intel
	frank.kowalewski@intel.com
	CP#59 completed. Define new AT cmd for URI addresses for IMS services (eg VoLTE). 27.007(AT cmd to control MT functions and GSM/UMTS/LTE network services from TE), 27.005(AT commands for SMS). Currently address types for AT cmd based on dialling#
	27.005, 27.007

	696
	560006
	PS Additional Number (Stage 3)
	PSAN
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120253
	-
	Deutsche Telekom
	Yvette.koza@t-mobile.at
	CP#57 completed. Stage 1 in Rel-11 SA1 TS 22.101 clause 17.7.3 (No Stage 2 needed since no architecture impact)
	23.003, 23.008, 29.002, 29.272, 29.230

	697
	560007
	Generic IMS User Group Over Sh
	GenUG_Sh
	1
	Rel-11
	C4
	15/06/2012
	07/09/2012
	100%
	CP-120254
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#57 completed
	29.364

	698
	570010
	IMS Operator Determined Call Barring
	IODB
	1
	Rel-11
	C1,C4
	07/09/2012
	14/06/2013
	93%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	LS_in C4-121615 GSMA IREG RILTE concluded that TS 22.041 clause 5.4 Stage 1 requirements are not covered by stage 3 specifications
	-

	699
	570110
	CT1 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C1
	10/09/2012
	14/06/2013
	90%
	CP-120685
	CP-120670
	Orange
	Youssef.Chadli@Orange.com
	CP#59 3rd exception 06/13 (1st exception in CP-120670)
	New TS 24.315

	700
	570210
	CT4 part of IMS Operator Determined Call Barring
	IODB
	2
	Rel-11
	C4
	07/09/2012
	12/03/2013
	100%
	CP-120685
	-
	Orange
	Youssef.Chadli@Orange.com
	CP#58 completed
	23.008 , 23.015 , 29.328 , 29.329 , 29.364

	701
	570011
	Enhanced T.38 FAX support (Stage 3)
	MMTel_T.38_FAX
	1
	Rel-11
	C3,C1,C4
	06/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed. Linked to Rel-8 Feature: IMS Multimedia Telephony Service (IMS-MMTel) UID_7038. SA1 added FAX stage 1 requirement only in Rel-10 under TEI10 to TS 22.173 (CR#0064)
	-

	702
	570111
	CT3 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C3
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	29.163

	703
	570211
	CT1 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C1
	07/09/2012
	07/12/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#58 completed
	24.229

	704
	570311
	CT4 part of Enhanced T.38 FAX support
	MMTel_T.38_FAX
	2
	Rel-11
	C4
	06/09/2012
	07/09/2012
	100%
	CP-120673
	-
	NEC
	Naoaki Suzuki (n-suzuki@en.jp.nec.com)
	CP#57 completed
	29.332

	705
	510001
	Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	1
	Rel-11
	G2,S2,C1
	04/03/2011
	06/03/2013
	98%
	GP-121090
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#56 completion 11/12=>03/13. 2nd Rel-11 Exception. GP#49 approved WID. Standardization of management of MOCN supporting MSs/UEs in GERAN. Continuation of Rel-10 MOCN-GERAN UID_490001
	GERAN

	708
	510301
	CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	2
	Rel-11
	C1,C4
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	-

	709
	510401
	CT1 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C1
	03/06/2011
	07/12/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	jennifer.liu@alcatel-lucent.com
	CP#58 completed
	24.008

	710
	560004
	CT4 part of CN Stage 3 for Full Support of Multi-Operator Core Network by GERAN
	Full_MOCN-GERAN
	3
	Rel-11
	C4
	13/06/2012
	07/09/2012
	100%
	CP-120563
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#57 completed
	23.003

	896
	571004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-11 (draft-krishnan-netext-update-notifications)
	TEI11
	1
	Rel-11
	C4-IETF
	07/09/2012
	14/06/2013
	75%
	not applicable
	-
	Lionel Morand
	-
	Not completed internet-draft
	draft-ietf-netext-update-notifications

	897
	540016
	Deleted - Enhancement of the Protocols for SMS over SGs (Stage 3)
	PROTOC_SMS_SGs
	1
	Rel-11
	C4,C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped. Reason: Protocols for SMS over SGs is replaced by the SIMTC SMS in MME solution (as solution not only for MTC user but for general subscribers)
	Stage 3

	898
	540116
	Deleted - TR Study on enhancement of protocols for SMS service over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TR 29.818)
	new TR 29.818

	899
	540216
	Deleted - CT4 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C4
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped (abandonned new TS 29.218 Diameter based protocols for SMS  service over SGs)
	29.305, new TS 29.218

	900
	540316
	Deleted - CT1 part of Enhancement of the Protocols for SMS over SGs
	PROTOC_SMS_SGs
	2
	Rel-11
	C1
	02/12/2011
	15/06/2012
	100%
	CP-120034
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#56 stopped
	23.040, 24.011, 43.068

	901
	0
	Release 11 Studies
	-
	1
	Rel-11
	SP,CP,GP,RP
	10/12/2009
	14/09/2012
	100%
	-
	-
	-
	-
	-
	-

	917
	480015
	Study on impacts on UE-Core Network signalling from Energy Saving
	FS_UE-CN_ES
	1
	Rel-11
	C1
	04/06/2010
	03/06/2011
	100%
	CP-100330
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#52 completed. Linked to SA5 UID_430044 (FS_OAM-ESM) & UID_470037 (OAM-ES), RAN3 UID_470015 (FS_Energy_LTE), RAN1 UID_460016 (FS_Energy_UMTS)
	24.826

	918
	490014
	Study on EPC Nodes Restoration
	FS_EPC_NR
	1
	Rel-11
	C4
	17/09/2010
	07/12/2012
	100%
	CP-100700
	-
	ZTE
	lu.fei1@zte.com.cn
	CP#58 completed. Continue work in Rel-11 especially to cover handling of Idle mode Signalling Reduction (ISR). Linked to SA2 UID_490036 Study on Core Network Overload solutions
	23.857

	940
	0
	Release 10 Features
	-
	1
	Rel-10
	CP,GP,RP,SP
	11/12/2008
	21/09/2011
	100%
	-
	-
	-
	-
	-
	-

	941
	390073
	Enhancements for Multimedia Priority Service
	eMPS
	1
	Rel-10
	S1,S2,C4,C3,C1
	13/03/2006
	18/03/2011
	100%
	SP-080051
	-
	Telcordia
	jgarraha@telcordia.com
	CP#51 completed. SP#49 moved Stage 1 from Rel-9 & Completed Stage 2. SP#40 Stage 1 completed. Continuation of Rel-8 Feature PRIOR (UID_340044)
	-

	948
	490008
	Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	Stage 3

	949
	490108
	CT4 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	23.008, 29.002, 29.228, 29.229, 29.272, 29.274, 29.277, 29.328, 29.329

	950
	490208
	CT3 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	29.212, 29.213, 29.214

	951
	490308
	CT1 part on Stage 3 on enhancements for Multimedia Priority Service
	eMPS-CN
	3
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100878
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#51 completed
	24.008, 24.229, 24.301

	952
	410030
	Network Improvements for Machine-Type Communications
	NIMTC
	1
	Rel-10
	S1,S2,S5,C1,C4,C6,G2,R2,R3,R5,G3new
	18/09/2008
	14/06/2013
	93%
	SP-100863
	-
	KPN
	toon.norp@tno.nl
	GP#51 (09/11) completed. Triggered by Rel-8 UID_7027 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) TR 22.868
	-

	958
	480005
	CN part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	2
	Rel-10
	C1,C4,C6
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	Stage 3

	959
	480105
	CT1 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C1
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.122, 24.008, 24.301, new 24.368

	960
	480205
	Deleted - CT3 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 stopped (SA2 decided to move impact from CT3 to CT4).  Updated WID CP-110147=>CP-110442 (no CT3 impact)
	29.212, 29.213, 29.215

	961
	480305
	CT4 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C4
	04/06/2010
	03/06/2011
	100%
	CP-110442
	-
	Ericsson
	mikael.wass@ericsson.com
	CP#52 completed
	23.003, 23.008, 29.002, 29.060, 29.230, 29.272, 29.274, 29.275, 29.282

	962
	510005
	CT6 part of Stage 3 for Network Improvements for Machine-Type Communications
	NIMTC
	3
	Rel-10
	C6
	18/03/2011
	03/06/2011
	100%
	not applicable
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#52 completed
	31.102

	967
	430035
	Multi Access PDN Connectivity
	MAPCON
	1
	Rel-10
	S2,C4,C1,C3
	13/03/2009
	18/03/2011
	100%
	SP-090659
	-
	Telecom Italia
	ivano.guardini@telecomitalia.it
	CP#51 completed. SP#49 Stage 2 completed. Triggered by TR 23.861 UID_410043 FS_MAPIM. Stage 1 in Rel-9 22.278 (6.2 - IP session control)
	-

	969
	500004
	CT aspects of Multi Access PDN Connectivity
	MAPCON-St3
	2
	Rel-10
	C4,C1,C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	-

	970
	500104
	CT4 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C4
	15/11/2010
	10/12/2010
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#50 completed
	29.273, 29.272, 29.002, 23.008

	971
	500204
	CT1 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	24.302, 24.312

	972
	500304
	CT3 aspects of Multi Access PDN Connectivity
	MAPCON-St3
	3
	Rel-10
	C3
	15/11/2010
	18/03/2011
	100%
	CP-100709
	-
	ZTE
	Xingyue (Joy) Zhou (zhou.xingyue@zte.com.cn)
	CP#51 completed
	29.215

	973
	440052
	IMS Service Continuity – Inter Device Transfer enhancements
	IMS_SC_eIDT
	1
	Rel-10
	S1,S2,C1,IETF
	04/06/2009
	07/12/2012
	100%
	SP-090452
	-
	Huawei
	Amar Deol (adeol@huawei.com)
	CP#51 completed. SP#47 Stage 1 completed. Rel-9 set Inter-Device Transfer requirements UID_410033 (IMS_SCC-IDT). Adds IDT scenarios and requirements
	-

	976
	470001
	Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-110285
	-
	Huawei
	georg.mayer@huawei.com 
	CP#51 completed. WID updated CP-100334=>CP-110285
	24.216, 24.229, 24.237, new (24.837, 24.337)

	977
	521001
	(IETF) Stage 3 - IMS Inter-UE Transfer enhancements
	IMS_SC_eIDT
	2
	Rel-10
	C1-IETF
	19/03/2010
	07/12/2012
	100%
	CP-110285
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	978
	450030
	IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	1
	Rel-10
	S1,S2,C3
	24/09/2009
	17/09/2010
	100%
	SP-090615
	-
	China Mobile
	Qing Huang (huangqing@chinamobile.com)
	CP#49 completed. SP#47 Stage 1 completed. IP-SM-GW enhancements for interworking with OMA CPM
	-

	981
	460017
	Stage 3 for IP-Short-Message-Gateway enhancements for CPM-SMS Interworking 
	CPM-SMS
	2
	Rel-10
	C3
	04/12/2009
	17/09/2010
	100%
	CP-090859
	-
	Ericsson
	Jan Holm
	CP#49 completed. Linked to Rel-8 UID_340031 Service-Level Interworking for Messaging Services (MESSIW) 23.204
	29.311

	982
	450033
	Completion of Communications on Not Logged-in
	CCNL
	1
	Rel-10
	S1,C1,C3
	24/09/2009
	18/03/2011
	100%
	SP-090493
	-
	Deutsche Telekom
	Kurt Bischinger
	CP#51 completed. SP#45 Stage 1 completed
	-

	984
	470002
	CT1 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#51 completed
	24.173, 24.642

	985
	480006
	CT3 part of Stage 3 for Completion of Communications on Not Logged-in
	CCNL
	2
	Rel-10
	C3
	04/06/2010
	17/09/2010
	100%
	CP-100335
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#49 completed
	29.165

	986
	450035
	Local IP Access and Selected Internet IP Traffic Offload
	LIPA_SIPTO
	1
	Rel-10
	S2,S1,S3,S5,C4,C1
	24/09/2009
	23/03/2011
	100%
	SP-110131
	-
	Huawei, China Mobile
	patrice.hede@huawei.com, Tao Sun (suntao@chinamobile.com)
	TSG#51 completed. Updated WID SP-100696=>SP-110131. SP#49 Stage 2 & Security completed. UID_400035 Enhanced Home NodeB/eNodeB (EHNB) formerly covered Local IP Access to Internet and Local access to Home Network from the Home NodeB/eNodeB
	-

	993
	480008
	Stage 3 for Local IP Access
	LIPA
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	-

	994
	480108
	CT4 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	23.008, 23.015, 29.002, 29.060, 29.272, 29.274, 29.281, 29.303

	995
	480208
	CT1 part of Stage 3 for Local IP Access
	LIPA
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100292
	-
	China Mobile
	Zhang Hao (zhanghao@chinamobile.com) 
	CP#51 completed
	24.008, 24.301

	997
	480007
	Stage 3 for SIPTO for macro networks
	SIPTO
	2
	Rel-10
	C4,C1
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	-

	998
	480107
	CT4 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#51 completed. Updated WID CP-100419=>CP-110091
	23.003, 23.008, 29.002, 29.272, 29.303

	999
	480207
	CT1 part of Stage 3 for SIPTO for macro networks
	SIPTO
	3
	Rel-10
	C1
	04/06/2010
	10/12/2010
	100%
	CP-110091
	-
	Huawei
	Caixia Qi (qcxmay@huawei.com)
	CP#50 completed
	24.008, 24.301

	1000
	450041
	IP Flow Mobility and seamless WLAN offload
	IFOM
	1
	Rel-10
	S2,S1,S5,C1,C3
	24/09/2009
	23/03/2011
	100%
	SP-100089
	-
	Qualcomm
	Gerardo Giaretta (gerardo@qualcomm.com)
	SP#51 completed. Triggered by Rel-10 TR 23.861 (UID_410043 Study on Multi Access PDN connectivity and IP flow mobility - MAPIM)
	-

	1004
	480009
	Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	2
	Rel-10
	C1,C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	Stage 3

	1005
	480109
	CT1 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	24.008, 24.301, 24.302, 24.303, 24.312, 24.327

	1006
	480209
	CT3 part of Stage 3 for IP Flow Mobility and seamless WLAN offload
	IFOM-CT
	3
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100715
	-
	Qualcomm
	Patrick Stupar (pstupar@qualcomm.com)
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	1007
	450044
	Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA
	1
	Rel-10
	S2,S4,C4,C3,C1,IETF
	15/07/2009
	07/09/2012
	100%
	SP-100467
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#52 completed. Triggered by Rel-9 UID_440013 Vocoder rate adaptation for LTE
	UTRA, LTE

	1012
	490007
	CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	2
	Rel-10
	C4,C3,C1
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	Stage 2/3 

	1013
	490107
	CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C4
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	23.334, 29.334, 29.238, 23.333, 29.333, 29.232, 29.332

	1014
	531006
	(IETF) CT3, CT4 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3-IETF, C4-IETF
	15/07/2009
	07/09/2012
	100%
	CP-100702
	-
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1015
	490207
	CT3 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C3
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	29.162, 29.163, 29.213, 29.235, 29.292

	1016
	490307
	CT1 part of CN aspects of Enabling Coder Selection and Rate Adaptation for UTRAN and E-UTRAN for Load Adaptive Applications
	ECSRA_LAA-CN
	3
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100702
	-
	Ericsson
	Philip.hodges@ericsson.com
	CP#52 completed
	24.229

	1021
	460028
	Optimal Media Routing
	OMR
	1
	Rel-10
	S2,S5,C3,C1
	25/03/2010
	08/06/2011
	100%
	SP-090803
	-
	Alcatel-Lucent
	andy.bennett@alcatel-lucent.com
	CP#52 completed. SP#47 Stage 2 completed. Triggered by TR 23.894 (UID_370050 Study on System enhancements for the use of IMS services in local breakout)
	-

	1023
	480010
	Stage 3 for Optimal Media Routing
	OMR
	2
	Rel-10
	C3,C1,C4
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completion 03/11=>06/11. WID updated CP-100327=>CP-110134
	-

	1024
	480110
	CT3 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C3
	04/06/2010
	03/06/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#52 completed
	29.162, 29.163, 29.165, 29.235, new TS 29.079

	1025
	480210
	CT1 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 completed. WID updated CP-100327=>CP-110134
	24.229

	1026
	480310
	Deleted - CT4 part of Stage 3 for Optimal Media Routeing
	OMR
	3
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-110134
	-
	Alcatel-Lucent
	jim.calme@alcatel-lucent.com
	CP#51 stopped (CT4 specs not impacted). WID updated CP-100327=>CP-110134
	-

	1028
	470026
	IMS Emergency Session Enhancements
	IESE
	1
	Rel-10
	S1,S2,C1
	25/03/2010
	03/06/2011
	100%
	SP-100170
	-
	Deutsche Telekom, T-Mobile
	michele.zarri@t-mobile.co.uk 
	CP#52 completed. SP#49 completed. Source of external requirements: ETSI TISPAN TS 181.019 (Business Communication Requirements)
	-

	1031
	500005
	Stage 3 for IMS Emergency Session Enhancements
	IESE
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-100880
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at    
	CP#52 completed
	24.229

	1032
	480037
	S2b Mobility based on GTP
	SMOG
	1
	Rel-10
	S2,C4,C3,C1
	10/06/2010
	18/03/2011
	100%
	SP-100357
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. SP#49 Stage 2 completed. Related to Rel-10 UID_470049 Study on S2b mobility based on GTP (TR23.834), UID_350027 SAE for support for non-3GPP accesses. Stage1 in Rel-8 UID_320022 Reqs for evolution of 3GPP system architecture (AIPN-SAE)
	-

	1034
	490009
	Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	2
	Rel-10
	C4,C3,C1
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 Stage 3 completed
	-

	1035
	490109
	CT4 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	23.003, 23.007, 23.008, 29.273, 29.274, 29.281, 29.303

	1036
	490209
	CT3 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C3
	17/09/2010
	18/03/2011
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed
	29.212, 29.213, 29.215

	1037
	490309
	CT1 part of Stage 3 for S2b Mobility based on GTP
	SMOG-St3
	3
	Rel-10
	C1
	17/09/2010
	10/12/2010
	100%
	CP-100644
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#50 completed
	24.302

	1038
	500006
	Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST
	1
	Rel-10
	S2,C3
	12/10/2010
	18/03/2011
	100%
	SP-110196
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	CP#51 completed. SP#50 Stage 2 completed. Triggered by the SA1,SA2 Rel-10 TR 23.813 Study on Policy solutions and enhancements (FS_PP) UID_440047. Provides Video Call seamless service continuity for 3G/LTE terminal user
	-

	1040
	500206
	CT3 aspects of Policy Enhancements for Sponsored Connectivity and Coherent Access to Policy related Databases
	PEST-CT3
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100860
	-
	ZTE
	zhou.xiaoyun@zte.com.cn
	CP#51 completed
	29.212, 29.213, 29.214, 29.215

	1057
	460031
	Rel-10 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM10
	1
	Rel-10
	S5,C4
	10/12/2009
	21/09/2011
	100%
	TR 30.820
	-
	-
	-
	OAM10 is an umbrella Feature also for OAM&P related TEI10 type of changes that are not part of any other dedicated feature/WI
	TR 30.820

	1070
	470039
	Rel-10 Performance Management
	OAM10-PM
	2
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	not applicable
	-
	-
	-
	umbrella BB
	-

	1073
	470042
	Management of UE based network performance measurements
	OAM-PM-UE
	3
	Rel-10
	S5,C4
	25/03/2010
	08/06/2011
	100%
	SP-100612
	-
	Huawei, Nokia Siemens Networks, Ericsson
	Zou Lan (zlan@huawei.com), gyula.bodog@nsn.com, ulf.hubinette@ericsson.com
	SP#52 completed. Stage 2/3. Linked to UID_460003 Minimization of drive tests for E-UTRAN and UTRAN (MDT_UMTSLTE)
	-

	1075
	510006
	CN aspects of Management of UE based network performance measurements
	OAM-PM-UE
	4
	Rel-10
	C4
	21/02/2011
	18/03/2011
	100%
	not applicable
	-
	Nokia Siemens Networks
	ulrich.wiehe@nsn.com 
	CP#51 completed under the SA5 WI code
	23.008 (CR#0330), 29.002 (CR#1007), 29.230 (CR#0207), 29.272 (CR#0329)
	
	

	1079
	470046
	Advice of Charge (AoC) service support enhancements
	eAoC
	1
	Rel-10
	S5,C1
	25/03/2010
	03/06/2011
	100%
	SP-100080
	-
	Deutsche Telekom
	matthias.seibel@telekom.de
	CP#52 completed. SP#51 completed SA5. Continuation of Rel-8 BB UID_80042: Advice of Charge (AoC) support in IMS Charging (IMSTSS). Stage 2/3 work
	-

	1081
	490010
	CT1 part - AoC enhancements (Stage 3)
	eAoC
	2
	Rel-10
	C1
	17/09/2010
	03/06/2011
	100%
	CP-100645
	-
	Deutsche Telekom
	reinhard.lauster@t-mobile.at
	CP#52 completed. SA1 Stage 1 in 22.115, 22.173, 22.024. Add mobile-specific CAI format and volume charging elements. Extensions to existing AoC XML
	24.647

	1082
	470003
	IMS Stage 3 IETF Protocol Alignment - phase 4
	IMSProtoc4
	1
	Rel-10
	C1
	19/03/2010
	18/03/2011
	100%
	CP-100099
	-
	Alcatel-Lucent
	keith.drage@alcatel-lucent.com
	CP#51 completed. Ensure protocol alignment between 3GPP Stage 3 IMS work and IETF. Review capabilities provided in SIP by IETF and document whether these capabilities are supported in the IM CN Subsystem or not
	23.218, 24.229, 24.930

	1083
	480012
	Enhanced User Data Convergence (UDC) Model
	eUDC
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100295
	-
	China Mobile
	Lan Sizhong (lansizhong@chinamobile.com)
	CP#51 completed. Specify CRUD (Create/Read/Update/Delete) operations based on SOAP protocol, which may be used by the applications having no high real-time requirement to the data access operations
	29.335

	1084
	480014
	Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications
	II-NNI2
	1
	Rel-10
	C3
	04/06/2010
	01/03/2013
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	CP#56 added IETF dependencies. Improvements of Rel-9 Feature UID_440027 Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	-

	1085
	480114
	Further improvements of II-NNI Stage 3
	II-NNI2
	2
	Rel-10
	C3
	04/06/2010
	18/03/2011
	100%
	CP-100326
	-
	Orange
	beata.dobrowolska@orange-ftgroup.com
	CP#51 completed
	29.165

	1086
	561001
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6794)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	01/03/2013
	100%
	CP-100326
	-
	Lionel Morand
	Lionel Morand
	CP#59 completed AUTH 48 RFC-to-be-6794
	RFC 6794 (was draft-ietf-sip-session-policy-framework)

	1087
	561002
	(IETF) Further improvements of II-NNI Stage 3 (RFC 6809)
	II-NNI2
	2
	Rel-10
	C3-IETF
	20/04/2012
	07/12/2012
	100%
	CP-100326
	-
	Christer Holmberg
	Christer Holmberg
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	1088
	480013
	AT Commands for IMS-configuration
	AT_IMS
	1
	Rel-10
	C1
	04/06/2010
	18/03/2011
	100%
	CP-100376
	-
	Ericsson
	atle.monrad@ericsson.com
	CP#51 completed. Specify 1) IMS-related AT-commands to configure MT and 2) IMS-related unsolicited response codes from MT to present to end-user
	27.007

	1089
	490011
	AT Commands for USIM Application Toolkit (USAT)
	AT_UICC
	1
	Rel-10
	C1
	17/09/2010
	18/03/2011
	100%
	CP-100646
	-
	ST-Ericsson
	magnus.mk.karlsson@stericsson.com    
	CP#51 completed
	27.007

	1090
	490012
	Communication Control for IMS by USIM (Stage 3)
	CC_IMS_USIM
	1
	Rel-10
	C6
	17/09/2010
	18/03/2011
	100%
	CP-100647
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CT#51 completed. Stage 1 in TS 22.038 USAT service description. Linked to CT6's UID_1273 Rel-5 BB Provisioning of IP-based multimedia services (24.229, 31.103) and UID_390021 Rel-8 BB CT6 aspects of SAE (31.102, 31.111)
	31.102, 31.103, 31.111

	1091
	500003
	Dynamic view of SIP message for Inter-IMS Network to Network Interface (II-NNI) (Stage 3)
	NNI_DV
	1
	Rel-10
	C3
	10/12/2010
	03/06/2011
	100%
	CP-100795
	-
	NTT
	arai.kenjiro@lab.ntt.co.jp
	CP#52 completed. Linked to CT3 Rel-10 Feature UID_480014 Further improvements of II-NNI Stage 3 based on operational feedback and evolution of other specifications (II-NNI2)
	29.165

	1092
	500007
	Introduction of Smart Card Web Server launch functionality
	SCWS_L
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100883
	-
	Telecom Italia
	davide.pratone@telecomitalia.it
	CP#51 completed. Define a solution which allows enabling to launch Smart Card Web Server services in an easy and simple manner
	31.102

	1093
	500008
	USAT using AT Commands
	USAT_AT
	1
	Rel-10
	C6
	10/12/2010
	18/03/2011
	100%
	CP-100884
	-
	Giesecke & Devrient
	enric.fort@gi-de.com  
	CP#51 completed. Stage 3 based on SA1 22.038CR#37r1 (Make USAT proactive capability reqs applicable to ME as a whole without regard to any particular configuration; e.g. a modem connected to an external display)
	Stage 3  31.102, 31.111

	1094
	500010
	Single Radio Voice Call Continuity (SRVCC) enhancements (Stage 3)
	eSRVCC
	1
	Rel-10
	C1,C4,IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed, Triggered by SA2 TR 23.856 Study on Single Radio Voice Call Continuity enhancements (FS_eSRVCC) UID_440049
	-

	1095
	500110
	CT1 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C1
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	24.229, 24.237

	1096
	500210
	CT4 part of Stage 3 for SRVCC enhancements
	eSRVCC
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100881
	-
	China Mobile
	Jiang Y (jiangyi@chinamobile.com)
	CP#51 completed
	23.003, 23.008, 29.002, 29.230, 29.272, 29.305, 29.328, 29.329

	1097
	521003
	(IETF) CT1 part of Stage 3 for SRVCC enhancements (RFC 6809)
	eSRVCC
	2
	Rel-10
	C1-IETF
	10/12/2010
	07/12/2012
	100%
	CP-100881
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#58 completed
	RFC 6809 (was draft-ietf-sipcore-proxy-feature)

	1098
	500011
	Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	1
	Rel-10
	C1,R5
	10/12/2010
	01/03/2013
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	Builds on Rel-8 UID_390057 (IMS-Cont) TS 23.216 Stage 2. Provide Stage 3 for SRVCC PS-CS transfer of a call in alerting phase. Stage 2 TEI10 in TS 23.237 (6.3.2.1.4c/d, 6.3.2.1.7a/b)
	-

	1099
	500111
	CT aspects of Single Radio Voice Call Continuity (SRVCC) in alerting phase (Stage 3)
	aSRVCC
	2
	Rel-10
	C1
	10/12/2010
	03/06/2011
	100%
	CP-110145
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed
	24.008, 24.237

	1101
	500012
	PCRF failure and restoration
	PCRF_FR
	1
	Rel-10
	C4,C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed. Triggered by CT3 TR 29.816 Study on Policy and Charging Rules Function (PCRF) failure and restoration (FS_PCRF-FR) UID_450013 
	Stage 2/3 work

	1102
	500112
	CT4 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C4
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 2 23.007, Stage 3 29.230

	1103
	500212
	CT3 part of PCRF failure and restoration
	PCRF_FR
	2
	Rel-10
	C3
	10/12/2010
	18/03/2011
	100%
	CP-100703
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#51 completed
	Stage 3  29.212, 29.213, 29.214, 29.215

	1104
	510002
	Formalization of WLAN Files
	FoWF
	1
	Rel-10
	C1
	23/02/2011
	18/03/2011
	100%
	CP-110288
	-
	Deutsche Telekom
	dieter.jacobsohn@telekom.de 
	CP#51 completed. TS 24.235 for Info+Approval. Define the ME files as specified in 24.234 in OMA Device Management structure
	Stage 3: 24.234, new 24.235

	1105
	510007
	CS and IMS Interworking for CAT service - Early Session model
	CIIC_ES
	1
	Rel-10
	C3
	16/03/2011
	03/06/2011
	100%
	CP-110283
	-
	ZTE
	li.shitao@zte.com.cn
	CP#52 completed. Stage 1 in Rel-8 TS 22.182 Customized Alerting Tones (CAT) service. Stage 3 TS 24.182 defines 3 impl models: Gateway, Forking, Early Session. Specify missing CAT service interworking procedures btw CS & IMS networks
	Stage 3 29.163, 29.235, 29.292

	1106
	510008
	EPC Node Restoration without Idle mode Signalling Reduction (ISR) activated
	EPC_NR
	1
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110092
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.com
	CP#51 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	1107
	510108
	EPC Node Restoration with Idle mode Signalling Reduction (ISR) activated
	EPC_NR_ISR
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110287
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	CP#52 completed. Triggered by DRAFT TR 23.857 Study on EPC Nodes Restoration (FS_EPC_NR) UID_490014
	Stage 2/3: 23.007, 29.274

	1108
	510009
	Mobile Terminating Roaming Forwarding with pre-paging
	MTRF
	1
	Rel-10
	C4
	16/03/2011
	03/06/2011
	100%
	CP-110093
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#52 completed. Provides Stage 2/3 alternative solution to Mobile Terminating Roaming Retry to solve roaming events during paging, in particular to support CSFB. Hence, no new Stage 1 requirements exist
	Stage 2/3: 23.012, 23.018, 23.116, 29.002

	1109
	510010
	UICC access to IMS Specification
	IMS-UICC-S
	1
	Rel-10
	C6,C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed. Triggered by Rel-10 TR 31.828 Study on UICC access to IMS (FS_IMS-UICC) UID_480017. Specify mechanism in UICC and ME to make use of IMS functionality implemented in ME  for case a) an ISIM is present b) no ISIM is present in UICC
	-

	1110
	510110
	CT6 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.102, 31.103, 31.111

	1111
	510210
	CT1 part of UICC access to IMS Specification
	IMS-UICC-S
	2
	Rel-10
	C1
	16/03/2011
	03/06/2011
	100%
	CP-110279
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#52 completed
	24.229

	1112
	550006
	Testing for Terminal support of Rel-10 USIM, ISIM and USAT features
	USIM_R10_Test
	1
	Rel-10
	C6
	05/03/2012
	12/06/2013
	50%
	CP-120396
	-
	Gemalto
	Denis.Praca@gemalto.com
	CP#58 complition 12/12=>06/13. Testing for New features in Rel-10 specifications for USIM, ISIM applications and USIM Application Toolkit (USAT) in TS 31.102, 31.103, 31.111
	31.121, 31.124, new TS 31.ABC (Conformance Testing of specific features)
	
	

	1113
	440021
	CN aspects of Local Call Local Switch
	LCLS-CN
	1
	Rel-10
	C4
	29/05/2009
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	GERAN Stage 2/3

	1114
	440022
	TR on CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	29/05/2009
	16/09/2010
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CT#49 completed
	new TR 23.889

	1115
	490013
	Stage 2/3 for CN aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C4
	17/09/2010
	18/03/2011
	100%
	CP-100867
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.009, 23.205, 23.231, 29.002, 29.205, 29.232, new TS 23.284

	1116
	440023
	Deleted - CT3 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C3
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT3 specification impact
	-

	1117
	440024
	Deleted - CT1 aspects of Local Call Local Switch
	LCLS-CN
	2
	Rel-10
	C1
	29/05/2009
	16/09/2010
	100%
	CP-090812
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#49 stopped. Result of study TR 23.889: no CT1 specification impact
	-

	1119
	480002
	Tightened Link Level Performance Requirements for Single Antenna MS
	TIGHTER
	1
	Rel-10
	G1,G2,C1,G3new
	03/09/2010
	01/03/2013
	94%
	GP-101083
	-
	Renesas Mobile
	carsten.juncker@renesasmobile.com
	CP#52 completed. GP#50 completed (except Testing). GP#46 approved WID
	GERAN

	1120
	480102
	CT1 part for TIGHTER
	TIGHTER
	2
	Rel-10
	C1
	03/09/2010
	03/06/2011
	100%
	GP-101083
	-
	Renesas Mobile
	marko.niemi@renesasmobile.com
	CP#52 completed
	24.008

	1123
	490001
	Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	1
	Rel-10
	G2,S2,C1
	21/05/2010
	04/03/2011
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	GP#47 approved WID. 900 MHz spectrum re-farming to other RATs lead operators to reduce GSM capacity and therefore share their GSM networks. Hence the need for the most suitable (GE)RAN sharing method
	GERAN

	1125
	490201
	CT1 part of Stage 3 for Support of Multi-Operator Core Network by GERAN
	MOCN-GERAN
	2
	Rel-10
	C1
	21/05/2010
	10/12/2010
	100%
	GP-101443
	-
	Alcatel-Lucent
	michel.robert@alcatel-lucent.com
	CP#50 completed
	24.008 CR#1644

	1173
	460013
	Relays for LTE
	LTE_Relay
	1
	Rel-10
	R1,R2,R4,S2,S3,C4,C6
	04/12/2009
	08/06/2011
	100%
	RP-110911
	-
	Ericsson
	christian.hoymann@ericsson.com
	RP#52 completed (open RAN4 Core & Perf parts moved to new Rel-11)
	LTE

	1179
	510011
	CT6 aspects of LTE Relay Node Security
	LTE_Relay-Sec
	2
	Rel-10
	C6
	16/03/2011
	18/03/2011
	100%
	not applicable
	-
	n/a
	n/a
	CP#51 completed
	31.101, 31.102

	1180
	510012
	Core Network Impacts for Relay Nodes
	LTE_Relay-CN
	2
	Rel-10
	C4
	16/03/2011
	18/03/2011
	100%
	CP-110094
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#51 completed
	23.003, 23.008, 29.303, 29.230, 29.272

	1222
	521004
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (draft-atarius)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	14/06/2013
	75%
	not applicable
	-
	Andrew Allen
	Andrew Allen
	CP#59 expired
	draft-atarius-dispatch-meid-urn

	1223
	531001
	(IETF) (Small) Technical Enhancements and Improvements for Rel-10 (RFC6275)
	TEI10
	1
	Rel-10
	C1-IETF
	04/06/2009
	29/07/2011
	100%
	not applicable
	-
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1228
	380062
	Deleted - Network Selection for non-3GPP Access
	N3GtoNSP
	1
	Rel-10
	S1,C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	-

	1230
	380262
	Deleted - CT6 issues for N3GtoNSP
	N3GtoNSP
	2
	Rel-10
	C6
	07/12/2007
	24/09/2009
	100%
	SP-070874
	-
	Telefónica O2
	chris.friel@O2.com
	SP#45 work stopped/abandoned
	36.300

	1242
	0
	Release 10 Studies
	-
	1
	Rel-10
	CP,GP,RP,SP
	12/03/2009
	23/03/2011
	100%
	-
	-
	-
	-
	-
	-

	1264
	450013
	Study on Policy and Charging Rules Function (PCRF) failure and restoration
	FS_PCRF-FR
	1
	Rel-10
	C3
	18/08/2009
	17/09/2010
	100%
	CP-090861
	-
	NEC
	gottfried.punz@nw.neclab.eu  
	CP#49 completed
	29.816

	1265
	480016
	Study on User Data Convergence (UDC) evolution 
	FS_UDCe
	1
	Rel-10
	C4
	04/06/2010
	18/03/2011
	100%
	CP-100296
	-
	Alcatel-Lucent
	jean-jacques.trottin@alcatel-lucent.com
	CP#51 completed. Study UDC evolution from Features in Rel-9 UID_400034 and Rel-10 UID_480011 UDC Data Model
	23.845

	1266
	480017
	Study on UICC access to IMS
	FS_IMS-UICC
	1
	Rel-10
	C6
	04/06/2010
	18/03/2011
	100%
	CP-100424
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#51 completed
	31.828

	1274
	450012
	Deleted - Study on Interworking Proxy between GTP based and PMIP based interfaces
	FS_GTP-MIP-IW
	1
	Rel-10
	C4
	18/09/2009
	04/06/2010
	100%
	CP-090517
	-
	NTT DoCoMo
	takaaki.matsuura.sp@s1.nttdocomo.com
	CP#48 work stopped/abandoned
	29.875

	1275
	0
	Release 9 Features
	-
	1
	Rel-9
	CP,GP,RP,SP
	05/06/2008
	05/06/2008
	100%
	-
	-
	-
	-
	-
	-

	1276
	400035
	Enhanced Home NodeB / eNodeB
	EHNB
	1
	Rel-9
	S1,S2,S3,S5,C1,C6,R2,R3,R4,R5,GP
	05/06/2008
	09/12/2011
	100%
	SP-090214
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	RP#54 Testing completed
	UTRA, LTE

	1280
	450003
	CT1 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT1
	2
	Rel-9
	C1
	18/09/2009
	10/12/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#50 completed (Roaming aspects for manual CSG selection, Support of temporary users and CSG membership changes, Support of user controlled and operator controlled lists)
	23.122, 24.008, 24.285, 24.301

	1281
	450004
	CT6 aspects - Support of Home NB and Home eNB enhancements
	EHNB-CT6
	2
	Rel-9
	C6
	18/09/2009
	19/03/2010
	100%
	CP-090741
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#47 completed. Storing of CSG related data items on the USIM
	31.102

	1292
	370026
	Value-Added Services for Short Message Service
	VAS4SMS
	1
	Rel-9
	S1,C4,C1
	10/09/2007
	04/12/2009
	100%
	SP-070572
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	-

	1294
	410011
	CT4 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	new 23.142

	1295
	410014
	CT1 aspects of VAS4SMS Interface and Signalling Flow
	VAS4SMS
	2
	Rel-9
	C1
	09/09/2008
	04/12/2009
	100%
	CP-090813
	-
	China Mobile
	Wu Bin (wubin@chinamobile.com)
	CP#46 completed
	23.040

	1298
	380067
	Customized Ringing Signal
	CRS
	1
	Rel-9
	S1,C1
	06/12/2007
	03/12/2009
	100%
	SP-080502
	-
	SK Telecom, China Mobile
	Donghee Shim (SK Telecom), Jianping Zheng (China Mobile)
	CP#48 completed
	-

	1300
	440041
	Stage 3 for IMS Customized Ringing Signal (CRS) Service
	CRS
	2
	Rel-9
	C1
	29/05/2009
	03/12/2009
	100%
	CP-090444
	-
	China Mobile
	wangzhao
	CP#48 completed
	24.173, new 24.183

	1301
	380057
	Public Warning System
	PWS
	1
	Rel-9
	S1,C1,C4,R2,R3,R5
	06/12/2007
	07/12/2012
	100%
	SP-070876
	-
	T-Mobile
	Mark.Younge@t-mobile.com
	TSG#46 completed. Larger scope than Rel-8 Feature UID_370051 (ETWS). Triggered by TR 22.968 Study UID_320025 (FS_PWS)
	LTE

	1303
	440029
	Stage 3 for Public Warning System
	PWS-St3
	2
	Rel-9
	C1,C4
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	RP#46 completed
	-

	1304
	440030
	CT1 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	23.041

	1305
	440031
	CT4 aspects of Stage 3 for Public Warning System
	PWS-St3
	3
	Rel-9
	C4
	30/05/2009
	04/12/2009
	100%
	CP-090437
	-
	Qualcomm
	Ramachandran Subramanian (rsubrama@qualcomm.com)
	CP#46 completed
	29.168

	1308
	400031
	Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	1
	Rel-9
	S1,C1
	05/06/2008
	04/06/2010
	100%
	SP-080430
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#48 completed
	-

	1310
	430002
	Stage 2 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	06/03/2009
	04/12/2009
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#46 completed
	23.259

	1311
	430102
	Stage 3 for Support of Personal Area Networks and Enhancements to Personal Network Management
	PAN_EPNM
	2
	Rel-9
	C1
	09/03/2009
	04/06/2010
	100%
	CP-090435
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#48 completed
	24.259

	1312
	400032
	Multi-Media Telephony Service enhancements
	eMMTel
	1
	Rel-9
	S1,S5,C1
	05/06/2008
	25/03/2010
	100%
	SP-080503
	-
	France Telecom
	Philippe Lottin
	SP#47 completed
	-

	1316
	440032
	Stage 3 - Enhancements for Completion of Communications Supplementary service
	eMMTel-CC
	2
	Rel-9
	C1
	30/05/2009
	04/12/2009
	100%
	CP-090490
	-
	France Telecom
	Youssef.chadli@orange-ftgroup.com
	CP#46 completed
	24.642

	1317
	400034
	User Data Convergence (UDC)
	UDC
	1
	Rel-9
	S1,S5,C4
	05/06/2008
	10/06/2010
	100%
	SP-080448
	-
	Nokia Siemens Networks
	juergen.merkel@nsn.com   
	SP#48 completed. Triggered by Rel-8 SA5 Study of Common Profile Storage Framework of User Data for network services and management (UID_320006) TR 32.808
	-

	1319
	430003
	User Data Convergence (UDC) Technical Realization (Stage 2)
	UDC-CN
	2
	Rel-9
	C4
	06/03/2009
	19/03/2010
	100%
	CP-090017
	-
	Ericsson
	emiliano.merino@ericsson.com
	CP#47 completed
	new 23.335

	1320
	450002
	User Data Convergence (UDC) Protocol Description
	UDC-CN
	2
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090516
	-
	China Mobile, Ericsson
	Lan Si Zhong (lansizhong@chinamobile.com), emiliano.merino@ericsson.com
	CP#47 completed
	new 29.335

	1324
	410032
	IMS Services Centralization and Continuity
	IMS_SCC
	1
	Rel-9
	S1,S2,C1
	18/09/2008
	19/03/2010
	100%
	SP-080633
	-
	NEC
	Joerg Swetina (joerg.swetina@nw.neclab.eu)
	CP#47 completed
	-

	1327
	440034
	Stage 3 - IMS Service Continuity Enhancements: Service, Policy, Interactions and Inter UE Transfer
	IMS_SCC-SPI
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090440
	-
	Qualcomm
	Roozbeh Atarius (ratarius@qualcomm.com)
	CP#47 completed
	24.216, 24.229, 24.237

	1329
	440033
	Stage 3 - Enhancements to IMS Centralized Services
	IMS_SCC-ICS
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090883
	-
	Nokia Siemens Networks
	Peter.Leis@nsn.com
	CP#47 completed
	24.292, 24.604, 24.607, 24.608, 24.611, 24.623

	1330
	430004
	Stage 3 - IMS Centralized Services support via I1 interface
	IMS_SCC-ICS_I1
	2
	Rel-9
	C1
	06/03/2009
	19/03/2010
	100%
	CP-090640
	-
	Huawei
	Lili Yang(kadyyang@huawei.com)
	CP#47 completed
	24.237, 24.292, new 24.294

	1331
	420020
	Service Specific Access Control in EPS
	SSAC
	1
	Rel-9
	S1,C1,R5
	11/12/2008
	15/06/2012
	100%
	SP-080882
	-
	NTT DoCoMo
	Frederic Thepot (thepot@docomolab-euro.com)
	CP#47 completed. Triggered by TR 22.986 Study on Service Specific Access Control in EPS. As EPS is a PS-Domain only system, Domain Specific Access Control (DSAC) doesn't apply, hence SSAC allows restriction of voice and non-voice calls separately
	-

	1333
	440040
	Stage 3 for Service Specific Access Control in EPS
	SSAC
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090885
	-
	NTT DoCoMo
	Hideyuki Yamashita (yamashitahi@s1.nttdocomo.co.jp)
	CP#47 completed
	24.173, 27.007

	1335
	380064
	Support for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	1
	Rel-9
	S1,S2,S3,C1,C3,C4,R2,R3,R5,IETF
	14/01/2008
	14/06/2013
	98%
	SP-080844
	-
	Alcatel-Lucent
	Deborah Barclay
	RP#56 completed testing. CP#47 completed. SP#48 completed
	GERAN, LTE

	1339
	440035
	Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	2
	Rel-9
	C1,C3,C4,R5
	29/05/2009
	15/06/2012
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	RP#56 completed testing. CP#47 completed
	GERAN, LTE

	1340
	440036
	CT1 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#47 completed
	23.122, 24.008, 24.229, 24.301, 24.302

	1342
	440037
	CT3 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C3
	29/05/2009
	18/09/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#45 completed
	29.212, 29.213, 29.214, 29.215

	1343
	440038
	CT4 aspects - Stage 3 for IMS Emergency Calls over GPRS and EPS
	IMS_EMER_GPRS_EPS
	3
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090564
	-
	Alcatel-Lucent
	Frank Alfano (falfano@alcatel-lucent.com)
	CP#46 completed
	23.003, 23.008, 29.060, 29.272, 29.273, 29.274, 29.275, 29.276

	1346
	410038
	Single Radio Voice Call Continuity (SRVCC) support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	2
	Rel-9
	S2,C1,C4,C3,IETF
	18/09/2008
	14/06/2013
	92%
	SP-090099
	-
	China Mobile
	Yu Qing (Yuqing@chinamobile.com)
	CP#56 added IETF dependency
	-

	1348
	460018
	CT aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	3
	Rel-9
	C1,C4,C3,IETF
	29/05/2009
	14/06/2013
	87%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	-

	1349
	440027
	CT1 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C1
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	24.229, 24.237

	1350
	440028
	CT4 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.205, 29.280

	1351
	460019
	CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS-SRVCC
	4
	Rel-9
	C3
	04/12/2009
	04/12/2009
	100%
	CP-090882
	-
	China Mobile
	jiangyi@chinamobile.com
	CP#46 completed
	29.163

	1352
	561003
	(IETF) CT3 aspects of SRVCC support for IMS Emergency Calls
	IMS_EMER_GPRS_EPS_SRVCC
	4
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090882
	-
	Andrew Allen
	-
	Not completed internet-draft, (29.163)
	draft-montemurro-gsma-imei-urn

	1353
	430006
	LCS for LTE and EPS
	LCS_LTE_EPS
	1
	Rel-9
	S2,C1,C4,R2,R1,R3,R4,R5
	05/06/2008
	02/03/2012
	100%
	not applicable
	-
	-
	-
	-
	LTE

	1354
	400038
	LCS Control Plane Solution for EPS
	LCS_EPS-CPS
	2
	Rel-9
	S2,C4,C1
	05/06/2008
	19/03/2010
	100%
	SP-080445
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	Triggered by abandoned Study UID_380068 (FS_LCS_EPS). Linked to Feature UID_380064 Support for IMS Emergency Calls over GPRS and EPS
	-

	1356
	440020
	CT4 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed (IANA registrations outstanding). Stage 3 SLs and SLg interfaces & transport of positioning messages between E-SMLC and MME in the scope of UID_420006 (Positioning Support for LTE)
	24.080, 29.002, 29.272, 29.230, new 24.171, 29.171, 29.172, 29.173

	1357
	440120
	CT1 aspects of Control Plane LCS in the EPC
	LCS_EPS-CPS
	3
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090811
	-
	Polaris Wireless
	Robert Gross (rgross@polariswireless.com)
	CP#47 completed
	24.301

	1360
	400039
	MBMS support in EPS
	MBMS_EPS
	1
	Rel-9
	S2,S3,S5,C3,C4,R2,R3,R4,R5
	05/06/2008
	09/12/2011
	100%
	SP-080737
	-
	China Mobile
	Liu Hong (liuhongyfw@chinamobile.com)
	RP#47 completed. SP#46, CP#46 completed
	LTE

	1364
	440025
	CT4 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C4
	29/05/2009
	04/12/2009
	100%
	CP-090325
	-
	China Mobile, ZTE
	wangjingyf@chinamobile.com, lu.fei1@zte.com.cn
	CP#46 completed
	29.274, 29.281, 23.007, 23.008

	1365
	440026
	CT3 aspects of MBMS support in EPS (Stage 3)
	MBMS_EPS
	2
	Rel-9
	C3
	29/05/2009
	04/12/2009
	100%
	CP-090330
	-
	ZTE, China Mobile
	zhou.xiaoyun@zte.com.cn, wangjingyf@chinamobile.com
	CP#46 completed
	29.061

	1368
	420024
	Access Network Discovery and Selection Function enhancements
	eANDSF
	1
	Rel-9
	S2,C1
	11/12/2008
	19/03/2010
	100%
	SP-080887
	-
	Motorola
	Apostolis Salkintzis (salki@motorola.com)
	CP#47 completed. No new Rel-9 use cases defined. Implement service requirements not covered in Rel-8
	22.278, SA3 33.402 CR#0055

	1370
	450006
	CT1 aspects of Access Network Discovery and Selection Function enhancements
	eANDSF
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090742
	-
	Panasonic
	benjamin.limck@sg.panasonic.com
	CP#47 completed
	24.302, 24.312

	1371
	430034
	Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	1
	Rel-9
	S2,C4,C1
	13/03/2009
	19/03/2010
	100%
	SP-090098
	-
	Samsung
	erik.guttman@partner.samsung.com
	CP#47 completed. Continues Rel-8 SAES Stage 2 UID_320005. Stage 1 in 22.278 (EPS Service requirements)
	-

	1373
	450007
	CT4 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C4
	18/09/2009
	04/12/2009
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#46 completed
	29.275, 23.008, 29.282

	1374
	450008
	CT1 aspects of Multiple PDN Connection to the Same APN for PMIP-based Interfaces
	MUPSAP
	2
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090515
	-
	Samsung
	Surjyakanta Mohapatra (surjya.kanta@samsung.com)
	CP#47 completed
	24.302

	1375
	450049
	System aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	1
	Rel-9
	S2,S4,C1,C3,R2,IETF
	07/05/2007
	12/09/2012
	100%
	SP-090653
	-
	Qualcomm
	AC Mahendran (ac@qualcomm.com)
	Triggered by RAN2 UID_440013 Vocoder rate adaptation for LTE
	LTE

	1380
	521006
	(IETF) CT aspects of vocoder rate adaptation for LTE
	LTEimp-Vocoder
	2
	Rel-9
	C1-IETF,C3-IETF,C4-IETF
	07/05/2007
	07/09/2012
	100%
	SP-090653
	-
	Lionel Morand
	-
	CP#57 completed
	RFC 6679 (was draft-ietf-avtcore-ecn-for-rtp)

	1385
	430036
	IMS Media Plane Security
	MEDIASEC
	1
	Rel-9
	S3,C1,C4,C3,IETF
	13/03/2009
	12/09/2012
	100%
	SP-090128
	-
	Vodafone
	Peter.Howard@vodafone.com
	-
	-

	1387
	521007
	(IETF) SA3, CT1, CT3 aspects of IMS Media Plane Security
	MEDIASEC
	2
	Rel-9
	S3-IETF,C1-IETF,C3-IETF
	16/03/2009
	12/09/2012
	100%
	SP-090128
	-
	Peter Dawes
	-
	CP#57 completed, ietf-draft discontinued, documented within 3GPP
	draft-dawes-dispatch-mediasec-parameter

	1388
	460020
	CN aspects of IMS Media Plane Security
	MEDIASEC_CORE
	2
	Rel-9
	C1,C4,C3
	18/09/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	-

	1389
	450010
	CT1 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	23.218, 24.229

	1390
	450021
	CT4 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C4
	18/09/2009
	19/03/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#47 completed
	29.238, 23.334, 29.334

	1391
	460021
	CT3 aspects of IMS Media Plane Security
	MEDIASEC_CORE
	3
	Rel-9
	C3
	04/12/2009
	04/06/2010
	100%
	CP-090884
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#48 completed
	29.162

	1398
	440256
	Deleted - CT4 part of Network Domain Security (NDS) enhancements to support backhaul security
	NDS_Backhaul
	2
	Rel-9
	C4
	04/06/2009
	04/12/2009
	100%
	SP-090286
	-
	Vodafone
	Peter.Howard@vodafone.com
	CP#46 completed. No impact on CT4 specs
	-

	1399
	440057
	128 bit encryption for GSM and GPRS
	A5/4-GEA4
	1
	Rel-9
	S3,C1,C4,G2,G3new
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	Allow 128 as an alternative to 64 bit keys (Stage 2/3 + Test spec)
	-

	1401
	440357
	CT1 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C1
	04/06/2009
	18/09/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#45 completed
	24.008,44.064

	1402
	440457
	CT4 part of 128 bit encryption for GSM and GPRS
	A5/4-GEA4
	2
	Rel-9
	C4
	04/06/2009
	10/12/2009
	100%
	SP-090287
	-
	Ericsson
	Karl Norrman
	CP#46 completed. Kc128 enhancements are carried as UMTS keys => no impact on CT4 29.002, 29.060
	-

	1429
	400008
	CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	1
	Rel-9
	C3,C4
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed. Rel-8 UID_380061 (Ipinterc) covers Stage 1 in SA1 22.101, 22.228
	-

	1430
	400109
	CT3 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C3
	30/05/2008
	19/03/2010
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#47 completed
	29.235

	1431
	400010
	CT4 aspects of CS-IBCF and CS-TrGW definition in 3GPP specifications
	CS-IBCF
	2
	Rel-9
	C4
	30/05/2008
	04/12/2009
	100%
	CP-090073
	-
	Telecom Italia
	mauro.ficaccio@telecomitalia.it
	CP#46 completed
	23.231, 29.232, new 29.238

	1432
	410008
	IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	1
	Rel-9
	C4,C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	-

	1433
	410108
	CT4 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	new 29.238

	1434
	410208
	CT3 part of IMS – Interconnection Border Control Function (IBCF) – Transition Gateway (TrGW); Ix Interface; Stage 3
	IMS_IBCF
	2
	Rel-9
	C3
	12/09/2008
	04/12/2009
	100%
	CP-090019
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed
	29.162, 29.235

	1435
	410009
	IMS Application Level Gateway Control Function (ALGCF) – IMS Access Media Gateway (IMA-MGW); Iq Interface; Stage 2 and Stage 3
	IMS_AGCF
	1
	Rel-9
	C4
	12/09/2008
	04/12/2009
	100%
	CP-090020
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	CP#46 completed 
	new 23.334, 29.334

	1436
	420016
	Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT
	1
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed. Stage 1 in 22.182
	-

	1437
	420017
	Stage 3 for Enhancements of IMS Customized Alerting Tone (CAT) Service
	eCAT-SS
	2
	Rel-9
	C1
	05/12/2008
	04/06/2010
	100%
	CP-080796
	-
	China Mobile
	Jiang Yi
	CP#48 completed
	24.182

	1438
	440017
	Completion of IMS Restoration Procedures
	eIMS_RP
	1
	Rel-9
	C3, C4,C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed. Continuation of Rel-8 Feature UID_400012 IMS Restoration Procedures
	-

	1439
	440018
	CT4 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C4
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	23.380, 23.820

	1440
	440019
	CT1 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	24.229

	1441
	460022
	CT3 aspects of Completion of IMS Restoration Procedures
	eIMS_RP
	2
	Rel-9
	C3
	29/05/2009
	19/03/2010
	100%
	CP-091050
	-
	Ericsson
	Emiliano Merino (emiliano.merino@ericsson.com)
	CP#47 completed
	29.061, 29.212, 29.213, 29.214, 29.215

	1442
	440039
	IMS Stage 3 IETF Protocol Alignment - phase 3
	IMSProtoc3
	1
	Rel-9
	C1,IETF
	29/05/2009
	14/06/2013
	78%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	-

	1443
	440139
	CT1 aspects of IMS Stage 3 - IETF Protocol Alignment - phase 3
	IMSProtoc3
	2
	Rel-9
	C1
	29/05/2009
	19/03/2010
	100%
	CP-090491
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	23.218, 24.229, 24.930

	1444
	521009
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (draft-kaplan)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	29/05/2009
	14/06/2013
	75%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	Expired, work continue in draft-jones-insipid-session-id, but this is not referenced in our specifications yet
	draft-kaplan-dispatch-session-id

	1445
	531007
	(IETF) CT1 IMS Stage 3 - IETF Protocol Alignment (rfc4244bis)
	IMSProtoc3
	2
	Rel-9
	C1-IETF
	13/09/2011
	14/06/2013
	75%
	CP-090491
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	AD Followup 
	draft-ietf-sipcore-rfc4244bis

	1446
	440070
	Operational description of the Inter-IMS Network to Network Interface (II-NNI)
	II-NNI
	1
	Rel-9
	C3,IETF
	29/05/2009
	14/06/2013
	78%
	CP-090331
	-
	Orange
	sebastien.daudet@orange-ftgroup.com
	CP#56 added IETF dependency
	-

	1447
	440170
	Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3
	29/05/2009
	04/06/2010
	100%
	CP-090331
	-
	Orange
	-
	CP#48 completed
	29.165

	1448
	561004
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Christer Holmberg
	Christer Holmberg
	Expired, work continue in draft-jones-insipid-session-id (29.165)
	draft-kaplan-dispatch-session-id

	1449
	561005
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	Expired,  (29.165)
	draft-vanelburg-dispatch-private-network-ind

	1450
	561006
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Not completed internet-draft, (29.165)
	draft-ietf-salud-alert-info-urns

	1451
	561007
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Roland Jesske
	Roland Jesske
	Submitted to IESG for publication
	draft-ietf-cuss-sip-uui

	1452
	561008
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Keith Drage
	Keith Drage
	expired
	draft-ietf-cuss-sip-uui-isdn

	1453
	561009
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	20/04/2012
	14/06/2013
	75%
	CP-090331
	-
	Peter Dawes
	peter.dawes@vodafone.com
	Removed from Rel-8, Rel-9 and Rel-10. Not completed internet-draft
	Rel-11 remains draft-dawes-sipping-debug

	1454
	591002
	(IETF) Operational description of the Inter-IMS Network to Network Interface
	II-NNI
	2
	Rel-9
	C3-IETF
	01/03/2013
	14/06/2013
	75%
	CP-090331
	-
	Andrew Allen
	Andrew Allen
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1455
	450005
	Definition of Ml interface for Control Plane LCS (Stage 3)
	EMC2
	1
	Rel-9
	C1
	18/09/2009
	19/03/2010
	100%
	CP-090746
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed [Stage 3 for Rel-7 Emergency Calls (EMC1)]. Related to Rel-9 UID_400038 LCS Control Plane Solution for EPS. Stage 2 in Rel-9 UID_400038 (23.271), UID_410037 (23.167)
	24.229

	1456
	450009
	PCC enhancements
	PCC-Enh
	1
	Rel-9
	C3
	18/09/2009
	04/12/2009
	100%
	CP-090744
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#46 completed
	29.212, 29.213, 29.215

	1457
	460004
	3GPP IMS Conferencing Management Object (MO)
	IMS_ConfMO
	1
	Rel-9
	C1
	03/12/2009
	04/12/2009
	100%
	CP#46 Report
	-
	-
	-
	CP#46 completed. Linked to Rel-6 UID_11051 (IMS Management objects) under the Feature UID_32021 (IMS Phase 2). MO compatible with OMA DM v1.2 & upwards and defined using OMA DM Device Description Framework (OMA-ERELD _DM-V1_2)
	new 24.166

	1458
	470004
	In Case of Emergency (ICE) Graphics
	ICE_Graphics
	1
	Rel-9
	C6
	17/03/2010
	19/03/2010
	100%
	CP-100178
	-
	Sagem-Orga
	heiko.kruse@sagem-orga.com
	CP#47 approved WID and completed. Added capability to store ICE graphical information (picture). Linked to CT6 Rel-8 ICE Feature UID_380059 In Case of Emergency numbers storage and easy access on UICC
	31.102 CR#0433

	1498
	440002
	Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre (BSC-CBC)
	CEBRO
	1
	Rel-9
	GP,C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed. GP#45 completed. GP#42 WID approved
	-

	1500
	440202
	CT1 part of Cell Broadcast protocol Base Station Controller – Cell Broadcast Centre
	CEBRO
	2
	Rel-9
	C1
	15/05/2009
	19/03/2010
	100%
	GP-091022
	-
	Ericsson
	claes-goran.persson@ericsson.com
	CP#47 completed
	23.041 

	1509
	380086
	Deleted - Definition of 3GPP UICC services over the new high-speed interface
	UICCHS
	1
	Rel-9
	C6
	19/03/2010
	19/03/2010
	100%
	CP-070837
	-
	Gemalto
	Denis.Lheriteau@gemalto.com
	CP#47 work stopped/abandoned
	31.xyz

	1516
	0
	Release 9 Studies
	-
	1
	Rel-9
	CP,RP,SP
	05/06/2008
	19/03/2010
	100%
	-
	-
	-
	-
	-
	-

	1521
	370053
	Study on Security Aspects of Remote Provisioning and Change of Subscription for M2M Equipment
	FS_UM2M
	1
	Rel-9
	S3,C6
	06/04/2004
	10/12/2009
	100%
	SP-070702
	-
	Ericsson
	vesa.lehtovirta@ericsson.com
	SP#46 completed. Triggered by the SA1 Rel-8 Study on Facilitating Machine to Machine Communication in GSM and UMTS (FS_M2M) UID_7027 in TR 22.868.
	33.812

	1534
	0
	Release 8 Features
	-
	1
	Rel-8
	CP,GP,RP,SP
	19/09/2006
	19/03/2010
	100%
	-
	-
	-
	-
	-
	-

	1535
	320005
	3GPP System Architecture Evolution Specification - Evolved Packet System (non RAN aspects)
	SAES
	1
	Rel-8
	S1,S2,S3,S5,C1,C3,C4,C6,IETF
	12/04/2006
	15/06/2012
	100%
	SP-080132
	-
	T-Mobile
	michael.kurz@t-mobile.at 
	Role model for SAE/LTE system wide project management by SA2 in SP-060166
	-

	1537
	370005
	High level and common (for all accesses) functions 
	EPS-ComF
	2
	Rel-8
	S2,S3,C1,C3,C4
	02/01/2007
	29/05/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#44 completed
	-

	1540
	340051
	Stage 3 (CT1) for SAE impact on services, network functions and capabilities
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.229, 27.007, new 24.305

	1541
	340054
	Stage 3 SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#42 completed
	29.061

	1542
	340062
	Stage 3 (CT4) of SAE impact on existing capabilities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	new (29.274, 29.275)

	1543
	340049
	Stage 2/3 for Network selection procedures
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	23.122, new 24.302

	1544
	340023
	Stage 3 EPC interworking with external PDNs (SGi)
	SAES-St3-intwk
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080772
	-
	Huawei
	Wei Weihua (weiwh@huawei.com)
	CP#44 completed
	29.061

	1545
	340022
	Stage 3 PCC within SAE
	SAES-St3-PCC
	3
	Rel-8
	C3
	05/02/2007
	29/05/2009
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#44 completed
	29.212, 29.213, 29.214, new 29.215

	1546
	340028
	Stage 3 for SAE / LTE identities
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	23.003

	1547
	370017
	Unified guidelines for Diameter usage within 3GPP
	SAES-DIAM
	3
	Rel-8
	C3
	21/09/2007
	05/12/2008
	100%
	CP-080055
	-
	Huawei
	Javier Gonzalez Gallego
	CP#42 completed
	new 29.909

	1548
	350025
	SAE for LTE access 
	SAES-LTE
	2
	Rel-8
	S2,C1,C3,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	1549
	340060
	CT4 Stage 3 for protocol between EPCs
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275

	1550
	350042
	SAES-SA-FP_LTE with GTP variant
	SAES-SA-FP_LTE-GTP
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	1552
	340055
	CT4 Stage 3 for GTP v2 protocol
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274

	1553
	350043
	SAES-SA-FP_LTE with PMIP variant
	SAES-SA-FP_LTE-IETF
	3
	Rel-8
	S2,C4
	02/01/2007
	06/03/2009
	100%
	SP-080132
	-
	Nokia Siemens Networks
	balazs.bertenyi@nsn.com
	CP#43 completed
	-

	1555
	370018
	CT4 Stage 3 for PMIP protocol within EPC
	SAES
	4
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.275, 29.282

	1556
	410004
	Mobile IPv4 (MIPv4) based Mobility protocols
	SAES
	4
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Motorola
	Lewis Milton
	CP#42 completed
	29.279

	1557
	340020
	Stage 3 for UE Non-Access-Stratum (NAS) mobility procedures in idle and active mode
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	1558
	340050
	Stage 3 for Session management, bearer control and QoS aspects
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.007, 24.301

	1559
	340053
	Stage 3 for security aspects of LTE Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1560
	340025
	Stage 3 for QoS mechanisms
	SAES
	3
	Rel-8
	C3
	05/02/2007
	05/12/2008
	100%
	CP-080576
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#42 completed
	29.213

	1561
	340026
	Stage 3 for EPC - HSS interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272

	1562
	350026
	SAE for Interoperation between LTE and legacy cellular PS accesses
	SAES-SA-FP_3GPP
	2
	Rel-8
	S2,C1,C4
	05/02/2007
	06/03/2009
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed
	-

	1564
	380031
	Stage 3 for Inter-system mobility between E-UTRAN and 2G/3G
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1567
	340056
	Stage 3 for EPC - GPRS 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	1568
	380032
	Stage 3 for EPC to UTRAN
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.275, 29.281

	1569
	380033
	Stage 3 for EPC to 3GPP2
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.277, 29.276

	1571
	360023
	Stage 3 for Inter-system mobility between E-UTRAN and CDMA2000
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.301, 24.302

	1572
	340061
	Stage 3 for MME - SGSN signalling free protocol
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.272, 29.274

	1573
	350027
	SAE for support for non-3GPP accesses 
	SAES-SA-FP_n3GPP
	2
	Rel-8
	S2,S3,C1,C4,IETF
	02/01/2007
	15/06/2012
	100%
	SP-080132
	-
	Motorola
	Irfan.Ali@motorola.com
	CP#43 completed. SP#39 retained in Rel-8 (in addition to the essential functionality defined in SP-070699). Replaces UID_340037
	-

	1576
	360022
	Stage 3 for Mobility management based on DSMIPv6
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	1577
	521011
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (draft-ietf-mip6-hiopt)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	15/06/2012
	100%
	CP-080493
	-
	Mark Jones
	-
	CP#56 RFC 6610 completed
	RFC 6610 (was draft-ietf-mip6-hiopt)

	1578
	521012
	(IETF) Stage 3 for Mobility management based on DSMIPv6 (RFC6275)
	SAES
	3
	Rel-8
	C1-IETF
	05/02/2007
	29/07/2011
	100%
	CP-080493
	-
	-
	-
	SP#53/IETF#81: RFC 6275 completed
	RFC 6275 (was draft-ietf-mext-rfc3775bis)

	1579
	390009
	Stage 3 for Mobility management based on MIP v4
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	1580
	380030
	Stage 3 for Inter-system mobility between E-UTRAN and non 3GPP accesses
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.008, 24.301

	1583
	370010
	Stage 3 security aspects for DSMIPv6 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.303

	1584
	390172
	Stage 3 security aspects for MIPv4 Access
	SAES
	3
	Rel-8
	C1
	05/02/2007
	05/12/2008
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#42 completed
	24.304

	1585
	360021
	Stage 3 for Access to the EPC via non-3GPP access networks
	SAES
	3
	Rel-8
	C1
	05/02/2007
	06/03/2009
	100%
	CP-080493
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.302, 24.312

	1586
	370011
	Stage 3 for interfaces within EPC
	SAES
	3
	Rel-8
	C4
	19/09/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.274, 29.281

	1587
	340057
	Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4
	05/02/2007
	06/03/2009
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#43 completed
	29.273, 29.275

	1588
	521013
	(IETF) Stage 3 for Interfaces EPC - non-3GPP IP access 
	SAES
	3
	Rel-8
	C4-IETF
	05/02/2007
	15/06/2012
	100%
	CP-090247
	-
	Lionel Morand
	-
	CP#56 RFC6611 completed
	RFC 6611 (was draft-ietf-mip6-bootstrapping-integrated)

	1589
	340058
	Stage 3 for AAA/HSS related
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	1590
	340059
	Stage 3 for EPC - AAA interface
	SAES
	3
	Rel-8
	C4
	05/02/2007
	05/12/2008
	100%
	CP-090247
	-
	Huawei
	shahab.lavasani@huawei.com
	CP#42 completed
	29.273

	1592
	350030
	Single Radio Voice Call Continuity for 3GPP (SRVCC)
	SAES-SRVCC
	2
	Rel-8
	S2,C1,C4
	02/01/2007
	06/03/2009
	100%
	SP-070949
	-
	Nokia Siemens Networks
	curt.c.wong@nokia.com
	CP#43 completed. SP#38 WID approved (extract from SAE WID SP-070817).
	-

	1594
	410005
	Stage 3 for SRVCC in EPS
	SAES-SRVCC
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	23.009, 24.008, new 24.301

	1595
	410006
	MME to MSC interface for SRVCC
	SAES-SRVCC
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080793
	-
	Nokia Siemens Networks
	Giorgi Gulbani
	CP#43 completed
	23.003, 23.008, new (29.274, 29.277, 29.280)

	1598
	390036
	CS Fallback in EPS
	SAES-CSFB
	2
	Rel-8
	S2,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080097
	-
	T-Mobile, Vodafone
	sabine.demel@t-mobile.at, chris.pudney@vodafone.com
	CP#43 completed
	-

	1600
	400102
	CT1 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#43 completed
	24.007, 24.008, 24.011, 29.018, new (24.301, 24.801, 29.118)

	1601
	400003
	CT4 part of Stage 3 for CS Fallback in EPS
	SAES-CSFB
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080791
	-
	NEC
	yannick.lair@nectech.fr
	CP#42 completed
	23.007, 23.008, 29.274, new 29.277

	1607
	400104
	Domain Name System Procedures for Evolved Packet System (DEPS)
	SAES-DEPS
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080280
	-
	TeliaSonera
	jouni.korhonen@teliasonera.com
	CP#43 completed
	23.003, new 29.303

	1608
	410007
	InterWorking Function (IWF) between MAP based and Diameter based interfaces
	SAES-MAP2Diam
	2
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080644
	-
	Huawei
	liming49985@huawei.com
	CP#43 completed. Triggered by UID_380023 (FS_MAP2Diam)
	new 29.305

	1609
	390021
	CT6 aspects of SAE
	SAES
	2
	Rel-8
	C6
	07/03/2008
	03/06/2011
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed core specification
	-

	1610
	390121
	Core specification for CT6 aspects of SAE
	SAES
	3
	Rel-8
	C6
	07/03/2008
	29/05/2009
	100%
	CP-080164
	-
	Nokia
	Rune Lindholm
	CP#44 completed (specified Network Measurement Results collection via USAT)
	31.102, 31.111

	1611
	420018
	Test interworking of LTE Terminals with the USIM
	SAES-USIM_LTE-Test
	3
	Rel-8
	C6
	05/12/2008
	10/12/2010
	100%
	CP-100598
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#50 completed. Steering of Roaming test cases have been introduced. Remaining issues CSG display testing (Provide Local Information, Call Control for EPS/PDN, Event Download (Access Technology Change - Multiple Access Technologies)
	31.121, 31.124

	1612
	490015
	Test interworking of IP Multimedia Services Identity Module (ISIM) terminals with IP Multimedia Subsystem (IMS)
	SAES-ISIM_IMS_Test
	3
	Rel-8
	C6
	17/09/2010
	03/06/2011
	100%
	CP-100602
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#52 completed. Linked to R5 UID_1273 Provisioning of IP-based multimedia services (24.229, 31.103), R8 UID_390021 CT6 aspects of SAE, UID_420018 Test interworking of LTE Terminals with the USIM, R UID_450018 Testing SMS over IMS in E-UTRAN  (34.229).
	31.121, 31.124, new TS 31.134

	1613
	390018
	Issues for CT1 TR 24.801
	SAES
	2
	Rel-8
	C1
	04/01/2007
	05/12/2008
	100%
	CP-080068
	-
	Nokia Siemens Networks
	robert.zaus@nsn.com
	CP#43 completed
	24.801

	1614
	390019
	Issues for CT3 TR 29.804
	SAES
	2
	Rel-8
	C3
	05/02/2007
	12/09/2008
	100%
	CP-080068
	-
	Ericsson 
	j.javier.pastor@ericsson.com
	CP#41 completed
	29.804

	1615
	390020
	Deleted - Issues for CT4 TR 29.803
	SAES
	2
	Rel-8
	C4
	04/01/2007
	12/09/2008
	100%
	CP-080068
	-
	Huawei
	-
	CP#41 Work stopped and continued in Normative specifications
	29.803

	1618
	340019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	CP,C1
	04/09/2007
	27/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1619
	350019
	Deleted - CT1 aspects of SAES
	SAES-St3
	2
	Rel-8
	C1
	04/09/2007
	04/09/2007
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1620
	340052
	Deleted - Interoperability
	SAES-St3-interop
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1621
	350020
	Deleted - CT3 aspects of SAES
	SAES-St3
	2
	Rel-8
	C3
	04/09/2007
	04/09/2007
	100%
	CP-060675
	-
	-
	-
	SP#37 stopped
	-

	1622
	350021
	Deleted - CT4 aspects of SAES
	SAES-St3
	2
	Rel-8
	C4
	04/09/2007
	04/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	29.803

	1623
	340021
	Deleted - UE to EPC NAS signalling (incl. MBMS and QoS aspects)
	SAES-St3-sig
	2
	Rel-8
	C1
	14/03/2008
	14/03/2008
	100%
	CP-060674
	-
	-
	-
	SP#37 stopped
	-

	1624
	340027
	Deleted - User and Control plane protocols
	SAES-St3-prot
	2
	Rel-8
	C4
	21/09/2007
	21/09/2007
	100%
	CP-060676
	-
	-
	-
	SP#37 stopped
	-

	1629
	370025
	IMS Centralized Service Control (ICSRA)
	ICSRA
	1
	Rel-8
	S1,S2,C1,C3,C4,IETF
	03/09/2007
	14/06/2013
	83%
	SP-070924
	-
	AT&T
	Randolph Wohlert (rwohlert@tri.sbc.com)
	CP#46 completed
	-

	1632
	400205
	Stage 3 for ICSRA – Protocol, Addressing, Subscriber Data
	ICSRA
	2
	Rel-8
	C1,C3,C4,IETF
	30/05/2008
	14/06/2013
	82%
	CP-091046
	-
	Ericsson
	sean.schneyer@ericsson.com
	CP#46 completed
	-

	1633
	400005
	CT1 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#46 completed
	24.229, new (24.292, 24.286)

	1634
	521014
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-salud-alert-info-urns)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	-
	Roland Jesske
	-
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1635
	521015
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-media-capabilities)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/06/2013
	95%
	CP-091046
	-
	Andrew Allen
	-
	RFC Ed queue
	draft-ietf-mmusic-sdp-media-capabilities

	1636
	521016
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-ietf-mmusic-sdp-cs)
	ICSRA
	3
	Rel-8
	C1-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	Submitted to IESG for publication
	draft-ietf-mmusic-sdp-cs

	1637
	521017
	(IETF) CT1 aspects - Stage 3 for ICSRA (draft-garcia-mmusic-sdp-miscellaneous-caps)
	ICSRA
	3
	Rel-8
	C1-IETF
	03/06/2008
	14/06/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	Write-Up
	draft-ietf-mmusic-sdp-miscellaneous-caps

	1638
	400006
	CT3 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-091046
	-
	Mavenir
	Brett Wallis ( brett@mavenir.com)
	CP#43 completed
	new 29.292

	1639
	400007
	CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-091046
	-
	Ericsson
	Sean Schneyer
	CP#42 completed
	23.003, 29.232, 23.018, 29.002

	1640
	521018
	(IETF) CT4 aspects - Stage 3 for ICSRA
	ICSRA
	3
	Rel-8
	C1-IETF,C4-IETF
	30/05/2008
	14/06/2013
	75%
	CP-091046
	-
	Andrew Allen
	-
	Not completed internet-draft
	draft-montemurro-gsma-imei-urn

	1641
	400105
	Deleted - Stage 3 for ICSRA – I1 interface
	ICSRA
	3
	Rel-8
	C1
	30/05/2008
	12/09/2008
	100%
	CP-080492
	-
	Huawei
	xupeili@huawei.com
	CP#41 work stopped
	24.293

	1642
	370059
	IMS Multimedia Telephony and Supplementary Services
	IMSTSS
	1
	Rel-8
	S1,S5,C1,C3,C4,IETF
	02/05/2007
	01/08/2014
	95%
	not applicable
	-
	-
	-
	SP#43 completed
	-

	1643
	370060
	General aspects of IMS Sup Services
	IMSSS-Gal
	2
	Rel-8
	S1,C1,C3,C4
	03/09/2007
	06/03/2009
	100%
	SP-070691
	-
	Ericsson
	Susana Sabater
	CP#43 completed
	-

	1645
	380001
	Documentation of TISPAN R1 and R2 in CT1
	REDOC_TIS-C1
	3
	Rel-8
	C1
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	24.141, 24.147, 24.173, 24.229, 24.247, 24.341, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.616, 24.623, 24.628, 24.629, 24.647, 24.654
	
	
	
	
	
	
	
	
	
	
	
	

	1646
	380002
	Documentation of TISPAN R1 and R2 in CT3
	REDOC_TIS-C3
	3
	Rel-8
	C3
	28/11/2007
	06/03/2009
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#43 completed
	29.162, 29.163, 29.658

	1647
	380003
	Documentation of TISPAN R1 and R2 in CT4
	REDOC_TIS-C4
	3
	Rel-8
	C4
	28/11/2007
	12/09/2008
	100%
	CP-080213
	-
	Nokia Siemens Networks
	peter.leis@nsn.com
	CP#41 completed
	29.228, 29.229

	1651
	380006
	Call Completion on Busy Subscriber (CCBS)/Call Completion on Non-Reachable (CCNR) on IMS
	CCBS_CCNR
	2
	Rel-8
	C1,C3,IETF
	02/05/2007
	01/08/2014
	98%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	1652
	380007
	CT1 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C1
	02/05/2007
	06/03/2009
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.642, 24.229, 24.173

	1653
	380008
	CT3 part of Stage 3 CCBS_CCNR
	CCBS_CCNR
	3
	Rel-8
	C3
	02/05/2007
	05/12/2008
	100%
	CP-080215
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	1654
	521019
	(IETF) Stage 3 CCBS_CCNR (draft-ietf-bliss-call-completion)
	CCBS_CCNR
	3
	Rel-8
	C1-IETF,C3-IETF
	02/05/2007
	01/08/2014
	95%
	CP-080215
	-
	Roland Jesske
	-
	RFC Ed queue
	draft-ietf-bliss-call-completion

	1655
	390058
	Flexible Alerting
	FA
	2
	Rel-8
	S1,C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	-

	1657
	390015
	Stage 3 FA
	FA
	3
	Rel-8
	C1
	30/01/2008
	06/03/2009
	100%
	CP-080219
	-
	Nortel
	milanpa@nortel.com
	CP#43 completed
	24.239, 24.173

	1658
	380009
	Communication Wait on IMS
	CW_IMS
	2
	Rel-8
	C1,C3,IETF
	22/06/2007
	14/06/2013
	85%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	-

	1659
	380010
	CT1 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#43 completed
	24.615, 24.229, 24.173

	1660
	521020
	(IETF) Stage 3 CW-IMS (draft-ietf-salud-alert-info-urns)
	CW_IMS
	3
	Rel-8
	C1-IETF
	22/06/2007
	14/06/2013
	75%
	CP-080214
	-
	Roland Jesske
	-
	Not completed internet-draft
	draft-ietf-salud-alert-info-urns

	1661
	380011
	CT3 part of Stage 3 CW-IMS
	CW_IMS
	3
	Rel-8
	C3
	30/11/2007
	04/12/2008
	100%
	CP-080214
	-
	Deutsche Telekom
	martin.huelsemann@telekom.de
	CP#42 completed
	29.163

	1664
	390035
	3GPP2 Input to Common IMS 
	CIMS_3GPP2
	1
	Rel-8
	S1,S2,S3,C1,C3,C4
	07/03/2008
	11/12/2008
	100%
	SP-080220
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	TSG#42 completed
	-

	1668
	390013
	Stage 3 CIMS_3GPP2 (CT1)
	REDOC_3GPP2
	2
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	23.218, 24.141, 24.147, 24.173, 24.229, 24.238, 24.247, 24.604, 24.605, 24.606, 24.607, 24.608, 24.610, 24.611, 24.629, 24.930
	
	
	
	
	
	
	
	
	
	

	1669
	390026
	Stage 3 CIMS_3GPP2 (CT3)
	REDOC_3GPP2
	2
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.163, 29.212, 29.213, 29.214

	1670
	390027
	Stage 3 CIMS_3GPP2 (CT4)
	REDOC_3GPP2
	2
	Rel-8
	C4
	07/03/2008
	11/12/2008
	100%
	CP-080795
	-
	Alcatel-Lucent
	orsic@alcatel-lucent.com
	CP#42 completed
	29.228, 29.229, 29.328, 29.329

	1671
	350005
	IMS Enhancements for support of Packet Cable access
	PktCbl
	1
	Rel-8
	S2,S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	not applicable
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	1672
	350008
	IMS Enhancements for Cable Client Types and Deployment Models
	PktCbl-Deploy
	2
	Rel-8
	S2,C1
	05/02/2007
	30/05/2008
	100%
	SP-070105
	-
	Cablelabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#40 completed
	-

	1674
	350010
	CT1 aspects of PktCbl-Deploy
	PktCbl-Deploy
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070122
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	-

	1675
	350011
	IMS Inter-working aspects in Support of Cable Regulatory requirements
	PktCbl-Intw
	2
	Rel-8
	S2,C1,C3
	05/02/2007
	14/03/2008
	100%
	SP-070107
	-
	Cablelabs
	B.McKibben@CableLabs.com
	CP#39 completed
	-

	1677
	350013
	CT1,CT3 aspects of PktCbl-Interwork
	PktCbl-Intw
	3
	Rel-8
	C1,C3
	26/03/2007
	14/03/2008
	100%
	CP-070575
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	24.229

	1678
	340008
	IMS Enhancements for Security Requirements in Support of Cable Deployments
	PktCbl-Sec
	2
	Rel-8
	S3,C1,C3,C4
	06/12/2006
	30/05/2008
	100%
	SP-060933
	-
	Cablelabs
	s.dotson@cablelabs.com
	CP#40 completed
	-

	1680
	350006
	CT1 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C1
	26/03/2007
	30/05/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#40 completed
	24.229

	1681
	380029
	CT3 aspects of PktCbl-Sec
	PktCbl-Intw
	3
	Rel-8
	C3
	26/03/2007
	30/11/2007
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#38 completed
	29.163

	1682
	350007
	CT4 aspects of PktCbl-Sec
	PktCbl-Sec
	3
	Rel-8
	C4
	26/03/2007
	14/03/2008
	100%
	CP-070124
	-
	Cablelabs
	D.Hancock@CableLabs.com
	CP#39 completed
	29.228, 29.229, 23.008

	1683
	360012
	IMS System enhancements for corporate network access
	IMS_Corp
	1
	Rel-8
	S2,S1,C1,C4
	22/06/2007
	14/06/2013
	92%
	SP-080095
	-
	Orange
	Delphin Barankanira
	CP#47 completed
	-

	1686
	390022
	CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1
	07/03/2008
	19/03/2010
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#47 completed
	24.229, 24.503

	1687
	531002
	(IETF) CT1 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C1-IETF
	29/06/2011
	14/06/2013
	75%
	CP-080220
	-
	Keith Drage
	Keith Drage (drage@alcatel-lucent.com)
	Expired
	draft-vanelburg-dispatch-private-network-ind

	1688
	390023
	CT4 aspects of IMS_Corp
	IMS_Corp
	2
	Rel-8
	C4
	26/02/2008
	05/12/2008
	100%
	CP-080220
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#42 completed
	29.228, 29.229, 23.003, 23.008, 29.433

	1689
	380069
	Maintenance of TISPAN documentation
	MAINTISP
	1
	Rel-8
	S2,C1,C3,C4,IETF
	02/07/2007
	14/06/2013
	82%
	not applicable
	-
	-
	-
	SP#40 completed
	-

	1690
	380005
	Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080229
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.406, 24.407, 24.410, 24.411, 24.423, 24.430, 24.447, 24.451, 24.454, 24.503, 24.505, 24.508, 24.516, 24.528, 24.529, 29.412, 29.421, 29.433, 29.458, 29.527, 29.624
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	1691
	521021
	(IETF) Maintenance of TISPAN R2
	MAINT_R2
	2
	Rel-8
	C1-IETF
	09/11/2007
	14/06/2013
	75%
	CP-080229
	-
	Andrew Allen
	-
	Not completed internet-draft
	draft-avasarala-dispatch-comm-div-notification

	1694
	390056
	IMS Service Continuity
	IMS-Cont
	1
	Rel-8
	S2,S1,C1
	12/03/2008
	29/05/2009
	100%
	SP-080092
	-
	LG Electronics
	JaeSeung SONG (anthonys@lge.com)
	CP#44 completed
	-

	1697
	400011
	Stage 3 IMS Service Continuity
	IMS-Cont
	2
	Rel-8
	C1
	30/05/2008
	29/05/2009
	100%
	CP-080491
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#44 completed
	24.237, 24.229, 24.216

	1698
	370078
	Security Enhancements for IMS
	IMS-Sec
	1
	Rel-8
	S3,C1,C4
	19/09/2006
	06/03/2009
	100%
	SP-070496
	-
	Ericsson
	Bengt.Sahlin@ericsson.com
	CP#43 completed
	-

	1700
	390054
	CT1 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C1
	19/09/2006
	05/12/2008
	100%
	-
	-
	Ericsson
	-
	CP#42 completed
	-

	1701
	390154
	CT4 part of Stage 3 for IMS-Sec
	IMS-Sec
	2
	Rel-8
	C4
	07/06/2007
	06/03/2009
	100%
	-
	-
	Ericsson
	-
	CP#43 completed
	-

	1702
	380012
	CT1 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA
	2
	Rel-8
	C1
	14/11/2007
	06/03/2009
	100%
	CP-070781
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	24.229

	1703
	380013
	CT4 part of Network Attachment Subsystem (NASS) Bundled Authentication
	NBA-CT4
	2
	Rel-8
	C4
	14/11/2007
	30/05/2008
	100%
	CP-070781
	-
	Alcatel-Lucent
	-
	CP#40 completed
	29.229, 29.228, 23.008

	1707
	713024
	Multimedia interworking between IMS and CS networks
	MIW-IMS
	1
	Rel-8
	C3,C4
	23/09/2005
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	nico.gabriele@vodafone.com
	CP#42 completed
	-

	1709
	7014
	Stage 3 of MW-IMS
	MIW-IMS-St3
	2
	Rel-8
	C3
	23/09/2005
	30/11/2007
	100%
	CP-070096
	-
	Vodafone
	nico.gabriele@vodafone.com
	Moved from Rel-7. Feature extended in Rel-8 by including Stage 3 covering MONA UID_380021
	29.863, 29.163

	1710
	380021
	Stage 3 for MW-IMS, MONA extension
	MIW-IMS
	2
	Rel-8
	C3
	05/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.863, 29.163

	1711
	380022
	Mn interface (MGCF – IM MGW)
	MIW-IMS
	2
	Rel-8
	C4
	21/11/2007
	05/12/2008
	100%
	CP-070729
	-
	Vodafone
	Christer.Holmberg@ericsson.com
	CP#42 completed
	29.332

	1712
	360029
	IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	1
	Rel-8
	C1,IETF
	22/06/2007
	14/06/2013
	92%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	-

	1713
	360129
	CT1 aspects of IMS Stage 3 IETF Protocol Alignment - phase 2
	IMSProtoc2
	2
	Rel-8
	C1
	22/06/2007
	06/03/2009
	100%
	CP-080794
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.218, 24.229, 24.930

	1714
	521023
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-bakker-sipping-3gpp-ims-xml-body-handling)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	07/12/2012
	100%
	CP-080794
	-
	Andrew Allen
	-
	CP#58 completed. ietf-draft discontinued. Documented within 3GPP
	draft-bakker-sipping-3gpp-ims-xml-body-handling

	1715
	521024
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-mmusic-ice-tcp)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	15/06/2012
	100%
	CP-080794
	-
	Keith Drage
	-
	CP#56 RFC 6544 completed
	RFC 6544 (was draft-ietf-mmusic-ice-tcp)

	1716
	521025
	(IETF) IMS Stage 3 IETF Protocol Alignment (draft-ietf-salud-alert-info-urns)
	IMSProtoc2
	2
	Rel-8
	C1-IETF
	22/06/2007
	14/06/2013
	75%
	CP-080794
	-
	Roland Jesske
	-
	Not completed internet-draft, CT3 has used the WI IMS-CCR-IWCS
	draft-ietf-salud-alert-info-urns

	1717
	380014
	Interworking between User-to-User Signalling (UUS) and SIP 
	UUSIW
	1
	Rel-8
	C1,C3,IETF
	30/11/2007
	14/06/2013
	80%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	-

	1718
	380015
	CT1 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C1
	30/11/2007
	05/12/2008
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#42 completed
	24.279, 24.229

	1719
	521026
	(IETF) Stage 3 MGCF UUSIW (sip-uui)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	14/06/2013
	75%
	CP-070782
	-
	Roland Jesske
	-
	Publication requested
	draft-ietf-cuss-sip-uui

	1720
	551001
	(IETF) Stage 3 MGCF UUSIW (sip-uui-isdn)
	UUSIW
	2
	Rel-8
	C1-IETF,C3-IETF
	30/11/2007
	14/06/2013
	75%
	CP-070782
	-
	Keith Drage
	-
	CP#59 Expired
	draft-ietf-cuss-sip-uui-isdn

	1721
	380016
	CT3 part of Stage 3 MGCF UUSIW
	UUSIW
	2
	Rel-8
	C3
	30/11/2007
	12/03/2009
	100%
	CP-070782
	-
	Huawei
	Lili Yang (kadyyang@huawei.com)
	CP#43 completed
	29.163

	1722
	380018
	Support of Overlap signalling
	Overlap
	1
	Rel-8
	C3,C1,C4
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	-

	1723
	380019
	Stage 3 Overlap (CT1)
	Overlap
	2
	Rel-8
	C1
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	24.229

	1724
	380020
	Stage 3 Overlap (CT3)
	Overlap
	2
	Rel-8
	C3
	30/11/2007
	06/03/2009
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#43 completed
	29.163

	1725
	380120
	Stage 3 Overlap (CT4)
	Overlap
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070731
	-
	Deutsche Telekom
	r.jesske@telekom.de
	CP#42 completed
	29.228, 29.229

	1726
	380035
	AS/MRFC Stage 2 and 3
	MRFC_TS
	1
	Rel-8
	C1,IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	Triggered by Study UID_7048 (MRFC)
	-

	1727
	380135
	AS/MRFC Stage 2
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	23.218

	1728
	380235
	AS/MRFC Stage 3
	MRFC_TS
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070784
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#42 completed
	24.229, 24.147, 24.247

	1729
	521027
	(IETF) AS/MRFC Stage 2 and 3
	MRFC_TS
	2
	Rel-8
	C1-IETF
	14/11/2007
	15/06/2012
	100%
	CP-070784
	-
	Keith Drage
	-
	CP#56 RFC 6505 completed
	RFC 6505 (was draft-ietf-mediactrl-mixer-control-package)

	1730
	400012
	IMS Restoration Procedures
	IMS_RP
	1
	Rel-8
	C4,C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed. Triggered by Study TR 23.820 (FS_IMS_RP) UID_350018 
	-

	1731
	400026
	IMS Restoration Procedures (CT4)
	IMS_RP
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	23.380, 29.228, 29.229, 29.230, 23.008

	1732
	400027
	IMS Restoration Procedures (CT1)
	IMS_RP
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080447
	-
	Ericsson
	german.blanco@ericsson.com
	CP#43 completed
	24.229

	1733
	410003
	IMS Application Server Service Data Descriptions for AS interoperability
	IMS_ASIO
	1
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080451
	-
	Alcatel-Lucent
	nhberry@alcatel-lucent.com
	CP#43 completed. Triggered by UID_360030 (FS_IMS_ASIO)
	29.328, 29.329, 29.364

	1734
	340030
	I-WLAN Network Selection Principle (NSP)
	IWLANNSP
	1
	Rel-8
	S1,C1,C6
	14/06/2007
	06/03/2009
	100%
	SP-060932
	-
	Telefónica O2
	chris.friel@O2.com
	CP#43 completed
	-

	1736
	390025
	CT1 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C1
	07/03/2008
	06/03/2009
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#43 completed
	24.234

	1737
	390125
	CT6 part of Stage 3 for I-WLAN NSP
	IWLANNSP
	2
	Rel-8
	C6
	07/03/2008
	11/12/2008
	100%
	CP-080217
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	CP#42 completed
	31.102, 31.111

	1738
	370049
	Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	1
	Rel-8
	S2,C1
	14/09/2007
	06/03/2009
	100%
	SP-070701
	-
	Orange
	xiaobao.chen@orange-ftgroup.com
	CP#43 completed
	-

	1740
	400013
	CT1 aspects of Mobility between 3GPP-WLAN Interworking and 3GPP Systems
	IWLAN_Mob
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080320
	-
	Orange
	reina.nader@orange-ftgroup.com
	CP#43 completed
	24.303, new 24.327

	1742
	7042
	Enhancements for Voice Group Call Service (VGCS) Applications (EVA)
	EVA
	1
	Rel-8
	S1,C1,C4,G2
	15/03/2006
	18/09/2009
	100%
	SP-070904
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	CP#45 completed
	-

	1745
	320019
	CT1 aspects of EVA
	EVA
	2
	Rel-8
	C1
	02/06/2006
	18/09/2009
	100%
	CP-060260
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed
	43.068, 44.068

	1746
	320020
	CT4 aspects of EVA
	EVA
	2
	Rel-8
	C4
	02/06/2006
	30/11/2007
	100%
	CP-060260
	-
	Nortel
	-
	CP#38 completed
	29.002

	1748
	31081
	Personal Network Management
	PNM
	1
	Rel-8
	S1,C1,S3
	11/07/2005
	06/03/2009
	100%
	SP-080327
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed
	-

	1750
	350050
	Stage 2 for PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 completed
	23.259

	1751
	350041
	Stage 3 for PNM
	PNM
	2
	Rel-8
	C1,C4
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	-

	1752
	350001
	CT1 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C1
	26/03/2007
	06/03/2009
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#43 completed
	24.259, 24.229

	1753
	350002
	Deleted - CT4 aspects of Stage 3 PNM
	PNM
	3
	Rel-8
	C4
	26/03/2007
	05/12/2008
	100%
	CP-080065
	-
	Vodafone
	yang.lu@vodafone.com
	CP#42 no impact on CT4 specs
	-

	1755
	350049
	Deleted - Actual Requirements of PNM
	PNM
	2
	Rel-8
	C1
	26/03/2007
	26/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#37 stopped
	-

	1756
	330005
	eCall Data Transfer
	EData
	1
	Rel-8
	S1,C1
	28/09/2006
	06/03/2009
	100%
	SP-060678
	-
	Airbiquity
	rrobinson@airbiquity.com
	SP#39 completed. Linked to SA4 Feature UID_34042 (eCall_Phase2)
	-

	1758
	400014
	Transfer of data during an emergency call
	EData
	2
	Rel-8
	C1
	30/05/2008
	06/03/2009
	100%
	CP-080316
	-
	T-Mobile
	Dieter Jacobsohn
	CP#43 completed
	24.008

	1762
	380060
	IP Interconnection of Services 
	IPinterc
	1
	Rel-8
	S1,S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080565
	-
	Telefónica O2
	chris.friel@O2.com
	SP#43 completed
	-

	1764
	7005
	System enhancements for interconnection interfaces between two IMSs
	IMS_NNI
	2
	Rel-8
	S2,S5,C3
	16/08/2006
	06/03/2009
	100%
	SP-080554
	-
	Telecom Italia
	Mario Madella (mario.madella@telecomitalia.it)
	CP#43 completed
	-

	1766
	360011
	IMS inter-operator service interconnection interface
	FBI2-IOPSI
	3
	Rel-8
	C3
	01/06/2007
	06/03/2009
	100%
	CP-080578
	-
	Telecom Italia
	antonio.ascolese@telecomitalia.it
	CP#43 completed
	29.865, 29.165

	1768
	7007
	Deleted - Protocol impact of FBI for TISPAN R2
	FBI2-TISP2-c1
	3
	Rel-8
	C1
	16/08/2006
	15/03/2007
	100%
	-
	-
	Ericsson
	-
	SP#38 stopped
	-

	1770
	360025
	Support of (G)MSC-S – (G)MSC-S Nc Interface based on the SIP-I protocol
	SIP_Nc
	1
	Rel-8
	C4,C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#43 completed. Stage 1 in Feature UID_380060 (IPinterc). CP#40 updated WID CP-070517=>CP-080282
	-

	1772
	360026
	SIP-I based circuit-switched core network; Stage 2
	SIP_Nc-St2
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	23.231, 23.153, 23.205

	1773
	360027
	Application of SIP-I Protocols to Circuit Switched (CS) core network architecture; Stage 3
	SIP_Nc-St3
	2
	Rel-8
	C4
	14/09/2007
	05/12/2008
	100%
	CP-080282
	-
	Vodafone
	David.Hutton@vodafone.com
	CP#42 completed
	29.231, 29.232, 29.332

	1774
	360028
	Interworking between the 3GPP CS domain with SIP-I as signalling protocol and other networks
	SIP_Nc
	2
	Rel-8
	C3
	14/09/2007
	06/03/2009
	100%
	CP-080282
	-
	Nokia Siemens Networks
	Thomas.Belling@nsn.com
	CP#43 completed. CP#42 target 12/08=>03/09
	29.235, 23.172, 23.202, 29.007, 29.163, 29.414

	1775
	370051
	Earthquake and Tsunami Warning System
	ETWS
	1
	Rel-8
	S1,S2,C1,C4,G2
	10/09/2007
	15/05/2009
	100%
	SP-070815
	-
	NTT DoCoMo
	kitaharar@nttdocomo.co.jp
	SP#43 Larger scope Feature UID_380057 (PWS) moved to Rel-9
	-

	1778
	400015
	CT1 aspects of ETWS
	ETWS
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	23.041

	1779
	410021
	CT4 aspects of ETWS
	ETWS
	2
	Rel-8
	C4
	26/09/2008
	05/12/2008
	100%
	CP-080951
	-
	NTT DoCoMo
	yamashitahi@s1.nttdocomo.co.jp
	CP#42 completed
	29.168

	1782
	380059
	In Case of Emergency numbers storage and easy access on UICC 
	ICE
	1
	Rel-8
	S1,C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not included in Rel-8)
	-

	1784
	380259
	CT6 aspects of ICE
	ICE
	2
	Rel-8
	C6
	13/03/2007
	06/03/2009
	100%
	SP-070944
	-
	Vodafone
	armin.toepfer@vodafone.com
	CP#43 completed (ICE Graphics not in Rel-8 / not explicitly in SA1 WID either)
	31.102

	1786
	340029
	Customized Alerting Tone (CAT) service
	CAT
	1
	Rel-8
	S1,C1,C3,C4
	06/12/2006
	18/09/2009
	100%
	SP-070122
	-
	China Mobile
	fenglingjuan@chinamobile.com
	CP#45 completed
	-

	1789
	390014
	IMS CAT Supplementary Service
	CAT-SS
	2
	Rel-8
	C1
	21/04/2008
	04/12/2008
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#42 completed
	24.182

	1790
	390071
	CAT solution for voice and video call in CS domain
	CAT-SS
	2
	Rel-8
	C3
	12/03/2008
	18/09/2009
	100%
	CP-080496
	-
	Nortel
	milanpa@nortel.com
	CP#45 completed. Triggered by Study UID_360031 (TR 29.882)
	29.163

	1791
	410010
	CAT Service in 3GPP CS domain
	CAT-3G_CS
	2
	Rel-8
	C4,C1
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	23.205, 23.231, 29.002

	1792
	410110
	CT4 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C4
	12/09/2008
	06/03/2009
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#43 completed. Triggered by Study UID_360031 (TR 29.882) 
	23.205, 23.231, 29.002

	1793
	410015
	CT1 part of CAT Service in 3GPP CS domain
	CAT-3G_CS
	3
	Rel-8
	C1
	12/09/2008
	05/12/2008
	100%
	CP-080445
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	CP#42 completed. Triggered by Study UID_360031 (TR 29.882)
	24.008, 23.014

	1794
	340031
	Service-Level Interworking for Messaging Services
	MESSIW
	1
	Rel-8
	S1,S2,C3,C1
	26/03/2007
	06/03/2009
	100%
	SP-070816
	-
	Huawei
	ling.liu@huawei.com; duanxiaoqin@huawei.com
	CP#43 completed
	-

	1797
	400016
	CT3 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#43 completed
	29.311

	1798
	400017
	CT1 part of Stage 3 for MESSIW
	MESSIW
	2
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080773
	-
	Huawei
	xupeili@huawei.com
	CP#42 completed
	24.229

	1799
	340044
	Multimedia Priority Service
	PRIOR
	1
	Rel-8
	S1,C1,C3,C4
	08/06/2006
	18/09/2009
	100%
	SP-060780
	-
	Telcordia
	jgarraha@telcordia.com
	CP#45 completed
	-

	1801
	340012
	CT1 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C1
	01/12/2006
	18/09/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#45 completed
	24.229

	1802
	370021
	CT4 part of Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C4
	21/09/2007
	06/03/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#43 completed
	23.008, 29.228, 29.229

	1803
	370020
	Deleted - Stage 3 for PRIOR
	PRIOR
	2
	Rel-8
	C3
	21/09/2007
	29/05/2009
	100%
	CP-070576
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#44 stopped (Reason: No Rel-8 solution expected (LS sent to SA2, but not prioritized in SA2)
	29.212, 29.213, 29.214, 29.163

	1804
	360010
	Open Service Access (OSA) Rel-8 
	OSA8
	1
	Rel-8
	S1,C5
	23/08/2007
	30/05/2008
	100%
	SP-070692
	-
	Orange
	Song Dong
	SP#40 maintenance & new OSA work moved to OMA. Rel-9 onwards 3GPP references to 22.127 changed to OMA Parlay Service Access Requirements (OMA-RD-Parlay_Service_Access-V1_0-20100427-A).
	-

	1807
	360005
	Rel-8 OSA Stage 2/3 enhancements
	OSA8
	2
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	SP#40 maintenance & new OSA work moved to OMA
	23.198, 29.198, 29.199

	1808
	370012
	Deleted - Ensure Parlay-X composable with identity management frameworks, in particular Liberty Alliance
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	1809
	370013
	Parlay-X Content Management web service (store/manage meta-data)
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-21

	1810
	370014
	Parlay-X Policy web service 
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-22

	1811
	370015
	Parlay-X Terminal status web service
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-08

	1812
	370016
	Deleted - Identify communication format used by a particular application
	OSA8
	3
	Rel-8
	C5
	25/10/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	CP#40: Work moved to OMA
	existing 29.199-xy

	1813
	380047
	Deleted - Security on User Profile Management - reuse GUP API (22.127 CR 0084 S1-071794)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1814
	380048
	Deleted - Privacy on Subscriber Identity (Liberty Alliance, OASIS) (22.127 CR 0085 S1-071835)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1815
	380049
	Deleted - Topology Hiding (22.127 CR 0086 S1-071838)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1816
	380050
	Deleted - Subscriber event notification (22.127 CR 0087 S1-071836)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1817
	380051
	Deleted - Event notification (22.127 CR 0088 S1-071762)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1818
	380052
	Deleted - Access policy (22.127 CR 0089 S1-071763)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1819
	380053
	Deleted - API usage accounting (22.127 CR 0090 S1-071792)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Telecom Italia
	vincenzo.amorino@telecomitalia.it
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	PXWS Framework

	1820
	380054
	Presence alignment with OMA and IETF (22.127 CR 0092 S1-071764)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.199-14/13

	1821
	380055
	Deleted - Service identification (22.127 CR 0095 S1-071837)
	OSA8
	3
	Rel-8
	C5
	05/12/2007
	30/05/2008
	100%
	CP-080429
	-
	Ericsson
	catherine.mulligan@ericsson.com
	SP#38 SP-070853 R8 CRs 22.127 OSA Stage 1. CP#40: Work moved to OMA
	existing 29.199-xy

	1822
	390067
	Framework Enterprise Operator (Service Subscription function)
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-03

	1823
	390068
	Mobility Emergency Location
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-06

	1824
	390069
	Connectivity Manager SCF
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-10

	1825
	390070
	PAM Presence Agent
	OSA8
	3
	Rel-8
	C5
	10/01/2008
	30/05/2008
	100%
	CP-080429
	-
	Alcatel-Lucent
	unmehopa@alcatel-lucent.com
	CP#40 completed
	29.198-14

	1826
	360032
	Paging Permission with Access Control (PPACR)
	PPACR
	1
	Rel-8
	S1,C1
	12/06/2007
	05/12/2008
	100%
	SP-070501
	-
	NTT DoCoMo
	Morita Takashi
	CP#42 completed. Triggered by Study UID_330016 (PPAC).
	-

	1828
	380017
	Stage 3 for PPACR (CT1)
	PPACR-CT1
	2
	Rel-8
	C1
	14/11/2007
	05/12/2008
	100%
	CP-070783
	-
	NTT DoCoMo
	-
	CP#42 completed
	24.008, 23.122, 24.301

	1832
	380065
	Home NodeB / eNodeB
	HomeNB
	1
	Rel-8
	S1,C1,C4
	06/12/2007
	06/03/2009
	100%
	SP-070952
	-
	Vodafone
	John Watson
	CP#43 completed
	-

	1834
	420019
	Support of Closed Subscriber Group (CSG)
	HomeNB
	2
	Rel-8
	C4
	05/12/2008
	06/03/2009
	100%
	-
	-
	CT#42
	Hannu Hietalahti
	CP#43 completed. SP#42 SP-080874 22.011CR0141 confirmed Requirement to support roaming subscribers with CSG home network subscription but did NOT confirmed requirement for home network independent support of roamers in CSG
	29.002, 29.272, 23.008, 23.003

	1835
	410012
	CSG and Idle Mode Mobility for LTE Home eNodeB
	HomeNB-LTE
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080498
	-
	Huawei
	zhang.peng@huawei.com
	CP#43 completed
	23.122, new (24.285, 24.301, 24.801)

	1836
	410013
	CSG and Idle Mode Mobility for 3G Home NodeB
	HomeNB-3G
	2
	Rel-8
	C1
	12/09/2008
	06/03/2009
	100%
	CP-080792
	-
	Qualcomm
	Osok Song
	CP#43 completed
	23.122, 24.008, new 24.285

	1845
	390046
	Generic Bootstrapping Architecture Push Function
	GBAPush
	1
	Rel-8
	S3,C1,C4
	12/03/2008
	06/03/2009
	100%
	SP-080133
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	-

	1847
	390246
	CT1 part of GBAPush 
	GBAPush
	2
	Rel-8
	C1
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	24.109

	1848
	390346
	CT4 part of GBAPush 
	GBAPush
	2
	Rel-8
	C4
	12/03/2008
	06/03/2009
	100%
	CP-090112
	-
	Ericsson
	Rolf Blom
	CP#43 completed
	29.109

	1851
	400028
	Encoding formats, transport formats and media description signalling for interworking, QoE, and other enhancements to MTSI-MHI
	MTSI_eMHI
	1
	Rel-8
	S4,C3,C4
	06/12/2007
	12/03/2009
	100%
	SP-080443
	-
	Ericsson, Qualcomm
	olle.franceschi@ericsson.com, nleung@qualcomm.com
	TSG#43 completed
	-

	1853
	400018
	CT3 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C3
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.163

	1854
	400020
	CT4 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C4
	30/05/2008
	06/03/2009
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#43 completed
	29.332

	1855
	400019
	Deleted - CT1 part of Enhancement of interworking between MTSI and CS networks
	MTSI_eMHI
	2
	Rel-8
	C1
	30/05/2008
	12/12/2008
	100%
	CP-080774
	-
	Huawei
	Tingfang Tang (tagna_online@huawei.com)
	CP#42 stopped (No CT1-impact). WID updated CP-080422=>CP-080774
	-

	1856
	340063
	Rel-8 Operations, Administration, Maintenance and Provisioning (OAM&P)
	OAM8
	1
	Rel-8
	S5,C1,C4,IETF
	07/06/2007
	14/06/2013
	95%
	TR 30.818
	-
	-
	-
	OAM8 is an umbrella Feature also for OAM&P related TEI8 type of changes that are not part of any other dedicated feature/WI
	TR 30.818

	1869
	340066
	Rel-8 Trace Management
	OAM8-Trace
	2
	Rel-8
	C1,C4,IETF
	07/03/2008
	14/06/2013
	86%
	not applicable
	-
	-
	-
	-
	-

	1870
	11067
	CT1 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C1
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	24.323, 24.229

	1871
	521028
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	14/06/2013
	75%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#58 Removed from Rel-8, Rel-9 and Rel-10 (Not completed internet-draft)
	Rel-11 remains draft-dawes-dispatch-debug

	1872
	531003
	(IETF) Service Level Tracing in IMS (draft-dawes-sipping-debug-event)
	OAM8-Trace
	3
	Rel-8
	C1-IETF
	07/03/2008
	09/12/2011
	100%
	CP-080315
	-
	Peter Dawes
	peter.dawes@vodafone.com
	CP#54 Draft removed from 3GPP documentation, covered by draft-dawes-sipping-debug
	draft-dawes-sipping-debug-event

	1873
	400022
	CT4 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C4
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 completed
	29.228, 29.229

	1874
	400021
	Deleted - CT3 part of Service Level Tracing in IMS
	OAM8-Trace
	3
	Rel-8
	C3
	07/03/2008
	05/12/2008
	100%
	CP-080315
	-
	Vodafone
	peter.dawes@vodafone.com
	CP#42 stopped (No CT3-impact)
	-

	1880
	380024
	Conferencing enhancements for Mp interface
	eMp
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	-

	1881
	380025
	Stage 2 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	23.333

	1882
	380026
	Stage 3 for eMp
	eMp
	2
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-080725
	-
	Huawei
	Chencheng@huawei.com
	CP#42 completed
	29.333

	1883
	320014
	Contact Manager for 3GPP UICC applications
	eUPHBOOK
	1
	Rel-8
	C6
	22/06/2006
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed. CP#40: WID updated CP-070622=>CP-080382. aka Enhanced USIM phonebook
	-

	1884
	320015
	Requirements for Contact Manager
	eUPHBOOK-St1
	2
	Rel-8
	C6
	22/06/2006
	21/12/2007
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#38 completed
	21.111

	1885
	350046
	External interface for eUPHBOOK
	eUPHBOOK-Ext_Spec 
	2
	Rel-8
	C6
	07/05/2007
	07/03/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#39 completed
	new 31.220

	1886
	370004
	Internal interface for eUPHBOOK
	eUPHBOOK-Int_Spec
	2
	Rel-8
	C6
	07/05/2007
	05/12/2008
	100%
	CP-080382
	-
	Gemalto
	Jacques.seif@gemalto.com
	CP#42 completed
	new 31.221

	1887
	320016
	Deleted - Implementation of eUPHBOOK
	eUPHBOOK-St23
	2
	Rel-8
	C6
	21/06/2007
	21/06/2007
	100%
	CP-060355
	-
	Giesecke & Devrient
	Claus Dietze
	SP#33 stopped
	31.102

	1947
	50583
	GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	1
	Rel-8
	GP,G1,C1,G3new
	08/09/2006
	25/11/2011
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	GP#41 completed. GP#52 completed MS conformance testing
	44.018, 44.060, 45.002, 45.008, 45.010, 48.008, 48.018, 51.010

	1950
	53583
	CT1 part of GERAN support for GERAN - 3G Long Term Evolution interworking
	GELTE
	2
	Rel-8
	C1
	08/09/2006
	20/02/2009
	100%
	GP-061757
	-
	Nokia, Nokia Siemens Networks
	sergio.parolari@nsn.com, vlora.rexhepi@nokia.com
	-
	24.008

	1956
	50591
	AoIP (A-interface over IP)
	AoIP
	1
	Rel-8
	GP,S4,C4,C1,C3
	03/01/2000
	11/12/2008
	100%
	GP-081361
	-
	China Mobile, Ericsson
	wangshuaiyu@chinamobile.com, paul.schliwa-bertling@ericsson.com
	GP#40/TSG#42 completed . Triggered by TR 43.903 Study on A-interface over IP (AINTIP) UID_50589. 
	-

	1959
	400024
	Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	2
	Rel-8
	C4,C1,C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	-

	1960
	400324
	CT4 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C4
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.205, 23.153, 23.231, 29.232

	1961
	400124
	CT1 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C1
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	23.009

	1962
	400224
	CT3 part of Core Network Impacts for A-Interface User Plane over IP
	AoIP-CN
	3
	Rel-8
	C3
	30/05/2008
	05/12/2008
	100%
	CP-080722
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#42 completed. Updated WID CP-080278=>CP-080722
	29.007

	1973
	521029
	(IETF) (Small) Technical Enhancements and Improvements for Rel-8
	TEI8
	1
	Rel-8
	C1-IETF
	01/01/2007
	07/09/2012
	100%
	not applicable
	-
	Christer Holmberg
	christer.holmberg@ericsson.com
	CP#57 completed
	RFC 6714 (was draft-ietf-simple-msrp-cema)

	1981
	400023
	Deleted - Contact Manager Conformance Test specifications
	eUPHBOOK-Test
	1
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion, Gemalto
	Udo Willenbrink, Jacques Seif
	CP#47 work stopped/abandoned
	-

	1982
	400123
	Deleted - Contact Manager for 3GPP UICC applications test specifications
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Comprion
	Udo Willenbrink (uwillenbrink@comprion.com )
	CP#47 work stopped/abandoned
	31.320 (external interface for communication with the ME)

	1983
	400223
	Deleted - Contact Manager API for Java™ Card test specification 
	eUPHBOOK-Test
	2
	Rel-8
	C6
	02/06/2008
	19/03/2010
	100%
	CP-080430
	-
	Gemalto
	jacques.seif@gemalto.com
	CP#47 work stopped/abandoned
	31.321 (internal interface (API))

	1985
	0
	Release 8 Studies
	-
	1
	Rel-8
	CP,GP,RP,SP
	07/10/2005
	12/11/2010
	100%
	-
	-
	-
	-
	-
	-

	2014
	7048
	Study on AS-MRFC media server control protocol
	MRFC
	1
	Rel-8
	C1
	22/03/2006
	13/06/2008
	100%
	CP-060180
	-
	Hewlett-Packard
	mark.syrett@hp.com
	CP#40 completed. Spin-off New Feature UID_380035 (MRFC_TS)
	24.880

	2015
	350018
	Study on IMS Restoration Procedures
	FS_IMS_RP
	1
	Rel-8
	C4
	26/03/2007
	30/05/2008
	100%
	CP-070031
	-
	Ericsson
	german.blanco@ericsson.com
	CP#40 completed. Spin-off WID UID_400012 (IMS_RP)
	23.820

	2016
	360030
	Study on IMS Application Server Service Data Descriptions for AS interoperability
	FS_IMS_ASIO
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070685
	-
	Alcatel-Lucent
	Jean-Jacques Trottin
	CP#41 completed. Linked to SA5 Study on Common Profile Storage framework UID_320006. Spin-off WID UID_410003 (IMS_ASIO)
	29.864

	2017
	360031
	Study on Customized Alerting Tone (CAT) solution for voice and video call in CS domain
	FS_CAT_VVC_CS
	1
	Rel-8
	C4
	14/09/2007
	12/09/2008
	100%
	CP-070518
	-
	China Mobile
	zhanghao@chinamobile.com
	CP#41 completed. Spin-off WID under Feature CAT UID_340029
	29.882

	2018
	380023
	Study on InterWorking Function between MAP based and Diameter based interfaces
	FS_MAP2Diam
	1
	Rel-8
	C4
	30/11/2007
	05/12/2008
	100%
	CP-070760
	-
	Huawei
	liming49985@huawei.com
	CP#42 completed. Spin-off implementation Building Block UID_410007 (MAP2Diam) under the SAES Feature UID_320005
	29.805

	2031
	0
	Release 7 Features
	-
	1
	Rel-7
	CP,GP,RP,SP
	02/05/2005
	06/12/2007
	100%
	-
	-
	-
	-
	-
	-

	2032
	732097
	Identification of Communication Services in IMS
	ServID
	1
	Rel-7
	S2,S1,C1,S5
	02/05/2005
	14/09/2007
	100%
	SP-060293
	-
	Ericsson
	stephen.terrill@ericsson.com
	WID approved SP#28. WID updated SP#32
	-

	2035
	320010
	Stage 3 of ServID
	ServID
	2
	Rel-7
	C1
	31/03/2006
	15/03/2007
	100%
	CP-060259
	-
	Ericsson
	christer.holmberg@ericsson.com
	CP#32 approved WID
	23.218, 24.229

	2037
	32116
	Supporting Globally Routable User Agent URIs in IMS
	GRUU
	1
	Rel-7
	S2,S1,C1
	14/11/2005
	15/06/2007
	100%
	SP-050633
	-
	Research In Motion
	Adrian Buckley (abuckley@rim.com)
	SP#29 approved WID
	-

	2040
	320011
	Stage 3 of GRUU
	GRUU
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060358
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	CP#32 approved WID
	24.229

	2041
	7038
	Multimedia Telephony Service for IMS
	MTSI
	1
	Rel-7
	S1,C1,S4
	01/02/2006
	15/06/2007
	100%
	SP-060224
	-
	Ericsson
	peter.bleckert@ericsson.com
	-
	-

	2043
	7037
	Stage 3 of MTSI
	MTSI
	2
	Rel-7
	C1
	10/03/2006
	14/06/2007
	100%
	CP-060257
	-
	Ericsson
	christer.holmberg@ericsson.com
	-
	24.173

	2052
	380004
	Maintenance of TISPAN R1
	MAINT_R1
	2
	Rel-7
	C1,C3,C4
	09/11/2007
	07/03/2008
	100%
	CP-080211
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#39 completed
	24.404, 24.405, 24.406, 24.407, 24.408, 24.410, 24.411, 24.416, 29.421, 24.423, 24.428, 24.429, 29.433, 24.441, 24.403, 29.427, 24.430, 29.412
	
	
	
	
	
	
	
	
	
	
	
	

	2053
	32045
	PS domain and IMS impacts for supporting IMS Emergency calls
	EMC1
	1
	Rel-7
	S2,S1,C1,C4,IETF
	18/09/2000
	09/12/2011
	100%
	SP-050604
	-
	Siemens
	Rainer Liebhart
	-
	-

	2059
	1653
	Emergency Call Enhancements for IP& PS Based Calls – stage 3
	EMC1
	2
	Rel-7
	C1,C4,IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	-

	2060
	1315
	CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.229

	2061
	521030
	(IETF) CT1 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1-IETF
	09/01/2006
	09/12/2011
	100%
	CP-050529
	-
	Keith Drage
	-
	CP#54 completed
	RFC 6442 (was draft-ietf-sipcore-location-conveyance)

	2062
	13028
	Deleted - CT3 IMS aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.163

	2063
	13031
	Deleted - CT3 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C3
	08/05/2006
	15/09/2006
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	Cancelled for Rel-7 and there is no corresponding Rel-8 WI
	29.061

	2064
	1646
	CT1 PS domain aspects to support IMS Emergency sessions
	EMC1
	3
	Rel-7
	C1
	09/01/2006
	15/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	24.008, 24.234

	2065
	14026
	CT4 PS domain aspects to support IMS Emergency sessions
	EMC1-GPRSc4
	3
	Rel-7
	C4
	09/01/2006
	01/06/2007
	100%
	CP-050529 
	-
	Ericsson
	alf.heidermark@ericsson.com
	-
	29.060

	2066
	11065
	IMS Support of Conferencing
	IMSconf
	1
	Rel-7
	C1
	04/11/2005
	15/03/2007
	100%
	CP-070120
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	CP#35 revised WID
	24.147, 24.229

	2071
	32110
	WLAN Interworking – Private Network access from WLAN 3GPP IP Access
	WLANPNA
	1
	Rel-7
	S2,C1,C3,C4
	10/10/2005
	26/09/2006
	100%
	SP-050489
	-
	NEC
	Toshiyuki Tamura (tamurato@aj.jp.nec.com)
	-
	-

	2073
	11059
	WLAN-PNA - Stage 3
	WLANPNA-st3
	2
	Rel-7
	C1,C3,C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	-

	2074
	11064
	CT1 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C1
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	24.234

	2075
	13027
	CT3 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C3
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	Approved at CP#29
	29.161

	2076
	14024
	Deleted - CT4 aspets for WLAN-PNA
	WLANPNA-st3
	3
	Rel-7
	C4
	01/02/2006
	26/09/2006
	100%
	CP-060256
	-
	NEC
	-
	CT4#31; no impacts identified, therefore completed. CP-32 stopped
	29.234

	2077
	32092
	Enhancements to support QoS provisioning over 3GPP/WLAN Interworking
	WLANQOS
	1
	Rel-7
	S2,C4,C1
	14/03/2005
	09/03/2007
	100%
	SP-050682
	-
	Samsung
	-
	Moved from FS section Feb 06. SP-30 updated WID
	-

	2080
	14028
	Stage 3 CT4 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C4
	22/09/2006
	09/03/2007
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	29.234, 23.008

	2081
	340005
	Stage 3 CT1 on support of QoS over 3GPP/WLAN Interworking
	WLANQOS
	2
	Rel-7
	C1
	04/09/2006
	30/11/2006
	100%
	CP-060418
	-
	Huawei
	zhang.peng@huawei.com
	CP#33 approved WID
	24.234

	2082
	32079
	Location Services enhancements
	LCS3
	1
	Rel-7
	S1,S2,GP,C4,R2
	28/06/2004
	17/12/2007
	100%
	SP-040682
	-
	-
	-
	-
	-

	2085
	14025
	CT4 aspects for LCS UEPos-LBS
	LCS3-UEPos-LBS
	2
	Rel-7
	C4
	02/01/2006
	01/12/2006
	100%
	CP-050240
	-
	SiRF
	brodilitz@sirf.com
	-
	24.030, 24.080, 29.002

	2094
	31084
	MBMS Enhancements
	MBMSE
	1
	Rel-7
	S1,R1,C3
	11/07/2005
	30/11/2007
	100%
	SP-050389
	-
	China Mobile
	liuhongyfw@chinamobile.com
	-
	-

	2099
	340046
	MBMS Mz interface
	MBMSMz
	2
	Rel-7
	C3
	04/12/2006
	30/11/2007
	100%
	CP-070109
	-
	Huawei
	Deng Tingting (ttdeng@huawei.com)
	-
	29.061

	2110
	31048
	USSD message delivery and transfer to USIM
	USSD-USIM
	1
	Rel-7
	S1,C6
	05/03/2004
	12/08/2005
	100%
	SP-040104
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	-

	2112
	43008
	Alignment with requirements regarding USSD usage
	USSD-USIM
	2
	Rel-7
	C6
	05/03/2004
	12/08/2005
	100%
	TP-040069
	-
	Axalto
	Christophe Dubois (cdubois@axalto.com)
	-
	31.111, 31.115, 31.130

	2113
	31063
	Combinational Services 
	CSICS
	1
	Rel-7
	S1,S2,C1,S4
	17/01/2005
	06/03/2006
	100%
	SP-050228
	-
	TeliaSonera
	Robert.Frank@teliasonera.com
	-
	-

	2116
	11054
	Stage 3 for CSICS CN aspects
	CSICS
	2
	Rel-7
	C1
	02/05/2005
	06/03/2006
	100%
	CP-060105
	-
	Vodafone
	peter.dawes@vodafone.com
	-
	24.879, 24.279, 24.229, 24.008

	2118
	31065
	CAMEL Trunk Triggers
	TTCAMEL
	1
	Rel-7
	S1,C4
	17/12/2004
	05/12/2005
	100%
	SP-040743
	-
	Nortel
	Amar Deol (deola@nortelnetworks.com)
	-
	-

	2120
	14017
	CAMEL Trunk Originated Trigger Detection Points
	CamelR7
	2
	Rel-7
	C4
	17/12/2004
	05/12/2005
	100%
	NP-040550
	-
	Nortel
	David Hutton (dhutton@nortel.com)
	-
	-

	2123
	11045
	Enhancements of VGCS for public authority officials
	EVGCS
	1
	Rel-7
	S1,C1,C4,G2
	27/08/2004
	15/06/2007
	100%
	SP-040304
	-
	-
	-
	Moved from Rel-6 UID_50563 Enhancements of VGCS in public networks for communication of public authority officials
	43.068, 44.068, 24.008, 29.002

	2125
	11056
	Architecture and protocol aspects 
	EVGCS
	2
	Rel-7
	C1,C4
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068

	2126
	11062
	CT1 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C1
	27/08/2004
	15/06/2007
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 44.068, 24.008

	2127
	14022
	CT4 aspects of EVGCS
	EVGCS
	3
	Rel-7
	C4
	27/08/2004
	10/03/2006
	100%
	CP-050528
	-
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2131
	32090
	Stage 2 modifications for VGCS improvements
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	14/03/2007
	100%
	NP-050141
	-
	T-Mobile
	kurt.bischinger@t-mobile.at
	-
	43.068

	2132
	11057
	Protocol aspects 
	IVGCS
	2
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	NP-050141
	-
	T-Mobile
	Dieter Jacobsohn
	Previous name (before CT32) was Architecture and protocol aspects
	44.068

	2133
	11063
	CT1 aspects of IVGCS
	IVGCS
	3
	Rel-7
	C1
	01/12/2005
	15/03/2007
	100%
	CP-070118
	-
	T-Mobile
	-
	-
	43.068, 44.068

	2134
	14023
	Deleted - CT4 aspects of IVGCS
	IVGCS-St3-c4
	3
	Rel-7
	C4
	09/03/2007
	09/03/2007
	100%
	NP-050141
	-
	T-mobile
	-
	CT4#33 stage 2 solution is still open. ...
	29.002

	2135
	31071
	Open Service Access (OSA) Rel-7 
	OSA7
	1
	Rel-7
	S1,C5
	15/03/2005
	08/06/2007
	100%
	SP-050183
	-
	AePONA
	eamonn.murray@aepona.com
	-
	-

	2137
	43011
	Stage 2 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	23.198

	2138
	7017
	Stage 3 OSA API Service Brokering
	OSA7-SB
	2
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	-
	29.198-16

	2139
	15039
	Rel-7 OSA Stage 2/3 enhancements
	OSA7
	2
	Rel-7
	C5
	28/04/2006
	08/06/2007
	100%
	CP-070200
	-
	AePONA
	damian.oneill@aepona.com
	CP#34 updated WID CP-060607=>CP-070200
	29.198/9, 23.198

	2140
	7018
	Parlay X Message Broadcast Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-15, 23.198

	2141
	7019
	Parlay X Geocoding Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	01/12/2006
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-16, 23.198

	2142
	7020
	Parlay X Application driven QoS Web Service
	OSA7
	3
	Rel-7
	C5
	28/04/2006
	09/03/2007
	100%
	CP-070200
	-
	BT
	-
	-
	29.199-17, 23.198

	2143
	340001
	Parlay-X Device Capabilities and Configuration
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	08/06/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	29.199-18, 23.198

	2144
	340002
	Parlay-X Multimedia Streaming Session Management Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Telenor
	-
	-
	29.199-19, 23.198

	2145
	340003
	Parlay-X Multimedia Multicast Control Web Service
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	ETRI
	-
	-
	29.199-20, 23.198

	2146
	340004
	OSA API Conference Call Control SCF
	OSA7
	3
	Rel-7
	C5
	26/10/2006
	09/03/2007
	100%
	CP-070200
	-
	Ericsson
	-
	-
	29.198-04-5, 23.198

	2147
	31053
	Selective Disabling of UE Capabilities
	SDoUE
	1
	Rel-7
	S1,S2,C1
	24/01/2005
	15/06/2007
	100%
	SP-050182
	-
	Motorola
	-
	Moved from FS section Feb 06
	-

	2150
	7036
	Stage 3 of SDoUE
	SDoUE
	2
	Rel-7
	C1
	10/03/2006
	15/06/2007
	100%
	CP-070121
	-
	Ericsson
	christian.herrero@ericsson.com
	-
	24.305

	2153
	320013
	Procedural aspects of NSP
	NSP-CR
	2
	Rel-7
	C1
	02/06/2006
	15/06/2007
	100%
	CP-060357
	-
	Motorola
	Andrew Howell
	-
	23.122, 24.008, 31.102

	2155
	32064
	Access Class Barring and Overload Protection
	ACBOP
	1
	Rel-7
	S2,C1
	15/03/2004
	08/09/2006
	100%
	SP-040338
	-
	Vodafone
	Chris Pudney
	-
	23.898

	2157
	11048
	Stage 3 CN aspects of ACBOP
	ACBOP
	2
	Rel-7
	C1
	06/06/2005
	31/01/2006
	100%
	-
	-
	-
	-
	-
	24.008

	2161
	32074
	System enhancements for Fixed Broadband access to IMS
	FBI
	1
	Rel-7
	S2,S3,S5,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	SP-060145
	-
	-
	-
	-
	-

	2162
	7001
	TISPAN Rel 1 related aspects
	FBI-TIS1
	2
	Rel-7
	S2,S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	-
	-
	-
	-
	-
	-

	2164
	11050
	Protocol impact of FBI for TISPAN R1
	FBI-TIS1
	3
	Rel-7
	S3,C1,C3,C4,IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	-

	2165
	521031
	(IETF) CT aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1-IETF, C3-IETF
	05/11/2003
	09/12/2011
	100%
	NP-040618
	-
	Roland Jesske
	-
	CP#54 completed
	RFC 6432 (was draft-jesske-dispatch-update3326-reason-responses)

	2166
	11060
	CT1 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C1
	05/11/2003
	30/11/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	24.819, 24.229

	2167
	13025
	CT3 aspects of FBI for TISPAN R1
	FBI-TIS1
	4
	Rel-7
	C3
	05/11/2003
	08/12/2006
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	-
	29.163, 29.209

	2168
	14020
	CT4 aspects of FBI for TISPAN R1
	FBI-TIS1-st3-c4
	4
	Rel-7
	C4
	13/01/2006
	09/03/2007
	100%
	NP-040618
	-
	Siemens
	peter.leis@nsn.com
	CT4#32: a set of CRs on FBI for cable labs
	29.229

	2170
	7002
	PacketCable Related aspects
	FBI-PCBL
	2
	Rel-7
	S2,S5,C1
	01/02/2006
	14/03/2007
	100%
	SP-060145
	-
	CableLabs
	Bernie McKibben (b.mckibben@cablelabs.com)
	-
	-

	2172
	7004
	Protocol impact of FBI for PacketCable
	FBI-PCBL
	3
	Rel-7
	C1
	01/05/2006
	14/03/2007
	100%
	-
	-
	-
	-
	-
	-

	2174
	32081
	Support of SMS over generic 3GPP IP access
	SMSIP
	1
	Rel-7
	S2,C4,C1
	14/10/2004
	14/06/2007
	100%
	SP-060658
	-
	Huawei
	zhangwenlin@huawei.com
	SP#33 updated WID (removed MMS)
	-

	2177
	310001
	Stage 3 for SMSIP
	SMSIP-St3
	2
	Rel-7
	C4,C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	-

	2178
	310002
	CT1 aspects for SMSIP
	SMSIP
	3
	Rel-7
	C1
	08/06/2005
	14/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.040, 24.229

	2179
	310003
	CT4 aspects for SMSIP
	SMSIP-St3-c4
	3
	Rel-7
	C4
	08/06/2005
	01/06/2007
	100%
	CP-060697
	-
	Nokia
	jari.jansson@nokia.com
	CP#34 updated WID
	23.008, 29.002

	2180
	32082
	Evolution of Policy Control and Charging
	PCC
	1
	Rel-7
	S2,S5,C3,C1
	14/10/2004
	30/11/2007
	100%
	SP-060217
	-
	Nokia
	balazs.bertenyi@nsn.com
	SP-29 approved WID. SP-31 updated WID adding SA5 charging. 23.125 will be discontinued from Rel-7.
	-

	2185
	13029
	Gx reference point for Policy and Charging Control
	PCC-Gx
	2
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060434
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	29.212 (not progressed to Rel-7: 29.210, 29.207, 29.208)

	2186
	13030
	Rx reference point for PCC CT3 aspects
	PCC-Rx
	2
	Rel-7
	C3,C1
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	WID approved at CP#30, Revised at CP#31, Revised at CP#33
	-

	2187
	310006
	PCC-Rx CT3 aspects
	PCC-Rx-c3
	3
	Rel-7
	C3
	02/12/2005
	30/11/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	29.213, 29.214 (not progressed to Rel-7: 29.209, 29.211)

	2188
	7008
	PCC-Rx CT1 aspects
	PCC-Rx-Gx-c1
	3
	Rel-7
	C1
	02/12/2005
	15/06/2007
	100%
	CP-060435
	-
	Ericsson
	j.javier.pastor@ericsson.com
	-
	24.229

	2189
	32091
	Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	1
	Rel-7
	S2,S1,S5,C1,C4
	31/12/2004
	15/06/2007
	100%
	SP-060292
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	WID approved SP#27; updated SP#28; updated SP#32
	-

	2194
	11058
	Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	2
	Rel-7
	C1,C4
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2195
	11066
	CT1 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C1
	01/02/2006
	15/06/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	24.206, 24.216

	2196
	14027
	CT4 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC-St3-c4
	3
	Rel-7
	C4
	09/06/2006
	09/03/2007
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	23.003

	2197
	13032
	Deleted - CT3 aspects of Stage 3 for Voice Call Continuity between CS and IMS (incl. I-WLAN)
	VCC
	3
	Rel-7
	C3
	02/11/2006
	02/11/2006
	100%
	CP-070186
	-
	Alcatel-Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	29.163

	2202
	320029
	CSI Terminating Session handling
	CSItermS
	1
	Rel-7
	S2,C1
	08/06/2006
	15/06/2007
	100%
	SP-060437
	-
	Samsung
	Osok Song
	Triggered by the abandoned Study UID_32117 
	-

	2204
	340015
	Stage 3 of CStermS
	CSItermS
	2
	Rel-7
	C1
	14/12/2006
	15/06/2007
	100%
	CP-070239
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID. CP-35 updated WID 
	24.229, 24.279

	2205
	340011
	Deleted - duplicated with UID 340015 -Stage 3 CSI Terminating Session handling
	CSItermS
	2
	Rel-7
	C1
	09/03/2007
	09/03/2007
	100%
	CP-060647
	-
	Samsung
	chenho.chin@samsung.com
	CP-34 approved WID 
	24.229, 24.179, 24.279

	2212
	732030
	Security enhancements
	SEC7
	1
	Rel-7
	S3,C1,C4
	12/09/2005
	30/11/2006
	100%
	-
	-
	-
	-
	-
	-

	2213
	732031
	HTTPS connection between a UICC and a NAF
	SEC7-HSUN
	2
	Rel-7
	S3,C1
	12/09/2005
	12/09/2005
	100%
	SP-050573
	-
	Gemalto
	JSeif@axalto.com, mireille.pauliac@gemplus.com
	-
	33.918, 33.222, 24.109

	2216
	32034
	SS7 TCAP security Gateway
	SEC7-NDS-TCAPsec
	2
	Rel-7
	S3,C4
	12/09/2005
	14/08/2006
	100%
	SP-050579
	-
	Siemens
	marc.blommaert.ext@nsn.com
	-
	-

	2218
	310005
	TCAPsec Gateway
	SEC7-TCAP
	3
	Rel-7
	C4
	03/04/2006
	14/08/2006
	100%
	CP-060170
	-
	Siemens
	Ulrich.wiehe@gksag.de
	-
	29.204, 29.002

	2219
	711052
	IMS Stage 3 IETF Protocol Alignment
	IMSProtoc
	1
	Rel-7
	C1
	10/12/2004
	14/03/2007
	100%
	CP-060101
	-
	-
	-
	TR 24.930: Signalling flows for the session setup in the IM CN subsystem based on Session Initiation Protocol (SIP)
	24.930

	2220
	7043
	Interoperability between VGCS/VBS and A/Gb flexibility
	VGCSFlex
	1
	Rel-7
	C1,C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	Voice Group Call Service
	-

	2221
	7044
	CT1 aspects of VGCSFlex
	VGCSFlex
	2
	Rel-7
	C1
	22/03/2006
	30/10/2006
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	43.068, 43.069

	2222
	7045
	CT4 aspects of VGCSFlex
	VGCSFlex-c4
	2
	Rel-7
	C4
	22/03/2006
	09/03/2007
	100%
	CP-060102
	-
	Siemens
	robert.zaus@nsn.com
	-
	29.002

	2223
	13023
	DIAMETER on the GGSN Gi interface
	DIAMGi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060431
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.061

	2224
	13022
	DIAMETER on the PDG Wi interface
	DIAMWi
	1
	Rel-7
	C3
	10/09/2004
	08/12/2006
	100%
	CP-060432
	-
	Vodafone
	Nico.Gabriele@vodafone.com
	-
	29.161

	2225
	13033
	Interworking between the 3GPP CS domain with BICC or ISUP as signalling protocol and external SIP-I networks
	ExtSIPI
	1
	Rel-7
	C3
	22/09/2006
	22/07/2008
	100%
	CP-070101
	-
	Siemens
	Thomas.Belling@nsn.com
	-
	29.164

	2226
	340047
	PDU multiplexing at Nb Interface with IP transport
	NbIPMux
	1
	Rel-7
	C3
	04/12/2006
	22/07/2008
	100%
	CP-070105
	-
	Alcatel-Lucent
	Jean.Rzeznik@alcatel-lucent.fr
	-
	29.414

	2227
	14012
	Mp (MRFC - MRFP) interface
	Mp
	1
	Rel-7
	C4,C1
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	-

	2228
	11061
	CT1 aspects of Mp
	Mp
	2
	Rel-7
	C1
	13/02/2006
	13/02/2006
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	24.229

	2229
	13026
	Deleted - CT3 aspects of Mp
	Mp
	2
	Rel-7
	C3
	22/09/2006
	22/09/2006
	100%
	-
	-
	Ericsson
	philip.hodges@ericsson.com
	CP#34: CT3 not involved in Mp interface definition
	29.162

	2230
	320009
	Procedures description
	Mp-PROCc4
	2
	Rel-7
	C4
	02/06/2006
	09/03/2007
	100%
	CP-070246
	-
	Huawei
	Chencheng@huawei.com
	-
	23.333

	2231
	14021
	Stage 3 for Mp (MRFC - MRFP) interface
	Mp-St3c4
	2
	Rel-7
	C4
	13/02/2006
	08/06/2007
	100%
	CP-070246
	-
	Ericsson
	philip.hodges@ericsson.com
	-
	29.333

	2232
	340016
	Routeing of MT-SMS via the HPLMN
	SMSviaH
	1
	Rel-7
	C4,C1
	01/12/2006
	09/03/2007
	100%
	CP-070032
	-
	Vodafone
	Nick.Russell@vodafone.com
	WID approved in CP#34
	23.040, 29.002

	2233
	350003
	Mobile Termination whilst the MS is moving to another MSC
	MTmovMS
	1
	Rel-7
	C4
	09/03/2007
	31/05/2007
	100%
	CP-070334
	-
	Alcatel-Lucent
	bruno.landais@alcatel-lucent.fr
	-
	23.008, 23.012, 23.018, 23.078, 23.079, 29.002

	2234
	743009
	ISIM API for Java Card
	APIJAVA
	1
	Rel-7
	C6
	14/03/2005
	27/07/2007
	100%
	CP-050145
	-
	Sun
	Sebastian Hans
	-
	31.103, 102 241

	2235
	440042
	Rel-7 (U)SIM API Testing (TS 31.213)
	USIM_API_Test
	1
	Rel-7
	C6
	30/05/2009
	19/03/2010
	100%
	CP-090450
	-
	Sagem Orga
	gerrit.hartbrod@sagem-orga.com
	CP#47 completed. Update of Rel-6 (U)SIM API for Java Card Testing UID_43007 under Rel-6 UICC/USIM enhancements and interworking UID_1800
	31.213

	2236
	330001
	High speed interface between the UICC and the ME
	HSI
	1
	Rel-7
	C6
	22/09/2006
	30/11/2007
	100%
	CP-070259
	-
	Gemalto
	jacques.seif@GEMALTO.COM
	Following ETSI publication of TS 102 600, expected to be completed at CT6 meeting 45
	31.101

	2270
	11046
	Deleted - SIP enhancements for trace
	OAM7-Trace
	3
	Rel-7
	C1
	15/06/2007
	26/06/2007
	100%
	-
	-
	-
	-
	combined with UID 11067
	-

	2400
	11035
	Deleted - Stage 3 for IMS Local services
	IMSLocal
	2
	Rel-7
	C1
	06/01/2006
	06/01/2006
	100%
	-
	-
	Lucent
	Keith Drage (drage@alcatel-lucent.com)
	-
	-

	2403
	14018
	Deleted: Generic User Profile Phase 2
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	-
	-
	-
	-
	Created at TSG#27 by A. Sultan because of the move to Rel-7 of "Common Objects". 
	-

	2404
	42003
	Deleted - Stage 3 - Common objects
	-
	1
	Rel-7
	C4
	08/08/2005
	30/06/2006
	100%
	TP-020275
	-
	-
	-
	No progress in CN4#26. This have to be moved to Rel-7. It was deleted from WID
	24.241

	2405
	0
	Release 7 Studies
	-
	1
	Rel-7
	CP,GP,RP,SP
	28/06/2004
	17/09/2007
	100%
	-
	-
	-
	-
	-
	-

	2418
	7034
	Study on Bandwidth Saving at Nb Interface with IP transport
	BSNbIP
	1
	Rel-7
	C3
	10/03/2006
	09/03/2007
	100%
	CP-060438
	-
	Siemens
	Thomas.Belling@siemens.com
	Moved to FS at CT32 (in line with slides)
	29.814

	2419
	14019
	Study on Routeing of MT-SMS via the HPLMN
	SMS7
	1
	Rel-7
	C4
	07/10/2005
	01/12/2006
	100%
	CP-060701
	-
	Vodafone
	Nick.Russell@vodafone.com
	Previously known as "Study of a SMS Centre for MT SMS"
	23.840

	2420
	7025
	Study on the TCAPsec Gateway concept
	SEC7-TCAP
	1
	Rel-7
	C4
	28/10/2005
	10/03/2006
	100%
	CP-050687
	-
	Siemens
	Ulrich.wiehe@gksag.de
	TR 29.800 content moved to TS 29.204 under implementation WI UID_310005 TCAPsec Gateway
	29.800

	2421
	7050
	Study on using M2PA in 3GPP network 
	FS-M2PA
	1
	Rel-7
	C4
	22/03/2006
	08/06/2007
	100%
	CP-060698
	-
	China Mobile
	zhaoyuyi@chinamobile.com
	-
	29.801

	2422
	320018
	Study on Support of (G)MSC-S - (G)MSC-S Nc Interface based on the SIP-I protocol
	NcSIP
	1
	Rel-7
	C4,C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	2423
	330002
	CT4 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C4
	15/05/2006
	01/06/2007
	100%
	CP-070034
	-
	Vodafone
	david.hutton@vodafone.com
	-
	29.802

	2424
	330003
	CT3 aspects of NcSIP
	NcSIP
	2
	Rel-7
	C3
	15/05/2006
	14/09/2007
	100%
	CP-070034
	-
	Ericsson
	ragnar.huslende@ericsson.com
	-
	29.802

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	


