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Background and CT1-Chairmans view on status
Companies and delegates in CT1 has been dedicated and focused and worked hard to target Stage-3 for the March-2016 deadline for MCPTT. It has however been experienced as a major problem that Stage-2 has both been delayed and changed in the last moment.
The new specifications for call control (TS 24.379) and media plane control (TS 24.380) has progressed well for both on-network and off-network aspects, and is well on the way for completion by CT#71. There are many aspects of various nature and complexity left, but the outstanding aspects are clearly identified by the TS-rapporteurs, and the interested parties work hard and distribute the work for the outstanding issues. These two TSs are over 60% completed and are sent for information to CT#70. Completion by CT#71 seems feasible, though it needs to be highlighted that there are call control aspects related to identity management that would remain outstanding until the work in SA3 and the work in TS 24.383 is complete.
The specification on group management (TS 24.381) has less complexity and less number of outstanding issues left. Also for this TS, the outstanding issues are well identified and the TS-rapporteur has control on the outstanding issues for completion by CT#71. The TS is over 60% completed and is sent for information to CT#70. Completion by CT#71 seems feasible.
The specification on Identity management is currently empty, besides the text for the scope and a basic outline of the TS-skeleton. SA3 came to a number of conclusions in meeting in November, and the work can be started. However some aspects require further work by SA3 and cannot be started until SA3 has completed their work. The specification will have to be sent for information and approval at CT#71.
The specification on the MCPTT management object has got the basic structure but not many parameters are included. This specification covers the provisioning of parameters to the UE for on-network and off-network. The specification will have to be sent for information and approval at CT#71.

At CT1#95, it was agreed to not include the configuration management into one of the other CT1-specifications on MCPTT, but to create a new specification for this. This new specification does not have any content. This specification covers both on-network and off-network. The specification will have to be sent for information and approval at CT#71.

Thoughts on way forward
A major contribution to Stage-3 progress will be if Stage-2 does not make any further changes unless required from a Stage-3 alignment point of view, but only provide limited clarifications. Changes that are not absolutely needed to the interfaces and reference points give a feeling of chasing a moving target and create major frustration for Stage-3.

The TS-rapporteurs for the specifications for call control (TS 24.379), media plane control (TS 24.380) and group management (TS 24.381) has conference calls and it is assumed that the interested parties will continue to discuss and agree on what to for CT1#95-bis and for CT1#96 in order to complete the work by CT#71. It is assumed that with the current plan for completion, submission of the TSs for approval and completion by CT#71 is a challenging but realistic plan.
It is assumed that the specification on the MCPTT management object (TS 24.383) will get the necessary parameters included as appropriate. What may need to be clarified is the relationship between on-network and off-network parameters and their configuration, It will, if needed, be important to cover basic aspects of off-network support before CT#71. TS 24.383 has no procedures that need to be “frozen” across an interface, and it should be possible to add possible missing parameters after March 2016, either in the proprietary ext-note already specified in the TS or as additional Cat-F CRs if agreeable. It is assumed that with the current plan for completion, submission of the TS for information, approval and completion by CT#71 is a challenging but realistic plan.

The specification on configuration management (TS 24.xxx) will first of all need to get the framework & skeleton of the TS in place. As for the TS 24.383, this TS may need to clarify the relationship between on-network and off-network parameters and their parameter configuration as well as basic aspects of possible off-network support before CT#71. It is proposed to also consider some type of extension-container as the ext-node in the MCPTT-MO to have a proprietary container for possible missing parameters in the same way as for TS 24.383. Further, this TS has also no procedures that need to be “frozen” across an interface, and it should be possible to add possible missing parameters after March 2016, justified in the same way as for TS 24.383. It is assumed that with the current plan for completion, submission of this new TS for information, approval and completion by CT#71 is challenging but possible, provided that the TS-rapporteur schedule conference calls and is active on e-mails towards CT1#95-bis in January. It should also be considered if certain principal aspects of on-network versus off-network can be shared between the TSs on the management object and the configuration management to prevent CT1 from duplicated discussions.

The specification on identity management will need active involvement in the coming weeks. The agreements in SA3 is proposed considered and conveyed into stage-3 text in draft contributions to the CT1-specificaton as soon as possible, and conference call(s) must be scheduled to secure the progress. Further, it must be agreed at CT#70 whether all aspects of identity managements shall be handled in CT1 or split between CT1 and CT4. So far it has been agreed to cover all interfaces in CT1. CT1 has done work on key management before, for example for GAA/GBA in TS 24.109. The network aspects of GAA/GBA were done by CT4 in TS 29.109. However, from a functionality point of view, the UE, MCPTT server and GMS act as Key Management Clients and thus the procedures for requesting key material over these interfaces would not appear to differ.

It is proposed that for Rel-13, all aspects for Identity Management are kept in TS 24.382 in order to prevent fragmentation of the functionality and secure momentum. The network interface for the MCPTT identity management may from a ToR point of view rather belong to CT4, but for Rel-13 it is proposed to do this within CT1, if this network interface needs to be standardised instead of being proprietary in Rel-13. While CT1 cannot work ahead of Stage-2, we need to secure that Stage-3 is up to speed on all aspects of the work in SA3. One possibility for increased CT1-momentum could also be to consider a CT1 ad-hoc on MCPTT-security for 2 days collocated with the SA3-meeting in Dubrovnik. With measures as identified above, tight follow up and cooperation with SA3, submission of the TSs for information, approval and completion by CT#71 seems possible.

CT1-Chairmans conclusions and proposals
The following aspects must be considered to secure completion of the CT1-parts of MCPTT by CT#71. 

· SA6 must realize the effect that “a needed clarification” has on the system from a Stage-3 point of view. 3GPP must of course standardize MCPTT as a feature that works in Rel-13, but further additions by SA6 in Rel-13 is basically over at this late stage.

· 3GPP must take a pragmatic approach and consider to let certain parts of the system, like parts of the configuration and parts of the identity management to be proprietary in Rel-13.
· All TS-rapporteurs must be proactive and progress their specs towards completion by CT1#96 in February 2016. I.e. they must actively identify the outstanding issues, distribute the work and chase the outstanding issues in the WG-meetings towards CT#71.

· All Stage-3 work on identity management that is needed for Rel-13 is specified in CT1 (rather than split between CT1 and CT4).
· SA3 must be requested to fast-track their remaining part of the identity management and have all their work completed by SA3#82 at the very latest.

· An ad-hoc meeting between CT1 and SA3 in Dubrovnik (SA3#82) must be considered to have a graceful handover from Stage-2 to Stage-3 on the MCPTT identity management.
· As configuration by nature is completed late in the release due to the fact that the full picture of parameter settings is not clear until the feature is completed, CT1 must be allowed to progress with parameters related to configuration management after CT#71.
