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Summary: 

· Stage 2 for GERAN LCS for A/Gb Mode moved to Release 5, it should be ready by the GERAN#4 April 2001 meeting. 

· Stage 3 for GERAN LCS for A/Gb Mode should be ready by the GERAN#5, June 2001 meeting. 

· (R98/99) Segmentation of the Assistance Data Broadcast message issue was discussed in GERAN WG 2. Since one CR is to 03.71 (SA 2 item) and one CR is 04.31 (GERAN item), it was suggested to send LS to SA 2 with the approve CRs by GERAN WG 2 (GP-010296).  If further discussion needed with regard to segmentation, they will be in GERAN WG2 or SA2, not at the GERAN LCS ad-hoc level. 

· (R98/99)Timer T3240 discussions continued in GERAN WG 2, this is also related to CN work, and a complete solution is needed, then proposed to CN for approval.  Since further discussion is still needed on this issue, it should occur in GERAN WG2 and CN1 level, not at the GERAN LCS ad-hoc level.  

· GERAN LCS for A/Gb mode architecture issues was discussed in WG 2. It was recommended that the LCS group focus on finding a GPRS solution utilizing a BSS-centric architecture.  GERAN LCS group should take into account the concerns raised by E// with the current stage 2 BSS-centric PS protocol proposal.  Furthermore, a solution is still needed on how the GERAN LCS PS protocol proposal should solve these problems raised by E//, but it was agreed that GERAN LCS architecture should remain BSS-centric.

· Ciphering: A Liaison from SA 3 sent to TSG GERAN acknowledged GERAN LCS concerns with ciphering between the MS and SMLC in GPRS. It was not possible for SA3 to come into any conclusion about any preferences between the proposed approaches, but SA3 is prepared to allocate enough time in their next meeting in February to be able to conclude the matter.  A response liaison (GP-010368) will be sent to SA 3 informing SA 3 of GERAN LCS status and schedule.  

GERAN LCS Work Item Schedule:

WI GP-01390 = LCS support for A/Gb mode

GERAN #2   GERAN LCS Stage 2 
version 1.0.0  
November 2000

GERAN #4   GERAN LCS Stage 2 
version 5.0.0
 
April 2001

GERAN #5   GERAN LCS Stage 3 
complete 
    
May/June2001

WI GP-010391 = LCS support for Iu mode

GERAN #6   GERAN LCS Stage 2  
version 5.1.0  
August 2001 

GERAN #7   GERAN LCS Stage 3  
complete 

November 2001

GERAN LCS Ad-Hoc Meeting Schedule

GERAN LCS Ad Hoc #1
October 24-26,2000
Dallas, TX

GERAN LCS Ad Hoc #2*

December 12-14
Orlando, FL

GERAN LCS Ad Hoc #3
January 9-10, 2001
London, England

GERAN LCS Ad Hoc #4*
February 12-16,2001
Sophia Antipolis, France

GERAN LCS Ad Hoc #5
March 20-22, 2001
Lake Tahoe, CA (Tentative)

GERAN LCS Ad Hoc #6*
May 7-11, 2001
Seattle, WA (Tentative)

GERAN LCS Ad Hoc #7*
June 25-29,2001
Europe (TBD)

GERAN LCS Ad Hoc #8*
October 22-26, 2001
USA (TBD)

*The LCS group has agreed to co-locate with the GERAN Ad-Hoc meetings


GERAN Plenary meeting schedule for 2001:

GERAN #3
January 14-19,2001 
Boston, MA


January 16-17, 2001*


GERAN #4
April 2-6, 2001
France (Tentative)


April 3-4, 2001*

GERAN #5
May 28-1, 2001
Chicago


May 29-30, 2001*

GERAN #6
August 27-31,2001
Finland


August 28-29, 2001*

GERAN #7
Nov. 26-30, 2001
TBD


Nov. 27-28, 2001*

*LCS Drafting session 

Plenary Action:

Approval needed for Ad-Hoc meeting dates 

GP-010389: GERAN LCS Stage 2 

GP-010390: Updated GERAN LCS work item A/Gb mode

GP-010391: Updated GERAN LCS work item IU Mode

GP-010368: LS to SA3

