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GERAN time plan

On the next 3GPP SA plenary, 24-28th of September 2001 in Bejing, China a decision on the content of release 5 will be taken. In order to give SA a good basis for decision it is planned to update the work plan for TSG GERAN according to the latest state.

Closed work item

The following work items have been closed, since they were complete and have been removed from the work plan.

Feature or building block
WI Tdoc

Low chiprate TDD interworking with GERAN
GP-000432

GERAN improvements 1 (Feature)
GP-000433

Gb over IP (Building block)
GP-000434

GERAN improvements 2 (Intra NACC Feature)
GP-000435

Gb enhancements (Intra NACC Building block)
GP-000436

GERAN Improvements 4 (Delayed TBF)
GP-010363

Gb enhancements 2 (Delayed TBF)
GP-010363

Location service for GERAN Rel4
GP-010932

Updated work plan
Feature
Building block
Work task
Date of completion
Impacted parties
Status

Evolution of transport

(UTRAN Feature
Evolution of transport in UTRAN and GERAN
Addition of transport mechanisms other than ATM for Iu

· Identification of alternative transports

· Specification of those alternative transports


Mar 2002?
RAN 3
Ongoing

GERAN/UTRAN interface evolution 1

GP-000481
Evolution of Iu ps
· Identification of GERAN requirements on Iu ps

· Update of specifications
Nov 2001

Mar 2002
GERAN, RAN 3
Ongoing

GERAN/UTRAN interface evolution 2

GP-010417
Evolution of Iu cs

GP-000430
· Identification of GERAN requirements on Iu cs

· Update of specifications
Nov 2001

Mar 2002
GERAN, RAN 3
Ongoing

GERAN improvements 3

GP-010418
Evolution of the transport for A

GP-010910 
· Definition of a new A/Ater Interface Transport Layer option based on the Iu Interface Transport Layer
· Adaptation of the Layer 3 BSSMAP procedures as required.
Mar 2002
GERAN
Ongoing

GERAN Inter BSC NACC improvements over the Gb Interface
Modification of core network protocols for GERAN Inter BSC NACC over Gb Interface
Stage 2


· Concept

· 23.060 change
- Definition of Inter BSC NACC

Stage 3 (changes to )

· 29.060


Oct  2001
Dec 2001 (TSG SA2)



Feb 2002 (TSG CN4)
SA2, CN4
Ongoing


Modificiation of Gb protocols for GERAN Inter BSC NACC over Gb Interface 
Stage 3 (changes to )

· 48.018


Feb 2002 (TSG GERAN #8)
GERAN
Ongoing

GERAN support for IP multimedia

GP-010420
GERAN Header adaptation

GP-010421
Header adaptation: 

· Definition of compression and removal modes for PDCP protocol

· Conceptual description in stage 2

· Necessary changes on stage 3 regarding header removal
Sept 2000

Feb 2002

Mar 2002 
GERAN, SA2, RAN
Ongoing


GERAN Radio access bearer design for IP multimedia

GP-010422
MuM control signalling for conversational multimedia services.

· Identification of requirements

· Necessary modifications due to SIP


Nov 2001

Jun 2002 
GERAN, SA2, RAN
Ongoing


GERAN MS Conformance test for support of IP multimedia

GP-010424
· MS test
Dec 2002

Not started


GERAN BTS Conformance test for support of IP multimedia

GP-010425
· BTS test
Dec 2002

Not started

Alignment of 3G functional split and Iu

GP-010426
GERAN user / control plane

GP-011971
Alignment with UMTS bearer concept

· Enhanced power control
Aug 2001

Ongoing




· Stage 2


Jun 2001
GERAN




· Adoption of the UTRAN PDCP
Dec 2001


RAN 2




· Development of RLC / MAC


Apr 2002
GERAN WG2




· Development of GERAN RRC
Jun 2002
GERAN WG2




· Ciphering and integrity protection concept paper
Oct 2001
GERAN WG2




· Multiple TBF or equivalent Concept paper
Oct 2001
GERAN WG2




· Paging concept
Oct 2001
GERAN WG2




· Dedicated physical subchannels. Includes traffic and control channels
Oct 2001
GERAN WG1 / WG2




· Iu support and broadcast concept


Nov 2001
GERAN WG1 / WG2






· Impact of using RLC instead of LAPDm concept
Oct 2001
GERAN WG1 / WG2




· Contention resolution, mobile-station identity, and access concept
Oct 2001
GERAN WG2




· PDCP concept
Oct 2001
GERAN WG 2 / WG1




· Downlink delayed TBF release
Oct 2001
GERAN WG2




· Add transparent RLC Concept
Oct 2001
GERAN WG2




· Handover concept
Nov 2001
GERAN WG2




Physical layer alignment with UMTS bearer concept

· Control channels in 45.003

· Receiver performance in 45.005 for PDTCH/TCH and control channels
Jun 2001

Nov 2001
GERAN




· 





Iu rg interface

GP-010427
Inter BSS interface

· Identification of requirements

· Stage 2

· Adoption of relevant parts from Iu r

· Complementation with GERAN specifics

· New stage 3 
Jun 2002


GERAN
Ongoing



Inter BSS-RNS interface

· Identification of requirements

· Stage 2

· Adoption of relevant parts from Iu r

· Complementation with GERAN specifics

· New stage 3 


Jun 2002


GERAN, RAN3
Ongoing


Voice over GERAN PS and CS concept

GP-010432
Voice over GERAN PS and CS concept

· Architecture for A, Iu cs and Iu ps

· Handover

· RTP payload

· Codec renegotation concept
Mar 2002
GERAN, RAN3
Ongoing


GERAN Narrowband speech realization

GP-010433
8PSK NB HR

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Link adaptation in 45.009

· Receiver performance in 45.005
Jun 2001

Mar 2002
GERAN WG1
Ongoing


GERAN MS Conformance test for GERAN interface evolution

GP-010434
· MS test
Dec 2002

Not started


GERAN BTS Conformance test for GERAN interface evolution

GP-010435
· BTS test
Dec 2002

Not started

GERAN enhancements for streaming services 1

GP-010430
GERAN enhancements for streaming services 1

GP-010430
· Concept

· RLC protocol enhancement (SDU Discard)
Oct 2001

Nov 2001

Ongoing

GERAN enhancements for streaming services 2

GP-010429
GERAN enhancements for streaming services 2

GP-010429
Usage of ECSD concept

Stage 2

Stage 3

· RLC PDU formats

· MAC header
Jun 2002

Jun 2002

Ongoing

700 MHz spectrum support

GP-000449

· 





GERAN MS Conformance test for 700 MHz band

GP-000451

· MS test
Nov 2001

Ongoing


GERAN BTS Conformance test for GERAN interface evolution

GP-000452
· BTS test
Nov 2001

Ongoing

Real Time QoS for packet services including VoIP

(UTRAN)
HOs: maintenance of real-time QoS while moving between cells in the PLMN including inter-SGSN change and SRNS relocation or possibly other mechanisms (UTRAN)

GP-010431
· Handover conceptRelevant stage 3 -> RRC


Nov 2001
GERAN WG2
Ongoing

Wideband telephony services 

(UMTS)
Support of WB AMR in GERAN

GP-000453
GMSK and 8PSK WB FR / HR support

· Channel coding in 45.003

· Signalling for A interface

· Signalling for Iu

· Receiver performance in 45.005
Jun 2001

Jun 2001

Mar 2002

Ongoing


GERAN MS Conformance test for WB AMR

GP-000454

· MS test
Jun 2002

Not started


GERAN BTS Conformance test for WB AMR

GP-000455
· BTS test
Jun 2002

Not started

Location service

(UMTS)
LCS interoprability aspects to GERAN

GP-000456
· Co-ordinated development of GSM LCS Phase 2 and UMTS LCS, S2 and GERAN 
 November 2001 (#7)


SA WG 1, WG 2, WG 5

RAN WG 2, WG 3

GERAN WG 2, WG 1


Ongoing


Location Services (LCS) for GERAN in A/Gb Mode

GP-011925

· GERAN LCS Stage Two (first release)

· Gb interface support for LCS

· L3 protocol support for LCS

· Stage 3 specifications


August 2001(#6)

April 2001(#4)
GERAN WG 1, WG 2

SA WG 2
Ongoing

GERAN LCS Stage 2 80% complete

Gb mode CRs ready

Stage 3 specifications ready


Location Services (LCS) for GERAN in Iu Mode

GP-011926
· GERAN LCS stage 2 (second release)

· Iu-ps interface support for LCS

· Iu-cs interface support for LCS

· Iur-g interface support for LCS  

· RRC protocol support for LCS

· Additional impacts on Broadcast of LCS data on packet channels

· Stage 3 specifications
November 2001 (#7) – Stage 2 

Stage 3 – June (#10) 2002 
3GPP GERAN WG 1, WG 2

3GPP RAN WG 2, WG 3

3GPP SA WG 2


Ongoing

GERAN LCS Stage 2 IU mode 50% complete

Iug-r i/f not started

Stage 3 specifications needed


GERAN MS Conformance test for LCS

GP-000458

· MS test
(R98/99/4) November 2001 (#7) 

(Rel 5) June 2002  (#10)


3GPP GERAN WG 4


Ongoing


GERAN BTS Conformance test for LCS

GP-000459
· BTS test
June 2002


3GPP GERAN WG 3


Work has not started

