3GPP TSG-GERAN Meeting #16
Tdoc (
GP-031904

New York, NY, USA, 25.- 29. August 2003

WG3 Work Plan on new NC2 test cases

Revision 1.2

TSG GERAN WG4/WG5 Work Plan:

Revision 1.7

Verification of R99 requirements correctly considered in GPRS test cases

TSG GERAN WG4/WG5 Work Plan:

Revision 1.9

Verification of R99 requirements correctly considered in GPRS test cases


WG3 Work Plan on new NC2 test cases

General

At the GERAN WG3 #16 meeting in Fort Lauderdale it has been agreed to set up a new work plan for drafting new test cases to cover the testing of NC2 properly in 3GPP TS 51.010.

Actions

Firstly the NC2 areas from the table below need to be split up into more detail. WG3 is looking for volunteers from test equipment manufacturers and test houses to do that. Also inputs on that from any company are welcome on the WG3 reflector.

Then the more detailed NC2 areas shall be allocated to volunteering companies for drafting the new NC2 test cases.

Overview

	NC2 Area
	Responsible company
	Next action
	Status

	1. Circuit-switched connections during NC measurement reporting, with and without handovers during the dedicated mode connection (including RA and/or LA crossing)
	
	Split up into details
	Not started

	2. Network commanded cell changes between different RA, RA+LA, with both NMO I and II (covering both normal and the typical abnormal cases).
	Racal
	Split up into details
	Not started

	3. Changing of NC mode between packet idle and packet transfer modes.
	Sasken
	Split up into details
	Not started

	4. Usage of the BA(GPRS) list and the NC_FREQUENCY_LIST parameter for cell re-selection and for measurement reports.
	Sasken
	Split up into details
	Not started

	5. Conflict situations between user data and measurement reporting sending procedures such as DL TBF establishment during random access for PMR sending
	setcom
	Split up into details
	Not started

	6. DRX procedures for an MS operating in NC2 mode
	setcom
	Split up into details
	Not started


History

	Date
	Revision
	Modification

	3.7.2003
	1.0
	Initial revision

	9.7.2003
	1.1
	Sasken and Setcom added as volunteers; new testing areas 4 and 6 added.

	10.7.2003
	1.2
	Racal added as volunteer.


