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Introduction 

According to the Cover Sheet of TS 23.402 coming to SA#38 for approval (SP-070829), there is a contentious issue in SA2 on Optimized handover between 3GPP accesses and Mobile WiMAX.

This document proposes a way forward to resolve this outstanding debate.

Proposal 
It is proposed to apply the following handling for work on handover with Mobile WiMAX:
1) As part of the already prioritized feature “Generic Support for non-3GPP accesses”, SA2 will perform the necessary stage-2 work on network-controlled dual radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX. This ensures that adequate care is taken to maximize the chances for timely completion of this feature for Release 8 by 06/2008.
2) Work on network-controlled single radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX will be deferred to Release 8 stage-2 target completion dates (i.e. SA#40). It is possible that proponents of this work will bring in Work Items to relevant TSGs for this work earliest at Release 8 stage-2 target completion dates (i.e. SA#40). Decision on the aforementioned Work Items are subject to regular 3GPP Working Procedures at that point in time.
Implications of bullets 1) and 2) above:

· The SAE feature level WID should be updated to include support for network-controlled dual radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX as part of the functionality on ‘Generic Support for non-3GPP accesses’.

· Corresponding Work Item(s) and work for network-controlled dual radio handover between 3GPP accesses (GERAN, UTRAN, E-UTRAN) and Mobile WiMAX in RAN, GERAN and CT are expected to be generated and performed with timescales meeting the Release 8 target date of 12/2008, consistent with the architecture specified in SA2. 
Note 1: the decision on Work Items in RAN, GERAN, and CT are subject to the normal approval process of these individual TSGs.
Note 2: It is for SA2 to decide if the network control of the dual radio handover is performed by the access stratum or the non-access stratum.

· The Work Items of TSG-RAN that were conditionally approved in RAN (add RP numbers of WIDs…) for handover with Mobile WiMAX would be handled as per the previous bullet.






