3GPP TSG GERAN #39
Tdoc GP-081164
Florence, Italy                                                                         Agenda Item 6.1, 7.1.5.10

25th-29th August 2008 

Source: WI Rapporteur

Work Plan for MUROS 
1. STATUS

This document contains the updated work plan for MUROS based on discussions and agreements at 3GPP GERAN telco #5 on MUROS [1]. The document is an update to the version presented at this telco [2] with changes marked in red.  
2. SCHEDULE 

The schedule is depicted in Table 1. The work plan will be continuously updated according to the progress of the study item.
Table 1 Updated work plan for MUROS

	Mile-stone
	Title
	Description
	Date
	Status

	M1
	Distribution on GERAN 1 reflector 
	- 
Request for comments on workplan 

- 
Preparation of initial TR draft for GERAN#37 

- Proposal for MS reference performance for legacy MS

- proposal  on system evaluation scenarios
- proposal on minimum call quality thresholds
	8th  February 
	- Comments received before  GERAN#37, -- Initial TR draft composed (0.0.0 and 0.0.1). 

Completed.

	M2
	GERAN#37
	- 
Agreement on MS reference performance for legacy MS

- 
Agreement on system evaluation scenarios

- 
Agreement on minimum call quality thresholds

- 
Update of TR (post meeting)
	18th–22nd   February
	- Objectives agreed with refinements.

- MS reference performance agreed with priorities. 

- System evaluation scenarios need to be refined. 

- Minimum call quality agreed.

- TR updated (0.0.2).

- Proposals for DL power control and user multiplexing submitted.

Not completed.

	M3
	Phone conference#1
	- Agreement on system evaluation scenarios

- Agreement on speech codecs

- 
Proposals for Control Channel Design 

- 
Proposals for optimised TX pulse shape for DL/UL 

- Proposals for optimised TSC set 

- Proposal for DL and UL Power Control 
- Proposal on user multiplexing on DL and UL
- 
Update of TR (post meeting)
	11th  March 
	- System evaluation scenarios further agreed. Scenario MUROS-2 yet under discussion.
- Speech codecs agreed (AMR 5.9 FR and HR added).

- Definition of codec rate adaptation.

- Working assumptions further refined (interferer delay profiles, network synchronisation, capacity metrics)
- TR updated (0.0.3)
- proposal on higher order modulations for MUROS refined. 

Not completed.

	M4
	MUROS Adhoc meeting
 
	- 
Agreement on Control Channel Design 

- 
Agreement on optimised TX pulse shape for DL/UL 

- Agreement on optimised TSC set

- Agreement on DL and UL Power Control 
- Agreement on user multiplexing on DL and UL
- 
Update of TR (post meeting)
	8th-9th April
	- Refinement of working assumptions related to voice activity, uplink interferer profiles and BCCH resource utilization. 

- Refinement of channel rate/mode adaptation. 
- Review of interferer profiles w/o agreement to change.
- New candidate proposed: Frequency Hopping. 

- Refinement of candidate techniques on co-TCH, alpha-QPSK and Higher Order modulations for MUROS.
- TR updated (0.0.4).
Not completed.

	M5
	Phone conference#2
	- 
Agreement on MUROS-2 scenario 
- Agreement on asynchronous interferer profiles and uplink interferer profiles
- Refinements wrt candidate techniques 

- Proposals on link-to-system mapping method
- 
Update of TR (post meeting)
	29th April
 
	- MUROS-2 not yet 

ageed.
- Interferer profiles for asynchonous scenarios and for uplink not yet agreed.

- Refinements presented related to OSC, alpha-QPSK and higher order modulations for MUROS. 

- No proposals on L2S mapping submitted.

- TR updated (0.0.5).

Not completed.

	M6
	GERAN#38
	- Link level performance results for candidates

- Agreement on link-to-system mapping method

- 
Proposals for Control Channel Design 

- Proposals for optimised TSC set 

- Proposal for DL and UL Power Control 
- 
Proposals for optimised TX pulse shape for DL/UL 
	12th-16th  May
	- Voice activity model and call modelling agreed.

- MUROS-2 agreed.

- Interferer profiles for downlink and uplink refined.

- Interferer profiles for asynchronous mode to be aligned to SAIC FSY (to be completed). 

- Refinements presented related to OSC, alpha-QPSK and higher order modulations for MUROS. 

- New proposal based on MSK presented.

- L2S mapping and usage of new TSC’s discussed. 

- TR updated (0.0.6).

Not completed.

	M7 
	Phone conference#3
	- Refinement of candidate techniques

- initial system level simulations

-  open issues
	10th June
	Removal of 8-PSK interferer profiles agreed.
FER to be shown for 1%. 

Impact on FER (TCH) due to intracell HO’s under discussion.

Link level evaluation results provided for OSC, co-TCH and HOM proposals. System level evaluation results contributed for OSC.

Not completed.

	M8
	Phone conference#4
	- Refinement of candidate techniques

- continued system level simulations

-  open issues
	2nd July
	Agreement on BTS antenna type and path loss model. Discussion on impact on FER (TCH) due to MUROS channel mode adaptation continued.

L2S mapping method based on SAIC 3D surface model proposed. Link level simulation results for alpha QPSK presented.
Not completed.

	M9
	Phone conference#5
	- 
Refinements and agreement on remaining issues

- 
Update of TR (post meeting)
	5th August
	Working Assumptions: Proposal for 65° BTS antenna type discussed. Definition of EFL for mixed frequency reuse agreed. Disagreement on modelling FER impact due to channel mode adaptation. 
Discussion on associated signalling channels and link to system mapping with 3 contributions continued.

New proposal for TSC presented. 2 contributions on OSC and 1 cntribution on alpha-QPSK presented.
Not completed.

	M10
	GERAN#39
	-
System performance evaluation results ready for agreed system scenarios

- 
Finalisation of TR (during / post meeting)
	25th-29th  August
	

	M11
	Phone conference#6
	- 
To be defined at GERAN#39
	18th September
	

	M12
	Adhoc Meeting on MUROS 
	- To be defined at GERAN#39
	(CW 41)

e.g.6-7th October
	At MUROS telco#5 preponing to CW 40 was suggested (in parallel to G2#39bis).

	M13
	Phone conference#7
	- To be defined at GERAN#39
	30th October
	

	M14
	GERAN#40
	- To be defined at GERAN#39
	17th-21st  November
	


3. TASK LIST 

This section contains a list of tasks in Table 2 related to the ongoing work in the MUROS study item, subject to be updated after each telco / meeting. It is aligned to the structure of the TR.

Table 2 Task list for MUROS

	Task
	Subtask
	Status

	Objectives 
	Performance Objectives
	Complete.

	
	Compatibility Objectives 
	Complete.

	Common Working Assumptions
	General Parameters 
	Complete.

	
	Link Level Interferer Profiles 
	Status: fully defined for synchronous network operation both for DL and UL. 

	
	
	Pending: specification of interferer delay profiles for asynchrounous mode.

	
	Network Configurations
	Complete.

	
	Channel Mode Adaptation
	Status: types of channel mode adaptation defined.

	
	
	Pending: modelling of impact on TCH FER due to channel mode adaptation.

	
	System Performance Evaluation Method
	Complete.

	
	Definition of Minimum call quality 
	Complete.

	
	Link to System Mapping
	Status: Two L2S mapping methods have been proposed.

	
	
	Pending: Agreement on a common L2S mapping method for DL and the method itself.

	
	Design of new transmit pulse shape 
	Status: Usage of legacy linearized GMSK pulse shape assumed. 

	
	
	Pending: Work on optimised pulse shape up to 270 kHz BW has been shifted to lower priority.

	
	Design of New Training Sequences
	Status: New Training Sequences were defined by different vendors.

	
	
	Pending: Agreement on a set of new TSCs.

	
	Control Channel Design
	Status: Control Channel Design and multiplexing under discussion.

	
	
	Pending: Multiplexing method with TCH channels to be defined for each candidate.

	Candidate technique OSC
	Concept Description
	Status: Concept presented at GERAN#36 and refined by concepts for user multiplexing and subchannel PC at GERAN#37.

	
	
	Pending: Inclusion of section in TR.

	
	Performance Characterization Link Level
	Status: Link level results for DL and UL reported by several vendors for MTS-1 to MTS-4. Link performance for sub channel imbalance presented.

	
	
	Pending: Refinement of link simulations including all impairments

	
	Performance Characterization System Level
	Status: Initial System level performance results for DL and UL reported. Results for user diversity presented.

	
	
	Pending: Refined system level performance results based on latest working assumptions.

	
	Implementation impacts
	Status: Described for basic OSC proposal.

	
	
	Pending: Refinements for basic / enhanced OSC proposal

	
	Specification impacts
	Pending.

	Candidate technique 

co-TCH
	Concept Description
	Complete: Concept presented at GERAN#36 and GERAN#37 and section included in TR. 

	
	Performance Characterization Link Level
	Status: Link level results for DL reported by several vendors for MTS-1 to MTS-4.

	
	
	Pending: Refinement of link simulations including all impairments.

	
	Performance Characterization System Level
	Pending: Refined system level performance results based on latest working assumptions.

	
	Implementation impacts
	Pending.

	
	Specification impacts
	Pending.

	Candidate technique alpha-QPSK
	Concept Description
	Status: Concept presented at GERAN#37 and GERAN#38.

	
	
	Pending: Inclusion of section in TR.

	
	Performance Characterization Link Level
	Status: Link level results for DL reported by several vendors for MTS-1 to MTS-4. Impact of alpha-QPSK to SAIC MS investigated.

	
	
	Pending: Refinement of link simulations including all impairments

	
	Performance Characterization System Level
	Pending. 

	
	Implementation impacts
	Pending.

	
	Specification impacts
	Pending.

	Candidate technique HOM for MUROS
	Concept Description
	Status: Concept presented at GERAN#37 and GERAN#38.

	
	
	Pending: Inclusion of section in TR.

	
	Performance Characterization Link Level
	Status: Link level results for DL and UL reported by one vendor for MTS-1 to MTS-4.

	
	
	Pending: Refinement of link simulations including all impairments.

	
	Performance Characterization System Level
	Pending. 

	
	Implementation impacts
	Pending.

	
	Specification impacts
	Pending.

	Candidate technique Frequency Hopping for MUROS
	Concept Description
	Status: Concept presented at GERAN1 Adhoc and GERAN#38.

	
	
	Pending: Inclusion of section in TR.

	
	Performance Characterization Link Level
	Status: Initial DL simulation results for cyclic hopping were reported by one vendor.  

	
	
	Pending: Refinement of link simulations including all impairments.

	
	Performance Characterization System Level
	Pending. 

	
	Implementation impacts
	Status: Signalling impacts have been roughly described.

	
	
	Pending: MS, BSS, Network Planning Impacts.

	
	Specification impacts
	Pending.

	Candidate technique MSK-based orthogonal partnership for MUROS
	Concept Description
	Status: Concept presented at GERAN#38.

	
	
	Pending: Inclusion of section in TR.

	
	Performance Characterization Link Level
	Status: Initial sensitivity performance given by one company.  

	
	
	Pending: Refinement of link simulations including all impairments.

	
	Performance Characterization System Level
	Pending. 

	
	Implementation impacts
	Status: BTS and MS implementation impacts were roughly described.

	
	
	Pending: MS, BSS, Network Planning Impacts.

	
	Specification impacts
	Pending.
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