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DRAFT Work plan of SI “Signal Precoding Enhancements for EGPRS2 DL (SPEED)”
1 Introduction
The document contains the status and work plan for the study item on SPEED (Signal Precoding Enhancements for EGPRS2 DL).
The ‘Description’ of each Milestone in Table 1 contains the proposed work flow while the outcome is captured in the ‘Outcome’.
The document contains the status until GERAN#46.

2 Schedule

Table 1. Work plan
	Mile-

stone
	Description
	Outcome
	Date

	M1
	GERAN#46
Study item proposed
	· Study item approved at the closing plenary
	2010-05-05

	M2
	Telco#1
· Draft TR
· Work plan

· Common assumptions
	· Draft TR presented w/ comments received.
· Draft work plan presented and noted
· Discussion on simulation assumptions initiated. Further discussions are needed before all assumptions can be agreed.
	2010-06-30

	M3
	GERAN#47
· Draft TR

· Work plan

· Common assumptions (cont.)
· Design of DAS-12/DBS-12
· Burst format
	
	2010-08-30 -
2010-09-03

	M4
	Telco#2
· Burst format (cont.)
· Blind detection
· PAR reduction
	
	

	M5
	GERAN#48

· PAR reduction (cont.)
· Reference performance
	
	2010-11-22 –
2010-11-26


3 References

[1] GP-101088, “New Study Item proposal: Signal Precoding Enhancements for EGPRS2 DL”, source Telefon AB LM Ericsson, ST-Ericsson SA, Telecom Italia S.p.A, Vodafone Group Plc, China Mobile Com. Corp. ZTE Corporation, Huawei Technologies Co. Ltd.. GERAN#46
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