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Work Plan of SI ENHVAMOS
1 Introduction

The document contains the status and work plan for the study item on ENHVAMOS (Study on VAMOS Enhancements). The work plan will be continuously updated according to the progress of the SI.

The document reflects the status until GERAN#50.

2 Schedule
	Milestone
	Date
	Description
	Outcome

	M1
	2011-05-20
	GERAN#50

· Agreement on study item creation.
	· Study item approved at the closing plenary.

	M2
	2011-08-29 - 2011-09-02
	GERAN#51
· Preparation of initial draft TR skeleton.

· Agreement on the scope of the study.
· Agreement on the structure of the TR and the rule to change the TR.

· Discussion and agreement on the performance objectives and compatibility objectives.
· Agreement on the date of Telco#1.

· Discussion and agreement on common assumptions.

· Network scenarios.

· Evaluation metrics.

· Ways to compare candidate techniques.
· Others.

· Discussion on candidate techniques.

· Concepts.

· Evaluations.
	

	M3
	2011-10-27
	TELCO#1

· Incorporation of changes to the TR agreed during GERAN#51.
· Discussion and agreement on performance objectives and compatibility objectives.
· Review of the work plan.

· Discussion and agreement on common assumptions.

· Discussion on candidate techniques.

· Concepts.

· Evaluations.
	

	M4
	2011-11-21 – 2011-11-25
	GERAN#52
· Discussion and agreement on performance objectives and compatibility objectives.

· Agreement on the date of Telco#2.

· Discussion and agreement on common assumptions.

· Discussion on candidate techniques.

· Concepts.

· Evaluations.
· Incorporation to the TR.
	

	M5
	
	TELCO#2
· Incorporation of changes to the TR agreed during GERAN#52.
· Review of the work plan.

· Discussion and agreement on common assumptions.

· Candidate techniques.

· Concepts.
· Evaluations.
· Incorporation to the TR.
	

	M6
	2012-02-27 – 2012-03-02
	GERAN#53
· Agreement on the date of Telco#3.
· Evaluation and comparison of candidate techniques.

· Discussion on signaling aspects.
	

	M7
	
	TELCO#3
· Incorporation of changes to the TR agreed during GERAN#53.
· Evaluation and comparison of candidate techniques.
· Discussion on signaling aspects.
	

	M8
	2012-05-14 – 2012-05-18
	GERAN#54
· Evaluation and comparison of candidate techniques.
· Discussion on signaling aspects.

· Conclusion of the TR.

· Close of the study and possible creation of a work item.
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