


GERAN WG3 #60

Electronic Agreement - Plenary Presentation




General Information – GERAN WG3 Numbers


- Participation

- 8 companies/organisations took part in this Electronic Meeting (representing MS and TE vendors, Test Labs - no Operator)
- 34 CRs were agreed out of 39 CRs (only 4 needed to be revised as most of the discussions are handled using draft CR)

- Agreed CRs Spec/WI distribution



- Agreed CRs for the last 3 meetings per meeting Total



- No incoming or outgoing LSs were studied

Work Progress – Maintenance

- **Immediate Packet Assignment (IPA)**
 - 3 new TCs and their applicability were added
 - 2 planned TC were removed from the Work plan as they were felt as redundant with others TC
 - 20 TC out of 20 planed are completed so far. The WP was updated [GP-130926](#), Rapporteur Qualcomm
- The sub-feature testing is now considered as Completed**
- **GPRS only devices (Status at the end of GERAN#60E)**
 - Addition of new SIM TCs in section 27 (SIM) as per discussion paper [GP-130901](#)
 - 6 TCs added to cover GPRS Only device testing on some specific SIM use cases
 - Overall status of the task
 - The too long execution time for TC 14.7.2 awaits resolution from GERAN1
 - Remaining sections to be reviewed: 25, 26, 28, 29, 30, 31, 32, 47, 57, 60 ,70, 90 (some of those are expected to be not applicable to GPRS only devices)
- **Miscellaneous updates or correction to other existing TCs:**
 - For TTCN or TIE updates, see MCC report for details: [GP-130947](#)

Work Progress – Active WIs

- **Network Improvements for Machine-Type Communications**
 - Last 2 TCs and their applicability were added
 - 14 out of 14 planned TCs completed. WP was updated in [GP-130935](#) Rapporteur ST Ericsson
The WI for testing is now considered as Completed
- **Test part: Downlink Multi Carrier GERAN**
 - Not started yet. Awaiting core spec completion.
 - Target completion date is still GERAN#61. WID approved at GERAN#55 [GP-120930](#) Rapporteur ST Ericsson
- **MSRD for VAMOS - MS Conformance Test**
 - A Discussion paper on the current status ([GP-130939](#)) and 2 “pseudo-CRs” were submitted by NSN and noted ([GP-130940](#) for 51.010-1 and [GP-130941](#) for 51.010-2).
 - The changes or updates expected were submitted for comments. An email discussion and some potential Telcos are expected before next meeting in order to have a complete set of CRs.
 - Target completion date has not changed yet: GERAN#61. WID approved at GERAN#57 [GP-130289](#) Rapporteur: to be clarified during GERAN#61

Next meetings (2014)

Same pace will be kept with a face-to-face meeting for the first and third GERAN Pleanry meeting of the year and an Electronic meeting for the other two:

Meeting	Dates	Location
GERAN WG3 #61	25 - 27 Feb 2014	Sophia Antipolis (FR)
GERAN WG3 #62	April -May 2014 (TBD)	(Electronic)
GERAN WG3 #63	26 - 28 Aug 2014	Ljubljana (SI)
GERAN WG3 #64	Oct - Nov 2014 (TBD)	(Electronic)

Thank You – Have a good Meeting

