


# **GERAN WG3 #63**

Meeting Report - Plenary Presentation




# General Information – GERAN WG3 Numbers

- Participation

- 8 companies/organisations took part in this F2F Meeting (representing MS, TE vendors and Test Lab, no Operator)
- Out of 57 CRs, 18 was agreed and 32 technically endorsed but withdrawn due to administrative issues

- Agreed (+endorsed) CRs Spec/WI distribution



- Agreed (+) CRs for the last 3 meetings per meeting

- 1 Incoming and 1 outgoing Liaison Statement were handled during the meeting.

# Work Progress – Active WIs (1)

- **Test part: Downlink Multi Carrier GERAN**
  - Second set of TCs drafted (4 TCs based on DLDC TCs).
  - Work plan with the analysis of the core specifications updated ([GP-140530](#))
  - Still 20 TCs identified (including 2 RF TCs), some of them are based on existing DLDC TCs
  - Target completion date is GERAN#64 (but will most likely change). WID approved at GERAN#55 ([GP-120930](#)) Rapporteur Ericsson

**Overall Status of Completion: 35%**

- **MSRD for VAMOS - MS Conformance Test**
  - Following GERAN WG1 #62 updates of the passing values ([GP-140400](#)), the corresponding values were also added to the WG3 TCs.
  - Target completion date: GERAN#64. This #64 meeting will also be the last one to approve the values in order to include this in Rel-12 scope. WID approved at GERAN#57 ([GP-130289](#)) Rapporteur: NN

**Overall Status of Completion: 85% (missing RBERi values only)**

# Work Progress – Active WIs (2)

- **Test part: Support for BeiDou Navigation Satellite System (BDS) for LCS in GERAN3**
  - 32 CRs studied covering the TS-51.010-1/2. Content technically endorsed but the complete set was postponed to next e-meeting due to administrative issues.
  - For next meeting, the most difficult work on Satellite is data expected (TS 51.010-7) with the postponed CR in order to complete the WI.
  - Target completion date : GERAN#64. WID approved at GERAN#61 ([GP-140097](#)) Rapporteur CATR

**Overall Status of Completion: 25%**

# Work Progress – Maintenance

---

- **Miscellaneous updates or correction to other existing TCs:**
  - Rel-10 Feature on RACH power reduction fully covered ([GP-140527](#))
  - Implicit reject: update on the way to test the Random MS timer T3234 ([GP-140526](#))
  - For more details on other TIE\_Test updates, see MCC report for details: [GP-140537](#)
- **GCF Test Case reduction**
  - As presented in [GP-140518](#), the GCF technical group has started a task to reduce the number of TC to be executed in order to go through their Certification process
  - GERAN WG3 experts believe that they could provide inputs to avoid any (big) omission in the Conformance Requirements «filtering»
    - An LS was sent to inform about our potential involvement ([GP-150535](#))

# Outgoing Liaison Statements

---

- LS on Test Case Reduction

([GP-140535](#))

(GCF CAG)

# Next meetings

| Meeting       | Dates   | Location     |
|---------------|---|--------------|
| GERAN WG3 #64 | 13 <sup>th</sup> Oct – 7 <sup>th</sup> Nov 2014 | (Electronic) |
| GERAN WG3 #65 | March 2015                                      | TBC          |

**Thank You – Have a safe trip home**

