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1. Introduction
This document is an update of the Work Plan in GP-150544 that was presented in the opening plenary of GERAN #66 in Vilnius. 
2. Workplan/progress to now 


	Meeting
	Plan
	Milestone

	GERAN#64 (17-21 Nov)
	GERAN WG#1

1) Aim to conclude on all outstanding simulation assumptions and conclude on outstanding issues for the evaluation methodology.

2) Finalise presentation of clean slate solutions and capture at least physical layer design in TR.

3) Performance of physical layer concepts based on agreed evaluation methodology. 

GERAN WG#2

1) MAC layer design principles for CIoT

2) Idle mode procedures

3) System information design

4) Gb v/s S1 architecture evaluation 


	GERAN WG1

1) Simulation assumptions and evaluation methodology

- Agreed building penetration loss model and captured in TR. Assumption for an intersite correlation coefficient is FFS
- Agreed Traffic model for CIoT 

- Agreed frequency offset assumptions and captured in TR

- Agree basic principle of complexity evaluation methodology and captured in TR

2)  Agreed updated text proposal for NB-M2M solution. 

1) Presentation of NB-OFDMA physical layer concept with initial performance evaluation results. 
2) Initial performance evaluation results for GSM Evolution concept and narrow band hybrid modulation concept

GERAN WG2

1) Captured agreed principles on system information design in TR and outlined issues for further study. 

2) Working assumptions agreed on Gb and S1 architecture evaluations.

	GERAN Telco#7 (WG1) (15th December 2014 09.00-12.00 CET)
	-Discussion on intersite correlation coefficient.

-Input on outstanding simulation assumption issues (if any).

-Discussion on mobility scenario

-Discussion on interference scenario

-Discussion on deployment scenarios for CIoT 


	-Conclude discussions on intersite correlation coefficient
 

	GERAN Telco#8 (WG2) Teleconference (16th December 2014 09.00-12.00 CET)
	-MAC layer design 

      -Random access procedure
	-agree details of random access procedure



	GERAN Telco #9 (14th January 2015)
	Continuation of Telco #7
	

	CIoT Adhoc WG1 (02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET)  at ETSI office ( Sophia Antipolis)
	WG1

-Aim is to accelerate progress on physical layer design discussions and evaluation for proposed CIoT solutions presented by GERAN#64.

	-It is expected that we will reach a completion level of at least 70% by the end of this adhoc.
- Prepare TR for presentation at GERAN#65

-Evaluation of  physical layer concepts 

-> presentation of new concept from Sigfox

	CIoT Adhoc WG2 (02 February (02.00 p.m. CET) -05 February 2015 (16.00 CET)  at ETSI office ( Sophia Antipolis)
	-Aim is to accelerate progress on MAC layer design for CIoT solutions. 

-Idle mode design 

-System information design 

-Architecture discussions

-Security discussions based on SA3 input if available
	-It is expected that we will reach a completion level of at least 70% by the end of this adhoc.

- Prepare TR for presentation at GERAN#65

presentation of new concept from Sigfox

	GERAN#65 (9-13 March 2015)
	· enhance/complete description of existing concepts

· Addition of new concepts

· Commence analysis of evaluation results


	-Presentation of TR for information to GERAN plenary

Presentation of  new concept from Semtech



	GERAN Telco #10 (G1) 1/4/2015
	· Resolve any questions on simulation/evaluation methodology 

· Review any evaluation results
	·  Concentrated on methodology

	G1 and G2 adhoc meeting dedicated to Cellular IoT from 20 (02.00 p.m. CET)-23 (16.00 CET) April 2015
	with decision power (agreement of working assumptions, update of the Technical Report, sending LSs) for both WGs

· G1: Review simulation and evaluation results s
· G1: enhance descriptions of non-completed concepts
·  G1 contact r4 on co-existence issues
· G2: complete description of Gb and S1 aspects -> focus on getting LS to SA2
· G2: evaluate  concepts
· G2: enhance descriptions of non-completed concepts
	Send LS on any architecture issues to SA2: not done owing to new architecture SID agreed for SA2 and consequent agreement to focus on current Gb and S1 based systems .

Send LS to RAN 4 on co-existence method and work flow.


	GERAN Telco #11 (G1/G2) 0900-1200 CEST

Wednesday 6th May 2015
	· Resolve any questions on simulation/evaluation methodology in both G1 and G2 areas
	· Resolved few issues on simulation and evaluation methodologies (Working assumption to be agreed in GERAN#66.)

	GERAN#66 (25-29 May) Vilnius, Lithuania
	Continue evaluation of  concepts.

.

Progress descriptions of non-completed concepts
	N-GSM concept introduced as an evolved GSM concept.
Evaluations of proposals starting to be included in TR 45.820.



3. Future workplan
	Meeting
	Plan
	Milestone

	Telco Tuesday16th June 0900-1200 CEST
	Provision of additional information on converged NB-OFDMA and NB-M2M solution
Discuss open issues from GERAN 1 (e.g.recently added “For Further Study” items).
	

	GERAN 1 / 2 Adhoc meeting 
0900 Monday start 1500 Thursday end

29 June - 2 July 2015, Kista, Sweden 
	Continue evaluation of concepts.

.

Progress descriptions of non-completed concepts
Has decision power on CIoT and UPoD  (TR, LSs and potential WIDs).
	TBD 

	GERAN#67 (10-14 Aug 2015)
Yin Chuan, China
	Identify which concepts meet SI objectives and hence are candidates for normative work.

Determine way forward.
	Approval of TR 45.820

(i) Agreement of Work Item if within scope of GERAN
(ii) Preparation of draft Work Item if within scope of RAN


4. Summary
This contribution summarises the status of the work.
. 
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