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Introduction:

The intention of this contribution is to facilitate the LCS Test Cases developing process by creating and maintaining the proposed Work-Plan Status.

This Work-Plan Status will be updated on every following meetings, according with the latest development of the LCS Test Cases.

Work-Plan Status Table:

It is proposed either to create separate table per each release, such as R99, R4 and R5 or create one table, including the column “Rel” and mark the applicability for each test, in terms of the forgoing releases.  

It is proposed that the table/tables will consist at least of the following column: 

· Number in the corresponding Test specification. 

· Title of the test-to identifies the test.

· References in the core specification-to simplify the search, visibility and modification of the tests, according with corresponding modifications in the core specification.

· Company-champion-to simplify and improve the coordination of the test developing process.

· Intended Date of completion-to improve cooperation with the GERAN and GERAN WG.

· Release-see above

· Status/Percentage of completion-to simplify the coordination of the test developing process 

· Contributions related to corresponding Test

The following table has been proposed as a Work-Plan Status candidate for LCS.

THE LCS WORK-PLAN STATUS TABLE

	##
	Title of the Test
	REF in CS
	Company
	Date
	REL
	Status
	T-Doc
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